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Lemonwood School Reconstruction 

The Measure R Bond Oversight Committee 

(Committee) is pleased to report the progress of the 

Measure R School Facilities Improvement Program.  

Approved by voters in November 2012, Measure R 

authorized the Oxnard School District (District) to issue 

$90  million in General Obligation Bonds to replace 

portable classrooms, relieve student overcrowding by 

building and equipping new classrooms and educational 

facilities and repairing and equipping existing classrooms 

and educational facilities throughout the District. 

The kindergarten and science lab reconfiguration 

projects and technology deployment efforts are 

completed. Construction has commenced for the New 

Harrington school and design efforts are nearly 

complete for the New Lemonwood and Elm schools.  

The Committee continues to meet to actively monitor all 

Measure R projects and expenditures, provide proper 

oversight, controls, and accountability to ensure that 

Measure R funds are used as they were intended, and 

make regular reports to the community at-large on the 

progress of Measure R projects.   

All projects are consistent with the project list provided 

to voters by the District’s Board of Trustees.  This report 

shares program progress and financial information.  We 

will continue to keep the community informed and 

thank you for your support. 

Sincerely, 
Karen Hill Scott, Chair 
Measure R Bond Oversight Committee 
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Measure R Bond Sales 
Total Authorization: $90 million 
Series A—$18.39 million December 2012 
Series B—$25.5 million May 2013 
Series C – $15.75 million October 2014 
Total Bond Sales: $59.64 million  

 
Annual Financial & Performance Audit   
The integrity of Measure R funds are audited annually by an independent accounting firm.  For fiscal year ending June 
30, 2014, the District's auditor was Nigro and Nigro, A Professional Accountancy Corporation.  As described in the 
independent firm’s audit report, it is the firm’s opinion that the financial statements present fairly, in all material 
respects, the financial position of the Measure R General Obligation Bond Building Fund as of June 30, 2014, and the 
changes in financial position thereof for the fiscal year then ended in accordance with accounting principles generally 
accepted in the United States of America.   In regards to the performance audit, the firm’s opinion was that the District 
complied with compliance requirements for the Measure R General Obligation Bond proceeds. The Bond Oversight 
Committee has reviewed the independent auditor's reports, and together with their other activities, believe that 
Measure R funds have been spent in accordance with the Measure and in a manner consistent with applicable State law.     

 

Measure R Program Expenditures (as of June 30, 2014) 

Note: 
Total Measure R expenditures for the period July 1, 2012 - June 30, 2014 were $11,844,625.  Expenditures above exclude 
$2,353,107 in other Measure R expenditures outside of the Facilities Implementation Program 

 
 

 

Project

Budget

Measure R 

Expenditures 

July 1, 2012 - 

June 30, 2014

Acquire Site New Elem K-5

Total $7,625,000 $4,284,396

Acquire Site New MS Site

Total $60,000 $14,625

Acquire Site New SE Elem

Total $60,000 $0

Design & Reconstruct Harrington Elem K-5

Total $23,127,171 $1,598,428

Design & Reconstruct Lemonwood Elem K-8

Total $31,402,250 $992,694

Design & Reconstruct Elm Elem K-5

Total $20,170,543 $403,304

Design & Improve K-5 Kindergarten Facilities

Ritchen

Total $583,523 $73,914

Brekke

Total $262,050 $66,513

McAuliffe

Total $299,954 $95,504

Driffill

Total $2,477,832 $51,334

Total K-5 Kindergarten Facilities $3,623,359 $287,266

Design & Construct Science Labs/Academies

Chavez

Total $586,632 $164,818

Curren

Total $546,412 $115,472

Kamala

Total $544,028 $128,156

Haydock

Total $1,012,069 $356,703

Fremont

Total $1,659,474 $588,528

Total Science Labs/Academies $4,348,616 $1,353,678

Pre-Kindergarten Improvements

Harrington $893,776 $0

Lemonwood $860,386 $0

Total $1,754,162 $0

New MS Classroom Addition

Total $5,090,519 $0

FF&E Allowance

Total $133,320 $14,455

Technology

Total $11,201,175 $542,197

Program Planning

Total $150,000 $474

Program Reserve $10,709,611

Estimated Fund Balance $5,660,468

GRAND TOTAL $125,116,194 $9,491,518
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Program Progress  
 

Facilities Implementation Program  

Program Overview 
The Facilities Implementation Program relies on multiple funding sources, including $90 million of voter approved 
Measure “R” proceeds to build new classrooms, relieve student overcrowding at every school, and modernize 
school facilities to meet current building standards.  In response to Board direction, the Program Team has now 
engaged in two years of planning, design, and construction to achieve improvements to: 

Reduce overcrowding at elementary schools by adopting a K-5 educational strand and facilities 
program 

Convert existing junior high schools to 6-8 middle schools that support an academy based instructional 
program 

Expand the K-8 instructional program and additional K-8 school facilities to increase parent choice 

Implement an extended day Kindergarten program with improved facilities 

Increase enrollment capacity over time to accommodate projected growth in grades K- 8 

The Board adopted the Facilities Implementation Program in January 2013, which is updated every six months to 
report on progress and next steps.   The full report and related updates are located on the Measure R website: 
www.oxnardbondprojects.org.  The program is a combination of the Basic Program which relies on local funding, 
including developer fees, Mello Roos funds, capital program balances, voter approved Measure R proceeds and the 
Enhanced Program that seeks to maximize State aid reimbursements for modernization and construction of school 
facilities. 

Educational Reconfiguration 
With the beginning of the 2014-2015 school year, the District successfully reconfigured the grade levels at its 
elementary and middle schools.  Children in the fifth through seventh grades were provided with an option as to 
the school they wanted to attend and the process accommodated over 90% of the requests.  Teachers were 
reassigned utilizing a process agreed to between the District and the Oxnard Educators Association.  

The District opened extended-day Kindergarten at all K-5 Elementary School sites and met its commitment to 
extend Kindergarten hours at all existing Kindergarten sites, resulting in an increase to Kindergarten capacity of 
nearly 100%.  In addition, improvements to Kindergarten facilities at many of these sites were completed to 
accommodate the program and integrate modern learning environments. 

The completion of Project 1 provided the reconfigured classrooms and science rooms necessary to achieve these 
educational goals from a facilities perspective.  K-5 Academic Strand Focuses were identified for each of the K-5 
schools. Each of the K-8 schools opened with a Dual Language Immersion Program to begin at Kindergarten. Each 
of the middle schools opened the school year as an academy with specific classes to support the chosen academy 
for the school site: 

Frank Marine Science and Engineering and Robotics Academy (“Frank Academy”)  

Elective Academy classes: Oceanography, Robotics/ Maker’s Lab, Environmental Science 7-8th grades 

Fremont Environmental Science and 3-D Design Academy ( “Fremont Academy”) 

Academy Elective classes: Environmental Sciences 7-8th grades, Advanced Computer Technology, 
Intermediate Computer Technology, Introduction to Computer Technology 

Haydock Visual and Performing Arts and Environmental Science Academy (“Haydock Academy”) 

Academy Elective classes: Dance, Film Arts, Chorus, Theater Arts/Drama, Environmental Science, Band: 
Advanced Winds and Strings, Beginning Winds and Strings, Guitar and Piano 

 

 

 

Phase I Program Progress 
Phase 1 of the Facilities Implementation Program is well underway! Project 1 completed various 
modernization upgrades to eight (8) school sites in support of the August 2014 grade reconfiguration for 
kindergartens and science instructional facilities. Kindergarten Improvements were completed at Brekke, 
McAuliffe and Ritchen Elementary Schools.  K-8 Science Lab Modernizations were completed at Chavez, 
Curren, and Kamala Elementary Schools.  Finally, Academy Science Upgrades were provided at Fremont and 
Haydock Academies. 

 

 

 

 

 

 

 

 

 

 

New Harrington Construction Site 

New Haydock Science Lab 

Project 2 of the Program provides for the construction of a new 
Kindergarten building at Driffill to replace aging facilities and ensure 
that the campus is prepared for extended day Kindergarten programs.  
The project was put out for public bid and the bid opening date was 
November 21, 2014.  

New school efforts (Projects 3 - 5) have moved full speed ahead with 
the construction of the new Harrington school underway and the 
design efforts for the new Lemonwood K-8 School and the new Elm K-
5 School nearing completion!    

The new Lemonwood K-8 campus design includes 28 general purpose 
classrooms, 4 kindergarten classrooms, 3 science/flex lab classrooms, 
and 2 special education classrooms.  Additionally, the new campus 
will contain specified support facilities, administration areas, media 
center, food service, multipurpose room, physical education spaces, 
and restrooms.   

 

 

 

 

New Haydock Piano Lab 

Lemonwood Classroom Building Rendering 

The new Elm campus will include 20 general purpose classrooms, 4 kindergarten classrooms, and 1 Resource 
Specialist Program (RSP) room.   Elm will also be provided with the necessary support facilities.  

The new Southwest site has been acquired to serve as a future K-5 elementary site.  State Facilities Program 
grant applications have been submitted to the Office of Public School Construction (“OPSC”) in order to 
provide the necessary funding to complete the construction of the new Lemonwood K-8 School, as funds 
become available. Vision documents have been generated and facilities improvements have been budgeted 
for Pre-Kindergarten school programs at the new Harrington and new Lemonwood campuses.  Additional 
capacity for 6-8th graders has also been addressed by adding a new classroom building at a middle school to 
the Phase 1 budget. 

As part of the District’s technology program, 1:1 devices were deployed to all students in the District along 
with successful infrastructure improvements to improve bandwidth and support the District’s 21st century 
learning goals. An estimated 18,000 iPad devices are now in circulation for use by students and teachers.   

 

 

 

 

 

 

 

 

 

 

 
 

 

 




