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AGENDA
REGULAR BOARD MEETING

Wednesday, October 18, 2023

5:00 PM - Open Meeting
5:30 PM - Study Session

7:00 PM - Return to Regular Board Meeting

*NOTE: In accordance with requirements of the Americans with Disabilities Act and related federal regulations,
individuals who require special accommodation, including but not limited to an American Sign Language interpreter,
accessible seating or documentation in accessible formats, should contact the Superintendent's office at least two days
before the meeting date.

Persons wishing to address the Board of Trustees on any agenda item may do so by completing a Speaker
Request Form and submitting the form to the Associate Superintendent of Educational Services. The speaker
should indicate on the card whether they wish to speak during Public Comment or when a specific agenda item is
considered.

Note: No new items will be considered after 10:00 p.m. in accordance with Board Bylaws, BB 9323 – Meeting Conduct
October 18, 2023
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Revised 10/18/23 at 2:30 p.m. 
Study Session canceled.  Regular meeting will start at 7:00 p.m. with Closed Session to follow at end of meeting.

http:osdtv.oxnardsd.org


 
Section A: PRELIMINARY
  
A.1. Call to Order and Roll Call (5:00 PM)

The President of the Board will call the meeting to order. A roll call of the Board will be
conducted.
 
ROLL CALL VOTE:
 
Madrigal Lopez ___, Rodriguez___ , Gonzales ___ , Lopez___,  Robles-Solis ___

  
A.2. Pledge of Allegiance to the Flag

Nauman Zaidi, Principal, Ritchen School, will introduce Peyton Worrell and Ethan Martinez,
3rd grade students in Ms. Bowles's class, who will lead the audience in the Pledge of
Allegiance.

  
A.3. District’s Vision and Mission Statement

The District's Mission Statement will be read in English by Mia Manzanarez and in Spanish by
Hayden Tapia.  The District's Vision Statement will be read in English by Kaileah Saipale and
in Spanish by King Castellanos Avila.  All are 5th grade students in Ms. Ullrich's class.

  
A.4. Presentation by Ritchen School

Nauman Zaidi, Principal, Ritchen School, will provide a short presentation to the Board
regarding Ritchen. Tokens of appreciation will be presented to the students that participated in
the Board Meeting.

  
A.5. Adoption of Agenda (Superintendent)

Moved:
Seconded:
Vote:
 
ROLL CALL VOTE:
 
Madrigal Lopez ___, Rodriguez___ , Gonzales ___ , Lopez___,  Robles-Solis ___

  
A.6. Study Session - District Assessments 2023-2024 (Fox/Thomas)

The Acting Associate Superintendent, Educational Services and the Director of School
Performance and Student Outcomes will provide a presentation on District Assessments for the
2023-2024 school year.

  
A.7. Closed Session – Public Participation/Comment (Limit three minutes per person per topic)

Persons wishing to address the Board of Trustees on any agenda item identified in the Closed
Session agenda may do so by completing a “Speaker Request Form” and submitting the form to
the Associate Superintendent of Educational Services.  Public Comment shall be limited to
fifteen (15) minutes per subject with a maximum of three (3) minutes per speaker. The Board
will now convene in closed session to consider the items listed under Closed Session.

  
A.8. Closed Session

1.  Pursuant to Section 54956.9 of Government Code: 
     Conference with Legal Counsel 

Note: No new items will be considered after 10:00 p.m. in accordance with Board Bylaws, BB 9323 – Meeting Conduct
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     - Existing Litigation:
Oxnard School District et al. Central District No. CV-04304-JAK-FFM

     - Anticipated Litigation: 
 Significant exposure to litigation pursuant to paragraph (2) or (3) of subdivision (d) of
Section 54956.9: 2 cases 

 
2. Pursuant to Sections 54957.6 and 3549.1 of the Government Code: 
    Conference with Labor Negotiator: 
    Agency Negotiators: OSD Assistant Superintendent, Human Resources, and 
    Garcia Hernandez & Sawhney, LLP 
    Association(s): OEA, CSEA, OSSA; and All Unrepresented Personnel- 
    Administrators, Classified Management, Confidential
 
3.  Pursuant to Section 54957 of the Government Code the Board will consider personnel
     matters, including:
     - Public Employee(s) Discipline/Dismissal/Release
     - Public Employee Evaluation

Interim Superintendent
     - Public Employee Appointment

Assistant Principals
  
A.9. Reconvene to Open Session (7:00 PM)
  
A.10. Report Out of Closed Session

The Board will report on any action taken in Closed Session or take action on any item
considered in Closed Session, including expulsion of students.

  
A.11. Introduction of Newly Appointed Oxnard School District Administrator (DeGenna)

Introduction of newly appointed Oxnard School District administrator:
Cherie Calles, Assistant Principal

 
Section B: PUBLIC COMMENT/HEARINGS
  
B.1. Public Comment (3 minutes per speaker) / Comentarios del Público (3 minutos por cada

ponente)
Members of the public may address the Board on any matter within the Board’s jurisdiction at
this time or at the time that a specific agenda item is being considered.  Comments should be
limited to three (3) minutes.  Please know this meeting is being video-recorded and televised.
 The Board particularly invites comments from parents of students in the District.  If you would
like to donate your (3) minutes of public speaking time, you must be present during public
comments.
 
Los miembros del público podrán dirigirse a la Mesa Directiva sobre cualquier asunto que
corresponda a la jurisdicción de la Mesa Directiva en este periodo o cuando este punto figure en
el orden del día y sea analizado. Los comentarios deben limitarse a tres (3) minutos. Tenga
presente que esta reunión está siendo grabada y televisada. La Mesa Directiva invita en
particular a los padres y alumnos del distrito a que presenten sus comentarios.  Si gusta donar
sus tres (3) minutos de comentario, debe estar presente durante la presentación de comentarios.

 
Section C: CONSENT AGENDA

Note: No new items will be considered after 10:00 p.m. in accordance with Board Bylaws, BB 9323 – Meeting Conduct
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(All matters specified as Consent Agenda are considered by the Board to be routine and will be acted
upon in one motion. There will be no discussion of these items prior to the time the Board votes on the
motion unless members of the Board request specific items be discussed and/or removed from the
Consent Agenda.)
 
Board Discussion:
Moved:
Seconded:
Vote:
 
ROLL CALL VOTE:
 
Madrigal Lopez___, Rodriguez ___, Gonzales ___, Lopez ___, Robles-Solis ___
 
It is recommended that the Board approve the following consent agenda items:
  
C.1. Acceptance of Gifts (DeGenna)

It is the recommendation of the Superintendent that the Board of Trustees accept the donation
from the D.L. Fresh Foundation, in the amount of $10,000.00, to be used to provide after school
support, enrichment opportunities, and supplies for the Lost Boyz and Bellez Club at Frank
Academy.

  
C.2. Enrollment Report (Mitchell)

District enrollment as of September 30, 2023 was 13,420.  This is 684 less than the same time
last year.

  
C.3. Purchase Order/Draft Payment Report #23-03 (Mitchell/Franz)

It is the recommendation of the Assistant Superintendent, Business and Fiscal Services, and the
Director of Purchasing that the Board of Trustees approve Purchase Order/Draft Payment
Report #23-03, as submitted.

  
C.4. Approval of Out-of-State Conference Attendance (Mitchell/Miller)

It is the recommendation of the Assistant Superintendent, Business and Fiscal Services and the
Director of Facilities that the Board of Trustees approve out-of-state conference attendance for
Ben Tirado, Custodial Services Manager, to attend the International Sanitary Supply
Association (ISSA) North America 2023 Trade Show in Las Vegas, Nevada, November 13-16,
2023, in the amount not to exceed $1,800.00, to be paid out of Routine Restricted Maintenance
Funds.

  
C.5. Approval of Deductive Change Order #001 to Agreement #22-230 with Enviroplex for the

Driffill ECDC Project (Mitchell/Miller/CFW)
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services, and the
Director of Facilities, in consultation with CFW, that the Board of Trustees approve Deductive
Change Order #001 to Agreement #22-230 with Enviroplex, in the amount of (-$802,780.00.)
to be returned to Master Construct and Implementation Funds.

  
C.6. Acceptance of Disclosure of Collective Bargaining Agreement with CSEA

(Mitchell/Nuñez)
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services and the
Director of Fiscal Services that the Board of Trustees accept the “Disclosure of Collective

Note: No new items will be considered after 10:00 p.m. in accordance with Board Bylaws, BB 9323 – Meeting Conduct
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Bargaining Agreement” form for CSEA, as presented.
  
C.7. Approval of the 2023-24 Quarterly Report on Williams Uniform Complaints, First

Quarter (Torres)
It is the recommendation of the Assistant Superintendent, Human Resources that the Board of
Trustees approve the 2023-24 Quarterly Report on Williams Uniform Complaints, First Quarter,
as presented.

  
C.8. Personnel Actions (Torres/Fuentes)

It is the recommendation of the Assistant Superintendent of Human Resources and the Director
of Classified Human Resources that the Board of Trustees approve the Personnel Actions, as
presented.

  
C.9. Establishment and Increase of Hours of Positions (Torres/Fuentes)

It is the recommendation of the Assistant Superintendent of Human Resources and the Director
of Classified Human Resources that the Board of Trustees approve the establishment and
reduction of hours of positions, as presented.

 
Section C: APPROVAL OF AGREEMENTS
It is recommended that the Board approve the following agreements:
  
C.10. Approval of Amendment #001 to Construction Services Agreement #22-238 and

Guaranteed Maximum Price (GMP), Site Lease Agreement #23-167, and Sublease
Agreement #23-168 between the Oxnard School District and Viola Inc. to provide Lease-
Lease-Back Construction Services for the Driffill Elementary School ECDC Project
(Mitchell/Miller/CFW)
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services, and the
Director of Facilities, in consultation with Caldwell Flores Winters, Inc. that the Board of
Trustees approve the Guaranteed Maximum Price (GMP) according to Amendment #001 to
Construction Services Agreement #22-238, approve Site Lease Agreement #23-167, and
Sublease Agreement #23-168, with Viola Inc. to provide Construction Services related to the
Driffill Elementary School ECDC, under the Master Construct & Implementation Funds
Program, utilizing the Lease-Leaseback method of delivery, pursuant to Section 17406 of the
California Education Code, in the amount of $3,462,000.00, to be paid out of Master Construct
and Implementation Funds..

  
C.11. Approval of Agreement #23-122 – Mindset Academy by SWEAT III (Fox/Ordaz)

It is the recommendation of the Principal, Curren School, and the Acting Associate
Superintendent, Educational Services, that the Board of Trustees approve Agreement #23-122
with Mindset Academy by SWEAT III, to provide training on student mindset development,
student engagement and emotional intelligence to staff, students, and parents, October 19, 2023
through June 30, 2024, in the amount not to exceed $50,400.00, to be paid out of Title 1
($45,000.00) and Supplemental Concentration Funds ($5,400.00).

  
C.12. Approval of Agreement #23-123 – Mindset Academy by SWEAT III (Fox/Anguiano)

It is the recommendation of the Principal, Chavez School, and the Acting Associate
Superintendent, Educational Services, that the Board of Trustees approve Agreement #23-123
with Mindset Academy by SWEAT III, to facilitate enrichment programs, camp workshops,
and provide tools for students, October 19, 2023 through June 30, 2024, in the amount not to
exceed $50,500.00, to be paid out of Title 3 Funds.

Note: No new items will be considered after 10:00 p.m. in accordance with Board Bylaws, BB 9323 – Meeting Conduct
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C.13. Approval of Agreement #23-132, Salus Campus Safety Solutions (Fox/Nocero)

It is the recommendation of the Director, Pupil Services, and the Acting Associate
Superintendent, Educational Services, that the Board of Trustees approve Agreement #23-132
with Salus Campus Safety Solutions, to provide professional development, training, and
informational sessions on school safety to all Oxnard School District campuses including San
Miguel and James Foster Schools, October 19, 2023 through June 30, 2024, in the amount not
to exceed $90,000.00, to be paid out of Supplemental Concentration Funds.

  
C.14. Approval of Agreement #23-141 – Dr. Olvera Psychology, Professional Corporation

(DeGenna/Jefferson)
It is the recommendation of the Director, Special Education, and the Interim Superintendent,
that the Board of Trustees approve Agreement #23-141 with Dr. Olvera Psychology,
Professional Corporation, to provide psychological and educational consulting services for the
Special Education Department, October 19, 2023 through June 30, 2024, in the amount not to
exceed $18,000.00, to be paid out of Special Education Funds.

  
C.15. Approval of Construction Services Agreement #23-158 with Viola Inc. for Preconstruction

Services at the Fremont Middle School Reconstruction Project (Mitchell/Miller/CFW)
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services, and the
Director of Facilities, in consultation with CFW, that the Board of Trustees approve Agreement
#23-158 with Viola Inc., for Preconstruction Services for the Fremont Middle School
Reconstruction Project, in the amount of $167,970.00, to be paid out of Master Construct and
Implementation Funds. 

  
C.16. Approval of Agreement #23-159 with North American Technical Services, Inc., to Provide

In-Plant Inspection Services for the Driffill ECDC Project (Mitchell/Miller/CFW)
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services, and the
Director of Facilities, in consultation with Caldwell Flores Winters Inc., that the Board of
Trustees approve Agreement #23-159 with North American Technical Services, Inc., to provide
In-Plant Inspection Services for the Driffill ECDC Project, March 8, 2024 through July 8, 2024,
in the amount of $33,000.00, to be paid out of Master Construct and Implementation Funds.

  
C.17. Approval of Agreement #23-160 with Flewelling & Moody to Provide Architectural

Services for the Marina West ECDC Project (Mitchell/Miller/CFW)
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services, and the
Director of Facilities, in consultation with Caldwell Flores Winters Inc., that the Board of
Trustees approve Agreement #23-160 with Flewelling & Moody, to provide Architectural
Services for the Marina West ECDC Project, in the amount of $387,000.00 (including
reimbursable expenses), to be paid out of Master Construct and Implementation Funds.

  
C.18. Approval of Agreement #23-161 with Flewelling & Moody to Provide Architectural

Services for the Rose Avenue ECDC Project (Mitchell/Miller/CFW)
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services, and the
Director of Facilities, in consultation with Caldwell Flores Winters Inc., that the Board of
Trustees approve Agreement #23-161 with Flewelling & Moody, to Provide Architectural
Services for the Rose Avenue ECDC Project, in the amount of $220,000.00 (including
reimbursable expenses), to be paid out of Master Construct and Implementation Funds. 

  
C.19. Approval of Agreement #23-164 with Universal Engineering Sciences for the Driffill

Note: No new items will be considered after 10:00 p.m. in accordance with Board Bylaws, BB 9323 – Meeting Conduct
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ECDC Project (Mitchell/Miller/CFW)
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services, and the
Director of Facilities, in consultation with Caldwell Flores Winters Inc., that the Board of
Trustees approve Agreement #23-164 with Universal Engineering Sciences, to provide
additional asphalt structural testing for the Driffill ECDC Project, October 25, 2023 through
November 25, 2023, in the amount of $4,000.00, to be paid out of Master Construct and
Implementation Funds.

  
C.20. Approval of Agreement #23-165 with Atlas Technical Consultants LLC for the

Doris/Patterson Site (Mitchell/Miller/CFW)
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services, and the
Director of Facilities, in consultation with Caldwell Flores Winters Inc., that the Board of
Trustees approve Agreement #23-165 with Atlas Technical Consultants LLC., to provide the
required 5-year soils re-assessment and report, October 23, 2023 through November 23, 2023,
in the amount of $2,350.00, to be paid from Master Construct and Implementation Funds. 

 
Section C: RATIFICATION OF AGREEMENTS
It is recommended that the Board ratify the following agreements:
  
C.21. Ratification of Amendment #005 to Agreement #17-49 with Arcadis (IBI Group) to

provide additional Architectural and Design Services for the Rose Avenue School
Reconstruction Project (Mitchell/Miller/CFW)
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services, and the
Director of Facilities, in consultation with Caldwell Flores Winters, Inc., that the Board of
Trustees ratify Amendment #005 to Agreement 17-49 with Arcadis (IBI Group). for additional
Architectural Services for the Rose Avenue School Reconstruction Project, in the amount of
$270,923.00, to be paid from Master Construct and Implementation Funds allocated from the
project budget as approved by the Board in the June 2022 Six-month update.

  
C.22. Ratification of Addendum #1 to Agreement #22-62 – California State University Channel

Islands (Torres/Carroll)
It is the recommendation of the Assistant Superintendent, Human Resources, and the Director,
Certificated Human Resources, that the Board of Trustees ratify Addendum #1 to Agreement
#22-62 with California State University Channel Islands, to amend verbiage regarding Agency
and University Responsibilities, at no additional cost to the original agreement for providing
fieldwork experiences to students enrolled in various authorized credential programs for public
school service.

  
C.23. Ratification of Agreement #23-129 - Sunrise Physical Therapy Services Inc.

(Torres/Magana)
It is the recommendation of the Risk Manager and the Assistant Superintendent, Human
Resources, that the Board of Trustees ratify Agreement #23-129 with Sunrise Physical Therapy
Services Inc., to provide ergonomic jobsite evaluations and trainings for staff to reduce
workplace injuries during the 2023-2024 school year, July 1, 2023 through June 30, 2024, in the
amount not to exceed $38,160.00, to be paid out of Ergonomic Reimbursables.

  
C.24. Ratification of Agreement #23-162 – Art Trek, Inc. (Fox/Blevins)

It is the recommendation of the Principal, Kamala School, and the Acting Associate
Superintendent, Educational Services, that the Board of Trustees ratify Agreement #23-162 with
Art Trek, Inc., to provide art lessons to students, September 13, 2023 through June 30, 2024, in

Note: No new items will be considered after 10:00 p.m. in accordance with Board Bylaws, BB 9323 – Meeting Conduct
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the amount not to exceed $8,075.00, to be paid out of Title 1 Funds.
  
C.25. Ratification of Agreement/MOU #23-163 with Ventura County Office of Education for

Middle School Wellness Centers Expansion (Fox/Nocero)
It is the recommendation of the Director, Pupil Services, and the Acting Associate
Superintendent, Educational Services, that the Board of Trustees ratify Agreement/MOU #23-
163 with Ventura County Office of Education, to provide support and expansion for Middle
School Wellness Centers, July 1, 2023 through June 30, 2026, funding in the amount of
$750,000.00 for the 3-year period to be provided to OSD by VCOE. 

  
C.26. Ratification of Agreement #23-166 - Ventura County Office of Education, Special

Circumstances Paraeducator Services - SCP (DeGenna/Jefferson)
It is the recommendation of the Director, Special Education, and the Interim Superintendent,
that the Board of Trustees ratify Agreement #23-166 with the Ventura County Office of
Education for Special Circumstances Paraeducator Services (SCP’s) for students JM111710,
DP010810, JM111710(ASL), MA102113, JN090409, EG061410, AC080310, LJ071616,
VC120515, JB080313, MP111618, DG052310, JV120313, SR112811, and IH081410, for the
2023-2024 school year, including Extended School Year, in the amount of $744,600.00, to be
paid out of Special Education Funds.

 
Section E: APPROVAL OF MINUTES
  
E.1. Approval of Minutes (DeGenna)

It is the recommendation of the Interim Superintendent that the Board of Trustees approve the
minutes of Board meetings, as presented:

October 4, 2023 Regular Meeting
 
Board Discussion:
Moved:
Seconded:
Vote:
 
ROLL CALL VOTE:
 
Madrigal Lopez ___, Rodriguez___ , Gonzales ___ , Lopez___,  Robles-Solis ___

 
Section F: BOARD POLICIES
(These are presented for discussion or study. Action may be taken at the discretion of the Board.)
  
F.1. Second Reading and Adoption of Board Policy - BP/AR 5131.2 Bullying (Fox/Nocero)

It is the recommendation of the Acting Associate Superintendent, Educational Services, and the
Director of Pupil Services that the Board of Trustees adopt the revisions to Board Policy 5131.2
BP and the new AR 5131.2 Bullying at Second Reading, as presented.
 
Board Discussion:
Moved:
Seconded:
Vote:
 
ROLL CALL VOTE:

Note: No new items will be considered after 10:00 p.m. in accordance with Board Bylaws, BB 9323 – Meeting Conduct
October 18, 2023 8



 
Madrigal Lopez___, Rodriguez ___, Gonzales ___, Lopez ___, Robles-Solis ___

 
Section G: CONCLUSION
  
G.1. Interim Superintendent’s Report (3 minutes)

A brief report will be presented concerning noteworthy activities of district staff, matters of
general interest to the Board, and pertinent and timely state and federal legislation.

  
G.2. Trustees’ Announcements (3 minutes each speaker)

The trustees’ report is provided for the purpose of making announcements, providing
conference and visitation summaries, coordinating meeting dates, identifying board
representation on committees, and providing other information of general interest.

  
G.3. ADJOURNMENT

Moved:
Seconded:
Vote:
 
ROLL CALL VOTE:
 
Madrigal Lopez ___, Rodriguez___ , Gonzales ___ , Lopez___,  Robles-Solis ___
 
Anabolena DeGenna, Ed. D. 
Interim District Superintendent and Secretary to the Board of Trustees 
 
This notice is posted in conformance with the provisions of Chapter 9 of the Government Code,
in the front of the Educational Services Center; 1051 South A Street , Oxnard, California by
5:00 p.m. on Friday, October 13th, 2023.

Note: No new items will be considered after 10:00 p.m. in accordance with Board Bylaws, BB 9323 – Meeting Conduct
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Name of Contributor: Dr. Aracely Fox Date of Meeting: October 18, 2023

OSD BOARD AGENDA ITEM

 Agenda Section: Section A: Study Session
 
Study Session - District Assessments 2023-2024 (Fox/Thomas)

The Educational Services Team will present student data for the 2023-2024 school year in
English/Language Arts and Math for State and District assessments.

FISCAL IMPACT:
N/A

RECOMMENDATION:
None - information only.
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Name of Contributor: Dr. Anabolena DeGenna Date of Meeting: October 18, 2023

OSD BOARD AGENDA ITEM

 Agenda Section: Section A: Preliminary
 
Closed Session – Public Participation/Comment (Limit three minutes per person per topic)

Persons wishing to address the Board of Trustees on any agenda item identified in the Closed Session
agenda may do so by completing a “Speaker Request Form” and submitting the form to the Associate
Superintendent of Educational Services.  Public Comment shall be limited to fifteen (15) minutes per
subject with a maximum of three (3) minutes per speaker. 
 
The Board will now convene in closed session to consider the items listed under Closed Session.

FISCAL IMPACT:
N/A

RECOMMENDATION:
N/A
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Name of Contributor: Dr. Anabolena DeGenna Date of Meeting: October 18, 2023

OSD BOARD AGENDA ITEM

 Agenda Section: Section A: Preliminary
 
Closed Session

1.  Pursuant to Section 54956.9 of Government Code: 
     Conference with Legal Counsel 
     - Existing Litigation:

Oxnard School District et al. Central District No. CV-04304-JAK-FFM
     - Anticipated Litigation: 

 Significant exposure to litigation pursuant to paragraph (2) or (3) of subdivision (d) of Section
54956.9: 2 cases 

 
2. Pursuant to Sections 54957.6 and 3549.1 of the Government Code: 
    Conference with Labor Negotiator: 
    Agency Negotiators: OSD Assistant Superintendent, Human Resources, and 
    Garcia Hernandez & Sawhney, LLP 
    Association(s): OEA, CSEA, OSSA; and All Unrepresented Personnel- 
    Administrators, Classified Management, Confidential
 
3.  Pursuant to Section 54957 of the Government Code the Board will consider personnel
     matters, including:
     - Public Employee(s) Discipline/Dismissal/Release
     - Public Employee Evaluation

Interim Superintendent
     - Public Employee Appointment

Assistant Principals

FISCAL IMPACT:
N/A

RECOMMENDATION:
N/A
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Name of Contributor: Dr. Anabolena DeGenna Date of Meeting: October 18, 2023

OSD BOARD AGENDA ITEM

 Agenda Section: Section A: Preliminary
 
Reconvene to Open Session (7:00 PM)

Reconvene to Open Session (7:00 PM)

FISCAL IMPACT:
N/A

RECOMMENDATION:
N/A
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Name of Contributor: Dr. Anabolena DeGenna Date of Meeting: October 18, 2023

OSD BOARD AGENDA ITEM

 Agenda Section: Section A: Preliminary
 
Report Out of Closed Session

The Board will report on any action taken in Closed Session or take action on any item considered in
Closed Session, including expulsion of students.

FISCAL IMPACT:
N/A

RECOMMENDATION:
N/A
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Name of Contributor: Dr. Anabolena DeGenna Date of Meeting: October 18, 2023

OSD BOARD AGENDA ITEM

 Agenda Section: Section A: Preliminary
 
Introduction of Newly Appointed Oxnard School District Administrator (DeGenna)

Introduction of newly appointed Oxnard School District administrator:
Cherie Calles, Assistant Principal

FISCAL IMPACT:
Information only.

RECOMMENDATION:
The newly appointed administrator will be introduced to the Board of Trustees.
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Name of Contributor: Dr. Anabolena DeGenna Date of Meeting: October 18, 2023

OSD BOARD AGENDA ITEM

 Agenda Section: Section B: Hearing
 
Public Comment (3 minutes per speaker)/Comentarios del Público (3 minutos por cada ponente)

Members of the public may address the Board on any matter within the Board’s jurisdiction at this time
or at the time that a specific agenda item is being considered.  Comments should be limited to three (3)
minutes.  Please know this meeting is being video-recorded and televised.  The Board particularly
invites comments from parents of students in the District.  If you would like to donate your (3) minutes
of public speaking time, you must be present during public comments.
 
Los miembros del público podrán dirigirse a la Mesa Directiva sobre cualquier asunto que corresponda
a la jurisdicción de la Mesa Directiva en este periodo o cuando este punto figure en el orden del día y
sea analizado. Los comentarios deben limitarse a tres (3) minutos. Tenga presente que esta reunión está
siendo grabada y televisada. La Mesa Directiva invita en particular a los padres y alumnos del distrito a
que presenten sus comentarios.  Si gusta donar sus tres (3) minutos de comentario, debe estar presente
durante la presentación de comentarios.

FISCAL IMPACT:
N/A

RECOMMENDATION:
N/A
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Name of Contributor: Dr. Anabolena DeGenna Date of Meeting: October 18, 2023

Attached: Donation Letter - RJ Frank October 18, 2023.pdf

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Consent Agenda
 
Acceptance of Gifts (DeGenna)

Frank Academy has received a donation of $10,000.00 from D.L. Fresh Foundation.  The donated funds
will be used to provide after school support, enrichment opportunities, and supplies for the Lost Boyz
and Bellez Club.

FISCAL IMPACT:
N/A

RECOMMENDATION:
It is the recommendation of the Superintendent that the Board of Trustees accept the donation from the
D.L. Fresh Foundation, as outlined above.

ADDITIONAL MATERIALS:
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To: Dr. Ana DeGenna, Interim Superintendent 
From:   Tyler Higa, Principal R.J. Frank 
Date:    September 29th, 2023 

 
RE: Donation of $10,000 

 
I respectfully request that the Board of Trustees accept a donation of $10,000 from D.L Fresh Foundation. The total value of 
the donation is $10,000 and used to provide after school support, enrichment opportunities, and supplies for the Lost Boyz 
and Bellez club. 
 
Please place this item on the next available Board agenda.  Thank you. 

 

OXNARD SCHOOL DISTRICT 
1051 South “A” Street   Oxnard, California 93030    805/385-1501    www.oxnardsd.org 

18



Name of Contributor: Valerie Mitchell, MPPA Date of Meeting: October 18, 2023

Attached: Graph-Oxnard School District Enrollment History 2019-20 through 2023-24
Actuals (1 page)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Consent Agenda
 
Enrollment Report (Mitchell)

District enrollment as of September 30, 2023 was 13,420.  This is 684 less than the same time last year.

FISCAL IMPACT:
N/A

RECOMMENDATION:
Information only.

ADDITIONAL MATERIALS:
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 20



Name of Contributor: Valerie Mitchell, MPPA Date of Meeting: October 18, 2023

Attached: Purchase Order/Draft Payment Report #23-03 (17 Pages)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Consent Agenda
 
Purchase Order/Draft Payment Report #23-03 (Mitchell/Franz)

The attached report contains the following for the Board’s approval/ratification:
1. A listing of Purchase orders issued 9/07/2023 through 10/05/2023 for the 2023-2024 school year,

for $5,362,406.23.
2. There are no Draft Payments issued from 9/07/2023 through 10/05/2023, for the 2023-2024

school year.

FISCAL IMPACT:
N/A

RECOMMENDATION:
It is the recommendation of the Assistant Superintendent, Business and Fiscal Services, and the Director
of Purchasing that the Board of Trustees approve Purchase Order/Draft Payment Report #23-03 as
submitted.

ADDITIONAL MATERIALS:

21

https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/2217680/Board_Report__23-03.pdf


Board Report with Fund/ObjectReqPay11a

Includes Purchase Orders dated 09/07/2023 - 10/05/2023

PO
Number Vendor Name Description

Fund
Object

Account
AmountLoc

NP24-00013 P And R Paper Supply Co SUP 130-9320640 1,053.40 

NP24-00014 Amazon Com SUP 130-9320640 1,490.74 

NP24-00015 Amazon Com MATL/SUP 130-9320640 1,912.14 

NP24-00016 P And R Paper Supply Co SUP 130-9320640 4,815.47 

NP24-00017 P And R Paper Supply Co SUP 130-9320640 2,764.29 

NP24-00018 Calif Dept Of Educ SUP 130-9320640 1,581.45 

NP24-00019 Calif Dept Of Educ SUP 130-9320640 1,536.60 

NP24-00020 P And R Paper Supply Co SUP 130-9320640 3,542.78 

NP24-00021 Calif Dept Of Educ SUP 130-9320640 401.70 

P24-01592 DARYTON A. RAMSEY 3E 

CONSULTIN G GROUP

LCAP_1.20 SERV 010-5800050 58,300.00 

P24-01593 AMY MEHDIZADEH 

dba/WOODMAN INK

LCAP 3.05 SERV 010-5800315 27,900.00 

P24-01594 TAMMY SMITH BEYOND US 

CONSULTI NG

LCAP 1.32- SUPP CONCENTRATION 010-5800300 50,000.00 

P24-01595 DARYTON A. RAMSEY 3E 

CONSULTIN G GROUP

LCAP_1.32 SERV/ SUPP 

CONCENTRATION

010-5800300 138,000.00 

P24-01596 EDINBURG DANCE THEATRE 

BALLET NEPANTLA

ELOP/SERV (LCAP 1.6) 010-5800315 16,000.00 

P24-01597 STERLING VENUE VENTURES 

LLC

ELOP/RENTAL (LCAP 1.6) 010-5600315 13,000.00 

P24-01598 Art Trek TITLE 1/SERV - LCAP 1,8 010-5800048 31,112.50 

P24-01599 First Book LCAP_1.24 BOOK/REF MATL 010-4200042 219.48 

P24-01600 IMAGINATION STATION INC LCAP_1.04 / SUPP 

CONCENTRATION

010-5800345 20,000.00 

P24-01601 SCHOLASTIC-BOOK CLUBS LCAP_1.24 -Books/Other Than 010-4200052 114.71 

P24-01602 Amazon Com LCAP_1.24 MATL-SUPL (INST) 010-4300032 57.21 

P24-01603 Amazon Com LCAP_1.24 MATL-SUPL (INST) 010-4300032 275.28 

P24-01604 Amazon Com LCAP_1:24 MATL-SUPL (INST) 010-4300032 237.19 

P24-01605 SCHOLASTIC-MAGAZINES LCAP_1.24 MATL-SUPL (INST 010-4300032 1,757.48 

P24-01606 SCHOLASTIC-MAGAZINES LCAP_1.24 MATL-SUPL (INST) 010-4300041 395.56 

P24-01607 School Tech Supply LCAP_1.24 COMP 

EQUIP-instructional

010-4418038 874.61 

P24-01608 Southwest Plastic Binding Co S 

outhwest Binding & Laminating

Materials and Supplies 010-4300655 3,007.38 

P24-01609 Amazon Com LCAP_1.24 MATL-SUPL (INST) 010-4300032 2,240.06 

P24-01610 Amazon Com LCAP_1.06 Material/Supplys Frank 

STEAM Lab

010-4300315 4,607.35 

P24-01611 Amazon Com LCAP_1.06 Material/Supplys Frank 

STEAM Lab

010-4300315 3,875.14 

P24-01612 Amazon Com LCAP_1.24 MATL-SUPL 010-4300055 2,130.76 

P24-01613 COSTCO WHOLESALE 

CORPORATION

LCAP_1.24 matl/supp-Parent 

Meetings

010-4300038 1,092.50 

P24-01614 Walmart LCAP_1.24  MATL/SUP-Instructional 010-4300066 1,500.00 

P24-01615 Amazon Com LCAP_1.24 MATL-SUPL-PBIS 010-4300038 539.65 

P24-01616 SKATING PLUS LCAP_1.06 SERV (FT) 010-5800315 5,942.00 

The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and 

authorization of the Board of Trustees.  It is recommended that the preceding Purchase Orders be approved 

and that payment be authorized upon delivery and acceptance of the items ordered.
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Board Report with Fund/ObjectReqPay11a

Includes Purchase Orders dated 09/07/2023 - 10/05/2023

PO
Number Vendor Name Description

Fund
Object

Account
AmountLoc

P24-01617 Veritiv Operating Company stores supplies 010-9320003 24,249.79 

P24-01618 BURNHAM BENEFITS 

INSURANCE SER VICES

SERV 010-5800200 141,336.00 

P24-01619 Office Depot Bus Ser Div LCAP_1:24 MATL-SUPL (INST) 010-4300032 272.18 

P24-01620 Apple Computer Inc LCAP_1.24 

MATL/SUPP-INSTRUCTIONAL IPAD

010-4418038 2,141.60 

P24-01621 Apple Computer Inc computer equip_private school_ 

Santa Clara

010-4418320 876.91 

P24-01622 Avid Center LCAP_1.11 Supplemental material 

support AVID prog

010-4300315 126.19 

P24-01623 AMERICAN ASSOC. OF SCHOOL 

PERS ONNEL ADMINISTRATORS

TRAV/CONF (AASPA Conf-SC) 010-5200200 800.00 

P24-01624 Edpuzzle Inc LCAP_1.24 ONLINE SUBSCRIPTION 

(INST)

010-5818042 2,740.00 

P24-01625 ORIENTAL TRADING COMPANY LCAP_MATL-SUPL 010-4300044 1,183.47 

P24-01626 LABSOURCE, INC stores supplies 010-9320003 1,279.59 

P24-01627 School Health Corporation stores supplies 010-9320003 1,809.49 

P24-01628 Renaissance Learning Inc LCAP_1.16_Services 010-5800320 491.63 

P24-01629 Ropes R Us Inc stores supplies 010-9320003 695.47 

P24-01630 Southwest Plastic Binding Co S 

outhwest Binding & Laminating

stores supplies 010-9320003 1,899.64 

P24-01631 Amazon Com LCAP_1.24 MATL-SUPL 010-4300058 391.36 

P24-01632 Amazon Com LCAP_1.24 MATL-SUPL 010-4300058 228.68 

P24-01633 COSTCO WHOLESALE 

CORPORATION

LCAP_1.24 MATL-SUPL 010-4300058 1,638.75 

P24-01634 Amazon Com LCAP_1.24 MATL-SUPL 010-4300040 283.66 

P24-01635 Amazon Com LCAP_1.24 MATL-SUPL 010-4300040 467.41 

P24-01636 Amazon Com LCAP_1.24 MATL-SUPL 010-4300040 109.22 

P24-01637 Amazon Com LCAP_1.24 MATL-SUPL 010-4300042 101.18 

P24-01639 Amazon Com LCAP_1.24 MATL-SUPL 010-4300055 221.81 

P24-01640 Amazon Com LCAP_1.24 MATL-SUPL 010-4300044 44.94 

P24-01641 Amazon Com LCAP_1.05 MATERIALS FOR MATH 010-4300355 299.95 

P24-01642 Amazon Com LCAP_1.24MATL 010-4300044 409.75 

P24-01643 Amazon Com LCAP_1.24 MATL_SUPL 010-4200044 39.93 

010-4300 142.14 

P24-01644 Amazon Com LCAP_1.24 MATL_SUPL 010-4200044 190.60 

010-4300 57.93 

P24-01645 Amazon Com BOOK ORDER 010-4200100 143.31 

P24-01646 Amazon Com LCAP_1.24 MATL-SUPL 010-4300042 174.78 

P24-01647 Johnny's Ambassadors, Inc. SERV 010-5800385 9,000.00 

P24-01648 Pacificom Coast Sound DEFERRED MAINT/SITE 

IMPROVEMENT

140-6173630 676,000.00 

P24-01649 Demco Inc LCAP_1.24 MATL-SUPL 010-4300040 415.19 

P24-01650 GREENWOOD PUBLISHING 

GROUP LLC  HEINEMANN

LCAP_1.20 STWR APPS 010-5818345 594.00 

P24-01651 TEACHER CREATED MATERIALS LCAP_1.24MATL_SUP (INST) 010-4300044 14.30 

The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and 

authorization of the Board of Trustees.  It is recommended that the preceding Purchase Orders be approved 

and that payment be authorized upon delivery and acceptance of the items ordered.
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Board Report with Fund/ObjectReqPay11a

Includes Purchase Orders dated 09/07/2023 - 10/05/2023

PO
Number Vendor Name Description

Fund
Object

Account
AmountLoc

P24-01652 Superior Sanitary Supplies ESSER / Custodial Equipment 010-4400630 101,602.50 

P24-01653 Superior Sanitary Supplies ESSER / Custodial Equipment 010-4400630 33,795.25 

P24-01654 Hillyard Inc ESSER / Custodial Equipment 010-4400630 37,573.81 

P24-01655 GENESIS FLOOR COVERING INC LCAP_1.06 SERV/ELOP 010-5800630 53,424.51 

P24-01656 West Music Company Inc LCAP_1.24MATL 010-4300044 781.51 

P24-01657 ACSA/FEA LCAP 1.06_Conference 010-5200315 1,695.00 

P24-01658 SCHOOL'S IN, LLC Materials and Supplies 010-4300630 595.85 

P24-01659 B & H  Foto & Electronics Corp EQUIP (OSD TV) 010-4418004 472.97 

P24-01660 CDW G SERV 010-5818004 9,995.00 

P24-01661 Jostens, Inc LCAP_1.24 MATERIALS/SUPPLIES 010-4300051 943.92 

P24-01662 SCRIPPS NATIONAL SPELLING 

BEE INC

LCAP_1.24 MATL-SUPL (INST) 010-5800041 169.50 

P24-01663 Office Depot Bus Ser Div LCAP_1:24 MATL-SUPL (INST) 010-4300032 1,992.68 

P24-01664 Grainger Inc stores supplies 010-9320003 1,071.38 

P24-01665 Traffic Technologies, LLC Tota l 

Signs & Screen Printing

Materials and Supplies 010-4300630 2,163.15 

P24-01666 Traffic Technologies, LLC Tota l 

Signs & Screen Printing

Materials and Supplies 010-4300630 4,020.40 

P24-01667 Dial Security Professional Services 010-5800630 163.00 

P24-01668 Learning Resources LCAP _1.05 MATERIALS FOR MATH 010-4300355 80.82 

P24-01669 Mobile Modular Management RENTAL/LOPEZ 251-5600650 24,300.00 

P24-01670 Office Depot Bus Ser Div LCAP_1.24 Materials and Supplies 010-4300057 445.43 

P24-01671 ENVISION CONSULTING GROUP 

INC

SERV 010-5800385 2,500.00 

P24-01672 Rockwell Printing Inc. LCAP_1.29 TXTBK &  INST MATLS 010-4200ERC 1,164.02 

P24-01673 Rockwell Printing Inc. LCAP_1.29 TXTBK &  INST MATLS 010-4200ERC 1,164.02 

P24-01674 Rockwell Printing Inc. LCAP_1.29 TXTBK &  INST MATLS 010-4200ERC 869.09 

P24-01675 CITY OF OXNARD Fees / Kamala 010-5800630 170.00 

P24-01676 Dept Of Toxic Substances Ctr DTSC Fees / Lemonwood 010-5800630 3,036.00 

P24-01677 Dept Of Toxic Substances Ctr DTSC Fees / Doris & Patterson 010-5800630 8,058.00 

P24-01678 CDW G LCAP_1.07 SOFTWARE 010-5818004 42,600.00 

P24-01679 Amazon Com LCAP_1.24 matl/sup-instructional 010-4300054 365.30 

P24-01680 Amazon Com LCAP_1.24 MATL-SUPL (INST) 010-4300053 326.50 

P24-01681 Amazon Com LCAP_1.24 BOOKS (Instructional) 010-4200051 928.60 

P24-01682 Amazon Com LCAP_1.24 MAT-SUPL (INST) 010-4300041 129.42 

P24-01683 Amazon Com MAT/SUP 010-4300004 274.56 

P24-01684 Amazon Com stores supplies 010-9320003 723.30 

P24-01685 Amazon Com matl/supplies - New Teacher T. Jolley 010-4300046 177.35 

P24-01686 Amazon Com matl/supplies - New Teacher T. Jolley 010-4300046 110.23 

P24-01687 IMAGE APPAREL FOR BUSINESS SERV (23-24 NIGHT CUSTODIAN 

UNIFORMS)

010-5800630 355.25 

P24-01688 IMAGE APPAREL FOR BUSINESS SERV (23-24 HAR CUSTODIAN - 

S.WAGNER)

010-5800630 108.22 

The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and 

authorization of the Board of Trustees.  It is recommended that the preceding Purchase Orders be approved 

and that payment be authorized upon delivery and acceptance of the items ordered.
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Board Report with Fund/ObjectReqPay11a

Includes Purchase Orders dated 09/07/2023 - 10/05/2023

PO
Number Vendor Name Description

Fund
Object

Account
AmountLoc

P24-01689 THINK TOGETHER ORENDA 

EDUCATIO N

CSI FUNDING/SERV 010-5100300 109,625.00 

010-5800 25,000.00 

P24-01690 ACCELERATION BEHAVIORAL 

THERAP IES

SERV (LCAP GOAL 2, ACTION 9) 010-5100380 475,000.00 

010-5800 25,000.00 

P24-01691 Children's Museum of Santa Bar 

bara, MOXI

LCAP 1.24 serv- Instructional 

(admission)

010-5800054 720.00 

P24-01692 ESGI, LLC LCAP 1.24 Serv-instructional 010-5818054 708.00 

P24-01693 Lakeshore Learning  Materials LCAP 1.24 Matl/sup-instructional 010-4300054 272.01 

P24-01694 Petroleum Telcom Inc DBA Telec 

om

LCAP1.24 serv-instructional 010-5800054 546.25 

P24-01695 Petroleum Telcom Inc DBA Telec 

om

LCAP 1.24 Serv-instructional 010-5600054 285.60 

P24-01696 Amazon Com MATL/SUP 130-4300640 433.89 

P24-01697 Lakeshore Learning Materials-V LCAP_1.24 Matl/sup-instructional 010-4300054 273.13 

P24-01698 Maxim Healthcare Services Inc 

dba/Maxim Staffing Solutions

LCAP_2.09 SERV (OT-J.ILLERA) 010-5100380 185,840.00 

P24-01699 Maxim Healthcare Services Inc 

dba/Maxim Staffing Solutions

LCAP_2.09 SERV (SLPA'S) 010-5100380 658,800.00 

P24-01700 Maxim Healthcare Services Inc 

dba/Maxim Staffing Solutions

LCAP_2.09 SERV (T.SIMANEK) 010-5100380 187,200.00 

P24-01701 Maxim Healthcare Services Inc 

dba/Maxim Staffing Solutions

LCAP_2.09 SERV (BHX TECH) 010-5100380 380,640.00 

P24-01702 Amazon Com LCAP_ 3.01-Supplies 010-4300360 76.12 

P24-01703 Amazon Com matl/Supplies - New Teacher L. 

Davila

010-4300036 214.84 

P24-01704 Amazon Com matl/Supplies - New Teacher L. 

Davila

010-4300036 79.07 

P24-01705 Amazon Com LCAP_1.13 MATL-SUPL (INST)-E. 

Harrison

010-4200038 140.00 

P24-01706 Amazon Com LCAP_1.24 MATL-SUPL (PBIS)

-Behavior

010-4300038 195.56 

P24-01707 Rochester 100, Inc LCAP_1.24 MATL-SUPL (INST) 010-4300032 228.96 

P24-01708 ORIENTAL TRADING COMPANY LCAP_1.24 MATL-SUPL (INST) 010-4300053 298.06 

P24-01709 Amazon Com LCAP 1.24  BOOKS OTHER THAN 

TEXTBOOKS-INSt.

010-4200048 136.42 

P24-01710 Amazon Com LCAP_1.24 MATERIALS AND 

SUPPLIES-INSTRUCTIONAL

010-4300048 261.88 

P24-01711 Amazon Com LCAP_1.24 MATERIALS AND 

SUPPLIES-INSTRUCTIONAL

010-4300048 43.81 

P24-01712 UBP- SAN LUIS OBISPO, INC 

ULTR EX BUSINESS PRODUCTS

MAINT 010-5631655 3,500.00 

The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and 

authorization of the Board of Trustees.  It is recommended that the preceding Purchase Orders be approved 

and that payment be authorized upon delivery and acceptance of the items ordered.
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Board Report with Fund/ObjectReqPay11a

Includes Purchase Orders dated 09/07/2023 - 10/05/2023

PO
Number Vendor Name Description

Fund
Object

Account
AmountLoc

P24-01713 US Bank CM-9690 FY23-24 GO Bone Administration 

Fees

510-7434660 1,900.00 

512-7434 2,875.00 

513-7434 7,580.00 

514-7434 1,875.00 

P24-01714 Ashton Awards Inc Aswell Troph y MATLS/SUP 010-4300600 54.63 

P24-01715 MIND EDUCATION LCAP_1.5 SERV/SUPP CONC 010-5800355 30,000.00 

P24-01716 Amazon Com LCAP_1.13 MATL-SUPL (INST)-E. 

Harrison

010-4300038 165.07 

P24-01717 Amazon Com LCAP_1.24 Materials and Supplies - 

Admin

010-4300066 421.65 

P24-01718 Amazon Com LCAP_1.24 MATL SUPL (INST) 010-4300032 147.69 

P24-01719 Amazon Com LCAP_1.24 MATL-SUPL (INST) 010-4300032 886.53 

P24-01720 Amazon Com LCAP_1.24 MATL SUPL (INST) 010-4300032 39.09 

P24-01721 Amazon Com LCAP_1.24 MATL-SUPL (INST) 010-4300032 106.95 

P24-01722 Amazon Com LCAP_1.24 - MATL/SUPL-Instr 010-4300052 856.16 

P24-01723 Amazon Com LCAP_1.24 Matl/Sup-Inst. Ms. Bakody 010-4300060 237.89 

P24-01724 Amazon Com LCAP_1.24 MATL/SUPL (INST) 010-4300032 346.96 

P24-01725 Amazon Com LCAP_1.24 MATL/SUPL-(INST) 010-4300032 401.84 

P24-01726 Amazon Com LCAP_1.24 MATL/SUPL (INSTL) 010-4300032 231.65 

P24-01727 Amazon Com LCAP_1.24 MATL/SUPPL-(INSTL) 010-4300032 166.70 

P24-01728 Amazon Com LCAP_1.05 MATERIALS FOR UTK -  

MATH

010-4300355 842.25 

P24-01729 Amazon Com LCAP_1.05 MATERIALS FOR UTK -  

MATH

010-4300355 428.64 

P24-01730 Amazon Com LCAP_1.05 MATERIALS FOR UTK -  

MATH

010-4300355 597.75 

P24-01731 Amazon Com LCAP_1.05 MATERIALS FOR UTK -  

MATH

010-4300355 608.58 

P24-01732 Amazon Com LCAP_1.05 MATERIALS FOR UTK -  

MATH

010-4300355 608.58 

P24-01733 Amazon Com LCAP_1.05 MATERIALS FOR UTK -  

MATH

010-4300355 413.93 

P24-01734 Amazon Com LCAP_1.05 MATERIALS FOR UTK -  

MATH

010-4300355 574.81 

P24-01735 Amazon Com LCAP_1.05 MATERIALS FOR UTK 

MATH

010-4300355 1,106.67 

P24-01736 Amazon Com LCAP_1.05 MATERIALS FOR UTK 

MATH

010-4300355 576.08 

P24-01737 Amazon Com LCAP_1.05 MATERIALS FOR UTK 

MATH

010-4300355 865.94 

P24-01738 Amazon Com LCAP_1.05 MATERIALS FOR UTK 

MATH

010-4300355 851.05 

P24-01739 Amazon Com LCAP_1.05 MATERIALS FOR UTK 

MATH

010-4300355 843.41 

P24-01740 Amazon Com LCAP_1.05 MATERIALS FOR UTK 

MATH

010-4300355 565.63 

The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and 

authorization of the Board of Trustees.  It is recommended that the preceding Purchase Orders be approved 

and that payment be authorized upon delivery and acceptance of the items ordered.
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Board Report with Fund/ObjectReqPay11a

Includes Purchase Orders dated 09/07/2023 - 10/05/2023

PO
Number Vendor Name Description

Fund
Object

Account
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P24-01741 Amazon Com LCAP_1.05 MATERIALS FOR UTK 

MATH

010-4300355 851.05 

P24-01742 Amazon Com LCAP_1.24 MATL-SUP(INST) Kinder 010-4300060 214.63 

P24-01743 Amazon Com LCAP_1.24 MATL/SUP(INST) - Ms. 

Alvarado

010-4300060 191.50 

P24-01744 Amazon Com LCAP_1.24 MATL/SUP-(INST) Ms. 

Pera

010-4300060 244.32 

P24-01745 ACSA/FEA 2023 ACSA CONF REG 010-5200210 699.00 

P24-01746 Amazon Com LCAP_ 1.05-Books 010-4200360 327.85 

P24-01747 RENAISSANCE LONG BEACH 

HOTEL

ACSA Hotel Res 010-5200210 834.64 

P24-01748 CHARTER COMMUNICATION 

HOLDINGS  SPECTRUM

COMM 010-5902001 100,000.00 

P24-01749 RIVERSIDE ASSESSMENTS LLC 

RIVE RSIDE INSIGHTS

LCAP_1:13 SERV 010-5818380 3,054.70 

P24-01750 Vendurance Inc LCAP_1.24 Xross Country meets for 

Frank students

010-5800041 546.25 

P24-01751 ESGI, LLC LCAP_1.24 serv - instructional 010-5818036 2,574.00 

P24-01752 CN School & Office Sol, Inc Cu 

lver-Newlin

EQUIP (LOW PANELS - 

BUDGET/CNS)

010-4400001 7,778.87 

P24-01753 Diane Turini-Mize MAA/SERV (GOAL/ACTION 2.4) 010-5800385 92,000.00 

P24-01754 Read Naturally, Inc LCAP_1.24 ONLINE LICENSE 

(Instruction)

010-5818051 2,470.00 

P24-01755 SCHOLASTIC-TEACHER STORE LCAP_1.24 BOOKS 010-4200051 407.65 

P24-01756 SCHOLASTIC-TEACHER STORE LCAP_1.24 BOOKS 010-4200051 143.25 

P24-01757 Amazon Com LCAP_1.24 Materials and Supplies 010-4300042 1,363.38 

P24-01758 Amazon Com LCAP_1.06 Material/Supply ASP 

Coordinator Rose Ave

010-4300315 446.20 

P24-01759 Amazon Com LCAP_1.24 MATL-SUPL (INST) 010-4300036 1,011.45 

P24-01760 Amazon Com LCAP_1.24 MATL-SUPL (INST) 010-4300046 1,316.24 

P24-01761 Amazon Com LCAP_1.06 MATERIALS/SUPPLYS 

OFFICE

010-4300315 156.52 

P24-01762 Amazon Com LCAP_1.24 MATL-SUPL 010-4300042 217.94 

P24-01763 Amazon Com LCAP_1.24 Matl/sup-instructional 010-4300054 308.78 

P24-01764 Amazon Com LCAP_1.24 MATL/SUP(INST) - Ms. 

Luna-G

010-4300060 76.76 

P24-01765 Amazon Com STORES- PPE SUPPLIES (CLOROX 

WIPES)

010-4300003 2,949.75 

P24-01766 Amazon Com mat/supplies - New Teacher K. 

Vasquez

010-4300040 156.38 

P24-01767 Amazon Com mat/supplies - New Teacher K. 

Vasquez

010-4300040 135.58 

P24-01768 Amazon Com LCAP_1.24 MATL-SUPL (INST) 010-4300036 507.54 

P24-01769 Amazon Com MAT/SUP - Ink cartridge LC3013 010-4300385 67.07 

P24-01770 Amazon Com LCAP_1.24 MATERIALS AND 

SUPPLIES-INSTRUCTIONAL

010-4300048 48.05 

P24-01771 Amazon Com LCAP_1.24 BOOKS 010-4200051 17.89 

The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and 

authorization of the Board of Trustees.  It is recommended that the preceding Purchase Orders be approved 

and that payment be authorized upon delivery and acceptance of the items ordered.
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P24-01772 Pegboard MATL/SUPPL - CASH RECEIPT 

BOOKS

010-4300660 1,729.13 

P24-01773 DYNAM!C EDUCATION SERVICES 

INC

SERV (GOAL/ACTION 2.9) 010-5100380 125,000.00 

010-5800 25,000.00 

P24-01774 DARYTON A. RAMSEY 3E 

CONSULTIN G GROUP

LCAP_1.24 SERV/SUPP CONC 010-5800036 26,000.00 

P24-01775 SMART AND FINAL-C.I. BLVD Matl-Sup for 2023-24 - Frank school 

year

010-4300041 546.25 

P24-01776 Channel Islands Roofing Inc DEF MAINT/BLDG (M WEST RAIN 

GUTTERS)

140-6200630 57,640.00 

P24-01777 AMERICAN BUILDING COMFORT 

SERV ICES, INC

ELOP/DEF MAINT/BLDG (ELOP 

BLDG/ESC)

010-6200630 26,800.00 

140-6200 19,165.00 

P24-01778 General Binding Corp. LCAP_1.24 MAINT AGRMTS 010-5631056 620.92 

P24-01779 LECTURA INC LATINO FAMILY 

LITE RACY PROJECT

LCAP_1.24 MATL-SUPL 010-4200055 2,623.50 

P24-01780 SCHOOL TECH SUPPLY LCAP_1.24 MATL-SUPL (INST) 010-4418046 2,973.74 

P24-01781 United Refrigeration Inc HVAC Equipt / McAuliffe 010-4400630 7,533.53 

P24-01782 BSN Sports stores supplies 010-9320003 1,936.73 

P24-01783 Extreme Clean stores supplies 010-9320003 9,773.51 

P24-01784 CN School & Office Sol, Inc Cu 

lver-Newlin

LCAP_1.24 MATL-SUPL (INST) 010-4400036 1,926.81 

P24-01785 Lakeshore Learning  Materials LCAP_1.24 MATL-SUPL 010-4300040 273.58 

P24-01786 ORIENTAL TRADING COMPANY LCAP_1.24-MATERIALS AND 

SUPPLIES-INCENTIVE

010-4300048 54.61 

P24-01787 Renaissance Learning Inc LCAP_1.16_Services 010-5800320 3,500.00 

P24-01788 Lakeshore Learning  Materials LCAP_1.24 MATL/SUPL-INSTR 010-4300052 161.38 

P24-01789 ORIENTAL TRADING COMPANY LCAP_1.24 - MATL/SUPL-Instr 010-4300052 128.84 

P24-01790 Raymond Geddes And Co Inc LCAP_1.24 MATL-SUPL 010-4300040 803.05 

P24-01791 Maad Graphics LCAP_1.24-MATERIALS AND 

SUPPLIES-INSTRUCTIONAL

010-4300048 629.28 

P24-01792 FOLLETT SCHOOL SOLUTIONS, 

INC

LCAP 1.24 books-instructional 010-4200054 5,462.50 

P24-01793 Sinclair Sanitary Supply Inc stores supplies 010-9320003 5,401.76 

P24-01794 Pioneer Chemical Co stores supplies 010-9320003 544.07 

P24-01795 Renaissance Learning Inc LCAP_1.24 Online License- 

Instructional

010-5818066 836.00 

P24-01796 FOLLETT SCHOOL SOLUTIONS, 

INC

LCAP_1.24 MAT/SUPPLIES 

(Insructional)

010-4300051 344.63 

P24-01797 Brainpop Com LLC LCAP_1.24 LICENSE/INSTRUCTION 010-5818046 4,200.00 

P24-01798 Food Safety Systems consulting 130-5800640 56,400.00 

P24-01799 MCGRAW HILL EDUCATION, INC LCAP_1.24 Materials and Supplies 010-5818057 1,190.00 

P24-01800 B & H  Foto & Electronics Corp LCAP_1.24 MATL-SUPL (INST) 010-4418046 2,938.40 

P24-01801 NIMCO INC LCAP_1.24 - MATL/SUPL-Instr 010-4300052 1,440.35 

P24-01802 Really Good Stuff LCAP_1.24 - MATL/SUPL-Instr 010-4300052 186.66 
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P24-01803 CABE VTA CO CHAPTER LCAP_3.01- Conf 010-5200300 2,500.00 

P24-01804 S & S WORLDWIDE, INC LCAP_1.06 Material/Supplys ASP 010-4300315 1,584.13 

P24-01805 Read Naturally, Inc LCAP_1.24 Online reading program 010-5818057 753.83 

P24-01806 Calif Science Teachers Assn LCAP_1.20 Conf TOSAs 010-5200345 310.00 

010-5300 30.00 

P24-01807 GREENWOOD PUB GROUP LLC 

HEINEM ANN

LCAP_1.02 CONF-(ELOG) LLI 010-5200345 2,712.00 

P24-01808 El Concilio Family Services CONF 010-5200100 375.00 

P24-01809 School Outfitters LCAP 1.24 Materials and 

Supplies-Instructional

010-4300054 1,221.88 

P24-01810 SCHOOL TECH SUPPLY STWR APPS 010-5818004 3,456.78 

P24-01811 GENESIS FLOOR COVERING INC Def. Maint/Prof Service/ Sierra Linda 140-5800630 3,388.24 

P24-01812 SCHOOL TECH SUPPLY COMP EQUIP 010-4418004 1,827.75 

P24-01813 Demco Inc LCAP_1.24 MATL-SUP (INST) for 

Frank Library

010-4300041 94.80 

P24-01814 Lakeshore Learning  Materials LCAP_1.24 Materials and Supplies 

K-Ballas

010-4300057 783.17 

P24-01815 Legal Books Distributing MAT/SUP 010-4200385 260.74 

P24-01816 Ccp Industries stores supplies 010-9320003 917.70 

P24-01817 Superior Sanitary Supplies stores supplies 010-9320003 504.74 

P24-01818 SCHOOL TECH SUPPLY EQUIP- laptop 010-4418385 1,992.71 

P24-01819 COOLE SCHOOL LCAP_ 1.24 Materials and Supplies 010-4300057 306.25 

P24-01820 Maverick Multimedia LLC MAT/SUP 010-4300004 701.18 

P24-01821 Monterey Marriott conf 010-5200210 6,805.68 

P24-01822 Apple Computer Inc LCAP_1.13 EQUIP 010-4318380 14,826.84 

P24-01823 Amazon Com LCAP_1.24 MATERIALS AND 

SUPPLIES-INSTRUCTIONAL

010-4300048 116.83 

P24-01824 SCHOOL SPECIALTY LLC LCAP_1.24 MATL-SUPL 

(Insturctional)

010-4300051 1,658.42 

P24-01825 Amazon Com LCAP_1.24 MATERIALS/SUPPLIES 010-4300051 32.76 

P24-01826 Amazon Com LCAP_1.24 MATERIALS/SUPLIES 

(Instructional)

010-4300051 262.11 

P24-01827 OXNARD PERFORMING ARTS 

CENTER CORP

SERVICE- OPAC 010-5800385 4,300.00 

P24-01828 Veritiv Operating Company stores supplies 010-9320003 17,305.44 

P24-01829 SYDELL PALM SPRINGS LLC/ THE 

S AGUARO PALM SPRINGS

LCAP_1.20 Conf TOSAs 010-5200345 684.33 

P24-01830 GJM DISTRIBUTOR INC. TRI 

COUNT Y BREAD SERVICE

SUP 130-4700640 8,000.00 

P24-01831 VALLARTA SUPERMARKETS LCAP_1.24 MATERIALS AND 

SUPPLIES-INSTRUCTIONAL

010-4300048 700.00 

P24-01832 Cooperative Strategies SERV/DEV FEES 23-24 251-5800600 6,800.00 

P24-01833 PEEBEE & JAY PH LCAP_1.05 MAT.& SUP. 010-4300355 105.16 

P24-01834 Uline MATLS/SUP 010-4300600 31.85 

P24-01835 SEA CENTER SANTA BARBARA 

MUSEU M

AVID/ LCAP_1.23 010-4300055 150.00 
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P24-01836 AMERICAN PIZZA OXNARD LCAP_1.24 -MATL/SUPL-Parent Part 010-4300052 437.00 

P24-01837 Amazon Com LCAP_1.24 MATL-SUPL (INST) 010-4300046 767.95 

P24-01838 Amazon Com LCAP_1.24 MATL-SUPL 010-4300042 215.88 

P24-01839 Amazon Com LCAP_1.24 Matl. 010-4300056 286.63 

P24-01840 SMART AND FINAL-C.I. BLVD LCAP_1.24 23-24 Blanket PO for SIP 

day

010-4300057 546.25 

P24-01841 Amazon Com LCAP_1.24 MATL-SUPL (INST) 010-4300032 68.98 

P24-01842 J & S Restaurants, Inc LCAP_1.24 010-4300041 218.50 

P24-01843 CORY HILLS ELOP/SERV (1.6) 010-5800315 110,837.88 

P24-01844 Amazon Com LCAP_1.24 MATL-SUPL (INST) 010-4300050 289.68 

P24-01845 Amazon Com LCAP_1.24 Materials and Supplies 010-4300057 1,519.17 

P24-01846 Amazon Com LCAP_1.06 Material/Supplys 010-4300315 86.41 

P24-01847 Amazon Com LCAP_1.24 - MATL/SUP (INST) 010-4300060 246.01 

P24-01848 Amazon Com LCAP_1.24 MATL-SUPL 010-4300058 1,161.47 

P24-01849 Amazon Com LCAP_1.24 MATL-SUPL 010-4300058 781.21 

P24-01850 Amazon Com LCAP_1.24 MATL-SUPL 010-4300058 606.33 

P24-01851 Amazon Com LCAP_1.24 MATL-SUPL (INST) 010-4300046 165.76 

P24-01852 Amazon Com MATL/SUP 130-4300640 187.48 

P24-01853 Amazon Com matl/supplies - New Teacher C. 

Gonzalez

010-4300038 135.46 

P24-01854 Amazon Com matl/sup - New Teacher G. Murillo 010-4300055 214.49 

P24-01855 Amazon Com matl/sup - New Teacher G. Murillo 010-4300055 126.71 

P24-01856 Amazon Com matl/supplies - New Teacher J. 

Cervantes

010-4300044 283.55 

P24-01857 Amazon Com matl/supplies - New Teacher J. 

Cervantes

010-4300044 74.29 

P24-01858 Amazon Com matl/supplies - New Teacher A. 

Acosta

010-4300048 349.72 

P24-01859 Amazon Com matl/supplies - New Teacher J. 

Saldana

010-4300048 257.37 

P24-01860 Amazon Com matl/supplies - New Teacher J. 

Saldana

010-4300048 86.31 

P24-01861 Amazon Com matl/supplies - New Teacher N. 

Raptodimos

010-4300066 340.13 

P24-01862 Amazon Com matl/supplies for New Teacher - A. 

Aguilera

010-4300048 307.58 

P24-01863 Spicers Paper Inc Materials and Supplies 010-4300655 2,453.86 

P24-01864 Spicers Paper Inc Materials and Supplies 010-4300655 2,191.83 

P24-01865 Amazon Com SUP/MLT 010-4300300 932.50 

P24-01866 Amazon Com LCAP_1.24MATL_SUPL 010-4300044 281.41 

P24-01867 Amazon Com LCAP_1.24 MATL-SUPL (INST) 010-4300050 369.56 

P24-01868 Amazon Com LCAP_1.24 MATERIALS AND 

SUPPLIES-INSTRUCTIONAL

010-4300048 287.39 

P24-01869 Amazon Com LCAP _1.24 MATL-SUPL (INTS) 010-4200032 68.97 

P24-01870 Amazon Com MAT/SUP 010-4300004 250.39 

P24-01871 Amazon Com LCAP_1.24 MATL-SUPL 010-4300040 207.30 
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P24-01872 Amazon Com LCAP_1.24 MATL-SUPL 010-4300040 126.19 

P24-01873 Amazon Com LCAP_1.24 MATL-SUPL 010-4300040 97.36 

P24-01874 Amazon Com LCAP_1.24 MATL-SUPL 010-4300042 42.21 

P24-01875 Amazon Com LCAP_1.24 MATERIALS/SUPPLIES 

(Instruction)

010-4300051 92.52 

P24-01876 Amazon Com LCAP_1.24 MATERIALS/SUPPLIES 

(Instructional)

010-4300051 317.51 

P24-01877 Amazon Com matl/supplies - New Teacher L. De 

La Cruz

010-4300038 230.07 

P24-01878 Amazon Com matl/supplies - New Teacher L. De 

La Cruz

010-4300038 87.26 

P24-01879 Amazon Com LCAP 1_24.MATL-SUPL (INST) 010-4300032 481.53 

P24-01880 Amazon Com Custodial Materials and Supplies 010-4300630 178.61 

P24-01881 Amazon Com LCAP_1.24 MATL-SUPL (INST) 010-4300032 1,786.28 

P24-01882 Amazon Com LCAP 1.24 / MTLS 010-4300052 108.27 

P24-01883 Amazon Com LCAP 1.24 / MTLS 010-4300052 180.14 

P24-01884 Amazon Com MAT/SUP-- ice maker 010-4300385 219.70 

P24-01885 Amazon Com MAT/SUP 010-4300385 20.75 

P24-01886 Amazon Com LCAP_1.24 MATERIALS/SUPPLIES 

(Instructional)

010-4300051 137.08 

P24-01887 Amazon Com LCAP_1.24 MAT/SUPPLIES 

(instructional)

010-4300051 142.95 

P24-01888 Amazon Com LCAP_1.24 MATL-SUPL 010-4300042 91.87 

P24-01889 Amazon Com LCAP_1.24 Matl/Supl- Instructional 010-4300056 253.00 

P24-01890 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 

P24-01891 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.26 

P24-01892 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 

P24-01893 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 

P24-01894 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 

P24-01895 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 

P24-01896 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 

P24-01897 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 

P24-01898 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 

P24-01899 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 

P24-01900 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 
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P24-01901 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 

P24-01902 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 

P24-01903 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 

P24-01904 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 

P24-01905 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 

P24-01906 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 

P24-01907 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 

P24-01908 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 

P24-01909 Epmov, Inc. dba. Farm Cart Org 

anics

SUP 130-4700640 4,588.18 

P24-01910 BARNES AND NOBLE 

BOOKSELLERS, INC.

LCAP_1.24 BOOKS 010-4200051 524.07 

P24-01911 Amazon Com LCAP_1.24 Matl-SUPL 010-4300044 652.04 

P24-01912 World's Finest Chocolate, Inc LCAP 1.24 Matl/sup-instructional 010-4300054 3,900.00 

P24-01913 Office Depot Bus Ser Div stores supplies 010-9320003 11,410.99 

P24-01914 Office Depot Bus Ser Div LCAP_1.24 MATL-SUPL 010-4300050 1,500.00 

P24-01915 SMART AND FINAL-C.I. BLVD LCAP_1.24 MATL-SUPL 010-4300032 3,000.00 

P24-01916 Dept Of Toxic Substances Ctr FEES-DTSC.DrifPrjt.TK-Kdg 350-6171600 295.86 

P24-01917 Dept Of Toxic Substances Ctr FEES-DTSC.DrifPrjt.TK-Kdg 350-6171600 6,763.00 

P24-01918 Hilton Waterfront Beach Resort CASBO -  NOV 2023 SYMPOSIUM  - 

LODGING  for VM

010-5200600 495.46 

P24-01919 SCHOLASTIC-TEACHER STORE LCAP_1.24 MATL. 010-4300044 267.84 

P24-01920 Monster Technology LLC LCAP_1.24 MATL-SUPL 010-4300058 817.19 

P24-01921 NIMCO INC LCAP_1.24-MATERIALS AND 

SUPPLIES-INCENTIVE

010-4300048 543.78 

P24-01922 Woodburn Press LCAP_ 1.24 matl/sup-instructional 010-4300054 218.85 

P24-01923 UNDERWOOD FAMILY FARMS LP LCAP_1.24 SERV-Instructional 010-5800066 480.00 

P24-01924 ZAPOPAN BUSINESS GROUP LLC 

WOR LD WIDE IMAGING 

SUPPLIES

MATL /SUP 130-4300640 494.95 

P24-01925 Lakeshore Learning  Materials LCAP_1.06 MATERIAL/SUPPL ASP 

ELOP

010-4300315 362.22 

010-4400 1,949.13 

P24-01926 CASBO CASBO - NOV 2023 CBO 

SYMPOSIUM - VM

010-5200600 875.00 

P24-01927 SCHOOL SERVICES OF 

CALIFORNIA,  INC.

CONF-Governor Budget Workshop 

1-19-24 /VM

010-5200600 325.00 

P24-01928 SCHOLASTIC-BOOK CLUBS LCAP_1.24 BOOKS 010-4200051 545.90 

P24-01929 SCHOLASTIC-BOOK CLUBS LPAC_1.24 BOOKS 010-4200051 415.00 

The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and 

authorization of the Board of Trustees.  It is recommended that the preceding Purchase Orders be approved 

and that payment be authorized upon delivery and acceptance of the items ordered.

607 - Oxnard School District Generated for Melissa Reyes (607MREYES), Oct  6 2023 12:21PM

Page 11 of 17

32



Board Report with Fund/ObjectReqPay11a

Includes Purchase Orders dated 09/07/2023 - 10/05/2023

PO
Number Vendor Name Description

Fund
Object

Account
AmountLoc

P24-01930 SCHOLASTIC-MAGAZINES LCAP_1.24 Materials and Supplies 010-4300057 3,295.13 

P24-01931 MARGARITAVILLE RESORT PALM 

SPR INGS

LCAP_1.24  CONF 010-5200041 1,478.36 

P24-01932 CASBO CASBO - NOV 2023 CBO 

SYMPOSIUM - PN

010-5200660 875.00 

P24-01933 Hilton Anaheim CABE 2024 Hotel Reservations 010-5220100 1,059.80 

010-5221 1,059.80 

010-5223 1,059.80 

010-5224 1,059.80 

010-5225 1,059.80 

P24-01934 IMAGE APPAREL FOR BUSINESS SERV (23-24 MAINT UNIFORMS - 

P.RAMIREZ)

010-5800630 124.97 

P24-01935 Petroleum Telcom Inc DBA Telec 

om

MATL/SUP - Instruction 010-4300610 179.63 

P24-01936 SCHOLASTIC INC LCAP_1.24 BOOKS 010-4200051 55.05 

P24-01937 ORIENTAL TRADING COMPANY LCAP 1.24_MATL/SUP-Instruction 

ORC

010-4300060 279.64 

P24-01938 ORIENTAL TRADING COMPANY LCAP 1.24 / MTLS 010-4300052 520.25 

P24-01939 Positive Promotions LCAP_1.24 MAT/SUPPLIES 

(Instructional)

010-4300051 1,373.94 

P24-01940 Amazon Com matl/supplies - New Teacher, E. 

Harrison

010-4300038 256.35 

P24-01941 Amazon Com matl/supplies - New Teacher E. 

Harrison

010-4300038 31.83 

P24-01942 Amazon Com matl/supplies - New Teacher Bianca 

Aguilar

010-4300042 198.67 

P24-01943 Amazon Com matl/supplies - New Teacher B. 

Aguilar

010-4300042 119.52 

P24-01944 Amazon Com matl/supplies - New Teacher Sarah 

Passno

010-4300042 262.53 

P24-01945 Amazon Com matl/supplies - New Teacher Sarah 

Passno

010-4300042 91.92 

P24-01946 Amazon Com matl/supply - New Teacher Marco 

Quintanilla

010-4300056 320.32 

P24-01947 Amazon Com matl/supplies - New Teacher V. 

Alvarez

010-4300055 263.08 

P24-01948 Amazon Com matl/supplies - New Teacher V. 

Alvarez

010-4300055 63.53 

P24-01949 Amazon Com LCAP_1.24 MATL-SUPL (INST) 010-4300046 144.76 

P24-01950 Amazon Com Materials and Supplies 010-4300630 59.13 

P24-01951 Amazon Com Safety Materials and Supplies 010-4300610 95.77 

P24-01952 WALTER P. SCHWARTZ SVCS (Negotiations Facilitator) 010-5800200 30,000.00 

P24-01953 JS Hospitality Group, LLC Cour 

tyard by Marriott Oxnard

LCAP_1.06 CONF All Staff PD 010-5800315 13,064.26 

P24-01954 BELFOR USA GROUP, INC FREMONT LIABILITY CLAIMS - 

106512006/106511960

010-5800610 23,274.30 
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P24-01955 BELFOR USA GROUP, INC MARSHALL LIABILITY CLAIM - 

106512175

010-5800610 1,743.33 

P24-01956 BELFOR USA GROUP, INC MCAULIFFE LIABILITY CLAIM - 

106511857

010-5800610 50,833.70 

P24-01957 Lakeshore Learning  Materials matl/supplies - New Teacher C. 

Gonzalez

010-4300038 159.45 

P24-01958 Lakeshore Learning  Materials LCAP_1.24 MATL-SUPL 010-4300040 77.49 

P24-01959 Amazon Com Mat/Sup - Safety 010-4300610 4,936.23 

P24-01960 Amazon Com LCAP_1.24 BOOK/REF MATL 010-4200050 303.91 

P24-01961 Avid Center LCAP_1.11  TRAVEL AND 

CONFERENCE

010-5200315 750.00 

P24-01962 GREENFIELD LEARNING INC LCAP _1.22- Software 010-5818360 1,109.03 

P24-01963 Calif Science Teachers Assn LCAP_1.24  CONF 010-5200041 680.00 

P24-01964 Children's Museum of Santa Bar 

bara, MOXI

LCAP_1.24 (FIELDTRIP) 010-5800060 450.00 

P24-01965 Hand2mind LCAP_1.06 ELOP MATERIAL & 

SUPPLIES

010-4300315 6,305.36 

P24-01966 Printech LCAP_1.24 MATL-SUPL 010-4300038 2,500.00 

P24-01967 CMC LCAP_1.19 TRAVEL & CONF PD 

MATH

010-5200355 780.00 

P24-01968 Renaissance Learning Inc LCAP_1.16_ Services 010-5800320 660.00 

P24-01969 SCHOOL TECH SUPPLY LCAP_1.06 Material & Supplys 010-4300315 1,735.98 

P24-01970 CDW G LCAP_1.24 MATL-SUPL (INST) 010-4300032 89.74 

P24-01971 SCHOOL SERVICES OF 

CALIFORNIA,  INC.

CONF-Governor Budget Workshop 

1-19-24 /AF

010-5200300 325.00 

P24-01972 Printech LCAP_1.24 MATL-SUPL (INST) 010-5631032 874.46 

P24-01973 CABE LCAP_1.24 Travel/Conference 010-5200042 740.00 

P24-01974 GREENWOOD PUB GROUP LLC 

HEINEM ANN

LCAP_1.24 BOOK/REF MATL 010-4200050 30.68 

P24-01975 SCHOOL SERVICES OF 

CALIFORNIA,  INC.

CONF-Governors 

Workshop.OEA.1-19-24

010-5200600 650.00 

P24-01976 Office Depot Bus Ser Div LCAP_1.09 matl/sup - Science K. 

Majda

010-4300345 87.84 

P24-01977 SCRIPPS MEDIA INC VENTURA 

COUN TY STAR

LCAP_1.06 LEGAL AD (ROOFING 

PROJECT-ELOP BLDG)

010-6200650 2,480.30 

P24-01978 EJ Harrison & Sons Inc UTIL (DIST WIDE TRASH PU) 010-5570001 400,000.00 

P24-01979 Hilton Waterfront Beach Resort CASBO -  NOV 2023 SYMPOSIUM  - 

LODGING  for PN

010-5200660 495.46 

P24-01980 Office Depot Bus Ser Div LCAP_1.24 MATL-SUPL 010-4300042 185.71 

P24-01981 Tom Rey Garcia dba/ Tomas Cafe  

& Gallery

LCAP_4.04 MATL-SUPL 010-4300620 1,200.00 

P24-01982 COSTCO WHOLESALE 

CORPORATION

LCAP_1.24 MATL-SUPL (INST) 010-4300046 2,000.00 

P24-01983 Office Depot Bus Ser Div LCAP_1.24 MATL-SUPL 010-4300042 83.01 

P24-01984 Office Depot Bus Ser Div LCAP 1_24 MATL-SUPL (INST) 010-4300032 136.00 

P24-01985 Uline LCAP_1.24 MATL-SUPL (INST) 010-4300046 186.32 

The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and 

authorization of the Board of Trustees.  It is recommended that the preceding Purchase Orders be approved 

and that payment be authorized upon delivery and acceptance of the items ordered.

607 - Oxnard School District Generated for Melissa Reyes (607MREYES), Oct  6 2023 12:21PM
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Board Report with Fund/ObjectReqPay11a

Includes Purchase Orders dated 09/07/2023 - 10/05/2023

PO
Number Vendor Name Description

Fund
Object

Account
AmountLoc

P24-01986 SOS Survival Products Emergency Supplies - Water Barrels - 

Elm

010-4300610 34.96 

P24-01987 SCHOOL TECH SUPPLY LCAP_1.24 Matl 010-4318056 218.49 

P24-01988 School Life, div of ImageStuff LCAP_1.24 MATL/SUPP-PBIS 010-4300038 577.54 

P24-01989 Central Restaurant Products MATL/SUP 010-4300640 133.32 

P24-01990 Central Restaurant Products MATL/SUP 010-4300640 161.65 

P24-01991 Central Restaurant Products 4400 010-4400640 2,730.16 

P24-01992 CARNITAS EL BROTHER INC LCAP_1.24 MATERIALS AND 

SUPPLIES-INSTRUCTIONAL

010-4300048 924.38 

P24-01993 COLONY LABS, INC. dba. SCRIBE SOFTWARE 010-5818004 8,820.00 

P24-01994 SCHOOL SERVICES OF 

CALIFORNIA,  INC.

Governors Budget Workshop 1-19-24 

- PN

010-5200660 325.00 

P24-01995 Aviate Enterprises, Inc. LCAP_1.06 Equipment-ELOP 

Warehouse

010-6400315 56,338.92 

P24-01996 Rochester 100, Inc LCAP_1.24 MATL-SUPL (INST) 010-4300032 228.50 

P24-01997 PEAR DECK, INC LCAP_1.24 LICENSE/INSTRUCTION 010-5818046 2,364.50 

P24-01998 Really Good Stuff LCAP 1.24 / MTLS 010-4300052 295.30 

P24-01999 Hawthorne Educational Servic LCAP_2.04 BOOKS 010-4200385 10,247.65 

P24-02000 Coast To Coast Computer Prod LCAP_1.24 MATL-SUPL (INST) 010-4300036 2,500.22 

P24-02001 Diversified Lighting Supply Electrical Materials and Supplies 010-4321630 3,000.00 

P24-02002 CARNITAS EL BROTHER INC LCAP_1.24 MATL-SUPL (INST) 010-4300066 990.00 

P24-02003 SCHOOL TECH SUPPLY LCAP_1.24 MATL-SUPL (INST) 010-4318036 543.68 

P24-02004 JEFFREY L. HIGGINS PRO SHARP services 130-5800640 164.00 

P24-02005 Urbane Cafe Alex Bello-Mgr LCAP_1.24 MATL-SUPL 010-4300052 892.36 

P24-02006 Children's Museum of Santa Bar 

bara, MOXI

LCAP_1.24 - MATL/SUPL-Instr 010-5800052 270.00 

P24-02007 Lakeshore Learning  Materials LCAP_1.24 - Matl/Supl 010-4300052 2,062.53 

P24-02008 Southwest Airlines LCAP_1.24 CONF/TRAVEL 

(INSTRUCTIONAL)

010-5200051 177.96 

P24-02009 BUILDING BLOCK ENT INC 

SHOWS T HAT TEACH

LCAP_1.24-serv-instructional 010-5800054 1,395.00 

P24-02010 Parent Project Inc LCAP _1.24 MATL-SUPL (INST) 010-4300032 1,891.50 

P24-02011 Hilton Anaheim LCAP_1.11 TRAVEL AND 

CONFERENCE

010-5200042 794.85 

P24-02012 ROMU FOODS, INC. DBA. BG'S 

CAF E

LCAP_1.24_Matl-Supl 010-4300056 764.75 

P24-02013 Amazon Com LCAP_1.13 Materials and Supplies - 

Henke

010-4300057 283.66 

P24-02014 Amazon Com LCAP_1.13 Materials & supplies for 

Andrea Najera

010-4300380 326.14 

P24-02015 Amazon Com LCAP_1.13 Materials & supplies for 

Jennifer V

010-4300380 172.15 

P24-02016 Amazon Com LCAP_1.13 Materials & supplies for 

Jennifer V

010-4300380 23.10 

P24-02017 Amazon Com LCAP_1.13 Materials & supplies for 

Mia Kim

010-4300380 67.32 

The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and 

authorization of the Board of Trustees.  It is recommended that the preceding Purchase Orders be approved 

and that payment be authorized upon delivery and acceptance of the items ordered.

607 - Oxnard School District Generated for Melissa Reyes (607MREYES), Oct  6 2023 12:21PM
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Board Report with Fund/ObjectReqPay11a

Includes Purchase Orders dated 09/07/2023 - 10/05/2023

PO
Number Vendor Name Description

Fund
Object

Account
AmountLoc

P24-02018 Amazon Com LCAP_1.13 Materials & supplies for 

Erin Rivera

010-4300380 205.02 

P24-02019 Amazon Com LCAP_1.13 Materials & supplies for 

Erin Rivera

010-4300380 42.75 

P24-02020 Amazon Com LCAP_1.13 Materials & supplies for 

Laura Herrera

010-4300380 239.88 

P24-02021 Amazon Com LCAP_1.13 Materials & supplies for 

Laura Herrera

010-4300380 63.37 

P24-02022 Amazon Com LCAP_1.13 Materials & supplies for 

Diane D

010-4300380 181.56 

P24-02023 Amazon Com LCAP_1.13 Materials & supplies for 

Diane D

010-4300380 109.82 

P24-02024 Amazon Com LCAP_1.13 MATL-SUPL 010-4300040 123.80 

P24-02025 Amazon Com LCAP_1.13 Materials & supplies for 

Counse Psychs

010-4300380 776.08 

P24-02026 Amazon Com LCAP_1.13 MATL-SUPL (INST) 010-4300036 135.09 

P24-02027 Amazon Com LCAP_1.13 MATL-SUPL (INST) 010-4300036 115.96 

P24-02028 Amazon Com LCAP_1.13 Materials & supplies for 

DO psychs

010-4300380 675.79 

P24-02029 Amazon Com LCAP_1.13 Materials for counseling 

psychs

010-4200380 828.64 

P24-02030 Amazon Com LCAP1.13 Materials for counseling 

psychs

010-4300380 913.12 

P24-02031 Amazon Com LCAP_1.13 Materials for Counseling 

psychs

010-4200380 267.24 

P24-02032 Amazon Com LCAP_1.13 Materials for Counseling 

Psychs

010-4300380 108.33 

P24-02033 Amazon Com LCAP_1.13 Materials & supplies for 

Lauren Teoli

010-4300380 151.34 

P24-02034 Amazon Com LCAP_1.13 Materials & supplies for 

Lyndy R

010-4300380 146.86 

P24-02035 Amazon Com LCAP_1..13 Materials & supplies for 

Lyndy R

010-4200380 47.66 

P24-02036 Amazon Com LCAP_1.13 Needed for services 010-4300380 543.66 

P24-02037 Amazon Com LCAP_1.13 Materials & supplies for 

Alison Newton

010-4300380 143.56 

P24-02038 Amazon Com LCAP_1.20 MTLS TOSAs 010-4200345 249.16 

P24-02039 Amazon Com LCAP_1.13 Materials & supplies for 

Christine H

010-4300380 236.66 

P24-02040 Amazon Com LCAP_1.13 Materials & supplies for 

Christine H

010-4300380 32.27 

P24-02041 Amazon Com LCAP_1.13 Materials for counseling 

psychs

010-4300380 3,020.57 

P24-02042 Amazon Com LCAP_1.13 Materials & supplies for 010-4300380 895.42 

P24-02043 Amazon Com LCAP_1.24 / MTLS 010-4300052 119.21 

P24-02044 Amazon Com LCAP_1.13 MATL/SUPL-Instruc 010-4300052 71.11 

P24-02045 Amazon Com LCAP_1.13 Materials & Supplies 010-4300059 304.00 

The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and 

authorization of the Board of Trustees.  It is recommended that the preceding Purchase Orders be approved 

and that payment be authorized upon delivery and acceptance of the items ordered.
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Board Report with Fund/ObjectReqPay11a

Includes Purchase Orders dated 09/07/2023 - 10/05/2023

PO
Number Vendor Name Description

Fund
Object

Account
AmountLoc

P24-02046 Amazon Com LCAP_1.24 MATL-SUPL (INST) 010-4300053 76.05 

P24-02047 Amazon Com LCAP_1.24 Matl/Supl-Instructional 010-4300056 65.60 

P24-02048 Amazon Com matl/supplies New Teacher - Jaclyn 

Mellring

010-4300038 246.77 

P24-02049 Amazon Com matl/supplies New Teacher - Jaclyn 

Mellring

010-4300038 79.68 

P24-02050 Amazon Com LCAP_1.24 MATL-SUPL 010-4300042 74.44 

P24-02051 Amazon Com Materials and Supplies / Sierra Linda 010-4300630 78.82 

P24-02052 Amazon Com Ergonomic Materials and Supplies 010-4300610 811.20 

P24-02053 Amazon Com Ergonomic Materials and Supplies 010-4300610 512.70 

P24-02054 Amazon Com Ergonomic Materials and Supplies 010-4300610 427.26 

P24-02055 Amazon Com Materials and Supplies 010-4300630 844.24 

5,362,406.23 Total472 Total Number of  POs

Fund Recap

Fund Description PO Count Amount

010 GENERAL FUND 429 4,377,281.56 

130 CAFETERIA FUND 35 176,542.57 

140 DEFERRED MAINTENANCE FUND 4 756,193.24 

251 DEVELOPER FEES 2 31,100.00 

350 COUNTY SCHOOL FACILITY FUND 2 7,058.86 

510 BOND INTEREST &REDEMPTION 1988 1 1,900.00 

512 BOND INTEREST REDEMPTION 2006 1 2,875.00 

513 BOND INTEREST REDEMPTION 2012 1 7,580.00 

514 BOND INTEREST REDEMPTION 2016 1 1,875.00 

Total 5,362,406.23 

The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and 

authorization of the Board of Trustees.  It is recommended that the preceding Purchase Orders be approved 

and that payment be authorized upon delivery and acceptance of the items ordered.
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Board Report with Fund/ObjectReqPay11a

Includes Purchase Orders dated 09/07/2023 - 10/05/2023

PO Changes 

Description  Change Amount

Fund/

ObjectNew PO Amount

P23-00824 233,296.00 010-5800 GENERAL FUND/PROFESSIONAL/CONSULTING SERV 12,211.00 

P23-01309 2,500,000.00 010-5100 GENERAL FUND/PROFESSIONAL/CONSULTING 500,000.00 

P23-01382 250,000.00 010-5100 GENERAL FUND/PROFESSIONAL/CONSULTING 50,000.00 

P23-04804 294,410.00 010-5100 GENERAL FUND/PROFESSIONAL/CONSULTING 44,410.00 

P24-00087 105,080.00 010-5818 GENERAL FUND/SOFTWARE/LIC-APPLICATIONS 41,280.00 

P24-00240 20,000.00 010-4300 GENERAL FUND/MATERIALS AND SUPPLIES 8,521.27 

P24-00551 2,200,000.00 214-6205 BOND FUND MEASURE D 2016/PROGRAM MANAGEMENT 1,000,000.00 

P24-00553 5,000.00 010-5800 GENERAL FUND/PROFESSIONAL/CONSULTING SERV 1,000.00 

P24-00561 161.31 010-4300 GENERAL FUND/MATERIALS AND SUPPLIES 72.86-

P24-00713 1,300.00 010-5632 GENERAL FUND/REPAIRS 1,000.00 

P24-00778 2,512.40 010-4300 GENERAL FUND/MATERIALS AND SUPPLIES 8.33-

P24-00813 671.77 010-4300 GENERAL FUND/MATERIALS AND SUPPLIES 107.47-

P24-00817 1,785.08 010-4300 GENERAL FUND/MATERIALS AND SUPPLIES 231.63-

P24-00883 15,471.50 130-5800 CAFETERIA FUND/PROFESSIONAL/CONSULTING SERV 1,280.50 

P24-01148 200.00 010-4300 GENERAL FUND/MATERIALS AND SUPPLIES 100.00 

P24-01161 2,306.26 010-4300 GENERAL FUND/MATERIALS AND SUPPLIES 22.93-

P24-01181 1,000.00 010-4300 GENERAL FUND/MATERIALS AND SUPPLIES 500.00 

P24-01282 181.50 130-4300 CAFETERIA FUND/MATERIALS AND SUPPLIES 1,627.19-

P24-01284 1,844.98 010-4300 GENERAL FUND/MATERIALS AND SUPPLIES 132.88 

P24-01341 3,000.00 010-5800 GENERAL FUND/PROFESSIONAL/CONSULTING SERV 3,500.00-

P24-01362 47.54 010-4300 GENERAL FUND/MATERIALS AND SUPPLIES 7.36 

P24-01363 169.18 010-4300 GENERAL FUND/MATERIALS AND SUPPLIES 15.92 

P24-01367 620.56 010-4300 GENERAL FUND/MATERIALS AND SUPPLIES 192.30 

P24-01368 213.18 010-4300 GENERAL FUND/MATERIALS AND SUPPLIES 26.31 

P24-01369 53.52 010-4300 GENERAL FUND/MATERIALS AND SUPPLIES 30.08 

P24-01372 179.65 010-4300 GENERAL FUND/MATERIALS AND SUPPLIES 20.65 

P24-01445 1,092.44 010-4300 GENERAL FUND/MATERIALS AND SUPPLIES 179.17 

P24-01449 715.02 010-4300 GENERAL FUND/MATERIALS AND SUPPLIES 126.19-

P24-01536 13,575.00 010-4400 GENERAL FUND/NON-CAP EQUIP ($500-$4,999) 150.00 

P24-01575 499.30 010-4300 GENERAL FUND/MATERIALS AND SUPPLIES 48.40 

Total PO Changes 1,655,409.24 

The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and 

authorization of the Board of Trustees.  It is recommended that the preceding Purchase Orders be approved 

and that payment be authorized upon delivery and acceptance of the items ordered.
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Name of Contributor: Valerie Mitchell, MPPA Date of Meeting: October 18, 2023

Attached: ISSA North America 2023 Trade Show flyer (3 pages)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Consent Agenda
 
Approval of Out-of-State Conference Attendance (Mitchell/Miller)

The Board’s approval is requested for Ben Tirado, Custodial Services Manager, to attend the
International Sanitary Supply Association (ISSA) North America 2023 Trade Show in Las Vegas,
Nevada, November 13-16, 2023. The trade show conference has educational sessions, workshops, and
certification courses to gain knowledge on the latest products and innovations in cleaning. Additionally,
Mr. Tirado will learn about the latest cleaning technology and gather information on improved products.

FISCAL IMPACT:
Not to exceed $1,800.00 – out of Routine Restricted Maintenance Funds

RECOMMENDATION:
It is the recommendation of the Assistant Superintendent, Business and Fiscal Services and the Director,
Facilities, that the Board of Trustees approve out-of-state conference attendance for Ben Tirado,
Custodial Services Manager, to attend the International Sanitary Supply Association (ISSA) North
America 2023 Trade Show as outlined above. 

ADDITIONAL MATERIALS:

39

https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/2211145/Flyer_-_ISSA_Custodial_Trade_Show.pdf
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Overview

Education To Expect

Education Topics

Education that is Curated to Meet Your Needs
Let ISSA Show North America and our team of top-notch industry professionals enhance your commercial, institutional, and residential

cleaning expertise with our curated roster of education sessions. Whether you are just starting your career or you're an experienced

professional, we deliver the training you need to take your career to the next level. You'll gain hands-on experience and immediate feedback

you can put to work-right away. Keep your skills cutting-edge and relevant when you choose one of our certification courses or workshops.

The 2023 ISSA Show NA education program has been skillfully curated, featuring seven important topics, and led by industry-experts - 70%

new speakers for 2023!

Expect relevant content and expert delivery to provide real take-aways for day-to-day success.

No matter what industry segment you represent - expect hard-hitting sessions, workshops, and certifications - ISSA Show NA has what you

need to elevate your knowledge and business.

Facility Operations
& Maintenance

(https://issashowplanner.com/8-0/sessions/#/searchtype/sessiontracldsearch/Faciliq/9620Operations9620%26%20Maintenance%20Track/show/all)

40



I

(https://issashowplanner

ThouEht Leaderghip
Sessions

Technologu &

Leadershlp, Gareer
and Tblcnt Development l

(https://lssashowplanner.com/8_O/sessions/#/searchtype/sessiontype/search/Thought9620Leadership/show/alD

Businesg Devclopmcnt
& Marketlng Solutiong

41



Workshope &
Certlflcatlone

(https://issashowplanner,com/8_0/sessions/#/searchtype/sessiontrack/searchAA/orkshops/show/all)

Environmental,
Soclal Reeponslbllity
t Govcmance (ESG)

> LEARN
MORE

+ New Spanish Language Sessions

{&@"

Premier Sponsors

P ttronoorc u5He5N ESSENDANTCasordes PRo' ,Tgt EGATAB ,oilor)

View ISSA Show North America's Commitment to Susiainability >>

(https:/Arwur.issashow.com/en/attend/sustainability-experience.html)

f (nttps:/rtmwv.tacebook.com/SsAshowNofthAmelici/l I {trttps/ftwltter.com/ssAshowNA)

in ltrttps:/rtmwv.linkedln.com/companyl*zzggsgl @ (https:/Alww.instagram.comfissashownorthamerica/)

O (https:/rlrrrvrv.youtubc.com/channe/uckocg5znyrloKS:lDaGalPAl

Please note that ISSA Show North America and its official vendors DO NOT sell attendee lists under any circumstance. Companies/groups offering such lists are not
affiliated with ISSA Show North America in any way and cannot possibly have accurate attendee data. For more information, visit the Official Vendors (/en/official-

vendors.html)section of the website.

The Mission of ISSA Show North America is to be the leading resource for information, education, innovation, networkin& and commercial opportunities for firms
within the worldwide cleaning industry. lts where leaders gather to transfer knowledge and create cutting-edge solutions to push the industry forward' ln doing so,

we leverage the strength of a global community to change the way the world views cleaning - increasing the appreciation for cleaning as an investment in human

health, the environment, and an improved bottom line.

O
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Name of Contributor: Valerie Mitchell, MPPA Date of Meeting: October 18, 2023

Attached: Deductive Change Order #001 (2 Pages)
Agreement #22-230, Enviroplex (49 Pages)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Facilities Agreement
 
Approval of Deductive Change Order #001 to Agreement #22-230 with Enviroplex for the Driffill
ECDC Project (Mitchell/Miller/CFW)

Following award of the modular contract in April of 2023 to Enviroplex, CFW engaged in negotiations
with Enviroplex to refine the scope of work required for conformance to District standards and 21st
century learning environment. The Deductive Change Order is a result of those negotiations and
requirements to achieve DSA Approval.

FISCAL IMPACT:
(-$802,780.00.) Master Construct and Implementation Funds

RECOMMENDATION:
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services, and the Director
of Facilities, in consultation with CFW, that the Board of Trustees approve Deductive Change Order
#001 to Agreement #22-230 with Enviroplex. 

ADDITIONAL MATERIALS:
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Change Order – Exhibit D 

Oxnard School District 
 

 

 

 

 

 

 

 

 

CHANGE ORDER 
 

 

 
Date: 10/18/2023 CHANGE ORDER NO. 001 

 
 

 
PROJECT: Driffill ECDC Modular Project OWNER: Oxnard School District 
O.S.D. BID No.  1051 South A Street 
O.S.D. Agreement No. 20-230  Oxnard, CA. 93030 

 

 
 
 
 

CONTRACTOR: Enviroplex 

4777 E. Carpenter Road 

Stockton, CA 95215 
Attn: Ms. Lisa Alvarado 

 
ARCHITECT: Flewelling Moody 
815 Colorado Blvd Suite 200 
Los Angeles, CA 90041 

 
 
 
 

 
Architects Proj. No.:3057.0000 
D.S.A. File No.:56-22 
D.S.A Application No.: 123351 

 
 
 

 

CONFORMANCE WITH CONTRACT DOCUMENTS, PROJECT MANUAL, DRAWINGS AND SPECIFICATION. All 
Change Order work shall be in strict conformance with the Contract Documents, Project Manual, Drawings, and 
Specifications as they pertain to work of a similar nature. 

 

 
ORIGINAL CONTRACT SUM ................................................................................................................. $5,000,000.00 

NET CHANGE - ALL PREVIOUS CHANGE ORDERS ........................................................................... $0.00 
 

ADJUSTED CONTRACT SUM ................................................................................................................ $5,000,000.00 
 

NET CHANGE  ........................................................................................................................................ ($802,780.00) 
 

Total Change Orders to Date: .......................................................................................................................... ($802,780.00) 
 

ADJUSTED CONTRACT SUM THROUGH CHANGE ORDER NO #001 ............................................... $ 4,197,220.00 

 
Commencement Date: ………………………………………………………………………………………… 

Original Completion Date: ……………………………………………………………………………………. 

Original Contract Time: ……………………………………………………………………………………….. 

Time Extension for all Previous Change Orders: ………………………………………………………… 

D-1 

44



Oxnard School District  

Time Extension for this Change Order: ……………………………………………………………………. 

Adjusted Completion Date: …………………………………………………………………………………… 

 
Percentage ………………………………………………………………………………………………………. 

 
 
 

 

Item 

 

Description 

Unforeseen 
Condition 

(UFO) 

Additional 
Scope 
(AS) 

Design 
Clarification 

(DC) 

Code 
Requirement 

1. Deductive Change Order for Design 
Clarifications 

  
 ($802,780.00)  

 

2.      

3.      

4.      

5.      

6.      

 
Totals 

   ($802,780.00)  

 
 

Total Change Order No. .................................................................................................... $ ($802,780.00) 
 

 

*NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND ASST. SUPT. BUSINESS SERVICES OR PURCHASING DIRECTOR 

 

 
APPROVAL (REQUIRED): 

 

ARCHITECT:  DATE: 10/9/2023 

 

CONTRACTOR:  DATE:10/6/2023  
 
 
 

RECOMMENDED FOR APPROVAL: 
 
 

OSD DSA INSPECTOR:  DATE:  
 
 

FACILITIES DIRECTOR:  DATE:  
 
 
 

APPROVAL (REQUIRED): 
 

BOARD APPROVAL DATE:  
 
 

ASST. SUPT./PURCHASING DIRECTOR:  DATE:  
 
 

DSA APPROVAL DATE:_ _ _ _ _ _ _ _ _ _  
 

D-2 

Change Order – Exhibit D 
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EXHIBIT "D" 

SCOPE OF SERVICES 

Outlined Attached Proposal from Enviroplex, Inc., dated March 17, 2023 

Modular Construction Services Agreement 

Driffill Modular Kindergarten Project 
Oxnard School District 
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Enviroplex, Inc.

Response to RFQ/P

March 17, 2023

4777 E. Carpenter Road - Stockton - California – 95215 – 209.466.8000
65



 

 

 
March 17, 2023 
 
Mr. Rick Ostrander 
CFW 
Oxnard School District 
 
Dear Mr. Ostrander: 
 
Thank you for giving Enviroplex, Inc., the opportunity to submit its Response to the Oxnard School 
District’s RFQ/P for Pre-Fabricated Building Manufacturers for the new Kindergarten Classrooms 
Construction Project. 
 
Enviroplex, Inc., is a wholly owned subsidiary of McGrath, a publicly traded Corporation.  We have been 
in business for over thirty consecutive years with never a stop notice or lien issued.  We’ve supplied 
California school districts with every building type from stand-alone 24x40 classrooms to customized 
science labs to administration buildings to twenty-thousand square foot two-story multi-functional 
learning centers.  
 
Pursuant to the RFQ/P’s criteria, Enviroplex, Inc., hereby attests: 
 
Enviroplex received a copy of the District’s form of Agreement for Modular Services (“Agreement”) 
attached as Attachment A to the RFQ/P. Enviroplex has reviewed the indemnity provisions and 
professional liability insurance provisions contained in the Agreement. If given the opportunity to 
contract with the District, Enviroplex has objections to the use of the Agreement, listed as follows or 
as contained in the appendix to this Submittal.  
 
Enviroplex certifies that no official or employee of the District, nor any business entity in which an 
official of the District has an interest, has been employed or retained to solicit or assist in the procuring 
of the resulting contract(s), nor that any such person will be employed in the performance of any/all 
contract(s) without immediate divulgence of this fact to the District. 
 
Enviroplex certifies no firm official or employee has ever been convicted of an ethics violation. 
 
Enviroplex acknowledges receipt of Addendum 1 dated February 23, 2023. 
 
By virtue of this submission, Enviroplex, Inc., declares that all information provided is true and correct. 
 

Sincerely, 
 
 

David Duggins 
Director 
209-992-7204 Direct 
David.Duggins@enviroplex.com 
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BUSINESS INFORMATION

Enviroplex, Inc., is a wholly owned subsidiary of McGrath, a publicly traded corporation. Located in

Stockton, California, Enviroplex was incorporated in 1991 under the laws of the State of California,

and has had no change of ownership since that incorporation. Enviroplex has been in business 31

years as a Contractor under our current license.

DIR#: 1000005676

County: San Joaquin

Expires/Renews: June 30, 2025

Main Contact: Gaylene Givens 

Gaylene.givens@Enviroplex.com

916-254-9446

License: 640557

Class:  B

Expires/Renews: March 31, 2024

Federal Tax ID:  68-0258325

LITIGATION HISTORY:

None

Hollister USD – Rancho San Justo MS (admin)
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As a Modular Building Manufacturer, Enviroplex builds its business and reputation not just on our

quality buildings, our personnel and the subcontractors we work with, but also on our scheduling

commitments. Our primary work is with California schools whose construction schedules typically

take place over the summer months when students are away from campus. It is crucial that, as

a team (District + Enviroplex + Architect + site contractor), we “plan the work and work the plan.”

Enviroplex specializes in modular buildings for California schools, the primary reviewing agency

being the Division of the State Architect. Over 90% of our projects have been designed and

delivered under DSA Field Act standards.

When agency approvals are delayed, so too is the project’s overall schedule. To mitigate delays,

we work with the Architect before DSA submittal to ensure the drawings are accepted at in-take.

If delays are anticipated due to site issues, or code cycle changes such as we find ourselves in

now (2019 vs. 2022) that affect design, Enviroplex would propose that it obtains DSA “Stockpile”

approval of the buildings’ floor plan/elevations ahead of the Architect’s site-adapt approval

package. Approved “Stockpile” plans allow Enviroplex to begin manufacturing while the Architect

is working on the site package approval. Code follows the approved plans. Only the site scope

would be designed to new code. If Enviroplex is the successful Respondent, the Stockpile

approach to DSA can be further investigated with the Team.

Hayward USD – Cherryland Elementary School

Salinas UHSD – Mission Trials ROP

San Luis Coastal SD – Bellevue Santa Fe Charter School

RELEVANT QUALIFICATIONS
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CONTRACTING METHODS

Enviroplex typically sells its buildings to California School Districts via a Cooperative Purchasing

Agreement (Piggyback Contract). Our current Piggyback Contract is with the Merced River School District,

Winton, California.

Enviroplex is also a great teaming partner to General Contractors when Districts prefer a Lease Lease-

back delivery method. Enviroplex is a sub-contractor to the LLB GC. Enviroplex complies with the

Skilled/Trained Workforce, and prevailing wage requirements. Enviroplex is not signatory to any Unions.

Recent LLB Projects where ENV was a sub-

Contractor - GC References:

Allison Otto

Otto Construction

916-441-6870

San Juan Unified School District

Cottage Elementary School

120x32 Classroom Building

Brian Wagner

Clark Sullivan Construction

916-918-9222

Robla Unified School District

Robal Elementary School

168x40 Classroom Building; 96x40 Kinder

James Moore

Robert A. Bothman Construction

408-690-1625

Stockton Unified School District

Franklin High School

(2) 24x40 Concession / Restroom Buildings

SJUSD – Cottage ES

RUSD – Taylor Street ES

Cottage Elementary School

Robla Elementary School (Kinder)

Franklin High School
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Dave Duggins

Director

Luis Esquivel

Engineering Mgr.

Art Ross

CYS Eng. (SE) Sub-
contractor to ENV

Ric Henriksen       
SEC ME (sub-

contractor to ENV)

Randy Shull

Lead CAD

Mario Alvarado

Drafter

Anthony Ma 

Drafter

Jeremy Engle

Production Mgr.

Jaime Fabian

Production Sup.

Adolfo Gamino

Field Services Mgr.

Ola Able

Purchasing / 
Receiving

Joe Buchanan

Electrician

Chuck Beller

Dedicated 

Project Manager

Sandra Gomez 
Submittals

Gaylene Givens

Bus. Dev. Mgr.

Alicia Ayala

Office Manager

Sharon Castello

Project Admin.

As with everything we do, our staffing approach starts with a plan; a staffing plan ensures that the

organization has the right number of people with the right skills to complete projects on schedule

and on budget.

This approach, combined with our commitment to outstanding customer service, means that our

customers can count on us to make staffing decisions that have a positive contribution to the

success of every project. With Enviroplex, you can expect to receive our commitment to superior

responsiveness from kick-off to close-out.

The Oxnard School District will have the full support of our organization, and an ENV dedicated

Project Manager in Chuck Beller.

PROJECT TEAM SUMMARY
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COMPLETED K-12 PROJECTS

Project Name: Koramatsu Children’s Center 

Location: 3100 Layola Drive, Davis, CA 

Owner: Davis Jt. Unified School District 

Owner Contact: David Burke 530-759-2182 

Architect or Engineering firm: Rainforth Grau Architects 

Architect or Engineer Contact: Jeff Grau 916-368-7990 

Description of Project, Scope of Work Performed: (3) 48x40,  

60x40, and 24x40 classroom buildings 

Total Value of Construction: $2,600,000.00

Date Construction Commenced: 9/20/2020 

Original Contractual Completion Deadline: 9/1/2021 

Adjusted Completion Deadline Based on Time Extensions 

Granted by Owner: n/a 

Actual Date of Completion: 8/15/2021 

ENV Project Manager:  Lisa Alavarado
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Project Name: Capay Elementary School 

Location: 7504 Cutting Avenue, Orland, CA 

Owner: Capay Jt. Union Elementary School District 

Owner Contact: Superintendent Jim Scribner 530-865-1222 

Architect or Engineering firm: Rainforth Grau Architects 

Architect or Engineer Contact: Jennifer Huang 916-368-7990 

Description of Project, Scope of Work Performed: 48x40 and 

84x40 classroom buildings w/multi-fixture restrooms. 

VAULTED ceiling shed roofs, interior peak at 11’2”. 

Total Value of Construction: $1,340,803.16 

Date Construction Commenced: 5/3/2021 

Original Contractual Completion Deadline: 9/9/2021 

Adjusted Completion Deadline Based on Time Extensions 

Granted by Owner: n/a 

Actual Date of Completion: 9/9/2021

ENV Project Manager:  Lisa Alvarado 

COMPLETED K-12 PROJECTS
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Project Name: DeLaveaga Elementary 

School

Location: 1145 Morrissey Avenue , Santa 

Cruz, CA

Owner: Santa Cruz City Schools

Owner Contact: Trevor Miller 831-429--

3904

Architect or Engineering firm: MADI Group

Architect or Engineer Contact (name and 

current phone number): Ralph LaRoux–

831-419-0791

Description of Project, Scope of Work 

Performed: 

(2) 72x40 classroom buildings

Total Value of Construction (including 

change orders):  $2,176,000.00

Date of Completion: August 2019

ENV Project Manager:  Hap Singh

COMPLETED K-12 PROJECTS
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Project Name: Bay View Elementary School

Location: 1231 Bay Street, Santa Cruz, CA

Owner: Santa Cruz City Schools

Owner Contact: Trevor Miller 831-429--

3904

Architect or Engineering firm: MADI Group

Architect or Engineer Contact (name and 

current phone number): Ralph LaRoux–

831-419-0791

Description of Project, Scope of Work 

Performed: 

(1) 120x32 and (1) 60x32 classroom 

building

Total Value of Construction (including 

change orders):  $2,253,000.00

Date of Completion: August 2019

ENV Project Manager:  Hap Singh

COMPLETED  K12 PROJECT
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Project Name: Peninsula High School 

Location: 860 Hinckley Road, Burlingame, CA 

Owner: San Mateo High School District 

Owner Contact: Brad Barncord 650-558-2499 

Architect or Engineering firm: QKA 

Architect or Engineer Contact :Kevin Chapin; 707.576.0829 

Construction Manager: Greystone West; Todd Lee; 707-933-

0624 

Description of Project, Scope of Work Performed: 3 two-story 

buildings totaling 20,000 square feet 

Total Value of Construction: $9,452,000.00 

Date Construction Commenced: February 2020 

Original Contractual Completion Deadline: January 2021 

Adjusted Completion Deadline Based on Time Extensions 

Granted by Owner: n/a 

Actual Date of Completion: January 25, 2021 

ENV Project Manager:  Chuck Beller

COMPLETED K12 PROJECT
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COMPLETED K12 PROJECT

Project Name: Theodore Judah Elementary School

Location: 101 Dean Way, Folsom, CA 95630

Owner: Folsom Cordova Unified School District

Owner Contact (name and current phone number): Mike 

Hammond; (916) 294-9010 ext. 103312

Architect or Engineering firm: HED Design Group

Architect or Engineer Contact (name and current phone 

number): Chris Rahm; 916.287.2126

Description of Project, Scope of Work Performed: 120x32 

classroom building; 72x40 media center

Total Value of Construction (including change orders):  

$1,635,000.00

Date Construction Commenced: February 2019

Original Contractual Completion Deadline: July 31, 2019

Adjusted Completion Deadline Based on Time Extensions 

Granted by Owner: 30 days

Actual Date of Completion: August 30, 2019

Piggyback Contract procurement of buildings
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COMPLETED K12 PROJECT

Vacaville High School, Vacaville, California

KEY BUILDING FEATURES:

Interior Quiet Closet HVAC units

Concrete filled cantilevered balconies

Concrete floors up / down

Pre-engineered fire sprinkler system

Modular elevator with matching exterior finish 

5’ front overhangs and powder-coated hand rails

3-Coat stucco exterior

Custom Series 5000 windows

Custom fabricated window shade trellis  from tube steel

Shed roof with over-sized metal plant on fascia

Project Name: Vacaville High School

Location: 100 W. Monte Vista Avenue, Vacaville, CA

Owner: Vacaville Unified School District

Architect or Engineering firm: Rainforth Grau

Architect or Engineer Contact (name and current phone 

number): Jeff Grau – 916-368-7990

Description of Project, Scope of Work Performed: (2) two story 

buildings totaling 30,700 square feet of classroom space, boys 

and girls multi-fixture restrooms, staff workroom, janitor room, 

and fire alarm control room; concrete infill balconies, concrete 

stairs

Total Value of Construction (including change orders):  

$8,056,000.00

Date of Completion: May 2018

Public Bid award
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ENV TYPICAL SCOPE OF WORK

Scope / Responsibility Env Owner Scope / Responsibility Env Owner

Site Engineering (soils, flatwork etc)
x

J-boxes, wall mounted (conduit stubs to 

attic)
x

Structural Engineering of buildings and foundations 

(DSA 1MR fees/scope of work included w/ENV’s 

Proposal)

x

Backboards (fire rated or other) for 

mounting of low voltage panels or other 

devices

x

Permits, Local Permits, Use Fees (any 

encroachment permits or local law enforcement 

requirements)

x

Attic (above ceiling) mounted equipment 

(including conduit, raceways, boxes and 

devices)

x

Inspection Services
x

Terminal cabinets for any low voltage 

systems
x

Complete SE/ME/EE assemblies for modular 

building
x Water chlorination testing x

Adapters to adapt downspouts to site rainwater 

system
x

Plumbing waste and service tie-in from 

site to buildings
x

Fire Rated Construction as required x
Any type of plumbing beyond 6" of 

building footprint
x

Site work (anything outside of building footprint) x

Utility tie in of any kind (including 

downspouts, landing of electrical power 

in the panels, plumbing, low voltage and 

any other site connections to the building

x

Certified building pad x
Formal commissioning programs or 

checklists
x

Under building drainage, or restoration of under 

building drainage after foundation work
x Re-keying x

Backfill around foundation (rough and finish) x Fire extinguisher x

Utility location x
Signage (ENV provides restroom signage  

only)
x

Compaction of earth (anywhere on site at any time) 

and testing of same
x

Clock / speaker system (Other than 

electric rough-in by ENV)
x

Spoils removal from site (including from foundation 

trenching)
x

Cleaning (final cleaning including 

vacuuming and/or waxing of floors)
x

Surveying of building corners or any other surveying 

including FF elevations etc
x Site access & Staging area x

Foundation design by SE of ENV building x Walkways and pathways x

Foundation can be by Owner; includes poly vents, 

access grate well, embed weld plates, all 

inspections

X x

ENV excludes any and all items that the AOR has 

included in the draft building plans that would 

deviate from ENV’s PC.

x
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SCOPE OF WORK

LITIGATION

In September 2018 a Plaintiff sued multiple defendants, which ultimately included Enviroplex and the

Folsom Cordova Unified School District in a personal injury lawsuit. The litigation was settled. The

school district was not responsible for paying any sums to the plaintiff as part of the settlement.

.

HVAC System x

Low voltage systems (FA, Data, Phone, 

Security etc) x

Control systems of any type (electrical, lighting or 

HVAC)
x Open J-box cover plates x

HVAC condensate drains x Portable toilets x

Site gear (anything not contained within the building 

footprint) including main switchboards, substations 

etc.

x Site power x

Ground rods or UFERS x Fresh water x

Electrical tie-in from site to buildings panels x Construction fencing / or other security x

Vandalism repair (including graffiti) x

Trench plates x

Unobstructed site access x

Punch list duration x

Termite treatment x

Overhead clearance (crane) x

SWPPP x

Dust control x

Labor Union requirements or PLA = all work 

completed at the Factory is excluded. No 

exceptions. 

x x
Certified payroll and payment of prevailing wage for 

specified work performed at the site (if required  by law)
x

Scope / Responsibility Env Owner Scope / Responsibility Env Owner

Envioplex excludes all hard lid ceilings; hard lid deviates 

from PC.
x

Ceiling mount projector by Owner x
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ENV TYPICAL GENERAL CONDITIONS

Staging: Owner to provide adequate staging area for the modules within the boundaries of the project

site or Owner coordinated area within a quarter mile of the project site.

Site & Staging access: Owner to provide the proper site access to Enviroplex for installation of the

modular building. Owner will provide a clear or protected pathway from the project entrance to the

modular building during the entire project duration. Exceptions to this must be coordinated with

Enviroplex and the Owner. The Owner must provide at least a 50 foot buffer from one side and one end

of the building with a surface suitable for trucking and crane use during the approved installation dates.

These dates will be approved and coordinated with Enviroplex. Enviroplex is not responsible for

protection of utilities or equipment, trench plates, encroachment permits, tree or limb removal, fence

removal, grading or soil compaction etc. in the pathway or the buffer zone. Enviroplex not liable for

damage to grass, sprinkler systems, asphalt, concrete or any Owner surface if access requires

traversing these surfaces.

Concrete: Enviroplex will make a good faith effort to utilize any concrete protection the Owner provides,

but concrete is prone to breakage under heavy truck traffic regardless of protection. Owner will be

responsible and repair any damage to concrete incurred during building construction due to inadequate

protection that is within the approved building access pathway or buffer zone. This includes sidewalks,

curbs, driveways etc.

Overhead safety/Clearance at Project Site: Owner to ensure no overhead obstructions, notably live

power wires, inhibit safe operation of a crane during installation. Any power wires closer than 10’

(typically) to the crane boom during any portion of crane operation must be de-energized by the Owner.

Any wires of any type that hang lower than 17’6” are at risk and are the responsibility of the Owner to

make the area accessible. Enviroplex is not liable for damage to same.

Hygiene: Owner to provide adequate portable toilets & hand washing stations for Enviroplex workers on

site.

Overhead Clearance to Project Site: Enviroplex will make every attempt to determine adequate height

routes to the project site, but overhead clearances on the construction site or entrance to the site must

be at least 17’ from top of grade or coordinated with Enviroplex before shipment. It is the responsibility

of Owner to make sure the buildings have proper height clearances or will make appropriate

adjustments at their own expense

Flooring: Finish flooring must be installed last during the building site work phase. Any damage

occurring to finish flooring caused by work of the Owner continuing after flooring install will be the

responsibility of the Owner. Additionally, buildings must have the electrical service operational prior to

finish flooring installation. If early installation of flooring is requested by Owner, this is at Owner’s risk.
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GENERAL CONDITIONS CONTINUED

Blocking & backer boards: Only devices or objects specifically indicated on the Enviroplex plans will

have mounting blocking installed in the walls. Coordination of additional blocking must be made prior

to commencement of production of the units. This includes projectors, projection screens, paper

dispensers, future items etc. Any Owner blocking must be coordinated with Enviroplex Inc. and will be

paid through a change order.

Cleaning: Enviroplex will perform scrap out and light sweep of building. Cleaning, dusting, floor prep,

floor wax, wiping windows, vacuuming and any Owner tasks related to preparation for occupancy is by

Owner.

Punch list: Enviroplex requires at least two calendar weeks of normal workday access between Owner

or representative list generation and building occupancy.

Drainage: Gutters and downspouts are by Enviroplex. Downspout transitions and tie-ins are by Owner.

Owner is responsible for installing storm drain tie-ins or point of connection (P.O.C.) for downspouts.

Owner to coordinate locations of P.O.C. with Enviroplex for proper alignment and finish height of P.O.C.

installed by Owner. Crawl-space drains (if desired) are excluded by Enviroplex and are by Owner.

Storm Water Pollution Prevention Plan (SWPPP): Maintaining and administering a SWPPP program is by

Owner. If conditions on site are muddy or questionable, site work and access will be coordinated with

the Owner.

Dust Control: Dust control measures and documentation are by Owner.

Utility tie in: All wet utility tie in is by Owner. Enviroplex utility piping will terminate 6” from the

foundation face and will exclude any metering, backflow devices and/or Owner regulating devices,

equipment or improvements.

Electrical Panels: Building main panel electrical systems/conduit provided by Enviroplex Inc. will include

only the main panel and a conduit stubbed out with an exterior threaded connection. The electrical

service within the building is by Enviroplex. Main panel service side underground conduit and

connection, site electrical equipment, cable, hookup, grounding and testing are by the Owner. Building

main electrical panel grounding is to be provided by the Owner. If routing of electrical conduits under

the foundation is required, the Owner must provide appropriate penetrations through the foundation as

provided by the Enviroplex plans.

All interior and exterior building signage is provided and installed by the Owner.

Surveying of building foundation corners and finish floor elevations will be by the Owner.

Fencing is by the Owner.

All keyed cylinders and keying is by Owner
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P-back 

Item #
Description Unit  Qty  Piggyback Price  Total 

1-STORY RIGID STEEL MOMENT FRAME BUILDINGS              1 

1000

24x40 Typical Classroom [With no floor Coverings:  With Ceiling Tiles; LED light 

fixtures with dimming control; 9’ floor to ceiling height in all modules; 2x4 fixed 

grid, lay in panel ceiling system (no suspension wires); (1) 3070 steel door 

w/Schlage lever hardware (2) 8040 windows, (2) porcelain/steel marker boards, 

walls-full height tackboard; (6) duplex receptacles; 4 Branch Circuits; (1) 125 

amp single-phase panel; Standard bi-pitch roof design w/ galvanized standing 

seam panels, approximately .25:12 dual slope, 5’ overhang in front 2'6"rear 

overhang.

EA              1  $         74,457.97  $                74,457.97 

1006 add 12x40 center module EA              4  $         31,008.38  $              124,033.54 

1025

Engineering and/or Design Expense (PC reuse; SE foundation design on 2022 

code, review, stamp, signature of ENV produced drawings; drafting site-specific 

plans); Mechanical engineering for energy calcs; DSA 1MR processing, SE 

signature for Architect's DSA package

Per hr            60  $              339.79  $                20,387.40 

Sub-floor options              1 

Wood Foundation Options (DSA allows up to 2000 sf)              1 

ADA Access Ramps              1 

Concrete Foundations              1 

Standard Design (1500 psf soil bearing pressure, non-expansive soil and level ground)              1 

High Seismic(based on 1500 psf soil bearing pressure, non-expansive soil and level ground)              1 

2250
12x40 at grade foundation w/ 18" crawl space and 12" footing embedment (initial 

foundation segment) - High Seismic Zone
EA              1  $         24,600.62  $                24,600.62 

2251
12x40 at grade foundation (additional foundations segments) - High Seismic 

Zone
EA              5  $         17,901.05  $                89,505.25 

2263 Weld Plates (High Seismic) EA            10  $              476.85  $                  4,768.50 

Foundation Vents & Flashing              1 

2301 2x4 access vent well with retained metal grate (ADA) EA              1  $           5,926.11  $                  5,926.11 

2303 6' polyvent EA              6  $           2,495.77  $                14,974.62 

2304 12" high, 24 ga metal flashing Per lf          224  $                22.00  $                  4,928.00 

Exterior Finish Options              1 

Wood or engineered wood products              1 

2402 2x6 exterior wall studs in lieu of 2x4 adder Per lf          224  $                  7.66  $                  1,715.84 

Cement based or stucco              1 

2502 Cement backer, exterior (for use under exterior finish products) adder Per sf       2,688  $                  2.54  $                  6,827.52 

2503 3-coat stucco (performed in field at prevailing wage) adder Per sf       2,688  $                24.52  $                65,909.76 

2505 3-coat stucco control joint Per lf       1,344  $                  7.11  $                  9,555.84 

2508 Eisenwall 2-coat stucco system (or equal) Per sf       2,688  $                  2.19  $                  5,886.72 

2509 Acrylic Color - Standard Color Selections Per sf       2,688  $                  2.19  $                  5,886.72 

Misc exterior finish              1 

Upgraded Framing construction              1                           1                                  1 

Roofing Options              1 

Standard pitch roofs (1/4:12), 2" galvanized standing seam, 5/8" plywood roof deck)              1 

2703 Gable end overhang, up to 18" EA              1  $           8,422.55  $                  8,422.55 

2708 Extend front overhang from 5' to 8' Per module              6  $           1,021.45  $                  6,128.70 

Thermal protection              1 

Enhanced pitch roof (>1/4:12), finish material must be selected below              1 

Roof finish materials (Standing seam roofs: 26 gauge over 5/8" wood roof deck)              1 

GENERAL              1                           1                                  1 

3000 Interior wall, 2x4, standard finish (tack board) (Décor or equal) Per lf          182  $                56.61  $                10,303.02 

3003 Interior wall extension from ceiling level to bottom of purlins Per lf          182  $                38.04  $                  6,923.28 

3006 Toilet room, single, cold only (ADA compliant) EA              2  $         11,004.90  $                22,009.80 

3011 Blocking only, wall mounted accessories, 4x4 Per lf            80  $                14.45  $                  1,156.00 

3016 Fire extinguisher w/wall bracket (51b 3A-40BC) LF              1  $              134.91  $                     134.91 

3018 FRP wall panels EA          440  $                  3.60  $                  1,584.00 

3020
Ceramic tile on walls with thin set over 1/2" backing (Daltile Groups 1 & 2 or 

equal)
EA          352  $                43.00  $                15,136.00 

3036 Koroseal - Spellbound or Equal - adder Per sf       2,736  $                  4.40  $                12,038.40 

Doors (KD Frames standard)              1                           1 

3104 Stucco flange welded frames - Adder to 3070 Exterior KD Frame EA              3  $              636.43  $                  1,909.29 

3105 3070 steel door w/Schlage D95 lever hardware, Norton 7500 door closer EA              2  $           2,016.66  $                  4,033.32 

3110 3070 interior wood door in steel frame, solid core, paint finished EA              2  $           1,356.66  $                  2,713.32 

3115 Panic hardware, Von Duprin or equal EA              3  $           2,602.11  $                  7,806.33 

Oxnard School District -- Driffill Elementary School

Figure 1 --  Sample Kindergarten Classroom -- 72x40 Building
BUDGETARY PRICING ONLY -- Pricing subject to final design and finishes

2019 CBC
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3124 View light, 8x30 (adder) EA              2  $              212.78  $                     425.56 

3231 Side light, 16"x84" EA              2  $              735.10  $                  1,470.20 

Electrical Options              1 

3300 125 amp 1-phase panel EA              3  $              813.38  $                  2,440.14 

Lights              1 

3408 Lighted "Exit" sign (battery back-up) EA              3  $              228.55  $                     685.65 

3414 Exterior Door Light - LED w/ Photocell - TWS LED EA              3  $              318.88  $                     956.64 

Electrical infrastructure              1                           1 

3502 Duplex receptacle EA            16  $              130.66  $                  2,090.56 

3504 GFI receptacle EA              5  $              159.65  $                     798.25 

3506 Dedicated Circuit EA              3  $              464.19  $                  1,392.57 

3508 4 square box with switch ring and 3/4" conduit stub to attic EA            12  $                99.67  $                  1,196.04 

3509 Conduit 3/4" Per lf          100  $                  3.35  $                     335.00 

3514 N-light switching w on/off & dim EA              2  $              148.12  $                     296.24 

3516 N-light three way switching EA              7  $              273.19  $                  1,912.33 

3522 conduit 1 1/2" conduit LF          100  $                  5.36  $                     536.00 

Electrical Specialty              1 

3605 Exhaust Fan - Orbit 150CFM (or equal) EA              2  $              341.37  $                     682.74 

Low voltage items              1 

3703 Rough-in only for FA pull station EA              1  $              115.01  $                     115.01 

3704 Rough-in only for FA interior horn/strobe EA              1  $              118.14  $                     118.14 

Misc HVAC              1 

PLUMBING              1 #REF!

5000 Lavatory, wall hung, ADA or specified height, cold only EA              2  $           1,974.98  $                  3,949.96 

5001 Sink, classroom, SS, w/ bubbler, cold only EA              2  $           2,891.41  $                  5,782.82 

5010 Drinking fountain, hi-low, SS, wall hung, ADA with Bottle Filler EA              1  $           6,262.16  $                  6,262.16 

5020 goose neck faucet EA              2  $              434.72  $                     869.44 

5203 Hose bib, recessed (wall hydrant) EA              1  $           1,316.50  $                  1,316.50 

5210 Floor Drain EA              2  $           1,330.47  $                  2,660.94 

Toilet partitions              1                           1 

Toilet accessories              1                           1                                  1 

5405 Toilet paper dispenser, surface mount, multi-roll, Bobrick B-2888 EA              2  $              154.12  $                     308.24 

Flooring (all prices per sf unless otherwise noted)              1                           1 

Carpet              1 

5612 Tandus - Broadloom -- Applause III Powerbond Per sf       2,640  $                  9.53  $                25,159.20 

Top set base              1 

5702 Burke 4" Vinyl -  Roll @ 100' lengths EA          250  $                  5.01  $                  1,252.50 

Tile              1 

5800
Daltile 1x1 or 2x2 squares (or equal) Group 1 & 2 Colorbody Porcelain Mosiacs 

(or equal)
Per sf          240  $                34.05  $                  8,172.00 

Walk off mats              1 

5900 Mannington, Recourse II Per sf            70  $                19.23  $                  1,346.10 

VCT (Vinyl Composition Tile)              1 

Sheet Goods              1 

Epoxy flooring              1 

Flooring transition              1 

CASEWORK              1                           1 

6521 153 36x34x24 ADA sink base EA              2  $           1,232.16  $                  2,464.32 

6544 212 36x34x24 1 drawer/2 doors EA              2  $           1,237.04  $                  2,474.08 

6546 212 48x34x24 1 drawer/2 doors EA              6  $           1,276.05  $                  7,656.30 

6597 530 36x84x24 teacher's lock EA              2  $           1,910.02  $                  3,820.04 

6622 Laminate top / 4" backsplash (Wilsonart or equal) Per lf            36  $              109.14  $                  3,929.04 

6625 Finished end panels EA              6  $              174.60  $                  1,047.60 

Sub-Total  $          653,588.64 

DISTRICT SPECIFIED ITEMS              1 

1025 Custom 6 panel windows (final design TBD) EA              4  $           2,875.00 11,500.00$                

1025
3-track upper/lower full height sliding marker boards, field installed at prevailing 

wages
EA              4  $         16,972.00 67,888.00$                

1025

Pad mounted HVAC system, fully ducted interior; complete ME 

design/engineering, includes 2019 code Title 24 energy calcs. Final design TBD; 

Estimate only at this time.

EA              1  $         96,750.00 96,750.00$                

1025 Custom condenser security cages w/hinge, hasp, and padlock              3  $           2,643.00 7,929.00$                  

          1 Sub-Total 184,067.00$              

PROJECT CLOSE OUT ITEMS              1 

1 Labor to close out site hour          180  $              110.00 19,800.00$                

2 On-Site Labor (plumbing close-out) hour            40  $              268.00 10,720.00$                

3 Crane hour            16  $           1,500.00 24,000.00$                

4 Delivery floor              6  $           6,775.00 40,650.00$                
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5 Installation floor              6  $           4,550.00 27,300.00$                

6 Bond              1 6,862.68$                  

7 Estimated Tax              1 20,914.84$                

          1 Grand Total 987,903.16$        

Notes:

1 -$                      -$                             

2
-$                      -$                             

3 Pursuant to DSA guidelines as described on the 1-MR form regarding the "Delegation of Authority for Modular & Relocatable Buildings," site 

specific inspection fees will be necessary for the concrete foundation. A SE is required to personally inspect and observe construction site 

conditions and foundation progress. The scope and scale of this requirement will generally relate to a number of factors including, but not 

limited to, the experience of the foundation contractor, foundation design complexity, building square footage, geographic location and site & 

soils condition. The SE's charges are included with this Proposal.

Additional design & foundation costs may be incurred if the site specific soils condition or CGS review prompt footings that are outside of 

Enviroplex's standard foundation design 

Foundation design charges include Structural engineering, review and stamp for DSA approval.

84



3/8/2023   4:07 PM

P-back 

Item #
Description Unit  Qty  Piggyback Price  Total 

1-STORY RIGID STEEL MOMENT FRAME BUILDINGS              1 

1000

24x40 Typical Classroom [With no floor Coverings:  With Ceiling Tiles; LED light 

fixtures with dimming control; 9’ floor to ceiling height in all modules; 2x4 fixed 

grid, lay in panel ceiling system (no suspension wires); (1) 3070 steel door 

w/Schlage lever hardware (2) 8040 windows, (2) porcelain/steel marker boards, 

walls-full height tackboard; (6) duplex receptacles; 4 Branch Circuits; (1) 125 

amp single-phase panel; Standard bi-pitch roof design w/ galvanized standing 

seam panels, approximately .25:12 dual slope, 5’ overhang in front 2'6"rear 

overhang.

EA              1  $         74,457.97  $                74,457.97 

1006 add 12x40 center module EA              8  $         31,008.38  $              248,067.07 

1025

Engineering and/or Design Expense (PC reuse; SE foundation design on 2022 

code, review, stamp, signature of ENV produced drawings; drafting site-specific 

plans); Mechanical engineering for energy calcs; DSA 1MR processing, SE 

signature for Architect's DSA package

Per hr            60  $              339.79  $                20,387.40 

Sub-floor options              1 

Wood Foundation Options (DSA allows up to 2000 sf)              1 

ADA Access Ramps              1 

Concrete Foundations              1 

Standard Design (1500 psf soil bearing pressure, non-expansive soil and level ground)              1 

High Seismic(based on 1500 psf soil bearing pressure, non-expansive soil and level ground)              1 

2250
12x40 at grade foundation w/ 18" crawl space and 12" footing embedment (initial 

foundation segment) - High Seismic Zone
EA              1  $         24,600.62  $                24,600.62 

2251
12x40 at grade foundation (additional foundations segments) - High Seismic 

Zone
EA              9  $         17,901.05  $              161,109.45 

2263 Weld Plates (High Seismic) EA            22  $              476.85  $                10,490.70 

Foundation Vents & Flashing              1 

2301 2x4 access vent well with retained metal grate (ADA) EA              2  $           5,926.11  $                11,852.22 

2303 6' polyvent EA            12  $           2,495.77  $                29,949.24 

2304 12" high, 24 ga metal flashing Per lf          320  $                22.00  $                  7,040.00 

Exterior Finish Options              1 

Wood or engineered wood products              1 

2402 2x6 exterior wall studs in lieu of 2x4 adder Per lf          320  $                  7.66  $                  2,451.20 

Cement based or stucco              1 

2502 Cement backer, exterior (for use under exterior finish products) adder Per sf       3,840  $                  2.54  $                  9,753.60 

2503 3-coat stucco (performed in field at prevailing wage) adder Per sf       3,820  $                24.52  $                93,666.40 

2505 3-coat stucco control joint Per lf       1,910  $                  7.11  $                13,580.10 

2508 Eisenwall 2-coat stucco system (or equal) Per sf       3,840  $                  2.19  $                  8,409.60 

2509 Acrylic Color - Standard Color Selections Per sf       3,840  $                  2.19  $                  8,409.60 

Misc exterior finish              1 

Upgraded Framing construction              1                           1                                  1 

Roofing Options              1 

Standard pitch roofs (1/4:12), 2" galvanized standing seam, 5/8" plywood roof deck)              1 

2703 Gable end overhang, up to 18" EA              1  $           8,422.55  $                  8,422.55 

2708 Extend front overhang from 5' to 8' Per module            10  $           1,021.45  $                10,214.50 

Thermal protection              1 

Enhanced pitch roof (>1/4:12), finish material must be selected below              1 

Roof finish materials (Standing seam roofs: 26 gauge over 5/8" wood roof deck)              1 

GENERAL              1                           1                                  1 

3000 Interior wall, 2x4, standard finish (tack board) (Décor or equal) Per lf          400  $                56.61  $                22,644.00 

3003 Interior wall extension from ceiling level to bottom of purlins Per lf          200  $                38.04  $                  7,608.00 

3006 Toilet room, single, cold only (ADA compliant) EA              5  $         11,004.90  $                55,024.50 

3011 Blocking only, wall mounted accessories, 4x4 Per lf          200  $                14.45  $                  2,890.00 

3016 Fire extinguisher w/wall bracket (51b 3A-40BC) LF              2  $              134.91  $                     269.82 

3018 FRP wall panels EA          852  $                  3.60  $                  3,067.20 

3020
Ceramic tile on walls with thin set over 1/2" backing (Daltile Groups 1 & 2 or 

equal)
EA          644  $                43.00  $                27,692.00 

3036 Koroseal - Spellbound or Equal - adder Per sf       4,800  $                  4.40  $                21,120.00 

Doors (KD Frames standard)              1                           1 

3104 Stucco flange welded frames - Adder to 3070 Exterior KD Frame EA            13  $              636.43  $                  8,273.59 

3105 3070 steel door w/Schlage D95 lever hardware, Norton 7500 door closer EA            12  $           2,016.66  $                24,199.92 

3110 3070 interior wood door in steel frame, solid core, paint finished EA              6  $           1,356.66  $                  8,139.96 

3115 Panic hardware, Von Duprin or equal EA              7  $           2,602.11  $                18,214.77 

Oxnard School District -- Driffill Elementary School

Figure 2 --  Sample Kindergarten 3 Classroom -- 120x40 Building
BUDGETARY PRICING ONLY -- Pricing subject to final design and finishes

2019 CBC
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Electrical Options              1 

3300 125 amp 1-phase panel EA              4  $              813.38  $                  3,253.52 

Lights              1 

3408 Lighted "Exit" sign (battery back-up) EA              6  $              228.55  $                  1,371.30 

3414 Exterior Door Light - LED w/ Photocell - TWS LED EA            12  $              318.88  $                  3,826.56 

Electrical infrastructure              1                           1 

3502 Duplex receptacle EA            24  $              130.66  $                  3,135.84 

3504 GFI receptacle EA            13  $              159.65  $                  2,075.45 

3505 Branch Circuit EA              2  $              700.49  $                  1,400.98 

3506 Dedicated Circuit EA              6  $              464.19  $                  2,785.14 

3508 4 square box with switch ring and 3/4" conduit stub to attic EA            16  $                99.67  $                  1,594.72 

3509 Conduit 3/4" Per lf          200  $                  3.35  $                     670.00 

3514 N-light switching w on/off & dim EA              8  $              148.12  $                  1,184.96 

3516 N-light three way switching EA            13  $              273.19  $                  3,551.47 

3522 conduit 1 1/2" conduit LF          100  $                  5.36  $                     536.00 

Electrical Specialty              1 

3605 Exhaust Fan - Orbit 150CFM (or equal) EA              5  $              341.37  $                  1,706.85 

Low voltage items              1 

3703 Rough-in only for FA pull station EA              3  $              115.01  $                     345.03 

3704 Rough-in only for FA interior horn/strobe EA              3  $              118.14  $                     354.42 

4702
Wall mounted air handler/single condenser option 9K coil for up to 250 sf ea- 

Fujitsu or equal
EA              1  $         16,187.19  $                16,187.19 

Misc HVAC              1 

PLUMBING              1 #REF!

5001 Sink, classroom, SS, w/ bubbler, cold only EA              7  $           2,891.41  $                20,239.87 

5004 Sink, mop, floor mount, cold only EA              1  $           2,163.74  $                  2,163.74 

5010 Drinking fountain, hi-low, SS, wall hung, ADA with Bottle Filler EA              1  $           6,262.16  $                  6,262.16 

5019 hot/cold faucet - adder EA              2  $              434.72  $                     869.44 

5020 goose neck faucet EA              7  $              434.72  $                  3,043.04 

5106 Water Heater -- Insta-Hot (2.5 gal or less) or equal EA              1  $           1,580.80  $                  1,580.80 

5203 Hose bib, recessed (wall hydrant) EA              2  $           1,316.50  $                  2,633.00 

5208 Copper pipe, Type "L", rough in only and fixture fitting, ea EA              2  $              956.83  $                  1,913.66 

5210 Floor Drain EA              5  $           1,330.47  $                  6,652.35 

Toilet partitions              1                           1 

Toilet accessories              1                           1                                  1 

5405 Toilet paper dispenser, surface mount, multi-roll, Bobrick B-2888 EA              5  $              154.12  $                     770.60 

Flooring (all prices per sf unless otherwise noted)              1                           1 

Carpet              1 

5612 Tandus - Broadloom -- Applause III Powerbond Per sf       3,770  $                  9.53  $                35,928.10 

Top set base              1 

5702 Burke 4" Vinyl -  Roll @ 100' lengths EA          500  $                  5.01  $                  2,505.00 

Tile              1 

5800
Daltile 1x1 or 2x2 squares (or equal) Group 1 & 2 Colorbody Porcelain Mosiacs 

(or equal)
Per sf          425  $                34.05  $                14,471.25 

Walk off mats              1 

VCT (Vinyl Composition Tile)              1 

Sheet Goods              1 

6100 Armstrong Connection Corlon Per sf          720  $                12.33  $                  8,877.60 

6104 6" self cove (adder) Per lf          125  $                17.82  $                  2,227.50 

Epoxy flooring              1 

Flooring transition              1 

CASEWORK              1                           1 

6521 153 36x34x24 ADA sink base EA              7  $           1,232.16  $                  8,625.12 

6544 212 36x34x24 1 drawer/2 doors EA              7  $           1,237.04  $                  8,659.28 

6578 302 36x18x12 wall hung/2 door EA              8  $              685.98  $                  5,487.84 

6622 Laminate top / 4" backsplash (Wilsonart or equal) Per lf            45  $              109.14  $                  4,911.30 

6625 Finished end panels EA            10  $              174.60  $                  1,746.00 

Sub-Total  $       1,125,556.06 

DISTRICT SPECIFIED ITEMS              1 

1025 Custom 6 panel windows (final design TBD) EA              9  $           2,875.00 25,875.00$                

1025 TV screen display mount (Down/Out) (includes blocking) EA              7  $           1,142.80 7,999.60$                  

1025
3-track upper/lower full height sliding marker boards, field installed at prevailing 

wages
EA              6  $         16,972.00 101,832.00$              

1025

Pad mounted HVAC system, fully ducted interior; complete ME 

design/engineering, includes 2019 code Title 24 energy calcs. Final design TBD; 

Estimate only at this time.

EA              1  $       132,000.00 132,000.00$              

1025 Custom condenser security cages w/hinge, hasp, and padlock              5  $           2,643.00 13,215.00$                

          1 Sub-Total 280,921.60$              

PROJECT CLOSE OUT ITEMS              1 
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1 Labor to close out site hour          200  $              110.00 22,000.00$                

2 On-Site Labor (plumbing close-out) hour            75  $              268.00 20,100.00$                

3 Crane hour            16  $           1,500.00 24,000.00$                

4 Delivery floor            10  $           6,775.00 67,750.00$                

5 Installation floor            10  $           4,550.00 45,500.00$                

6 Bond              1 11,818.34$                

7 Estimated Tax              1 36,017.79$                

          1 Grand Total 1,633,663.80$     

Notes:

1 -$                      -$                             

2
-$                      -$                             

3 Pursuant to DSA guidelines as described on the 1-MR form regarding the "Delegation of Authority for Modular & Relocatable Buildings," site 

specific inspection fees will be necessary for the concrete foundation. A SE is required to personally inspect and observe construction site 

conditions and foundation progress. The scope and scale of this requirement will generally relate to a number of factors including, but not 

limited to, the experience of the foundation contractor, foundation design complexity, building square footage, geographic location and site & 

soils condition. The SE's charges are included with this Proposal.

Additional design & foundation costs may be incurred if the site specific soils condition or CGS review prompt footings that are outside of 

Enviroplex's standard foundation design 

Foundation design charges include Structural engineering, review and stamp for DSA approval.
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ATTACHMENT C 

Certifications Regarding Lobbying, Debarment, Suspension, and Other 
Responsibility Matters 

 
The undersigned certifies, to the best of their knowledge and belief, that: 

 
(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 
grant, the making of any Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment or modification of any Federal 
contract, grant, loan, or cooperative agreement. 

 
(2) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any agency, 
a Member of Congress, an officer or employee of Congress, or an employee of a Member 
of Congress in connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure 
of Lobbying Activities," in accordance with its instructions. 

 
(3) The undersigned shall require that the language of this certification be included in the 

award documents of all sub-awards at all tiers (including subcontracts, sub-grants, and 
contracts under grants, loans, and cooperative agreements) and that all sub- recipients 
shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for 
making or entering into this transaction imposed by section 1352, title 31, United States Code. 
Any person who fails to file the required certification shall be subject to a civil penalty of not 
less than $10,000 and not more than $100,000 for each such failure. 

 
 

Organization: 

 Enviroplex, Inc. 
Street address: 

 4777 E. Carpenter Road 
 

City, State, Zip: 
 Stockton, CA 95215 
 

Certified by: (type or print) 
 

 David Duggins, Director 

Title 
Signature 

 3-15-23 
Date 
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Disclosure of Lobbying Activities Approved by OMB 
0348-004 

 
Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352 

(See reverse for public burden disclosure) 

1. Type of Federal Action: 

contract 

grant 

cooperative agreement 
loan 

loan guarantee 

loan insurance  

2. Status of Federal 
Action: 

bid/offer/application 

initial award 

post-award 

3. Report Type: 

initial filing 

material change 

For material change 
only: 
Year quarter   
Date of last report  

4. Name and Address of Reporting Entity: 
 

 Prime X Sub-awardee 

Tier I, if Known: 
 
Enviroplex, Inc. 
4777 Carpenter Rd. 
Stockton, CA 95215 
 

Congressional District, if known: 

California 9th Congressional District 

5. If Reporting Entity in No. 4 is Sub- 
awardee, 

 
Enter Name and Address of Prime: 

 Oxnard School District 
1051 S A St. 
Oxnard, California 
 
 
 
Congressional District, if known: 

California 26th Congressional District 

6. Federal Department/Agency: 7. Federal Program Name/Description: 
 
 

CFDA Number, if applicable:   

8. Federal Action Number, if known: 9. Award Amount, if known: 

$ 

10a. Name and Address of Lobbying 
Registrant 

(if individual, last name, first name, MI): 

10b. Individuals Performing Services 
(including address if different from No. 
10a) 

(last name, first name, MI): 
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11. Information requested through this 
form is authorized by title 31 U.S.C. 
section 1352. This disclosure of 
lobbying activities is a material 
representation of fact upon which 
reliance was placed by the tier above 
when this transaction was made or 
entered into. This disclosure is required 
pursuant to 31 U.S.C. 1352. This 
information will be reported to the 
Congress semi-annually and will be 
available for public inspection. Any 
person who fails to file the required 
disclosure shall be subject to a civil 
penalty of not less than $10,000 and 
not more than $100,000 for each such 
failure. 

 
Signature: 

 
 

 

 
Print Name: 

 
David Duggins 

 

 
Title: 

 
Director 

 

 
Telephone No.:   Date: 

 
Federal Use Only 

 
Authorized for Local 
Reproduction Standard Form - 
LLL (Rev. 7-97) 
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INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING 
ACTIVITIES 

 
This disclosure form shall be completed by the reporting entity, whether sub-awardee or prime 
Federal recipient, at the initiation or receipt of a covered Federal action, or a material change 
to a previous filing, pursuant to Title 31, U.S.C. section 1352. The filing of a form is required 
for each payment or agreement to make payment to any lobbying entity for influencing or 
attempting to influence an officer or employee of any agency, a Member of Congress, an officer 
or employee of Congress, or an employee of a Member of Congress in connection with a 
covered Federal action. Complete all items that apply for both the initial filing and material 
change report. Refer to the implementing guidance published by the Office of Management 
and Budget for additional information. 

 
1. Identify the type of covered Federal action for which lobbying activity is and/or has been 

secured to influence the outcome of a covered Federal action. 
 

2. Identify the status of the covered Federal action. 
 

3. Identify the appropriate classification of this report. If this is a follow-up report caused by 
a material change to the information previously reported, enter the year and quarter in 
which the change occurred. Enter the date of the last previously submitted report by this 
reporting entity for this covered Federal action. 

 
4. Enter the full name, address, city, State and zip code of the reporting entity. Include 

Congressional District, if known. Check the appropriate classification of the reporting 
entity that designates if it is, or expects to be, a prime or sub-award recipient. Identify 
the tier of the sub-awardee, e.g., the first sub-awardee of the prime is the 1st tier. Sub- 
awards include but are not limited to subcontracts, subgrants and contract awards under 
grants. 

 
5. If the organization filing the report in item 4 checks “Sub-awardee,” then enter the full 

name, address, city, State and zip code of the prime Federal recipient. Include 
Congressional District, if known. 

 
6. Enter the name of the federal agency making the award or loan commitment. Include at 

least one organizational level below agency name, if known. For example, Department of 
Transportation, United States Coast Guard. 

 
7. Enter the Federal program name or description for the covered Federal action (item 1). If 

known, enter the full Catalog of Federal Domestic Assistance (CFDA) number for grants, 
cooperative agreements, loans, and loan commitments. 

 
8. Enter the most appropriate Federal identifying number available for the Federal action 

identified in item 1 (e.g., Request for Proposal (RFP) number; Invitations for Bid (IFB) 
number; grant announcement number; the contract, grant, or loan award number; the 
application/proposal control number assigned by the Federal agency). Included prefixes, 
e.g., “RFP-DE-90-001.” 

 
9. For a covered Federal action where there has been an award or loan commitment by the 

Federal agency, enter the Federal amount of the award/loan commitment for the prime 
entity identified in item 4 or 5. 
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10. (a) Enter the full name, address, city, State and zip code of the lobbying registrant under 
the Lobbying Disclosure Act of 1995 engaged by the reporting entity identified in item 4 
to influence the covered Federal action. 

 
(b) Enter the full names of the individual(s) performing services, and include full address 
if different from 10(a). Enter Last Name, First Name, and Middle Initial (MI). 

 
11. The certifying official shall sign and date the form, print his/her name, title, and telephone 

number. 
 

According to the Paperwork Reduction Act, as amended, no persons are required to respond 
to a collection of information unless it displays a valid OMB control Number. The valid OMB 
control number for this information collection is OMB No. 0348-0046. Public reporting burden 
for this collection of information is estimated to average 10 minutes per response, including 
time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, and completing and reviewing the collection of information. Send comments 
regarding the burden estimate or any other aspect of this collection of information, including 
suggestions for reducing this burden, to the Office of Management and Budget, Paperwork 
Reduction Project (0348-0046), Washington, DC 20503 
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Debarment, Suspension, and Other Responsibility Matters 
 

As required by Executive Order 12549, Debarment and Suspension, for prospective 
participants/Respondents in primary covered transactions: 

 
A. The Respondent certifies that it and its principals: 

 
(a) Are not presently debarred, suspended, proposed for debarment, 

declared ineligible, or voluntarily excluded from covered transactions by 
any federal department or agency; 

 
(b) Have not within a three-year period preceding this application been 

convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (federal, state, or local) 
transaction or contract under a public transaction; violation of federal or 
state antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 

 
(c) Are not presently indicted for or otherwise criminally or civilly charged by 

a governmental entity (federal, state, or local) with commission of any of 
the offenses enumerated in paragraph (1)(b) of this certification; and 

 
(d) Have not within a three-year period preceding this application had one or 

more public transactions (federal, state, or local) terminated for cause or 
default. 

 
B. Where the Respondent is unable to certify to any of the statements in this 

certification, they shall attach an explanation to this application. 
 

Enviroplex, Inc 
 

Contractor/Company Name 

  TBD 
Award Number, Contract Number, or Project Name 

  David Duggins, Director 
 

Name(s) and Title(s) of Authorized Representatives 
 
 

Signature(s) 
  3-15-23 
 

Date 
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Name of Contributor: Valerie Mitchell, MPPA Date of Meeting: October 18, 2023

Attached: Disclosure of Collective Bargaining Agreement (5 pages)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Consent Agenda
 
Acceptance of Disclosure of Collective Bargaining Agreement with CSEA (Mitchell/Nuñez)

In accordance with AB 1200 and Government Code, Section 3547.5: “Before a public school employer
enters into a written agreement with an exclusive representative covering matters within the scope of
representation, the major provisions of the agreement, including, but not limited to, the costs that would
be incurred by the public school employer under the agreement for the current and subsequent fiscal
years, shall be disclosed at a public meeting of the public school employer in a format established for
this purpose by the Superintendent of Instruction.”
 
In keeping with this requirement, the cost projections for the proposed agreement with CSEA are
presented herewith for the Board’s information. The Ventura County Office of Education has provided
their affirmation that the terms of the proposed agreement would allow the district to meet its financial
obligations and remain fiscally solvent. This agreement provides:

11% on-schedule salary increase, retroactive to 2022-23 fiscal year
Cost of 1% to increase longevity increments

FISCAL IMPACT:
Total fiscal impact is $7,212,678, and will be paid from a combination of ESSER, LCFF Supplemental
& Concentration, and Child Nutrition funds.

RECOMMENDATION:
It is the recommendation of the Assistant Superintendent, Business and Fiscal Services and the Director
of Fiscal Services that the Board of Trustees accept the “Disclosure of Collective Bargaining
Agreement” form for CSEA as presented.

ADDITIONAL MATERIALS:
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School District

DISCLOSURE OF COLLECTIVE BARGAINING AGREEMENT
ln Accordance with AB 1200, AB 2756 and G.C. 3547.5

Oxnard School District

Name of Bargaining Unit: CSEA

The proposed agreement covers the period:
Beginning

Ending
7t1t2022

Employee Type:
Certificated:
Glassified:9t30t2023 x

The proposed agreement will be acted upon by the Governing Board
at its meeting on: 1011812023

A Proposed Change in Gompensation:

Please include comments and explanations as necessary:
11o/o on schedule salary increase + lncrease to longevity increments equivalent to 1% of cost of increase. For a total cost of

12o/o, retroactive to July 1,2022

Compensation

Cost Prior
To Proposed
Aqreement

For
Gurrent Year

2023-24
3

2024-25 2025-26

1 Salary Schedule - lncrease/(Decrease) $ 44,119,746 $ 4,853,172 $ $
11.000h oh Yc

2. Step and Golumn - lncrease/(Decrease) due to

movement plus anv chanqes due to settlement.
$ $ $

% o/o Yc

3. Other Compensation - lncrease/(Decrease)
(Stioends. Bonuses. Etc) Lonoevitv lncrements

$ 441,197 $ $

1.00% /o o/.

4. Statutory Benefits - lncrease/(Decrease) in

STRS. PERS. FICA. WC. Ul. Medicare, etc.
$ $ $ $

ot % o/c

5. HealthMelfare Benefits - lncrease/(Decrease) $ $ $ $
Yo % o/.

6. Total Compensation - lncrease/(Decrease)
(Total Lines 1-5)

$ 44,119,746 $ 5,294,370 $ $
12.00o/o ol

7 Total Number (FTE) of Represented Employees # 722 # 722 # 722 # 722

8. Total Compensation Cost for Average Employee
lncrease/(Decrease) (Line 6/Line 7)

$ 61,108 $ 7,333 $ $
12.00% o/ otr

9a

9b

Certificated Teacher's Salary (Excluding Benefits)
-Minimum Daily Rate $ $ $ $

o Yo
o/o

-Maximum Daily Rate $ $ $ $
o/

Yo

-Substitute Daily Rate $ $ $ $
fo

ok

- Annual Cost HealthMelfare Benefit amount per FTE

- District Cost Annual H&W Benefit amount per FTE

- Current Neqotiated H&W Cap amount per FTE

$ 12,435 $ 12,435 $

$ $ $

$
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Disclosure of Gollective Bargaining Agreement
School District: Oxnard School District

B. Proposed Negotiated Changes in Non-Compensation ltems (class size adiustments, staff
development, teacher prep time, etc.):
nla

C. What are the specific impacts on instructional and support programs to accommodate the
settlement? (lnclude the impact of non-negotiated changes such as staff reductions and
program reductions/eliminations.) :

nla

D. What contingency language is included in the proposed agreement? (reopeners, etc.):

nla

E. Will this agreement create, increase, or decrease deficit financing in the current or future years?

increase

F. Source of Funding for the Proposed Agreement

1. Current Year:
Combination of ESSER, Unrestricted, LCFF Supplemental & Concentration, and Child Nutrition funds

2. How will the ongoing cost of the proposed agreement be funded in future years?

Unrestricted, LCFF Supplemental & Concentration, and Child Nutrition Funds

3. lf multi-year agreement, what is the source of funding, including assumptions used, to fund
these obligations in future years? (Remember to include compounding effects in meeting

obligations):
n/a - not a multi-year agreement
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Disclosure of Collective Bargaining Agreement
School District: Oxnard School District

(Col. 1)

Latest Board Approved

Budget Before

Settlement

As of 71112023

(col.2)

Adjustment

as a Result of

Settlement *

(col.3)

Other

Revisions

(Col.4)

Total lmpact

on Budget

(Col. 1+2+3)

REVENUES

LCFF Revenues (801 0-8099) 205,511,385 0 0 205,511,385

Remaining Revenues (81 00-8799) 74,554,945 0 0 74,554,945

TOTAL REVENUES 280,066,330 0 0 280,066,330

EXPENDITURES

1 000 Certificated Salaries 1 08,1 93,994 0 0 '1 08,1 93,994

2000 Classified Salaries 43,741,462 5,294,370 0 49,035,832

3000 Emplovees' Benefits 61,059,729 1,918,309 0 62,978,038

4000 Books and Supplies 17,570,871 0 0 17,570,871

5000 Services and Operating Expenses 52,369,337 0 0 52,369,337

6000 Capital Outlay 3,820,335 0 0 3,820,335

7100-7499 Other 2,387,300 0 0 2,387,300

TOTAL EXPEND]TURES 289,143,028 7,212,678 0 296,355,706

oPERATTNG SURPLUS (DEFICIT) (9,076,698) (7,212,6781 0 (r6,289,376)

OTHER SOURCES AND TRANSFERS IN 0 0 0 0

OTHER USES AND TRANSFERS OUT (329,318) 0 0 (32e,3181

CURRENT YEAR INCREASE (DECREASE) IN FUND BALANCE (8,747,380) (7,212,678) 0 (15,960,0581

BEGINNING BALANCE 109,061,659 0 0 109,061,659

CURRENT YEAR ENDING BALANCE 100,314,279 (7,212,6781 0 93,101,601

COMPONENTS OF ENDING BALANCE

Non-spendabl e (97 1 1-97 19) 120,000 0 0 120,000

Restricted (9740) 53,758,363 0 0 53,758,363

Committed (9750 / 9760) 17,554,545 0 (7,212,678) 10,341,867

Assigned (9780) 0 0 0 0

Reserve for Economic Uncertainties (9789) 28,881,371 0 0 28,881,371

Unappropriated Amounts (9790) 0 (7,212,678) 7,212,678 (0)

. lf the total amount of the Adjustment (Column 2) does not match the amount of the Total Compensation lncrease on Page 1, Section A, Line 6

(Current Year column), please explain the variance below.

Please include comments and explanations as necessary:
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Disclosure of Gollective Bargaining Agreement
School District: Oxnard School District

Multi-Year P ons
(col. 2)

Budget
Year 1

2024-25

(col.3)
Budget
Year 2
2025-26

(col.1)
2023-24 Budget
after impact of

Settlement
(From page 3)

REVENUES

205,511,385 203,202,712 200,757,506LCFF Revenues (801 0-8099)

68,416,99274,554,945 69,434,102Remaining Revenues (81 00-8799)

280,066,330 272,636,814 269,174,498TOTAL REVENUES

EXPENDITURES

108,506,476 108,823,020108,193,9941 000 Certificated Salaries

50,180,50249,035,832 49,604,4712000 Classified Salaries

58,271,973 58,431,25862,978,0383000 Employees' Benefits

17,459,51117,570,871 17,418,5024000 Books and Supplies

52,009,482 51,932,66252,369,3375000 Services and Operating Expenses

3,774,1503,820,335 3,774,1506000 Capital Outlay

2,387,300 2,837,3002,387,3007100-7499 Other

293,438,403296,355,706 291,972,354TOTAL EXPENDITURES

(19,335,540) (24,263,905)(16,289,376)oPERATTNG SURPLUS (DEFlClr)

00 0OTHER SOURCES AND TRANSFERS IN

(329,318) (32e,318)(329,318)OTHER USES AND TRANSFERS OUT

(23,934,587)(15,960,058) (19,006,222)CURRENT YEAR INCREASE (DECREASE} IN FUND BALANCE

93,101,601 74,095,379109,061 ,659BEGINNING BALANCE

50,160,79393,101,601 74,095,379CURRENT YEAR ENDING BALANCE

COMPONENTS OF ENDING BALANCE

120,000120,000 120,000Non-spendable (97 1 1 -971 9)

44,388,095 34,629,77153,758,363Restricted (9740)

010,341,867 974,571Committed (9750 / 9760)

00 0Assigned (9780)

28,612,713 15,411,022Reserve for Economic Uncertainties (9789) 28,881,371

(0)(0) 0Unappropriated Amounts (9790)

Multi-Year Projections Assumptions:
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Disclosure of Collective Bargaining Agreement
School District: Oxnard School District

G. lmpact of Proposed Agreement on Current Year Unrestricted Reserves

1. State Reserve Standard
(amounts from page 4)

2024-252023-24 2025-26

a. Total Expenditures, Transfers Out, and Uses (lncluding Cost of Proposed Agreemen!) b 2e6.026,38811$ 2e1,643,03611$ 2e3,10e,085

b. State Standard Minimum Reserve Percentage tor this District 3%ll 3%ll 3o/"

c. State Standard Minimum Reserve Amount for this District

(Line 1 times Line 2 or $67.000 for a dishict with less than 1.001 ADA)

U 8,880,
^1l'

8,7*'*'ll' 8,793,273

2. Budgeted Unrestricted Reserve (After lmpact of Proposed Agreement)

2023-24 2024-25 2025-26

2 7'.! i 't5.4'.t1,022a, General Fund Budgeted Unrestricted Reserve for Economic Uncertainties ls 2a,a81,371

c$ cDb. General Fund Budgeted Unrestricted Unappropriated Amount ls

c$ csc. Special Reserve Fund ('17) Budgeted Reserve for Economic Uncertainties ls

c$d. Special Reserve Fund (17) Budqeted Unappropriated Amount ls c

28,612,713$ 15,411Total District Budqeted Unrestricted Reserves ls 28,881,371e.

3. Do Unrestricted reserves meet the state standard minimum reserye amount?

fflves

E*o
H. Certification

and is submitted to the Governing Board for public disclosure of the major provisions in the agreement
in accordance with the requirements of A81200 and G'C' 3547.5.

by the school district under this agreement can be met by the district during the term of the agreement.We hereby certify that the costs

Dr. Anabolena DeGenna
Printed Name

lo-te3Valerie Mitchell

(Signature)

DatePrinted Name

provided proposed agreement
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Name of Contributor: Dr. Natalia Torres Date of Meeting: October 18, 2023

Attached: UCP 2023-24 1st qtr 2023-24 (one page)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Consent Agenda
 
Approval of the 2023-24 Quarterly Report on Williams Uniform Complaints, First Quarter
(Torres)

The Williams Settlement (AB 2727) requires a quarterly report to the Governing Board regarding the
amount and type of complaints made to the school district in the following areas: Textbooks and
Instructional Materials, Teacher Vacancy or Misassignment, and Facility Conditions.
 
As indicated on the attached Quarterly Report on Williams Uniform Complaints to the Ventura County
Office of Education, no complaints were filed with any school in the district during the quarter
indicated above.

FISCAL IMPACT:
 N/A

RECOMMENDATION:
It is the recommendation of the Assistant Superintendent, Human Resources that the Board of Trustees
approve the 2023-24 Quarterly Report on Williams Uniform Complaints, first quarter, as presented.

ADDITIONAL MATERIALS:
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Quarterly Report on Williams Uniform Complaints 

[Education Code Section 3S186] 

VENTURA COUN--CV 
OJ:ACE OJ: EbUCATlON 

Fiscal Year 2023-24 
Dr. Cesar Morales, County Superintendent of Schools 

District: 
Person completing this form: 
Title: 

Quarterly Report Submission Date: 

(please check one) 
D October 31, 2023

D January 31, 2024

0 April 30, 2024 

0 July 31,2024 

Date information will be reported publicly at governing board meeting:   

Please check the box that applies: 

D No complaints were filed with any school in the district during the quarter 

indicated above. 

D Complaints were filed with schools in the district during the quarter indicated

above. The following chart summarizes the nature and resolution of these 

complaints. 

Number of Complaints Number of Complaints 
Number of Complaints Unresolved 

Received in Quarter Resolved 

Instructional Materials 

Facilities 

Teacher Vacancy and 
Misassignment 

TOTAL: 

Print Name of District Superintendent Signature of District Superintendent Date 

Please submit to skrone@vcoe.org 

----------------------

(7/1 to 9/30)

(10/1 to 12/31)

(1/1 to 3/31)

(4/1 to 6/30)

0 0 0

0 0 0

Dr. Anabolena DeGenna
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Name of Contributor: Dr. Natalia Torres Date of Meeting: October 18, 2023

Attached: Certificated Personnel Actions 10.18.23 (1 pg).pdf
Classified Personnel Actions 10.18.23 (1 pg).pdf

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Consent Agenda
 
Personnel Actions (Torres/Fuentes)

The attached are recommended Personnel Actions presented to the Board of Trustees for consideration. 
The salary placement for the individuals employed will be in accordance with the salary regulations of
the District. Personnel Actions include: New hires, transfers, pay changes, layoffs, recall from layoffs,
resignations, retirements, authorizations and leaves of absence.

FISCAL IMPACT:
N/A

RECOMMENDATION:
It is the recommendation of the Assistant Superintendent of Human Resources and the Director of
Classified Human Resources that the Board of Trustees approve the Personnel Actions as presented.

ADDITIONAL MATERIALS:
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  October 18, 2023 
   

 
CERTIFICATED PERSONNEL ACTIONS 

 
Listed below are recommended Certificated Personnel Actions presented to the Board of Trustees for 
consideration.  The salaries for the individuals employed will be determined, in accordance with the salary 
regulations of the District. 
 
New Hires   
Garcia Camacho, Daisy Teacher, Special Education October 2, 2023 
Haavaldsen, Lynne Teacher, ISP October 11, 2023 
Legohn, W. Fundi Teacher, ISP September 26, 2023 
McMurray, Traci Teacher, ISP October 4, 2023 
Nickleberry, Candis Teacher, ISP October 9, 2023 
Saltmachio, Morgan Teacher, SPED Early Childhood October 9, 2023 
   
Unpaid Leave   
Harveson, Jonathon Teacher October 2 – October 10 
Reyes, Maria Teacher October 5 – December 31 
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Page 1  October 18, 2023 
CLASSIFIED PERSONNEL ACTIONS 
 

New Hires   
Ramirez, Porfirio G. Plumber, Position #1978 09/27/2023 
 Maintenance 8.0 hrs./246 days  
   
Limited Term/Substitutes   
Hernandez, Eileen Paraeducator (substitute) 09/21/2023 
   
   
Released during Probation   
12080 Risk Management Specialist, Position #10290 09/25/2023 
 Risk Management 8.0 hrs./246 days  
   
Resignations   
Accardi, Brian J. Technology Services Technician, Position #9938 10/06/2023 
 Information Technology 8.0 hrs./220 days  
Hamlett, Nancy J. Child Nutrition Worker, Position #2617 09/22/2023 
 Curren 5.5 hrs./185 days  
Gonzalez, Maria Isabel Bus Driver, Position #1088 09/29/2023 
 Transportation 8.0 hrs./183 days  
Lucero, Angel R. Transportation Driver, Position #8707 10/06/2023 
 Transportation 5.5 hrs./183 days  
Reyes Peluzzo, Paola E. Paraeducator- Special Education, Position #7342 10/06/2023 
 San Miguel 5.75 hrs./183 days  
Santana-Cazares, Ruben Campus Assistant, Position #7826 10/13/2023 
 Frank 5.25 hrs./180 days  
Vargas, Melisa R. Paraeducator III, Position #9221 10/09/2023 
 McAuliffe 5.75 hrs./183 days  
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Name of Contributor: Dr. Natalia Torres Date of Meeting: October 18, 2023

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Consent Agenda
 
Establishment and Increase of Hours of Positions (Torres/Fuentes)

Establish
A five-hour and forty-five minute 183-day Paraeducator-Special Education position number 9210 to be
established at Kamala School. This position will be established to update the Paraeducator II position to
the new job description of Paraeducator-Special Education.
 
A five-hour and forty-five minute 183-day Paraeducator-Special Education position number 9285 to be
established at Ritchen School. This position will be established to update the Paraeducator III position
to the new job description of Paraeducator-Special Education.
 
Increase in Hours
A four-hour and fifteen minute 180-day Campus Assistant position number 6818 to be increased to five
hours at Chavez School. This position will be increased to provide additional support.
 
A four-hour and fifteen minute 180-day Campus Assistant position number 2967 to be increased to five
hours at Chavez School. This position will be increased to provide additional support.
 
A four-hour and fifteen minute 180-day Campus Assistant position number 2964 to be increased to five
hours and fifteen minutes at Chavez School. This position will be increased to provide additional
support.
 
A five-hour 180-day Campus Assistant position number 11311 to be increased to five hours and forty
five minutes at Curren School. This position will be increased to provide additional support.
 
A three-hour 180-day Campus Assistant position number 2976 to be increased to five-hours and forty
five minutes at Driffill School. This position will be increased to provide additional support.
 
A five-hour 180-day Campus Assistant position number 3125 to be increased to five-hours and forty
five minutes at Driffill School. This position will be increased to provide additional support.
 
A five-hour 180-day Campus Assistant position number 2975 to be increased to five-hours and forty
five minutes at Driffill School. This position will be increased to provide additional support.
 
A five-hour and fifteen-minute 180-day Campus Assistant position number 6544 to be increased to five
hours and forty-five minutes at Driffill School. This position will be increased to provide additional
support.
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A five-hour and fifteen-minute 180-day Campus Assistant position number 2977 to be increased to five
hours and forty-five minutes at Driffill School. This position will be increased to provide additional
support.
 
A five-hour and thirty-minute 180-day Campus Assistant position number 7901 to be increased to five
hours and forty-five minutes at Driffill School. This position will be increased to provide additional
support.
 
A five-hour and thirty-minute 180-day Campus Assistant position number 6546 to be increased to five
hours and forty-five minutes at Driffill School. This position will be increased to provide additional
support.
 
A five-hour and thirty-minute 180-day Campus Assistant position number 6545 to be increased to five
hours and forty-five minutes at Driffill School. This position will be increased to provide additional
support.
 
A two-hour and fifteen-minute 180-day Campus Assistant position number 2978 to be increased to
three hours and forty-five minutes at Elm School. This position will be increased to provide additional
support.
 
A two-hour and thirty-minute 180-day Campus Assistant position number 6511 to be increased to four
hours at Harrington School. This position will be increased to provide additional support.
 
A two-hour and thirty-minute 180-day Campus Assistant position number 9769 to be increased to four
hours at Harrington School. This position will be increased to provide additional support.
 
A four-hour 180-day Campus Assistant position number 3001 to be increased to four hours and thirty
minutes at Kamala School. This position will be increased to provide additional support.
 
A four-hour and thirty-minutes 180-day Campus Assistant position number 3088 to be increased to five
hours and forty-five minutes at Kamala School. This position will be increased to provide additional
support.
 
A five-hour 180-day Campus Assistant position number 3004 to be increased to five hours and thirty
minutes at Kamala School. This position will be increased to provide additional support.
 
A five-hour and fifteen-minute 180-day Campus Assistant position number 3047 to be increased to five
hours and thirty minutes at Lemonwood School. This position will be increased to provide additional
support.
 
A four-hour 180-day Campus Assistant position number 3023 to be increased to four hours and thirty
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minutes at McAuliffe School. This position will be increased to provide additional support.
 
A four-hour 180-day Campus Assistant position number 3027 to be increased to four hours and thirty
minutes at McKinna School. This position will be increased to provide additional support.
 
A four-hour 180-day Campus Assistant position number 3028 to be increased to four hours and thirty
minutes at McKinna School. This position will be increased to provide additional support.
 
A four-hour 180-day Campus Assistant position number 8643 to be increased to five hours at McKinna
School. This position will be increased to provide additional support.
 
A four-hour 180-day Campus Assistant position number 6569 to be increased to five hours at McKinna
School. This position will be increased to provide additional support.
 
A four-hour 180-day Campus Assistant position number 3026 to be increased to five hours at McKinna
School. This position will be increased to provide additional support.
 
A four-hour and thirty-minute 180-day Campus Assistant position number 3032 to be increased to five
hours and thirty minutes at Ramona School. This position will be increased to provide additional
support.
 
A four-hour and thirty-minute 180-day Campus Assistant position number 3030 to be increased to five
hours and thirty minutes at Ramona School. This position will be increased to provide additional
support.
 
A four-hour and thirty-minute 180-day Campus Assistant position number 3031 to be increased to five
hours and thirty minutes at Ramona School. This position will be increased to provide additional
support.
 
A four-hour and forty-five minute 180-day Campus Assistant position number 3065 to be increased to
five hours and forty-five minutes at Ramona School. This position will be increased to provide
additional support.
 
A five-hour 180-day Campus Assistant position number 6548 to be increased to five hours and forty-
five minutes at Ramona School. This position will be increased to provide additional support.
 
A four-hour 180-day Campus Assistant position number 3040 to be increased to four hours and thirty
minutes at Rose Avenue. This position will be increased to provide additional support.
 
A four-hour and thirty-minute 180-day Campus Assistant position number 3038 to be increased to five
hours and thirty minutes at Rose Avenue School. This position will be increased to provide additional
support.
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A four-hour and thirty-minute 180-day Campus Assistant position number 9145 to be increased to five
hours and forty-five minutes at Rose Avenue School. This position will be increased to provide
additional support.

FISCAL IMPACT:
Cost for 1 Paraeducator- Special Education position: $1,572.22 Special Education-Idea Basic Local
Assistance Funds.
Cost for 1 Paraeducator- Special Education position: $769.77 Special Education Funds.
Cost for 1 Campus Assistant position: $3,508.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $3,508.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $4,678.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $3,508.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $12,864.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $3,508.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $3,508.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $2,339.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $2,339.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $1,169.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $1,169.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $1,169.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $7,017.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $7,017.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $7,017.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $2,339.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $5,847.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $2,339.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $2,339.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $2,339.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $2,339.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $2,339.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $4,678.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $4,678.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $4,678.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $4,678.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $4,678.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $4,678.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $4,678.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $3,508.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $2,339.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $4,678.00 Supplemental Concentration/LCFF Funds
Cost for 1 Campus Assistant position: $5,847.00 Supplemental Concentration/LCFF Funds
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RECOMMENDATION:
It is the recommendation of the Assistant Superintendent of Human Resources and the Director of
Classified Human Resources that the Board of Trustees approve the establishment and reduction of
hours of positions as presented.
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Name of Contributor: Valerie Mitchell, MPPA Date of Meeting: October 18, 2023

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Facilities Agreement
 
Approval of Amendment #001 to Construction Services Agreement #22-238 and Guaranteed
Maximum Price (GMP), Site Lease Agreement #23-167, and Sublease Agreement #23-168
between the Oxnard School District and Viola Inc. to provide Lease-Lease-Back Construction
Services for the Driffill Elementary School ECDC Project (Mitchell/Miller/CFW)

Pursuant to the adopted Enhanced Master Construct Plan, a separate new Early Childhood Development
Center (ECDC) is to be constructed at Driffill Elementary School. 
 
The Board of Trustees approved the Enhanced Master Construct Program that focuses on increasing the
number of K-8 school facilities and replacing older schools, portable classroom, and support facilities
with permanent K-5 & K-8 schools; all with the 21st Century Learning Environment that meet adopted
Board Specifications and program requirements.
 
On October 26, 2022 the State Allocation Board approved an apportionment of $7 million for the
California Preschool, Transitional Kindergarten, and Full Day Kindergarten grant program for new
classrooms at Driffill Elementary School. 
 
On January 19, 2023 the Board entered into an Agreement for Architectural Services with Flewelling &
Moody, Architects for architectural services relating to the Driffill Elementary School New Transitional
Kindergarten Facilities.
 
Pursuant to District direction, CFW, Inc., on February 3, 2023 issued an RFP/Q to lease-leaseback
contractors to provide a prequalified proposal for construction and pre-construction services of ten new
modular classrooms. Viola Inc. Constructors responded with a timely proposal to provide the
construction services for the new classrooms per the RFQ/P published.
 
The proposal and subsequent Construction Service will enable the District to align with the goals set
forth within Enhanced Master Construct Program.
 
This agenda item recommends Board approval of the negotiated GMP and approval of Amendment
#001 to the Construction Services Agreement, Site Lease Agreement #23-167, and Sublease Agreement
#23-168, as executed in the attached Lease Lease-Back Agreements (Lease, Sublease, and Construction
Services Agreement) with Viola Inc. to complete the Work identified in Flewelling Moody’s
architectural drawings for the Driffill Elementary School ECDC Project.
 
Oxnard School District Board of Trustees previously approved the pre-construction agreement with
Viola for $27,870.00. Viola has developed a Guaranteed Maximum Price Construction proposal for
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$3,462,000.00 to be funded by the Master Construct and Implementation Funds. 
 
The “GMP” for the Project shall be Three Million Four Hundred Sixty-Two Thousand Dollars and
No Cents ($3,462,000.00). The GMP consists of Sublease Payments in the amount of $18,815.00 per
month for 10 months for a total lease value of One Hundred Eighty-Eight Thousand Dollars One
Hundred Fifty Dollars and No Cents ($188,150.00) pursuant to terms and payment schedule as
amended and set forth in the Sublease.
 
The LLB delivery method requires three separate agreements, the Construction Services Agreement, the
Site Lease, and a Sublease:
 

The Construction Services Agreement sets forth the terms, conditions, and scope of work
indicated in the DSA approved construction and contract documents for the school site.
(Construction Services Agreement #22-238)
The Site Lease Agreement leases the Driffill Elementary School (property) to Viola Inc. and
requires that they complete the facilities improvements as indicated in the Construction Services
Agreement under the terms of the Lease. (Site Lease Agreement #23-167)
The Sublease Agreement subleases the property from Viola Inc. back to the Oxnard School
District for operational use and access to the facilities after completion of construction.  The
Sublease requires the District to make lease payments to Viola Inc. that constitute the financing
provided by the contractor under the LLB model. (Sublease Agreement #23-168)

FISCAL IMPACT:
The Lease-Leaseback Agreements provide for the construction of the ECDC new classrooms at Driffill
Elementary School as reflected in the Architectural plans approved by DSA on August 31, 2023, as
No.123-351, for the project known as the Driffill Elementary School ECDC for a total Guaranteed
Maximum Price (“GMP”) of:
 
Three Million Four Hundred Sixty-Two Thousand Dollars and No Cents ($3,462,000.00), to be
paid out of Master Construct and Implementation Funds.
 
 
The Agreements will be funded using the Master Construct & Implementation Funds.  All expenditures
related to the proposed agreements will be cost coded to Driffill Elementary School ECDC under Fund
350 – Main Construction Costs.

RECOMMENDATION:
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services, and the Director
of Facilities, in consultation with Caldwell Flores Winters, Inc. that the Board of Trustees approve the
Guaranteed Maximum Price (GMP) according to Amendment #001 to Construction Services
Agreement #22-238, approve Site Lease Agreement #23-167, and Sublease Agreement #23-168, with
Viola Inc. to provide Construction Services related to the Driffill Elementary School ECDC, under the
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Attached: Amendment #001 (5 Pages)
Guaranteed Maximum Price Proposal (7 Pages)
Construction Services Agreement #22-238, Viola Inc. (24 Pages)
Site Lease Agreement #23-167 (8 Pages)
Sublease Agreement #23-168 (12 Pages)

Master Construct & Implementation Funds Program, utilizing the Lease-Leaseback method of delivery,
pursuant to Section 17406 of the California Education Code.

ADDITIONAL MATERIALS:
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OXNARD SCHOOL DISTRICT 4 CONSTRUCTION SERVICE AGREEMENT  

AMENDMENT NO. 001 to CONSTRUCTION SERVICES AGREEMENT #22-238 

 

 
The Lease Leaseback Agreement (“Agreement”) entered on May 17th, 2023, by and 

between the Oxnard School District (“District”) and Viola Inc., (“Contractor”), is hereby amended 

by the parties as set forth in this Amendment No. 001 to Construction Services Agreement #22-

238 that is incorporated herein for all purposes. 

 

RECITALS 
 

WHEREAS, The District retained LLB Contractor to provide preconstruction and 

construction services for the Driffill Elementary School ECDC Project for the District’s Master 

Construct and Implementation Program; 

 

WHEREAS, the District operates Driffill Elementary School located at 910 South E Street, 
Oxnard, CA 93030 (hereinafter referred to as the “School Facility”); and 

WHEREAS, the District desires to construct new facilities and improvements at the School 
Facility identified in the Site Lease; and 

WHEREAS, the LLB Contractor has completed the preconstruction work for the Project 

and the construction documents were submitted to the Division of the State Architect (“DSA”) for 

their review; 

 
WHEREAS, DSA has reviewed the Project plans and has stamp-approved the 
construction plans; 

 
WHEREAS, the District has determined that upon DSA Stamped Approval to pursue the 

improvements to the School Facility through the lease-leaseback method of project delivery 
pursuant to California Education Code §17406 and as amended per AB 2316 which permits the 
governing board of the District, without advertising for bids, to lease to Contractor property owned 
by the District if the instrument by which property is leased requires the lessee to construct, or 
provide for the construction, on the leased property, of a facility for the use of the District during 
the term of the lease, and provides that title to that facility shall vest in the District at the expiration 
of the lease; and 

WHEREAS, the Board of Trustees has taken certain actions to approve the construction 

of this School Facility; 

 
WHEREAS, upon final consideration of a Guaranteed Maximum Price (GMP) which has 

been determined thru an open book and best value subcontractor bid process, based on those 

bids, the District requires amending the Lease Leaseback documents of Viola Inc. to construct 

thru the completion and occupancy of the new Driffill ECDC Project. 

 
WHEREAS, the Board recognizes that the timing of the various components of work that 

must all be approved by DSA before Acceptance of this GMP and allowing the Contractor to 

proceed withconstruction; 
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NOW THEREFORE, for the good and valuable consideration, the Parties agree to the 

following amended terms to Agreement: 

 
 
 

AMENDMENT 
 
 

The Parties agree to revise the following language to SECTION 1 of the Agreement: 

H. Site. The term “Site” as used in this Agreement shall mean those certain parcels of 
real property and improvements thereon (if any) more particularly described in Exhibit B 
attached hereto to the Site Lease. 

 

The Parties agree to add the following language to SECTION 5 of the Agreement: 

The “GMP” for the Project shall be Three Million Four Hundred Sixty-Two 

Thousand Dollars and No Cents ($3,462,000.00). The GMP consists of Sublease 

Payments in the amount of $18,815.00 per month for 10 months for a total lease 

value of One Hundred Eighty-Eight Thousand One Hundred Fifty Dollars and No 

Cents ($188,150.00) pursuant to terms and payment schedule as amended and set 

forth in the Sublease. 

The GMP is based upon the DSA approved plans and specifications to exist after this 
Agreement is entered into between Contractor and the District, and more fully described and 
referenced in the Scope of Work to be set forth in Exhibit A attached hereto. 

 
The Parties agree to add the following language to SECTION 5 of the Agreement: 

 
SECTION 12. PERSONNEL ASSIGNMENT 

A. Contractor shall assign Patrick Waid as Project 
Manager/Superintendent for the Project. So long as Patrick Waid  
remains in the employ of Contractor, such person shall not be 
changed or substituted from the Project or cease to be fully 
committed to the Project except as provided in this Section. In the 
event Contractor deems it necessary, Contractor shall replace the 
manager and/or the superintendent for the Project with a 
replacement with like qualifications and experience, subject to the 
prior written consent of the District, which consent shall not be 
unreasonably withheld. Any violation of the terms of paragraph A of 
this Section 12 shall entitle the District to terminate this Agreement 
for breach, pursuant to the provisions of the General Conditions. 
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APPROVED: 

 

 
Viola Inc. Oxnard School District: 

 
 

 
 

Signature Signature 

 

 

Lisa A. Franz, Director, Purchasing  
Typed Name/Title Typed Name/Title 

 

 

 
 

Date Date 
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AMENDMENT NO. 001 to CONSTRUCTION SERVICES AGREEMENT #22-238 

EXHIBIT A 

Scope of Work 

DRAWINGS 

 
Plan Sheets Prepared by Flewelling Moody, Architects Project No 3057.0000, DSA No 123351, DSA 
Approval August 31, 2023.  

 
PROJECT DESCRIPTION 

On October 26, 2022, the State Allocation Board approved an apportionment of $7 million 
from the California Preschool, Transitional Kindergarten, Full-Day Kindergarten grant 
program for new classrooms at Driffill elementary school.    

 

On January 19, 2023 the Board entered into an Agreement for Architectural Services with 
Flewelling & Moody, Architects for architectural services relating to the Driffill Elementary 
School New Transitional Kindergarten Facilities. 

 

Pursuant to District direction, CFW, Inc., on February 3, 2023 issued an RFP/Q to lease-
leaseback contractors to provide a prequalified proposal for construction services of ten 
new modular classrooms. Viola Inc. provided a GMP of $3,462,000 for all associated site 
work and foundations prior to the delivery of the 10 modular classroom buildings. 
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OXNARD SCHOOL DISTRICT 
Driffill ECDC New Classroom School Project 

Site Lease 
October 18, 2023 

 

SITE LEASE 
AGREEMENT #23-167 

This Site Lease (hereinafter referred to as the “Site Lease”) is entered into this 
18th day of October, 2023, by and between the Oxnard School District, a 

California school district organized and existing under the laws of the State of California 
(hereinafter referred to as the “District”) as lessor, and Viola Inc. with its principal place 
of business at 5811 Olivas Park Drive, Suite 204, Ventura CA 93003(hereinafter 
referred to as “Contractor”) as lessee. 

RECITALS 

WHEREAS the District desires to provide for the financing and construction of 
certain public improvements more fully described in a Construction Services Agreement 
between the District and Contractor, dated as of the date hereof (the “Project”) situated 
at Driffill Elementary School,910 South E Street, Oxnard, CA 93030, within the District, 
as more fully set forth in Exhibit A attached hereto (the “Site”); and 

WHEREAS, assuming that the District and Contractor can agree on the terms, 
including the price, for an additional scope of work, the District and Contractor anticipate 
that the scope of the Project may be amended to include additional work; and 

WHEREAS, the District’s governing body has determined that it will provide the 
best value to the District and it is in the best interests of the District and for the common 
benefit of the citizens it serves to finance the Project by leasing to Contractor the land 
and the existing building(s) on the Site on which the public improvements are to be 
constructed and subleasing from Contractor the Site, including the Project, under a 
Sublease Agreement effective as of the date hereof (the “Sublease”); and 

NOW, THEREFORE, in consideration of the promises and covenants and 
conditions contained herein, the parties agree as follows: 

SECTION 1. Site Lease 

The District leases to Contractor, and Contractor leases from the District, on the 
terms and conditions set forth herein, the Site situated in the County of Ventura, State of 
California, more specifically described in Exhibit A attached hereto and incorporated by 
reference herein, including any real property improvements now or hereafter affixed 
thereto. 

SECTION 2. Term 

The term of this Site Lease shall commence as of the date above and shall 
terminate on the last day of the term of the Sublease 

SECTION 3. Representations and Warranties of the District 

The District represents and warrants to Contractor that: 

(a) The District has good title to the Site. 
 

(b) There are no liens on the Site other than permitted encumbrances (the 
term “permitted encumbrances” as used herein shall mean, as of any particular time: (i) 
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liens for general ad valorem taxes and assessments, if any, not then delinquent; (ii) this 
Site Lease, the Sublease, any right or claim or any mechanic, laborer, materialman, 
supplier, or vendor, if applicable, not filed or perfected in the manner prescribed by law, 
easements, rights of way, mineral rights, drilling rights, and other rights, reservations, 
covenants, conditions, or restrictions which exist of record as of the date of this Site 
Lease and which will not materially impair the use of the Site; (iii) easements, rights of 
way, mineral rights, drilling rights, and other rights, reservations, covenants, conditions, 
or restrictions established following the date of recordation of this Site Lease and to 
which Contractor and the District consent in writing which will not impair or impede the 
operation of the Site.). 

 
(c) All taxes, assessments or impositions of any kind with respect to the Site, 

if applicable, except current taxes not yet due and payable, have been paid in full. 
 

(d) The Site is properly zoned for the intended purpose or the District intends 
to render zoning inapplicable pursuant to Government Code Section 53094. 

 
(e) To the best of the District’s knowledge, the District is in compliance in all 

material respects with all laws, regulations, ordinances and orders of public authorities 
applicable to the Site. 

 
(f) To the best of the District’s knowledge, there is no litigation of any kind 

currently pending or threatened regarding the District’s use of the Site for the purposes 
contemplated by this Site Lease, the Sublease and the Construction Services 
Agreement. 

 
(g) To the best of the District’s knowledge, upon reasonable investigation and 

in reliance on the District’s phase one Preliminary Environmental Assessment, and 
except as otherwise delineated in the Contract Documents: (i) no dangerous, toxic or 
hazardous pollutants, contaminants, chemicals, waste, materials or substances, as 
defined in or governed by the provisions of any State or Federal Law relating thereto 
(hereinafter collectively called “Environmental Regulations”), and also including, but not 
limited to, urea-formaldehyde, polychlorinated biphenyls, asbestos, asbestos containing 
materials, nuclear fuel or waste, radioactive materials, explosives, carcinogens and 
petroleum products, or any other waste, material, substance, pollutant or contaminant 
which would subject the District or Contractor or Contractor’s subcontractors to any 
damages, penalties or liabilities under any applicable Environmental Regulation 
(hereinafter collectively “Hazardous Substances”), are now or have been stored, 
located, generated, produced, processed, treated, transported, incorporated, 
discharged, emitted, released, deposited or disposed of in, upon, under, over or from 
the Site; (ii) no threat exists of a discharge, release or emission of a Hazardous 
Substance upon or from the Site into the environment; (iii) the Site has not been used 
as or for a mine, a landfill, a dump or other disposal facility, industrial or manufacturing 
facility, or a gasoline service station; (iv) no violation of any Environmental Regulation 
now exists relating to the Site, no notice of any such violation or any alleged violation 
thereof has been issued or given by any governmental entity or agency, and there is not 
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now any investigation or report involving the Site by any governmental entity or agency 
which in any way relates to Hazardous Substances; (v) no person, party, or private or 
governmental agency or entity has given any notice of or asserted any claim, cause of 
action, penalty, cost or demand for payment or compensation, whether or not involving 
any injury or threatened injury to human health, the environment or natural resources, 
resulting or allegedly resulting from any activity or event described in (i) above; (vi) there 
are not now any actions, suits, proceedings or damage settlements relating in any way 
to Hazardous Substances, in, upon, under, over or from the Site; (vii) the Site is not 
listed in the United States Environmental Protection Agency’s National Priorities List of 
Hazardous Waste Sites or any other list of Hazardous Substance sites maintained by 
any federal, state or local governmental agency; and (viii) the Site is not subject to any 
lien or claim for lien or threat of a lien in favor of any governmental entity or agency as a 
result of any release or threatened release of any Hazardous Substance. 

 
(h) To the extent permitted by law, the District shall not abandon the Site for 

the use of which it is currently required by the District and further shall not seek to 
substitute or acquire property to be used as a substitute for the uses for which the Site 
and the Project are to be maintained under the Sublease. 

SECTION 4. Representations and Warranties of Contractor 

Contractor represents and warrants to the District that: 

(a) Contractor is duly organized, validly existing and in good standing under 
the laws of the State of California, with full corporate power and authority to lease and 
own real and personal property. 

 
(b) Contractor has full power, authority and legal right to enter into and 

perform its obligations under this Site Lease, and the execution, delivery and 
performance of this Site Lease have been authorized by all necessary corporate or 
partnership actions on the part of Contractor and do not require any further approvals or 
consents. 

 
(c) Execution, delivery and performance of this Site Lease do not and will not 

result in any breach of or constitute a default under any indenture, mortgage, contract, 
agreement or instrument to which Contractor is a party or by which it or its property is 
bound. 

 
(d) There is no pending or, to the best knowledge of the Contractor, 

threatened action or proceeding before any court or administrative agency which will 
materially adversely affect the ability of Contractor to perform its obligations under this 
Site Lease. 

 
(e) Contractor has conducted a visual inspection of the Site and represents 

that it is familiar with the site conditions relating to construction and labor thereon and 
hereby indemnifies the District for any damage or omissions related to the site 
conditions that could have been visually identified during the site-visit in accordance 
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with the indemnification contained in the General Conditions incorporated into the 
Construction Services Agreement. 

 
(f) Contractor has reviewed the Contract Documents (as that term is defined 

in the Construction Services Agreement) and is familiar with the contents thereof. 

SECTION 5. Rental 

Contractor shall pay to the District as and for advance rental hereunder the sum 
of One Dollar ($1.00) for the duration of the rental, this payment being due on or before 
the commencement of the term of this Site Lease. The duration of the rental is 
expected to be from the effective date hereof through the last day of the term of the 
Sublease. 

SECTION 6. Purpose 

Contractor shall use the Site solely for the purpose of constructing the Project 
thereon and for subleasing the Site and leasing the Project to the District; provided, 
however, that in the event of an occurrence of an Event of Default by the District, under 
the Sublease, Contractor may exercise the remedies provided for in the Sublease. 

SECTION 7. Termination 

Contractor agrees, upon termination of this Site Lease: (i) to quit and surrender 
the Site in the same good order and condition as it was in at the time of commencement 
of the term hereunder, reasonable wear and tear excepted; (ii) to release and reconvey 
to the District any liens and encumbrances created or caused by Contractor; and (iii) 
that any permanent improvements and structures existing upon the Site at the time of 
the termination of this Site Lease, including the Project, shall remain thereon and title 
shall vest in the District. Notwithstanding the District’s foregoing rights in the event of 
termination, Contractor shall retain the right to compensation pursuant to the 
Construction Services Agreement and the Sublease. 

SECTION 8. Quiet Enjoyment 

The District covenants and agrees that it will not take any action to prevent 
Contractor’s quiet enjoyment of the Site during the term of this Site Lease; and that in 
the event that the District’s fee title to the Site is ever challenged so as to interfere with 
Contractor’s right to occupy, use and enjoy the Site, the District will use all 
governmental powers at its disposal, including the power of eminent domain, to obtain 
unencumbered fee title to the Site and to defend Contractor’s right to occupy, use, and 
enjoy that portion of the Site. 

SECTION 9. No Liens 

The District shall not mortgage, sell, assign, transfer or convey the Site or any 
part thereof to any person during the term of this Site Lease, without the written consent 
of Contractor. Nothing herein shall preclude the District from granting utility easements 
across the Site to facilitate the use and operation of the Project for which it is intended. 
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During the term of this Site Lease, Contractor shall not permit any lien or 
encumbrance to attach to the Site or any part thereof. 

SECTION 10. Right of Entry 

The District reserves the right for any of its duly authorized representatives to 
enter upon the Site at any reasonable time to inspect the same or to make any repairs, 
improvements or changes necessary for the preservation thereof, but in so doing shall 
not interfere with Contractor’s operations on the Project. 

SECTION 11. Assignment and Subleasing 

Other than the Sublease, as defined herein, Contractor will not assign or 
otherwise dispose of or encumber the Site or this Site Lease without the written consent 
of the District. 

SECTION 12. No Waste 

Contractor agrees that at all times that it is in possession of the Site it will not 
commit, suffer or permit any waste on the Site, and it will not willfully or knowingly use 
or permit the use of the Site for any illegal act or purpose. 

SECTION 13. Default 

In the event that Contractor shall be in default in the performance of any 
obligation on its part to be performed under the terms of this Site Lease, which default 
continues for thirty (30) days following notice and demand for correction thereof to 
Contractor, the District may exercise any and all remedies granted by law, except that 
no merger of this Site Lease and of the Sublease shall be deemed to occur as a result 
thereof. Termination of this Site Lease shall be in accordance with the provisions of the 
General Conditions incorporated into the Construction Services Agreement or such 
other provisions as may be applicable. 

SECTION 14. Eminent Domain 

In the event that the whole or any part of the Site or the improvements thereon is 
taken by eminent domain, the financial interest of Contractor shall be recognized and is 
hereby determined to be the amount of all Tenant Improvement Payments and 
Sublease Payments then due or past due, and the purchase option price stated in 
Section 20 of the Sublease less any unearned interest as of the date Contractor 
receives payment in full. The balance of the award, if any, shall be paid to the District. 

SECTION 15. Taxes 

The District covenants and agrees to pay any and all assessments of any kind or 
character and also all taxes, including possessory interest taxes, levied or assessed 
upon the Site of the improvements thereon. 

SECTION 16. Severability 

If any one or more of the terms, covenants or conditions of this Site Lease shall 
to any extent be declared invalid, unenforceable, void or voidable for any reason 
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whatsoever by a court of competent jurisdiction, the finding or order or decree of which 
becomes final, none of the remaining terms, provisions, covenants and conditions of 
this Site Lease shall be affected thereby, and each remaining provision of this Site 
Lease shall be valid and enforceable to the fullest extent permitted by law. 

SECTION 17. Notices 

Any notices or filings required to be given or made under this Site Lease shall be 
served, given or made in writing upon the District or Contractor, as the case may be, by 
personal delivery or registered mail (with a copy sent via fax or regular mail) to the 
respective addresses given below or at such other address as such party may provide 
in accordance with the provisions herein. Any change in the addresses noted herein 
shall not be binding upon the other party unless preceded by no less than thirty (30) 
days prior written notice. 

If to Contractor: 
Viola Inc. 
Patrick Waid 
5811 Olivas Park Drive Suite 204 
Ventura, CA 93003 

 

 
If to the District: 

Oxnard School District  
1051 S A Street 
Oxnard, CA 93030 
Attn: Dr. Ana DeGenna, Interim Superintendent  
 

With a copy to: 

 Michael Brewer,  
Caldwell Flores Winters, Inc. 
521 N. 1st Avenue 
Arcadia, CA 91006 
 

Notices under this Agreement shall be deemed to have been given, and shall be 
effective, upon actual receipt by the other party, or, if mailed, upon the earlier of the fifth 
(5th) day after mailing or actual receipt by the other party. 

SECTION 18. Construction Services Agreement and Sublease 

The Construction Services Agreement and the Contract Documents as defined 
therein, including the Sublease, are incorporated by reference herein in their entirety as 
if fully set forth herein. 
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SECTION 19. Binding Effect 

This Site Lease shall be binding upon and inure to the benefit of the parties and 
their respective successors and assigns. 

SECTION 20. Entire Agreement 

This Site Lease, the Sublease, the Construction Services Agreement and the 
additional Contract Documents as defined in the Construction Services Agreement 
constitute the entire agreement between Contractor and the District, and the Contract 
Documents shall not be amended, altered, changed, modified or terminated without the 
written consent of both parties hereto, except as otherwise provided herein or in Section 
10 of the Construction Services Agreement. 

SECTION 21. Execution in Counterparts 

This Site Lease may be executed in any number of counterparts, each of which 
shall be an original, but all of which together shall constitute one instrument. 

SECTION 22. Indemnification 

Contractor shall indemnify the District in accordance with the provisions set forth 
in the General Conditions incorporated into the Construction Services Agreement. 

SECTION 23. Applicable Law 

This Site Lease shall be governed by and construed in accordance with the laws 
of the State of California. The parties irrevocably agree that any action, suit or 
proceeding by or among the District and Contractor shall be brought in whichever of the 
Superior Courts of the State of California, Ventura County, or the Federal Court for the 
Central District of California in Los Angeles, California, has subject matter jurisdiction 
over the dispute and waive any objection that they may now or hereafter have regarding 
the choice of forum whether on personal jurisdiction, venue, forum non conveniens or 
on any other ground. 

SECTION 24. Headings 

The captions or headings in this Site Lease are for convenience only and in no 
way define, limit or describe the scope or intent of any provisions or sections of this Site 
Lease. 

SECTION 25. Time 

Time is of the essence in this Site Lease and each and all of its provisions. 
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IN WITNESS WHEREOF the parties hereto, intending to be legally bound thereby, have 
executed this Site Lease effective as of the date first above written. 

 

 
CONTRACTOR THE DISTRICT 

  Viola Inc.       Oxnard School District 
 
 

 

By:   By:   
 

Title:   Title:   
 

Date:   Date: 
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SUBLEASE AGREEMENT #23-168 
 
This Sublease (hereinafter referred to as the “Sublease”) is entered into this 18th day of 
October, 2023, by and between the Oxnard School District, a California school district 
organized and existing under the laws of the State of California (hereinafter referred to as 
the “District”) as sub-lessee, and Viola Inc., with its principal place of business at 5811 
Olivas Park Drive, Suite 204, Ventura, CA 93003 (hereinafter referred to as “Contractor”) 
as sub-lessor. 

RECITALS 

WHEREAS the District deems it essential for its own governmental purpose to 
finance the installation and construction of certain public improvements more fully 
described in Exhibit A to that certain Construction Services Agreement between the 
District and Contractor dated the date hereof (the “Project”) situated at Driffill 
Elementary School, , 910 South E Street, Oxnard, CA 93030within the District as more 
fully set forth in Exhibit A of the site lease between the District and Contractor dated the 
date hereof (the “Site Lease”) (The land and the real property improvements described 
in the Site Lease and the Construction Services Agreement are herein collectively 
referred to as the “Site”); and 

WHEREAS, assuming that the District and Contractor can agree on the terms, 
including the price, for an additional scope of work, the District and Contractor anticipate 
that the scope of the Project may be amended to include additional work; and 

WHEREAS, pursuant to Section 17406 of the California Education Code, the 
District is leasing the Site to Contractor pursuant to the Site Lease in consideration of 
Contractor subleasing the Site, including the Project, to the District pursuant to the 
terms of this Sublease; and 

WHEREAS, the District and Contractor agree to mutually cooperate now and 
hereafter, to the extent possible, in order to sustain the intent of this Sublease and the 
bargain of both parties hereto, and to provide payments pursuant to this Sublease on 
the dates and in the amounts set forth in Exhibit A of this Sublease which is 
incorporated by this reference. 

NOW, THEREFORE, in consideration of the promises and covenants and 
conditions contained herein, the parties agree as follows: 

SECTION 1. Sublease 

Contractor hereby leases from and subleases to the District, and the District 
hereby leases to and subleases from Contractor, the Site including any real property 
improvements now or hereafter affixed thereto in accordance with the provisions herein 
for the term of this Sublease. 

SECTION 2. Term 

(a) The term of the Sublease (the ‘Term”) shall become effective upon the 
authorized execution of this Sublease and shall terminate twelve months after the 
earlier of the following two events: 
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(1) The date the District takes beneficial occupancy of the final phase 
of the Project; or 

(2) The date of substantial completion, as defined in Article 7.2.2 of the 
General Conditions. 

(b) The Term may be extended or shortened upon the occurrence of the 
earliest of any of the following events, which shall constitute the end of the Term: 

(1) An Event of Default by the District as defined herein and 
Contractor’s election to terminate this Sublease as permitted herein; or 

(2) An Event of Default by Contractor as defined herein and the 
District’s election to terminate this Sublease as permitted herein; or 

(3) Consummation of the District’s purchase option pursuant to Section 
20 of this Sublease. 

SECTION 3. Representations and Warranties of the District 

The District represents and warrants to Contractor that: 

(a) The execution, delivery and performance of this Sublease do not and will 
not result in any breach of or constitute a default under any indenture, mortgage, 
contract, agreement or instrument to which the District is a party by which it or its 
property is bound. 

 
(b) The Project and the Site are essential to the District in the performance of 

its governmental functions and their estimated useful life to the District exceeds the term 
of this Sublease. 

 
(c) The District will take such action as may be necessary to include all 

Tenant Improvement Payments and Sublease Payments in its annual budget and 
annually to appropriate an amount necessary to make such Tenant Improvement 
Payments and Sublease Payments. 

 
(d) To the best of the District’s knowledge, there is no litigation of any kind 

currently pending or threatened regarding the District’s use of the Site for the purposes 
contemplated by this Site Lease, the Sublease and the Construction Services 
Agreement. 

 
(e) To the extent permitted by law, the District shall not abandon the Site for 

the use of which it is currently required by the District and, further, shall not seek to 
substitute or acquire property to be used as a substitute for the uses for which the Site 
is maintained under the Sublease. 

SECTION 4. Representations and Warranties of Contractor 

Contractor represents and warrants to the District that: 
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(a) Contractor is duly organized, validly existing and in good standing as a 
corporation and licensed contractor under the laws of the State of California, with full 
corporate power and authority to lease and own real and personal property. 

 
(b) Contractor has full power, authority and legal right to enter into and 

perform its obligations under this Sublease, and the execution, delivery and 
performance of this Sublease have been duly authorized by all necessary corporate 
actions on the part of Contractor and do not require any further approvals or consents. 

 
(c) The execution, delivery and performance of this Sublease do not and will 

not result in any breach of or constitute a default under any indenture, mortgage, 
contract, agreement or instrument to which Contractor is a party by which it or its 
property is bound. 

 
(d) There is no pending or, to the best knowledge of Contractor, threatened 

action or proceeding before any court or administrative agency which will materially 
adversely affect the ability of Contractor to perform its obligations under this Sublease. 

 

(e) Contractor will not mortgage or encumber the Site or the Sublease or 
assign this Sublease or its rights to receive Tenant Improvement Payments or Sublease 
Payments hereunder, except as permitted herein. 

 

(f) Contractor has conducted a visual inspection of the Site and represents 
that it is familiar with the site conditions relating to construction and labor thereon and 
hereby indemnifies the District for any damage or omissions related to the site 
conditions that could have been identified during the site-visit in accordance with the 
indemnification contained in the General Conditions. 

 

(g) Contractor has reviewed the Contract Documents (as that term is defined 
in the Construction Services Agreement) and is familiar with the contents thereof. 

SECTION 5. Construction/Acquisition 

(a) The District has entered into a Construction Services Agreement and the 
Site Lease with Contractor in order to acquire and construct the Project. The cost of the 
acquisition, construction and installation of the Project as well as the obligations under 
this Sublease are determined by the Guaranteed Maximum Price as determined in 
Section 5 of the Construction Services Agreement. 

 
(b) In order to ensure that moneys sufficient to pay all costs will be available 

for this purpose when required, the District shall maintain on deposit, and shall annually 
appropriate funds sufficient to make all Tenant Improvement Payments and Sublease 
Payments which become due to Contractor under this Sublease, provided however that 
the District shall not be required to appropriate said funds in the event that the District 
determines in good faith that exigent circumstances have arisen that require District to 
reduce its budget and not appropriate funds for the payments required hereunder. Any 
such failure to appropriate funds in any year subsequent to the initial year of this 
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Sublease shall be deemed a termination for convenience and shall be subject to the 
provisions of the General Conditions. 

SECTION 6.  Payments 

(a) The District shall pay Contractor the Tenant Improvement Payments and 
the Sublease Payments as set forth in Exhibit A hereof, at the office of Contractor or to 
such other person or at such other place as Contractor may from time to time designate 
in writing. 

(b) If the District determines that the work is delayed so that Contractor shall 
not be able to deliver the work pursuant to the construction schedule required by the 
Construction Services Agreement (the “Construction Schedule”), the District shall be 
entitled to withhold a reasonable amount from the Tenant Improvement Payments 
and/or the Sublease Payments then due to cover the damages for delay. Once the 
District has determined that the work has been performed pursuant to the approved 
construction schedule, the District shall be obligated to release any funds withheld 
pursuant to this Paragraph. 

(c) The obligation of the District to pay Tenant Improvement Payments and 
the Sublease Payments hereunder shall constitute a current expense of the District and 
shall not in any way be construed to be a debt of the District in contravention of any 
applicable constitutional or statutory limitations or requirements concerning the creation 
of indebtedness by the District, nor shall anything contained herein constitute a pledge 
of the general tax revenues, funds, or moneys of the District. 

SECTION 7. Fair Rental Value 

The Tenant Improvement Payments and the Sublease Payments shall be paid by 
the District in consideration of the right of possession of, and the continued quiet use 
and enjoyment of, the Project and the Site during the Term of this Sublease. The parties 
hereto have agreed and determined that such total Tenant Improvement Payments and 
Sublease Payments are not in excess of the fair rental value of the Project and the Site. 
In making such determination, consideration has been given to the fair market value of 
the Project and the Site, other obligations of the parties under this Sublease (including, 
but not limited to, costs of maintenance, taxes and insurance), the obligations under the 
Construction Services Agreement, the uses and purposes which may be served by the 
Project and the Site and the benefits therefrom which will accrue to the District and the 
general public, the ability of the District to make additions, modifications and 
improvements to the Project and the Site which are not inconsistent with the 
Construction Services Agreement and which do not interfere with Contractor’s work on 
the Project and the Site. 

SECTION 8. Sublease Abatement 

In addition to delay of payments provided in Section 6, above, Tenant 
Improvement Payments and Sublease Payments due hereunder with respect to the 
Project shall be subject to abatement prior to the commencement of the use of the 
Project or during any period in which, by reason of material damage to or destruction of 
the Project or the Site, there is substantial interference with the use and right of 
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possession by the District of the Project and the Site or any substantial portion thereof. 
For each potential incident of substantial interference, decisions to be made on: i) 
whether or not abatement shall apply; ii) the date upon which abatement shall 
commence; iii) the applicable portion of the Tenant Improvement Payments and the 
Sublease Payments to be abated and; iv) the concluding date of the particular 
abatement shall all be subject to determinations by the District in concert with its 
insurance provider. Contractor’s right to dispute these decisions is not impaired. The 
amount of abatement shall be such that the Tenant Improvement Payments and the 
Sublease Payments paid by the District during the period of Project restoration do not 
exceed the fair rental value of the usable portions of the Site. In the event of any 
damage or destruction to the Project or the Site, this Sublease shall continue in full 
force and effect. 

SECTION 9. Use of Site and Project 

During the Term of this Sublease, Contractor shall provide the District with quiet 
use and enjoyment of the Site without suit, or hindrance from Contractor or its assigns. 
The District will not use, operate, or maintain the Site or Project improperly, carelessly, 
in violation of any applicable law or in a manner contrary to that contemplated by this 
Sublease. The Contractor shall provide all permits and licenses, if any, necessary for 
the operation of the Project. In addition, the District agrees to comply in all respects 
(including, without limitation, with respect to the time, maintenance and operation of the 
Project) with laws of all jurisdictions in which its operations involving the Project may 
extend and any legislative, executive, administrative, or judicial body exercising any 
power or jurisdiction over the Site or the Project; provided, however, that the District 
may contest in good faith the validity or application of any such law or rule in any 
reasonable manner which does not adversely affect the estate of Contractor in and to 
the Site or the Project or its interest or rights under this Sublease. Upon completion of 
the Project or severable portions thereof, as defined in the General Conditions, 
Contractor shall provide the District with quiet use and enjoyment of the Site without suit 
or hindrance from Contractor or its assigns, subject to reasonable interference from 
ongoing construction operations on any remaining portion of the Site under construction 
by Contractor. 

SECTION 10. Contractor’s Inspection/Access to Site 

The District agrees that Contractor and any Contractor representative shall have 
the right at all reasonable times to enter upon the Site or any portion thereof to construct 
and improve the Project, to examine and inspect the Site and the Project and to 
exercise its remedies pursuant to Section 16 of this Sublease. The District further 
agrees that Contractor and any Contractor representative shall have such rights of 
access to the Site as may be reasonably necessary to cause the proper maintenance of 
the Site and the Project in the event of failure by the District to perform its obligations 
hereunder. 

SECTION 11. Project Acceptance 

The District shall acknowledge final inspection and completion of the Project by 
executing a Certificate of Acceptance and recording a Notice of Completion in 

162



OXNARD SCHOOL DISTRICT 
Driffill ECDC New Classroom School Project 

SUBLEASE 
     October 18th, 2023 

6  

accordance with the General Conditions. The validity of this Sublease will not be 
affected by any delay in or failure of completion of the Project. 

SECTION 12. Alterations and Attachments 

All permanent additions and improvements that are made to the Project shall 
belong to and become the property of Contractor, subject to the provisions of Section 20 
hereof. Separately identifiable additions and improvements added to the Project by the 
District shall remain the property of the District. At Contractor's request, the District 
agrees to remove the additions and improvements and restore the Project to 
substantially as good condition as when acquired and constructed, normal wear and 
tear excepted, in the event of failure by the District to perform its obligations hereunder. 

SECTION 13. Physical Damage; Public Liability Insurance 

Contractor and the District shall maintain such damage and public liability 
insurance policies with respect to the Project and the Site as are required of them 
herein and by the Construction Services Agreement 

SECTION 14. Taxes 

The District shall keep the Project and the Site free and clear of all levies, liens, 
and encumbrances and shall pay all license fees, registration fees, assessments, 
charges, and taxes (municipal, state, and federal) if applicable, which may now or 
hereafter be imposed upon the ownership, leasing, renting, sale, possession, or use of 
the Project and the Site, excluding, however, all taxes on or measured by Contractor's 
income. 

SECTION 15. Events of Default 

The term “Event of Default,” as used in this Sublease means the occurrence of 
any one or more of the following events: (a) the District fails to make any unexcused 
Tenant Improvement Payment or Sublease Payment (or any other payment) within 30 
days after the due date thereof; (b) the District or Contractor fails to perform or observe 
any other covenant, condition or agreement to be performed or observed by it 
hereunder or under any of the Contract Documents (as that term is defined in the 
Construction Services Agreement), and such failure to either make the payment or 
perform the covenant, condition or agreement is not cured within 10 days after written 
notice thereof by the other party; (c) the discovery by a party that any statement, 
representation or warranty made by the other party in this Sublease, or in the Contract 
Documents (as that term is defined in the Construction Services Agreement), or in any 
document ever delivered by that other party pursuant hereto or in connection herewith is 
misleading or erroneous in any material respect; or (d) a party becomes insolvent, is 
unable to pay its debts as they become due, makes an assignment for the benefit of 
creditors, applies or consents to the appointment of a receiver, trustee, conservator or 
liquidator of the party or of all or a substantial part of its assets, or a petition for relief is 
filed by the party under federal bankruptcy, insolvency or similar laws. 
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SECTION 16. Remedies on Default 

Upon the happening of any Event of Default, the non-defaulting party may 
exercise any and all remedies available pursuant to law or in equity or granted pursuant 
to this Sublease. Notwithstanding any provisions to the contrary herein, Contractor shall 
not under any circumstances have the right to accelerate the Tenant Improvement 
Payments or the Sublease Payments that fall due in future Sublease periods or 
otherwise declare any Tenant Improvement Payment or Sublease Payments not then in 
default to be immediately due and payable. Upon the occurrence of an Event of 
Default, the non-breaching party may elect to terminate this Sublease in accordance 
with the provisions contained in the General Conditions. Termination of the 
Construction Services Agreement shall trigger the termination of the Site Lease and this 
Sublease. 

SECTION 17. Non-Waiver 

No covenant or condition to be performed by the District or Contractor under this 
Sublease can be waived except by the written consent of the other party. Forbearance 
or indulgence by the District or Contractor in any regard whatsoever shall not constitute 
a waiver of the covenant or condition in question. Until complete performance by the 
District or Contractor of said covenant or condition, the other party shall be entitled to 
invoke any remedy available to it under this Sublease or by law or in equity despite said 
forbearance or indulgence. 

SECTION 18. Assignment 

Without the prior written consent of Contractor, the District shall not (a) assign, 
transfer, pledge, or hypothecate this Sublease, the Project and the Site, or any part 
thereof, or any interest therein, or (b) sublet or lend the use of the Project or any part 
thereof, except as authorized by the provisions of the California Civic Center Act, 
Education Code Section 38130 et seq. Consent to any of the foregoing prohibited acts 
applies only in the given instance and is not a consent to any subsequent like act by the 
District or any other person. Contractor shall not assign its obligations under this 
Sublease with the exception of its obligation to issue default notices and to convey or 
reconvey its interest in the Project and Site to the District upon full satisfaction of the 
District's obligations hereunder; however, the District shall pay all Tenant Improvement 
Payments and Sublease Payments due hereunder pursuant to the direction of 
Contractor or the assignee named in the most recent assignment or notice of 
assignment. Subject always to the foregoing, this Sublease inures to the benefit of, and 
is binding upon, the heirs, legatees, personal representatives, successors, and assigns 
of the parties hereto. 

SECTION 19. Ownership 

The Project is and shall at all times be and remain the sole and exclusive 
property of Contractor, and the District shall have no right, title, or interest therein or 
thereto except as expressly set forth herein. 
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SECTION 20. Sublease Prepayments/Purchase Option 

(a) Sublease Prepayments. At any time during the Term of this Sublease, the 
District may make Sublease Prepayments to the Contractor of the Tenant Improvement 
Payments and/or Sublease Payments ("Sublease Prepayments"). No Sublease 
Prepayments requested by Contractor may be made by the District in an amount which 
exceeds the aggregate true cost to Contractor of the work on the Project completed up 
to the date Contractor submits the request for a Sublease Prepayment less the 
aggregate amount of: (1) all Tenant Improvement Prepayments and Sublease 
Payments previously made by the District to Contractor; (2) all Sublease Prepayments 
previously made by the District to the Contractor; (3) all amounts previously retained 
pursuant to Section 20(a)(3), below, from Sublease Prepayments previously made by 
the District to Contractor (unless Contractor shall have previously substituted securities 
for such retained amounts pursuant to Section 20(a)(3)); and (4) the retention for such 
Sublease Prepayment pursuant to Section 20(a)(3) hereof. Contractor must submit 
evidence that the conditions precedent set forth in Section 20(a)(1), below, have been 
met. In the event District elects to make Sublease Prepayments, the Prepayment Price, 
contemplated in Section 20(b), below, shall be adjusted accordingly. 

(1) In the event that the District elects to make a Sublease 
Prepayment, the following are conditions precedent to the District’s delivery of such 
Sublease Prepayments to Contractor pursuant to a request of Contractor: 

(A) Satisfactory progress of the construction of the Project 
pursuant to the Time Schedule shall have been made as determined in accordance 
therewith. 

(B) Contractor shall also submit to the District (i) duly executed 
conditional lien releases and waivers (in the form provided in California Civil Code 
Sections 8132 through 8138) from Contractor and all sub-contractors, consultants and 
other persons retained by Contractor in connection with the Project, whereby such 
persons conditionally waive all lien and stop notice rights against the District, the Project 
and the Project Site with respect to the pending Sublease Prepayment to be made by 
the District, (ii) duly executed unconditional lien releases and waivers (in the form 
provided in California Civil Code Sections 8132 through 8138) from Contractor and all 
subcontractors, consultants and other persons retained by Contractor in connection with 
the Project, whereby such persons unconditionally and irrevocably waive all lien and 
stop notice rights against the District, the Project and the Project Site with respect to all 
previous Sublease Prepayments made by the District, and (iii) any other items that 
Contractor may be required to collect and distribute to the District pursuant to the terms 
and provisions of the Construction Services Agreement. Contractor shall promptly pay 
all amounts due to each subcontractor, consultant and other person retained by 
Contractor in connection with the Project no later than 10 days after Contractor’s receipt 
of a Sublease Prepayment from the District. 

(2) The determination of whether satisfactory progress of the 
construction pursuant to the Time Schedule has occurred shall be made by the District 
in accordance with the General Conditions. If the District determines that pursuant to 
the Time Schedule the work required to be performed, as stated in Contractor’s 
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Sublease Prepayment request, has not been substantially completed, then Contractor 
shall not be eligible to receive the requested Sublease Prepayment. 

(3) The District shall retain an amount equal to 5% of each Tenant 
Improvement Payments (“retention”) made at Contractor’s request. Contractor shall 
have the right, as delineated in the General Conditions, to substitute securities for any 
retention withheld by the District, pursuant to the provisions of Public Contract Code 
Section 22300. 

(b) If the District is not in default hereunder, the District shall have the option 
to purchase not less than all of the Project in as-is condition upon delivery of the 
Prepayment Price as defined herein. The Prepayment Price at any given time shall be 
an amount equal to the final GMP, as it may be revised from time to time, less the sum 
of any Tenant Improvement Payments, Sublease Payments and/or Sublease 
Prepayments made by the District prior to the date on which the District elects to 
exercise its option under this Section. The District may thereupon terminate this 
Sublease and Contractor shall deliver such deeds, bills of sale, assignments, releases 
or other instruments as District may reasonably require to reflect the transfer of all of 
Contractor’s interest in the Project. Following the closing of the District’s purchase 
option, the District shall retain all rights to any claim or warranty arising under the 
Construction Services Agreement. 

SECTION 21. Indemnification 

Contractor shall indemnify the District in accordance with the provisions set forth 
in the General Conditions during the course of construction. 

SECTION 22. Construction Services Agreement and Site Lease 

The Construction Services Agreement and the Contract Documents as defined 
therein, including the Site Lease, are incorporated by reference herein in their entirety 
as if fully set forth herein. 

SECTION 23. Severability 

If any one or more of the terms, covenants or conditions of this Sublease shall to 
any extent be declared invalid, unenforceable, void or voidable for any reason 
whatsoever by a court of competent jurisdiction, the finding or order or decree of which 
becomes final, none of the remaining terms, provisions, covenants and conditions of 
this Sublease shall be affected thereby, and each provision of this Sublease shall be 
valid and enforceable to the fullest extent permitted by law. 

SECTION 24. Entire Agreement 

The Contract Documents enumerated in paragraph C of Section 1 of the 
Construction Services Agreement, which include this Sublease, constitute the entire 
agreement between Contractor and the District, and the Contract Documents shall not 
be amended, altered, or changed except by a written agreement signed by the parties 
hereto. 
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SECTION 25. Notices 

Any notices or filings required to be given or made under this Sublease shall be 
served, given or made in writing upon the District or Contractor, as the case may be, by 
personal delivery or registered mail (with a copy sent via fax or regular mail) to the 
respective addresses given below or at such other address as such party may provide 
in accordance with the provisions herein. Any change in the addresses noted herein 
shall not be binding upon the other party unless preceded by no less than thirty (30) 
days prior written notice. 

If to Contractor: 
 Viola Inc. 
 Patrick Waid 
 5811 Olivas Park Drive, Suite 204 
 Ventura, CA 93003 

 

 
If to the District: 

Oxnard School District  
1051 S A Street 
Oxnard, CA 93030 

  Attn: Dr. Ana DeGenna, Interim Superintendent 

With a copy to: 
 Michael Brewer 
Caldwell Flores Winters, Inc. 
521 N. 1st Avenue 
Arcadia, CA 91006 

 
Notices under this Agreement shall be deemed to have been given, and shall be 

effective, upon actual receipt by the other party, or, if mailed, upon the earlier of the fifth 
(5th) day after mailing or actual receipt by the other party. 

SECTION 26. Titles 

The captions or headings in this Sublease are for convenience only and in no 
way define, limit or describe the scope or intent of any provisions or sections of this 
Sublease. 

SECTION 27. Time 

Time is of the essence in this Sublease and each and all of its provisions. 

SECTION 28. Applicable Law 

This Sublease shall be governed by and construed in accordance with the laws of 
the State of California. The parties irrevocably agree that any action, suit or proceeding 
by or among the District and Contractor shall be brought in whichever of the 
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Superior Courts of the State of California, Ventura County, or the Federal Court for the 
Central District of California in Los Angeles, California, has subject matter jurisdiction over 
the dispute and waive any objection that they may now or hereafter have regarding the 
choice of forum whether on personal jurisdiction, venue, forum non conveniens or on any 
other ground. 

SECTION 29. Execution in Counterparts 

This Sublease may be executed in any number of counterparts, each of which 
shall be an original, but all of which together shall constitute one instrument. 

SECTION 30. District Insurance 

During the period after tenant improvement completion and beneficial occupancy 
of the Project and before the end of the Term, the District shall purchase and maintain 
Commercial General Liability and Property Insurance covering the types of claims set 
forth below which may arise out of or result from the District’s operations of the Site and 
for which the District may be legally responsible: (i) claims for damages because of 
bodily injury, occupational sickness or disease or death of the District's employees; (ii) 
claims for damages because of bodily injury, sickness or disease or death of any person 
other than the District's employees; (iii) claims for damages insured by usual personal 
injury liability coverage which are sustained (a) by a person as a result of an offense 
directly or indirectly related to employment of such person by the District, or (b) by 
another person; and (iv) claims for damages, other than to the Project itself, because of 
injury to or destruction of tangible property, including loss of use resulting therefrom. 
Such insurance shall be in the coverage amount of $1,000,000 per occurrence and 
$2,000,000 aggregate. The insurance policy required of the District hereunder shall 
also name Contractor as an additional insured as its interests may appear. Such 
insurance shall be deemed to be primary and non-contributory with any policy 
maintained by Contractor and any policy or coverage maintained by Contractor shall be 
deemed to be excess over such insurance maintained by District. 

IN WITNESS WHEREOF the parties hereto, intending to be legally bound thereby, have 
executed this Sublease effective as of the date first above written. 

CONTRACTOR THE DISTRICT 

Viola Inc.       Oxnard School District, 
a California school district 

 
 
 

 

By:   By:   
 

Title:   Title:   
 

Date:   Date:   
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EXHIBIT A 

PAYMENT PROVISIONS 

 
Tenant Improvement Payments and the Sublease Payments shall be paid 

monthly and the total of the Tenant Improvement Payments and the Sublease 
Payments made shall not exceed the amount of the GMP as defined in Section 5 of the 
Construction Services Agreement. Each month Contractor shall provide the District with 
an itemized summary (in accordance with the provisions set forth in the Project Manual) 
indicating the percentage of work satisfactorily performed and signed off by the District’s 
Inspector of Record, Architect and Project Manager. 

 
The District shall pay Contractor in accordance with the procedures set forth in 

the Construction Services Agreement, the Project Manual and the portion of the GMP 
set forth as the Tenant Improvement Payments in accordance with Section 5 of the 
Construction Services Agreement, based on the amount of work satisfactorily performed 
and signed off by the District’s Inspector of Record, Architect and Project Manager 
according to the approved Schedule of Values, less the retention applicable to said 
payment all in accordance with the procedures set forth in the Construction Services 
Agreement and/or the Project Manual. 

 
The District shall pay Contractor Sublease Payments in the amount of $1.00 per 

month. The Sublease payments shall be consideration of the District’s rental, use, and 
occupancy of the Project and the Site; the Sublease Payments shall include the portion 
of the Construction Costs financed by Contractor. The Sublease Payments shall 
commence with the Site Lease execution and continue for a total of one (1) month. 
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Name of Contributor: Dr. Aracely Fox Date of Meeting: October 18, 2023

Attached: Agreement #23-122- Mindset Academy by SWEAT III (4 Pages)
Proposal (1 Page)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Enrichment Agreement
 
Approval of Agreement #23-122 – Mindset Academy by SWEAT III (Fox/Ordaz)

Mindset Academy by Sweat III will provide training on student mindset development, student
engagement and emotional intelligence to staff, students, and parents.  The goal of this training is to
help student development in social emotional, student voice and character development, as well as
improve school culture and climate.  The training will occur during 14 days, including one kick off
assembly and 8 workshops for students, 3 sessions for staff, and 3 sessions for parents.
 
Term of Agreement:  October 19, 2023 through June 30, 2024

FISCAL IMPACT:
Not to exceed $50,400.00 – Title 1 ($45,000.00) & Supplemental Concentration ($5,400.00)

RECOMMENDATION:
It is the recommendation of the Principal, Curren School, and the Acting Associate Superintendent,
Educational Services, that the Board of Trustees approve Agreement #23-122 with Mindset Academy
by SWEAT III.

ADDITIONAL MATERIALS:

170

https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/2195362/_23-122_Agreement_-_Mindset_Academy_by_SWEAT_III__CUR___Fox-Ordaz_.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/2195363/_23-122_Proposal_-_Mindset_Academy_by_SWEAT_III__CUR___Fox-Ordaz_.pdf


VCSSFA Rev. 6/20/2023 

Oxnard School District 

Short-Term Services Agreement 
Use ONLY for low cost, low risk, short-term services – No Sub-Contractors 

Requisition Number Purchase Order Number 

Contract Number 

This Services Agreement (the “Agreement”) is made and entered into ______________by and between the OXNARD 
SCHOOL DISTRICT (the “Local Educational Agency” or District”) and _________________________________, (hereinafter 
referred to as “Provider”).  District and Provider may be referred to herein individually as a “Party” and collectively as the “Parties.” 

Provider Telephone Number 

Street Address E-mail Address

City, State, Zip code Tax Identification or Social Security Number 

Services 

Description of Services (if more space is needed, attach pages labeled as ATTACHMENT A, which is incorporated herein in full) 

Date(s) of Service Hour(s) of Service Location 

Fees 
Compensation for Services $ 

Other Ancillary Cost, as applicable $ 

Total not to Exceed $ 

 W-9 received

Payment.  District will pay Provider within 30 days after receipt of an invoice, in form and content acceptable to District, and reflecting 
charges for District approved costs and services performed by Provider and not previously invoiced.   

Conditions.  Provider will have no obligation to provide services until District returns a signed copy of this Agreement.  

Nature of Relationship.  The parties agree the relationship created by this Agreement is that of independent contractor.  Provider 
understands and agrees that the Provider, officers, agents, or employees of Provider are not entitled to any benefits normally offered or 
conveyed to District employees, including but not limited to coverage under the California Workers’ Compensation Insurance laws. 

Binding Effect.  This Agreement shall inure to the benefit and shall be binding upon all of the parties to this Agreement, and their 
respective successors in interest or assigns. 

Termination or Amendment.  This Agreement may be terminated or amended in writing at any time by mutual written consent of 
all of the parties to this Agreement, and may be terminated by either party for any reason by giving the other party 30 days advance 
written notice.   

Compliance with Laws.  Provider hereby agrees that Provider, and each of its officers, agents, and employees (each a “Provider 
Party) shall obey all local, state, and federal laws and regulations in the performance of this Agreement, including but not limited to 
each of the following laws and regulations, as and if applicable: 

- Provider shall be responsible for the safety of its employees and shall comply with California Code of Regulations Title 8,
section 3205, COVID-19 Prevention.
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- Provider shall ensure that each Provider Party who is on-site supporting school functions is compliant with all the following
laws, if and as applicable:

o Fingerprinting / criminal background investigations (see paragraph titled “Fingerprinting, below);
o Public Health Department Orders and Guidance or other related mandates related to COVID-19, so long as such

Orders and Guidance are in effect during the Term of this Agreement;
o Tuberculosis Clearance (Education Code § 49406)

Non-Discrimination and Equal Employment Opportunity.  Provider represents and agrees that it does not and shall not 
discriminate against any employee or applicant for employment, company, individual or group of individuals, because of ancestry, age, 
color, disability (physical and mental, including HIV and AIDS), genetic information, gender identity, gender expression, marital status, 
medical condition, military or veteran status, national origin, race, religion, sex/gender, and sexual orientation.  
Confidentiality.  Provider agrees to maintain the confidentiality of all District and District-related data, information, and records 
including but not limited to student identifiable information and employee personnel information pursuant to all California and Federal 
statutory laws relating to privacy, confidentiality, and information security including but not limited to California Education Code 
sections 49060 – 49085 and the Family Educational Rights and Privacy Act (FERPA), that currently exist or exist at any time during 
the term of this Agreement.  All such records and information shall be considered confidential and kept confidential by Provider and 
Provider’s officers, agents, employees, participants, vendors, or customers. 

Fingerprinting.  Provider shall ensure that Provider and any employee who interacts with students, outside of the immediate 
supervision and control of the student’s parent or guardian or a school employee, has a current valid criminal records summary as 
described in California Education Code section 44237.  If any services will be provided on-site, or through an app or other electronic 
method that might allow any interaction between any student and Provider shall, prior to commencing any service hereunder, provide 
the District a Fingerprinting/ Criminal Background Check investigation Certificate, in form and substance satisfactory to the District. 
While this Agreement is in effect, Provider shall immediately provide any arrest and conviction information it receives concerning any 
person providing Services hereunder to the District. 

Food Vendors.  Ventura County Environmental Health Facilities Permit:  https://vcrma.org/consumer-food-protection 

Mobile Food Facility permit   Temporary Food Facility permit   Exempt – must show documentation

Date checked by school official:    initials:

Indemnification.  To the fullest extent permitted by law, Provider agrees to defend, indemnify, and hold harmless District, its 
governing board, officers, administrators, managers, agents, employees, successors, assigns, independent contractors and/or volunteers 
from and against any and all claims, demands, monetary or other losses, loss of use, damages and expenses, including but not limited 
to, reasonable legal fees and costs, or other obligations or claims arising out of any liability or damage to person or property resulting 
from bodily injury, illness, communicable disease, virus, pandemic, or any other loss, sustained or claimed to have been sustained arising 
out of activities of the Provider or those of any of its officers, agents, employees, participants, vendors, or customers of Provider, whether 
such act or omission is authorized by this Agreement or not.  Provider also agrees to pay for any and all damage to the real and personal 
property of the District, or loss or theft of such property, or damage to the Property done or caused by such persons.  District assumes 
no responsibility whatsoever for any property placed on District premises by Provider, Provider’s agents, employees, participants, 
vendors, or customers.  The provisions of this Indemnification do not apply to any damage or losses caused solely by the intentional 
misconduct of the District or any of its governing board, officers, administrators, managers, agents, employees and/or volunteers. 

This Indemnification shall survive termination of this Agreement, for any reason whatsoever, and binds each party’s legal 
representatives, successors, and assigns. 

Insurance.  Provider, at its own cost and expense, shall procure and maintain during the term of this Agreement, policies of insurance 
for the following types of coverage: 

a. Commercial General Liability Insurance.  Provider shall procure and maintain, during the term of this Agreement, not less than the
following General Liability Insurance coverage in the amounts of $1,000,000 per occurrence and $2,000,000 aggregate.

Commercial General Liability insurance shall include products/completed operations, property damage, and personal and
advertising injury coverage.

b. Automobile Liability.  Provider shall procure and maintain, during the full term of this Agreement following Automobile Liability
Insurance including non-owned and leased automobiles, as applicable with the following coverage limits:

Personal vehicles: $500,000.00 combined single limit or 

$100,000.00 per person / $300,000.00 per accident 

Commercial vehicles: $1,000,000.00 per accident for bodily injury and property damage 
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c. Workers’ Compensation Insurance.  Provider shall procure and maintain, during the term of this Agreement, Workers’
Compensation Insurance, as required by California law, on all of its employees engaged in work related to the performance of this
Agreement.  Provider shall procure and maintain Employers’ Liability insurance coverage of $1,000,000.  Absent proof of Workers’
Compensation Insurance, Provider will submit a fully executed Certification of Exemption from Workers’ Compensation Insurance,
which District in its sole discretion may accept or reject.

d. Other Coverage as Dictated by the District.  If any employee of Provider interacts with students, outside of the immediate
supervision and control of the student’s parent or guardian or a certificated school employee, Provider shall procure and maintain,
during the term of this Agreement, Abuse and Molestation coverage in the amounts of $2,000,000 per occurrence and $4,000,000
aggregate.

If professional services are offered, Provider shall procure and maintain, during the term of this Agreement, Professional Liability
(Errors and Omissions) insurance coverage in the amounts of $1,000,000 per occurrence and $2,000,000 aggregate.

e. Provider’s insurance is primary and will not seek contribution from any other insurance available to the District.  Provider further
hereby waives any and all rights of subrogation that it may have against the District.

f. Certificates of Insurance.  Provider shall provide certificates of insurance to the District as evidence of the insurance coverage
required herein, not less than 15 days prior to commencing the proposed activity, and at any other time upon the request of the
District.  Certificates of insurance will be deemed invalid if proper endorsements are not attached.  Certificates of such insurance
shall be filed with the District on or before commencement of the services under this Agreement.

g. Endorsements.  Provider’s Commercial General Liability insurance and Commercial Automobile Liability coverage and Abuse and
Molestation coverage shall name the District, its governing board, officers, agents, employees, and/or volunteers as additional
insureds.  All endorsements specifying additional insureds for any of the Insurance Policies shall be as indicated below or an
equivalent endorsement reasonably acceptable to the District.
1) General Liability:  CG 20 26 10 01
2) Primary, non-contributory:  CG 20 01 04 13
3) Waiver of subrogation:  CG 24 04 05 09
4) Commercial Automobile Liability:  CA 20 48 10 13

h. Acceptability of Insurers.  Insurance is to be placed with insurers with a current A.M. Best’s rating of no less than A: VII, unless
otherwise acceptable to the District.

i. Insurance written on a “claims made” basis is to be renewed by the Provider for a period of three (3) years following termination
of this Agreement.  Such insurance must have the same coverage and limits as the policy that was in effect during the term of this
agreement and will cover the Provider for all claims made.  If coverage is canceled or non-renewed, and not replaced with another
claims-made policy form with a Retroactive Date prior to the contract effective date, the Consultant must purchase “extended
reporting” coverage for a minimum of three (3) years after completion of the Services.

j. Failure to Procure Insurance.  Failure on the part of Provider to procure or maintain required insurance shall constitute a material
breach of contract under which the District may immediately terminate this Agreement

Governing Law and Venues.  This Agreement shall be interpreted in accordance with the laws of the State of California.  If any 
action is brought to interpret or enforce any term of this Agreement, the action shall be brought in state or federal court situated in the 
County of Ventura, State of California. 

Dispute Resolution.  If any dispute arises out of or in connection with the Agreement, representatives of the Parties with authority to 
settle the dispute shall communicate, in person, electronically, or in writing within 30 days of written notice, in a good faith effort to 
resolve the dispute. 

The parties agree that, in the event of any unresolved dispute under the agreement in which the amount sought is $5,000.00 or less, any 
litigation to resolve the dispute shall be brought in the Ventura County Small Claims Court. 

If the unresolved amount in dispute exceeds $5,000.00, the parties agree that they will first submit the matter to a mutually agreed upon 
mediator.  Notwithstanding the following section, Attorneys Fees, the cost of the mediator shall be borne equally by the parties. 

Attorney Fees.  In the event of any action or proceeding to interpret or enforce the terms of this Agreement, the prevailing party, as 
determined by the court or mediator, shall be entitled to recover its reasonable attorney fees and costs incurred in connection with such 
actions or proceeding. 

Nature of Agreement.  This Agreement represents the entire agreement between the parties hereto with respect to the subject matter 
hereof and supersedes any and all other agreements and communications however characterized, written or oral, between or on behalf 
of the parties hereto with respect to the subject matter hereof.  This Agreement may only be modified by a written instrument signed by 
authorized representatives of each of the parties hereto. 

173

https://www.lawinsider.com/clause/amicable-dispute-resolution


Agreement for Short-Term Services Page 4 

Counterpart Execution.  This Agreement may be executed in any number of counterparts which, when taken together, shall 
constitute one and the same instrument.  Executed counterparts of this Agreement may be delivered by PDF email or electronic facsimile 
transmission and shall have the same legal effect as an “ink-signed” original. 

Signature Authority.  Provider represents and warrants that Provider has all requisite power and authority to conduct its business 
and to execute, deliver, and perform this Agreement.   

Acknowledgement and Agreement 
I have read this Agreement and agree to its terms 

Provider Authorized Signer Signature Date 

Oxnard School District 

Director, Purchasing Signature Date 
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Proposal of Services between MINDSET ACADEMY by SWEAT III and
 Bernice Curren K-8 School 

This proposal specifies the expectations of the partnership between Bernice Curren k-8 School 
and MINDSET ACADEMY by SWEAT III 408 4TH St West Sacramento, CA 95605. The 
partnership takes effect upon approval through May 2024
Student Assembly/ Mindset Academy Workshops 
The focus of these sessions will be mindset development, student engagement and emotional 
intelligence. 

 SEL
 PBIS
 STUDENT VOICE
 CHARACTER DEVELOPMENT 

Staff workshops 
 3 staff sessions 
 Building Culture
 Personal & Professional Development 

Student Workshops
 Group Tier 1 workshops 
 1 on 1 Tier 2 Behavior Intervention 
 Provide Materials 
 Organize Structured Activities & Exercises

Parent Workshops
 3 parent workshops 
 Goal Setting
 SEL, Parent Engagement & Involvement 

Mindset Academy by SWEAT III will provide training and student development through an 
assembly and workshops 

Responsibilities of Contractor:
Mindset Academy by SWEAT III

 Facilitate Training 
 Workshop/ Assembly for students
 Provide tools and strategies for staff, parents and students
 14 days or service total
 Materials and Travel

Responsibilities of Bernice Curren K-8 School 
 Secure the amount of $50,400.00
 Will be invoiced in 2 amounts of $25,200.00

Services will be provided upon approval through May 2024
Signatures:

_____________________________ Date:____________
Mindset Academy Program Representativ 

8/24/2023
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Name of Contributor: Dr. Aracely Fox Date of Meeting: October 18, 2023

Attached: Agreement #23-123, Mindset Academy by SWEAT III (4 Pages)
Proposal (2 Pages)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Enrichment Agreement
 
Approval of Agreement #23-123 – Mindset Academy by SWEAT III (Fox/Anguiano)

Mindset Academy by Sweat III will facilitate enrichment programs, camp workshops, and provide tools
for students on 9 days during the 2023-2024 school year.
 
Term of Agreement:  October 19, 2023 through June 30, 2024

FISCAL IMPACT:
Not to exceed $50,500.00 – Title 3

RECOMMENDATION:
It is the recommendation of the Principal, Chavez School, and the Acting Associate Superintendent,
Educational Services, that the Board of Trustees approve Agreement #23-123 with Mindset Academy
by SWEAT III.
 

ADDITIONAL MATERIALS:
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Oxnard School District 

Short-Term Services Agreement 
Use ONLY for low cost, low risk, short-term services – No Sub-Contractors 

Requisition Number Purchase Order Number 

Contract Number 

This Services Agreement (the “Agreement”) is made and entered into ______________by and between the OXNARD 
SCHOOL DISTRICT (the “Local Educational Agency” or District”) and _________________________________, (hereinafter 
referred to as “Provider”).  District and Provider may be referred to herein individually as a “Party” and collectively as the “Parties.” 

Provider Telephone Number 

Street Address E-mail Address

City, State, Zip code Tax Identification or Social Security Number 

Services 

Description of Services (if more space is needed, attach pages labeled as ATTACHMENT A, which is incorporated herein in full) 

Date(s) of Service Hour(s) of Service Location 

Fees 
Compensation for Services $ 

Other Ancillary Cost, as applicable $ 

Total not to Exceed $ 

 W-9 received

Payment.  District will pay Provider within 30 days after receipt of an invoice, in form and content acceptable to District, and reflecting 
charges for District approved costs and services performed by Provider and not previously invoiced.   

Conditions.  Provider will have no obligation to provide services until District returns a signed copy of this Agreement.  

Nature of Relationship.  The parties agree the relationship created by this Agreement is that of independent contractor.  Provider 
understands and agrees that the Provider, officers, agents, or employees of Provider are not entitled to any benefits normally offered or 
conveyed to District employees, including but not limited to coverage under the California Workers’ Compensation Insurance laws. 

Binding Effect.  This Agreement shall inure to the benefit and shall be binding upon all of the parties to this Agreement, and their 
respective successors in interest or assigns. 

Termination or Amendment.  This Agreement may be terminated or amended in writing at any time by mutual written consent of 
all of the parties to this Agreement, and may be terminated by either party for any reason by giving the other party 30 days advance 
written notice.   

Compliance with Laws.  Provider hereby agrees that Provider, and each of its officers, agents, and employees (each a “Provider 
Party) shall obey all local, state, and federal laws and regulations in the performance of this Agreement, including but not limited to 
each of the following laws and regulations, as and if applicable: 

- Provider shall be responsible for the safety of its employees and shall comply with California Code of Regulations Title 8,
section 3205, COVID-19 Prevention.
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- Provider shall ensure that each Provider Party who is on-site supporting school functions is compliant with all the following
laws, if and as applicable:

o Fingerprinting / criminal background investigations (see paragraph titled “Fingerprinting, below);
o Public Health Department Orders and Guidance or other related mandates related to COVID-19, so long as such

Orders and Guidance are in effect during the Term of this Agreement;
o Tuberculosis Clearance (Education Code § 49406)

Non-Discrimination and Equal Employment Opportunity.  Provider represents and agrees that it does not and shall not 
discriminate against any employee or applicant for employment, company, individual or group of individuals, because of ancestry, age, 
color, disability (physical and mental, including HIV and AIDS), genetic information, gender identity, gender expression, marital status, 
medical condition, military or veteran status, national origin, race, religion, sex/gender, and sexual orientation.  
Confidentiality.  Provider agrees to maintain the confidentiality of all District and District-related data, information, and records 
including but not limited to student identifiable information and employee personnel information pursuant to all California and Federal 
statutory laws relating to privacy, confidentiality, and information security including but not limited to California Education Code 
sections 49060 – 49085 and the Family Educational Rights and Privacy Act (FERPA), that currently exist or exist at any time during 
the term of this Agreement.  All such records and information shall be considered confidential and kept confidential by Provider and 
Provider’s officers, agents, employees, participants, vendors, or customers. 

Fingerprinting.  Provider shall ensure that Provider and any employee who interacts with students, outside of the immediate 
supervision and control of the student’s parent or guardian or a school employee, has a current valid criminal records summary as 
described in California Education Code section 44237.  If any services will be provided on-site, or through an app or other electronic 
method that might allow any interaction between any student and Provider shall, prior to commencing any service hereunder, provide 
the District a Fingerprinting/ Criminal Background Check investigation Certificate, in form and substance satisfactory to the District. 
While this Agreement is in effect, Provider shall immediately provide any arrest and conviction information it receives concerning any 
person providing Services hereunder to the District. 

Food Vendors.  Ventura County Environmental Health Facilities Permit:  https://vcrma.org/consumer-food-protection 

Mobile Food Facility permit   Temporary Food Facility permit   Exempt – must show documentation

Date checked by school official:    initials:

Indemnification.  To the fullest extent permitted by law, Provider agrees to defend, indemnify, and hold harmless District, its 
governing board, officers, administrators, managers, agents, employees, successors, assigns, independent contractors and/or volunteers 
from and against any and all claims, demands, monetary or other losses, loss of use, damages and expenses, including but not limited 
to, reasonable legal fees and costs, or other obligations or claims arising out of any liability or damage to person or property resulting 
from bodily injury, illness, communicable disease, virus, pandemic, or any other loss, sustained or claimed to have been sustained arising 
out of activities of the Provider or those of any of its officers, agents, employees, participants, vendors, or customers of Provider, whether 
such act or omission is authorized by this Agreement or not.  Provider also agrees to pay for any and all damage to the real and personal 
property of the District, or loss or theft of such property, or damage to the Property done or caused by such persons.  District assumes 
no responsibility whatsoever for any property placed on District premises by Provider, Provider’s agents, employees, participants, 
vendors, or customers.  The provisions of this Indemnification do not apply to any damage or losses caused solely by the intentional 
misconduct of the District or any of its governing board, officers, administrators, managers, agents, employees and/or volunteers. 

This Indemnification shall survive termination of this Agreement, for any reason whatsoever, and binds each party’s legal 
representatives, successors, and assigns. 

Insurance.  Provider, at its own cost and expense, shall procure and maintain during the term of this Agreement, policies of insurance 
for the following types of coverage: 

a. Commercial General Liability Insurance.  Provider shall procure and maintain, during the term of this Agreement, not less than the
following General Liability Insurance coverage in the amounts of $1,000,000 per occurrence and $2,000,000 aggregate.

Commercial General Liability insurance shall include products/completed operations, property damage, and personal and
advertising injury coverage.

b. Automobile Liability.  Provider shall procure and maintain, during the full term of this Agreement following Automobile Liability
Insurance including non-owned and leased automobiles, as applicable with the following coverage limits:

Personal vehicles: $500,000.00 combined single limit or 

$100,000.00 per person / $300,000.00 per accident 

Commercial vehicles: $1,000,000.00 per accident for bodily injury and property damage 
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c. Workers’ Compensation Insurance.  Provider shall procure and maintain, during the term of this Agreement, Workers’
Compensation Insurance, as required by California law, on all of its employees engaged in work related to the performance of this
Agreement.  Provider shall procure and maintain Employers’ Liability insurance coverage of $1,000,000.  Absent proof of Workers’
Compensation Insurance, Provider will submit a fully executed Certification of Exemption from Workers’ Compensation Insurance,
which District in its sole discretion may accept or reject.

d. Other Coverage as Dictated by the District.  If any employee of Provider interacts with students, outside of the immediate
supervision and control of the student’s parent or guardian or a certificated school employee, Provider shall procure and maintain,
during the term of this Agreement, Abuse and Molestation coverage in the amounts of $2,000,000 per occurrence and $4,000,000
aggregate.

If professional services are offered, Provider shall procure and maintain, during the term of this Agreement, Professional Liability
(Errors and Omissions) insurance coverage in the amounts of $1,000,000 per occurrence and $2,000,000 aggregate.

e. Provider’s insurance is primary and will not seek contribution from any other insurance available to the District.  Provider further
hereby waives any and all rights of subrogation that it may have against the District.

f. Certificates of Insurance.  Provider shall provide certificates of insurance to the District as evidence of the insurance coverage
required herein, not less than 15 days prior to commencing the proposed activity, and at any other time upon the request of the
District.  Certificates of insurance will be deemed invalid if proper endorsements are not attached.  Certificates of such insurance
shall be filed with the District on or before commencement of the services under this Agreement.

g. Endorsements.  Provider’s Commercial General Liability insurance and Commercial Automobile Liability coverage and Abuse and
Molestation coverage shall name the District, its governing board, officers, agents, employees, and/or volunteers as additional
insureds.  All endorsements specifying additional insureds for any of the Insurance Policies shall be as indicated below or an
equivalent endorsement reasonably acceptable to the District.
1) General Liability:  CG 20 26 10 01
2) Primary, non-contributory:  CG 20 01 04 13
3) Waiver of subrogation:  CG 24 04 05 09
4) Commercial Automobile Liability:  CA 20 48 10 13

h. Acceptability of Insurers.  Insurance is to be placed with insurers with a current A.M. Best’s rating of no less than A: VII, unless
otherwise acceptable to the District.

i. Insurance written on a “claims made” basis is to be renewed by the Provider for a period of three (3) years following termination
of this Agreement.  Such insurance must have the same coverage and limits as the policy that was in effect during the term of this
agreement and will cover the Provider for all claims made.  If coverage is canceled or non-renewed, and not replaced with another
claims-made policy form with a Retroactive Date prior to the contract effective date, the Consultant must purchase “extended
reporting” coverage for a minimum of three (3) years after completion of the Services.

j. Failure to Procure Insurance.  Failure on the part of Provider to procure or maintain required insurance shall constitute a material
breach of contract under which the District may immediately terminate this Agreement

Governing Law and Venues.  This Agreement shall be interpreted in accordance with the laws of the State of California.  If any 
action is brought to interpret or enforce any term of this Agreement, the action shall be brought in state or federal court situated in the 
County of Ventura, State of California. 

Dispute Resolution.  If any dispute arises out of or in connection with the Agreement, representatives of the Parties with authority to 
settle the dispute shall communicate, in person, electronically, or in writing within 30 days of written notice, in a good faith effort to 
resolve the dispute. 

The parties agree that, in the event of any unresolved dispute under the agreement in which the amount sought is $5,000.00 or less, any 
litigation to resolve the dispute shall be brought in the Ventura County Small Claims Court. 

If the unresolved amount in dispute exceeds $5,000.00, the parties agree that they will first submit the matter to a mutually agreed upon 
mediator.  Notwithstanding the following section, Attorneys Fees, the cost of the mediator shall be borne equally by the parties. 

Attorney Fees.  In the event of any action or proceeding to interpret or enforce the terms of this Agreement, the prevailing party, as 
determined by the court or mediator, shall be entitled to recover its reasonable attorney fees and costs incurred in connection with such 
actions or proceeding. 

Nature of Agreement.  This Agreement represents the entire agreement between the parties hereto with respect to the subject matter 
hereof and supersedes any and all other agreements and communications however characterized, written or oral, between or on behalf 
of the parties hereto with respect to the subject matter hereof.  This Agreement may only be modified by a written instrument signed by 
authorized representatives of each of the parties hereto. 
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Counterpart Execution.  This Agreement may be executed in any number of counterparts which, when taken together, shall 
constitute one and the same instrument.  Executed counterparts of this Agreement may be delivered by PDF email or electronic facsimile 
transmission and shall have the same legal effect as an “ink-signed” original. 

Signature Authority.  Provider represents and warrants that Provider has all requisite power and authority to conduct its business 
and to execute, deliver, and perform this Agreement.   

Acknowledgement and Agreement 
I have read this Agreement and agree to its terms 

Provider Authorized Signer Signature Date 

Oxnard School District 

Director, Purchasing Signature Date 
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Proposal of services between MINDSET ACADEMY by SWEAT III and
 Cesar E. Chavez Elementary School

This proposal specifies the expectations of the partnership between Cesar E. Chavez 
Elementary School and MINDSET ACADEMY by SWEAT III 408 4TH St West Sacramento, CA 
95605. The partnership takes effect upon approval through May 2024
Student Assembly/ Mindset Academy Workshops 
The focus of these sessions will be mindset development, student engagement and emotional 
intelligence. 

 SEL
 PBIS
 STUDENT VOICE
 CHARACTER DEVELOPMENT 

Student Workshops
 Group Tier 1 workshops 
 1 on 1 Tier 2 Behavior Intervention 
 Provide Materials 
 Organize Structured Activities & Exercises

Parent Workshops
 5 Parent workshops 
 Goal Setting
 SEL, Parent Engagement & Involvement 

Mindset Academy by SWEAT III will provide training and student development through an 
assembly and workshops 

Responsibilities of Contractor:
Mindset Academy by SWEAT III

 Facilitate Training 
 Workshop/ Assembly for students
 Provide tools and strategies for staff, parents and students
 12 days or service total
 Materials and Travel

Responsibilities of Cesar E. Chavez Elementary School 
 Secure the amount of $26,500.00
 Will be invoiced in 2 amounts of $13,250.00

Services will be provided upon approval through May 2024

Spring Camp Program (2023-2024)
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Digital Literacy (Gemini Digital Design Program)
 Provide One lead facilitator 
 Facilitate Lessons 
 Organize group projects
 9 days of service 

Wellness & Fitness (SWEAT ATHLETICS)
 Provide One lead facilitator 
 Facilitate Lessons 
 Organize fitness and wellness structured activities 
 Provide Materials and Equipment 
 9 days of service 

Character Building & SEL Development (Mindset Academy Series)
 Provide One lead facilitator 
 Facilitate Lessons
 Organize SEL activities 
 Provide Materials and Equipment 
 9 days of service 

Mindset Academy by SWEAT III will provide training and student development through 
an assembly and workshops 

Responsibilities of Contractor:
Mindset Academy by SWEAT III

 Facilitate 3 enrichment programs
 Camp / Workshop 
 Provide tools for students
 9 days
 Materials and Travel

Responsibilities of Cesar E. Chavez Elementary School 
 Secure the amount of $24,000.00
 Will be invoiced in 1 amount of $24,000.00

Services will be provided upon approval through April 5th 2024

Combined Total amount for all services will be $50,500.00 for the 2023-2024 school year

Signatures:

_____________________________ Date:____________
Mindset Academy Program Representative

8/24/2023
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Name of Contributor: Dr. Aracely Fox Date of Meeting: October 18, 2023

Attached: Agreement #23-132, Salus Campus Safety Solutions (4 Pages)
Scope of Work (2 Pages)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Support Services Agreement
 
Approval of Agreement #23-132, Salus Campus Safety Solutions (Fox/Nocero)

Salus Campus Safety Solutions will provide professional development, training, and informational
sessions on school safety to all Oxnard School District campuses including San Miguel and James
Foster Schools, for the 2023-2024 school year.
 
Term of Agreement:  October 19, 2023 through June 30, 2024

FISCAL IMPACT:
Not to Exceed: $90,000.00- Supplemental Concentration

RECOMMENDATION:
It is the recommendation of the Director, Pupil Services, and the Acting Associate Superintendent,
Educational Services, that the Board of Trustees approve Agreement #23-132 with Salus Campus
Safety Solutions.
 
 

ADDITIONAL MATERIALS:
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Oxnard School District 

Short-Term Services Agreement 
Use ONLY for low cost, low risk, short-term services – No Sub-Contractors 

Requisition Number Purchase Order Number 

Contract Number 

This Services Agreement (the “Agreement”) is made and entered into ______________by and between the OXNARD 
SCHOOL DISTRICT (the “Local Educational Agency” or District”) and _________________________________, (hereinafter 
referred to as “Provider”).  District and Provider may be referred to herein individually as a “Party” and collectively as the “Parties.” 

Provider Telephone Number 

Street Address E-mail Address

City, State, Zip code Tax Identification or Social Security Number 

Services 

Description of Services (if more space is needed, attach pages labeled as ATTACHMENT A, which is incorporated herein in full) 

Date(s) of Service Hour(s) of Service Location 

Fees 
Compensation for Services $ 

Other Ancillary Cost, as applicable $ 

Total not to Exceed $ 

 W-9 received

Payment.  District will pay Provider within 30 days after receipt of an invoice, in form and content acceptable to District, and reflecting 
charges for District approved costs and services performed by Provider and not previously invoiced.   

Conditions.  Provider will have no obligation to provide services until District returns a signed copy of this Agreement.  

Nature of Relationship.  The parties agree the relationship created by this Agreement is that of independent contractor.  Provider 
understands and agrees that the Provider, officers, agents, or employees of Provider are not entitled to any benefits normally offered or 
conveyed to District employees, including but not limited to coverage under the California Workers’ Compensation Insurance laws. 

Binding Effect.  This Agreement shall inure to the benefit and shall be binding upon all of the parties to this Agreement, and their 
respective successors in interest or assigns. 

Termination or Amendment.  This Agreement may be terminated or amended in writing at any time by mutual written consent of 
all of the parties to this Agreement, and may be terminated by either party for any reason by giving the other party 30 days advance 
written notice.   

Compliance with Laws.  Provider hereby agrees that Provider, and each of its officers, agents, and employees (each a “Provider 
Party) shall obey all local, state, and federal laws and regulations in the performance of this Agreement, including but not limited to 
each of the following laws and regulations, as and if applicable: 

- Provider shall be responsible for the safety of its employees and shall comply with California Code of Regulations Title 8,
section 3205, COVID-19 Prevention.
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- Provider shall ensure that each Provider Party who is on-site supporting school functions is compliant with all the following
laws, if and as applicable:

o Fingerprinting / criminal background investigations (see paragraph titled “Fingerprinting, below);
o Public Health Department Orders and Guidance or other related mandates related to COVID-19, so long as such

Orders and Guidance are in effect during the Term of this Agreement;
o Tuberculosis Clearance (Education Code § 49406)

Non-Discrimination and Equal Employment Opportunity.  Provider represents and agrees that it does not and shall not 
discriminate against any employee or applicant for employment, company, individual or group of individuals, because of ancestry, age, 
color, disability (physical and mental, including HIV and AIDS), genetic information, gender identity, gender expression, marital status, 
medical condition, military or veteran status, national origin, race, religion, sex/gender, and sexual orientation.  
Confidentiality.  Provider agrees to maintain the confidentiality of all District and District-related data, information, and records 
including but not limited to student identifiable information and employee personnel information pursuant to all California and Federal 
statutory laws relating to privacy, confidentiality, and information security including but not limited to California Education Code 
sections 49060 – 49085 and the Family Educational Rights and Privacy Act (FERPA), that currently exist or exist at any time during 
the term of this Agreement.  All such records and information shall be considered confidential and kept confidential by Provider and 
Provider’s officers, agents, employees, participants, vendors, or customers. 

Fingerprinting.  Provider shall ensure that Provider and any employee who interacts with students, outside of the immediate 
supervision and control of the student’s parent or guardian or a school employee, has a current valid criminal records summary as 
described in California Education Code section 44237.  If any services will be provided on-site, or through an app or other electronic 
method that might allow any interaction between any student and Provider shall, prior to commencing any service hereunder, provide 
the District a Fingerprinting/ Criminal Background Check investigation Certificate, in form and substance satisfactory to the District. 
While this Agreement is in effect, Provider shall immediately provide any arrest and conviction information it receives concerning any 
person providing Services hereunder to the District. 

Food Vendors.  Ventura County Environmental Health Facilities Permit:  https://vcrma.org/consumer-food-protection 

Mobile Food Facility permit   Temporary Food Facility permit   Exempt – must show documentation

Date checked by school official:    initials:

Indemnification.  To the fullest extent permitted by law, Provider agrees to defend, indemnify, and hold harmless District, its 
governing board, officers, administrators, managers, agents, employees, successors, assigns, independent contractors and/or volunteers 
from and against any and all claims, demands, monetary or other losses, loss of use, damages and expenses, including but not limited 
to, reasonable legal fees and costs, or other obligations or claims arising out of any liability or damage to person or property resulting 
from bodily injury, illness, communicable disease, virus, pandemic, or any other loss, sustained or claimed to have been sustained arising 
out of activities of the Provider or those of any of its officers, agents, employees, participants, vendors, or customers of Provider, whether 
such act or omission is authorized by this Agreement or not.  Provider also agrees to pay for any and all damage to the real and personal 
property of the District, or loss or theft of such property, or damage to the Property done or caused by such persons.  District assumes 
no responsibility whatsoever for any property placed on District premises by Provider, Provider’s agents, employees, participants, 
vendors, or customers.  The provisions of this Indemnification do not apply to any damage or losses caused solely by the intentional 
misconduct of the District or any of its governing board, officers, administrators, managers, agents, employees and/or volunteers. 

This Indemnification shall survive termination of this Agreement, for any reason whatsoever, and binds each party’s legal 
representatives, successors, and assigns. 

Insurance.  Provider, at its own cost and expense, shall procure and maintain during the term of this Agreement, policies of insurance 
for the following types of coverage: 

a. Commercial General Liability Insurance.  Provider shall procure and maintain, during the term of this Agreement, not less than the
following General Liability Insurance coverage in the amounts of $1,000,000 per occurrence and $2,000,000 aggregate.

Commercial General Liability insurance shall include products/completed operations, property damage, and personal and
advertising injury coverage.

b. Automobile Liability.  Provider shall procure and maintain, during the full term of this Agreement following Automobile Liability
Insurance including non-owned and leased automobiles, as applicable with the following coverage limits:

Personal vehicles: $500,000.00 combined single limit or 

$100,000.00 per person / $300,000.00 per accident 

Commercial vehicles: $1,000,000.00 per accident for bodily injury and property damage 

185

https://vcrma.org/consumer-food-protection


Agreement for Short-Term Services Page 3 

c. Workers’ Compensation Insurance.  Provider shall procure and maintain, during the term of this Agreement, Workers’
Compensation Insurance, as required by California law, on all of its employees engaged in work related to the performance of this
Agreement.  Provider shall procure and maintain Employers’ Liability insurance coverage of $1,000,000.  Absent proof of Workers’
Compensation Insurance, Provider will submit a fully executed Certification of Exemption from Workers’ Compensation Insurance,
which District in its sole discretion may accept or reject.

d. Other Coverage as Dictated by the District.  If any employee of Provider interacts with students, outside of the immediate
supervision and control of the student’s parent or guardian or a certificated school employee, Provider shall procure and maintain,
during the term of this Agreement, Abuse and Molestation coverage in the amounts of $2,000,000 per occurrence and $4,000,000
aggregate.

If professional services are offered, Provider shall procure and maintain, during the term of this Agreement, Professional Liability
(Errors and Omissions) insurance coverage in the amounts of $1,000,000 per occurrence and $2,000,000 aggregate.

e. Provider’s insurance is primary and will not seek contribution from any other insurance available to the District.  Provider further
hereby waives any and all rights of subrogation that it may have against the District.

f. Certificates of Insurance.  Provider shall provide certificates of insurance to the District as evidence of the insurance coverage
required herein, not less than 15 days prior to commencing the proposed activity, and at any other time upon the request of the
District.  Certificates of insurance will be deemed invalid if proper endorsements are not attached.  Certificates of such insurance
shall be filed with the District on or before commencement of the services under this Agreement.

g. Endorsements.  Provider’s Commercial General Liability insurance and Commercial Automobile Liability coverage and Abuse and
Molestation coverage shall name the District, its governing board, officers, agents, employees, and/or volunteers as additional
insureds.  All endorsements specifying additional insureds for any of the Insurance Policies shall be as indicated below or an
equivalent endorsement reasonably acceptable to the District.
1) General Liability:  CG 20 26 10 01
2) Primary, non-contributory:  CG 20 01 04 13
3) Waiver of subrogation:  CG 24 04 05 09
4) Commercial Automobile Liability:  CA 20 48 10 13

h. Acceptability of Insurers.  Insurance is to be placed with insurers with a current A.M. Best’s rating of no less than A: VII, unless
otherwise acceptable to the District.

i. Insurance written on a “claims made” basis is to be renewed by the Provider for a period of three (3) years following termination
of this Agreement.  Such insurance must have the same coverage and limits as the policy that was in effect during the term of this
agreement and will cover the Provider for all claims made.  If coverage is canceled or non-renewed, and not replaced with another
claims-made policy form with a Retroactive Date prior to the contract effective date, the Consultant must purchase “extended
reporting” coverage for a minimum of three (3) years after completion of the Services.

j. Failure to Procure Insurance.  Failure on the part of Provider to procure or maintain required insurance shall constitute a material
breach of contract under which the District may immediately terminate this Agreement

Governing Law and Venues.  This Agreement shall be interpreted in accordance with the laws of the State of California.  If any 
action is brought to interpret or enforce any term of this Agreement, the action shall be brought in state or federal court situated in the 
County of Ventura, State of California. 

Dispute Resolution.  If any dispute arises out of or in connection with the Agreement, representatives of the Parties with authority to 
settle the dispute shall communicate, in person, electronically, or in writing within 30 days of written notice, in a good faith effort to 
resolve the dispute. 

The parties agree that, in the event of any unresolved dispute under the agreement in which the amount sought is $5,000.00 or less, any 
litigation to resolve the dispute shall be brought in the Ventura County Small Claims Court. 

If the unresolved amount in dispute exceeds $5,000.00, the parties agree that they will first submit the matter to a mutually agreed upon 
mediator.  Notwithstanding the following section, Attorneys Fees, the cost of the mediator shall be borne equally by the parties. 

Attorney Fees.  In the event of any action or proceeding to interpret or enforce the terms of this Agreement, the prevailing party, as 
determined by the court or mediator, shall be entitled to recover its reasonable attorney fees and costs incurred in connection with such 
actions or proceeding. 

Nature of Agreement.  This Agreement represents the entire agreement between the parties hereto with respect to the subject matter 
hereof and supersedes any and all other agreements and communications however characterized, written or oral, between or on behalf 
of the parties hereto with respect to the subject matter hereof.  This Agreement may only be modified by a written instrument signed by 
authorized representatives of each of the parties hereto. 
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Counterpart Execution.  This Agreement may be executed in any number of counterparts which, when taken together, shall 
constitute one and the same instrument.  Executed counterparts of this Agreement may be delivered by PDF email or electronic facsimile 
transmission and shall have the same legal effect as an “ink-signed” original. 

Signature Authority.  Provider represents and warrants that Provider has all requisite power and authority to conduct its business 
and to execute, deliver, and perform this Agreement.   

Acknowledgement and Agreement 
I have read this Agreement and agree to its terms 

Provider Authorized Signer Signature Date 

Oxnard School District 

Director, Purchasing Signature Date 
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2362 North Oxnard Blvd. Suite 202 Oxnard, CA 93036
info@salussafetysolutions.org

SCOPE OF WORK
Timeframe
Under the guidance and directive of Oxnard School District’s administration, Salus LLC
will provide services beginning August 1, 2023 to June 30, 2024.

Description of Services
Salus will provide 1) professional development and training, 2) informational sessions,
and 3) school site visits and reporting on School Safety for all campuses located within
the Oxnard School District. This includes the 22 schools in addition to San Miguel
Preschool and James Foster School.

1. Professional Development and Training
Salus will provide district-wide School Safety professional development/training on the
following:

● Campus Supervision 101: Creating and Maintaining a Positive School Culture
o Classified Staff
o Certificated Staff
o Administration
o After School Program staff

● Campus Supervision Refresher - Mid-year
o Classified Staff

● School-Wide Safety Drills and Emergency Procedures
o All campus staff
o School Resource Officer, if available

● Any Oxnard School District requested Professional Development and/or Training

2. Informational Sessions
Salus will provide district-wide informational sessions for students and parents on the
following:

● Site Safety Protocols
● Communicating with Law Enforcement
● Drug Awareness
● Social Media
● Customized presentations for identified student populations (i.e. incoming middle

school students, 8th grade students to high school, etc)
● Any Oxnard School District requested informational session

Prepared 06/14/23 Page 1 of 2
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2362 North Oxnard Blvd. Suite 202 Oxnard, CA 93036
info@salussafetysolutions.org

3. School Site Visits and Reporting
Salus will provide:

● Monthly site visits with school staff and administration, to ensure responsibilities
are understood, provide feedback, cycle of improvement

● Biannual reports to share site visit feedback during the scope of work to best
support school safety for OSD staff members.

Billing Rate
Hourly rate: $200 Total Cost: $90,000

Service Details Estimate

Professional Development and Training $40,000

Informational Sessions $25,000

School Site Visits $20,000

Reporting $5,000

$90,000

Invoicing
Salus LLC will invoice monthly. Invoice will include school site, contact, date, time, and
meeting length. Please make checks payable to Salus, LLC.

Prepared 06/14/23 Page 2 of 2
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Name of Contributor: Dr. Aracely Fox Date of Meeting: October 18, 2023

Attached: Agreement #23-141, Dr. Olvera Psychology (15 Pages)
Rate Sheet (3 Pages)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Special Education Agreement
 
Approval of Agreement #23-141 – Dr. Olvera Psychology, Professional Corporation
(DeGenna/Jefferson)

Dr. Pedro Olvera will provide psychological and educational consulting services for the Special
Education Department during the 2023-2024 academic year.
 
Term of Agreement:  October 19, 2023 through June 30, 2024

FISCAL IMPACT:
Not to exceed $18,000.00 - Special Education Funds

RECOMMENDATION:
It is the recommendation of the Director, Special Education, and the Interim Superintendent, that the
Board of Trustees approve Agreement #23-141 with Dr. Olvera Psychology, Professional Corporation.

ADDITIONAL MATERIALS:
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SERVICES AGREEMENT 

Requisition Number Purchase Order Number 

Contract Number 

This Services Agreement (the “Agreement”) is made and entered into this _____ day of ___________, 20 

by and between Oxnard School District (hereinafter referred to as “District”) and ________________________, 

(hereinafter referred to as “Provider.”) 

PROVIDER.   

Provider Telephone Number 

Street Address Fax Number 

City, State, Zip code E-mail Address

Tax Identification or Social Security Number License Number (if applicable) 

A. District desires to engage Provider services as more particularly described on “Statement of Work” which
is attached hereto and incorporated herein by this reference (“Services”).

B. Provider has the necessary qualifications by reason of training, experience, preparation and organization,
and is agreeable to performing and providing such Services, upon and subject to the terms and conditions
as set forth below in this Agreement.

NOW THEREFORE, for valuable consideration, the receipt and sufficiency of which are hereby acknowledged, 
the parties hereto hereby agree as follows: 

1. CONDITIONS.  Provider will have no obligation to provide services until District returns a signed copy
of this Agreement.

2. NATURE OF RELATIONSHIP.  The parties agree the relationship created by this Agreement is that
of independent contractor.  In performing all of the Services, Provider shall be, and at all times is, acting
and performing as an independent contractor with District, and not as a partner, coventurer, agent, or
employee of District, and nothing contained herein shall be construed to be inconsistent with this
relationship or status.  Provider is not granted any right or authority to assume or to create any obligation
or responsibility, express or implied, on behalf of or in the name of District or to bind the District in any
manner. Except for any materials, procedures, or subject matter agreed upon between Provider and
District, Provider shall have complete control over the manner and method of performing the Services.
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Provider understands and agrees to independent contractor status.  Provider understands and agrees that 
the filing and acceptance of this Agreement creates a rebuttable presumption and that the Provider, 
officers, agents, employees, or subcontractors of Provider are not entitled to coverage under the California 
Workers’ Compensation Insurance laws, Unemployment Insurance, Health Insurance, Pension Plans, or 
any other benefits normally offered or conveyed to District employees. Provider will be responsible for 
payment of all Provider employee wages, payroll taxes, employee benefits, and any amounts due for 
federal and state income taxes and Social Security taxes.  These taxes will not be withheld from payments 
under this agreement. 

3. NON-EXCLUSIVITY. 

a. During the term of this agreement Provider may, independent of Provider’s relationship with the 
District, without breaching this Agreement or any duty owed to the District, act in any capacity, and 
may render services for any other entity. 

b. During the term of this Agreement the District may, independent of its relationship with the Provider, 
without breaching this Agreement or any duty owed to the Provider contract with other individuals 
and entities to render the same or similar services to the District. 

4. SERVICES.  Provider shall provide District with the services, which are described on the “Statement of 
Work” (the “Work” or “Service”) attached hereto and incorporated herein by this reference.  The 
Statement of Work shall contain a timetable for completion of the Work or if the Work is an ongoing 
service, the Statement of Work shall set forth the mutually agreed schedule for providing such services.  
Provider shall use its best efforts to complete all phases of the Work according to such timetable.  In the 
event that there is any delay in completion of the Work arising as a result of a problem within the control 
of District, Provider and District shall cooperate with each other to work around such delay.  However, 
District shall not be responsible for any additional cost or expense to Provider as a result of such delay 
unless specifically agreed to in writing by the District.  In addition to the specifications and/or 
requirements contained in the Statement of Work and any warranty given by Provider hereunder, the 
Statement of Work may set forth those performance criteria agreed between District and Provider whereby 
the District can evaluate whether Provider has satisfactorily completed the Work (“Performance Criteria”). 

Provider, at Provider’s sole cost and expense, shall furnish all tools, equipment, apparatus, facilities, 
transportation, labor, and material necessary to meet its obligations under this Agreement.  No 
substitutions of materials or service from those specified in this section shall be made without the prior 
written consent of the District. 

5. TIME OF PERFORMANCE.  The term of this Agreement shall commence on  
 , 20 , and terminate on   , 20 .  All work and 
services contracted for under the terms of this Agreement  
shall be undertaken and completed in such sequence as to assure their full completion in accordance with 
the terms and conditions set forth in this Agreement. 

[Note:  California Education Code section 17596 limits continuing contracts; contracts for work or 
services, or for apparatus or equipment, not to exceed five years; for materials or supplies, not to exceed 
three years.] 

6. PAYMENT AND EXPENSES.  All payments due to Provider are set forth in the “Schedule of Fees” 
attached hereto and incorporated herein by this reference. 
Provider shall send District periodic statements indicating Provider’s fees and costs incurred and their 
basis and any current balance owed.  If no Provider’s fees or costs are incurred for a particular time period, 
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or if they are minimal, the statement may be held by the Provider and combined with that for the following 
time period unless a statement is requested by the District. 
All payments due Provider are set forth in “Schedule of Fees” and shall be paid by the District within 30 
days of receipt of a proper, undisputed invoice from Provider, which invoice shall set forth in reasonable 
detail the services performed.  The District reserves the right, in its sole and absolute discretion, to reject 
any invoice that is not submitted in compliance with the District’s standards and procedures.  In the event 
that any portion of an invoice submitted by a Provider to the District is disputed, the District shall only be 
required to pay the undisputed portion of such invoice at that time, and the parties shall meet to try to 
resolve any disputed portion of any invoice. 
The rates set forth in “Schedule of Fees” are not set by law, but are negotiable between Provider and 
District. 

7. ASSIGNMENT AND SUBCONTRACTORS.  Provider shall not assign, sublet, or transfer this 
Agreement or any rights under or interest in this Agreement without the prior written consent of the 
District, which may be withheld by the District in its sole and absolute discretion for any reason.  Nothing 
contained herein shall prevent Provider from employing independent associates, subcontractors, and sub-
consultants as Provider may deem appropriate to assist in the performance of services herein, subject to 
the prior written approval of the District.  Any attempted assignment, sublease, or transfer in violation of 
this Agreement shall be null and void, and of no force and affect. Any attempted assignment, sublet, or 
transfer in violation of this Agreement shall be grounds for the District, in its sole discretion, to terminate 
the Agreement  

8. TERMINATION OR AMENDMENT.  This Agreement may be terminated or amended in writing at 
any time by mutual written consent of all of the  parties to this Agreement, and may be terminated by 
either party for any reason by giving the other party  60 days advance written notice.  In the event of 
cancellation prior to completion of the specified services, all finished or unfinished projects, documents, 
data, studies, and reports prepared by the Provider under this agreement shall, at the option of the District, 
become District property.  The Provider shall be entitled to receive just and equitable compensation for 
any satisfactory work completed on such items prior to termination of the Agreement. 

The parties to this Agreement shall be excused from performance thereunder during the time and to the 
extent they are prevented from obtaining, delivering, or performing due to act(s) of God.  Satisfactory 
evidence thereof to the other party is required, provided that it is satisfactorily established that the non-
performance is not due to the fault or neglect of the party not performing. 

9. NOTICE.   Any notices required or permitted to be given under this Agreement shall be deemed fulfilled 
by written notice, demand or request personally served on (with proof of service endorsed thereon, or 
mailed to, or hereinafter provided) the party entitled thereto or on its successors and assigns, and may be 
given by:  
a. Personal delivery; 
b. Overnight commercial courier; 
c. Certified or registered prepaid U.S. mail, return receipt requested; or 
d. Electronic mail or electronic facsimile transmission; provided that if given electronically, an additional 

copy shall also be delivered by a, b, or c, above.   
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If mailed, such notice, demand, or request shall be mailed certified or registered mail, return receipt 
requested, and deposited in the United States mail addressed to such party at its address set forth below or 
to such address as either party hereto shall direct by like written notice and shall be deemed to have been 
made on the third (3rd) day following posting; or if sent by a nationally recognized overnight express 
carrier, prepaid, such notice shall be deemed to have been made on the next business day following deposit 
with such carrier.  For the purposes herein, notices shall be sent to the District and the Provider as follows: 

    
District  Provider 

Attn:   Attn:   

    
Street  Street 

    
City, State, Zip Code  City, State, Zip Code 

10. WARRANTY.  Provider hereby warrants to District that the Work shall be performed in a professional 
and workmanlike manner consistent with the highest industry standards.  For a period of one (1) year 
following completion of the Work, Provider shall correct or make arrangements to correct any breach of 
the warranty for the Work within ten (10) business days of notice from District of same. 

11. ADDITIONAL WORK.  If changes in the work seem merited by the Provider or the District, and 
informal consultations with the other party indicate that a change is warranted, it shall be processed by the 
District in the following manner: 
a. A letter outlining the changes shall be forwarded to the District by the Provider with a statement of 

estimated changes in fee and/or time schedule. 
b. A written amendment to this Agreement shall be prepared by the District and executed by all of the 

parties before any performance of such services or the District shall not be required to pay for the 
increased cost incurred for the changes in the scope of work. 

Any such amendment to the Agreement shall not render ineffective or invalidate unaffected portions of 
this Agreement. 

12. COMPLIANCE WITH LAWS.  Provider hereby agrees that Provider, officers, agents, employees, and 
subcontractors of Provider shall obey all local, state, and federal laws and regulations in the performance 
of this Agreement, including, but not limited to minimum wages laws and/or prohibitions against 
discrimination. Without limiting the generality of the foregoing, Provider shall complete the conflict of 
interest certification on Exhibit C. 

Provider, officers, agents, employees and/or subcontractors of Provider shall secure and maintain in force 
for the full term of this Agreement, at Provider’s sole cost and expense, such licenses and permits as are 
required by law, in connection with the furnishing of all the Services, materials, or supplies necessary for 
completion of the Services described.   
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13. NON-DISCRIMINATION AND EQUAL EMPLOYMENT OPPORTUNITY
Provider represents and agrees that it does not and shall not discriminate against any employee or applicant
for employment, company, individual or group of individuals, because of ancestry, age, color, disability
(physical and mental, including HIV and AIDS), genetic information, gender identity, gender expression,
marital status, medical condition, military or veteran status, national origin, race, religion, sex/gender, and
sexual orientation.

14. INDEMNIFICATION.  To the fullest extent permitted by law, Provider agrees to defend, indemnify,
and hold harmless District, its governing board, officers, agents, employees, successors, assigns,
independent contractors and/or volunteers from and against any and all claims, demands, monetary or
other losses, loss of use, damages and expenses,, including but not limited to, legal fees and costs, or other
obligations or claims arising out of any liability or damage to person or property resulting from bodily
injury, illness, communicable disease, virus, pandemic, or any other loss, sustained or claimed to have
been sustained arising out of activities of the Provider or those of any of its officers, agents, employees,
participants, vendors, customers or subcontractors of Provider, whether such act or omission is authorized
by this Agreement or not.  Provider also agrees to pay for any and all damage to the real and personal
property of the District, or loss or theft of such property, or damage to the Property done or caused by
such persons.  District assumes no responsibility whatsoever for any property placed on District premises
by Provider, Provider’s agents, employees, participants, vendors, customers or subcontractors.  Provider
further hereby waives any and all rights of subrogation that it may have against the District.  The
provisions of this Indemnification do not apply to any damage or losses caused solely by the negligence
of the District or any of its governing board, officers, agents, employees and/or volunteers.

15. INSURANCE.  Provider, at its own cost and expense, shall procure and maintain during the term of this
Agreement, policies of insurance for the following types of coverage:
a. Commercial General Liability Insurance.  Provider shall procure and maintain, during the term of this

Agreement, the following General Liability Insurance coverage:  [delete those not applicable]
Each Occurrence Aggregate 

Individual, Sole Proprietorship, 
Partnership, Corporation, or Other 

$ 1,000,000.00 $ 2,000,000.00 
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Commercial General Liability insurance shall include products/completed operations, property damage, 
and personal and advertising injury coverage. 
Any and all subcontractors hired by Provider in connection with the Services described in this 
Agreement shall maintain such insurance unless the Provider’s insurance covers the subcontractor and 
its employees.   

b. Automobile Liability.  Provider shall procure and maintain, during the full term of this Agreement, 
Automobile Liability Insurance, including non-owned and hired automobiles, as applicable with the 
following coverage limits:  [delete those not applicable] 

Personal vehicles: $ 500,000.00 combined single limit or 
 $100,000.00 per person / $300,000.00 per accident 

c. Workers’ Compensation Insurance.  Provider shall procure and maintain, during the term of this 
Agreement, Workers’ Compensation Insurance, as required by California law, on all of its employees 
engaged in work related to the performance of this Agreement.  Provider shall procure and maintain 
Employers’ Liability insurance coverage of $1,000,000. 
In the case of any such work which is subcontracted, Provider shall require all subcontractors to 
provide Workers’ Compensation Insurance and Employers’ Liability insurance for all of the 
subcontractor’s employees to be engaged in such work unless such employees are covered by the 
protection afforded by the Provider’s Workers’ Compensation Insurance. 
Absent proof of Workers’ Compensation Insurance, Provider will submit a statement requesting a 
waiver from this requirement and indicating the reason Workers’ Compensation Insurance is not 
required. 

e. Other Coverage as Dictated by the District.  Provider shall procure and maintain, during the term of 
this Agreement, the following other Insurance coverage: 

 Each Occurrence Aggregate 

 Abuse and Molestation $ 2,000,000.00 $4,000,000.00 

 Pollution Liability $ 1,000,000.00 $ 2,000,000.00 

 Cyber Liability  $ 5,000,000.00    

 Other:     $    $   
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f. If the Provider or Provider’s subcontractor(s) maintains broader coverage and/or higher limits than the 

minimums shown above, the District requires and shall be entitled to the broader coverage and/or 
higher limits maintained by the Provider.  Any available insurance proceeds in excess of the specified 
minimum limits of insurance and coverage shall be available to the District. 

g. Provider’s and any and all subcontractors’ insurance is primary and will not seek contribution from 
any other insurance available to the district. 

h. Certificates of Insurance.  Provider and any and all subcontractors working for Provider shall provide 
certificates of insurance to the District as evidence of the insurance coverage required herein, not less 
than Fifteen (15) days prior to commencing work for the District, and at any other time upon the 
request of the District.  Certificates of insurance will be deemed invalid if proper endorsements are 
not attached.  Certificates of such insurance shall be filed with the District on or before commencement 
of the services under this Agreement. 

i. Endorsements.  Provider’s and any and all Provider subcontractor’s Commercial General Liability 
insurance; Commercial Automobile Insurance; Liability Excess, Umbrella and/or Reinsurance; and 
Abuse and Molestation coverage shall name the District, its governing board, officers, agents, 
employees, and/or volunteers as additional insureds.  All endorsements specifying additional insureds 
for any of the Insurance Policies shall be as indicated below or an equivalent endorsement reasonably 
acceptable to the District. 
1) General Liability 

 Facilities Rental or Lease:  CG 20 11 10 01; 

 Most Other services:  CG 20 26 10 01. 
2) Primary, Non-Contributory 

 CG 20 01 01 13 
3) Waiver of Subrogation 

 CG 24 04 05 09 
4) Commercial Automobile Liability 

 CA 20 48 10 13 
j. Provider’s and any and all Provider subcontractor’s Commercial General Liability insurance shall 

provide a list of endorsements and exclusions. 
k. Deductibles.  Any deductible(s) or self-insured retention(s) applicable to the insurance and/or coverage 

required by the foregoing provisions of this agreement must be declared to and approved by the 
District.  Provider shall be responsible to pay that deductible or self-insured retention and the District 
shall not be responsible to pay these costs.  In the event that Provider’s deductibles or self-insured 
retentions collectively total more than $50,000.00, District reserves the right to request proof of 
Provider’s financial solvency in relation to remittance thereof or require Provider to post a bond 
guaranteeing payment of the deductible, or both. 

l. Acceptability of Insurers.  Insurance is to be placed with insurers with a current A.M. Best’s rating of 
no less than A: VII, unless otherwise acceptable to the District. 

m. Insurance written on a “claims made” basis is to be renewed by the Provider and all Provider 
subcontractors for a period of five (5) years following termination of this Agreement.  Such insurance 
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must have the same coverage and limits as the policy that was in effect during the term of this 
agreement, and will cover the provider for all claims made. 

n. Failure to Procure Insurance.  Failure on the part of Provider, or any of its subcontractors, to procure 
or maintain required insurance shall constitute a material breach of contract under which the District 
may immediately terminate this Agreement. 

16. SAFETY AND SECURITY.  Provider shall be responsible for ascertaining from the District all of the 
rules and regulations pertaining to safety, security, and driving on school grounds, particularly when 
children are present.  

Without limiting the generality of the foregoing, Provider shall comply with any applicable fingerprinting/ 
criminal background investigation and tuberculosis clearance requirements of the California Education 
Code and shall provide the certifications on Exhibit C prior to performance of any Services.  

a. On Site Services; Student Data Access. If services require Provider to access any District facility, 
transport or interact in any manner (including through an app or other electronic means) with District 
students, or access student data, Provider and any and all subcontractors are required to comply with 
Education Code section 45125.1, Fingerprint certification requirements.  Provider must provide proof 
that fingerprint certification requirements have been fulfilled prior to commencing any services for the 
District under this Agreement. 

Provider shall certify in writing to the school district that neither the Provider nor any of its employees, 
agents, representatives or subcontractors who are required to submit or have their fingerprints 
submitted to the Department of Justice and who may interact with any District student outside the 
direct supervision and control of a District employee or that student’s parent or legal guardian have 
been convicted of a felony. 

b. Other Services. If Provider will not provide any services on site or have access to any student data or 
interact with any District student in connection with the Services, then, Provider and its subcontractors 
are not required to comply with Education Code section 45125.1 background check requirements. 
However, Provider must still complete Exhibit C to specify that these requirements are not applicable. 

c. Tuberculosis Risk Assessment requirements (Education Code section 49406). Providers who may 
have more than limited contact with District students (including any Providers who provide in person 
tutoring or who provide any transportation services to students) are required to cause to be on file with 
the District a certificate from an examining physician showing that Provider, employees and/or sub 
providers of Provider have been examined and found free from active tuberculosis. 

17. GOVERNING LAW AND VENUES.  Provider hereby acknowledges and agrees that District is a public 
entity, which is subject to certain requirements and limitations.  This Agreement and the obligations of 
District hereunder are subject to all applicable federal, state and local laws, rules, and regulations, as 
currently written or as they may be amended from time to time. 

This Agreement shall be interpreted in accordance with the laws of the State of California.  If any action 
is brought to interpret or enforce any term of this Agreement, the action shall be brought in state or federal 
court situated in the County of Ventura, State of California. Provider hereby waives and expressly agrees 
not to assert, in any way, any claim or allegation that it is not personally subject to the jurisdiction of the 
courts named above. Provider further agree to waive any claim or allegation that the suit, action, or 
proceeding is either brought in an inconvenient forum or that the related venue is improper.” 
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18. DISPUTE RESOLUTION. 

a. The parties agree that, in the event of any dispute under the agreement in which the amount sought is 
$5,000.00 or less, any litigation to resolve the dispute shall be brought in the Ventura County Small 
Claims Court. 

b. If the amount in dispute exceeds $5,000.00, the parties agree that they will first submit the matter to a 
mutually agreed upon mediator.  Notwithstanding section 19, Attorneys Fees, the cost of the mediator 
shall be borne equally by the parties. 

c. If the mediator is unable to resolve the dispute, then the parties shall submit the matter to binding 
arbitration in Ventura County or other mutually agreed location pursuant to the rules of the American 
Arbitration Association (AAA), as amended or as augmented in this Agreement (the “Rules”).  The 
parties acknowledge that one of the purposes of utilizing arbitration is to avoid lengthy and expensive 
discovery and allow for prompt resolution of the dispute.   

Arbitration shall be initiated as provided by the Rules, although the written notice to the other party 
initiating arbitration shall also include a description of the claim(s) asserted and the facts upon which 
the claim(s) are based.  Arbitration shall be final and binding upon the parties and shall be the exclusive 
remedy for all claims subject hereto, including any award of attorneys’ fees and costs.  Either party 
may bring an action in court to compel arbitration under this Agreement and to enforce an arbitration 
award. 

All disputes shall be decided by a single arbitrator.  The arbitrator shall be selected by mutual 
agreement of the parties within 30 days of the effective date of the notice initiating the arbitration.  If 
the parties cannot agree on an arbitrator, then the complaining party shall notify the AAA and request 
selection of an arbitrator in accordance with the Rules.  The arbitrator shall have only such authority 
to award equitable relief, damages, costs, and fees as a court would have for the particular claim(s) 
asserted.  In no event shall the arbitrator award punitive damages of any kind. 

The arbitrator shall have the power to limit or deny a request for documents or a deposition if the 
arbitrator determines that the request exceeds those matters, which are directly relevant to the claims 
in controversy.  The document demand and response shall conform to Code of Civil Procedure section 
2031.  The deposition notice shall conform to Code of Civil Procedure section 2025.  The parties may 
make a motion for protective order or motion to compel before the arbitrator with regard to the 
discovery, as provided in Code of Civil Procedure sections 2025 and 2031. 

19. ATTORNEYS FEES.  In the event of any action or proceeding to interpret or enforce the terms of this 
Agreement, the prevailing party, as determined by the court or arbitrator, shall be entitled to recover its 
reasonable attorney fees and costs incurred in connection with such actions or proceeding 

20. DOCUMENT RETENTION.  After Provider’s services to District conclude, Provider shall, upon the 
District’s request, deliver all documents for all matter in which Provider has provided services to the 
District, along with any property of the District in Provider’s possession and/or control.  If the District 
does not request District’s document(s) for a particular service, Provider will retain document(s) for a 
period of two (2) years after the service has ended.  If District does not request delivery of the document(s) 
for the service before the end of the two (2) year period, Provider will have no further obligation to retain 
the document(s) and may, at Provider’s discretion, destroy it without further notice to the District.  At any 
point during the two (2) year period, District may request delivery of the document(s). 
Exceptions:  Attorney work-product and medical records shall not be destroyed by provider without the 
prior written consent of the District. 
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21. NATURE OF AGREEMENT.  This Agreement constitutes a binding expression of the understanding 
of the parties with respect to the services to be provided hereunder and is the sole contract between the 
parties with respect to the subject matter thereof.  There are no collateral understandings or representations 
or agreements other than those contained herein.  This Agreement represents the entire agreement between 
the parties hereto with respect to the subject matter hereof and supersedes any and all other agreements 
and communications however characterized, written or oral, between or on behalf of the parties hereto 
with respect to the subject matter hereof.  This Agreement may only be modified by a written instrument 
signed by authorized representatives of each of the parties hereto; provided that the District may not be 
bound by any term or condition incorporated by reference (including references to any link, website or 
electronic document) into any document prepared by or provided to District by Provider, including any 
license, purchase order or other instrument.  

For the avoidance of any doubt, Provider is hereby informed that any and all terms or conditions of use of 
any web-based service or application must be presented in PDF format to the Board of Trustees and may 
not be unilaterally altered by Provider during the Term of this Agreement. 

THE BODY OF THIS AGREEMENT MAY NOT BE EDITED OR ALTERED BY PROVIDER. 

22. BINDING EFFECT.   This Agreement shall inure to the benefit and shall be binding upon all of the 
parties to this Agreement, and their respective successors in interest or assigns. 

23. WAIVER.  No claim or right arising out of a breach of this Agreement can be discharged in whole or in 
part by a waiver or renunciation of the claim or right unless such waiver is in writing. 

24. SEVERABILITY.  It is intended that each paragraph of this Agreement shall be treated as separate and 
divisible, and in the event that any paragraphs are deemed unenforceable, the remainder shall continue to 
be in full force and effect so long as the primary purpose of this Agreement is unaffected. 

25. PARAGRAPH HEADINGS.  The headings of paragraphs hereof are inserted only for the purpose of 
convenient reference.  Such headings shall not be deemed to govern, limit, modify or in any other manner 
affect the scope, meaning or intent of the provisions of this Agreement or any part or portion thereof, nor 
shall they otherwise be given any legal effect whatsoever. 

26. AUTHORITY.  Provider represents and warrants that Provider has  all requisite power and authority to 
conduct its business and to execute, deliver, and perform this Agreement.  Each party warrants that the 
individuals who have signed this Agreement have the legal power, right, and authority to make this 
Agreement and to bind each respective party. 

27. COUNTERPART EXECUTION:  ELECTRONIC DELIVERY.  This Agreement may be executed in 
any number of counterparts which, when taken together, shall constitute one and the same instrument.  
Executed counterparts of this Agreement may be delivered by PDF email or electronic facsimile 
transmission, and shall have the same legal effect as an “ink-signed” original. 
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IN WITNESS WHEREOF, the parties have executed this agreement as of the date first written above. By signing 
below, Provider certifies that it has not altered any provision of the body of this Agreement. 

OXNARD SCHOOL DISTRICT    
District  Provider 

By:     
Signature  Signature 

    
Name  Name 

    
Title  Title 
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STATEMENT OF WORK 
 
 
 
DESCRIPTION OF WORK: 
 
 
 
 
 
 
 
 
 
 
WORK SCHEDULE: 
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SCHEDULE OF FEES 

FEES: 

Compensation for Services $  

Actual and Necessary Travel Expenses $  

Other Expenses $  

Total Amount not to Exceed $  

Deposit $  

Balance Due after Completion of Services $  

Proper invoicing is required.  Receipts for expenses are required.  Canceled checks are not accepted as 
receipts. 

PAYMENT SCHEDULE: 

ADDITIONAL COSTS OF EXPENSES: 

Send invoices to accountspayable@oxnardsd.org and cgaribay@oxnardsd.org
Net 30 Terms 

N/A
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EXHIBIT C 
REQUIRED CERTIFICATIONS 

Services Agreement Dated: _______________, 2023 

Provider: __________________________________________ 

I. Fingerprinting/Criminal Background Certification (Education Code Section 45125.1)
Provider and its subconsultant’s and their employees, agents and representatives (each, a “Provider Party”) are required to submit fingerprints to the California
Department of Justice (CDOJ) if they may interact with any student outside of the immediate supervision and control of the student’s parent or guardian or a
District employee in connection with the Services. Provider certifies to the Superintendent and the Board of Trustees of the District that it is, or prior to providing 
any Service under this Agreement will be, in compliance with the requirements of Education Code section 45125.1, as follows (Provider to check one box):

  Provider will ensure that any Provider Party who: (a) might access a District facility and/or interact with a District pupil in any manner (including
through an educational app or cloud-based system) outside of the immediate supervision and control of the student’s parent or guardian or a District
employee OR (b) who was identified by District as a person requiring clearance pursuant to §45125.1(c) has, prior to providing any Service, submitted 
fingerprints to the CDOJ and that Provider has received from the CDOJ a valid criminal records summary as described in §44237 for said Provider
Party. Provider will not allow any person who has been convicted of a violent felony listed in Penal Code section 667.5(c) or a serious felony listed in 
Penal Code §1192(c) to provide any Service. Provider will not allow any such Provider Party to perform any Service until Provider ascertains that the 
CDOJ has cleared that person and a record compliant with Education Code § 45125.1 is on file with Provider.

 The fingerprinting requirements do not apply because the Services are being provided on an emergency or exceptional situation as contemplated
under section § 45125.1(b).

 The fingerprinting requirements do not apply because Provider Parties will have no opportunity to interact with a District students in any manner
because: (i) no school-site Services or Services concerning student records will be provided; and/or (ii) the Services will be provided at a school site
while students are not present (vacant, under construction etc.).

By signing below I certify, under penalty of perjury, that: (i) I am an authorized representative of Provider qualified to provide this Certification; (ii) the 
information above concerning compliance with Education Code Section 45125.1 is accurate and complete as of the date hereof; and (iii) during the term, I will 
immediately inform District if any CDOJ report is changed or updated with respect to Provider Party. Documents provided by the CDOJ will be retained by 
Provider and available for inspection by District or its representative(s) upon request. 

Name/ Title of Authorized Representative 

Signature/ Date 

II. Tuberculosis Risk Assessments Certification (Education Code Section 49406).  With respect to Education Code § 49406, I do hereby certify,
represent and warrant to District’s Superintendent and Board of Trustees as follows (Provider to check the applicable statement below):

 Provider Parties, any subconsultants, and any respective employees, representatives or agents will, in connection with the provision of Services under 
this Agreement, have only limited or no contact with any District student(s).

 Provider Parties may, in connection with the provision of Services, have more than limited contact with District students.  Therefore, the Provider
has for each such Provider Party: (A) obtained and filed proof on completion of the required TB risk assessment(s) and (B) if deemed necessary by
a physician/surgeon, obtained and filed copies of their TB examination(s), all in compliance with the provisions of Education Code § 49406.
Provider will maintain a current list of all such Provider Parties and will provide a copy to District upon request.

By signing below I certify, under penalty of perjury, that I am an authorized representative of Provider qualified to provide this Certification, that the 
information above concerning compliance with Education Code § 49406 is accurate and complete as of the date hereof, and that, during the Term, I and all 
Provider Parties will satisfy all applicable tuberculosis clearance requirements before having more than limited contact with District students.  

Name/ Title of Authorized Representative 

Signature/ Date 
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III. Conflict of Interest Certification 
The Provider represents and warrants that he/she/it presently has no interest, and shall not acquire any interest, direct or indirect, financial or otherwise, 
which conflicts in any manner with District or with the performance of the Services. Provider understands that District will not engage any person having 
such conflict of interest to perform the Services. Provider agrees that if any facts come to its attention which raises any questions as to the applicability 
of conflict of interest laws, it shall immediately inform the District’s designated representative and provide all information needed for resolution of this 
question. 

Provider Initials: ______ 
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Dr. Pedro Olvera, LEP#2975

dr.pedro.olvera@gmail.com

www.drolverapsych.com

714-609-3806

2023-2024

Fee Schedule

Type of Assessment

(IEE)

Components

Exhibit A

Cost

Exhibit B

SLD/Dyslexia ✔ Cognitive =$ 1150.00

✔ Academic Achievement= $1500/00

✔ Auditory Perception= $300.00

✔ Visual Motor Integration = $700.00

✔ Visual Perception = $250.00

✔ Report Writing= $300.00

✔ School Observation/Review of Records

✔ IEP Time= $300.00

Total = $5,500.00

(CAP)

ADHD ✔ Cognitive =$ 1150.00

✔ Academic Achievement= $1,500.00

✔ Auditory Perception= $300.00

✔ Visual Motor Integration = $700.00

✔ Visual Perception = $250.00

✔ Parent/Teacher Surveys- $500.00

(Questionnaires)

o Social Emotional/Behavioral

o Executive Functioning/ADHD

✔ Report Writing= $300.00

✔ School Observation/Review of Records

✔ IEP Time= $300.00

Total = $5,500.00

(CAP)

Emotional

Disturbance (ED)

✔ Cognitive =$ 1150.00

✔ Academic Achievement= $1,500.00

✔ Auditory Perception= $300.00

✔ Visual Motor Integration = $700.00

✔ Visual Perception = $250.00

✔ Parent/Teacher Surveys- $500.00

(Questionnaires)

o Social Emotional/Behavioral

(Personality)

o Executive Functioning

o Clinical Interview

✔ Report Writing= $300.00

✔ School Observation/Review of Records

✔ IEP Time= $300.00

Total = $5,500.00

(CAP)

Rev: 01/24/2023
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Dr. Pedro Olvera, LEP#2975

dr.pedro.olvera@gmail.com

www.drolverapsych.com

714-609-3806

Type of Assessment

(IEE)

Components

Exhibit A

Cost

Exhibit B

Autism ✔ Cognitive =$ 1150.00

✔ Academic Achievement= $1,500.00

✔ Auditory Perception= $300.00

✔ Visual Motor Integration = $700.00

✔ Visual Perception = $250.00

✔ Parent/Teacher Surveys- $500.00

(Questionnaires)

o Autism Scale

o Executive Functioning

o Clinical Interview

o ADOS

✔ Report Writing= $300.00

✔ School Observation/Review of Records

✔ IEP Time= $300.00

Total = $5,500.00

(CAP)

Intellectual

Disability

✔ Cognitive =$ 1150.00

✔ Academic Achievement= $1,500.00

✔ Auditory Perception= $300.00

✔ Visual Motor Integration = $700.00

✔ Visual Perception = $250.00

✔ Adaptive Behavior= $400.00

✔ Report Writing= $300.00

✔ School Observation/Review of Records

✔ IEP Time= $300.00

Total = $5,500.00

(CAP)

ERMHS ✔ Parent/Teacher Surveys- $1900.00

o Social Emotional (Broad)

o Social Emotional (Narrow)

o Executive Functioning

o Clinical Interview

✔ Report Writing= $300.00

✔ School Observation/Review of Records

✔ IEP Time= $300.00

✔ Bilingual ($500.00)

Total = $2,500.00

(CAP)

Bilingual =

$2,500.00 (CAP)

Transition

Assessment

✔ Parent Interview

✔ Record Reviews

✔ Classroom observation

✔ Teacher Interview

✔ Report Writing & IEP time

Total = $2000.00

Rev: 01/24/2023
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Dr. Pedro Olvera, LEP#2975

dr.pedro.olvera@gmail.com

www.drolverapsych.com

714-609-3806

Type of Assessment

(IEE)

Components

Exhibit A

Cost

Exhibit B

Functional Behavior

Assessment

(FBA)/Behavior

Intervention Plan

(BIP)

✔ Parent Interview

✔ Record Reviews

✔ Classroom observation

✔ Teacher Interview

✔ Report Writing & IEP time

Total= $2000.00

Special

Circumstance

Intstructional

Assistamt (SCIA)

Assessment

✔ Parent Interview

✔ Record Reviews

✔ Classroom observation(s)

✔ Teacher Interview

✔ Report Writing & IEP time

Total= $2000.00

District Training ✔ Preperation

✔ Presentation

✔ Travel (within two hours)

3 Hours= $1500.00

6 Hours= $2400.00

Consulation ✔ ELL Assessment $150.00 per hour

*Other fees may apply given travel, urgency, and uniqueness of each case.

Rev: 01/24/2023
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Name of Contributor: Valerie Mitchell, MPPA Date of Meeting: October 18, 2023

Attached: Agreement #23-158, Viola Inc. (24 Pages)
Proposal - Viola Inc. (23 Pages)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Facilities Agreement
 
Approval of Construction Services Agreement #23-158 with Viola Inc. for Preconstruction
Services at the Fremont Middle School Reconstruction Project (Mitchell/Miller/CFW)

The Fremont Middle School Reconstruction Project consists of a complete reconstruction of the
Fremont campus with an entirely new set of facilities, built according to current State code, Oxnard
School District (District) specifications, and 21st century educational program requirements.  The
proposed phased build-out of the school will incorporate the existing and projected enrollment of
approximately 750 students at the site and the need to design the facility in such a manner that a
subsequent phase to accommodate increased enrollment, if needed, would only require the construction
of additional classrooms.
 
On May 5, 2023, the Oxnard School District (District) released a Request for Proposal and
qualifications for Lease Lease-back construction services from the District’s pool of prequalified firms
for Lease Lease-back services for the Reconstruction of Fremont Middle School. CFW reviewed all the
RFP responses and conducted interviews with 5 responsive prequalified Lease Leaseback contractors
on July 14th, 2023 with District Administration.
 
After review and the interview process, based on qualifications, successfully completed past projects for
Oxnard School District, and preliminary budget numbers it is recommended that the Oxnard School
District Board of Trustees approve the Lease Leaseback Construction Services Agreement with Viola
Inc. 

FISCAL IMPACT:
$167,970.00 to be funded by Master Construct and Implementation Funds. 

RECOMMENDATION:
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services, and the Director
of Facilities, in consultation with CFW, that the Board of Trustees approve Agreement #23-158 with
Viola Inc. for Preconstruction Services for the Fremont Middle School Reconstruction Project. 

ADDITIONAL MATERIALS:
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OSD  AGREEMENT #23-158 

- 1 - 

OXNARD SCHOOL DISTRICT CONSTRUCTION SERVICES AGREEMENT 

Fremont Middle School Reconstruction October 18, 2023 

 

 

                                                                                                                                      
CONSTRUCTION SERVICES AGREEMENT 

This Construction Services Agreement (hereinafter referred to as the “Agreement”) is 
entered into this 18th day of October, 2023, by and between the Oxnard School District, a 
California school district organized and existing under the laws of the State of California 
(hereinafter referred to as the “District”) and Viola Inc.  which is a contractor licensed by the State 
of California, with its principal place of business at 5811 Olivas Park Drive, Suite 204, Ventura, 
CA 93003 (hereinafter referred to as “Contractor”). 

WHEREAS, the District operates Fremont Middle School located at 1130 N. M 
Street, Oxnard, CA 93030 (hereinafter referred to as the “School Facility”); and 

WHEREAS, the District desires to construct and modernize facilities and improvements 
(as more fully described below) at those portions of the School Facility identified in the Site Lease, 
as defined in Section 1G below (the “Site”); and 

WHEREAS, the District has determined that it is in its best interests to pursue the 
improvements to the School Facility through the lease-leaseback method of project delivery 
pursuant to California Education Code §17406 which permits the governing board of the District, 
without advertising for bids, to lease to Contractor property owned by the District if the instrument 
by which property is leased requires the lessee to construct, or provide for the construction, on 
the leased property, of a facility for the use of the District during the term of the lease, and provides 
that title to that facility shall vest in the District at the expiration of the lease; and 

 

WHEREAS, the District desires to finance a portion of the improvements utilizing the 
lease/leaseback methodology; and 

WHEREAS, the District has conducted an RFQ process by which it selected Contractor; 
and 

WHEREAS, the District intends to undertake work to improve the School Facility, the 
scope of which is generally described in Exhibits A and B attached hereto and incorporated by 
reference herein; and 

WHEREAS, in connection with the approval of this Agreement, the District will enter into 
a site lease with Contractor, under which it will lease to Contractor the Site in order for Contractor 
to construct the Project as described in the Scope of Work set forth generally in Exhibits A and 
B (hereinafter referred to as the “Scope of Work”); and 

WHEREAS, assuming that the District and Contractor can agree on the terms, including 
the price, for the additional scope of work, the District and Contractor anticipate that the scope of 
the Project may be amended to include additional work; and 
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OXNARD SCHOOL DISTRICT CONSTRUCTION SERVICES AGREEMENT 

Fremont Middle School Reconstruction October 18, 2023 

 

 

WHEREAS, Contractor will lease the Site back to the District pursuant to a sublease 
agreement, under which the District will be required to make payments to Contractor for the use 
and occupancy of the Site, including the Project (hereinafter the “Financing”); and 

WHEREAS, Contractor represents that it is sufficiently experienced in the construction of 
the type of facility and type of work sought by the District and is willing to perform said work for 
lease and the Financing to the District, all as more fully set forth herein; and 

WHEREAS, at the expiration of the Site Lease, title to the Site and the improvements 
thereon will vest with the District; 

NOW, THEREFORE, in consideration of the covenants hereinafter contained, the District 
and Contractor agree as follows: 

SECTION 1. DEFINITIONS 

A. Construction. The term “Construction” as used in this Agreement includes all labor 
and services necessary for the construction of the Project, and all materials, 
equipment, tools, supplies and incidentals incorporated or to be incorporated in such 
construction as fully described in the Scope of Work set forth in Exhibits A and B 
attached hereto. Unless otherwise expressly stipulated, Contractor shall perform all 
work and provide and pay for all materials, labor tools and equipment, including, but 
not limited to, light, water, and power, necessary for the proper execution and 
completion of the Project shown on the drawings and described in the specifications 
developed pursuant to this Agreement. 

 
B.   Construction Documents. The term “Construction Documents” means the final 

drawings, profiles, cross sections, design development drawings, construction 
drawings, and supplemental drawings based on the plans and specifications developed 
for the Project pursuant to the Scope of Work set forth in Exhibits A and B attached 
hereto, including any reference specifications or reproductions prepared by the 
architect hired by the District (the “Architect”) and specifications approved by the 
District, the Division of the State Architect (“DSA”), and the local agencies having 
jurisdiction or other regulatory agencies whose approval may be required, which show 
or describe the location, character, dimensions or details for the Project and 
specifications for construction thereof. 

 
C. Contract Documents. The term “Contract Documents” as used in this Agreement 
refers to those documents which form the entire agreement by and between the District 
and Contractor. The Contract Documents consist of this Agreement, including the 
exhibits and attachments hereto, the Site Lease, including the exhibits and attachments 
thereto, the Sublease, including the exhibits and attachments thereto, the Project 
Manual including the General Conditions thereto, as 
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amended, which is incorporated herein (the “General Conditions”), and the 
Construction Documents. The term “Contract Documents” shall include all 
modifications and addenda thereto. 

 
D. Guaranteed Maximum Price. The term “Guaranteed Maximum Price” or “GMP” as 

used in this Agreement means the Guaranteed Maximum Price established pursuant 
to Section 5 of this Agreement to be used to calculate the Tenant Improvement 
Payments and the Sublease Payments to be paid by the District to Contractor pursuant 
to the Sublease, subject only to any adjustments for Extra Work/Modifications as 
provided in Section 10 of this Agreement. 

 

E. Preconstruction Services. The term “Preconstruction Services” as used in this 

agreement means to retain a professional construction firm (hereafter 

“CONTRACTOR”) to provide certain professional pre-construction services, as 

described in Exhibit B related to the Project plans and specifications for the purpose 

of designing the project within budget and eliminating unforeseen circumstances, 

errors, omissions and ambiguities in the construction documents prepared by the 

Architect. 

 

F. Project. The term “Project” shall mean the improvements and facilities to be 
constructed and installed by Contractor at the School Facility which will result in 
complete and fully operational facilities as more fully set forth on Exhibit A attached 
hereto. 

 
G. Project Manual. The term “Project Manual” shall mean the compilation of the 

Specification sections including Division 0, Procurement and Contracting 
Requirements, Division 1 General Requirements, and technical specifications Division 
2 through 33 prepared by the Architect and approved by the District, the DSA, or other 
regulatory agencies which show or describe the location, character, dimensions or 
details for the Project, which shall be delivered to Contractor upon execution of this 
Agreement. 

 
H. Site. The term “Site” as used in this Agreement shall mean those certain parcels of 

real property and improvements thereon (if any) more particularly described in Exhibit 
A to the Site Lease. 

 
I. Site Lease. The term “Site Lease” as used in this Agreement shall mean the certain 

Site Lease dated of even date herein between the District and Contractor, together 
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with any duly authorized and executed amendment(s) thereto, pursuant to which the 
District leases the Site to Contractor. 

 
J. Specifications. The term “Specifications” shall mean those numbered specifications 

set forth in the Project Manual which shall accompany this Agreement and which are 
incorporated by reference herein. Individual Specifications may be referred to by their 
specification number as set forth in the Project Manual. 

 
K. Subcontractor. As used in this Agreement, the term “Subcontractor” means any 

person or entity, including trade contractors, who have a contract with Contractor to 
perform any of the Construction. 

 
L. Sublease. The term “Sublease” as used in this Agreement shall mean the certain 

Sublease dated of even date herein between the District and Contractor, together with 
any duly authorized and executed amendment(s) thereto, pursuant to which the District 
subleases the Site from Contractor. 

 

M. Sublease Payments. The term “Sublease Payments” as used in this Agreement shall 
mean the payments made by the District to Contractor pursuant to Section 6 of the 
Sublease. 

 
N. Tenant Improvement Payments. The term “Tenant Improvement Payments” as 

used in this Agreement shall mean the payments made by the District to Contractor 
pursuant to Section 6 of the Sublease. 

SECTION 2. CONTRACTOR’S DUTIES AND STATUS 

Contractor covenants with the District to furnish reasonable skill and judgment in 
constructing the Project. Contractor agrees to furnish efficient business administration and 
superintendence and to furnish at all times an adequate supply of professionals, workers, and 
materials and to perform the work appropriately, expeditiously, economically, and consistent with 
the Contract Documents. 

SECTION 3. ADDITIONAL SERVICES 

If the District requests Contractor to perform additional services not described in this 
Agreement, Contractor shall provide a cost estimate and a written description of the additional 
work necessary to complete such additional services. The cost for such additional services shall 
be negotiated and agreed upon in writing in advance of Contractor performing or contracting for 
such additional services, and such cost shall be used to adjust the GMP established pursuant to 
Section 5 hereof. In the absence of a written agreement, the District will not compensate 
Contractor for additional services, will not adjust the GMP for such additional services, and 
Contractor will not be required to perform them. It is understood and 
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agreed that if Contractor performs any services that it claims are additional services without 
receiving prior written approval from the District Board of Education, Contractor shall not be paid 
for such claimed additional services and the GMP will not be adjusted. Nothing in this Agreement 
shall be construed as limiting the valuation of such additional services and amount that the GMP 
will be adjusted for such additional services, should a written agreement for such services be 
executed by the parties. Notwithstanding the foregoing, Contractor shall not be entitled to 
compensation, nor will the GMP be adjusted, for additional services required as a result of 
Contractor’s acts, errors or omissions. 

 
  SECTION 4. OWNERSHIP OF PLANS AND DOCUMENTS 

All original field notes, written reports, drawings, specifications, Construction Documents, 
and other documents, produced or developed for the Project are the property of the District, 
regardless of whether the Project is constructed, and shall be furnished to the District. Such 
documents are not to be used by Contractor or by the Subcontractors on other work nor shall 
Contractor nor the Subcontractors claim any right to such documents. This shall not deprive 
Contractor from retaining electronic data or other reproducible copies of the Construction 
Documents or the right to reuse information contained in them in the normal course of 
Contractor’s professional activities. 

SECTION 5. ESTABLISHMENT OF GUARANTEED MAXIMUM PRICE 

The “GMP” for the Project shall be _______TBD    ($XX,XXX,XXX.XX)     The 
GMP consists of (1) a Preconstruction Fee in the amount of One Hundred Sixty Seven 
Thousand Nine Hundred Seventy Dollars and No Cents, (2) a Sublease Tenant Improvement and, 
(3) a Contractor Contingency and Sublease Payments to be negotiated as an amendment to this 
agreement pursuant to terms and payment schedule as amended and set forth in the Sublease. 
THE “GMP” WILL NOT BE ESTABLISHED UNTIL DSA HAS APPROVED THE FINAL PLANS 
AND SPECIFICATIONS AND THE BOARD APPROVES IT PRIOR TO NTP FOR 
CONSTRUCTION. The GMP will then be brought to the Board of Trustees as a revision to this 
section of this agreement. Until such time this section will remain incomplete, the Site Lease and 
Sublease will not begin and the Contractor will proceed with Preconstruction Services as set forth 
in Exhibit B with an NTP for Preconstruction from the District. 

The GMP is based upon the DSA approved plans and specifications to exist after this 
Agreement is entered into between Contractor and the District, and more fully described and 
referenced in the Scope of Work to be set forth in Exhibit A attached hereto. Prior to DSA 
approval Contractor will perform Preconstruction Services to assist in designing the project and 
as set forth in Exhibit B. After preconstruction services, DSA approval of plans and specifications, 
and the establishment of the GMP the Contractor shall assume the risk of cost overruns which 
were not foreseeable at the time this Agreement is entered into and the GMP determined, except 
for undocumented events of the type set forth in Section 19 hereof, work mandated by an outside 
agency after issuance of Construction Documents that could not have been reasonably foreseen 
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from review of the Contract Documents, or costs arising from undocumented geotechnical issues. 
Contractor acknowledges that (i) Contractor has conducted a site inspection and is familiar with 
the site conditions based on records, studies and visible conditions relating to construction and 
labor and (ii) Contractor has reviewed the Contract Documents and is familiar with the contents 
thereof. District directed changes to the scope of the Project not contemplated in the Scope of 
Work shall be deemed Extra Work/Modifications pursuant to the procedures set forth in Section 
10 of this Agreement. The GMP shall include, but not be limited to, increases in labor and 
materials. The GMP has been used to calculate the Tenant Improvement Payments and the 
Sublease Payments to be paid by the District to Contractor pursuant to the Sublease. The GMP 
includes the cost of all labor, materials, equipment, general conditions, overhead, profit and a 
Contractor Contingency as indicated above. 

The Contractor Contingency is for the purpose of covering the cost of very specific issues 
that may arise during construction and it may be used only upon the written agreement of the 
Contractor, the architect of record, and the District. The Contractor Contingency is to be used 
only to pay Contractor for the following enumerated reasons: (1) additional costs resulting from 
discrepancies in the bid buy-out process; (2) conflicts, discrepancies or errors in the Construction 
Documents; (3) work required by the Inspector of Record or any governmental agency involved 
in the permitting or approval/certification process that is not otherwise shown in the Construction 
Documents; and (4) any other items of cost agreed to in writing by the Contractor and District to 
be included in the Contractor Contingency. The Contractor Contingency shall not be used for 
costs incurred as a result of Contractor’s acts, errors or omissions. 

Contractor shall be responsible for tracking expenditures of the Contractor Contingency 
and shall provide periodic written updates to the District as directed. Unused Contractor 
Contingency and Allowances at Project completion will reduce the GMP and will result in an 
adjustment of the Tenant Improvement Payments and possibly the Sublease Payments. 

The District shall at all times have the right to reduce the scope of the Project. If the 
District reduces the scope of the Project, the GMP shall be reduced commensurate with the 

reduced Scope of Work pursuant to the provisions of Section 10, below, and will result in an 
adjustment of the Tenant Improvement Payments and, if applicable, the Sublease Payments. 

 

 
SECTION 6. NOTICE TO PROCEED WITH PRECONSTRUCTION AND CONSTRUCTION 

Prior to an approved GMP, the District shall issue a notice to Contractor to proceed with 
the Preconstruction of the Project. The Preconstruction Agreement in Exhibit B will serve as the 
whole agreement between the Contractor and the District until a GMP is established. 

Upon receipt of an approved GMP, the District shall issue a notice to Contractor to proceed 
with the Construction of the Project. In the event that a Notice to Proceed with Construction is 
not issued for the Project, the Site Lease and the Sublease shall terminate upon written notice 
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from the District to Contractor that a Notice of Proceed will not be issued. 

SECTION 7. SAVINGS 

If Contractor realizes a savings on one aspect of the Project, such savings shall be tracked 
and Contractor shall provide periodic written updates of such savings. Such savings shall be 
added to the Contractor Contingency and the use of such savings shall be as set forth in Section 
5. However, if such savings are not so utilized, the amount of such savings shall reduce the GMP 
and will result in an adjustment of the Tenant Improvement Payments and, if applicable, the 
Sublease Payments. 

SECTION 8. SELECTION OF SUBCONTRACTORS 

In the interest of minimizing the expenditure of funds for the construction of the Project, 
Contractor agrees to select Subcontractors who are appropriately licensed by the State of 
California for each trade component of the Project in a manner that fosters competition. 
Contractor agrees that it will either solicit bids from potential subcontractors pursuant to the 
competitive bid procedures set forth in the California Public Contract Code, including specifically 
Public Contract Code section 20110, et seq., or that it will utilize an informal bidding process 
established by Contractor which also incorporates competitive bid procedures. Regardless of the 
method Contractor employs, Contractor will make a good faith effort to contact and utilize DVBE 
contractors and suppliers in securing bids for performance of the Project in accordance with the 
procedures set forth in Section 1.77 of the General Conditions. In the event that Contractor 
chooses to select Subcontractors pursuant to an informal bidding process, Contractor shall 
ensure that it receives at least three competitive quotes from potential subcontractors for each 
trade component of the Project, unless the parties agree otherwise on a trade-by-trade basis. 
The District reserves the right to oversee the bidding process. Contractor shall inform all bidders 
that the District will not be a party to any contracts for construction services executed by 
Contractor and selected bidders. Contractor shall submit a listing of proposed subcontractors 
to the District for the District’s review.  In no case, will Contractor award any sub-contracts 
until the District has concurred in the scope and price of the sub-contracted services. In addition, 
Contractor shall provide the District with full documentation regarding the bids or competitive 
quotes received by Contractor. In no event, shall such documentation be redacted or obliterated. 
In the event Contractor does not comply with this provision, the District may terminate this 
Agreement in accordance with the provisions of the General Conditions. Subcontractors 
awarded contracts by Contractor shall be afforded all the rights and protections of listed 
subcontractors under the provisions of the Subletting and Subcontracting Fair Practices Act 
(Public Contract Code Section 4100, et seq.). 

SECTION 9. CONSTRUCTION SCOPE OF WORK 

A. Prior to commencing Construction, Contractor shall comply with the initial schedule 
requirements set forth in the General Conditions. 
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B. Contractor shall complete the Construction pursuant to the Construction Documents 
as amended subject to any additional DSA or other regulatory approvals as may be 
required, performing all work set forth in the Scope of Work, and shall make reasonable 
efforts in scheduling to prevent disruption to classes. 

 
C. Contractor shall be responsible for complying with all applicable building codes, 

including without limitation mechanical codes, electrical codes, plumbing codes and 
fire codes, each of the latest edition, required by the regulatory agencies and for 
arranging and overseeing all necessary inspections and tests including inspections by 
the DSA or regulatory agencies, permits and occupancy permits, and ensuring 
compliance with any Federal and State laws, including, but not limited to, safety 
procedures and requirements, and construction employee training programs which 
cover among other items, hazardous chemicals and materials. 

 
D. Contractor shall establish procedures for the protection of all existing structures, 

equipment, utilities, and other existing improvements, both on-site and off-site. 
Contractor assumes all risk of loss of vandalism, theft of property or other property 
damage (“Vandalism”) which occurs at a site at which Contractor is undertaking 
construction of the Project. Contractor assumes all risk of loss which occurs where 
Contractor is undertaking construction of the Project from causes due to negligence or 
misconduct by Contractor, its officers, employees, subcontractors, licensees and 
invitees. Contractor shall replace District property damaged by such Vandalism or theft 
or compensate the District for such loss, including payment of out of pocket expenses 
such as insurance deductibles the District might incur under such circumstances. 

 
E. Contractor shall develop a mutually agreed upon program with the District to abate and 

minimize noise, dust, and disruption to normal activities at the existing facilities at 

the School Facility, including procedures to control on-site noise, dust, and pollution 
during construction. 

 
F. The District shall cause the appropriate professionals to stamp and sign, as required, 

the original Construction Documents or parts thereof and coordinate the Project’s 
design with all utilities. 

 
G. Contractor shall, for the benefit of the Subcontractors, attend pre-construction 

orientation conferences in conjunction with the Architect to set forth the various 
reporting procedures and site rules prior to the commencement of actual construction. 
Contractor shall also attend construction and progress meetings with District 
representatives and other interested parties, as requested by the District, to discuss 
such matters as procedures, progress problems and scheduling. Contractor shall 
prepare and promptly distribute official minutes of such meetings to all parties in 
attendance, including without limitation the District, the Architect and the District 
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Inspector of Record. 
 

H. Contractor shall incorporate approved changes as they occur, and develop cash flow 
reports and forecasts for submittal to the District as requested. Contractor shall provide 
regular monitoring of the approved estimates for Construction costs, showing actual 
costs for activities in progress, and estimates for uncompleted tasks. Contractor shall 
maintain cost accounting records on authorized additional services or work performed 
under unit costs, additional work performed on the basis of actual costs of labor and 
materials, and for other work requiring accounting records. 

 
I. Contractor shall record the progress of the Project and shall submit monthly written 

progress reports to the District and the Architect including information on the entire 
Project, showing percentages of completion and the number and amounts of proposed 
Extra Work/Modifications and their effect on the construction costs as of the date of 
each respective report. 

 
J. Contractor shall keep a log containing a record of weather, Subcontractors, work on 

the site, number of workers, work accomplished, problems encountered, and other 
similar relevant data as the District may require. Contractor shall make the log available 
to the District, the Architect, and the District’s project manager. The District shall be 
promptly advised on all anticipated delays in the Project. 

 

K. The District shall bear the cost for the DSA Inspector, soils testing, DSA or other 
regulatory agency fees, and special testing required in the construction of the Project. 
If additional review or permits become necessary for reasons not due to Contractor’s 
fault or because of DSA or regulatory agency requirements or regulations implemented 
after the date the Final GMP is established and not reasonably anticipated at the 
time the Final GMP is established, Contractor may seek additional compensation for the cost 
of that review as an additional cost. In the alternative, the District may pay such costs directly. 

 

 
SECTION 10. EXTRA WORK/MODIFICATIONS 

A.  The District may prescribe or approve additional work or a modification of 
requirements or of methods of performing the Construction which differ from the work 
or requirements set forth in the Construction Documents (“Extra Work/Modifications”); 
and for such purposes the District may at any time during the life of this Agreement, by 
written order, make such changes as it shall find necessary in the design, line, grade, 
form, location, dimensions, plan, or material of any part of the work or equipment 
specified in this Agreement or in the Construction Documents, or in the quantity or 
character of the work or equipment to be furnished. In the event conditions develop 
which, in the opinion of Contractor, makes strict compliance with the specifications 
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impractical, Contractor shall notify the District of the need for Extra Work/Modifications 
by placing the matter on the agenda of regularly scheduled construction meetings with 
the District for discussion as soon as practicable after the need for the Extra 
Work/Modifications is determined. Additionally, Contractor shall submit to the District 
for its consideration and approval or disapproval, a written request for Extra 
Work/Modifications before such work is performed. If the District approves the request 
in writing, the costs of the Extra Work/Modification shall be added to or deducted from 
the GMP or the Scope of Work shall be modified to complete the Project within the 
GMP, as applicable. Any adjustments to the GMP will result in an adjustment of the 
Tenant Improvement Payment and, if applicable, the Sublease Payments. 

 
B. Extra Work/Modifications include work related to unforeseen underground conditions 

if, and only if, such conditions are not visible or identified on plans, reports or other 
documents available to Contractor. Extra Work/Modifications do not include 
underground conditions that are identified on plans, reports or other documents 
available to Contractor but are in a location different than is set forth on such plans, 
reports or other documents available to Contractor. It should be noted, however, that 
the District has advised and provided Contractor with information regarding the shallow 
water table and recent projects experience with encountering water when digging. 
Contractor has included in its calculation of the GMP an amount to mitigate for 
encountering water when completing the scope of work contemplated herein. 
Therefore, Extra Work/Modifications do not include expenses incurred by, and/or work 
performed by, Contractor in connection with such shallow water table and with 
encountering water when digging. 

 

C. Should Contractor claim that any instruction, request, drawing, specification, action, 
condition, omission, default or other situation (i) obligates the District to increase the 
GMP; or (ii) obligates the District to grant an extension of time for the completion of this 
Agreement; or (iii) constitutes a waiver of any provision in this Agreement, 
CONTRACTOR SHALL NOTIFY THE DISTRICT, IN WRITING, OF SUCH CLAIM AS 
SOON AS POSSIBLE, BUT IN NO EVENT WITHIN MORE THAN TEN (10) DAYS 
FROM THE DATE CONTRACTOR HAS ACTUAL OR CONSTRUCTIVE NOTICE OF 
THE CLAIM. CONTRACTOR SHALL ALSO PROVIDE THE DISTRICT WITH 
SUFFICIENT WRITTEN DOCUMENTATION SUPPORTING THE FACTUAL BASIS 
OF THE CLAIM including items used in valuing said claim. Contractor shall be required 
to certify under penalty of perjury the validity and accuracy of any claims submitted. 
Contractor’s failure to notify the District within such ten (10) day period shall be deemed 
a waiver and relinquishment of the claim against the District. 

 
D. Expenses of reconstruction and/or costs to replace and/or repair damaged materials 

and supplies, provided that Contractor is not fully compensated for such expenses 
and/or costs by insurance or otherwise, shall be included in an increase to the GMP if 
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said expenses are the result of the negligent acts or omissions of the District, or its 
principals, agents, servants, or employees. 

SECTION 11. NOT USED 

SECTION 12. PERSONNEL ASSIGNMENT 

A.  Contractor shall assign Patrick Waid as Project Manager for the Project. So long as 
Patrick Waid remains in the employ of Contractor, such person shall not be changed 
or substituted from the Project, or cease to be fully committed to the Project except as 
provided in this Section. In the event Contractor deems it necessary, Contractor shall 
replace the manager and/or the superintendent for the Project with a replacement with 
like qualifications and experience, subject to the prior written consent of the District, 
which consent shall not be unreasonably withheld. Any violation of the terms of 
paragraph A of this Section 12 shall entitle the District to terminate this Agreement for 
breach, pursuant to the provisions of the General Conditions. The Project Manager is 
not an exclusive position and does not preclude any other parallel assignment within 
or outside the District. 

B. Notwithstanding the foregoing provisions of paragraph A of Section 12, above, if any 
manager and/or superintendent proves not to be satisfactory to the District, upon 
written notice from the District to Contractor, such person(s) shall be promptly replaced 
by a person who is acceptable to the District in accordance with the following 
procedures: Within five (5) business days after receipt of a notice from the District 
requesting replacement of any manager and/or superintendent or discovery by 
Contractor that any manager and/or superintendent is leaving their employ, as the  case 
may be, Contractor shall provide the District with the name of an acceptable 
replacement/substitution together with such information as the District may reasonably request 
about such replacement/substitution.  The replacement/substitution shall commence work on 
the Project no later than five (5) business days following the District’s approval of such 
replacement, which approval shall not be unreasonably withheld. If the District and Contractor 
cannot agree as to the replacement/substitution, the District shall be entitled to terminate this 
Agreement for breach pursuant to the provisions of the General Conditions. 

SECTION 13. BONDING REQUIREMENTS 

Contractor shall fully comply with the requirements set forth in Section 6.9 of the General 
Conditions. 

SECTION 14. PAYMENTS TO CONTRACTOR 

A. Contractor shall finance the cost of construction of the Project which costs shall not 
exceed the GMP, which shall not be adjusted except as otherwise provided in this 
Agreement. The District shall pay Contractor Tenant Improvement Payments and 
Sublease Payments pursuant to the terms and conditions of Section 6 of the Sublease. 
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In the event of a dispute between the District and Contractor, the District may withhold 
from the Tenant Improvement Payments and the Sublease Payments an amount not 
to exceed one hundred fifty percent (150%) of the disputed amount. 

 
B. This Agreement is subject to the provisions of California Public Contract Code Sections 

7107, 7201 and 20104.50 as they may from time to time be amended. 
 

C. For purposes of this Agreement, the acceptance by the District means acceptance 
made only by an action of the governing body of the District in session. Acceptance 
by Contractor of the final Tenant Improvement Payment or the Sublease Payment, as 
the case may be, shall constitute a waiver of all claims against the District related to 
those amounts. 

SECTION 15. CONTRACTOR’S CONTINUING RESPONSIBILITY 

Neither the final payment nor any provision in the Contract Documents shall relieve 
Contractor of responsibility for faulty materials or workmanship incorporated in the Project or for 
any failure to comply with the requirements of the Contract Documents. 

SECTION 16. INSURANCE 

Contractor shall provide, during the life of this Agreement, the types and amounts of 
insurance set forth in Article 6 of the General Conditions, which are incorporated by reference 
herein. 

 
SECTION 17. USE OF PREMISES 

Contractor shall confine operations at the Site to areas permitted by law, ordinances, 
permits and the Construction Documents and shall not unreasonably encumber the Site or 
existing School Facilities at the Site with any materials or equipment. Contractor shall not load 
or permit any part of the work to be loaded with a weight so as to endanger the safety of persons 
or property at the Site. 

SECTION 18. SITE REPRESENTATIONS 

The District warrants and represents that the District has, and will continue to retain at all 
times during the course of construction, legal title to the Site and that said land is properly 
subdivided and zoned so as to permit the construction and use of said Site with respect to the 
Project. The District further warrants and represents that title to said land is free of any 
easements, conditions, limitation, special permits, variances, agreements or restrictions which 
would prevent, limit or otherwise restrict the construction or use of said Site pursuant to this 
Agreement. Reference is made to the fact that the District has provided information on the Site 
to Contractor. Such information shall not relieve Contractor of its responsibility; and the 
interpretation of such data regarding the Site, as disclosed by any borings or other preliminary 
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investigations, is not warranted or guaranteed, either expressly or implicitly, by the District. 
Contractor shall be responsible for having ascertained pertinent local conditions such as location, 
accessibility and general character of the Site and for having satisfied itself as to the conditions 
under which the work is to be performed. No claim for any allowances because of Contractor’s 
error or negligence in acquainting itself with the conditions at the Site will be recognized. 

SECTION 19. HAZARDOUS WASTE AND UNKNOWN PHYSICAL CONDITIONS 

Contractor shall comply with the District’s Hazardous Materials Procedures and 
Requirements as set forth herein. 

A. If the District has identified the presence of hazardous materials on or in proximity to 
the Site (the “Pre-existing Hazardous Materials”), Contractor shall review all 
information provided by the District that characterizes the Pre-existing Hazardous 
Materials and shall take the actions approved by DTSC and issued by the District 
necessary to address the Pre-existing Hazardous Materials in the performance of the 
work. Contractor shall conduct the work based on this information issued at the time 
contract documents are executed. Contractor shall immediately communicate, in 
writing, any variances from available information to the District. 

B. The District will retain an additional independent environmental consultant to perform 
the investigation, inspection, testing, assessment, sampling and analysis necessary to 
prepare and recommend a remediation plan for the Pre-existing Hazardous Materials 
for the District’s approval (the “Remediation Plan”). 

 

C. The District will retain title to all Pre-existing Hazardous Materials encountered during 
the work. This does not include hazardous material generated by Contractor, including 
but not limited to used motor oils, lubricants, cleaners, etc. Contractor shall dispose of 
such hazardous waste in accordance with the provisions of the Contract Documents, 
as well as local, State and Federal laws and regulations. The District will be shown as 
the hazardous waste generator and will sign all hazardous waste shipment manifests 
for non-Contractor generated hazardous waste. Nothing contained within these 
Contract Documents shall be construed or interpreted as requiring Contractor to 
assume the status of owner or generator of hazardous waste substances for non-
Contractor generated hazardous wastes. 

D. Except as otherwise provided herein, it is the responsibility of Contractor to obtain 
governmental approvals relating to Hazardous Materials Management, including 
Federal and State surface water and groundwater discharge permits and permits for 
recycling and reuse of hazardous materials for all work noted in the contract 
documents. Contractor shall be responsible for coordinating compliance with such 
governmental approvals and applicable governmental rules with the District’s 
hazardous materials consultant, including those governing the preparation of waste 
profiles, waste manifests, and bills of lading. If Contractor encounters hazardous 
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materials, it shall immediately notify the District in writing. The District, Consultant and 
Contractor shall jointly establish the plan for disposition and actions to be taken with 
respect to the hazardous materials, subject to final written approval by the District. 

E.  If, during construction, Contractor encounters materials, conditions, waste, 
contaminated groundwater or substances, not identified in the District’s assessment 
report, that Contractor reasonably suspects are hazardous materials, Contractor shall 
stop the affected portion of the work, secure the area, promptly notify the District, and 
take reasonable measures to mitigate the impact of such work stoppage. The District 
shall retain the services of an environmental consultant to perform investigation, 
inspection, testing, assessment, sampling and analysis of the suspect materials, 
conditions, waste, groundwater or substances. 

 

(1) Found Not to be Hazardous Materials. If the environmental consultant determines 
that the materials, conditions, waste, contaminated groundwater or substances do 
not constitute hazardous materials, Contractor shall recommence the suspended 
work. 

(2) Found to be Hazardous Materials. If the environmental consultant determines that 
the materials, conditions, waste, contaminated groundwater or substances 
constitute hazardous materials and such hazardous materials require remediation 
and disposal, then the District, Consultant and Contractor shall jointly establish the 
plan for disposition and actions to be taken with respect to the hazardous materials, 
subject to final written approval by the District. All such costs shall be the 
responsibility of the District. 

F. Exacerbation of Pre-Existing Hazardous Materials. 

If during construction Contractor encounters pre-existing environmental conditions that 
it knew or should have known involve hazardous materials (the “Point of Discovery”) 
(which encounters may include an unavoidable release or releases of hazardous 
materials) then Contractor must immediately stop the affected portion of the work. If 
Contractor fails to immediately stop the affected portion of the work after the Point of 
Discovery, then Contractor is solely responsible for any resultant Exacerbation Cost. 
“Exacerbate,” in all its forms, means the worsening effects of Contractor’s failure to 
stop the affected portion of work after the Point of Discovery. “Exacerbation Cost” 
means the differential between (i) the actual increase in the cost of remediation and 
delays to the Project attributable to pre-existing environmental conditions involving 
hazardous substances, and (ii) the cost thereof or delays thereto had Contractor 
immediately stopped the affected portion of the work after the Point of Discovery. The 
standard of “should have known” applies to Contractor’s supervisory personnel, 
whether or not on the Site. Contractor’s supervisory personnel must have had the 
hazardous material training required by applicable OSHA and Cal OSHA rules or 
regulations. 
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SECTION 20. INDEPENDENT CONTRACTOR 

A. Contractor is retained as an independent contractor and is not employed by the District. 
No employee or agent of Contractor shall become, or be considered to be, an 
employee of the District for any purpose. It is agreed that the District is interested only 
in the results obtained from service under this Agreement and that Contractor shall 
perform as an independent contractor with sole control of the manner and means of 
performing the services required under this Agreement. Contractor shall complete this 
Agreement according to its own methods of work which shall be in the exclusive charge 
and control of Contractor and which shall not be subject to control or supervision by 
the District except as to results of the work. It is expressly understood and agreed that 
Contractor and its employees shall in no event be entitled to any benefits to which the District 
employees are entitled, including, but not limited to, overtime, retirement benefits, insurance, 
vacation, worker’s compensation benefits, sick or injury leave or other benefits. 

 
B. Contractor shall be responsible for all salaries, payments, and benefits for all of its 

officers, agents, and employees in performing services pursuant to this Agreement. 

 

 
SECTION 21. ACCOUNTING RECORDS 

Contractor, and all Subcontractors, shall check all materials, equipment and labor entering 
into the work and shall keep or cause to be kept such full and detailed accounts as may be 
necessary for proper financial management under this Agreement, including true and complete 
books, records and accounts of all financial transactions in the course of their activities and 
operations related to the Project. These documents include sales slips, invoices, payrolls, 
personnel records, requests for Subcontractor payment, and other data relating to all matters 
covered by the Contract Documents (the “Data”). The Data shall be maintained for ten 
(10) years from the latest expiration of the term (as such may be extended) of any of the Contract 
Documents. Contractor shall use its best efforts to cause its Subcontractors to keep or cause to 
be kept true and complete books, records and accounts of all financial transactions in the course 
of its activities and operations related to the Project. Upon completion of the Project, Contractor 
shall provide the District with one (1) complete copy of the Data. 

The District, at its own costs, shall have the right to review and audit, upon reasonable 
notice, the books and records of Contractor and any Subcontractors concerning any monies 
associated with the Project. 
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SECTION 22. PERSONAL LIABILITY 

Neither the trustees, officers, employees, or agents of District, the District's representative, 
or Architect shall be personally responsible for any liability arising under the Contract Documents. 

SECTION 23. AGREEMENT MODIFICATIONS 

No waiver, alteration or modification of any of the provisions of this Agreement shall be 
binding upon either the District or Contractor unless the same shall be in writing and signed by 
both the District and Contractor. 

SECTION 24. NOTICES 

Any notices or filings required to be given or made under this Agreement shall be served, 
given or made in writing upon the District or Contractor, as the case may be, by personal delivery 
or registered mail (with a copy sent via fax or regular mail) to the respective addresses given 
below or at such other address as such party may provide in accordance with the provisions 
herein. Any change in the addresses noted herein shall not be binding upon the other party 
unless preceded by no less than thirty (30) days prior written notice. 

If to Contractor: 
  Viola, Incorporated 
  5811 Olivas Park Drive, Suite 204 
  Ventura, CA 93003 
  Attn: Michael T. Viola, President/CEO 

 

If to the District: 
Oxnard School District  
1051 South A Street 
Oxnard, CA 93030 
Attn: Dr. Ana DeGenna, Interim Superintendent 
 

With A copy to: 
Emilio Flores, CEO  
Caldwell Flores Winters, Inc. 
5163 Harbor Bay Parkway 
Alameda, CA 94502 

 
Notices under this Agreement shall be deemed to have been given, and shall be effective 

upon actual receipt by the other parties, or, if mailed, upon the earlier of the fifth (5th) day after 
mailing or actual receipt by the other party. 
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 SECTION 25. ASSIGNMENT 

Neither party to this Agreement shall assign this Agreement or sublet it as a whole without 
the written consent of the other, nor shall Contractor assign any monies due or to become due to 
it hereunder without the prior written consent of the District. 

SECTION 26. PROVISIONS REQUIRED BY LAW 

Each and every provision of law and clause required to be inserted in these Contract 
Documents shall be deemed to be inserted herein and the Contract Documents shall be read and 
enforced as though it were included herein, and if through mistake or otherwise any such 
provision is not inserted or is not inserted correctly, then upon application of either party the 
Contract Documents shall forthwith be physically amended to make such insertion or correction. 

 

SECTION 27. HEADINGS 

The headings in this Agreement are inserted only as a matter of convenience and 
reference and are not meant to define, limit or describe the scope or intent of the Contract 
Documents or in any way to affect the terms and provisions set forth herein. 

 
SECTION 28. APPLICABLE LAW 

This Agreement shall be governed by and construed in accordance with the laws of the 
State of California. The parties irrevocably agree that any action, suit or proceeding by or among 
the District and Contractor shall be brought in whichever of the Superior Courts of the State of 
California, Ventura County, or the Federal Court for the Central District of California in Los 
Angeles, California, has subject matter jurisdiction over the dispute and waive any objection that 
they may now or hereafter have regarding the choice of forum whether on personal jurisdiction, 
venue, forum non conveniens or on any other ground. 

SECTION 29. SUCCESSION OF RIGHTS AND OBLIGATIONS 

All rights and obligations under this Agreement shall inure to and be binding upon the 
successors and assigns of the parties hereto. 

 
SECTION 30. NOTIFICATION OF THIRD PARTY CLAIMS 

The District shall provide Contractor with timely notification of the receipt by the District of 
any third-party claim relating to this Agreement, and the District may charge back to Contractor 
the cost of any such notification. 

SECTION 31. SEVERABILITY 

If any one or more of the terms, covenants or conditions of this Agreement shall to any 
extent be declared invalid, unenforceable, void or voidable for any reason whatsoever by a court 
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of competent jurisdiction, the finding or order or decree of which becomes final, none of the 
remaining terms, provisions, covenants and conditions of the Contract Documents shall be 
affected thereby, and each provision of the Contract Documents shall be valid and enforceable 
to the fullest extent permitted by law. 

SECTION 32. ENTIRE AGREEMENT 

This Construction Services Agreement and the additional Contract Documents as defined 
in paragraph C of Section 1 herein, including the Site Lease, the Sublease, and the Specifications, 
drawings, and plans constitute the entire agreement between Contractor and the District. The 
Contract Documents shall not be amended, altered, changed, modified or terminated without the 
written consent of both parties hereto, except as otherwise provided in Section 10 hereof. 

SECTION 33. EXECUTION IN COUNTERPARTS 

This Agreement may be executed in any number of counterparts, each of which shall be 
an original, but all of which together shall constitute one instrument. 

IN WITNESS, WHEREOF the parties hereto, intending to be legally bound thereby, have 
executed this Agreement effective as of the date first above written. 

 

 
CONTRACTOR THE DISTRICT 
 
Viola Inc. Oxnard School District, 

a California School District 
 

 

    
Signature  Signature 
 

  Lisa A. Franz, Director, Purchasing    
Name/Title        Name/Title 
 
 

       __        _ 
Date        Date 
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EXHIBIT A 

Scope of Work (Plans & Specifications) 

 
 

 
To be Designed 
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EXHIBIT B 

Oxnard School District – Fremont Middle 

School Reconstruction Project 

Preconstruction Services 

The District desires to retain a professional construction firm (hereafter “CONTRACTOR”) to provide 
certain professional pre-construction services related to the Project plans and specifications for the 
purpose of designing the project to budget and eliminating unforeseen circumstances, errors, omissions 
and ambiguities in the construction documents prepared by the Architect. The fee for this set of services 
will be One Hundred Sixty-Seven Thousand Nine Hundred Seventy Dollars and No Cents 
($167,970.00) to be paid monthly on a design progress basis. 

 

The CONTRACTOR will be expected to provide the following professional pre-construction services 
during the design phase of the Project: 

 
 

1. Professional Construction Cost-Estimation Services 

 

A. During each phase of design or at the completion of each phase of design, (1) Conceptual, (2) 
Schematic, (3) Design Development and (4) Construction Development, CONTRACTOR shall 
prepare a cost estimate, in current, uninflated dollars, for the design and specifications prepared 
by the Architect. CONTRACTOR acknowledges that it shall prepare four (4) complete cost 
estimates commensurate with the level of detail of each phase of design. The cost estimate shall 
include all Project costs, including, all hard costs (site preparation, utility connections, off- site 
improvements, hazard abatement, construction costs, overhead & profit and general conditions), 
soft costs (survey, geo-hazard, geo-technical, environmental studies, inspection and testing) and 
furniture, fixture and equipment. 

 

B. Upon final approval by the Division of the State Architect (hereinafter, “DSA”), CONTRACTOR 
shall adjust its estimate to incorporate any and all changes required by DSA as part of the review 
and approval process. 

 

C. CONTRACTOR shall provide the cost estimates at such time as directed by the Program Manager 
during or at the conclusion of each phase of design, in a format approved by the District’s Program 
Manager and consistent with Construction Specifications Institute (CSI) standards. During the 
schematic phase, Contractor shall estimate in the CSI UniFormat. For all other phases of design, 
Contractor shall utilize CSI MasterFormat. 
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2. Professional Constructability Review 

 

A. Definition: Constructability Review shall mean the review of the design documents to ascertain 
whether the design of the Project as depicted in the Construction Documents, and the documents 
themselves: (i) accurately and completely reflects the District’s objectives as explained to the 
Architect and CONTRACTOR by the District as approved by the District; and (ii) are free of errors, 
omissions, conflicts or other deficiencies so that the CONTRACTOR can construct the Project as 
therein depicted within the Project Budget and without delays, disruptions, or additional costs. The 
standard to be used for constructability is a contractor’s standard of care in reviewing the plans 
and not that of an architect.  

 

B. CONTRACTOR shall conduct one comprehensive technical review of the Plans and Specifications 
at 50% Construction Development phase. The purpose of this review will be to examine whether 
the design intent can be successfully implemented in the field within the Project budget. A report 
of the CONTRACTOR’s findings will be distributed to the Program Manager and the Architect. 
CONTRACTOR will participate in any meeting(s) with the Architect to determine if the comments 
will be included in the final bid set of documents. CONTRACTOR will work with Architect to ensure 
that all front end documents conform to technical specifications and meet District standards. 

 

C. At all times during design and DSA Review and Approval, the Architect shall remain responsible 
for completing, stamping, submitting and securing final DSA approval for the Project. Furthermore, 
the District acknowledges that CONTRACTOR is neither the Architect nor performing an 
architectural review of the Project. CONTRACTOR’s responsibilities and duties under this 
subsection shall not include the architectural or structural design of the Project which is the 
responsibility of the Architect. Notwithstanding this qualification, CONTRACTOR shall conduct a 
detailed evaluation of the District’s educational specifications, Project intent, Architect’s Plans & 
Specifications, the proposed Project construction budget, schedule requirements and deliver a 
Constructability Review identifying any comments, recommendations or concerns that 
CONTRACTOR has as to the constructability of the Architect’s Plans & Specifications consistent 
with the District’s intent and budget. 

 

D. Deliverable: The CONTRACTOR shall deliver to the District a complete technical report of the 
Plans and Specifications with the opinion of the CONTRACTOR as to the constructability of the 
Architect’s Plans and Specifications. The CONTRACTOR, in the report, shall identify any issues, 
concerns or requests for clarification that CONTRACTOR believes are necessary to complete the 
design within the District’s proposed and approved Project budget. The report shall be made 
available to the Architect, the District and its Program Manager. 
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3. Value Engineering Services 

 

A. Definition:  CONTRACTOR shall be required to perform Value Engineering Services to identify 
opportunities to reduce Project cost at the conclusion of each phase of design and during DSA 
review. The Value Engineering Services shall be provided in the form of a report to the Program 
Manager and shall identify value engineering opportunities, alternative materials and alternative 
methods and the associated cost savings estimated by the CONTRACTOR. 

 

B. Deliverable: The CONTRACTOR shall maintain and distribute a running log of value engineering 
recommendations throughout the design process. The log shall identify and describe the 
recommendation, the estimated cost savings for each recommendation and a notation of whether 
the recommendation is accepted or rejected by the Architect and the District. Value engineering 
recommendations that are accepted by the District shall be incorporated into the plans and 
specifications at each phase of design. The log shall note when the recommendation was 
incorporated into the Plans and Specifications. 

 

4. Building Information Modeling (BIM) Services 

 

A. Definition: BIM Modeling is defined as a 3-D model-based process involving the generation and 
management of digital representations of physical and functional characteristics of a proposed 
construction project for purposes of planning, designing, constructing, operating and maintaining 
the proposed new facility. 

 

B. CONTRACTOR shall participate in and/or prepare a 3-D model of the Architect’s design of the 
Project utilizing BIM software. The 3-D model shall be rendered in a format that can be made 
available to the Architect, the District, and/or any agent or representative thereof. The model shall 
contain sufficient detail to identify any and all ambiguities and clashes in the Architect’s plans and 
specifications and produce a model from which a contractor or sub-contractors may bid for the 
project in question. The BIM Model must be in a format that can be shared or networked to support 
the decision-making process related to the design and specifications. 

 

C. The 3-D BIM Model shall be completed prior to the Architect’s submission of the plans and 
specification to the Division of the State Architect. Any and all ambiguities or clashes will be 
resolved in a final 3-D BIM Model prior to this submittal. 

 

D. The District shall hold title and interest in the completed 3-D BIM Model. At the request of the 
District, CONTRACTOR shall make the completed 3-D BIM Model files available to the District in 
a format acceptable to the District. 
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E. Deliverable: A completed 3-D BIM Model in electronic format acceptable to the District. 
 
 

5. Construction Scheduling Services 

 

A. Definition: Construction Scheduling is defined as the process of developing a detailed master 
baseline construction schedule for the Project that identifies all the major tasks and subtasks 
associated with the planning, design, construction, commissioning, close-out and final occupancy 
of the completed Project. The schedule shall be prepared in Primavera or comparable software 
and shall identify all long lead items, critical path, coordination of site activities, and any phasing 
of the Project. The Construction Scheduling services shall culminate in a final baseline 
construction schedule approved by the District to be used as a baseline schedule for the Project. 

 

B. CONTRACTOR shall develop a detailed construction schedule utilizing the critical path method. 
This schedule will provide a logical means of establishing and tracking the Project and for the 
organization of activities into areas established by Project criteria. CONTRACTOR shall consider 
any potential disruptions to the learning environment and incorporate major school activities, such 
as site-wide or statewide testing dates, or as otherwise provided by the District, in the construction 
schedule. 

 

C. In addition to the Construction Schedule, CONTRACTOR shall develop a Responsibility Matrix 
and Construction Site Management Plan for the Project. The Responsibility Matrix shall identify 
the key team members (District/Architect/IOR) and the roles and responsibilities of each entity for 
the Project. The Construction Site Management Plan shall consist of, but is not limited to, staging 
areas, deliveries of materials and supplies, site fencing and location of construction site field office. 
The CONTRACTOR shall work with the Architect and Program Manager to develop these two 
deliverables in a format and content acceptable to the District. 

 

D. Deliverable: A completed and approved baseline construction schedule, a Responsibility Matrix 
and Construction Site Management Plan. 

 

6. Cooperation and Attendance at Design Meetings 

 

A. CONTRACTOR shall attend regular meetings during Project design with the Architect, the District’s 
Program Manager, the District, and any other applicable consultants of the District as necessary. 
CONTRACTOR shall contribute to the design meetings by providing applicable comments, 
feedback, recommendations, information and reports required under the scope of this Contract in 
a timely manner. Design meetings may be held as frequently as weekly. 
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B. CONTRACTOR shall submit to the District’s Program Manager, weekly report of its activities and 
progress related to deliverables identified in the scope of this Contract. The report shall be 
provided in a format that is acceptable to the Program Manager. 

 

7. Schedule for Pre-Construction Services. 

 

A. The services outlined herein shall commence on the date specified in the District’s Notice to 
Proceed (“NTP”). The schedule of the services to be provided herein shall be consistent with the 
Design Schedule identified in the District’s contract with the Architect for the Project. The service 
of this Contract shall conclude and terminate upon receipt of the stamped approval of the Project 
Plans and Specifications from DSA. 

 

B. In the event that the CONTRACTOR is unable to perform the services anticipated in this Contract 
in the Architect’s design schedule, CONTRACTOR shall notify the Program Manager and the 
Design Team shall work on a mutually agreeable modification to the design schedule. 

 

C. Any extensions required for deliverables shall be subject to the reasonable approval in writing by 
the District. 

 
 

CONTRACTOR THE DISTRICT 

Viola Incorporated       Oxnard School District, 
a California school district 

 

 

By:   By:   
 

Title:   Title: Director, Purchasing  
 

Date:   Date:   
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Oxnard School District 
 

Conceptual Understanding & Executive Summary 
 

Viola Incorporated is pleased and excited to focus its resources on Fremont Middle School 
Reconstruction Project for the Oxnard School District. In the absence of more defined 
Conceptual Documents, actual cost of construction from recently completed modular 
classrooms as well as conventional construction school projects at Camarillo Special Education, 
Rio Mesa and Channel Islands HVAC upgrades have been utilized for square footage estimates 
and configuration.  Each of these projects included demolition/earthwork and grading 
requirements, reinforced cast-in-place concrete raised foundations, structural framing, all 
associated finishes, 21st century upgrades and AV systems, underground utilities, site paving, 
fire alarm, security, and communication systems, as well as new playground equipment and 
surfacing. Although the geotechnical recommendations will change the structural engineering 
requirements of the earthwork and foundation work, our estimates are conservative. Accuracy 
will improve with the earthwork recommendations based on the proposed foundation design 
and choice of modular and conventional construction design. We believe that it is critical to the 
success of the project to have firsthand knowledge of the existing conditions on site. Therefore, 
Viola personnel will be involved in identifying alternative design options to avoid conflicts in 
civil elevations of existing utilities, their targeted points of connection, proposed finish surface 
elevations relative to existing grades, structures, and accessibility requirements. The hygienic 
suitability of existing soil as well as its load bearing capacity will be evaluated with appropriate 
recommendations. These preconstruction efforts have proven to mitigate potential 
construction costs and delays. 
 

The Conceptual Estimate is based on over-excavation of building pads to a depth of 5 feet 
below finish grade, continuous footings and grade beams; domestic water and sewer are to 
connect with the nearest viable point of connection, electrical power and communication 
interface is assumed to come from the nearest existing panel which will be examined for 
adequacy.  All walkways are to comply with City Standard 4” PCC sidewalk design, playground 
equipment and surfacing is based on recently installed kinder structures and materials. The 
conceptual estimate does not include costs associated with the possible purchase or placement 
of modular classroom structures or their furnishings and finishes. If utilized Modular 
Classrooms are assumed to be turnkey for occupancy by the manufacturer. 
 

Viola Incorporated is an Institutional Construction Specialist headquartered in Ventura County 
for 77 years, 100% family owned and managed for three generations. It has established a 
reputation for quality construction earned and protected by a Team of employees, 
subcontractors and suppliers who take pride in their work and interact on a collaborative 
approach to building successful projects, one by one year after year. We believe that an 
investment in the education of our youth strengthens our communities and as civic leaders, we 
accept the long-term responsibility to cultivate and sustain the educational infrastructure of 
every School District we work with throughout Southern California. 
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Qualifications 
 

Company Profile 
 

Viola, Inc. (Viola) is a Southern California general contractor headquartered in Ventura County 
for over 77 years. The firm recently completed construction of its current headquarters at 5811 
Olivas Park Drive, Ventura, CA 93003 where it employs 30 people. Because of our strong sense 
of community we endeavor to utilize local subcontractors, vendors and the workforce. K-12 
Public Schools have been our staple for over a half century. Public libraries, Community 
Centers, City Halls, Hospitals, and Transportation Centers contribute to a portfolio of a civic 
enterprise that become the fabric of a Community. 
 
Along with a vested interest in the quality of educational facilities in our community, our ability 
to understand the needs and priorities of our clients enable us to deliver high quality projects 
on time and under budget. Project after project, Viola consistently exceeds the expectations of 
all parties. 

 
 

A. Experience 
 
Ventura Veterans Home   CA-Gen Service Planning & Management Branch $22.9 million 
           707 3rd St, Sacramento, CA  
Owner Contact: Mary Whalen (916) 376-1655    
Architect: URS Corporation 
47,000 SF facility with plaster façade, including 49 single and double occupancy living quarters, 
commercial kitchen, dining hall, clinic and rehabilitation center for veterans. 

 
 

Moorpark College  Ventura County Community College District  $15.2 million 
Health Science  7075 Campus Rd, Moorpark, CA  
Owner Contact: Richard Jones (805) 384-8151 
Architect: Perkins & Will 
College, University - Miscellaneous Classroom[s], Laboratory, Lecture Hall Structural Steel 
Frame, Brick Veneer Exterior, Split Face CMU Exterior, Built Up Roof Replace Outdated Health 
Science Building (Nursing, Radiology Technologist, Paramedics, Emergency Medical Technician 
And Certified Nursing Assistant Programs), Including Adding Labortories, Lecture Halls, 
Classrooms Storage, Medical Imaging Labs, Portable Modalities, Image Processing, Office, 
Conference Room, Anatomy Lab, Cadaver Storage, Industrial Biotech Lab. 
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Driffill Elementary School  Oxnard School District         GMP in Progress 
PK/K/TK Modular Buildings  1051 South A Street, Oxnard 
Owner Contact: Lisa Franz (805) 385-1501 x2410 
Architect: Flewelling and Moody 
Preconstruction Budget: $27,870 
Construction of 5 modular buildings which include student and staff restrooms and hi-lo 
drinking fountains. New PK and Kindergarten playground. New play structure with rubberized 
surfacing and shade structure. Site work includes re-grading of site with new asphalt paving, 
new concrete walkway, and new fences and gates.  
 
 
Rio Mesa High School   Oxnard Union High School District  $19.8 million 
New HVAC Modernization  1800 Solar Drive, Oxnard, CA 
Owner Contact: Brittany Villasenor (805) 385-2518 
Architect: Flewelling and Moody 
Demolition of existing interior and exterior finishes for implementation of new HVAC systems 
and the replacement of all finishes as noted. Scope includes overhead piping, ductwork, 
electrical, controls, fire alarm systems, modifications and commissioning, etc. Scope completed, 
including closeout, in phases per exhibits including schedules. 

 
 

Channel Islands High School   Oxnard Union High School District  $11.9 million 
HVAC Modernization Phases 1&2 1800 Solar Drive, Oxnard, CA 
Owner Contact: Brittany Villasenor (805) 385-2518 
Architect: Flewelling and Moody 
New HVAC installation for three classroom buildings and renovation of finishes of 48 
classrooms. Includiung HVAC equipment yards, aluminum storefront systems, and campus wide 
electrical infrastructure installation. 
 
 
Camarillo Special Education School Ventura County Office of Education  $15.7 million 
     5250 Adolfo Rd, Camarillo, CA 
Owner Contact: David Fateh (805) 383-1943 
Architect: DC Architects 
New school campus, including a 30,275 SF new ground up two story classroom and 
administration building consisting of structural wood framing, structural steel canopies, and 21st 
century enhancements; site construction including two playgrounds, two shade structures, 
basketball court, turf, bus drop off lane w/ zero curb face; offsite construction including new 
deceleration lane, sidewalk, and street repaving. 
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Lamont Elementary School New  Lamont School District  $2.9 million 
Construction & Modernization Project 7915 Burgundy Ave, Lamont, CA 

 Owner Contact: Eric Brock (661) 201-6504 
Architect: Perkins Eastman 

 Preconstruction Budget: $65,208 
 GMP: $2,457,342 
 Contingency: $0 

Allowance: $81,420 
Allowance returned to District: $33,077.99 
Modernization of original campus including a kindergarten classroom building consisting of 
eight classrooms. Removal of eight portables from the Northern part of campus and six from 
the Southern. Construction of a dedicated kindergarten play area. And construction of two 
general purpose classrooms. 

 
 

Alicante Elementary School New  Lamont School District  $2.8 million 
 Construction & Modernization Project 7915 Burgundy Ave, Lamont, CA 
 Owner Contact: Eric Brock (661) 201-6504 

Architect: IBI Group 
Preconstruction Budget: $63,486 

 GMP: $2,387,363 
 Contingency: $0 

Allowance: $309,385.69 
Modernization of original campus including a kindergarten classroom building consisting of 7 
classrooms. Construction of a dedicated kindergarten play area, fences and gates, utility 
improvements, and landscaping. 

 
 

Myrtle Avenue Elementary School New Lamont School District  $3.1 million 
 Construction & Modernization Project 7915 Burgundy Ave, Lamont, CA 
 Owner Contact: Eric Brock (661) 201-6504 

Architect: Perkins Eastman 
Preconstruction Budget: $74,696 

 GMP: $2,655,629 
 Contingency: $64,525 

Allowance: $175,568 
Removal of 3 portables, 1 maintenance shed, and playfield equipment. New construction 2 
modular kindergarten classroom buildings consisting of 5 classrooms. New construction of 2 
modular general classroom buildings including 6 classrooms. Site improvements include new 
parent drop off for kindergarten, kindergarten playground, shade structure, fencing, gates, and 
landscaping. 
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 New S.T.E.M. Academy School Project Lamont School District  $12 million 
 Owner Contact: Eric Brock (661) 201-6504 7915 Burgundy Ave, Lamont, CA 

Architect: Perkins Eastman 
Preconstruction Budget: $76,136 

 GMP: In Progress 
 Contingency: In Progress 

Allowance: In Progress 
Construction of a STEM Academy School on a 19-acre site. Project includes parking lot and drop 
off loop, two classrooms for each grade level, student and staff restrooms, utilities, a library 
media center, administrative offices, interim kitchen and eating area, a kindergarten play area, 
and hardcourt and playfields. All facilities are modular construction and include 21st Century 
upgrades. 
 
 
Norman R Brekke Elementary School Oxnard School District  $782,815 
Kindergarten Flex Classroom Building 1051 South A St, Oxnard, CA 
Owner Contact: Lisa Franz (805) 385-1501 x2410 
Preconstruction Budget: $5,288 

 GMP: $737,009 
 Contingency: $20,000 
 Allowance: $82,715 

New modular classroom building consisting of two kindergarten classrooms, one storage/work 
room and two single occupant sudent toilet rooms. Scope included site demolition and 
rerouting and reconnection of irrigation lines. Over excavation and recompaction as per soils 
report. Installation of all the utilities. Concrete foundation for modular building. Installation of 
low voltage and fire alarm system including conncetion to existing campus system.  

 
 

Christa McAuliffe Elementary School Oxnard School District  $1.2 million 
Kindergarten Flex Classroom Building 1051 South A St, Oxnard, CA 
Owner Contact: Lisa Franz (805) 385-1501 x2410 
Preconstruction Budget: $5,288 

 GMP: $799,169 
 Contingency: $20,000 
 Allowance: $56,740 
 Allowance returned to District: $7,445 

New modular classroom building consisting of two kindergarten classrooms, one storage/work 
room and two single occupant sudent toilet rooms. Scope included site demolition and 
rerouting and reconnection of irrigation lines. Over excavation and recompaction as per soils 
report. Concrete foundation for modular building. Installation of low voltage and fire alarm 
system including conncetion to existing campus system. 
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Emilie Ritchen Elementary School  Oxnard School District  $1.3 million 
Kindergarten Flex Classroom Building 1051 South A St, Oxnard, CA 
Owner Contact: Lisa Franz (805) 385-1501 x2410 
Preconstruction Budget: $5,288 

 GMP: $745,144 
 Contingency: $20,000 
 Allowance: $56,740 

New modular classroom building consisting of two kindergarten classrooms, one storage/work 
room and two single occupant sudent toilet rooms. Scope included site demolition and 
rerouting and reconnection of irrigation lines. Over excavation and recompaction as per soils 
report. Installation of all the utilities. Concrete foundation for modular building. Installation of 
low voltage and fire alarm system including conncetion to existing campus system. 
 
 
Ramona Elementary School   Oxnard School District  $822,488 
Kindergarten Flex Classroom Building 1051 South A St, Oxnard, CA 
Owner Contact: Lisa Franz (805) 385-1501 x2410 
Architect: Flewelling & Moody  
Preconstruction Budget: $5,288 

 GMP: $834,200 
 Contingency: $20,000 
 Allowance: $101,569 
 Allowance returned to District: $11,711 

New modular classroom building consisting of two kindergarten classrooms, one storage/work 
room and two single occupant sudent toilet rooms. Scope included site demolition and 
rerouting and reconnection of irrigation lines. Over excavation and recompaction as per soils 
report. Installation of all the utilities. Concrete foundation for modular building. Installation of 
low voltage and fire alarm system including conncetion to existing campus system. 
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 B. Project Team 

 
Michael Viola, CEO 
University of Southern California – BA in Business Psychology 
Stanford University – MS in Construction Engineering 
 
A second-generation General Contractor earned an MS in Construction Engineering-
Management from Stanford University, a BA in Business Psychology from USC, and is a 
certificated Journeyman Carpenter. A 25-year veteran CEO began his career spanning six 
decades as a union carpenter after securing a college education, as the only real way to know 
what is required to be a builder. Many years were spent on site building commercial, industrial 
and institutional facilities, including hospitals, libraries, and university buildings. As CEO, over 
$250 Million in K-12, community college and university work product has been successfully 
delivered to public and private clientele throughout Southern California. 
 
 
Patrick Waid, Director of Lease-Lease Back Operations 
Member of Carpenter Union Local 805 | Director of LLB Operations | OSHA 10-Hour Certification 
 
Viola’s field Operations Manager for many of the past 20 years of his tenure with Viola, Inc. He 
is experienced in all phases of construction from the preconstruction activities to scope review, 
subcontract negotiation/execution, strategic site planning, monitoring of project costs and 
scheduling. With his experience as a lead carpenter and jobsite Superintendent, he has 
developed practical negotiating skills and problem-solving abilities, using them to settle 
disagreements quickly and complete projects on-time and on-budget. 
 
Relevant Project Experience: 

New STEM Academy School LLB (2021-2023) $12M 
Myrtle Elementary School New Construction & Modernization LLB (2020-2022) $3.1M 
Alicante Elementary School New Construction & Modernization LLB (2020-2022) $2.8M 
Lamont Elementary School New Construction & Modernization LLB (2020-2022) $2.9M 
Ramona Elementary School Kinderflex LLB (2017-2019) $822k 
Ritchen Elementary School Kinderflex LLB (2017-2019) $1.3M 
McAuliffe Elementary School Kinderflex LLB (2017-2019) $1.2M 
Brekke Elementary School Kinderflex LLB (2017-2018) $755k 
Ventura College Bldg G Theater Renovation (2011-2012) $9.9M 
Moorpark College Health Science (2009 – 2010) $16M 
Moorpark College Academic Center (2009-2010) $18.3M 
UCSB Recreation Center (2004-2005) $12.2M 
Edison Elementary School (2002) $22M 
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Rick Canchola, Quality Control Manager 
Member of Carpenter Union Local 805 | OSHA 30-Hour Certification 
 
Rick, a resident of Simi Valley, is a seasoned Quality Control Manager who spent the majority of 
his 41+ year career as a Superintendent overseeing heavy and general public works 
construction. In addition to his vast field knowledge, his excellent communication skills allow 
him to address and resolve potential issues well in advance of project impact, all while 
maintaining a great relationship with any users of occupied spaces around the construction site. 
 
Relevant Project Experience: 

Rio Mesa High School Modernization (2021-2023) $18.2M 
Camarillo Special Education School (2018-2020) $15.6M 
UCSB Seawater Lab (2017-2018) $1.7M 
Santa Barbara Children’s Library (2015) $1.3M 
Oak Park High School Modernize Science Classrooms (2011) $1M 
Moorpark College Health Science (2009 – 2010) $16M 
San Marcos High School Aquatic Facility (2008) for Sharma General Engineering 
Oaks Christian High School for Merco Construction Engineers 
Westlake High School Aquatic Facility for Merco Construction Engineers 
Rio Mesa High School Aquatic Facility for Merco Construction Engineers 
USC Medical Center for Merco Construction Engineers 
UCLA Acosta Center for Merco Construction Engineers 

 
 
Nick Shipp, Project Manager 
OSHA 10-Hour Certification in Construction Safety and Health 
 
Nick has 20+ years in the industry, from trades to project management, and brings a ‘can do’ 
attitude to any jobsite he is a part of. While tackling all issues on a project, he also builds 
excellent relationships with the clients that has built trust and lead to many repeat clients. His 
recent work with the Oxnard Union High School District has proven to their stakeholders that 
there isn’t a challenge that can’t be overcome. 
 
Relevant Project Experience: 

Channel Islands High School Modernization Phases 1&2 (2021-2022) $11M 
Rio Mesa High School Modernization (2021-2023) $18.2M 
Boys and Girls Club at Redwood Middle School (2018-2019) $2.5M 
UCSB Bio II Stem Cell Research Laboratory (2011) $2.9M 
Moorpark College Health Science (2009 – 2010) $16M 
Ventura Veterans Home (2007-2010) $22.9M 
Rio Rosales Elementary School (2007) $10.6M 
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Mercy Urrea, Project Superintendent  
Member of Carpenter Union Local 805 | OSHA 30-Hour Certification 
 
Mercy is a union carpenter with vast network experience with local unions in the Tri-County 
area and field foreman experience through the concrete and framing trades. As the Regional 
Manager for the local carpenters union, he maintained contractor relationships, including 
negotiating union contracts and collective bargaining agreements. He also organized 
community outreach and volunteer programs to encourage extracurricular involvement in the 
local community with union membership. His combination of field experience and community 
networking has proved valuable in maintaining and building strong relationships with the local 
subcontractors. 
 

Relevant Project Experience: 
Rio Mesa High School Modernization (2021-2023) $18.2M 

 
 
Robert Lomino, Project Engineer 
Moorpark College 
OSHA 10-Hour Certification in Construction Safety and Health | ACI Field Technician Grade I | 
APNGA Nuclear Gauge Safety and US DOT Hazmat | APNGA Radiation Safety Officer 
 
Robert is an ambitious project engineer with a background as a deputy inspector. With three 
years of experience in the industry, he brings a quality control mentality when walking the 
jobsite and handing document control. His recent experience of working on an active campus 
modernization has allowed him to coordinate construction activities around the school 
schedule to ensure a smooth project. 
Relevant Project Experience: 

Rio Mesa High School Modernization (2021-2022) $18.2M 
Fillmore High School CTE Buildings for Construction Testing and Engineering South 

 
 
Robert Viola, Project Manager/Safety Officer 
California Polytechnic State University San Luis Obispo – BS in Construction Management 
OSHA 30-Hour Certification in Construction Safety and Health 
 
Robert is a third-generation member and has been working for Viola since he graduated from 
Cal Poly San Luis Obispo ten years ago with a bachelor’s degree in Construction Management. 
He received the 30-hour OSHA certification and is Viola Inc’s Custodian of Records for California 
DOJ information. He leads with an excellent sense of customer service, with a strong track 
record of completing projects on time while maintaining the level of quality our clients have 
come to expect. As a Project Manager, he completed a $15.6 Million school for the Ventura 
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County Office of Education in 2020. As the Safety Officer, he currently oversees the safety 
programs of projects in Lamont School District and Oxnard Unified School District. 
 
Relevant Project Experience: 

Channel Islands High School Modernization Phases 1&2 (2021-2022) $11M 
Rio Mesa High School Modernization (2021-2022) $18.2M 
Camarillo Special Education School (2018-2020) $15.6M 
UCSB Seawater Lab (2017-2018) $1.7M 
San Miguel Pre-School (2017) $820k 
Santa Barbara Children’s Library (2015) $1.3M 

 
 

Sean Mahan, Project Coordinator 
California State University Channel Islands – BS in History 
 
Sean has five years of experience in the construction field, predominantly in school 
modernization through the lease-leaseback delivery method. He worked with kids for over ten 
years at the Conejo Recreation and Park District as well as the Chumash Indian Museum. 
Graduated from CSU Channel Islands with a bachelor’s degree in History. He works as the last 
line of defense to ensure the quality and comprehensiveness of all tasks with which he is 
involved. 
 
Relevant Project Experience: 

Myrtle Elementary School New Construction & Modernization LLB (2021-2022) $3.1M 
Alicante Elementary School New Construction & Modernization LLB (2021-2022) $2.8M 
Lamont Elementary School New Construction & Modernization LLB (2021-2022) $2.9M 
McKinna Elementary School Modernization LLB (2018-2019) for Caldwell Flores Winters 
Marshall Elementary School Modernization LLB (2017-2019) for CFW 
Elm Elementary School Modernization LLB (2017-2019) for CFW 
Lemonwood Elementary School Modernization LLB (2017-2019) for CFW 
Ramona Elementary School Kinderflex LLB (2017-2019) for CFW 
Ritchen Elementary School Kinderflex LLB (2017-2019) for CFW 
McAuliffe Elementary School Kinderflex LLB (2017-2019) for CFW 
Robla Elementary School Modernization LLB (2017-2019) for CFW 
Taylor Elementary School Modernization LLB (2017-2019) for CFW 
Brekke Elementary School Kinderflex LLB (2017-2018) for CFW 
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C. Project Management Details 

Construction operations will be managed by our Project Superintendent. He will oversee 
project schedules, daily construction activities and public safety. His vast expertise enables him 
to resolve any and all construction issues within a timely manner, allowing the project to stay 
on schedule. Construction logistics such as change orders, budgets, subcontracts and other 
project documents will be handled by our Project Manager through the utilization of Procore. 
Bluebeam Revu is an end-to-end digital workflow and collaboration solution designed for the 
architecture, engineering and construction team. This software is implemented when there is a 
need to mark up or annotate plans and specifications that can in turn be shared with the entire 
team.  The Project Manager’s knowledge of advanced technology allows him to regulate the 
paperwork digitally and environmentally friendly.  
 
Together, they efficiently create a schedule that works best for the project. The Project 
Manager knows what the “ready work” will be while the Superintendent knows when the work 
will begin. Not only do they establish an efficient schedule, but a safe one. Risk management is 
achieved through a team effort. First, they would identify and assess the risk, giving priority to 
the high risk situations. The next step is to communicate and reduce these risks in an efficient 
way. Lastly, if action is needed to mitigate the risk, they delegate and execute accordingly. 
 
Viola has been utilizing Procore for over five years on its private, public and lease-leaseback 
projects. All team memebers are Procore Certified and experienced in Procore’s Project 
Management and Financial Management tools. Procore has proven to be a useful tool in the 
real time sharing of project information in an organized and user friendly manner to project 
stakeholders. 

 

D. Safety Record / EMR 

The safety of the public and our team is our number one priority. Our superintendent/project 
manager holds a weekly safety meeting throughout the duration of a project to ensure all of 
our subcontractors and team members are operating in a safe manner. Through the 
implementation of our Accident Illness and Prevention Plan and all OSHA standards and 
requirements, Viola maintains safe and productive conditions for all involved in the project. 

 
EMR for current year: .76 
EMR for 2020-2021: .78 
EMR for 2019-2020: 1.15 

  
E. Bonding Capacity 

 See attached exhibit 
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Fremont Middle School Reconstruction Project 
 

F. Conceptual Plans 
 
F1. Potential Construction Issues, Challenges and Proposed Solutions 

 
Having recent experience in the construction of several portable to permanent classroom 
structures and conventional school construction on existing occupied campuses, Viola can 
identify key items that need to be addressed in the design phase. These items have the 
potential to cause significant delays in construction and completion phases.  Key items are as 
follow: 
 
1. Review of all site as-builts and record drawings showing existing structures, site boundaries, 

any and all existing underground utilities that may conflict with location of proposed 
structures. 

2. Evaluation of completed Geotechnical report  and any recommendations for earthwork, 
grading, and or soil stabilization. 

3. Soil hygiene test reports indicating, if any, potential health hazards with existing soils, as 
found on other OSD sites. 

4. A complete site survey documenting key elevations of existing structures and surrounding 
site work so that they can be coordinated with new structures and site plan. 

5. General Contractor, District, Project Architect, Subcontractors and if involved Portable 
Classroom manufacturer must accept a collaborative approach to the sharing of current 
design intentions, site conditions, and scheduling considerations. 

6. The site address is 1130 N M Street, Oxnard, California bordered by Glenwood Street, and N 
H Street.  The location of the project will require access for: Heavy earthwork equipment, 
trucks providing import soils, access for concrete pumps and trucks, cranes for steel 
erection and loading of materials.  Great care and coordination will be required these 
activities because they involve the vehicular and pedestrian access for students, parents 
and teachers. 

 
 
 
F2, F3, F4  See attached exhibits 
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F5. Components of the Guaranteed Maximum Price 

  
The components of the GMP are detailed within the Conceptual Estimate. They are without 

question subject to the considerations identified above in Construction Issues, Challenges and 

Solutions as well as with the implementation of Value Engineered recommendations and 

resolution of the constructibility issues identified throughout the Pre Construction Phase.   

  

Overhead, General Conditions, Markups, Insurance, Bonds and Fees are as included in the 

Conceptual Estimate Summary, but are repeated here for clarity: 

Subcontractor Bond =                                    1.5% 

Fee  =     5.00% of the GMP 

General Conditions =   Based on 22 months for new campus & demo 

Change Order Mark Up =   8.00% of the Aggregate Change Order Value 

General Liability Insurance =  .85% of the Completed Cost of Construction 

Builder’s Risk Insurance =   1.00% of the Completed Cost of Construction/yr 

Payment and Performance Bonds = 0.94% of the Completed Cost of Construction 

Reimbursable Fees are 10% above cost incurred 

 
G. Value Engineering Opportunities 

 
At this time there are no project plans and or specifications to reference for value engineering.   
However, as soon as priorities of the District and Design Team have been established Viola can 
and will indentify areas that can lend themselves to savings such as any and all finish systems, 
plumbing and electrical fixtures, equipment, furnishings and/or materials. Further opportunities 
for savings include stuctural footing design with consideration given to mat foundations, 
caissons, rammed aggregate piers, and conventional spread footings.  Building types are also a 
consideration such as modular and multi-story construction. 

 
 

H. Subcontractor / Trade Details 

 
Viola Inc. will furnish all jobsite supervision and administration as well as miscellaneous 
carpentry, general labor, and home office administration.  All major trades including, 
earthwork/grading, concrete, paving, structural framing, finish systems, MEP, playground 
equipment, landscaping/irrigation will be subcontracted. 
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I. Proposed Project Schedule 

 
The key to maximizing productivity and thus creating greater efficiency is to identify and resolve 
as many potential conflicts that are inherent to this type of project as early as possible.  
Understanding what the existing site conditons will present is critical.  Complete as-built 
drawings (if available) should be reviewed to determine if there are any potential conflicts with 
the new structures.  Soil testing for any potential contamination can kill a schedule and should 
also be performed as soon as practical.  By scheduling the trades in a “wagon train” format, the 
General contractor will be able to establish a productive flow allowing multiple trades to work 
on site simultaneously.  If any modular components will be incorporated into the project, 
critical to schedule, coordinate, and communicate, with the modular manufacturer.  Early 
Submittal approval of all MEP materials and components and the subsequent purchasing of 
these items is imparative to minimize lead time delays.  Site access will also be a key element 
that needs to be coordinated at Fremont Middle School. 

 

      
     

“Together as a Team we build Successful Projects, 
One by One, Year after Year” 
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Travelers Bond  
& Specialty Insurance 
 

(909) 612-3270 
21688 Gateway Center Dr. 
Diamond Bar, CA, 91765 

 
May 26, 2023 
 
 
Re: Viola, Inc.
          5811 Olivas Park Drive STE 204
            Ventura, CA. 93003
 
To Whom It May Concern: 
 
Travelers Casualty and Surety Company of America (“Travelers”)1  is privileged to have 
worked with Viola, Inc. for over 15 years.   
 
It is our opinion that Viola, Inc. is qualified to perform projects within the parameters of a 
$60,000,000 single / $100,000,000 aggregate work program. We will consider higher 
limits on a case-by-case basis.  At their request, we will give favorable consideration to 
providing any required performance and payment bonds.   
 
Please note that any decision to issue performance and payment bonds is a matter 
between Viola, Inc. and Travelers, and will be subject to our standard underwriting at the 
time of the final bond request, which will include but not be limited to the acceptability 
of the contract terms, bond forms and financing.  We assume no liability to third parties 
or to you if for any reason we do not execute said bonds. 
 
If you have any questions or need any additional information, please do not hesitate to 
contact me. 
 
Sincerely, 
 
 
 
Jodie L. Doner
 
TRAVELERS CASUALTY AND SURETY 
COMPANY OF AMERICA 
 

 
1  Travelers is an A++ (Superior) A.M. Best rated insurance company (Financial Size Category XV ($2 billion 
or more)).  
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Travelers Casualty and Surety Company of America 
Travelers Casualty and Surety Company 
St. Paul Fire and Marine Insurance Company 

State of Connecticut 
By: ___ ____________________________________

 Robert L. Raney, Senior Vice President City of Hartford ss. 

On this the  day of , 20 , before me personally appeared Robert L. Raney, who acknowledged himself to be the Senior
Vice President of , and that he, as such, being authorized so to do, executed the foregoing instrument for the
purposes therein contained by signing on behalf of by himself as a duly authorized officer.

I , I hereunto set my hand and official seal.

My Commission expires the 30th day of June, 202 _____________________________________ ___
, Notary Public

    

This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of
, which resolutions are now in full force and effect, reading as follows:

I, Kevin E. Hughes, the undersigned, Assistant Secretary of , do hereby certify that the above and foregoing is a
true and correct copy of the Power of Attorney executed by said Companies, which remains in full force and effect. 

Dated this day of , . 

________________________________________ 
 Kevin E. Hughes, Assistant Secretary 

 

POWER OF ATTORNEY
KNOW ALL MEN BY THESE PRESENTS: That Travelers Casualty and Surety Company of America, Travelers Casualty and Surety Company, and
St. Paul Fire and Marine Insurance Company are corporations duly organized under the laws of the State of Connecticut (herein 
collectively called the "Companies"), and that the Companies do hereby make, constitute and appoint

their true and lawful Attorney -in-Fact to sign, execute, seal an
acknowledge any and all bonds, recognizances, conditional undertakings and other writings obligatory in the nature thereof on behalf of 
the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of contracts and executing or 
guaranteeing bonds and undertakings required or permitted in any actions or proceedings  allowed by law.

26th May 2023
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Single Story Construction Unit Price Qty Budget

03 30 00 Cast-in-Place Concrete  $          45.53 58755  $       2,675,255 

05 12 00 Structural Steel Framing  $            3.29 58755  $           193,485 

05 50 00 Metal Fabrications  $            1.65 58755  $             96,743 

06 10 00 Rough Carpentry  $          84.88 58755  $       4,987,313 

06 10 53 Miscellaneous Rough Carpentry  $          12.07 58755  $           709,446 

06 41 00 Architectural Wood Casework  $          14.81 58755  $           869,909 

07 21 00 Thermal Insulation  $            8.29 58755  $           487,325 

07 41 00 Roof Panels  $          26.60 58755  $       1,563,064 

07 60 00 Flashing and Sheet Metal  $            1.13 58755  $             66,301 

08 10 00 Doors, Frames & Hardware  $            4.02 58755  $           236,052 

08 51 13 Aluminum Windows  $          38.35 58755  $       2,253,457 

09 24 00 Lath & Plaster  $          44.74 58755  $       2,628,754 

09 29 00 Gypsum Board  $          11.12 58755  $           653,129 

09 51 00 Acoustical Ceilings  $          11.32 58755  $           665,073 

09 65 00 Resilient Flooring  $            7.14 58755  $           419,398 

09 77 23 Fabric-Wrapped Panels  $          10.06 58755  $           590,930 

09 90 00 Painting and Coating  $            5.66 58755  $           332,795 

10 11 00 Visual Display Units  $            2.02 58755  $           118,671 

10 14 00 Signage  $            0.87 58755  $             51,041 

10 44 00 Fire Protection Specialties  $            0.94 58755  $             55,466 

12 24 00 Window Shades  $            1.58 58755  $             92,795 

21 00 00 Fire Suppression  $            6.70 58755  $           393,742 

22 00 00 Plumbing  $          21.63 58755  $       1,270,746 

23 00 00 HVAC  $          40.17 58755  $       2,359,939 

26 00 00 Electrical  $          94.40 58755  $       5,546,575 

31 00 00 Earthwork  $          50.26 58755  $       2,953,022 

32 00 00 Exterior Improvements  $          25.25 58755  $       1,483,386 

33 00 00 Utilities  $          39.37 58755  $       2,313,244 

32 31 00 Fences and Gates  $            3.95 58755  $           232,182 

 $     36,299,239 

Two Story Construction Unit Price Qty Budget

03 00 00 Concrete  $          18.53 58755  $       1,088,766 

03 53 00 Lightweight Concrete  $            4.72 58755  $           277,030 

05 12 00 Structural Steel Framing  $          25.07 58755  $       1,473,206 

05 50 00 Metal Fabrications  $            0.38 58755  $             22,403 

06 10 00 Rough Carpentry  $          95.44 58755  $       5,607,404 

06 10 53 Miscellaneous Rough Carpentry  $          20.34 58755  $       1,195,239 

06 41 00 Architectural Wood Casework  $            3.77 58755  $           221,455 

07 21 00 Thermal Insulation  $            3.24 58755  $           190,570 

07 50 00 Membrane Roofing  $          14.24 58755  $           836,763 

07 60 00 Flashing and Sheet Metal  $            9.23 58755  $           542,424 

08 10 00 Doors, Frames & Hardware  $          13.94 58755  $           818,997 

08 51 13 Aluminum Windows  $            7.51 58755  $           441,388 

09 24 00 Lath & Plaster  $          13.19 58755  $           774,961 

Fremont Middle School Conceptual Budget
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09 29 00 Gypsum Board  $          22.02 58755  $       1,293,609 

09 30 00 Tiling  $            8.72 58755  $           512,406 

09 51 00 Acoustical Ceilings  $            3.87 58755  $           227,622 

09 65 00 Resilient Flooring  $            6.15 58755  $           361,254 

09 77 23 Fabric-Wrapped Panels  $            5.85 58755  $           343,792 

09 90 00 Painting and Coating  $            7.21 58755  $           423,410 

10 11 00 Visual Display Units  $            0.82 58755  $             48,403 

10 14 00 Signage  $            0.47 58755  $             27,638 

10 28 13 Toilet Accessories  $            4.22 58755  $           248,122 

10 44 00 Fire Protection Specialties  $            0.94 58755  $             55,406 

12 24 00 Window Shades  $            1.58 58755  $             92,795 

14 20 00 Elevators  $            5.74 58755  $           337,254 

21 00 00 Fire Suppression  $          12.02 58755  $           706,368 

22 00 00 Plumbing  $          21.97 58755  $       1,290,990 

23 00 00 HVAC  $          44.71 58755  $       2,626,985 

26 00 00 Electrical  $          62.87 58755  $       3,693,634 

31 00 00 Earthwork  $          19.15 58755  $       1,125,377 

32 00 00 Exterior Improvements  $            8.35 58755  $           490,813 

33 00 00 Utilities  $            7.38 58755  $           433,612 

 $     27,830,096 

Lunch Shelter Unit Price Qty Budget

11 68 13 Shade Structure  $        116.95 2800  $           327,467 

31 00 00 Earthwork  $          50.26 2800  $           140,728 

32 00 00 Site Concrete  $          21.14 2800  $             59,179 

527,374$           

Site Work, including playfields and parking Unit Price Qty Budget

04 22 00 Trash Enclosure  $            1.44 58755  $             84,313 

32 00 00 Exterior Improvements (Concrete & Asphalt)  $          20.76 58755  $       1,219,897 

32 80 00 Landscaping  $            3.75 235000  $           881,250 

32 31 00 Fences and Gates  $        250.00 1900  $           475,000 

 $       2,660,461 

Demolition of Existing Campus Unit Price Qty Budget

02 80 00 Abatement  $            3.61 192277  $           694,334 

02 41 16 Structure Demolition  $            6.25 192277  $       1,201,731 

 $       1,896,065 

 $     41,383,139 

 $     32,913,996 

01 00 00 General Conditions & Requirements 2,930,379$        

01 01 01 Bond, CCIP, Risk, Insurance 3.00% ###### 1,329,406$        

01 01 03 Contractor Fee, Contingency 6.00% ###### 2,738,575$        

6,998,360$       

48,381,499$     

Construction Hard Costs using Single Story Subtotal

Construction Soft Costs Subtotal

Construction Hard Costs using Two Story Subtotal

Total GMP Value w/ Single Story only
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Description Rates
Director of LLB Operations 150.00$      
Project Manager 125.00$      
Project Superintendent 125.00$      
Project Engineer 60.00$         
Jobsite Foreman 115.00$      
Administrative Assistant 55.00$         
Estimator 100.00$      

Hrs Rate Cost

Design Review

Existing Site Conditons Review 80 150.00$      12,000.00$                        

40 125.00$      5,000.00$                          

Comprehensive Utility Location 1 80,000.00$ 80,000.00$                        

Schematic Estimate 40 150.00$      6,000.00$                          

16 100.00$      1,600.00$                          

16 55.00$         880.00$                              

Design Development Estimate 40 150.00$      6,000.00$                          

20 100.00$      2,000.00$                          

16 55.00$         880.00$                              

Construction Document Estimate 40 150.00$      6,000.00$                          

16 125.00$      2,000.00$                          

16 55.00$         880.00$                              

Constructibility Review 40 150.00$      6,000.00$                          

16 125.00$      2,000.00$                          

8 60.00$         480.00$                              

Value Engineering 32 150.00$      4,800.00$                          

16 125.00$      2,000.00$                          

8 60.00$         480.00$                              

Building Information Modeling & Conflict Avoidance 0 150.00$      -$                                    

0 125.00$      -$                                    

0 60.00$         -$                                    

Construction Scheduling 40 150.00$      6,000.00$                          

16 125.00$      2,000.00$                          

8 60.00$         480.00$                              

Development of GMP 40 150.00$      6,000.00$                          

16 125.00$      2,000.00$                          

8 60.00$         480.00$                              

Meeting Attendance 52 150.00$      7,800.00$                          

26 125.00$      3,250.00$                          

16 60.00$         960.00$                              

Total 683 167,970.00$                  

Fremont Middle School Preconstruction Budget

In order to provide the best value in the Pre-Construction phase, Viola proposes  to invoice 

all costs on an hourly and reimburseable basis not to exceed the estimated cost of 

$167,970.00 (unused funds shall be returned to the District via deductive Change Order)

Not for Distribution

Proprietary Data of Viola, Inc. 256
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Name of Contributor: Valerie Mitchell, MPPA Date of Meeting: October 18, 2023

Attached: Agreement #23-159, North American Technical Services, Inc. (15 Pages)
Proposal (1 Page)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Facilities Agreement
 
Approval of Agreement #23-159 with North American Technical Services, Inc., to Provide In-
Plant Inspection Services for the Driffill ECDC Project (Mitchell/Miller/CFW)

As a component of the Driffill ECDC project the Division of the State Architect requires a certified
inspection of the modular building in plant construction.   These services will be provided by North
American Technical Services, Inc. This is a separate contract and requirement from the on-site
Inspector of Record already Board approved.
 
Term of Agreement:  March 8, 2024 through July 8, 2024

FISCAL IMPACT:
$33,000.00 to be funded by the Master Construct and Implementation Funds.

RECOMMENDATION:
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services, and the Director
of Facilities, in consultation with Caldwell Flores Winters Inc., that the Board of Trustees approve
Agreement #23-159 with North American Technical Services, Inc.

ADDITIONAL MATERIALS:
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SERVICES AGREEMENT 

Requisition Number Purchase Order Number 

Contract Number 

This Services Agreement (the “Agreement”) is made and entered into this _____ day of ___________, 20 

by and between Oxnard School District (hereinafter referred to as “District”) and ________________________, 

(hereinafter referred to as “Provider.”) 

PROVIDER.   

Provider Telephone Number 

Street Address Fax Number 

City, State, Zip code E-mail Address

Tax Identification or Social Security Number License Number (if applicable) 

A. District desires to engage Provider services as more particularly described on “Statement of Work” which
is attached hereto and incorporated herein by this reference (“Services”).

B. Provider has the necessary qualifications by reason of training, experience, preparation and organization,
and is agreeable to performing and providing such Services, upon and subject to the terms and conditions
as set forth below in this Agreement.

NOW THEREFORE, for valuable consideration, the receipt and sufficiency of which are hereby acknowledged, 
the parties hereto hereby agree as follows: 

1. CONDITIONS.  Provider will have no obligation to provide services until District returns a signed copy
of this Agreement.

2. NATURE OF RELATIONSHIP.  The parties agree the relationship created by this Agreement is that
of independent contractor.  In performing all of the Services, Provider shall be, and at all times is, acting
and performing as an independent contractor with District, and not as a partner, coventurer, agent, or
employee of District, and nothing contained herein shall be construed to be inconsistent with this
relationship or status.  Provider is not granted any right or authority to assume or to create any obligation
or responsibility, express or implied, on behalf of or in the name of District or to bind the District in any
manner. Except for any materials, procedures, or subject matter agreed upon between Provider and
District, Provider shall have complete control over the manner and method of performing the Services.
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Provider understands and agrees to independent contractor status.  Provider understands and agrees that 
the filing and acceptance of this Agreement creates a rebuttable presumption and that the Provider, 
officers, agents, employees, or subcontractors of Provider are not entitled to coverage under the California 
Workers’ Compensation Insurance laws, Unemployment Insurance, Health Insurance, Pension Plans, or 
any other benefits normally offered or conveyed to District employees. Provider will be responsible for 
payment of all Provider employee wages, payroll taxes, employee benefits, and any amounts due for 
federal and state income taxes and Social Security taxes.  These taxes will not be withheld from payments 
under this agreement. 

3. NON-EXCLUSIVITY. 

a. During the term of this agreement Provider may, independent of Provider’s relationship with the 
District, without breaching this Agreement or any duty owed to the District, act in any capacity, and 
may render services for any other entity. 

b. During the term of this Agreement the District may, independent of its relationship with the Provider, 
without breaching this Agreement or any duty owed to the Provider contract with other individuals 
and entities to render the same or similar services to the District. 

4. SERVICES.  Provider shall provide District with the services, which are described on the “Statement of 
Work” (the “Work” or “Service”) attached hereto and incorporated herein by this reference.  The 
Statement of Work shall contain a timetable for completion of the Work or if the Work is an ongoing 
service, the Statement of Work shall set forth the mutually agreed schedule for providing such services.  
Provider shall use its best efforts to complete all phases of the Work according to such timetable.  In the 
event that there is any delay in completion of the Work arising as a result of a problem within the control 
of District, Provider and District shall cooperate with each other to work around such delay.  However, 
District shall not be responsible for any additional cost or expense to Provider as a result of such delay 
unless specifically agreed to in writing by the District.  In addition to the specifications and/or 
requirements contained in the Statement of Work and any warranty given by Provider hereunder, the 
Statement of Work may set forth those performance criteria agreed between District and Provider whereby 
the District can evaluate whether Provider has satisfactorily completed the Work (“Performance Criteria”). 

Provider, at Provider’s sole cost and expense, shall furnish all tools, equipment, apparatus, facilities, 
transportation, labor, and material necessary to meet its obligations under this Agreement.  No 
substitutions of materials or service from those specified in this section shall be made without the prior 
written consent of the District. 

5. TIME OF PERFORMANCE.  The term of this Agreement shall commence on  
 , 20 , and terminate on   , 20 .  All work and 
services contracted for under the terms of this Agreement  
shall be undertaken and completed in such sequence as to assure their full completion in accordance with 
the terms and conditions set forth in this Agreement. 

[Note:  California Education Code section 17596 limits continuing contracts; contracts for work or 
services, or for apparatus or equipment, not to exceed five years; for materials or supplies, not to exceed 
three years.] 

6. PAYMENT AND EXPENSES.  All payments due to Provider are set forth in the “Schedule of Fees” 
attached hereto and incorporated herein by this reference. 
Provider shall send District periodic statements indicating Provider’s fees and costs incurred and their 
basis and any current balance owed.  If no Provider’s fees or costs are incurred for a particular time period, 
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or if they are minimal, the statement may be held by the Provider and combined with that for the following 
time period unless a statement is requested by the District. 
All payments due Provider are set forth in “Schedule of Fees” and shall be paid by the District within 30 
days of receipt of a proper, undisputed invoice from Provider, which invoice shall set forth in reasonable 
detail the services performed.  The District reserves the right, in its sole and absolute discretion, to reject 
any invoice that is not submitted in compliance with the District’s standards and procedures.  In the event 
that any portion of an invoice submitted by a Provider to the District is disputed, the District shall only be 
required to pay the undisputed portion of such invoice at that time, and the parties shall meet to try to 
resolve any disputed portion of any invoice. 
The rates set forth in “Schedule of Fees” are not set by law, but are negotiable between Provider and 
District. 

7. ASSIGNMENT AND SUBCONTRACTORS.  Provider shall not assign, sublet, or transfer this 
Agreement or any rights under or interest in this Agreement without the prior written consent of the 
District, which may be withheld by the District in its sole and absolute discretion for any reason.  Nothing 
contained herein shall prevent Provider from employing independent associates, subcontractors, and sub-
consultants as Provider may deem appropriate to assist in the performance of services herein, subject to 
the prior written approval of the District.  Any attempted assignment, sublease, or transfer in violation of 
this Agreement shall be null and void, and of no force and affect. Any attempted assignment, sublet, or 
transfer in violation of this Agreement shall be grounds for the District, in its sole discretion, to terminate 
the Agreement  

8. TERMINATION OR AMENDMENT.  This Agreement may be terminated or amended in writing at 
any time by mutual written consent of all of the  parties to this Agreement, and may be terminated by 
either party for any reason by giving the other party  60 days advance written notice.  In the event of 
cancellation prior to completion of the specified services, all finished or unfinished projects, documents, 
data, studies, and reports prepared by the Provider under this agreement shall, at the option of the District, 
become District property.  The Provider shall be entitled to receive just and equitable compensation for 
any satisfactory work completed on such items prior to termination of the Agreement. 

The parties to this Agreement shall be excused from performance thereunder during the time and to the 
extent they are prevented from obtaining, delivering, or performing due to act(s) of God.  Satisfactory 
evidence thereof to the other party is required, provided that it is satisfactorily established that the non-
performance is not due to the fault or neglect of the party not performing. 

9. NOTICE.   Any notices required or permitted to be given under this Agreement shall be deemed fulfilled 
by written notice, demand or request personally served on (with proof of service endorsed thereon, or 
mailed to, or hereinafter provided) the party entitled thereto or on its successors and assigns, and may be 
given by:  
a. Personal delivery; 
b. Overnight commercial courier; 
c. Certified or registered prepaid U.S. mail, return receipt requested; or 
d. Electronic mail or electronic facsimile transmission; provided that if given electronically, an additional 

copy shall also be delivered by a, b, or c, above.   
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If mailed, such notice, demand, or request shall be mailed certified or registered mail, return receipt 
requested, and deposited in the United States mail addressed to such party at its address set forth below or 
to such address as either party hereto shall direct by like written notice and shall be deemed to have been 
made on the third (3rd) day following posting; or if sent by a nationally recognized overnight express 
carrier, prepaid, such notice shall be deemed to have been made on the next business day following deposit 
with such carrier.  For the purposes herein, notices shall be sent to the District and the Provider as follows: 

    
District  Provider 

Attn:   Attn:   

    
Street  Street 

    
City, State, Zip Code  City, State, Zip Code 

10. WARRANTY.  Provider hereby warrants to District that the Work shall be performed in a professional 
and workmanlike manner consistent with the highest industry standards.  For a period of one (1) year 
following completion of the Work, Provider shall correct or make arrangements to correct any breach of 
the warranty for the Work within ten (10) business days of notice from District of same. 

11. ADDITIONAL WORK.  If changes in the work seem merited by the Provider or the District, and 
informal consultations with the other party indicate that a change is warranted, it shall be processed by the 
District in the following manner: 
a. A letter outlining the changes shall be forwarded to the District by the Provider with a statement of 

estimated changes in fee and/or time schedule. 
b. A written amendment to this Agreement shall be prepared by the District and executed by all of the 

parties before any performance of such services or the District shall not be required to pay for the 
increased cost incurred for the changes in the scope of work. 

Any such amendment to the Agreement shall not render ineffective or invalidate unaffected portions of 
this Agreement. 

12. COMPLIANCE WITH LAWS.  Provider hereby agrees that Provider, officers, agents, employees, and 
subcontractors of Provider shall obey all local, state, and federal laws and regulations in the performance 
of this Agreement, including, but not limited to minimum wages laws and/or prohibitions against 
discrimination. Without limiting the generality of the foregoing, Provider shall complete the conflict of 
interest certification on Exhibit C. 

Provider, officers, agents, employees and/or subcontractors of Provider shall secure and maintain in force 
for the full term of this Agreement, at Provider’s sole cost and expense, such licenses and permits as are 
required by law, in connection with the furnishing of all the Services, materials, or supplies necessary for 
completion of the Services described.   
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13. NON-DISCRIMINATION AND EQUAL EMPLOYMENT OPPORTUNITY
Provider represents and agrees that it does not and shall not discriminate against any employee or applicant 
for employment, company, individual or group of individuals, because of ancestry, age, color, disability 
(physical and mental, including HIV and AIDS), genetic information, gender identity, gender expression, 
marital status, medical condition, military or veteran status, national origin, race, religion, sex/gender, and 
sexual orientation.

14. INDEMNIFICATION.  To the fullest extent permitted by law, Provider agrees to defend, indemnify, 
and hold harmless District, its governing board, officers, agents, employees, successors, assigns, 
independent contractors and/or volunteers from and against any and all claims, demands, monetary or 
other losses, loss of use, damages and expenses,, including but not limited to, legal fees and costs, or other 
obligations or claims arising out of any liability or damage to person or property resulting from bodily 
injury, illness, communicable disease, virus, pandemic, or any other loss, sustained or claimed to have 
been sustained arising out of activities of the Provider or those of any of its officers, agents, employees, 
participants, vendors, customers or subcontractors of Provider, whether such act or omission is authorized 
by this Agreement or not.  Provider also agrees to pay for any and all damage to the real and personal 
property of the District, or loss or theft of such property, or damage to the Property done or caused by 
such persons.  District assumes no responsibility whatsoever for any property placed on District premises 
by Provider, Provider’s agents, employees, participants, vendors, customers or subcontractors.  Provider 
further hereby waives any and all rights of subrogation that it may have against the District.  The 
provisions of this Indemnification do not apply to any damage or losses caused solely by the negligence 
of the District or any of its governing board, officers, agents, employees and/or volunteers.

15. INSURANCE.  Provider, at its own cost and expense, shall procure and maintain during the term of this 
Agreement, policies of insurance for the following types of coverage:
a. Commercial General Liability Insurance.  Provider shall procure and maintain, during the term of this 

Agreement, the following General Liability Insurance coverage:   
Each Occurrence Aggregate 

$ 2,000,000.00 Individual, Sole Proprietorship, 
Partnership, Corporation, or Other 

$ 1,000,000.00  
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Commercial General Liability insurance shall include products/completed operations, property damage, 
and personal and advertising injury coverage. 
Any and all subcontractors hired by Provider in connection with the Services described in this 
Agreement shall maintain such insurance unless the Provider’s insurance covers the subcontractor and 
its employees.   

b. Automobile Liability.  Provider shall procure and maintain, during the full term of this Agreement,
Automobile Liability Insurance, including non-owned and hired automobiles, as applicable with the
following coverage limits:  N/A

c. Workers’ Compensation Insurance.  Provider shall procure and maintain, during the term of this 
Agreement, Workers’ Compensation Insurance, as required by California law, on all of its employees 
engaged in work related to the performance of this Agreement.  Provider shall procure and maintain 
Employers’ Liability insurance coverage of $1,000,000.
In the case of any such work which is subcontracted, Provider shall require all subcontractors to 
provide Workers’ Compensation Insurance and Employers’ Liability insurance for all of the 
subcontractor’s employees to be engaged in such work unless such employees are covered by the 
protection afforded by the Provider’s Workers’ Compensation Insurance.
Absent proof of Workers’ Compensation Insurance, Provider will submit a statement requesting a 
waiver from this requirement and indicating the reason Workers’ Compensation Insurance is not 
required.

d. Errors and Omissions Insurance.  Provider shall procure and maintain, during the term of this 
Agreement, Professional Liability/Errors and Omissions Insurance in an amount of the following:  
N/A 

e. Other Coverage as Dictated by the District.  Provider shall procure and maintain, during the term of
this Agreement, the following other Insurance coverage:

Each Occurrence Aggregate 

 Abuse and Molestation $ 2,000,000.00 $4,000,000.00 

 Pollution Liability $ 1,000,000.00 $ 2,000,000.00 

 Cyber Liability $ 5,000,000.00 

 Other: $  $  
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f. If the Provider or Provider’s subcontractor(s) maintains broader coverage and/or higher limits than the 

minimums shown above, the District requires and shall be entitled to the broader coverage and/or 
higher limits maintained by the Provider.  Any available insurance proceeds in excess of the specified 
minimum limits of insurance and coverage shall be available to the District. 

g. Provider’s and any and all subcontractors’ insurance is primary and will not seek contribution from 
any other insurance available to the district. 

h. Certificates of Insurance.  Provider and any and all subcontractors working for Provider shall provide 
certificates of insurance to the District as evidence of the insurance coverage required herein, not less 
than Fifteen (15) days prior to commencing work for the District, and at any other time upon the 
request of the District.  Certificates of insurance will be deemed invalid if proper endorsements are 
not attached.  Certificates of such insurance shall be filed with the District on or before commencement 
of the services under this Agreement. 

i. Endorsements.  Provider’s and any and all Provider subcontractor’s Commercial General Liability 
insurance; Commercial Automobile Insurance; Liability Excess, Umbrella and/or Reinsurance; and 
Abuse and Molestation coverage shall name the District, its governing board, officers, agents, 
employees, and/or volunteers as additional insureds.  All endorsements specifying additional insureds 
for any of the Insurance Policies shall be as indicated below or an equivalent endorsement reasonably 
acceptable to the District. 
1) General Liability 

 Facilities Rental or Lease:  CG 20 11 10 01; 

 Most Other services:  CG 20 26 10 01. 
2) Primary, Non-Contributory 

 CG 20 01 01 13 
3) Waiver of Subrogation 

 CG 24 04 05 09 
4) Commercial Automobile Liability 

 CA 20 48 10 13 
j. Provider’s and any and all Provider subcontractor’s Commercial General Liability insurance shall 

provide a list of endorsements and exclusions. 
k. Deductibles.  Any deductible(s) or self-insured retention(s) applicable to the insurance and/or coverage 

required by the foregoing provisions of this agreement must be declared to and approved by the 
District.  Provider shall be responsible to pay that deductible or self-insured retention and the District 
shall not be responsible to pay these costs.  In the event that Provider’s deductibles or self-insured 
retentions collectively total more than $50,000.00, District reserves the right to request proof of 
Provider’s financial solvency in relation to remittance thereof or require Provider to post a bond 
guaranteeing payment of the deductible, or both. 

l. Acceptability of Insurers.  Insurance is to be placed with insurers with a current A.M. Best’s rating of 
no less than A: VII, unless otherwise acceptable to the District. 

m. Insurance written on a “claims made” basis is to be renewed by the Provider and all Provider 
subcontractors for a period of five (5) years following termination of this Agreement.  Such insurance 
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must have the same coverage and limits as the policy that was in effect during the term of this 
agreement, and will cover the provider for all claims made. 

n. Failure to Procure Insurance.  Failure on the part of Provider, or any of its subcontractors, to procure 
or maintain required insurance shall constitute a material breach of contract under which the District 
may immediately terminate this Agreement. 

16. SAFETY AND SECURITY.  Provider shall be responsible for ascertaining from the District all of the 
rules and regulations pertaining to safety, security, and driving on school grounds, particularly when 
children are present.  

Without limiting the generality of the foregoing, Provider shall comply with any applicable fingerprinting/ 
criminal background investigation and tuberculosis clearance requirements of the California Education 
Code and shall provide the certifications on Exhibit C prior to performance of any Services.  

a. On Site Services; Student Data Access. If services require Provider to access any District facility, 
transport or interact in any manner (including through an app or other electronic means) with District 
students, or access student data, Provider and any and all subcontractors are required to comply with 
Education Code section 45125.1, Fingerprint certification requirements.  Provider must provide proof 
that fingerprint certification requirements have been fulfilled prior to commencing any services for the 
District under this Agreement. 

Provider shall certify in writing to the school district that neither the Provider nor any of its employees, 
agents, representatives or subcontractors who are required to submit or have their fingerprints 
submitted to the Department of Justice and who may interact with any District student outside the 
direct supervision and control of a District employee or that student’s parent or legal guardian have 
been convicted of a felony. 

b. Other Services. If Provider will not provide any services on site or have access to any student data or 
interact with any District student in connection with the Services, then, Provider and its subcontractors 
are not required to comply with Education Code section 45125.1 background check requirements. 
However, Provider must still complete Exhibit C to specify that these requirements are not applicable. 

c. Tuberculosis Risk Assessment requirements (Education Code section 49406). Providers who may 
have more than limited contact with District students (including any Providers who provide in person 
tutoring or who provide any transportation services to students) are required to cause to be on file with 
the District a certificate from an examining physician showing that Provider, employees and/or sub 
providers of Provider have been examined and found free from active tuberculosis. 

17. GOVERNING LAW AND VENUES.  Provider hereby acknowledges and agrees that District is a public 
entity, which is subject to certain requirements and limitations.  This Agreement and the obligations of 
District hereunder are subject to all applicable federal, state and local laws, rules, and regulations, as 
currently written or as they may be amended from time to time. 

This Agreement shall be interpreted in accordance with the laws of the State of California.  If any action 
is brought to interpret or enforce any term of this Agreement, the action shall be brought in state or federal 
court situated in the County of Ventura, State of California. Provider hereby waives and expressly agrees 
not to assert, in any way, any claim or allegation that it is not personally subject to the jurisdiction of the 
courts named above. Provider further agree to waive any claim or allegation that the suit, action, or 
proceeding is either brought in an inconvenient forum or that the related venue is improper.” 
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18. DISPUTE RESOLUTION. 

a. The parties agree that, in the event of any dispute under the agreement in which the amount sought is 
$5,000.00 or less, any litigation to resolve the dispute shall be brought in the Ventura County Small 
Claims Court. 

b. If the amount in dispute exceeds $5,000.00, the parties agree that they will first submit the matter to a 
mutually agreed upon mediator.  Notwithstanding section 19, Attorneys Fees, the cost of the mediator 
shall be borne equally by the parties. 

c. If the mediator is unable to resolve the dispute, then the parties shall submit the matter to binding 
arbitration in Ventura County or other mutually agreed location pursuant to the rules of the American 
Arbitration Association (AAA), as amended or as augmented in this Agreement (the “Rules”).  The 
parties acknowledge that one of the purposes of utilizing arbitration is to avoid lengthy and expensive 
discovery and allow for prompt resolution of the dispute.   

Arbitration shall be initiated as provided by the Rules, although the written notice to the other party 
initiating arbitration shall also include a description of the claim(s) asserted and the facts upon which 
the claim(s) are based.  Arbitration shall be final and binding upon the parties and shall be the exclusive 
remedy for all claims subject hereto, including any award of attorneys’ fees and costs.  Either party 
may bring an action in court to compel arbitration under this Agreement and to enforce an arbitration 
award. 

All disputes shall be decided by a single arbitrator.  The arbitrator shall be selected by mutual 
agreement of the parties within 30 days of the effective date of the notice initiating the arbitration.  If 
the parties cannot agree on an arbitrator, then the complaining party shall notify the AAA and request 
selection of an arbitrator in accordance with the Rules.  The arbitrator shall have only such authority 
to award equitable relief, damages, costs, and fees as a court would have for the particular claim(s) 
asserted.  In no event shall the arbitrator award punitive damages of any kind. 

The arbitrator shall have the power to limit or deny a request for documents or a deposition if the 
arbitrator determines that the request exceeds those matters, which are directly relevant to the claims 
in controversy.  The document demand and response shall conform to Code of Civil Procedure section 
2031.  The deposition notice shall conform to Code of Civil Procedure section 2025.  The parties may 
make a motion for protective order or motion to compel before the arbitrator with regard to the 
discovery, as provided in Code of Civil Procedure sections 2025 and 2031. 

19. ATTORNEYS FEES.  In the event of any action or proceeding to interpret or enforce the terms of this 
Agreement, the prevailing party, as determined by the court or arbitrator, shall be entitled to recover its 
reasonable attorney fees and costs incurred in connection with such actions or proceeding 

20. DOCUMENT RETENTION.  After Provider’s services to District conclude, Provider shall, upon the 
District’s request, deliver all documents for all matter in which Provider has provided services to the 
District, along with any property of the District in Provider’s possession and/or control.  If the District 
does not request District’s document(s) for a particular service, Provider will retain document(s) for a 
period of two (2) years after the service has ended.  If District does not request delivery of the document(s) 
for the service before the end of the two (2) year period, Provider will have no further obligation to retain 
the document(s) and may, at Provider’s discretion, destroy it without further notice to the District.  At any 
point during the two (2) year period, District may request delivery of the document(s). 
Exceptions:  Attorney work-product and medical records shall not be destroyed by provider without the 
prior written consent of the District. 
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21. NATURE OF AGREEMENT.  This Agreement constitutes a binding expression of the understanding 
of the parties with respect to the services to be provided hereunder and is the sole contract between the 
parties with respect to the subject matter thereof.  There are no collateral understandings or representations 
or agreements other than those contained herein.  This Agreement represents the entire agreement between 
the parties hereto with respect to the subject matter hereof and supersedes any and all other agreements 
and communications however characterized, written or oral, between or on behalf of the parties hereto 
with respect to the subject matter hereof.  This Agreement may only be modified by a written instrument 
signed by authorized representatives of each of the parties hereto; provided that the District may not be 
bound by any term or condition incorporated by reference (including references to any link, website or 
electronic document) into any document prepared by or provided to District by Provider, including any 
license, purchase order or other instrument.  

For the avoidance of any doubt, Provider is hereby informed that any and all terms or conditions of use of 
any web-based service or application must be presented in PDF format to the Board of Trustees and may 
not be unilaterally altered by Provider during the Term of this Agreement. 

THE BODY OF THIS AGREEMENT MAY NOT BE EDITED OR ALTERED BY PROVIDER. 

22. BINDING EFFECT.   This Agreement shall inure to the benefit and shall be binding upon all of the 
parties to this Agreement, and their respective successors in interest or assigns. 

23. WAIVER.  No claim or right arising out of a breach of this Agreement can be discharged in whole or in 
part by a waiver or renunciation of the claim or right unless such waiver is in writing. 

24. SEVERABILITY.  It is intended that each paragraph of this Agreement shall be treated as separate and 
divisible, and in the event that any paragraphs are deemed unenforceable, the remainder shall continue to 
be in full force and effect so long as the primary purpose of this Agreement is unaffected. 

25. PARAGRAPH HEADINGS.  The headings of paragraphs hereof are inserted only for the purpose of 
convenient reference.  Such headings shall not be deemed to govern, limit, modify or in any other manner 
affect the scope, meaning or intent of the provisions of this Agreement or any part or portion thereof, nor 
shall they otherwise be given any legal effect whatsoever. 

26. AUTHORITY.  Provider represents and warrants that Provider has  all requisite power and authority to 
conduct its business and to execute, deliver, and perform this Agreement.  Each party warrants that the 
individuals who have signed this Agreement have the legal power, right, and authority to make this 
Agreement and to bind each respective party. 

27. COUNTERPART EXECUTION:  ELECTRONIC DELIVERY.  This Agreement may be executed in 
any number of counterparts which, when taken together, shall constitute one and the same instrument.  
Executed counterparts of this Agreement may be delivered by PDF email or electronic facsimile 
transmission, and shall have the same legal effect as an “ink-signed” original. 
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IN WITNESS WHEREOF, the parties have executed this agreement as of the date first written above. By signing 
below, Provider certifies that it has not altered any provision of the body of this Agreement. 

OXNARD SCHOOL DISTRICT    
District  Provider 

By:     
Signature  Signature 

    
Name  Name 

    
Title  Title 
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STATEMENT OF WORK 

DESCRIPTION OF WORK: 

WORK SCHEDULE: 

*PER ATTACHED PROPOSAL DATED JULY, 2023

AS REQUIRED
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SCHEDULE OF FEES 

FEES: 

Compensation for Services $  

Actual and Necessary Travel Expenses $  

Other Expenses $  

Total Amount not to Exceed $  

Deposit $  

Balance Due after Completion of Services $  

Proper invoicing is required.  Receipts for expenses are required.  Canceled checks are not accepted as 
receipts. 

PAYMENT SCHEDULE: 

ADDITIONAL COSTS OF EXPENSES: 

Invoices to be submitted monthly to accountspayable@oxnardsd.org, Net 30

N/A
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EXHIBIT C 
REQUIRED CERTIFICATIONS 

Services Agreement Dated: _______________, 20___ 

Provider: __________________________________________ 

I. Fingerprinting/Criminal Background Certification (Education Code Section 45125.1)
Provider and its subconsultant’s and their employees, agents and representatives (each, a “Provider Party”) are required to submit fingerprints to the California
Department of Justice (CDOJ) if they may interact with any student outside of the immediate supervision and control of the student’s parent or guardian or a
District employee in connection with the Services. Provider certifies to the Superintendent and the Board of Trustees of the District that it is, or prior to providing 
any Service under this Agreement will be, in compliance with the requirements of Education Code section 45125.1, as follows (Provider to check one box):

  Provider will ensure that any Provider Party who: (a) might access a District facility and/or interact with a District pupil in any manner (including
through an educational app or cloud-based system) outside of the immediate supervision and control of the student’s parent or guardian or a District
employee OR (b) who was identified by District as a person requiring clearance pursuant to §45125.1(c) has, prior to providing any Service, submitted 
fingerprints to the CDOJ and that Provider has received from the CDOJ a valid criminal records summary as described in §44237 for said Provider
Party. Provider will not allow any person who has been convicted of a violent felony listed in Penal Code section 667.5(c) or a serious felony listed in 
Penal Code §1192(c) to provide any Service. Provider will not allow any such Provider Party to perform any Service until Provider ascertains that the 
CDOJ has cleared that person and a record compliant with Education Code § 45125.1 is on file with Provider.

 The fingerprinting requirements do not apply because the Services are being provided on an emergency or exceptional situation as contemplated
under section § 45125.1(b).

 The fingerprinting requirements do not apply because Provider Parties will have no opportunity to interact with a District students in any manner
because: (i) no school-site Services or Services concerning student records will be provided; and/or (ii) the Services will be provided at a school site
while students are not present (vacant, under construction etc.).

By signing below I certify, under penalty of perjury, that: (i) I am an authorized representative of Provider qualified to provide this Certification; (ii) the 
information above concerning compliance with Education Code Section 45125.1 is accurate and complete as of the date hereof; and (iii) during the term, I will 
immediately inform District if any CDOJ report is changed or updated with respect to Provider Party. Documents provided by the CDOJ will be retained by 
Provider and available for inspection by District or its representative(s) upon request. 

Name/ Title of Authorized Representative 

Signature/ Date 

II. Tuberculosis Risk Assessments Certification (Education Code Section 49406).  With respect to Education Code § 49406, I do hereby certify,
represent and warrant to District’s Superintendent and Board of Trustees as follows (Provider to check the applicable statement below):

 Provider Parties, any subconsultants, and any respective employees, representatives or agents will, in connection with the provision of Services under 
this Agreement, have only limited or no contact with any District student(s).

 Provider Parties may, in connection with the provision of Services, have more than limited contact with District students.  Therefore, the Provider
has for each such Provider Party: (A) obtained and filed proof on completion of the required TB risk assessment(s) and (B) if deemed necessary by
a physician/surgeon, obtained and filed copies of their TB examination(s), all in compliance with the provisions of Education Code § 49406.
Provider will maintain a current list of all such Provider Parties and will provide a copy to District upon request.

By signing below I certify, under penalty of perjury, that I am an authorized representative of Provider qualified to provide this Certification, that the 
information above concerning compliance with Education Code § 49406 is accurate and complete as of the date hereof, and that, during the Term, I and all 
Provider Parties will satisfy all applicable tuberculosis clearance requirements before having more than limited contact with District students.  

Name/ Title of Authorized Representative 

Signature/ Date 
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III. Conflict of Interest Certification 
The Provider represents and warrants that he/she/it presently has no interest, and shall not acquire any interest, direct or indirect, financial or otherwise, 
which conflicts in any manner with District or with the performance of the Services. Provider understands that District will not engage any person having 
such conflict of interest to perform the Services. Provider agrees that if any facts come to its attention which raises any questions as to the applicability 
of conflict of interest laws, it shall immediately inform the District’s designated representative and provide all information needed for resolution of this 
question. 

Provider Initials: ______ 
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Name of Contributor: Valerie Mitchell, MPPA Date of Meeting: October 18, 2023

Attached: Agreement #23-160, Flewelling & Moody (39 Pages)
Proposal (7 Pages)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Facilities Agreement
 
Approval of Agreement #23-160 with Flewelling & Moody to provide Architectural Services for
the Marina West ECDC Project (Mitchell/Miller/CFW)

Pursuant to Board action, the Oxnard School District applied to the California Preschool, Transitional
Kindergarten and Full-Day Kindergarten Facilities Program in March 2023. The Program provides one-
time grants to construct new or retrofit existing facilities for the purpose of providing classrooms to
support full-day preschool, transitional kindergarten (TK) or kindergarten (K) instruction.  The District
has received the State Allocation Board (SAB) grant apportionment on September 27, 2023 to construct
ten new classrooms to be located at the Marina West Elementary School site.  The total estimated State
grant is $8.2 million which will require a $2.7 million District match, for a total project cost of $10.9
million. The ten classrooms include four for preschool, four for TK, and two for K. As proposed, the
grant will provide permanent PS, TK, and K facilities at the site pursuant to State requirements.
 
After consideration, budget analysis, and prior success on projects of a similar scope for Oxnard School
District, CFW is recommending approval of agreement with Flewelling Moody for architectural
services on the Marina West ECDC project. 

FISCAL IMPACT:
$387,000.00 (including reimbursable expenses) to be funded by the Master Construct and
Implementation Funds. 

RECOMMENDATION:
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services, and the Director
of Facilities, in consultation with Caldwell Flores Winters Inc., that the Board of Trustees approve
Agreement #23-160 with Flewelling & Moody.

ADDITIONAL MATERIALS:
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Oxnard School District 

Marina West ECDC Project 
 

AGREEMENT FOR ARCHITECTURAL SERVICES 

PREAMBLE 

This Agreement for Architectural Services (“Agreement”) is entered into on this 18th day of  

October, 2023 by and between Flewelling and Moody, Inc., an architectural firm that employs architects 

licensed to work in the State of California (collectively and individually, the “Architect”), with a business 

address at 815 Colorado Boulevard, Suite 200, Los Angeles, CA 90041 and the Oxnard School District, 

a California public school district (“District”), with offices located at 1051 South A Street, Oxnard CA 

93030, in connection with services commencing on October 18, 2023. District and Architect are sometimes 

individually referred to herein as “Party” and collectively as “Parties.” 

RECITALS 
 

WHEREAS, the District proposes to undertake the construction and installation of certain 

improvements, as further defined and described below (the “Project”) and, in connection with the Project, 

requires the services of a duly qualified and licensed architect. 
 

WHEREAS, the Architect represents that its employees are licensed to practice architecture in 

the State of California, as appropriate, and that the Architect is qualified to perform the services required 

under this Agreement. 
 

WHEREAS, the Parties intend that the Architect provide professional services pursuant to this 

Agreement, under the management and oversight of the District’s Representative, in such manner as to 

enable the Project to be designed and constructed with the standard of care described herein without 

burdening the District’s staff. 

 

AGREEMENT 
 

NOW, THEREFORE, in consideration of the promises and covenants herein and other valuable 

consideration, receipt of which is acknowledged, the Parties agree as follows: 

 

SECTION 1 

GENERAL PROVISIONS 
 

1.1 DEFINITIONS. When used in this Agreement, the following terms shall have the meanings set 

forth below: 
 

1.1.1 “Addendum” shall mean written or graphic information (including without limitation 

Drawings and Specifications), prepared and issued prior to the receipt of Bids, which modifies or 

interprets the Bid Set by additions, deletions, clarifications, or corrections. 
 

1.1.2 “Additional Services” shall mean those services in addition to the Basic Services that are 

provided by the Architect pursuant to a written request by the District. 
 

1.1.3 “Agreement” shall mean this document and all its identified exhibits, attachments and 

amendments. 
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1.1.4 “Architect” shall mean the architectural firm listed in the first paragraph of this 

Agreement. 
 

1.1.5 “Architect Consultant” shall mean a person properly qualified and licensed in various 

aspect of design and construction employed at Architect’s sole expense, pursuant to prior approval 

from the District, to provide Services for the Project. 
 

1.1.6 “Architect’s Supplemental Instruction” or “ASI” shall mean a small set of drawings 

which better explains the intent of the design of a building or structure 
 

1.1.7 “As-Built Documents” shall mean the collection of documents assembled and prepared 

by the Contractor (including, without limitations the As-Built Drawings and specifications, shop 

drawings, approved changes, RFIs, manuals etc.) showing the condition of the Project as actually 

built and accepted. 
 

1.1.8 “As-Built Drawings” shall mean the final set of drawings prepared by the Architect that 

incorporates all changes from all drawings, sketches, details, and clarifications recording all 

changes from the Bid Set. 
 

1.1.9 “Basic Fee” shall mean the compensation provided to the Architect for providing Basic 

Services. 
 

1.1.10 “Basic Services” shall consist of (i) the professional design services, including but not 

limited to landscape and irrigation design, architectural, civil, structural, mechanical, plumbing 

(including fire sprinklers), acoustical, food service, audio and visual design, electrical services, a 

SWPPP for the Project, and LEED services as required to complete the Project, (ii) preparing 

educational specifications for the Project, and (iii) preparing and/or signing documentation required 

to obtain funding from any program administered by the State.. 
 

1.1.11 “Bid” shall mean the written proposal submitted to the District by a Contractor in 

accordance with the Bid Set for the construction of the Project. 
 

1.1.12 “Bid Set” shall mean the DSA Record Set, the construction contract, general conditions 

and any other documents included in the bid packages, including but not limited to any addenda, 

all in a form that District approves and uses to bid the construction of the Project. 
 

1.1.13 “Bidder” shall mean the person or entity submitting a Bid. 
 

1.1.14 “BIM” or “Building Information Modeling” shall mean the process of generating and 

managing building data during its life cycle. Typically it uses three dimensional, real-time, dynamic 

modeling software to increase productivity in building design and construction. The process 

encompasses building geometry, spatial relationships, geographic information, and quality and 

properties of building components. 
 

1.1.15 “CDE” shall mean the California Department of Education. 
 

1.1.16 “Change Order” or “CO” shall mean a written document between the District and the 

Contractor that is signed the District and the Contractor authorizing a change in the work or and 

adjustment in the contract, or the contract time. 
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1.1.17 “Change Order Request” or “COR” shall mean a proposed change(s) in contract amount, 

requirements or time (outside the scope of the construction contract and/or provisions of its changes 

clause) which becomes a Change Order when approved by the other party (owner or contractor). 
 

1.1.18 “CHPS” shall mean Collaborative for High Performance Schools. 
 

1.1.19 “Construction Budget” shall mean the Construction Cost, established by the District 

representative, of the documents and specifications prepared by or under the direction of the 

Architect, as amended by agreement of the parties during any subsequent phase. 
 

1.1.20 “Construction Cost” shall mean, as of acceptance of the Project, the cost of all labor, 

materials, and fixtures (but not trade fixtures) supplied by the Contractor and subcontractors to 

construct the Project, including mobilization, demobilization, materials and other costs typically 

included in this calculation and excluding (i) all fees and costs paid to the Architect and any of their 

consultants, (ii) all costs and expenses of services, reports, information, equipment and materials 

furnished by the District, (iii) all costs and fees related to off-site improvements, (iv) all costs 

incurred to remedy any design or construction defects or errors, and (v) any other Project-related 

costs and fees typically excluded. 
 

1.1.21 “Construction Documents” shall mean those documents which are required for the actual 

construction of a project, including but not limited to the agreement between the District and the 

Contractor; complete working drawings and specifications setting forth in detail the work to be 

done and the materials, workmanship, finishes and equipment required for architectural, structural, 

mechanical, electrical systems and utility service-connected equipment and site work. 
 

1.1.22 “Construction Manager” shall mean and refers to any professional or consultant retained 

by the District to plan, direct and coordinate the construction of the Project. 
 

1.1.23 “Construction Document Phase” shall have the meaning set forth in Exhibit B. 
 

1.1.24 “Construction Phase(s)” shall mean individual construction contract packages that are 

bid separately. 
 

1.1.25 “Constructability Review” shall mean, the review of the design documents to ascertain 

whether the design of the Project as depicted in the Construction Documents, and the documents 

themselves: (i) accurately and completely reflects the District’s objectives as explained to the 

Architect by the District; (ii) are free of errors, omissions, conflicts or other deficiencies so that the 

Contractors can construct the Project as therein depicted without delays, disruptions, or additional 

costs. 
 

1.1.26 “Contractor” shall mean the general contractor or any other contractor selected to 

perform work or services on the Project or any replacement. 
 

1.1.27 “Contractor Payment Application” shall mean a Contractor’s written request for 

payment for completed portions of the work and for materials delivered or stored by the Contractor. 
 

1.1.28 “Design Bid Build” shall mean a project delivery method defined by the following 

characteristic – design and construction are separate contracts. 
 

1.1.29 “Design Development Phase” shall have the meaning set forth in Exhibit B. 
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1.1.30 “District” shall mean the Oxnard School District. 
 

1.1.31 “District Design Standards” shall be the implementation of standard equipment and/or 

products as determined by the District, into the overall project design. 
 

1.1.32 “District’s Representative” shall mean the Superintendent and/or, Deputy 

Superintendent, Business & Fiscal Services and/or Director of Facilities, or any authorized designee 

of those officers. 
 

1.1.33 “DSA” shall mean the Division of the State Architect of the State of California. 
 

1.1.34 “DSA Record Set” shall mean such documents, plans, drawings and specifications 

submitted to DSA as part of the design phase and stamped and approved by DSA for the Project. 
 

1.1.35 “Educational Specifications” shall mean the interrelated statements that communicate 

what educators believe is required to support a specific educational program. 
 

1.1.36 “Funding Consultant” shall mean any consultant designated by the District that assists 

the District in submitting applications for funding from programs administered by the State. 
 

1.1.37 “Guaranteed Maximum Price” or “GMP” shall mean the cost for construction and 

installation of a project determined by the District and the lease-leaseback entity when the Lease- 

Leaseback delivery method is used and shall include both the “Estimated GMP” and the “Final 

GMP”. 
 

1.1.38 “Inspector of Record” or “IOR” shall mean a certified Inspector approved by DSA to 

inspect work pursuant to the Field Act (California Education Code §17280 et seq.) and applicable 

provisions of the California Code of Regulations. The IOR also serves as the representative of the 

District to conduct field inspections of the Project during construction. 
 

1.1.39 “Lease-Leaseback” shall mean a project delivery method under which the District leases 

real property it owns to a lease-leaseback entity and the lease-leaseback entity causes the 

construction of a facility the District desires on said real property and subleases the facility back to 

the District, with title to the facility vesting in the District at the end of the term of the sublease, as 

set forth in California Education Code §17406. 
 

1.1.40 “LEED” shall mean Leadership in Energy and Environmental Design as administered by 

the U.S. Green Building Council. 
 

1.1.41 “Weekly Memo” shall mean a written summary of progress of the specific task or portion 

of the work provided on Friday of every week to CFW’s Sr. Program Manager in charge of the 

program. 
 

1.1.42 “Modernization/New Construction” shall mean the comprehensive replacement or 

restoration of virtually all major systems, interior work (such as ceilings, partitions, doors, floor 

finishes, etc.) and building elements and features. 
 

1.1.43 “MOU” shall mean a memorandum of understanding. 
 

1.1.44 “Notice of Completion” or “NOC” shall mean the legal notice filed with the County 

Recorder after completion of construction project. 
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1.1.45 “OPSC” shall mean the Office of Public School Construction of the State of California. 
 

1.1.46 “Phase” when used without the word “Construction” shall mean the various phases of 

architectural work described in this Agreement. 
 

1.1.47 “Potential Change Order” or “PCO” shall mean is a written document before it has been 

approved and effected by the contractor and owner. 
 

1.1.48 “Principal(s)” shall mean individual(s) who are participating owners of the Architect and 

are authorized to act on behalf of the firm. 
 

1.1.49 “Project” shall mean the project described hereinafter in Section 3. 
 

1.1.50 “Project Budget” shall mean the sum total of all monies allocated by the District to defray 

costs of the work and services related to the Project; including but not limited to professional 

services, bids for all construction (such as site work, prime contracts, consultants, materials), 

contingencies and applicable general conditions for each Construction Phase. 
 

1.1.51 “Project Director” shall mean, with reference to the Architect, a licensed, experienced 

and well-trained professional employed by Architect and fully authorized to represent the Architect 

in all matters related to the Project including but not limited to executing change orders during 

construction, and to bind the Architect to any commitments made on the Architect’s behalf in 

connection herewith. 
 

1.1.52 “Project Manager” shall mean the person assigned by the District to supervise the Project. 

The District will identify the Project Manager(s) for each Project. 
 

1.1.53 “Project Schedule” shall mean the entire series of events necessary to design and 

construct the Project and encompasses work and services of the Architect, Contractors and other 

consultants. 
 

1.1.54 “Prolog” shall mean the program/project management software required by the District to 

maintain, route and issue all design phase documents, construction documents, and close out 

documents. 
 

1.1.55 “Request for Information” or “RFI” shall mean a written request from a contractor to 

the District or Architect for clarification or information about the contract documents following 

contract award. 
 

1.1.56 “SAB” shall mean the State Allocation Board of the State of California. 
 

1.1.57 “Schematic Design Phase” shall have the meaning set forth in Exhibit B. 
 

1.1.58 “Services” shall mean all labor, materials, supervision, services, tasks, and work that the 

Architect is required to perform hereunder, including Basic Services and those Services reasonably 

inferred from this Agreement, as further described and clarified in Exhibit B hereto, including any 

Additional Services required of the Architect hereunder. 
 

1.1.59 “SWPPP” shall mean Storm Water Prevention and Pollution Plan. 
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1.1.60 “Time Impact Analysis” or “TIA” shall mean a simplified analysis procedure typically 

specified on construction projects to facilitate the award of excusable days to project completion 

due to delays caused by either the owner or contractor. 
 

1.2 INCORPORATION OF RECITALS, EXHIBITS AND REFERENCED 

DOCUMENTS The Recitals above and all Exhibits attached to this Agreement, now or hereafter by 

agreement of the parties, are incorporated herein by reference and made a part of this Agreement. 

 

SECTION 2 

EMPLOYMENT OF ARCHITECT 
 

2.1 EMPLOYMENT OF ARCHITECT. The District hereby retains the Architect, pursuant to 

California Government Code, Title 1, Division 5, Chapter 10.1 and Section 53060 thereof, to perform, for 

consideration and upon the terms and conditions set forth herein, all professional architectural and related 

Services required to complete the Project, as may be hereafter amended in an expeditious, safe and 

satisfactory manner. The Architect hereby accepts such retention and commits to perform all the 

professional services required to complete the Project in a professional and conscientious manner in 

accordance and consistent with highest industry standards and the standard of care generally employed by 

professionals licensed and qualified to perform similar services within the State of California. The Services 

shall be performed in a safe, expeditious and satisfactory manner, with allowance for periods of time 

required for (i) the District's review and approval of submissions to the District by the Architect; (ii) review 

and approval of submissions to those authorities having jurisdiction over the Project, and (iii) the Architect’s 

review of submissions to the Architect from the District, or authorities having jurisdiction over the Project. 
 

2.2 PROJECT DIRECTOR AND OTHER EMPLOYEES. The Architect shall appoint and 

designate one State of California licensed architect to serve as the Project Director for the Project. The 

Project Director shall maintain personal oversight of the Project and the Services and shall be the primary 

contact on the Architect’s behalf for all matters related to the Project for which he or she is designated as 

Project Director. The Project Director shall be vested with full authority to represent and act on behalf of 

the Architect for all purposes under this Agreement. 
 

2.3 ARCHITECT COVENANT AGAINST CONTINGENT FEES. The Architect warrants 

and represents that it has not employed or retained any company or person, other than a bona fide employee 

working solely for the Architect, to solicit or secure this Agreement, and that it has not paid or agreed to 

pay any company or person, other than a bona fide employee working solely for the Architect, any fee, 

commission, percentage, brokerage fee, gift, or any other consideration contingent on or resulting from the 

award or making of this Agreement. For breach or violation of this warranty, the District shall have the 

right to annul this Agreement without liability, or in its discretion, to deduct from the Basic Fee or otherwise 

recover, the full amount of such fee, commission, percentage fee, gift, or contingency. 

 

SECTION 3 

THE PROJECT 
 

The Project consists of such works of new construction, modernization and/or improvement that 

require services to be provided by Architect described more fully on Exhibit A. 

283



Oxnard School District 

Marina West ECDC Project 
 

SECTION 4 

SERVICES 

 

4.1 BASIC SERVICES. The Basic Services, deliverables and submittals required under this 

Agreement are described in Exhibit A. The Basic Services are divided into Phases, such as planning 

programming phase, schematic phase, etc. to facilitate the completion of each set of services during 

specified times established under the Project Schedule. 
 

4.2 GENERAL PROVISIONS CONCERNING BASIC SERVICES 
 

4.2.1 Employment of Personnel. The Architect shall employ, at its own cost and expense, any 

and all personnel needed to perform the Services. Architect must identify all personnel that will 

perform work at any District site and must obtain fingerprinting clearance from the District. 

Architect agrees to reallocate any personnel whose work is unsatisfactory to the District. Architect 

shall at all times be solely responsible for the compensation, benefits, tax deductions, insurance or 

other requirements of any laws applicable to its personnel. 
 

4.2.2 Employment of Architect Consultant(s). For services not provided directly by the 

Architect, the Architect shall employ, at its own cost and expense, any and all needed Architect 

Consultant(s) to perform the services hereunder. Architect Consultant(s) retained by the Architect 

in the performance of this Agreement shall be licensed to practice in their respective professions 

where required by law. The Architect Consultant(s) will be required to show evidence of a policy 

of professional liability and/or project insurance that satisfies the requirements of Section 11.2 

hereinafter. 
 

4.2.3 The Architect shall remain at all times primarily responsible for the adequate performance 

of each service and said employment of the Architect Consultants shall not relieve the Architect 

from administrative or other responsibility under law or this Agreement. Architect shall be 

responsible for the coordination and cooperation of the Architect Consultants. The Architect’s 

Consultant(s) may include but are not limited to designers and engineers for the structural, 

electrical, mechanical, plumbing (including fire sprinklers), landscaping, audio and visual, food 

service, acoustical, theatrical, and civil portions of the Project. Prior to entering into any consulting 

agreement and prior to authorizing any consultant(s) to perform any services on the Project, the 

Architect shall submit a written request for approval to District. The request shall include the names 

of the Architect Consultant firms proposed for the Project and shall identify the key personnel of 

each Architect Consultant’s firm. The District shall have the discretion to reject any proposed firm 

and/or personnel. If the proposed firm and/or personnel is rejected, the Architect may perform the 

Services at issue, if qualified to do so, or may propose an alternate acceptable to District. 
 

4.2.4 Cooperation with District and Other Consultants. The Architect and its Consultant (s) 

shall confer and cooperate with District, the Project Manager, and other District consultants, if any, 

in all matters and activities as related to this Agreement and each Project. 
 

4.2.5 Project Management Software. The project may be managed through a project 

management software from design through closeout. Architect will utilize the software as required 

by the District. 
 

4.2.6 Corrections to Construction Documents and Other Deliverables. The Architect shall 

revise the Construction Documents as needed to incorporate any and all change orders and other 

necessary modifications required due to negligent acts or any errors or omissions by the Architect 
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or the Architect Consultants. The Architect shall also provide any modifications to any deliverables 

required under Exhibit A if such modifications become necessary due to any errors or omissions 

of the Architect or the Architect Consultants. 

 

4.2.7 Weekly Reports. The Architect shall provide written weekly reports discussing the 

progress made concerning Services and sent to the District’s Sr. Program Manager. 
 

4.2.8 Minutes of Progress Meetings. The Architect will note discussions during progress 

meetings concerning any Services and will provide a draft copy of the minutes. 
 

4.2.9 Independent Reviews; Audits. Each Project shall at all times be subject to independent 

reviews conducted by the District or any other person selected by the District, including but not 

limited to Constructability Review and audits. Such reviews may include inspection of any work, 

documents or services related to the Project. The Architect shall cooperate with these reviews, 

including preparing written responses to written or verbal comments, and incorporating changes to 

the Construction Documents based on such comments. If the Architect does not deem that a 

comment requires a change, the Architect shall so state in a written response to the comment 

providing reasons why no change should be implemented. If District nevertheless directs the 

Architect to implement the requested change, the Architect will do so unless the change would 

result in a violation of applicable laws or requirements. 
 

The scope of the Architect’s obligations during Constructability Review includes without 

limitation written confirmation, in form and content satisfactory to the District, that (a) 

requirements noted in the design documents are consistent with and conform to District 

requirements; and (b) there are no errors, omissions or deficiencies in the Construction Documents 

that a reasonable Architect using skill and diligence standard in the profession would have detected 

and corrected prior to submission of the Construction Documents. 
 

4.2.10 Independent Cost Estimates. The District shall have the right, but not the obligation to 

obtain independent cost estimate(s) conducted by an estimator designated by the District and at the 

expense of the District. The Architect shall be available to answer the estimator’s questions 

regarding the design and attend meetings with the estimator to reconcile the Architect’s required 

estimates with any independent estimator’s estimate. 
 

4.2.11 Inspection of Records; Familiarity with Site and Project. The Architect shall be solely 

responsible for researching and analyzing all records of the existing improvements and the proposed 

Project, identifying all District held record documents concerning each portion of the Project, 

conducting site visits and familiarizing itself with the conditions of the structure(s) and location(s) 

in which it is providing Services. It is required that the Architect will visit each site prior to design 

completion to validate existing conditions and record plans of existing buildings and site utilities. 
 

4.2.12 Construction Delivery Methods: Lease-Leaseback. The District may at its discretion 

enter into Lease-Leaseback pre-construction services and construction contracts for the Project. The 

Architect will work cooperatively with the Lease-Leaseback contractor during the performance of its 

pre-construction service phase to implement value engineering, BIM and constructability 

recommendations. 
 

4.2.13 Funding Applications and Approvals. The Architect shall assist the District with any 

and all funding applications and submittals for any program administered by the State or other 

entities. Architect may be required to prepare, sign and submit applications and documents to 

various entities such as DSA, OPSC, CDE, and the U.S. Green Building Council. The Architect’s 
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duties shall include the preparation and submittal of application(s), plans and specifications, and 

any supplemental funding applications (such as CHPS, CDE, as well as OPSC and others as may 

be required). The Architect shall respond timely to review comments and work cooperatively with 

the District’s Funding Consultant to achieve any and all submittal deadlines. 
 

4.2.14 District Design Standards. The Architect shall be responsible for implementing all 

District Design Standards issued to the Architect by the District into the overall project design. 

Design standards include but are not limited to equalization standards, furniture, fixture and 

equipment standards, maintenance standards, data and technology standards, security intrusion and 

video surveillance standards. 
 

4.2.15 Storm Water Prevention and Pollution Plan (SWPPP). The Architect shall be 

responsible for all designs and permitting, excluding fees, as it relates to the SWPPP plans and 

specifications for the Project. Responsibility also includes the preparation of plans, specifications, 

and any other requirements needed to obtain the required regulatory approvals and permits. 
 

4.2.16 Changes. The Architect shall revise the Construction Documents as needed to incorporate 

any and all change order requests, potential change orders, supplementary instructions and other 

necessary modifications. The Architect is responsible for obtaining DSA approval for all changes. 
 

4.2.16.1 Changes Required to Meet Construction Budget. If the lowest responsible bid 

exceeds one hundred ten percent (110%) of the Construction Budget, Architect shall revise 

the scope of the project for re-bidding at no additional expense to the District. The District 

shall approve or disapprove, in its sole discretion, all proposed changes to the scope 

intended to effect cost reduction and no such changes shall be effective until approved by 

the District. 
 

4.2.17 Deliverables. Unless otherwise agreed to in writing, Architect shall produce the 

deliverables identified on Exhibit A. 

 

 

4.3 ADDITIONAL SERVICES 
 

4.3.1 Architect Additional Services. Additional Services for any Project will require written 

request or pre-authorization in writing by the District following specific approval of such services 

by the Board of Trustees. If Additional Services result in a modification of the Basic Fee, then the 

Architect shall be paid for such additional services as part of the payment for the Basic Fee. All 

other Additional Services shall be paid by the District as provided in Section 5.2, Compensation 

for Additional Services. 
 

4.3.2 The following services are not Basic Services under this Agreement and are to be 

considered Additional Services: 
 

4.3.2.1 Revisions and changes requested by the District to be made to drawings, 

specifications or documents previously approved by the District prior to awarding the 

construction contract, provided that such changes are not (i) required to make the 

documents compliant with original design requirements, (ii) revisions that should have 

been implemented during design or (iii) necessary to comply with applicable laws, rules, 

or regulations. 
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4.3.2.2 Services for repairs of damages to the Project resulting from third-party actions or 

unforeseen conditions or circumstances not the result of negligence or errors or omissions 

of the Architect or the Architect Consultants, including but not limited to repairs necessary 

due to damage caused by fire, flood or other unforeseen conditions not the result of 

negligence or errors or omissions of the Architect or the Architect Consultants. 
 

4.3.2.3 Additional Services required due to (i) the termination, delinquency or insolvency 

of the Contractor, or (ii) a default of the Contractor that does not arise directly from the 

negligence or errors or omissions of the Architect or the Architect Consultants. 
 

4.3.2.4 Any of the following if directed by the District in writing: (i) the employment of 

specialty consultants not listed in the Architect’s Basic Services, and (ii) the preparation of 

special delineations and models of facilities not included in the original Project. 
 

4.3.2.5 Contract administration services performed more than 180 days after the original 

construction contract completion date, except when such delay is caused in whole or in part 

by the negligence or errors or omissions or willful misconduct of the Architect or the 

Architect Consultants. 

 

 
 

SECTION 5 

ARCHITECT’S COMPENSATION & PAYMENT SCHEDULE 
 

5.1 COMPENSATION FOR BASIC SERVICES 
 

5.1.1 Compensation Description. The Architect shall perform the Basic Services in exchange 

for compensation equal to the Basic Fee of: 
 

$385,000.00 
 

If the Project is divided into Construction Phases, the Architect shall allocate the Basic Fee over 

the Construction Phases and the allocation shall be in rough proportion to the Construction Budget 

for the Project with consideration given to the size and complexity of each Construction Phase. It 

is agreed that, as long as the Architect performs the Services for the Project or Construction Phase 

in a timely manner, in compliance with the provisions of this Agreement and to the satisfaction of 

the District, payments of the Basic Fee for each Project or Construction Phase shall be made by the 

District, upon approval by the District of deliverables described in Exhibit A, and approval of 

invoices satisfactory to the District , in amounts not to exceed the percentages for each Phase as set 

forth in the following Table: 
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Architectural Phases 

 
1 Project Initiation Phase 2.0% 

2 Development of Architectural Program 2.0% 

3 Schematic Design Phase 10.0% 

4 Design Development Phase 17.0% 

5 Construction Documents Phase 40.0% 

6 Bidding Phase 2.5% 

7 Construction Phase 20.0% 

8 Project Close Out Phase 6.5% 

Total Basic Fee 100.0% 
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5.1.1.1 Invoices. Invoices may be submitted at the end of each phase in the Table 

above or as a monthly progress billing per each phase, except that the construction 

administration phase can be billed as progress in proportion to the certified completion of 

construction, rounded to the nearest whole percent, as determined by the District. 
 

5.1.1.2 Close-Out Phase. The remainder of the Basic Fee shall be paid to Architect 

upon satisfactory completion of all Services identified as Close Out Phase on Exhibit C, 

provided that payment will be made as follows: (i) three percent (3%) will be paid after the 

submission by the Architect of the Verified Report (described on Exhibit A) to DSA; and 

(ii) three and one-half percent (3.5%) will be paid after receipt by the District of final DSA 

certificate and verification that all fees due to the Architect’s Consultants providing 

Services in connection with this Agreement have been paid. 
 

5.2 COMPENSATION FOR ADDITIONAL SERVICES 
 

5.2.1 Fees negotiated for Additional Services pursuant to 4.3.2.1 that result in a change in the 

scope of the Project or Basic Services shall be processed as an amendment to the Basic Services 

and Basic Fee, subject to the approval of District’s Board of Trustees. 
 

5.2.2 All other fees for Additional Services may be negotiated on a fixed fee or time and materials 

basis. 

 

5.3 DISPUTED AMOUNTS. In the event of any good faith dispute concerning a particular payment 

or a portion of a payment under this Agreement, pursuant to Section 3320 of the California Civil Code, the 

District shall have the right to do either of the following: (i) make such disputed payment to the Architect 

without prejudice to the District’s right to contest the amount so paid; or (ii) withhold up to 150% of the 

disputed amounts. If the District withholds amounts invoiced by the Architect, the District will notify the 

Architect in writing of the reasons for the withholding. From and after the date such notice is given, the 

District and the Architect shall use their good faith efforts to resolve the dispute as quickly as practicable 

under the circumstances. If the District has given such notice, the Architect shall not be entitled to terminate 

this Agreement or suspend Services hereunder on account of such nonpayment, provided the District makes 

payment for all undisputed sums. If the District chooses to withhold payments under clause (ii) of this 

Section and if it is subsequently determined that the District owes an additional payment to the Architect, 

the District shall pay such amount to Architect. If the District chooses to proceed under clause (i) of this 

Section and it is subsequently determined that the District overpaid the Architect, the Architect shall 

promptly refund to the District the amount of such overpayment. 

 
 

5.4 COMPENSATION FOR REIMBURSABLE SERVICES 
 

5.4.1 PRIOR APPROVAL. The District will not be obligated to pay for any service(s) 

performed or cost incurred by the Architect without prior written authorization by the District. The 

following will not reimbursed under this Agreement: 
 

5.4.2 REIMBURSABLE EXPENSES. The EXCLUSIVE list of reimbursable expenses is set 

forth below. Claims for reimbursable expenses shall be documented by appropriate invoices and 

supporting receipts. The Architect may be reimbursed for those reasonable out of pocket expenses 

set forth below that are incurred and paid for by the Architect or the Architect Consultant in 

furtherance of performance of its obligations under this Agreement, but only to the extent that such 

expenses are directly related to Services satisfactorily completed, are approved by the District in 
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writing and in total do not exceed $2,000.00: 

5.4.2.1 Travel and Mileage. Architect must request the travel in writing and justify 

why the travel should be reimbursed. Travel expenses must be approved in writing by 

District, in its sole discretion. Trips from any Architect’s office or Architect Consultant’s 

office to the Project site(s) or to the District’s office will not be approved for reimbursement. 
 

5.4.2.2 Reimbursable Reprographic Services. Print sets or copies requested in 

writing by the District beyond the quantities required under Exhibit A. 
 

5.4.2.3 Fees for Consultants. Fees for consultants hired and paid by the Architect 

at the written request of District that are not provided as Basic Services. 
 

5.5 INVOICES 
 

5.5.1 Invoices for Architect’s Basic Services. Following completion of the Services applicable 

to each Phase, or agreement by the District to consider an interim invoice, the Architect shall submit 

an invoice in form and substance satisfactory to the District in an amount not to exceed the amount 

specified as the portion of the Basic Fee to be paid for that Phase for the Services identified in the 

invoice. 
 

5.5.1.1 Each invoice must be accompanied by an Approval Letter from the 

District in the form of Exhibit B, attached hereto. 
 

5.5.1.2 Progress payments shall not be made at any time during the Bidding Phase. 

If District withholds any amount following a default, as provided in Section 6 of this 

Agreement, the Architect shall certify in each subsequent invoice that none of the amounts 

invoiced represent any portion of the amounts identified for withholding. Withheld 

amounts shall be paid as specified on the notice from the District informing the Architect 

that the District elects to exercise its right to withhold payment following an Architect 

default, if any. 
 

5.5.2 Invoices for Additional Services. Except for Additional Services that are incorporated 

into the Basic Fee, payments for Additional Services, shall be made monthly after approval by the 

District’s Board of Trustees. The Architect’s invoice shall be clearly marked “Request for Payment 

for Additional Services.” Each invoice shall be accompanied by receipts and adequate supporting 

information. As required by Section 3320 of the California Civil Code, payment on a properly 

submitted, fully supported and documented invoice will be due within thirty (30) days of the date 

all required supporting information is received by District. 
 

5.5.3 Invoices for Reimbursable Expenses. Payments for Reimbursable Expenses, if any, shall 

be made monthly, unless otherwise specified within the reimbursable expense authorization. The 

Architect’s invoice shall be clearly marked “Request for Payment of Reimbursable Expenses.” 

Each invoice shall be accompanied by receipts and adequate supporting information. As required 

by Section 3320 of the California Civil Code, payment on a properly submitted, fully supported 

and documented invoice will be due within thirty (30) days of the date all required supporting 

information is received by District, unless the District disputes in good faith any portion of the 

amount claimed by the Architect to be due. 
 

5.5.4 Final Invoice. Upon completion of all Services and delivery of final DSA certification, the 

Architect shall prepare a final invoice for the remaining amount due, including and separately 
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identifying any amounts withheld by District hereunder. This invoice shall be prominently noted 

FINAL INVOICE FOR THE MARINA WEST ELEMENTARY SCHOOL ECDC  

PROJECT.  The Architect shall provide a final invoice within thirty (30) days of District’s 

notification of receipt of final DSA certification. The District shall pay within forty-five (45) days of 

approval of final invoice. No deductions shall be made from the Architect’s compensation on account 

of penalty, liquidated damages, or other sums withheld from payments to Contractors, provided the 

reason for such withholding is not attributable to the fault of the Architect or the Architect 

Consultants. 

 

5.5.5 Combined Invoices. Invoices for Basic Services, Additional Services and Reimbursable 

Expenses may be combined on a single invoice provided that the invoice is itemized and follows 

the instructions above. 

 

 

SECTION 6 

DEFAULT; REMEDIES; SUSPENSION AND TERMINATION 
 

6.1 TERMINATION BY DISTRICT 
 

6.1.1 For Cause. The District may terminate all or any portion of this Agreement or the Services 

for cause in the event of an Architect Default. This termination shall be effective if with respect to 

any monetary Architect Default, the Architect fails to cure such default within fifteen (15) calendar 

days following issuance of written notice thereof by the District and with respect to any non- 

monetary default for which no time period for cure is otherwise specified below, the Architect fails 

to cure such default within thirty (30) calendar days following issuance of written notice thereof by 

the District, or if the cure by its nature takes longer, fails to commence such cure within thirty (30) 

calendar days from the date of issuance of the notice and diligently prosecute such cure to the 

satisfaction of the District. If the District does not terminate, the District will have the right to 

withhold monies otherwise payable to the Architect until completion of all Services. If the District 

incurs additional costs, expenses or other damages due to the failure of the Architect to properly 

perform pursuant to this Agreement, those costs, expenses or other damages shall be deducted from 

the amount payable to the Architect. If the amount payable to the Architect exceed the amounts 

withheld, the balance will be paid to the Architect upon completion of all Services. If the costs, 

expenses or other damages incurred by the District exceed the amounts withheld, the Architect shall 

be liable to District for the difference and the Architect shall promptly pay the District such 

difference. The provisions of this Paragraph 6.1.1 are in addition to, and not a limitation upon, any 

other rights and remedies of the District under law or in equity and shall survive the termination of 

this Agreement. 
 

6.1.2 For Convenience. The District may terminate, abandon or suspend performance of this 

Agreement for convenience and without cause at any time upon thirty (30) days written notice to 

the Architect, in which case the District will pay the Architect as provided in Section 5 for all 

Services and authorized Additional Services actually performed, and all authorized Reimbursable 

Expenses actually incurred and paid, under and in accordance with this Agreement, up to and 

including the date of termination; provided that such payments shall not exceed the percentage 

amounts specified as compensation for the Phases of the Services completed, plus any Additional 

Services and Reimbursable Expenses completed prior to termination, unless the District at its sole 

discretion determines that demobilization or other compensation is appropriate. After a notice of 

termination is given, the Architect shall submit to the District a final claim for payment, in the form 

and with certifications prescribed by the District. Such claim shall be submitted promptly, but in 
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no event later than forty (40) calendar days after the Termination Date specified on the notice of 

termination. 
 

Such payment shall be the Architect’s sole and exclusive compensation and the District shall have 

no liability to the Architect for any other compensation or damages, including without limitation, 

anticipated profit, prospective losses, legal fees or costs associated with legal representation or 

consequential damages, of any kind. 
 

6.1.3 Temporary Suspension of Services. If the Services are suspended in whole or in part by 

the District for less than one hundred twenty (120) consecutive calendar days, and notice to that 

effect was provided to the Architect prior to the suspension of the Services, the Architect shall 

complete any remaining Services in accordance with the terms herein as in existence at the time of 

suspension and the Architect shall not be entitled to additional compensation. If one hundred twenty 

(120) consecutive calendar days or more have elapsed before the Services are resumed, the Project’s 

Schedule shall be adjusted and the Architect’s compensation shall be equitably adjusted to provide 

for expenses incurred in the resumption of the Services. 
 

6.2 ARCHITECT DEFAULT. The occurrence of one or more of the following events shall 

constitute an “Architect Default” under this Agreement: 
 

6.2.1 Inability to pay debts and Failure to Pay Architect Consultants. At any time prior to 

the expiration or termination of this Agreement, the Architect is unable to pay its debts in the 

ordinary course of business as they come due, including but not limited to failure to pay, when due, 

invoices from Architect Consultants providing services in connection with this Agreement. 
 

6.2.2 Assignment for the benefit of creditors. An assignment for the benefit of creditors is 

made by, or any bankruptcy, reorganization (in connection with a debtor relief proceeding), 

receivership, moratorium or other debtor relief proceedings are commenced by or against the 

Architect, and the same is not discharged within ninety (90) days of commencement. 
 

6.2.3 False or misleading. Any representation or warranty made by the Architect in this 

Agreement or in connection with any Services proves to be false or misleading in any material 

respect. 
 

6.2.4 Failure to Provide Acceptable Design. The Architect’s failure to provide a functional 

design that can be built within the Construction Budget in accordance with industry standards. 
 

6.2.5 Defective Services; Errors or Omissions; Failure to Perform. The Architect or the 

Architect Consultant (a) provides defective services, including any deficiencies due to errors or 

omissions, or (b) fails to deliver Services in a timely manner; or (c) causes any delays for any 

reason, including providing defective Services; or (d) fails to perform any obligations under this 

Agreement (including, without limitation, failure to supply sufficient skilled personnel or suitable 

materials or equipment or failure to adhere to the Project Schedule). 
 

6.2.6 Willful violation. The District determines that (a) the Architect is willfully violating any 

conditions or covenants of this Agreement or the Contract Documents, or (b) the Architect is 

executing Services in bad faith or not in accordance with terms hereof. 
 

6.2.7 Failure to Cooperate with DSA. Failure to comply with DSA requirements or to submit 

documents at any pre-scheduled times in accordance with the MOU Process will constitute an 

automatic default. 
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6.2.8 Unapproved Assignment. The Architect attempts to assign this Agreement or any 

Services hereunder without prior written approval from the District. 
 

6.2.9 Disregard of District Authority or Direction. The Architect disregards the authority of 

the District or fails or refuses to perform any reasonable act or service requested by the District 

hereunder. 
 

6.2.10 Violation of Applicable Law. The Architect violates any applicable law, statute or 

governmental regulation in connection with any Services or this Agreement. 
 

6.2.11 Failure to Maintain Errors and Omissions Insurance. The Architect fails to maintain 

the insurance required pursuant to Section 11.2.2.3 herein. 
 

6.3 DISTRICT REMEDIES 
 

6.3.1 General Remedies. If an Architect Default occurs under this Agreement, the District may 

exercise any right or remedy it has under this Agreement, or otherwise available at law or equity, 

and all of the District’s rights and remedies shall be cumulative. 
 

6.3.2 Withholding Payment. If an Architect Default occurs, the District’s obligation to disburse 

further funds to the Architect pursuant to this Agreement may be terminated or suspended by the 

District, in its sole discretion. In connection with any Architect Default, the District may withhold 

all or a portion of any payments then or thereafter due to the Architect until the Architect cures any 

and all defaults to the satisfaction of the District. 
 

6.3.3 Stop Work. Upon the occurrence of an Architect Default, the District may, at its sole and 

absolute discretion, order the Architect in writing to stop work on the Services, or any portion 

thereof, until the Architect Default has been cured. The Architect shall make best efforts to avoid 

delays and shall be solely responsible for any additional costs to the Project in connection with such 

“stop work” order. 
 

6.3.4 Errors & Omissions; Additional Costs. In addition to any other remedy available to the 

District under this Agreement or under the laws of the State of California, the District may require 

the Architect to pay all costs incurred by the District to correct any defect and/or deficiency in the 

design work of the Architect and/or the Architect Consultants, including but not limited to re-design 

costs, additional services costs for other consultants, costs incurred by the District under any 

contract or to make alternative arrangements due to delays, litigation costs, and any cost related to 

the necessary removal of and/or replacement of work or materials. The Architect shall provide any 

Services requested by the District to correct any such errors or omissions but shall not receive any 

fee for any work or Services performed in correcting said errors or omissions regardless of whether 

such errors or omissions result in damages to the District or delays to the Project. This remedy 

applies but is not limited to (i) providing a design that fails to serve its purpose when constructed 

in accordance with industry standard for the particular Project, or (ii) delays due to Architect’s 

failure to comply with the plan check review process in accordance with the District’s MOU with 

DSA. 
 

6.3.5 Self Help. Upon the occurrence of an Architect Default, the District may, at its sole and 

absolute discretion, without prejudice to other remedies, correct any deficiencies resulting from the 

Architect Default. In such case, the District may deduct costs relating to correcting such 

deficiencies, including, without limitation, compensation for additional services and expenses of a 

supplemental or replacement architect, design or engineering consultants and other consultants 
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made necessary by such defaults, including services of legal counsel, from payments then or 

thereafter due to the Architect and may adjust the Basic Fee and any fees for Additional Services 

accordingly. If the payments then or thereafter due to the Architect are not sufficient to cover the 

amount of the deduction, the Architect shall pay the difference to the District. 
 

6.3.6 Payment to Consultant. If the Architect Default is due to the Architect’s failure to pay, 

when due, invoices of an Architect Consultant providing Services in connection with this 

Agreement, the District shall have the right, but no obligation, to pay the amount invoiced directly 

to that Architect Consultant from any amounts then due the Architect, provided that the District has 

accepted the Services to which the invoices refer. The District shall have no further liability to the 

Architect in connection therewith. 
 

6.4 TERMINATION BY ARCHITECT. The Architect may terminate this Agreement only upon 

the occurrence of one of the following conditions: 
 

6.4.1 Failure to Pay Undisputed Amounts. The Architect my terminate upon thirty (30) days’ 

notice if the District fails to make any undisputed payment to the Architect when due and such 

failure remains uncured for forty-five (45) calendar days after written notice to the District. 
 

6.4.2 Long Term Suspension of Project. If the Project on which the Architect is providing 

Services are suspended or abandoned by the District for more than one hundred twenty (120) 

consecutive calendar days, the Architect may terminate this Agreement upon ninety (90) calendar 

days’ notice to the District, provided the District does not reactivate the Project within such ninety 
(90) calendar day period. 

 

6.5 SOLE REMEDY UPON TERMINATION BY ARCHITECT 

 
6.5.1 Payment for Services. In the event of a termination of this Agreement by the Architect 

in accordance with Section 6.4, the District shall pay the Architect an amount for its Services, 

Additional Services and Reimbursable Expenses calculated in accordance with Paragraph 6.1.2 of 

this Agreement. Such payment shall be the Architect’s sole and exclusive compensation and the 

District shall have no further liability or obligation to the Architect for any other compensation or 

damages, including, without limitation, anticipated profit, prospective losses, business 

devastation, legal fees or costs associated with legal representation or consequential damages of 

any kind. 

 

SECTION 7 

DUTIES AND LIABILITIES OF DISTRICT 
 

7.1 DUTIES 
 

7.1.1 District’s Representative: The District’s Representative represents the District in all 

matters pertaining to the Services. The District’s Representative shall cooperate with the Architect 

in all matters relative to this Agreement in order to permit the performance of the work without 

undue delay. 
 

7.1.2 Statement of Building Program. The District shall provide full information as to the 

requirements for and the education program to be conducted in the Project, including budget 

limitations and scheduling. The Architect shall have the right to rely upon such information unless 

the Architect knows or should know that the information is inaccurate or incomplete. 
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7.1.3 Surveys and Tests. The following resources, surveys, and reports shall be made available 

to the Architect, as required, at the District’s expense. The Architect shall be entitled to rely upon 

such resources, surveys and reports, unless the Architect knows or should know that the information 

contained therein is inaccurate or incomplete. The Architect must inform the District in writing if 

any information therein appears to be incorrect or incomplete based upon the Architect’s 

experience, site visits, or knowledge of the Project and the sites. 
 

7.1.3.1 Site Survey. The District shall furnish a legal description and a land survey of the 

site, giving as known grades and lines of streets, alleys, pavements and adjoining property, 

rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, 

boundaries and contours of the Site. 
 

7.1.3.2 Geologic Hazards Investigation Survey. The District shall have caused to be 

performed any geological hazards or investigation survey required by State authorities 

having jurisdiction and make copies available to the Architect for distribution as necessary. 
 

7.1.3.3 Special testing and Inspection. The District shall furnish special testing and 

inspection services as required by law. 
 

7.1.3.4 Checking and Permit Fees. The District shall pay or cause to be paid all fees 

required in connection with the Project to government agencies having jurisdiction. 
 

7.1.3.5 Advertising. The District shall pay the cost of any advertisements for bids that 

may be required. 
 

7.1.3.6 District Inspector. The District shall furnish and provide an Inspector of Record, 

or Inspectors of Record, as required during the entire course of construction of the Project. 

Each inspector shall be responsible to and under the direction of the Architect and shall 

also be responsible to and act in accordance with the policies of the District. The cost of 

employment of each such Inspector of Record will be borne by District and paid directly 

to the inspector. 
 

7.1.3.7 Hazardous Material Consultant. Unless the District and the Architect agree that 

a hazardous materials consultant shall be a consultant of the Architect, the District shall 

furnish the services of a hazardous material consultant or other consultants only when such 

services are requested in writing by the Architect and deemed necessary by the District or 

are requested by the District. These services shall include: asbestos and lead paint survey; 

abatement documentation; and specifications related to said matters which are to be 

incorporated into bid documents prepared by the Architect. If the hazardous materials 

consultant is furnished by the District and not a consultant of the Architect, the 

specifications shall include a note to the effect that they are included in the Architect’s bid 

documents for the District’s convenience and have not been prepared or reviewed by the 

Architect. The note shall also direct questions about the specifications to its preparer. 
 

7.1.4 District Site Visits. At the discretion of the District, District staff may assist or accompany 

the Architect in making site visits and observing the work, including the visits described below. 

Requests for changes or substitutions shall be directed to the District Representative. Orders to the 

Contractor shall be issued through Architect after approval by the District Representative. 
 

7.1.4.1 Pre-Final Walk-Through. District staff, or any person assigned by the District, 

may participate in the pre-final walk-through of the Project or any portion thereof and may 
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assist in the preparation of the list of deficiencies required by the Construction Phase 

portion of the Services, as set forth on Exhibit A hereto. 
 

7.1.4.2 Final Site Visit. At the discretion of the District, when notified by the Architect 

that the construction “punch list” items have been corrected, District staff may accompany 

the Architect and the Contractor on the final Site visits. 
 

7.1.5 Notice of Defects. If the District observes or otherwise becomes aware of any fault or 

defect in the Project, or nonconformance with the Construction Documents, the District shall 

verbally or in writing advise the Architect. However, the District’s failure to give such notice shall 

not eliminate the obligations of the Architect regarding the administration of the construction of the 

Project or other obligations under the Construction Documents; nor require District to make site 

visits. 
 

7.1.6 Notice of Completion. When all items are completed to the satisfaction of the District and 

the Architect, and upon written recommendation of the Architect, District staff shall recommend 

that the District’s Board of Trustees adopt a Notice of Completion. 
 

7.2 LIMITATION ON LIABILITY OF DISTRICT 
 

7.2.1 Other than as specifically provided elsewhere in this Agreement, the District’s financial 

obligations under this Agreement shall be limited to the payment of the compensation provided in 

this Agreement. Notwithstanding any other provision of this Agreement, in no event shall the 

District be liable, regardless of whether any claim is based on contract or tort, for any special, 

consequential, indirect or incidental damages, including, but not limited to, lost profits or revenue, 

arising out of or in connection with this Agreement for the services performed in connection with 

this Agreement. 
 

7.2.2 The District shall not be responsible for any damage to persons or property as a result of 

the use, misuse or failure of any equipment used by the Architect, its employees, agents, 

consultants, invitees or guests even if such equipment has been furnished or loaned to the Architect 

by the District. 

 

SECTION 8 

PROJECT CONSTRUCTION COST ESTIMATES 
 

8.1 CONSTRUCTION BUDGET. The Construction Budget may be revised at the conclusion of 

design or other earlier Phase of the Project at the discretion of the District based on input from the Architect. 
 

8.2 ESTIMATED PROJECT CONSTRUCTION COST. The Estimated Project Construction 

Cost shall be prepared and updated by the Architect as required in Exhibit A during each Phase of the 

Services and shall be subject to District approval. The Estimated Project Construction Cost during each 

Phase shall under no circumstances exceed the Construction Budget, including a reasonable allowance built 

in for estimating design contingency. The Architect shall, at no additional cost to the District, incorporate 

any and all revisions needed to the preliminary studies, schematic drawings, site utilization plans and 

Construction Documents if at any time the Architect becomes aware that the Estimated Project Construction 

Cost, as recalculated, will exceed the Construction Budget; provided that this limitation shall not apply to 

unanticipated cost increases beyond the reasonable control of the Architect. 
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9.1 SCHEDULE 

SECTION 9 

PROJECT SCHEDULE 

 

9.1.1 Time for Completion. Time is of the essence and failure of the Architect to perform services 

on time shall constitute a material breach of this Agreement. It shall not be a material breach if a 

delay is beyond the Architect’s or Architect Consultant’s control as set forth in Section 

9.1.4 below. The milestones set forth on the project schedule are binding, unless extended in writing 

by the District Representative. 
 

9.1.2 Delays. Except as otherwise provided in Section 5.2, the Architect shall not be entitled to 

any compensation additional to the Basic Fee, damages or any losses incurred in connection with 

delays due to errors, omissions, intentional or negligent acts of the Architect or the Architect 

Consultant (including their respective employees or those in a direct contractual relationship with 

either). 
 

9.1.3 Notice of Delay. The Architect shall immediately notify the District of any delay in: (i) the 

preparation and/or production of any of the Architect’s documents hereunder, (ii) the performance 

of Services, or (iii) connection with any matter attended to by the Architect or with which the 

Architect is familiar (whether or not as the result of an act or omission of another). 
 

The Architect shall consult and advise the District in connection with any such delay and 

its effect on the Project Schedule and shall take such action on the District’s behalf as the District 

may request in accordance with the terms and conditions of this Agreement. 
 

9.1.4 Force Majeure. Neither party will be liable to the other for unanticipated delays or 

failures in performance resulting from causes beyond the reasonable control of that party, including, 

but not limited to, acts of God, labor disputes or disturbances, material shortages or rationing, riots, 

acts of war, governmental regulations, communications or utility failures, or casualties; provided 

that the delayed party: (i) gives the other party prompt written notice of such cause and (ii) uses its 

reasonable efforts to correct such failure or delay in its performance. The delayed party's time for 

performance or cure under this Section will be extended for a period equal to the duration of the 

cause or sixty (60) days, whichever is less. 

 

 
 

SECTION 10 

DOCUMENTS OWNERSHIP, LICENSE, COPYRIGHT AND USE 
 

10.1 OWNERSHIP. Pursuant to California Education Code Section 17316 and the requirements of 

the District, all plans, specifications, original or reproducible transparencies of any drawings and master 

plans, preliminary sketches, architectural presentation drawings, structural computations, estimates and any 

other documents prepared pursuant to this Agreement, including, but not limited to, any other works of 

authorship fixed in any tangible medium of expression such as writings, physical drawings and data 

magnetically or otherwise recorded in electronic form (hereinafter referred to as the “Project Documents”) 

shall be and remain the property of the District. Although the official copyright in all Project Documents 

shall remain with the Architect or Architect Consultant, as applicable, the Project Documents shall be the 

property of the District whether or not the work for which they were made is executed or completed. Within 
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thirty (30) calendar days following completion of the Project, or the earlier termination of this Agreement 
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for any reason, the Architect shall provide to the District copies of all Project Documents then existing. In 

addition, the Architect shall retain copies of all Project Documents on file for a minimum of ten (10) years 

following completion of the Project, or the early termination of this Agreement for any reason, and shall 

make copies available to the District upon the payment of reasonable duplication costs. Before destroying the 

Project Documents following this retention period, the Architect shall make a reasonable effort to notify the 

District and provide the District with the opportunity to obtain the documents slotted for destruction. 
 

10.2 REUSE BY DISTRICT. All plans for the Project, including, but not limited to, record drawings, 

specifications, and estimates prepared pursuant thereto, shall be and remain the property of the District for 

the purposes of repairs, maintenance, renovations, modernization, or other purposes, only as they relate to 

an Assigned Project. Notwithstanding the foregoing, the District may use the plans, record drawings, 

specifications, or estimates related to an Assigned Project for the purposes of additions, alignments, or other 

development on the site. The District reserves the right to reuse certain elements, features, details or other 

project standards in order to incorporate them into other projects within the District. 
 

10.2.1 The plans, designs, copyrights, drawings, studies, specifications, and estimates prepared by 

the Architect or its Consultants are instruments of service of the Architect. The Architect shall be 

deemed to be the author of these documents and the Architect shall retain all common law, statutory 

and other reserved rights, including the copyright thereto. Notwithstanding the foregoing, the 

documents including, but not limited to, plans, drawings, specifications, record drawings, models, 

mock-ups, renderings and other documents (including all computer file and/or AutoCAD files) 

prepared by the Architect or the Architect’s Consultants for this Project, shall be and remain the 

property of the District pursuant to Education Code Section 17316 for the purposes of repair, 

maintenance, renovation, modernization or other purposes as they related to the Project. The 

District, however, shall not be precluded from using the Architect’s or Architect Consultant’s 

documents enumerated above for the purposes of additions, alignments or other development on 

the Project site. 
 

10.2.2 Notwithstanding Section 1 above, if the District proposes to reuse the plans prepared by 

Architect within the District but other than on the Project site, the terms and conditions for the reuse 

shall be set forth in an Amendment to this Agreement, or other subsequent writing executed by the 

District and the Architect. However, under any circumstances, in the event of any reuse or 

modification of the Architect’s drawings, specifications or other documents by any other person, 

firm or legal entity, the Architect shall be given design credit and the names and seals of the 

Architect and the Architect’s consultants, if any, shall first be removed from the Architect’s 

drawings, specifications or other documents. 
 

If the District reuses the plans prepared by the Architect or Architect Consultant and retains another 

certified architect or structural engineer for the preparation of those plans for the reuse, the District 

shall indemnify and hold harmless the Architect and Architect Consultant, and their respective 

agents, and employees, from and against any claims, damages, losses, and expenses, including 

attorney’s fees, arising out of or resulting from, in whole or in part, the reuse. 
 

10.2.3 This Agreement creates a non-exclusive and perpetual license for District to copy, use, 

modify, reuse, or sublicense any and all copyrights, designs, and other intellectual property 

embodied in plans, specifications, studies, drawings, estimates, and other documents, or any other 

works of authorship fixed in any tangible medium of expression, including, but not limited to, 

physical drawings, data magnetically or otherwise recorded on computer disks, or other writings 

prepared or caused to be prepared by the Architect pursuant to this Agreement. The Architect shall 

require any and all subcontractors and consultants to agree in writing that the District is granted a 

non-exclusive and perpetual license for the work of such subcontractors or consultants performed 
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pursuant to this Agreement. 

10.3 COPYRIGHT. The Architect represents and warrants that the Architect has the legal right to 

license any and all copyrights, designs and other intellectual property embodied in the Construction 

Documents that Architect prepares or causes to be prepared pursuant to this Agreement. The Architect shall 

indemnify and hold the District harmless pursuant to the indemnification provisions of this Agreement for 

any breach of this representation and warranty. 
 

10.4 TECHNOLOGY USED. The Architect shall perform the Services and prepare all documents 

under this Agreement with the assistance of Building Information Modeling (BIM) and Computer Aided 

Design (CAD) (e.g., AutoCAD) or other technology acceptable to the Architect and the District. As to any 

drawings that the Architect provides in a CAD file format, the District acknowledges that anomalies and 

errors may be introduced into data when it is transferred or used in a computer environment, and that the 

District should rely on the hard or PDF, unalterable, copies of all documents. 
 

10.5 DELIVERABLES UPON TERMINATION. Following the termination of any Services, for 

any reason, or abandonment of all or a portion of the Project, the District may utilize the Construction 

Documents as it sees fit, subject to the provisions of Section 10.2 above. The Architect shall deliver to the 

District, in a form acceptable to the District, one hard-copy and two (2) electronic copies of each set of 

Construction Documents, complete or incomplete, prepared in connection with the Project by the Architect 

and the Architect Consultants, if any. 
 

10.6 NO REPRODUCTION OR USE BY ARCHITECT OR THIRD PARTIES. After 

completion of the Project, or earlier termination of the Services, the Architect shall not use the Construction 

Documents for any purpose without District’s prior written consent. In addition, the Architect shall not 

permit reproductions to be made of any Construction Documents without the approval of the District and 

shall refer all requests by other persons to the District. 

 
 

SECTION 11 

INDEMNIFICATION AND INSURANCE 
 
 

11 INDEMNIFICATION. INDEMNITY AND LITIGATION COSTS. To the fullest extent 

permitted by law and in conformity with California Civil Code Section 2782.8, Architect agrees 

that it will indemnify, defend and hold the District, the District’s Representative, and their 

respective Board members, directors, officers, employees, agents and authorized volunteers (the 

“Indemnitees”) entirely harmless from all liability arising out of: 
 

11.1.1.1 Any and all claims under worker’s compensation acts and other employee benefit 

acts with respect to the Architect’s employees or Architect Consultant’s employees arising 

out of Architect’s work under this Agreement; and 
 

11.1.1.2 Any claim, loss, injury to or death of persons or damage to property to the extent 

that it is caused by any negligent or reckless act, error or omission or willful misconduct 

(other than a professional act or omission) of the Architect, its officers, employees, 

consultants, subconsultants or agents, including all damages due to loss or theft sustained 

by any person, firm or corporation including the Indemnitees, arising out of, or in any way 

connected with the Project, including injury or damage either on or off District property, 

but not for any loss, injury, death or damage caused by the negligence or willful misconduct 

of the Indemnitees or of other third parties for which the Architect is not legally liable. 
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11.1.2 To the fullest extent permitted by law, the Architect agrees to indemnify and hold the 

Indemnitees entirely harmless from all liability arising out of any claim, loss, injury to or death of 

persons or damage to property to the extent caused by the negligent professional act or omission in 

the performance of professional services or willful misconduct by the Architect, its officers, 

employees, consultants, subconsultants or agents, pursuant to this Agreement. 
 

11.1.3 The Architect’s obligation to indemnify does not include the obligation to defend actions 

or proceedings brought against the Indemnitees but rather to reimburse the Indemnitees for 

attorney’s fees and costs incurred by the Indemnitees in defending such actions or proceedings 

brought against the Indemnitees to the extent caused by the Architect, but not to the extent of loss, 

injury, death or damage caused by the negligence or willful misconduct of District or of other third 

parties for which the Architect is not legally liable. 
 

11.1.4 Survival of Indemnities. The provisions of this Section shall survive the termination of this 

Agreement. 
 

11.2 INSURANCE. Without in any way affecting the indemnity provided in or by Section 11.1, before 

commencement of any Services, the Architect and each Architect Consultant shall procure and maintain at 

its own cost and expense for the duration of the Services, and longer as required by the District against 

claims for injuries to persons or damages to property which may arise from or in connection with the 

Services, the types and amounts of insurance set forth herein. 
 

11.2.1 Minimum Limits of Insurance. The Architect and each Architect Consultant shall procure 

and maintain the types and amounts of coverage as follows: 
 

11.2.1.1 Commercial General Liability Insurance with a limit of not less than $2,000,000 

each occurrence for bodily injury, personal injury and property damage/$4,000,000 annual 

aggregate. 
 

11.2.1.2 Automobile Liability Insurance (Insurance Services Office Form Number CA 

0001 covering Automobile Liability, Code 1 (any auto)). Minimum of $1,000,000 limit 

each accident. 
 

11.2.1.3 Professional Liability (Errors and Omissions) Insurance with a limit not less than 

$2,000,000 per claim and $2,000,000.00 in the annual aggregate. 
 

11.2.1.4 Workers’ Compensation Insurance as required by the State of California 

(Division IV of the California Labor Code, and any amendatory acts or provisions thereto). 
 

11.2.1.5 Employer’s Liability Insurance in an amount not less than $1,000,000 per 

accident for bodily injury or disease. 
 

11.2.2 Minimum Scope of Insurance. 
 

11.2.2.1 Commercial General Liability insurance shall be written on Insurance Services 

Office form CG 0001 (or a substitute form providing coverage at least as broad) and shall 

cover liability arising from bodily injury and property damage (broad form property 

damage), premises, operations, independent contractors, products-completed operations, 

personal injury and advertising injury liability (including the tort liability of another 

assumed in a business contract), contractual liability with respect to this Agreement, 

explosion, collapse and underground hazards. 
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11.2.2.2 Automobile Insurance shall cover liability arising out of any automobiles 

(including owned, hired and non-owned automobiles). Coverage shall be written on 

Insurance Services Office form CA 0001, or a substitute form providing liability coverage 

at least as broad. The policy may require deductibles acceptable to the Director of Risk 

Management of the District, but not self-insured retention without written approval from 

District. 
 

11.2.2.3 If the Professional Liability Insurance policy is written on a claims made basis, 

it shall be maintained continuously for a period of no less than three (3) years after Final 

Completion of the Project to which it applies. The “retro date” must be shown and must be 

before the date of this Agreement. 
 

11.2.3 Valuable Document Insurance: The Architect shall carry adequate insurance on all 

drawings and specifications as may be required to protect District in the amount of its full equity in 

those drawings and specifications, and shall file with District a certificate of that insurance. The 

cost of that insurance shall be paid by Architect. 
 

11.2.4 Content and Endorsements: Each policy must contain, or be endorsed to contain, the 

following provisions: 
 

11.2.4.1 The Commercial General Liability policy shall name District, its Board of 

Trustees and each member thereof, its officers, employees, agents, and designated 

volunteers as named additional insureds (“Additional Insureds”). The coverage shall 

contain no special limitations on the scope of protection afforded to the Additional 

Insureds. Coverage shall be primary and not contributory with respect to the Additional 

Insureds. Any insurance or self-insurance maintained by the Additional Insureds shall be 

in excess of the Architect’s insurance and shall not contribute with it. 
 

11.2.4.2 On each policy of insurance, the insurer shall agree to waive all rights of 

subrogation against District, its Board of Trustees and each member thereof, its officers, 

employees, agents, and volunteers. 
 

11.2.4.3 Each insurance policy required by this Agreement shall be endorsed to state that 

coverage shall not be suspended, voided, reduced or canceled except after thirty (30) days 

prior written notice has been given to the District by the carrier. In the case of cancellation 

for non-payment, ten (10) days notice is acceptable. Qualified statements such as carrier 

“will endeavor” or that “failure to mail such notice shall impose no obligation and liability 

upon the company” shall not be acceptable. 
 

11.2.4.4 The insurance shall apply separately to each insured against whom claim is made 

or suit is brought, except with respect to the limits of the insurer’s liability. 
 

11.2.5 General Insurance Matters: All insurance coverage required under this Agreement shall: 
 

11.2.5.1 Be issued by insurance companies admitted to do business in the State of 

California, with a financial rating of at least an A:VII as rated in the most recent edition of 

Best’s Insurance Reports. Architect shall notify District in writing if any of its insurer(s) 

have an A.M. Best rating of less than A:VII. At the option of District, either 1) District can 

accept the lower rating; or 2) the Architect or Architect Consultant shall be required to 

procure insurance from another insurer. 
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11.2.5.2 Except for professional liability policies, all insurance required by this Section 

shall contain standard separation of insureds provisions. In addition, such insurance shall 

not contain any special limitations on the scope of protection afforded to the District, its 

directors, officials, officers, employees and agents. 
 

11.2.5.3 The Architect or Architect Consultant, as applicable, shall promptly notify the 

District of any materials change in the coverage, scope, or amount of any policy. 
 

11.2.5.4 Except for professional liability policies for which primary coverage is not 

available, all such insurance shall be primary insurance. Any insurance of the District shall 

be excess coverage for benefit of the District only and non-contributory. 
 

11.2.5.5 At all times while this Agreement remains in effect, the Architect and the 

Architect Consultant shall maintain on file with the District valid and up to date certificates 

of insurance showing that the required insurance coverage is in effect in not less than the 

required amounts. If not contained on the face of the policy, endorsements signed by a 

person authorized by the insurer to bind coverage on its behalf, shall be separately provided. 

Each policy endorsement, copy, or a certificate of the policy executed by the insurance 

company, and evidence of payment of premiums for each policy shall be deposited with 

the District within twenty-one (21) days of execution of this Agreement and prior to the 

commencement of services, and on renewal of the policy, not less than twenty 
(20) days before the expiration of the term of the policy. 

 

11.2.5.6 If the Architect fails to provide or maintain the required insurance, the District 

may, at its sole and absolute discretion, obtain such insurance at the Architect’s expense 

and deduct the premium from any fees or reimbursable expenses subsequently invoiced by 

the Architect. 
 

11.2.5.7 Any deductibles or self-insured retentions in excess of $100,000 must be 

declared to the District and must be reduced to a level deemed acceptable by the District in 

writing. The Architect agrees that, at the option of the District, it will either: (A) arrange for 

the insurer shall reduce or eliminate such deductibles or self-insured retentions with respect 

to the District, its directors, officials, officers, employees and agents; or (B) procure a bond 

guaranteeing payment of losses and related investigation costs, claims and administrative 

and defense expenses. 

 
 

SECTION 12 

DISPUTE RESOLUTION 
 

12 RESOLUTION OF CLAIMS. Claims shall be resolved by the parties in accordance with the 

provisions of this Section 12. All Claims shall be subject to the “Claims Resolution Process” set forth in 

this Section 12, which shall be the exclusive recourse of the Architect and the District for determination and 

resolution of Claims. For purpose of this Section 12, a “Claim” shall mean, a written demand or assertion 

by the District or the Architect seeking, as a matter of right, an interpretation of contract, disputed payment 

of money, recovery of damages or other relief. A Claim does not include the following: (i) penalties or 

forfeitures prescribed by statute or regulation imposed by a governmental agency; (ii) tort claims for 

personal injury or death; (iii) false claims liability under California Government Code Section 12650, et 

seq.; (iv) physical defects in the Construction first discovered by the District after final payment by the 

District to a Contractor; (v) stop notices; or (vi) the right of the District to specific performance or 
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injunctive relief to compel performance. 

12.1 RESOLUTION OF OTHER DISPUTES. Disputes between the District and the Architect 

that do not constitute Claims shall be resolved by way of an action filed in the Superior Court of the State 

of California, County of Ventura, and shall not be subject to the Claims Resolution Process. 
 

12.2 SUBMISSION OF A CLAIM 

 

12.2.1 By the Architect. The Architect’s right to commence the Claims Resolution Process shall 

arise upon the District’s written response denying all or part of a Claim. The Architect shall submit 

a written statement of dispute to the District within fourteen (14) calendar days after the District 

rejects all or a portion of the Architect’s Claim. Failure by the Architect to timely submit its 

statement of dispute shall result in the decision by the District on the Claim becoming final and 

binding. The Architect’s statement of dispute shall be signed by a Principal of the Architect and 

shall state with specificity the events or circumstances giving rise to the Claim, the dates of their 

occurrence and the asserted effect, if any, on the compensation due or time of performance 

obligations of the Architect under this Agreement (the “Statement of Dispute”). Such Statement of 

Dispute shall include adequate supporting data to substantiate the disputed Claim. Adequate 

supporting data for a Claim relating to an adjustment of the Architect’s obligations relative to time 

of performance shall include a detailed, event-by-event description of the impact of each delay on 

the Architect’s time for performance. Adequate supporting data for a Statement of Dispute 

involving the Architect’s compensation shall include a detailed cost breakdown and supporting cost 

data in such form and including such detailed information and other supporting data as required to 

demonstrate the grounds for, and precise amount of, the Claim. 
 

12.2.2 By the District. The District’s right to commence the Claims Resolution Process shall arise 

at any time following the District’s actual discovery of the circumstances giving rise to the Claim. 

Nothing contained herein shall preclude the District from asserting Claims in response to a Claim 

asserted by the Architect. A Statement of Claim submitted by the District shall state the events or 

circumstances giving rise to the Claim, the dates of their occurrence and the damages or other relief 

claimed by the District as a result of such events. Notwithstanding the foregoing, the District shall 

not be able to commence or assert a claim beyond the applicable statute of limitations. 
 

12.3 CLAIMS RESOLUTION PROCESS. The parties shall utilize each of the following steps in 

the Claims Resolution Process in the sequence they appear below. Each party shall participate fully and in 

good faith in each step in the Claims Resolution Process, which good faith effort shall be a condition 

precedent to the right of each party to proceed to the next step in the Claims Resolution Process. 
 

12.3.1 Direct Negotiations. Designated representatives of the District and the Architect shall 

meet as soon as possible (but not later than forty-five (45) calendar days after the Statement of 

Dispute is given) in a good faith effort to negotiate a resolution to the Claim. Each party shall be 

represented in such negotiations by an authorized representative with full knowledge of the details 

of the Claim or defenses being asserted by such party, and with full authority to resolve such Claim 

then and there, subject only to the District’s right and obligation to obtain Board of Trustees’ 

approval of any agreed settlement or resolution. If the Claim involves the assertion of a right or 

claim by a Contractor or Architect Consultant against the Architect that is in turn being asserted by 

the Architect against the District, then such Contractor or Architect Consultant shall also have a 

representative attend such negotiations, with the same authority and knowledge as just described. 

Upon completion of the meeting, if the Claim is not resolved, the parties may either continue the 

negotiations or either party may declare negotiations ended. All discussions that occur during such 

negotiations and all documents prepared solely for the purpose of such negotiations shall be 
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confidential and privileged pursuant to California Evidence Code Sections 1119 and 1152. 

12.3.2 Deferral of Agreement Disputes. Following the completion of the negotiations required 

by the preceding paragraph, all unresolved Claims shall proceed to Mediation as set forth in the 

succeeding paragraph entitled “Mediation.” The Parties hereto may mutually agree to postpone 

continuing the Claims Dispute Resolution until the earlier of: (i) the completion of the Scope of 

Services hereunder or, (ii) the termination of the services. In the event Claims are deferred, the 

Claims shall be consolidated within a reasonable period of time after completion of the Scope of 

Services herein and pursued to resolution through the Claims Dispute Resolution Process. Pending 

final resolution of any Claim, the Architect shall proceed diligently with the performance of its 

Scope of Services and the District shall continue to make payments for those services that are not 

part of the Claim set forth herein in accordance with the terms of this Agreement. 
 

12.3.3 Mediation. If the Claim remains unresolved after direct negotiations pursuant to Paragraph 

12.3.1, the parties agree to submit the Claim to non-binding mediation before a mutually acceptable 

third party mediator prior to commencement of any lawsuit or court action. 
 

12.3.3.1 Qualifications of Mediator. The parties shall endeavor to select a mediator who 

is a retired judge or an attorney with at least five (5) years of experience in public works 

construction contract law and in mediating public works construction disputes. 
 

12.3.3.2 Submission to Mediation and Selection of Mediator. The party initiating 

mediation of a Claim shall provide written notice to the other party of its decision to 

mediate. In the event the parties are unable to agree upon a mediator within ninety (90) 

calendar days after such written notice is given, then the parties shall submit the matter to 

the Superior Court of the County of Ventura to select a mediator in accordance with the 

qualifications herein and the applicable law. 
 

12.3.3.3 Mediation Process. The location of the mediation shall be at the offices of the 

District, or otherwise mutually agreed. The costs of mediation shall be shared equally 

among all parties participating. All discussions that occur during the mediation and all 

document presentations prepared solely for the purpose of the mediation shall be 

confidential and privileged pursuant to California Evidence Code Sections 1119 and 1152. 
 

12.3.4 Litigation. If the Claim remains unresolved after direct negotiations and mediation, either 

party may commence an action in the Superior Court of the County of Ventura. The Architect 

hereby submits to the jurisdiction of said court. 
 

12.4 NON-WAIVER OR RELEASE. Participation in the Claims Resolution Process shall not 

constitute a waiver, release or compromise of any defense of either party. 

 

 

 

SECTION 13 

NOTICES 
 

13 NOTICES. All notices, demands, or requests to be given under this Agreement shall be given in 

writing and conclusively shall be deemed received when received in any of the following ways: (i) on the 

date delivered if delivered personally; (ii) on the date sent if sent by facsimile transmission and confirmation 

of transmission is received; and (iii) on the date it is accepted or rejected if sent by certified mail. All notices, 

demands or requests shall include the name of this Agreement and be addressed to the parties as follows: 
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TO DISTRICT: TO ARCHITECT: 

 

Oxnard School District Flewelling and Moody 

Att: Dr. Ana Degenna Interim Superintendent Att: Scott Gaudineer, President/CEO 

1051 South A Street 815 Colorado Boulevard, Suite 200 

Oxnard, CA 93030 Los Angeles, CA 90041 

 

 

 
SECTION 14 

REPRESENTATIONS OF THE ARCHITECT 
 

14.1 REPRESENTATIONS OF THE ARCHITECT. By executing this Agreement, and hereafter 

each and every time this Agreement is amended, the Architect makes each of the following covenants and 

representations. 
 

14.1.1 The Architect represents that it is professionally qualified to act as the Architect for the 

Project, is licensed to practice architecture in the State of California by all public entities having 

jurisdiction over the Architect and the Project. 
 

14.1.2 The Architect covenants to maintain, at all times Services are performed hereunder, all 

necessary licenses, permits or other authorizations necessary to act as architect for the Project or 

projects until the Architect’s duties in connection therewith have been fully satisfied. 
 

14.1.3 The Architect represents that it has become familiar with the Project site and the local 

conditions under which the Project is to be designed, constructed, and operated. 
 

14.1.4 The Architect represents and covenants that it shall prepare, or cause to be prepared, all 

documents and things required by this Agreement including, but not limited to, all Project plans 

and specifications in such a manner that they shall be constructable in accordance with the standards 

of the profession. 
 

14.1.5 The Architect assumes full responsibility to the District for the improper acts and omissions 

of its employees and any consultants retained by the Architect in connection with the Project. The 

Architect covenants that each Project Director and all other Architect employees or sub-consultants 

now or in future assigned by the Architect to work on a Project shall have the level of skill, 

experience and qualifications required to perform the Services assigned to them, and shall also have 

all licenses, permits or approvals legally required to perform such Services. 
 

14.1.6 The Architect covenants that it shall be responsible for all costs and damages, including 

those due to any delays, resulting from its failure to prepare adequate documentation or to 

implement any changes identified as necessary either in connection with the Constructability 

Review or other review. 
 

14.2 COMPLIANCE WITH LAWS. The Architect covenants that it shall, at all times while 

providing Services, remain in full compliance with the provisions of all applicable laws, rules and 

regulations, including without limitation, the provisions of the Education Code regarding design and 

306



Oxnard School District 

Marina West ECDC Project 
 

construction of school facilities, the provisions of the California Labor Code regarding employer’s insurance, 

the provisions of the California Labor Code regarding payment prevailing wages, all non- discriminations 

laws (including federal and state laws), and any and all other laws rules and regulations applicable to this 

Agreement, the Architect, the District, the Project or the Services. The Architect shall at all times require the 

Architect Consultants to fully comply with all such applicable laws, rules and regulations. Without in any 

way limiting the generality of the foregoing the Architect shall ensure that it and each Architect Consultant 

comply with the following: 
 

14.2.1 Cost Disclosure - Documents and Written Reports. The Architect shall be responsible 

for compliance with California Government Code section 7550 if the total cost of the contract is 

over five thousand dollars ($5,000). 
 

14.2.2 Disabled Veteran Business Enterprise Participation. Pursuant to Education Code 

section 17076.11, the District has a participation goal for disabled veteran business enterprises 

(DVBEs) of at least three (3) percent, per year, of funds expended each year by the District on 

projects that use funds allocated by the State Allocation Board pursuant to the Leroy F. Greene 

School Facilities Act. Unless waived in writing by the District, the Architect shall provide proof of 

DVBE compliance, in accordance with any applicable policies of the District or the State Allocation 

Board, within thirty (30) days of its execution of this Agreement. 
 

14.2.3 Fingerprinting & Other Operational Requirements of the District. Unless exempted, 

the Architect shall comply with the requirements of Education Code Section 45125.1 with respect 

to fingerprinting of employees who may have contact with the District’s pupils. The Architect shall 

also ensure that its consultants on the Project also comply with the requirements of Section 45125.1. 

The Architect and each Architect Consultant must complete the District’s certification form 

attached hereto as Exhibit C and incorporated herein by reference prior to any of the Architect’s 

or Architect Consultant’s employees coming into contact with any of the District’s pupils. The 

Architect also agrees to comply, and ensure that all its employees and Architect Consultants comply 

with all other operational requirements of the District, as may be revised from time to time, 

including but not limited to any obligations relating to vaccination or testing for infectious diseases. 
 

14.2.4 Name and Trademarks. The Architect shall not use any name, trademark or service mark 

of the District without first having received the District’s written consent to such use. 
 

14.2.5 Conflict of Interest. No member, official or employee of the District shall have any 

personal interest, direct or indirect, in this Agreement nor shall any such member, official or 

employee participate in any decision relating to the Agreement which affects his personal interests 

or the interests of any corporation, partnership or association in which he is directly or indirectly 

interested. 
 

14.2.6 Safety. The Architect shall execute and maintain its work so as to avoid injury or damage 

to any person or property. In carrying out its Services, the Architect shall at all times be in 

compliance with all applicable local, state and federal laws, rules and regulations, and shall exercise 

all necessary precautions for the safety of its employees, consultant and subcontractors appropriate 

to the nature of the work and the conditions under which the work is to be performed. 
 

14.2.7 Labor Certification. By its signature hereunder, the Architect certifies that it is aware of 

the provisions of Section 3700 of the California Labor Code which require every employer to be 

insured against liability for Workers' Compensation or to undertake self-insurance in accordance 

with the provisions of that Code, and agrees to comply with such provisions before commencing 

the performance of the Services. 

307



Oxnard School District 

Marina West ECDC Project 
 

14.3 SUPPLEMENTAL CONDITIONS. Any supplemental conditions agreed to by the parties 

shall be attached as an exhibit to this Agreement and incorporated herein by reference. 

 

 
 

SECTION 15 

MISCELLANEOUS PROVISIONS 
 

15.1 SUCCESSORS AND ASSIGNS. In as much as this Agreement is intended to secure the 

specialized Services of the Architect, the Architect may not assign, transfer, delegate or sublet any interest 

therein without the prior written consent of the District and any such assignment, transfer, delegation or 

sublease without the District’s prior written consent shall be considered null and void. Likewise, the District 

may not assign, transfer, delegate or sublet any interest therein without the prior written consent of the 

Architect and any such assignment, transfer, delegation or sublease without the Architect’s prior written 

consent shall be considered null and void. 
 

15.2 SEVERABILITY. If any term, covenant, condition or provision of this Agreement is held by a 

court of competent jurisdiction to be invalid, void or unenforceable, the remainder of the provisions hereof 

shall remain in full force and effect and shall in no way be affected, impaired or invalidated thereby. 
 

15.3 ENTIRE AGREEMENT. This Agreement including Exhibits hereto, contains the entire 

understanding of the Parties, and supersedes all other written or oral agreements. The Architect shall be 

entitled to no other benefits other than those specified herein. No changes, amendments or alterations shall 

be effective unless in writing and signed by both Parties. The Architect specifically acknowledges that in 

entering into this Agreement, the Architect relied solely upon the provisions contained in this Agreement 

and no others. 
 

15.4 GOVERNING LAW AND VENUE. This Agreement shall be construed in accordance with, 

and governed by the laws of the State of California, excluding its choice of law rules. Venue shall be 

exclusively in Ventura County. 
 

15.5 NON-WAIVER. None of the provisions of this Agreement shall be considered waived by either 

party unless such waiver is specifically specified in writing. Neither the District’s review, approval of, nor 

payment for, any of the services required under this Agreement shall be construed to operate as a waiver of 

any rights under this Agreement, and the Architect shall remain liable to the District in accordance with this 

Agreement for all damages to the District caused by the Architect’s failure to perform any of the Services 

to the standard of care of the Architect for its services, which shall be, at a minimum, the standard of care of 

architects performing similar work for California school districts in or around the same geographic area of 

the District. This provision shall survive the termination of this Agreement. 
 

15.6 INDEPENDENT CONTRACTOR. The Architect is, for all purposes arising out of this 

Agreement, an independent contractor, and neither the Architect nor its employees shall be deemed an 

employee of the District for any purpose. It is expressly understood and agreed that the Architect shall in 

no event be entitled to any benefits to which District employees are entitled, including, but not limited to, 

overtime, retirement benefits, insurance, vacation, workers’ compensation benefits, sick or injury leave or 

other benefits. 
 

15.7 NO ASBESTOS CERTIFICATION. No asbestos or asbestos-containing materials will be 

used or substituted in conjunction with the Project. Upon completion of all work under the Project, the 
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Architect will certify to the District that to the best of the Architect’s knowledge, no asbestos or asbestos- 

containing materials were used in the Project. 
 

15.8 NON-DISCRIMINATION. No discrimination shall be made by the Architect in the 

employment of persons to work under this Agreement because of race, national origin, sex, age, ancestry, 

religion, physical disability, marital status, sexual orientation, or political affiliation of such person. The 

Architect shall comply with all applicable regulations and laws governing nondiscrimination in 

employment, including without limitation the following laws: 
 

(a) California Fair Employment and Housing Act (California Government Code Section 12900 et seq.) 

which prohibits discrimination in employment on account of race, religious creed, color, national origin, 

ancestry, physical disability, mental disability, medical condition, marital status, or sex and prohibits 

harassment of an employee or applicant because of race, religious creed, color, national origin, ancestry, 

physical disability, mental disability, medical condition, marital status, sex or age; 

 

(b) Federal Civil Right Act of 1964 (42 U.S. Code Section 2000e, et seq.) which prohibits 

discrimination in employment on the basis of race, religious creed, color, national origin, or sex; 

(c) Title I of the Americans With Disabilities Act of 1990 (42 U.S. Code Section 12101 et seq.) 

which prohibits discrimination against qualified individuals with a disability in hiring and employment 

practices; 

(d) The Age Discrimination in Employment Act (29 U.S. Code Section 621, et seq., prohibiting age 

discrimination in employment against individuals who are least forty years of age; 
 

(e) California Labor Code Section 1102.1 which prohibits discrimination in any aspect of employment 

or opportunity for employment based on actual or perceived sexual orientation. 
 

15.9 NO THIRD PARTY BENEFICIARY. There are no intended third party beneficiaries of any 

right or obligation assumed by the Parties. 
 

15.10 ASSISTANCE OF COUNSEL. Each party warrants that it has had the opportunity to consult 

counsel and understands the terms of this Agreement and the consequences of executing it. In addition, each 

party acknowledges that the drafting of this Agreement was the product of negotiation and that this 

Agreement shall not be construed against any party as the drafter of the Agreement. 
 

15.11 AUTHORITY TO EXECUTE. The persons executing this Agreement on behalf of their 

respective Parties represent and warrant that they have the authority to do so under law and from their 

respective Parties. 
 

15.12 HEADINGS. The headings in this Agreement are inserted only as a matter of convenience 

and reference and are not meant to define, limit or describe the scope or intent of the contract 

documents or in any way to affect the terms and provisions set forth herein. 
 

15.13 EXECUTION IN COUNTERPARTS. This Agreement may be executed in any number 

of counterparts, each of which shall be an original, but all of which together shall constitute one 

instrument. 
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NOW, THEREFORE, the parties, through their authorized representatives, have executed this 

Agreement on the dates indicated under their respective signatures. 

 
 

Architect District 
 

  

By: Scott Gaudineer, C-14211  

 

Title: President/CEO 

 

Date: October 19, 2023    

By:   

Title:  

Date:    
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EXHIBIT "A" 

PROJECT 
Pursuant to Board action, the Oxnard School District (District) applied to the California Preschool, 

Transitional Kindergarten and Full-Day Kindergarten Facilities Program (Program) in March 2023. The 

Program provides one-time grants to construct new or retrofit existing facilities for the purpose of providing 

classrooms to support full-day preschool, transitional kindergarten (TK) or kindergarten (K) instruction. The 

District is scheduled to receive a State Allocation Board (SAB) grant apportionment on September 27, 2023 

to construct ten new classrooms to be located at the Marina West Elementary School site. The total estimated 

State grant is $8.2 million which will require a $2.7 million District match, for a total project cost of $10.9 

million. The ten classrooms include four for preschool, four for TK, and two for K. As proposed, the grant 

will provide permanent PS, TK, and K facilities at the site pursuant to State requirements. 
Projected Grant Budget and Award of Funds Schedule 

The District is required to provide a district match of approximately $2.7 million to receive a total of $8.2 

million in State grant funding. Subject to SAB approval, the estimated project cost of $10,932,026 represents 

the total “all-in” budget for the project, inclusive of both hard cost (construction) and soft costs (planning, 

design, professional services and fees). The total State grant amount will be released to the District in two 

increments, with the first increment released for the planning/design of the proposed project in an amount of 

approximately $1.6 million. To receive each increment of funds, the District will need to execute grant 

agreements to be prepared by the State and then submit for a fund release to the Office of Public School 

Construction (OPSC). 

The District will have until September 27, 2024, to submit written approvals from the Division of State 

Architect (DSA) and California Department of Education (CDE) of architectural drawings and plans to the 

Office of Public School Construction (OPSC), upon which the remaining construction grant apportionment of 

approximately $6.6 million would be released to the District’s county account for construction. Per 

regulation, the District must contract or encumber the entirety of the grant amount within one year of receipt 

of the construction apportionment; hence by September 27, 2025, all grant funds must be spent or 

encumbered. 

Project Specifications 

The preschool portion of the grant requires that all preschool classrooms be constructed to meet State 

licensing requirements as outlined in Title 22 of the California Code of Regulations for preschools and 

District Board approved 21st Century classroom requirements for TK and K classrooms. Requirements 

include a minimum of 75 square feet per child of outdoor activity area based on the total licensed capacity 

and located in an area that is easily and safely accessible by the children, including a shaded rest area with 

equipment and activities arranged so as not to interfere with each other. A four-foot fence is required to 

enclose the outdoor activity area. In addition, a minimum of 35 square feet per child of indoor activity space 

must be available based on the total licensed capacity. An individual storage space for each child must be 

provided plus one toilet and one hand washing sink for every 15 children with a separate toilet and sink for 

use by teachers, staff, ill children, or emergency use. A drinking fountain must also be installed for use by  

children for both the indoor and outdoor activity areas. 
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Figure 1 - Sample Preschool, TK and Kindergarten Classroom Floor Plan 

 

 

The above preschool classroom specifications are proposed to be integrated into the State Title 5 and 

proposed 21st Century classroom requirements for the TK and K classrooms, expanding their potential use for 

either preschool, TK or K program use as enrollment may fluctuate from year to year. TK and K classrooms 

must meet Title 5 requirements of not less than 1,350 square feet, including restrooms accessible from the 

classroom, storage and teacher preparation spaces, wet and dry areas, and designed supervision of the 

classroom and play yards. The play yard is designed to provide a variety of activities for the development of 

large motor skills. Classrooms must provide learning environments that support the requirements for learning 

and mastering the Common Core State Standards (CCSS) and Next Generation Science Standards (NGSS) by 

young children. These specifications for facilities have been approved by the OPSC and SAB for State grants, 

the CDE for compliance with state requirements, and the DSA for building code compliance. In addition, 

proposed facilities now require photovoltaic and back-up battery systems to support the State’s new solar 

power requirements for all new school facilities to be constructed after July 1, 2023. Figure 1 depicts a 

sample preschool, TK and K classroom floor plan designed to meet District specifications, Title 5 and Title 

22 requirements for K, TK, and preschool classrooms. 
Proposed Site Location 

Figures 2 and 3 provide two optional proposed locations for the new classrooms. As planned, the ten new 
classrooms are proposed to expand and complete existing PS/TK/K facilities at Marina West Elementary, 

pursuant to the State and proposed 21st century specifications for these facilities. The classrooms are 
proposed to be located on the southwest corner of the site at the location of the existing early childhood 
education facilities creating an early childhood development center (ECDC) on campus. 

Under both options, the removal of eight existing portable classrooms would be required with their current 

uses relocated on-site. The older existing early childhood education facilities would be replaced for their 

ultimate reuse of the new facilities.  The new preschool classrooms are proposed to be housed in a row of 

four classrooms above the existing parking lot off Carob Street allowing the use of the existing playground 

for preschool use. The remaining six classrooms for TK and K are proposed to be oriented in an “L” 

formation surrounding a separate new playground area. The options provide two different placements of two 

classrooms either in front of (closer to Carob Street) or behind (placed adjacent to the existing field away 

from Carob Street) the proposed new TK/K playground area creating separate integration options for the 

school site. 

The classrooms will be of modular construction and inclusive of specification of K facilities which allows for 

their intended use and adaptability in the future, if needed, for preschool, TK, or K facilities. Upon 

completion, this will bring the total number of State Title 5 compliant classrooms for PS/TK/K at the site to 

twelve that also meet the additional Title 22 preschool licensing standards. 
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Figure 2: Proposed Conceptual Locations for New Preschool, TK, and K Classrooms – Option 1 

 

 
 

 
 

Figure 3: Proposed Conceptual Locations for New Preschool, TK, and K Classrooms – Option 2 
 

Anticipated Project Schedule 

An anticipated project schedule is proposed consistent with the schedule of activities and timelines required 

by the State grant program. A request for a proposal from Flewelling & Moody to act as the architect of 

record is proposed for Board consideration in October. They have previously done all the District’s new 

construction PS/TK/K modular facilities. Requests for proposals from the District’s approved pool of 

professional services consultants have also been requested for Board consideration in October. A request for 

proposals, selection, and award of contract for a modular contractor is proposed to follow thereafter in 

November with a similar selection of a lease/leaseback contractor schedule for December 2023. Project plans 

are anticipated for Board approval and submittal to DSA and CDE by March 2024 with an anticipated date of 

approval from these agencies in May 2024. Upon DSA and CDE approval of the design plans and receipt of 

construction funds from the OPSC/SAB, construction would commence and be completed over an estimated 

12-month period. The anticipated schedule is subject to adjustment based on the timing and processing of 

administrative approvals, prevailing market conditions, weather and environmental conditions, and 

unforeseen site conditions. In either case, the Board will be updated monthly on the status of the anticipated 

project schedule. 
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I. Project Description 

 
A. Summary 

The District needs accommodate a growing enrollment due to the 
transitional kindergarten program. Ten (10) new modular classrooms 
consisting of a kindergarten with a restroom are to be designed and 
constructed at Marina West Elementary School. 

 
The proposed modular manufacturer is to be determined 
 

. The proposed location on campus shall require site work, including 
grading and earthwork in areas of the new kindergarten classrooms to 
create building pads, new concrete accessible walkways to the buildings, 
modifications to existing water, sanitary, electrical, fire alarm, low voltage 
systems, landscaping and irrigation. It is assumed that the locations of the 
proposed buildings are relatively flat and there are no significant site 
drainage requirements. It is also assumed that the buildings will be 
required to have fire sprinkler systems and that there is adequate 
pressure to serve the new buildings. Further, it is assumed that the 
campus fire alarm, power and low voltage systems do not require 
upgrades or replacement. This proposal is based on DSA/PC approved 
modular buildings similar to those manufactured by Enviroplex. 

 
B. Classroom Features 

 
 1. Each classroom shall have IT capability per current District standards. 

 2.  Typical classrooms are 36’ by 40’, with two door entries along with two 

 windows for each classroom. 

 3. Each classroom shall have its own HVAC unit with individual 

 controls and shall be wall mounted.  

 4. Interior finishes include tack able wall surfaces, carpeting, and suspended 

 acoustical tile ceilings with 2x4 LED dimmable light fixtures.  

5. Casework in the shared workrooms shall meet District standards as 

outline in its Vision and Specifications document. 

6. All buildings shall be at grade and shall meet Americans with Disabilities 

Act (ADA) accessibility requirements. 

7.  Foundations shall be concrete stem walls, as designed by the modular 

manufacturer, with appropriate ventilation and maintenance access to the 

area below the buildings, AKA the crawl space. A concrete slurry or slab 

cover shall be placed in as part of the crawl space. 
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II. Scope of Services 

 
A. Basic Services: 

1.  Architecture, Civil Engineering, Landscape Architecture and Electrical 
 Engineering (fire alarm and low voltage systems only) Plumbing 
 Engineering services for Schematic Design, Design Development, 
 Construction Documents, Bidding/Negotiation and Construction 
 Administration phases. 

 
2.  The Architect shall prepare, for review and approval by the District, 

 drawings and specifications, sufficient for communicating design intent to  
 the District, and as required to review by agencies having jurisdiction 
 (DSA, CDE and the Oxnard City fire department) and as necessary to  
 perform construction. 

 
3.     The conceptual site plan identifies the general location of the new 

 buildings to be in the southeast corner of the campus. Walkways, play 
 areas and play structures will be required to be altered, expanded and/or 
 relocated. Re-design of those areas shall be part of Basic Services as 
 part of the grading and landscaping. On site storm drain retention is 
 anticipated as part of the new work since the overall area is larger than 1 
 acre. 

 
4.      A video fly thru shall be created for presentation. 
 
 5. Architect shall review proposed modular building drawings with District 
 staff and modular manufacturer to establish acceptable conformance to 
 District requirements. Services shall include up to four (4) meetings 
 between the Schematic Design phase and submission to DSA, one (1) 
 meeting with CDE and one (1) meeting with the City of Oxnard Fire 
 Department for site access and hydrant approval as part of the DSA 
 submission. 

 
6.  Coordination of utility connections to the buildings. The District shall 

 provide required services and information to determine locations of 
 existing underground utilities and documentation of existing fire alarm and 
 low voltage systems. 

 
7. Assistance with DSA submittal and approvals. Services include 1 pre-

intake meeting (if required) with DSA staff and in person meeting(s) to 
achieve DSA approval. The District is aware of the new criteria in effect 
for providing notice to DSA as to anticipated submission for review. 

 
8. Assistance to District during the bidding process for the site work.         

Services include two (2) coordination meetings. It is assumed site work 
beyond the scope of the modular manufacture shall be via the 
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lease/leaseback contractor project delivery method, per initial discussions 
with CFW staff. 
 

9. Construction administration and DSA closeout. Services shall include up 
to twelve (12) site visits to verify general conformance of the work with the 
approved Contract Documents, and to advise the District and contractor 
of any observable deviations accordingly. 

 

B. Additional Services: 
The following are not included in Basic Services and shall be invoiced 
separately, based on hourly rates per Exhibit “A” in this proposal: 

 
1. Constructability and potential cost saving options (value engineering) 

after DSA approval. 
 
 2. Changes to the DSA approved documents or additional scope of work 

requested by the District (Owner-Requested Changes). 
 

9.  Building engineering and systems including structural, mechanical, 
 electrical (lighting and power), plumbing, and fire protection (fire sprinkler) 
 within the buildings and associated site work for fire protection systems. 
 

10.  Civil Engineering of any off-site drainage systems and 
 additions/modifications for parking or drop-off areas. 

 
 5. Client, contractor and DSA meetings and site visits exceeding those 

described in Basic Services. 
 

11.  All additional services shall be approved by the Client in writing prior to 
 the start of the work. 

12.  Payment of all fees at the request of the District. Fees shall be 
 reimbursed at cost plus ten percent (10%). 

 
III.  District Responsibilities 
  

1.  District is responsible for all fees associated with required approvals. 
2.  District shall pay for required in-plant and site inspection and testing as 

 required by DSA. Inspectors shall be approved by the Architect to 
 determine capabilities and acceptance for the project. 

3.  District shall provide required geotechnical and hydrology reports and 
 topographic surveys. 

4.  The District shall provide all “as-built” documents for the campus. 
5.  The District, via its program management firm, CFW, shall provide timely 

 review of required decisions to keep the project on schedule. 
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III. Project Construction Budget 
 
 The estimated overall project cost per the CFW’s estimate is: $10,900,000 

  
 

IV. Project Team 
 
 Principal Architect  Scott Gaudineer, AIA, C-14211, Architect of Record 
 Project Architect  Jun Tanaka, AIA 
 Civil Engineer   Encompass Consultant Group 
 Landscape Architect  Oasis Associates 
 Electrical Engineer:   Parvis Ebrahimi, Inc. 
 

V. Project Delivery 
 

The project delivery methodology shall be via an approved District contract for the 
buildings and a single lease/leaseback contractor for the site work and utilities. 

 

VI. Project Timeline 
 

Work shall be accomplished to meet an anticipated to DSA/CDE submittal of March 
2024 assuming the modular manufacturer has submitted complete construction 
documents complying with a DSA PC approval available for coordination by December 
1, 2023.  

 

VII. Fee Structure 
 
  

1. Architectural fees shall be: $385,000 

 

 Architectural fee shall be adjusted at time of bid and adjusted at completion of project to 
 include all additive change order amounts that are not caused by architect error and 
 omission. 
 
 

END OF PROPOSAL 
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EXHIBIT ‘A’ 
Flewelling & INC. SCHEDULE OF 

BILLING RATES - 2023 

 
Managing Principal $300.00 
Principal $285.00 
Managing Architect $225.00 
Senior Design Architect $200.00 
Architect II $190.00 
Architect I $175.00 
CASp Services $225.00 
Senior Project Manager $225.00 
Project Manager II $190.00 
Project Manager I $175.00 
Senior CA Field Representative $190.00 
CA Field Representative II $175.00 
CA Field Representative I $155.00 
Job Captain $175.00 
Senior Designer $155.00 
Designer II $135.00 
Designer I $115.00 
CADD III $135.00 
CADD II $115.00 
CADD I $95.00 
Senior Tech Assistant $115.00 
Tech Assistant II $105.00 
Tech Assistant I $95.00 
Secretary III $90.00 
Secretary II $80.00 
Secretary I $70.00 
  

 

Note: The Architect shall reserve the right for the scheduled fees to be adjusted at the beginning of each calendar year 
by an additional 4% for each year the Agreement is in effect or at the time of renewal or an extension of contract. 

SERVICES AND EXPENSES: 

THE FOLLOWING SERVICES AND EXPENSES WILL BE BILLED ON A TIME AND EXPENSE BASIS. ALL ASSOCIATED 
SERVICE LABOR WILL BE BILLED AT BILLING RATES STATED ABOVE AND ALL MATERIALS AND EXPENSES WILL BE 
BILLED AT COST PLUS 15%: 
Governmental fees 
Reproductions 
Plotting (required deliverables) 
Scanning 
Travel (in excess of 100 miles) 
Photocopying 
Subsistence Sub-
Consultants 

All payments are due upon receipt of invoice. Any payments not received within thirty 
(30) days of invoice shall incur interest at a rate of seven percent (7%) per annum for all unpaid balances. 
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Name of Contributor: Valerie Mitchell, MPPA Date of Meeting: October 18, 2023

Attached: Agreement #23-161, Flewelling & Moody (39 Pages)
Proposal (7 Pages)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Facilities Agreement
 
Approval of Agreement #23-161 with Flewelling & Moody to Provide Architectural Services for
the Rose Avenue ECDC Project (Mitchell/Miller/CFW)

Pursuant to Board action, the Oxnard School District applied to the California Preschool, Transitional
Kindergarten and Full-Day Kindergarten Facilities Program in March 2023. The Program provides one-
time grants to construct new or retrofit existing facilities for the purpose of providing classrooms to
support full-day preschool, transitional kindergarten (TK) or kindergarten (K) instruction. 
 
As a component of the Enhanced Master Construct Plan, a separate new Early Childhood Development
Center (ECDC) is to be constructed at the existing Rose Avenue elementary school site. The ECDC
would be located at the northwest corner of the site where the three current kindergarten classrooms
(Rooms 501, 502, and 503) are located. The existing kindergarten facilities will be modernized and
incorporated with three new Title 5/Title 22 classrooms to establish the new ECDC facility.   The new
Title 5 compliant classrooms will be capable for use as TK, K, or preschool facilities.  The existing play
area will be relocated and improved as required to serve the needs of these students.   Students
attending the ECDC would matriculate up to grade levels at their school of residence, where possible. 
 
After consideration, budget analysis, and prior success on projects of a similar scope for Oxnard School
District, CFW is recommending approval of agreement with Flewelling Moody for architectural
services on the Rose Avenue ECDC project. 

FISCAL IMPACT:
$220,000.00 (including reimbursable expenses) to be funded by Master Construct and Implementation
Funds.

RECOMMENDATION:
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services, and the Director
of Facilities, in consultation with Caldwell Flores Winters Inc., that the Board of Trustees approve
Agreement #23-161 with Flewelling & Moody.

ADDITIONAL MATERIALS:

321

https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/2213694/_23-161_Agreement_-_Flewelling___Moody_-_Rose_Ave_ECDC_Proj__Mitchell-Miller-CFW_.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/2213695/_23-161_Proposal_-_Flewelling___Moody_-_Rose_Ave_ECDC_Proj__Mitchell-Miller-CFW_.pdf


 

 

 

 

 

 

AGREEMENT #23-161 

FOR ARCHITECTURAL SERVICES 

BETWEEN 

Flewelling and 

Moody AND 

OXNARD SCHOOL DISTRICT 
 

 

October 18, 2023 

 

 

 

FOR 

 

 

Rose Ave ECDC Project 

322



ii  

TABLE OF CONTENTS 

PREAMBLE ....................................................................................................................................................... 4 

RECITALS ......................................................................................................................................................... 4 

AGREEMENT ................................................................................................................................................... 4 

SECTION 1: GENERAL PROVISIONS ...................................................................................................... 4 

1.1 DEFINITIONS ................................................................................................................................................ 4 

1.2 INCORPORATION OF RECITALS, EXHIBITS AND REFERENCED DOCUMENTS .......... 9 

SECTION 2:  EMPLOYMENT OF ARCHITECT ...................................................................................... 9 

2.1 EMPLOYMENT OF ARCHITECT .......................................................................................................... 9 

2.2 PROJECT DIRECTOR AND OTHER EMPLOYEES ........................................................................ 9 

2.3 ARCHITECT COVENANT AGAINST CONTINGENT FEES ......................................................... 9 

SECTION 3: THE PROJECT .............................................................................................................................. 9 

SECTION 4: SERVICES ................................................................................................................................. 9 

4.1 BASIC SERVICES ................................................................................................................................ 10 

4.2 GENERAL PROVISIONS CONCERNING BASIC SERVICES .................................................. 10 

4.3 ADDITIONAL SERVICES .................................................................................................................. 12 

SECTION 5:  ARCHITECT’S COMPENSATION & PAYMENT SCHEDULE ................................. 13 

5.1 COMPENSATION FOR BASIC SERVICES ................................................................................... 13 

5.2 COMPENSATION FOR ADDITIONAL SERVICES ..................................................................... 14 

5.3 DISPUTED AMOUNTS ....................................................................................................................... 14 

5.4 COMPENSATION FOR REIMBURSABLE SERVICES .............................................................. 14 

5.5 INVOICES .............................................................................................................................................. 15 

SECTION 6:  DEFAULT; REMEDIES; SUSPENSION AND TERMINATION ................................. 16 

6.1 TERMINATION BY DISTRICT .............................................................................................................. 16 

6.2 ARCHITECT DEFAULT .................................................................................................................... 17 

6.3 DISTRICT REMEDIES.............................................................................................................................. 18 

6.4 TERMINATION BY ARCHITECT ........................................................................................................ 19 

6.5 SOLE REMEDY UPON TERMINATION BY ARCHITECT .......................................................... 19 

SECTION 7:  DUTIES AND LIABILITIES OF DISTRICT ........................................................................19 

7.1 DUTIES ................................................................................................................................................... 19 

7.2 LIMITATION ON LIABILITY OF DISTRICT ...................................................................................21 

SECTION 8:  PROJECT CONSTRUCTION COST ESTIMATES ........................................................... 21 

8.1 CONSTRUCTION BUDGET .............................................................................................................. 21 

8.2 ESTIMATED PROJECT CONSTRUCTION COST .......................................................................... 21 

SECTION 9: PROJECT SCHEDULE ........................................................................................................ 22 

9.1 SCHEDULE ............................................................................................................................................ 22 

SECTION 10: DOCUMENTS OWNERSHIP, LICENSE, COPYRIGHT AND USE ........................... 22 

10.1 OWNERSHIP ......................................................................................................................................... 22 

10.2 REUSE BY DISTRICT ......................................................................................................................... 23 

10.3 COPYRIGHT ......................................................................................................................................... 24 

323



iii  

10.4 TECHNOLOGY USED .................................................................................................................................... 24 

10.5 DELIVERABLES UPON TERMINATION ...................................................................................... 24 

10.6 NO REPRODUCTION OR USE BY ARCHITECT OR THIRD PARTIES ............................... 24 

SECTION 11:  INDEMNIFICATION AND INSURANCE ...................................................................... 24 

11.1 INDEMNIFICATION ........................................................................................................................... 24 

11.2 INSURANCE .......................................................................................................................................... 25 

SECTION 12: DISPUTE RESOLUTION ................................................................................................... 27 

12.1 RESOLUTION OF CLAIMS .............................................................................................................. 27 

12.2 RESOLUTION OF OTHER DISPUTES ........................................................................................... 28 

12.3 SUBMISSION OF A CLAIM .................................................................................................................... 28 

12.4 CLAIMS RESOLUTION PROCESS ................................................................................................. 28 

12.5 NON-WAIVER OR RELEASE ................................................................................................................ 29 

SECTION 13: NOTICES ............................................................................................................................... 29 

13.1  NOTICES ................................................................................................................................................ 29 

SECTION 14:  REPRESENTATIONS OF THE ARCHITECT .................................................................. 30 

14.1 REPRESENTATIONS OF THE ARCHITECT ................................................................................... 30 

14.2 COMPLIANCE WITH LAWS ................................................................................................................. 30 

14.3 SUPPLEMENTAL CONDITIONS ..................................................................................................... 32 

SECTION 15: MISCELLANEOUS PROVISIONS ................................................................................... 32 

15.1 SUCCESSORS AND ASSIGNS .......................................................................................................... 32 

15.2 SEVERABILITY .......................................................................................................................................... 32 

15.3 ENTIRE AGREEMENT ...................................................................................................................... 32 

15.4 GOVERNING LAW AND VENUE ........................................................................................................ 32 

15.5 NON-WAIVER ...................................................................................................................................... 32 

15.6 INDEPENDENT CONTRACTOR ...................................................................................................... 32 

15.7 NO ASBESTOS CERTIFICATION ................................................................................................... 32 

15.8 NON-DISCRIMINATION ................................................................................................................... 33 

15.9 NO THIRD PARTY BENEFICIARY ................................................................................................ 33 

15.10 ASSISTANCE OF COUNSEL........................................................................................................... 33 

15.11 AUTHORITY TO EXECUTE................................................................................................................. 33 

15.12 HEADINGS .......................................................................................................................................... 33 

15.13 EXECUTION IN COUNTERPARTS .................................................................................................... 33 

EXHIBIT A - PROJECT, ARCHITECTS BASIS OF DESIGN, BASIC SERVICES AND 

DESCRIPTION OF SUBMITTALS, DELIVERABLES 

EXHIBIT B - INVOICE APPROVAL LETTER 

EXHIBIT C - FINGER PRINTING REQUIREMENTS 

324



Rose Ave ECDC 

Oxnard School District 

 

AGREEMENT FOR ARCHITECTURAL SERVICES 

PREAMBLE 

This Agreement for Architectural Services (“Agreement”) is entered into on this 18th day of  

October, 2023 by and between Flewelling and Moody, Inc., an architectural firm that employs architects 

licensed to work in the State of California (collectively and individually, the “Architect”), with a business 

address at 815 Colorado Boulevard, Suite 200, Los Angeles, CA 90041 and the Oxnard School District, 

a California public school district (“District”), with offices located at 1051 South A Street, Oxnard CA 

93030, in connection with services commencing on October 18, 2023. District and Architect are sometimes 

individually referred to herein as “Party” and collectively as “Parties.” 

RECITALS 

 

WHEREAS, the District proposes to undertake the construction and installation of certain 

improvements, as further defined and described below (the “Project”) and, in connection with the Project, 

requires the services of a duly qualified and licensed architect. 

 

WHEREAS, the Architect represents that its employees are licensed to practice architecture in 

the State of California, as appropriate, and that the Architect is qualified to perform the services required 

under this Agreement. 

 

WHEREAS, the Parties intend that the Architect provide professional services pursuant to this 

Agreement, under the management and oversight of the District’s Representative, in such manner as to 

enable the Project to be designed and constructed with the standard of care described herein without 

burdening the District’s staff. 

 

AGREEMENT 

 

NOW, THEREFORE, in consideration of the promises and covenants herein and other valuable 

consideration, receipt of which is acknowledged, the Parties agree as follows: 

 

SECTION 1 GENERAL 

PROVISIONS 

 

1.1 DEFINITIONS. When used in this Agreement, the following terms shall have the meanings set 

forth below: 

 

1.1.1 “Addendum” shall mean written or graphic information (including without limitation 

Drawings and Specifications), prepared and issued prior to the receipt of Bids, which modifies or 

interprets the Bid Set by additions, deletions, clarifications, or corrections. 

 

1.1.2 “Additional Services” shall mean those services in addition to the Basic Services that are 

provided by the Architect pursuant to a written request by the District. 

 

1.1.3 “Agreement” shall mean this document and all its identified exhibits, attachments and 

amendments. 
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1.1.4 “Architect” shall mean the architectural firm listed in the first paragraph of this 

Agreement. 

 

1.1.5 “Architect Consultant” shall mean a person properly qualified and licensed in various 

aspect of design and construction employed at Architect’s sole expense, pursuant to prior approval 

from the District, to provide Services for the Project. 

 

1.1.6 “Architect’s Supplemental Instruction” or “ASI” shall mean a small set of drawings 

which better explains the intent of the design of a building or structure 

 

1.1.7 “As-Built Documents” shall mean the collection of documents assembled and prepared 

by the Contractor (including, without limitations the As-Built Drawings and specifications, shop 

drawings, approved changes, RFIs, manuals etc.) showing the condition of the Project as actually 

built and accepted. 

 

1.1.8 “As-Built Drawings” shall mean the final set of drawings prepared by the Architect that 

incorporates all changes from all drawings, sketches, details, and clarifications recording all 

changes from the Bid Set. 

 

1.1.9 “Basic Fee” shall mean the compensation provided to the Architect for providing Basic 

Services. 

 

1.1.10 “Basic Services” shall consist of (i) the professional design services, including but not 

limited to landscape and irrigation design, architectural, civil, structural, mechanical, plumbing 

(including fire sprinklers), acoustical, food service, audio and visual design, electrical services, a 

SWPPP for the Project, and LEED services as required to complete the Project, (ii) preparing 

educational specifications for the Project, and (iii) preparing and/or signing documentation required 

to obtain funding from any program administered by the State.. 

 

1.1.11 “Bid” shall mean the written proposal submitted to the District by a Contractor in 

accordance with the Bid Set for the construction of the Project. 

 

1.1.12 “Bid Set” shall mean the DSA Record Set, the construction contract, general conditions 

and any other documents included in the bid packages, including but not limited to any addenda, 

all in a form that District approves and uses to bid the construction of the Project. 

 

1.1.13 “Bidder” shall mean the person or entity submitting a Bid. 

 

1.1.14 “BIM” or “Building Information Modeling” shall mean the process of generating and 

managing building data during its life cycle. Typically it uses three dimensional, real-time, dynamic 

modeling software to increase productivity in building design and construction. The process 

encompasses building geometry, spatial relationships, geographic information, and quality and 

properties of building components. 

 

1.1.15 “CDE” shall mean the California Department of Education. 

 

1.1.16 “Change Order” or “CO” shall mean a written document between the District and the 

Contractor that is signed the District and the Contractor authorizing a change in the work or and 

adjustment in the contract, or the contract time. 
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1.1.17 “Change Order Request” or “COR” shall mean a proposed change(s) in contract amount, 

requirements or time (outside the scope of the construction contract and/or provisions of its changes 

clause) which becomes a Change Order when approved by the other party (owner or contractor). 

 

1.1.18 “CHPS” shall mean Collaborative for High Performance Schools. 

 

1.1.19 “Construction Budget” shall mean the Construction Cost, established by the District 

representative, of the documents and specifications prepared by or under the direction of the 

Architect, as amended by agreement of the parties during any subsequent phase. 

 

1.1.20 “Construction Cost” shall mean, as of acceptance of the Project, the cost of all labor, 

materials, and fixtures (but not trade fixtures) supplied by the Contractor and subcontractors to 

construct the Project, including mobilization, demobilization, materials and other costs typically 

included in this calculation and excluding (i) all fees and costs paid to the Architect and any of their 

consultants, (ii) all costs and expenses of services, reports, information, equipment and materials 

furnished by the District, (iii) all costs and fees related to off-site improvements, (iv) all costs 

incurred to remedy any design or construction defects or errors, and (v) any other Project-related 

costs and fees typically excluded. 

 

1.1.21 “Construction Documents” shall mean those documents which are required for the actual 

construction of a project, including but not limited to the agreement between the District and the 

Contractor; complete working drawings and specifications setting forth in detail the work to be 

done and the materials, workmanship, finishes and equipment required for architectural, structural, 

mechanical, electrical systems and utility service-connected equipment and site work. 

 

1.1.22 “Construction Manager” shall mean and refers to any professional or consultant retained 

by the District to plan, direct and coordinate the construction of the Project. 

 

1.1.23 “Construction Document Phase” shall have the meaning set forth in Exhibit B. 

 

1.1.24 “Construction Phase(s)” shall mean individual construction contract packages that are 

bid separately. 

 

1.1.25 “Constructability Review” shall mean, the review of the design documents to ascertain 

whether the design of the Project as depicted in the Construction Documents, and the documents 

themselves: (i) accurately and completely reflects the District’s objectives as explained to the 

Architect by the District; (ii) are free of errors, omissions, conflicts or other deficiencies so that the 

Contractors can construct the Project as therein depicted without delays, disruptions, or additional 

costs. 

 

1.1.26 “Contractor” shall mean the general contractor or any other contractor selected to 

perform work or services on the Project or any replacement. 

 

1.1.27 “Contractor Payment Application” shall mean a Contractor’s written request for 

payment for completed portions of the work and for materials delivered or stored by the Contractor. 

 

1.1.28 “Design Bid Build” shall mean a project delivery method defined by the following 

characteristic – design and construction are separate contracts. 
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1.1.29 “Design Development Phase” shall have the meaning set forth in Exhibit B. 

1.1.30 “District” shall mean the Oxnard School District. 

1.1.31 “District Design Standards” shall be the implementation of standard equipment and/or 
products as determined by the District, into the overall project design. 

 
1.1.32 “District’s Representative” shall mean the Superintendent and/or, Deputy 
Superintendent, Business & Fiscal Services and/or Director of Facilities, or any authorized designee 
of those officers. 

 

1.1.33 “DSA” shall mean the Division of the State Architect of the State of California. 

 
1.1.34 “DSA Record Set” shall mean such documents, plans, drawings and specifications 
submitted to DSA as part of the design phase and stamped and approved by DSA for the Project. 

 
1.1.35 “Educational Specifications” shall mean the interrelated statements that communicate 
what educators believe is required to support a specific educational program. 

 
1.1.36 “Funding Consultant” shall mean any consultant designated by the District that assists the 
District in submitting applications for funding from programs administered by the State. 

 
1.1.37 “Guaranteed Maximum Price” or “GMP” shall mean the cost for construction and 
installation of a project determined by the District and the lease-leaseback entity when the Lease- 
Leaseback delivery method is used and shall include both the “Estimated GMP” and the “Final 

GMP”. 

 

1.1.38 “Inspector of Record” or “IOR” shall mean a certified Inspector approved by DSA to 

inspect work pursuant to the Field Act (California Education Code §17280 et seq.) and applicable 

provisions of the California Code of Regulations. The IOR also serves as the representative of the 

District to conduct field inspections of the Project during construction. 

 

1.1.39 “Lease-Leaseback” shall mean a project delivery method under which the District leases 

real property it owns to a lease-leaseback entity and the lease-leaseback entity causes the 

construction of a facility the District desires on said real property and subleases the facility back to 

the District, with title to the facility vesting in the District at the end of the term of the sublease, as 

set forth in California Education Code §17406. 

 
1.1.40 “LEED” shall mean Leadership in Energy and Environmental Design as administered by 
the U.S. Green Building Council. 

 

1.1.41 “Weekly Memo” shall mean a written summary of progress of the specific task or portion 
of the work provided on Friday of every week to CFW’s Sr. Program Manager in charge of the 
program. 

 

1.1.42 “Modernization/New Construction” shall mean the comprehensive replacement or 
restoration of virtually all major systems, interior work (such as ceilings, partitions, doors, floor 
finishes, etc.) and building elements and features. 

 

1.1.43 “MOU” shall mean a memorandum of understanding. 
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1.1.44 “Notice of Completion” or “NOC” shall mean the legal notice filed with the County 

Recorder after completion of construction project. 

1.1.45 “OPSC” shall mean the Office of Public School Construction of the State of California. 

1.1.46 “Phase” when used without the word “Construction” shall mean the various phases of 
architectural work described in this Agreement. 

 
1.1.47 “Potential Change Order” or “PCO” shall mean is a written document before it has been 
approved and effected by the contractor and owner. 

 

1.1.48 “Principal(s)” shall mean individual(s) who are participating owners of the Architect 
and are authorized to act on behalf of the firm. 

 

1.1.49 “Project” shall mean the project described hereinafter in Section 3. 

1.1.50 “Project Budget” shall mean the sum total of all monies allocated by the District to defray 
costs of the work and services related to the Project; including but not limited to professional 
services, bids for all construction (such as site work, prime contracts, consultants, materials), 
contingencies and applicable general conditions for each Construction Phase. 

 

1.1.51 “Project Director” shall mean, with reference to the Architect, a licensed, experienced 
and well- trained professional employed by Architect and fully authorized to represent the Architect 
in all matters related to the Project including but not limited to executing change orders during 
construction, and to bind the Architect to any commitments made on the Architect’s behalf in 
connection herewith. 

 
1.1.52 “Project Manager” shall mean the person assigned by the District to supervise the 
Project. The District will identify the Project Manager(s) for each Project. 

 
1.1.53 “Project Schedule” shall mean the entire series of events necessary to design and 
construct the Project and encompasses work and services of the Architect, Contractors and other 
consultants. 

 
1.1.54 “Prolog” shall mean the program/project management software required by the District to 
maintain, route and issue all design phase documents, construction documents, and close out 
documents. 

 
1.1.55 “Request for Information” or “RFI” shall mean a written request from a contractor to 
the District or Architect for clarification or information about the contract documents following 
contract award. 

 

1.1.56 “SAB” shall mean the State Allocation Board of the State of California. 

 

1.1.57 “Schematic Design Phase” shall have the meaning set forth in Exhibit B. 

1.1.58 “Services” shall mean all labor, materials, supervision, services, tasks, and work that the 

Architect is required to perform hereunder, including Basic Services and those Services reasonably 

inferred from this Agreement, as further described and clarified in Exhibit B hereto, including any 

Additional Services required of the Architect hereunder. 
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1.1.59 “SWPPP” shall mean Storm Water Prevention and Pollution Plan. 

 

1.1.60 “Time Impact Analysis” or “TIA” shall mean a simplified analysis procedure 

typically specified on construction projects to facilitate the award of excusable days to project 
completion due to delays caused by either the owner or contractor. 

 

1.2 INCORPORATION OF RECITALS, EXHIBITS AND REFERENCED 

DOCUMENTS The Recitals above and all Exhibits attached to this Agreement, now or hereafter by 

agreement of the parties, are incorporated herein by reference and made a part of this Agreement. 

 

SECTION 2 

EMPLOYMENT OF ARCHITECT 

 

2.1 EMPLOYMENT OF ARCHITECT. The District hereby retains the Architect, pursuant to 

California Government Code, Title 1, Division 5, Chapter 10.1 and Section 53060 thereof, to perform, 

for consideration and upon the terms and conditions set forth herein, all professional architectural and 

related Services required to complete the Project, as may be hereafter amended in an expeditious, safe 

and satisfactory manner. The Architect hereby accepts such retention and commits to perform all the 

professional services required to complete the Project in a professional and conscientious manner in 

accordance and consistent with highest industry standards and the standard of care generally employed 

by professionals licensed and qualified to perform similar services within the State of California. The 

Services shall be performed in a safe, expeditious and satisfactory manner, with allowance for periods 

of time required for (i) the District's review and approval of submissions to the District by the Architect; 

(ii) review and approval of submissions to those authorities having jurisdiction over the Project, and (iii) 

the Architect’s review of submissions to the Architect from the District, or authorities having 

jurisdiction over the Project. 

 

2.2 PROJECT DIRECTOR AND OTHER EMPLOYEES. The Architect shall appoint and 

designate one State of California licensed architect to serve as the Project Director for the Project. The 

Project Director shall maintain personal oversight of the Project and the Services and shall be the 

primary contact on the Architect’s behalf for all matters related to the Project for which he or she is 

designated as Project Director. The Project Director shall be vested with full authority to represent and 

act on behalf of the Architect for all purposes under this Agreement. 

 

2.3 ARCHITECT COVENANT AGAINST CONTINGENT FEES. The Architect warrants 

and represents that it has not employed or retained any company or person, other than a bona fide employee 

working solely for the Architect, to solicit or secure this Agreement, and that it has not paid or agreed to 

pay any company or person, other than a bona fide employee working solely for the Architect, any fee, 

commission, percentage, brokerage fee, gift, or any other consideration contingent on or resulting from 

the award or making of this Agreement. For breach or violation of this warranty, the District shall have 

the right to annul this Agreement without liability, or in its discretion, to deduct from the Basic Fee or 

otherwise recover, the full amount of such fee, commission, percentage fee, gift, or contingency. 

 

SECTION 3 

PROJECT 

 

The Project consists of such works of new construction, modernization and/or improvement that 

require services to be provided by Architect described more fully on Exhibit A. 
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SECTION 4 

SERVICES 

 

4.1 BASIC SERVICES. The Basic Services, deliverables and submittals required under this 

Agreement are described in Exhibit A. The Basic Services are divided into Phases, such as 

planning programming phase, schematic phase, etc. to facilitate the completion of each set of 

services during specified times established under the Project Schedule. 

 

4.2 GENERAL PROVISIONS CONCERNING BASIC SERVICES 

 

4.2.1 Employment of Personnel. The Architect shall employ, at its own cost and expense, any 

and all personnel needed to perform the Services. Architect must identify all personnel that will 

perform work at any District site and must obtain fingerprinting clearance from the District. 

Architect agrees to reallocate any personnel whose work is unsatisfactory to the District. Architect 

shall at all times be solely responsible for the compensation, benefits, tax deductions, insurance or 

other requirements of any laws applicable to its personnel. 

 

4.2.2 Employment of Architect Consultant(s). For services not provided directly by the 

Architect, the Architect shall employ, at its own cost and expense, any and all needed Architect 

Consultant(s) to perform the services hereunder. Architect Consultant(s) retained by the Architect 

in the performance of this Agreement shall be licensed to practice in their respective professions 

where required by law. The Architect Consultant(s) will be required to show evidence of a policy 

of professional liability and/or project insurance that satisfies the requirements of Section 11.2 

hereinafter. 

 

4.2.3 The Architect shall remain at all times primarily responsible for the adequate performance 

of each service and said employment of the Architect Consultants shall not relieve the Architect 

from administrative or other responsibility under law or this Agreement. Architect shall be 

responsible for the coordination and cooperation of the Architect Consultants. The Architect’s 

Consultant(s) may include but are not limited to designers and engineers for the structural, 

electrical, mechanical, plumbing (including fire sprinklers), landscaping, audio and visual, food 

service, acoustical, theatrical, and civil portions of the Project. Prior to entering into any consulting 

agreement and prior to authorizing any consultant(s) to perform any services on the Project, the 

Architect shall submit a written request for approval to District. The request shall include the names 

of the Architect Consultant firms proposed for the Project and shall identify the key personnel of 

each Architect Consultant’s firm. The District shall have the discretion to reject any proposed firm 

and/or personnel. If the proposed firm and/or personnel is rejected, the Architect may perform the 

Services at issue, if qualified to do so, or may propose an alternate acceptable to District. 

 

4.2.4 Cooperation with District and Other Consultants. The Architect and its Consultant (s) 
shall confer and cooperate with District, the Project Manager, and other District consultants, if any, 
in all matters and activities as related to this Agreement and each Project. 

 
4.2.5 Project Management Software. The project may be managed through a project 
management software from design through closeout. Architect will utilize the software as required 
by the District. 

 

4.2.6 Corrections to Construction Documents and Other Deliverables. The Architect shall 
revise the Construction Documents as needed to incorporate any and all change orders and other 
necessary modifications required due to negligent acts or any errors or omissions by the Architect 
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or the Architect Consultants. The Architect shall also provide any modifications to any deliverables 
required under Exhibit A if such modifications become necessary due to any errors or omissions 
of the Architect or the Architect Consultants. 
 

4.2.7 Weekly Reports. The Architect shall provide written weekly reports discussing the 
progress made concerning Services and sent to the District’s Sr. Program Manager. 

 

4.2.8 Minutes of Progress Meetings. The Architect will note discussions during progress 
meetings concerning any Services and will provide a draft copy of the minutes. 

 

4.2.9 Independent Reviews; Audits. Each Project shall at all times be subject to independent 

reviews conducted by the District or any other person selected by the District, including but not 

limited to Constructability Review and audits. Such reviews may include inspection of any work, 

documents or services related to the Project. The Architect shall cooperate with these reviews, 

including preparing written responses to written or verbal comments, and incorporating changes to 

the Construction Documents based on such comments. If the Architect does not deem that a 

comment requires a change, the Architect shall so state in a written response to the comment 

providing reasons why no change should be implemented. If District nevertheless directs the 

Architect to implement the requested change, the Architect will do so unless the change would 

result in a violation of applicable laws or requirements. 

 

The scope of the Architect’s obligations during Constructability Review includes without 

limitation written confirmation, in form and content satisfactory to the District, that (a) requirements 

noted in the design documents are consistent with and conform to District requirements; and (b) 

there are no errors, omissions or deficiencies in the Construction Documents that a reasonable 

Architect using skill and diligence standard in the profession would have detected and corrected 

prior to submission of the Construction Documents. 

 
4.2.10 Independent Cost Estimates. The District shall have the right, but not the obligation to 
obtain independent cost estimate(s) conducted by an estimator designated by the District and at the 
expense of the District. The Architect shall be available to answer the estimator’s questions 
regarding the design and attend meetings with the estimator to reconcile the Architect’s required 

estimates with any independent estimator’s estimate. 

 

4.2.11 Inspection of Records; Familiarity with Site and Project. The Architect shall be solely 

responsible for researching and analyzing all records of the existing improvements and the proposed 

Project, identifying all District held record documents concerning each portion of the Project, 

conducting site visits and familiarizing itself with the conditions of the structure(s) and location(s) 

in which it is providing Services. It is required that the Architect will visit each site prior to design 

completion to validate existing conditions and record plans of existing buildings and site utilities. 

 

4.2.12 Construction Delivery Methods: Lease-Leaseback. The District may at its discretion 

enter into Lease-Leaseback pre-construction services and construction contracts for the Project. The 

Architect will work cooperatively with the Lease-Leaseback contractor during the performance of 

its pre-construction service phase to implement value engineering, BIM and constructability 

recommendations. 

 

4.2.13 Funding Applications and Approvals. The Architect shall assist the District with any 

and all funding applications and submittals for any program administered by the State or other 
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entities. Architect may be required to prepare, sign and submit applications and documents to 

various entities such as DSA, OPSC, CDE, and the U.S. Green Building Council. The Architect’s 

duties shall include the preparation and submittal of application(s), plans and specifications, and 

any supplemental funding applications (such as CHPS, CDE, as well as OPSC and others as may 

be required). The Architect shall respond timely to review comments and work cooperatively with 

the District’s Funding Consultant to achieve any and all submittal deadlines. 

 

4.2.14 District Design Standards. The Architect shall be responsible for implementing all District 

Design Standards issued to the Architect by the District into the overall project design. Design 

standards include but are not limited to equalization standards, furniture, fixture and equipment 

standards, maintenance standards, data and technology standards, security intrusion and video 

surveillance standards. 

 

4.2.15 Storm Water Prevention and Pollution Plan (SWPPP). The Architect shall be 

responsible for all designs and permitting, excluding fees, as it relates to the SWPPP plans and 

specifications for the Project. Responsibility also includes the preparation of plans, specifications, 

and any other requirements needed to obtain the required regulatory approvals and permits. 

 
4.2.16 Changes. The Architect shall revise the Construction Documents as needed to incorporate 
any and all change order requests, potential change orders, supplementary instructions and other 
necessary modifications. The Architect is responsible for obtaining DSA approval for all changes. 

 

4.2.16.1 Changes Required to Meet Construction Budget. If the lowest responsible bid 

exceeds one hundred ten percent (110%) of the Construction Budget, Architect shall revise 

the scope of the project for re-bidding at no additional expense to the District. The District 

shall approve or disapprove, in its sole discretion, all proposed changes to the scope 

intended to effect cost reduction and no such changes shall be effective until approved by 

the District. 

 
4.2.17 Deliverables. Unless otherwise agreed to in writing, Architect shall produce the 
deliverables identified on Exhibit A. 

 

 

4.3 ADDITIONAL SERVICES 

 

4.3.1 Architect Additional Services. Additional Services for any Project will require written 
request or pre-authorization in writing by the District following specific approval of such services 
by the Board of Trustees. If Additional Services result in a modification of the Basic Fee, then the 
Architect shall be paid for such additional services as part of the payment for the Basic Fee. All 

other Additional Services shall be paid by the District as provided in Section 5.2, Compensation for 
Additional Services. 

 
4.3.2 The following services are not Basic Services under this Agreement and are to be 
considered Additional Services: 

 

4.3.2.1 Revisions and changes requested by the District to be made to drawings, 

specifications or documents previously approved by the District prior to awarding the 

construction contract, provided that such changes are not (i) required to make the 

documents compliant with original design requirements, (ii) revisions that should have 
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been implemented during design or (iii) necessary to comply with applicable laws, rules, 

or regulations. 

 

4.3.2.2 Services for repairs of damages to the Project resulting from third-party actions or 
unforeseen conditions or circumstances not the result of negligence or errors or omissions 
of the Architect or the Architect Consultants, including but not limited to repairs necessary 
due to damage caused by fire, flood or other unforeseen conditions not the result of 
negligence or errors or omissions of the Architect or the Architect Consultants. 

 

4.3.2.3 Additional Services required due to (i) the termination, delinquency or insolvency 

of the Contractor, or (ii) a default of the Contractor that does not arise directly from the 

negligence or errors or omissions of the Architect or the Architect Consultants. 

 

4.3.2.4 Any of the following if directed by the District in writing: (i) the employment of 

specialty consultants not listed in the Architect’s Basic Services, and (ii) the preparation of 

special delineations and models of facilities not included in the original Project. 

 

4.3.2.5 Contract administration services performed more than 180 days after the original 

construction contract completion date, except when such delay is caused in whole or in part 

by the negligence or errors or omissions or willful misconduct of the Architect or the 

Architect Consultants. 

 

 

SECTION 5 

ARCHITECT’S COMPENSATION & PAYMENT SCHEDULE 

 

5.1 COMPENSATION FOR BASIC SERVICES 

 

5.1.1 Compensation Description. The Architect shall perform the Basic Services in exchange 

for compensation equal to the Basic Fee of: 

 

$218,000.00 

 

If the Project is divided into Construction Phases, the Architect shall allocate the Basic Fee over 

the Construction Phases and the allocation shall be in rough proportion to the Construction Budget 

for the Project with consideration given to the size and complexity of each Construction Phase. It 

is agreed that, as long as the Architect performs the Services for the Project or Construction Phase 

in a timely manner, in compliance with the provisions of this Agreement and to the satisfaction of 

the District, payments of the Basic Fee for each Project or Construction Phase shall be made by the 

District, upon approval by the District of deliverables described in Exhibit A, and approval of 

invoices satisfactory to the District , in amounts not to exceed the percentages for each Phase as set 

forth in the following Table: 
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Architectural Phases 

 

1 Project Initiation Phase 2.0% 

2 Development of Architectural Program 2.0% 

3 Schematic Design Phase 10.0% 

4 Design Development Phase 17.0% 

5 Construction Documents Phase 40.0% 

6 Bidding Phase 2.5% 

7 Construction Phase 20.0% 
8 Project Close Out Phase 6.5% 

Total Basic Fee 100.0% 
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5.1.1.1 Invoices. Invoices may be submitted at the end of each phase in the Table 
above or as a monthly progress billing per each phase, except that the construction 

administration phase can be billed as progress in proportion to the certified completion of 
construction, rounded to the nearest whole percent, as determined by the District. 

 

5.1.1.2 Close-Out Phase. The remainder of the Basic Fee shall be paid to Architect 

upon satisfactory completion of all Services identified as Close Out Phase on Exhibit C, 

provided that payment will be made as follows: (i) three percent (3%) will be paid after the 

submission by the Architect of the Verified Report (described on Exhibit A) to DSA; and 

(ii) three and one-half percent (3.5%) will be paid after receipt by the District of final DSA 

certificate and verification that all fees due to the Architect’s Consultants providing 

Services in connection with this Agreement have been paid. 

 

5.2 COMPENSATION FOR ADDITIONAL SERVICES 

 

5.2.1 Fees negotiated for Additional Services pursuant to 4.3.2.1 that result in a change in the 
scope of the Project or Basic Services shall be processed as an amendment to the Basic Services and 
Basic Fee, subject to the approval of District’s Board of Trustees. 

 

5.2.2 All other fees for Additional Services may be negotiated on a fixed fee or time and materials 

basis. 

 

5.3 DISPUTED AMOUNTS. In the event of any good faith dispute concerning a particular payment 

or a portion of a payment under this Agreement, pursuant to Section 3320 of the California Civil Code, the 

District shall have the right to do either of the following: (i) make such disputed payment to the Architect 

without prejudice to the District’s right to contest the amount so paid; or (ii) withhold up to 150% of the 

disputed amounts. If the District withholds amounts invoiced by the Architect, the District will notify the 

Architect in writing of the reasons for the withholding. From and after the date such notice is given, the 

District and the Architect shall use their good faith efforts to resolve the dispute as quickly as practicable 

under the circumstances. If the District has given such notice, the Architect shall not be entitled to terminate 

this Agreement or suspend Services hereunder on account of such nonpayment, provided the District makes 

payment for all undisputed sums. If the District chooses to withhold payments under clause (ii) of this 

Section and if it is subsequently determined that the District owes an additional payment to the Architect, 

the District shall pay such amount to Architect. If the District chooses to proceed under clause (i) of this 

Section and it is subsequently determined that the District overpaid the Architect, the Architect shall 

promptly refund to the District the amount of such overpayment. 

 

5.4 COMPENSATION FOR REIMBURSABLE SERVICES 

 

5.4.1 PRIOR APPROVAL. The District will not be obligated to pay for any service(s) 
performed or cost incurred by the Architect without prior written authorization by the District. The 
following will not reimbursed under this Agreement: 

 

5.4.2 REIMBURSABLE EXPENSES. The EXCLUSIVE list of reimbursable expenses is set 

forth below. Claims for reimbursable expenses shall be documented by appropriate invoices and 

supporting receipts. The Architect may be reimbursed for those reasonable out-of pocket expenses 

set forth below that are incurred and paid for by the Architect or the Architect Consultant in 

furtherance of performance of its obligations under this Agreement, but only to the extent that such 
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expenses are directly related to Services satisfactorily completed, are approved by the District in 

writing and in total do not exceed $2,000.00: 

5.4.2.1 Travel and Mileage. Architect must request the travel in writing and justify 
why the travel should be reimbursed. Travel expenses must be approved in writing by 
District, in its sole discretion. Trips from any Architect’s office or Architect Consultant’s 
office to the Project site(s) or to the District’s office will not be approved for reimbursement. 

 
5.4.2.2 Reimbursable Reprographic Services. Print sets or copies requested in 
writing by the District beyond the quantities required under Exhibit A. 

 
5.4.2.3 Fees for Consultants. Fees for consultants hired and paid by the Architect 
at the written request of District that are not provided as Basic Services. 

 

5.5 INVOICES 

 

5.5.1 Invoices for Architect’s Basic Services. Following completion of the Services applicable 

to each Phase, or agreement by the District to consider an interim invoice, the Architect shall submit 

an invoice in form and substance satisfactory to the District in an amount not to exceed the amount 

specified as the portion of the Basic Fee to be paid for that Phase for the Services identified in the 

invoice. 

 
5.5.1.1 Each invoice must be accompanied by an Approval Letter from the District 
in the form of Exhibit B, attached hereto. 

 

5.5.1.2 Progress payments shall not be made at any time during the Bidding Phase. 

If District withholds any amount following a default, as provided in Section 6 of this 

Agreement, the Architect shall certify in each subsequent invoice that none of the amounts 

invoiced represent any portion of the amounts identified for withholding. Withheld 

amounts shall be paid as specified on the notice from the District informing the Architect 

that the District elects to exercise its right to withhold payment following an Architect 

default, if any. 

 

5.5.2 Invoices for Additional Services. Except for Additional Services that are incorporated 

into the Basic Fee, payments for Additional Services, shall be made monthly after approval by the 

District’s Board of Trustees. The Architect’s invoice shall be clearly marked “Request for Payment 

for Additional Services.” Each invoice shall be accompanied by receipts and adequate supporting 

information. As required by Section 3320 of the California Civil Code, payment on a properly 

submitted, fully supported and documented invoice will be due within thirty (30) days of the date 

all required supporting information is received by District. 

 

5.5.3 Invoices for Reimbursable Expenses. Payments for Reimbursable Expenses, if any, shall 

be made monthly, unless otherwise specified within the reimbursable expense authorization. The 

Architect’s invoice shall be clearly marked “Request for Payment of Reimbursable Expenses.” 

Each invoice shall be accompanied by receipts and adequate supporting information. As required 

by Section 3320 of the California Civil Code, payment on a properly submitted, fully supported and 

documented invoice will be due within thirty (30) days of the date all required supporting 

information is received by District, unless the District disputes in good faith any portion of the 

amount claimed by the Architect to be due. 
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5.5.4 Final Invoice. Upon completion of all Services and delivery of final DSA certification, the 
Architect shall prepare a final invoice for the remaining amount due, including and separately 
identifying any amounts withheld by District hereunder. This invoice shall be prominently noted 

FINAL INVOICE FOR THE ROSE AVE ELEMENTARY SCHOOL ECDC. The Architect 

shall 

provide a final invoice within thirty (30) days of District’s notification of receipt of final DSA 

certification. The District shall pay within forty-five (45) days of approval of final invoice. No 

deductions shall be made from the Architect’s compensation on account of penalty, liquidated 

damages, or other sums withheld from payments to Contractors, provided the reason for such 

withholding is not attributable to the fault of the Architect or the Architect Consultants. 

 
5.5.5 Combined Invoices. Invoices for Basic Services, Additional Services and Reimbursable 
Expenses may be combined on a single invoice provided that the invoice is itemized and follows the 
instructions above. 

 

 

 

SECTION 6 

DEFAULT; REMEDIES; SUSPENSION AND TERMINATION 

 

6.1 TERMINATION BY DISTRICT 

 

6.1.1 For Cause. The District may terminate all or any portion of this Agreement or the Services 

for cause in the event of an Architect Default. This termination shall be effective if with respect to 

any monetary Architect Default, the Architect fails to cure such default within fifteen (15) calendar 

days following issuance of written notice thereof by the District and with respect to any non- 

monetary default for which no time period for cure is otherwise specified below, the Architect fails 

to cure such default within thirty (30) calendar days following issuance of written notice thereof by 

the District, or if the cure by its nature takes longer, fails to commence such cure within thirty (30) 

calendar days from the date of issuance of the notice and diligently prosecute such cure to the 

satisfaction of the District. If the District does not terminate, the District will have the right to 

withhold monies otherwise payable to the Architect until completion of all Services. If the District 

incurs additional costs, expenses or other damages due to the failure of the Architect to properly 

perform pursuant to this Agreement, those costs, expenses or other damages shall be deducted from 

the amount payable to the Architect. If the amount payable to the Architect exceed the amounts 

withheld, the balance will be paid to the Architect upon completion of all Services. If the costs, 

expenses or other damages incurred by the District exceed the amounts withheld, the Architect shall 

be liable to District for the difference and the Architect shall promptly pay the District such 

difference. The provisions of this Paragraph 6.1.1 are in addition to, and not a limitation upon, any 

other rights and remedies of the District under law or in equity and shall survive the termination of 

this Agreement. 

 

6.1.2 For Convenience. The District may terminate, abandon or suspend performance of this 

Agreement for convenience and without cause at any time upon thirty (30) days written notice to 

the Architect, in which case the District will pay the Architect as provided in Section 5 for all 

Services and authorized Additional Services actually performed, and all authorized Reimbursable 

Expenses actually incurred and paid, under and in accordance with this Agreement, up to and 

including the date of termination; provided that such payments shall not exceed the percentage 
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amounts specified as compensation for the Phases of the Services completed, plus any Additional 

Services and Reimbursable Expenses completed prior to termination, unless the District at its sole 

discretion determines that demobilization or other compensation is appropriate. After a notice of 

termination is given, the Architect shall submit to the District a final claim for payment, in the form 

and with certifications prescribed by the District. Such claim shall be submitted promptly, but in 

no event later than forty (40) calendar days after the Termination Date specified on the notice of 

termination. 

 

Such payment shall be the Architect’s sole and exclusive compensation and the District shall have 

no liability to the Architect for any other compensation or damages, including without limitation, 

anticipated profit, prospective losses, legal fees or costs associated with legal representation or 

consequential damages, of any kind. 

 

6.1.3 Temporary Suspension of Services. If the Services are suspended in whole or in part by the 

District for less than one hundred twenty (120) consecutive calendar days, and notice to that effect 

was provided to the Architect prior to the suspension of the Services, the Architect shall complete 

any remaining Services in accordance with the terms herein as in existence at the time of suspension 

and the Architect shall not be entitled to additional compensation. If one hundred twenty (120) 

consecutive calendar days or more have elapsed before the Services are resumed, the Project’s 

Schedule shall be adjusted and the Architect’s compensation shall be equitably adjusted to provide 

for expenses incurred in the resumption of the Services. 

 

6.1.4 ARCHITECT DEFAULT.  The occurrence of one or more of the following events shall   

constitute an “Architect Default” under this Agreement: 

 

6.1.5 Inability to pay debts and Failure to Pay Architect Consultants. At any time prior to 

the expiration or termination of this Agreement, the Architect is unable to pay its debts in the 

ordinary course of business as they come due, including but not limited to failure to pay, when due, 

invoices from Architect Consultants providing services in connection with this Agreement. 

 
6.1.6 Assignment for the benefit of creditors. An assignment for the benefit of creditors is 
made by, or any bankruptcy, reorganization (in connection with a debtor relief proceeding), 
receivership, moratorium or other debtor relief proceedings are commenced by or against the 

Architect, and the same is not discharged within ninety (90) days of commencement. 

 
6.1.7 False or misleading. Any representation or warranty made by the Architect in this 
Agreement or in connection with any Services proves to be false or misleading in any material 
respect. 

 

6.1.8 Failure to Provide Acceptable Design. The Architect’s failure to provide a functional 
design that can be built within the Construction Budget in accordance with industry standards. 

 

6.1.9 Defective Services; Errors or Omissions; Failure to Perform. The Architect or the 

Architect Consultant (a) provides defective services, including any deficiencies due to errors or 

omissions, or (b) fails to deliver Services in a timely manner; or (c) causes any delays for any reason, 

including providing defective Services; or (d) fails to perform any obligations under this Agreement 

(including, without limitation, failure to supply sufficient skilled personnel or suitable materials or 

equipment or failure to adhere to the Project Schedule). 
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6.1.10 Willful violation. The District determines that (a) the Architect is willfully violating any 
conditions or covenants of this Agreement or the Contract Documents, or (b) the Architect is 
executing Services in bad faith or not in accordance with terms hereof. 

 

6.1.11 Failure to Cooperate with DSA. Failure to comply with DSA requirements or to submit 
documents at any pre-scheduled times in accordance with the MOU Process will constitute an 
automatic default. 

6.1.12 Unapproved Assignment. The Architect attempts to assign this Agreement or any 
Services hereunder without prior written approval from the District. 

 
6.1.13 Disregard of District Authority or Direction. The Architect disregards the authority of the 
District or fails or refuses to perform any reasonable act or service requested by the District 
hereunder. 

 
6.1.14 Violation of Applicable Law. The Architect violates any applicable law, statute or 
governmental regulation in connection with any Services or this Agreement. 

 

6.1.15 Failure To Maintain Errors and Omissions Insurance. The Architect fails to maintain 
the insurance required pursuant to Section 11.2.2.3 herein. 

 

6.3 DISTRICT REMEDIES 

 

6.3.1 General Remedies. If an Architect Default occurs under this Agreement, the District may 
exercise any right or remedy it has under this Agreement, or otherwise available at law or equity, 
and all of the District’s rights and remedies shall be cumulative. 

 
6.3.2 Withholding Payment. If an Architect Default occurs, the District’s obligation to disburse 
further funds to the Architect pursuant to this Agreement may be terminated or suspended by the 
District, in its sole discretion. In connection with any Architect Default, the District may withhold 
all or a portion of any payments then or thereafter due to the Architect until the Architect cures any 

and all defaults to the satisfaction of the District. 

 

6.3.3 Stop Work. Upon the occurrence of an Architect Default, the District may, at its sole and 
absolute discretion, order the Architect in writing to stop work on the Services, or any portion 
thereof, until the Architect Default has been cured. The Architect shall make best efforts to avoid 
delays and shall be solely responsible for any additional costs to the Project in connection with such 
“stop work” order. 

 

6.3.4 Errors & Omissions; Additional Costs. In addition to any other remedy available to the 

District under this Agreement or under the laws of the State of California, the District may require 

the Architect to pay all costs incurred by the District to correct any defect and/or deficiency in the 

design work of the Architect and/or the Architect Consultants, including but not limited to re-design 

costs, additional services costs for other consultants, costs incurred by the District under any contract 

or to make alternative arrangements due to delays, litigation costs, and any cost related to the 

necessary removal of and/or replacement of work or materials. The Architect shall provide any 

Services requested by the District to correct any such errors or omissions but shall not receive any 

fee for any work or Services performed in correcting said errors or omissions regardless of whether 

such errors or omissions result in damages to the District or delays to the Project. This remedy 

applies but is not limited to (i) providing a design that fails to serve its purpose when constructed 
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in accordance with industry standard for the particular Project, or (ii) delays due to Architect’s 

failure to comply with the plan check review process in accordance with the District’s MOU with 

DSA. 

 

6.3.5 Self Help. Upon the occurrence of an Architect Default, the District may, at its sole and 
absolute discretion, without prejudice to other remedies, correct any deficiencies resulting from the 
Architect Default. In such case, the District may deduct costs relating to correcting such 
deficiencies, including, without limitation, compensation for additional services and expenses of a 
supplemental or replacement architect, design or engineering consultants and other consultants 
made necessary by such defaults, including services of legal counsel, from payments then or 

thereafter due to the Architect and may adjust the Basic Fee and any fees for Additional Services 
accordingly. If the payments then or thereafter due to the Architect are not sufficient to cover the 
amount of the deduction, the Architect shall pay the difference to the District. 

 
6.3.6 Payment to Consultant. If the Architect Default is due to the Architect’s failure to pay, 
when due, invoices of an Architect Consultant providing Services in connection with this 
Agreement, the District shall have the right, but no obligation, to pay the amount invoiced directly 
to that Architect Consultant from any amounts then due the Architect, provided that the District has 
accepted the Services to which the invoices refer. The District shall have no further liability to the 

Architect in connection therewith. 

 

6.4   TERMINATION BY RCHITECT.  

       The Architect may terminate this Agreement only upon the occurrence of one of the following 

conditions: 
6.4.1 Failure to Pay Undisputed Amounts. The Architect may terminate upon thirty (30) days’ 
notice if the District fails to make any undisputed payment to the Architect when due and such failure 
remains uncured for forty-five (45) calendar days after written notice to the District. 

 

6.4.2 Long Term Suspension of Project. If the Project on which the Architect is providing 

Services are suspended or abandoned by the District for more than one hundred twenty (120) 

consecutive calendar days, the Architect may terminate this Agreement upon ninety (90) calendar 

days’ notice to the District, provided the District does not reactivate the Project within such ninety 

(90) calendar day period. 

 

6.5 SOLE REMEDY UPON TERMINATION BY ARCHITECT 

 

6.5.1 Payment for Services. In the event of a termination of this Agreement by the Architect in 

accordance with Section 6.4, the District shall pay the Architect an amount for its Services, 

Additional Services and Reimbursable Expenses calculated in accordance with Paragraph 6.1.2 of 

this Agreement. Such payment shall be the Architect’s sole and exclusive compensation and the 

District shall have no further liability or obligation to the Architect for any other compensation or 

damages, including, without limitation, anticipated profit, prospective losses, business devastation, 

legal fees or costs associated with legal representation or consequential damages of any kind. 

 

SECTION 7 

DUTIES AND LIABILITIES OF DISTRICT 

 

7.1 DUTIES 
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7.1.1 District’s Representative: The District’s Representative represents the District in all 
matters pertaining to the Services. The District’s Representative shall cooperate with the Architect 
in all matters relative to this Agreement in order to permit the performance of the work without 
undue delay. 

 

7.1.2 Statement of Building Program. The District shall provide full information as to the 
requirements for and the education program to be conducted in the Project, including budget 
limitations and scheduling. The Architect shall have the right to rely upon such information unless 
the Architect knows or should know that the information is inaccurate or incomplete. 

 

7.1.3 Surveys and Tests. The following resources, surveys, and reports shall be made available 

to the Architect, as required, at the District’s expense. The Architect shall be entitled to rely upon 

such resources, surveys and reports, unless the Architect knows or should know that the information 

contained therein is inaccurate or incomplete. The Architect must inform the District in writing if 

any information therein appears to be incorrect or incomplete based upon the Architect’s 

experience, site visits, or knowledge of the Project and the sites. 

 

7.1.3.1 Site Survey. The District shall furnish a legal description and a land survey of the 

site, giving as known grades and lines of streets, alleys, pavements and adjoining property, 

rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, 

boundaries and contours of the Site. 

 
7.1.3.2 Geologic Hazards Investigation Survey. The District shall have caused to be 

performed any geological hazards or investigation survey required by State authorities 
having jurisdiction and make copies available to the Architect for distribution as necessary. 

 
7.1.3.3 Special testing and Inspection. The District shall furnish special testing and 
inspection services as required by law. 

 

7.1.3.4 Checking and Permit Fees. The District shall pay or cause to be paid all fees 
required in connection with the Project to government agencies having jurisdiction. 

 

7.1.3.5 Advertising. The District shall pay the cost of any advertisements for bids that 
may be required. 

 
7.1.3.6 District Inspector. The District shall furnish and provide an Inspector of Record, 
or Inspectors of Record, as required during the entire course of construction of the Project. 
Each inspector shall be responsible to and under the direction of the Architect and shall also 

be responsible to and act in accordance with the policies of the District. The cost of 
employment of each such Inspector of Record will be borne by District and paid directly 
to the inspector. 

 

7.1.3.7 Hazardous Material Consultant. Unless the District and the Architect agree that 

a hazardous materials consultant shall be a consultant of the Architect, the District shall 

furnish the services of a hazardous material consultant or other consultants only when such 

services are requested in writing by the Architect and deemed necessary by the District or 

are requested by the District. These services shall include: asbestos and lead paint survey; 

abatement documentation; and specifications related to said matters which are to be 

incorporated into bid documents prepared by the Architect. If the hazardous materials 
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consultant is furnished by the District and not a consultant of the Architect, the 

specifications shall include a note to the effect that they are included in the Architect’s bid 

documents for the District’s convenience and have not been prepared or reviewed by the 

Architect. The note shall also direct questions about the specifications to its preparer. 

 
7.1.4 District Site Visits. At the discretion of the District, District staff may assist or accompany 
the Architect in making site visits and observing the work, including the visits described below. 
Requests for changes or substitutions shall be directed to the District Representative. Orders to the 
Contractor shall be issued through Architect after approval by the District Representative. 

 

7.1.4.1 Pre-Final Walk-Through. District staff, or any person assigned by the District, 
may participate in the pre-final walk-through of the Project or any portion thereof and 
mayassist in the preparation of the list of deficiencies required  by the  Construction  Phase 
portion of the Services, as set forth on Exhibit A hereto. 

 
7.1.4.2 Final Site Visit. At the discretion of the District, when notified by the Architect 
that the construction “punch list” items have been corrected, District staff may accompany 

the Architect and the Contractor on the final Site visits. 

 

7.1.5 Notice of Defects. If the District observes or otherwise becomes aware of any fault or 

defect in the Project, or nonconformance with the Construction Documents, the District shall 

verbally or in writing advise the Architect. However, the District’s failure to give such notice shall 

not eliminate the obligations of the Architect regarding the administration of the construction of the 

Project or other obligations under the Construction Documents; nor require District to make site 

visits. 

 

7.1.6 Notice of Completion. When all items are completed to the satisfaction of the District and 
the Architect, and upon written recommendation of the Architect, District staff shall recommend 
that the District’s Board of Trustees adopt a Notice of Completion. 

 

7.2 LIMITATION ON LIABILITY OF DISTRICT 

 

7.2.1 Other than as specifically provided elsewhere in this Agreement, the District’s financial 

obligations under this Agreement shall be limited to the payment of the compensation provided in 

this Agreement. Notwithstanding any other provision of this Agreement, in no event shall the 

District be liable, regardless of whether any claim is based on contract or tort, for any special, 

consequential, indirect or incidental damages, including, but not limited to, lost profits or revenue, 

arising out of or in connection with this Agreement for the services performed in connection with 

this Agreement. 

 
7.2.2 The District shall not be responsible for any damage to persons or property as a result of 
the use, misuse or failure of any equipment used by the Architect, its employees, agents, consultants, 
invitees or guests even if such equipment has been furnished or loaned to the Architect by the 
District. 

 

SECTION 8 

PROJECT CONSTRUCTION COST ESTIMATES 

 

8.1 CONSTRUCTION BUDGET. The Construction Budget may be revised at the conclusion of 
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design or other earlier Phase of the Project at the discretion of the District based on input from the Architect. 

 

8.2 ESTIMATED PROJECT CONSTRUCTION COST. The Estimated Project Construction Cost 

shall be prepared and updated by the Architect as required in Exhibit A during each Phase of the Services 

and shall be subject to District approval. The Estimated Project Construction Cost during each Phase shall 

under no circumstances exceed the Construction Budget, including a reasonable allowance built in for 

estimating design contingency. The Architect shall, at no additional cost to the District, incorporate any and 

all revisions needed to the preliminary studies, schematic drawings, site utilization plans and Construction 

Documents if at any time the Architect becomes aware that the Estimated Project Construction Cost, as 

recalculated, will exceed the Construction Budget; provided that this limitation shall not apply to 

unanticipated cost increases beyond the reasonable control of the Architect. 

SECTION 9  

PROJECT SCHEDULE 

 

9.1 SCHEDULE 

 

9.1.1 Time for Completion. Time is of the essence and failure of the Architect to perform services 
on  time shall constitute a material breach of this Agreement. It shall not be a material breach if a 
delay is beyond the Architect’s or Architect Consultant’s control as set forth in Section 

9.1.4 below. The milestones set forth on the project schedule are binding, unless extended in writing 

by the District Representative. 

 

9.1.2 Delays. Except as otherwise provided in Section 5.2, the Architect shall not be entitled to 

any compensation additional to the Basic Fee, damages or any losses incurred in connection with 

delays due to errors, omissions, intentional or negligent acts of the Architect or the Architect 

Consultant (including their respective employees or those in a direct contractual relationship with 

either). 

 
9.1.3 Notice of Delay. The Architect shall immediately notify the District of any delay in: (i) the 
preparation and/or production of any of the Architect’s documents hereunder, (ii) the performance 
of Services, or (iii) connection with any matter attended to by the Architect or with which the 
Architect is familiar (whether or not as the result of an act or omission of another). 

 

The Architect shall consult and advise the District in connection with any such delay and 

its effect on the Project Schedule and shall take such action on the District’s behalf as the District 

may request in accordance with the terms and conditions of this Agreement. 

 

9.1.4 Force Majeure. Neither party will be liable to the other for unanticipated delays or 

failures in performance resulting from causes beyond the reasonable control of that party, including, 

but not limited to, acts of God, labor disputes or disturbances, material shortages or rationing, riots, 

acts of war, governmental regulations, communications or utility failures, or casualties; provided 

that the delayed party: (i) gives the other party prompt written notice of such cause and (ii) uses its 

reasonable efforts to correct such failure or delay in its performance. The delayed party's time for 

performance or cure under this Section will be extended for a period equal to the duration of the 

cause or sixty (60) days, whichever is less. 
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SECTION 10 

DOCUMENTS OWNERSHIP, LICENSE, COPYRIGHT AND USE 

 

10.1 OWNERSHIP. Pursuant to California Education Code Section 17316 and the requirements of the 

District, all plans, specifications, original or reproducible transparencies of any drawings and master plans, 

preliminary sketches, architectural presentation drawings, structural computations, estimates and any other 

documents prepared pursuant to this Agreement, including, but not limited to, any other works of authorship 

fixed in any tangible medium of expression such as writings, physical drawings and data magnetically or 

otherwise recorded in electronic form (hereinafter referred to as the “Project Documents”) shall be and 

remain the property of the District. Although the official copyright in all Project Documents shall remain 

with the Architect or Architect Consultant, as applicable, the Project Documents shall be the property of 

the District whether or not the work for which they were made is executed or completed. Within thirty (30) 

calendar days following completion of the Project, or the earlier termination of this Agreement for any 

reason, the Architect shall provide to the District copies of all Project Documents then existing. In addition, 

the Architect shall retain copies of all Project Documents on file for a minimum of ten (10) years following 

completion of the Project, or the early termination of this Agreement for any reason, and shall make copies 

available to the District upon the payment of reasonable duplication costs. Before destroying the Project 

Documents following this retention period, the Architect shall make a reasonable effort to notify the District 

and provide the District with the opportunity to obtain the documents slotted for destruction. 

 

10.2 REUSE BY DISTRICT. All plans for the Project, including, but not limited to, record drawings, 

specifications, and estimates prepared pursuant thereto, shall be and remain the property of the District for the 

purposes of repairs, maintenance, renovations, modernization, or other purposes, only as they relate to an 

Assigned Project. Notwithstanding the foregoing, the District may use the plans, record drawings, 

specifications, or estimates related to an Assigned Project for the purposes of additions, alignments, or other 

development on the site. The District reserves the right to reuse certain elements, features, details or other 

project standards in order to incorporate them into other projects within the District. 

 

10.2.1 The plans, designs, copyrights, drawings, studies, specifications, and estimates prepared by 

the Architect or its Consultants are instruments of service of the Architect. The Architect shall be 

deemed to be the author of these documents and the Architect shall retain all common law, statutory 

and other reserved rights, including the copyright thereto. Notwithstanding the foregoing, the 

documents including, but not limited to, plans, drawings, specifications, record drawings, models, 

mock-ups, renderings and other documents (including all computer file and/or AutoCAD files) 

prepared by the Architect or the Architect’s Consultants for this Project, shall be and remain the 

property of the District pursuant to Education Code Section 17316 for the purposes of repair, 

maintenance, renovation, modernization or other purposes as they related to the Project. The 

District, however, shall not be precluded from using the Architect’s or Architect Consultant’s 

documents enumerated above for the purposes of additions, alignments or other development on 

the Project site. 

 

10.2.2 Notwithstanding Section 1 above, if the District proposes to reuse the plans prepared by 

Architect within the District but other than on the Project site, the terms and conditions for the reuse 

shall be set forth in an Amendment to this Agreement, or other subsequent writing executed by the 

District and the Architect. However, under any circumstances, in the event of any reuse or 

modification of the Architect’s drawings, specifications or other documents by any other person, 

firm or legal entity, the Architect shall be given design credit and the names and seals of the Architect 

and the Architect’s consultants, if any, shall first be removed from the Architect’s drawings, 

specifications or other documents. 
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If the District reuses the plans prepared by the Architect or Architect Consultant and retains another 

certified architect or structural engineer for the preparation of those plans for the reuse, the District 

shall indemnify and hold harmless the Architect and Architect Consultant, and their respective 

agents, and employees, from and against any claims, damages, losses, and expenses, including 

attorney’s fees, arising out of or resulting from, in whole or in part, the reuse. 

 

10.2.3 This Agreement creates a non-exclusive and perpetual license for District to copy, use, 

modify, reuse, or sublicense any and all copyrights, designs, and other intellectual property 

embodied in plans, specifications, studies, drawings, estimates, and other documents, or any other 

works of authorship fixed in any tangible medium of expression, including, but not limited to, 

physical drawings, data magnetically or otherwise recorded on computer disks, or other writings 

prepared or caused to be prepared by the Architect pursuant to this Agreement. The Architect shall 

require any and all subcontractors and consultants to agree in writing that the District is granted a 

non-exclusive and perpetual license for the work of such subcontractors or consultants performed 

pursuant to this Agreement. 

10.3 COPYRIGHT. The Architect represents and warrants that the Architect has the legal right to 

license any and all copyrights, designs and other intellectual property embodied in the Construction 

Documents that Architect prepares or causes to be prepared pursuant to this Agreement. The Architect shall 

indemnify and hold the District harmless pursuant to the indemnification provisions of this Agreement for 

any breach of this representation and warranty. 

 

10.4 TECHNOLOGY USED. The Architect shall perform the Services and prepare all documents 

under this Agreement with the assistance of Building Information Modeling (BIM) and Computer Aided 

Design (CAD) (e.g., AutoCAD) or other technology acceptable to the Architect and the District. As to any 

drawings that the Architect provides in a CAD file format, the District acknowledges that anomalies and 

errors may be introduced into data when it is transferred or used in a computer environment, and that the 

District should rely on the hard or PDF, unalterable, copies of all documents. 

 

10.5 DELIVERABLES UPON TERMINATION. Following the termination of any Services, for any 

reason, or abandonment of all or a portion of the Project, the District may utilize the Construction 

Documents as it sees fit, subject to the provisions of Section 10.2 above. The Architect shall deliver to the 

District, in a form acceptable to the District, one hard-copy and two (2) electronic copies of each set of 

Construction Documents, complete or incomplete, prepared in connection with the Project by the Architect 

and the Architect Consultants, if any. 

 

10.6 NO REPRODUCTION OR USE BY ARCHITECT OR THIRD PARTIES.  After completion 

of the Project, or earlier termination of the Services, the Architect shall not use the Construction Documents 

for any purpose without District’s prior written consent. In addition, the Architect shall not permit 

reproductions to be made of any Construction Documents without the approval of the District and shall 

refer all requests by other persons to the District. 

 

 

SECTION 11 

INDEMNIFICATION AND INSURANCE 

 

 

11 INDEMNIFICATION. INDEMNITY AND LITIGATION COSTS.  To the  fullest  extent 

permitted by law and in conformity with California Civil Code Section 2782.8, Architect agrees 
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that it will indemnify, defend and hold the District, the District’s Representative, and their 

respective Board members, directors, officers, employees, agents and authorized volunteers (the 

“Indemnitees”) entirely harmless from all liability arising out of: 

 
11.1.1.1 Any and all claims under worker’s compensation acts and other employee benefit 
acts with respect to the Architect’s employees or Architect Consultant’s employees arising 
out of Architect’s work under this Agreement; and 

 

11.1.1.2 Any claim, loss, injury to or death of persons or damage to property to the extent 

that it is caused by any negligent or reckless act, error or omission or willful misconduct 

(other than a professional act or omission) of the Architect, its officers, employees, 

consultants, sub consultants or agents, including all damages due to loss or theft sustained 

by any person, firm or corporation including the Indemnitees, arising out of, or in any way 

connected with the Project, including injury or damage either on or off District property, 

but not for any loss, injury, death or damage caused by the negligence or willful misconduct 

of the Indemnitees or of other third parties for which the Architect is not legally liable. 

11.1.2 To the fullest extent permitted by law, the Architect agrees to indemnify and hold the 

Indemnitees entirely harmless from all liability arising out of any claim, loss, injury to or death of 

persons or damage to property to the extent caused by the negligent professional act or omission in 

the performance of professional services or willful misconduct by the Architect, its officers, 

employees, consultants, sub consultants or agents, pursuant to this Agreement. 

 

11.1.3 The Architect’s obligation to indemnify does not include the obligation to defend actions 

or proceedings brought against the Indemnitees but rather to reimburse the Indemnitees for 

attorney’s fees and costs incurred by the Indemnitees in defending such actions or proceedings 

brought against the Indemnitees to the extent caused by the Architect, but not to the extent of loss, 

injury, death or damage caused by the negligence or willful misconduct of District or of other third 

parties for which the Architect is not legally liable. 

 
11.1.4 Survival of Indemnities. The provisions of this Section shall survive the termination of this 
Agreement. 

 

11.2 INSURANCE. Without in any way affecting the indemnity provided in or by Section 11.1, before 

commencement of any Services, the Architect and each Architect Consultant shall procure and maintain at its 

own cost and expense for the duration of the Services, and longer as required by the District against claims 

for injuries to persons or damages to property which may arise from or in connection with the Services, the 

types and amounts of insurance set forth herein. 

 
11.2.1 Minimum Limits of Insurance. The Architect and each Architect Consultant shall procure 
and maintain the types and amounts of coverage as follows: 

 
11.2.1.1 Commercial General Liability Insurance with a limit of not less than 
$2,000,000 each occurrence for bodily injury, personal injury and property 
damage/$4,000,000 annual aggregate. 

 
11.2.1.2 Automobile Liability Insurance (Insurance Services Office Form Number CA 
0001 covering Automobile Liability, Code 1 (any auto)). Minimum of $1,000,000 limit 
each accident. 
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11.2.1.3 Professional Liability (Errors and Omissions) Insurance with a limit not less than 
$2,000,000 per claim and $2,000,000.00 in the annual aggregate. 

 
11.2.1.4 Workers’ Compensation Insurance as required by the State of California 
(Division IV of the California Labor Code, and any amendatory acts or provisions thereto). 

 
11.2.1.5 Employer’s Liability Insurance in an amount not less than $1,000,000 per 
accident for bodily injury or disease. 

 

11.2.2 Minimum Scope of Insurance. 

11.2.2.1 Commercial General Liability insurance shall be written on Insurance Services 

Office form CG 0001 (or a substitute form providing coverage at least as broad) and shall 

cover liability arising from bodily injury and property damage (broad form property 

damage), premises, operations, independent contractors, products-completed operations, 

personal injury and advertising injury liability (including the tort liability of another 

assumed in a business contract), contractual liability with respect to this Agreement, 

explosion, collapse and underground hazards. 

11.2.2.2 Automobile Insurance shall cover liability arising out of any automobiles 

(including owned, hired and non-owned automobiles). Coverage shall be written on 

Insurance Services Office form CA 0001, or a substitute form providing liability coverage 

at least as broad. The policy may require deductibles acceptable to the Director of Risk 

Management of the District, but not self- insured retention without written approval from 

District. 

 
11.2.2.3 If the Professional Liability Insurance policy is written on a claims made basis, 
it shall be maintained continuously for a period of no less than three (3) years after Final 
Completion of the Project to which it applies. The “retro date” must be shown and must be 
before the date of this Agreement. 

 

11.2.3 Valuable Document Insurance: The Architect shall carry adequate insurance on all 
drawings and specifications as may be required to protect District in the amount of its full equity in 
those drawings and specifications, and shall file with District a certificate of that insurance. The 
cost of that insurance shall be paid by Architect. 

 

11.2.4 Content and Endorsements: Each policy must contain, or be endorsed to contain, the 
following provisions: 

 

11.2.4.1 The Commercial General Liability policy shall name District, its Board of 

Trustees and each member thereof, its officers, employees, agents, and designated 

volunteers as named additional insureds (“Additional Insureds”). The coverage shall 

contain no special limitations on the scope of protection afforded to the Additional Insureds. 

Coverage shall be primary and not contributory with respect to the Additional Insureds. Any 

insurance or self-insurance maintained by the Additional Insureds shall be in excess of the 

Architect’s insurance and shall not contribute with it. 

 

11.2.4.2 On each policy of insurance, the insurer shall agree to waive all rights of 
subrogation against District, its Board of Trustees and each member thereof, its officers, 
employees, agents, and volunteers. 
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11.2.4.3 Each insurance policy required by this Agreement shall be endorsed to state that 

coverage shall not be suspended, voided, reduced or canceled except after thirty (30) days 

prior written notice has been given to the District by the carrier. In the case of cancellation 

for non-payment, ten (10) days’ notice is acceptable. Qualified statements such as carrier 

“will endeavor” or that “failure to mail such notice shall impose no obligation and liability 

upon the company” shall not be acceptable. 

 
11.2.4.4 The insurance shall apply separately to each insured against whom claim is made 
or suit is brought, except with respect to the limits of the insurer’s liability. 

 

11.2.5 General Insurance Matters: All insurance coverage required under this Agreement shall: 

11.2.5.1 Be issued by insurance companies admitted to do business in the State of 
California, with a financial rating of at least an A:VII as rated in the most recent edition of 
Best’s Insurance Reports. Architect shall notify District in writing if any of its insurer(s) 
have an A.M. Best rating of less than A:VII. At the option of District, either 1) District can 
accept the lower rating; or 2) the Architect or Architect Consultant shall be required to 
procure insurance from another insurer. 

 

11.2.5.2 Except for professional liability policies, all insurance required by this Section 

shall contain standard separation of insureds provisions. In addition, such insurance shall 
not contain any special limitations on the scope of protection afforded to the District, its 
directors, officials, officers, employees and agents. 

 
11.2.5.3 The Architect or Architect Consultant, as applicable, shall promptly notify the 
District of any materials change in the coverage, scope, or amount of any policy. 

 
11.2.5.4 Except for professional liability policies for which primary coverage is not 
available, all such insurance shall be primary insurance. Any insurance of the District shall 
be excess coverage for benefit of the District only and non-contributory. 

 

11.2.5.5 At all times while this Agreement remains in effect, the Architect and the 

Architect Consultant shall maintain on file with the District valid and up to date certificates 

of insurance showing that the required insurance coverage is in effect in not less than the 

required amounts. If not contained on the face of the policy, endorsements signed by a 

person authorized by the insurer to bind coverage on its behalf, shall be separately provided. 

Each policy endorsement, copy, or a certificate of the policy executed by the insurance 

company, and evidence of payment of premiums for each policy shall be deposited with 

the District within twenty-one (21) days of execution of this Agreement and prior to the 

commencement of services, and on renewal of the policy, not less than twenty 

(20) days before the expiration of the term of the policy. 

 
11.2.5.6 If the Architect fails to provide or maintain the required insurance, the District 
may, at its sole and absolute discretion, obtain such insurance at the Architect’s expense 
and deduct the premium from any fees or reimbursable expenses subsequently invoiced by 
the Architect. 

 

11.2.5.7 Any deductibles or self-insured retentions in excess of $100,000 must be declared 
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to the District and must be reduced to a level deemed acceptable by the District in writing. 

The Architect agrees that, at the option of the District, it will either: (A) arrange for the 

insurer shall reduce or eliminate such deductibles or self-insured retentions with respect to 

the District, its directors, officials, officers, employees and agents; or (B) procure a bond 

guaranteeing payment of losses and related investigation costs, claims and administrative 

and defense expenses. 

 

 

SECTION 12 

DISPUTE RESOLUTION 

 

12 RESOLUTION OF CLAIMS. Claims shall be resolved by the parties in accordance with the 

provisions of this Section 12. All Claims shall be subject to the “Claims Resolution Process” set forth in 

this Section 12, which shall be the exclusive recourse of the Architect and the District for determination and 

resolution of Claims. For purpose of this Section 12, a “Claim” shall mean, a written demand or assertion by 

the District or the Architect seeking, as a matter of right, an interpretation of contract, disputed payment of 

money, recovery of damages or other relief. A Claim does not include the following: (i) penalties or 

forfeitures prescribed by statute or regulation imposed by a governmental agency; (ii) tort claims for 

personal injury or death; (iii) false claims liability under California Government Code Section 12650, et 

seq.; (iv) physical defects in the Construction first discovered by the District after final payment by the 

District to a Contractor; (v) stop notices; or (vi) the right of the District to specific performance or injunctive 

relief to compel performance. 

12.1 RESOLUTION OF OTHER DISPUTES. Disputes between the District and the Architect that do 

not constitute Claims shall be resolved by way of an action filed in the Superior Court of the State of 

California, County of Ventura, and shall not be subject to the Claims Resolution Process. 

 

12.2 SUBMISSION OF A CLAIM 

 

12.2.1 By the Architect. The Architect’s right to commence the Claims Resolution Process shall 

arise upon the District’s written response denying all or part of a Claim. The Architect shall submit 

a written statement of dispute to the District within fourteen (14) calendar days after the District 

rejects all or a portion of the Architect’s Claim. Failure by the Architect to timely submit its 

statement of dispute shall result in the decision by the District on the Claim becoming final and 

binding. The Architect’s statement of dispute shall be signed by a Principal of the Architect and 

shall state with specificity the events or circumstances giving rise to the Claim, the dates of their 

occurrence and the asserted effect, if any, on the compensation due or time of performance 

obligations of the Architect under this Agreement (the “Statement of Dispute”). Such Statement of 

Dispute shall include adequate supporting data to substantiate the disputed Claim. Adequate 

supporting data for a Claim relating to an adjustment of the Architect’s obligations relative to time 

of performance shall include a detailed, event-by-event description of the impact of each delay on the 

Architect’s time for performance. Adequate supporting data for a Statement of Dispute involving 

the Architect’s compensation shall include a detailed cost breakdown and supporting cost data in such 

form and including such detailed information and other supporting data as required to demonstrate 

the grounds for, and precise amount of, the Claim. 

 

12.2.2 By the District. The District’s right to commence the Claims Resolution Process shall arise 

at any time following the District’s actual discovery of the circumstances giving rise to the Claim. 

Nothing contained herein shall preclude the District from asserting Claims in response to a Claim 

asserted by the Architect. A Statement of Claim submitted by the District shall state the events or 
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circumstances giving rise to the Claim, the dates of their occurrence and the damages or other relief 

claimed by the District as a result of such events. Notwithstanding the foregoing, the District shall 

not be able to commence or assert a claim beyond the applicable statute of limitations. 

 

12.3 CLAIMS RESOLUTION PROCESS. The parties shall utilize each of the following steps in the 

Claims Resolution Process in the sequence they appear below. Each party shall participate fully and in good 

faith in each step in the Claims Resolution Process, which good faith effort shall be a condition precedent 

to the right of each party to proceed to the next step in the Claims Resolution Process. 

 

12.3.1 Direct Negotiations. Designated representatives of the District and the Architect shall meet 

as soon as possible (but not later than forty-five (45) calendar days after the Statement of Dispute is 

given) in a good faith effort to negotiate a resolution to the Claim. Each party shall be represented 

in such negotiations by an authorized representative with full knowledge of the details of the Claim 

or defenses being asserted by such party, and with full authority to resolve such Claim then and 

there, subject only to the District’s right and obligation to obtain Board of Trustees’ approval of any 

agreed settlement or resolution. If the Claim involves the assertion of a right or claim by a 

Contractor or Architect Consultant against the Architect that is in turn being asserted by the 

Architect against the District, then such Contractor or Architect Consultant shall also have a 

representative attend such negotiations, with the same authority and knowledge as just described. 

Upon completion of the meeting, if the Claim is not resolved, the parties may either continue the 

negotiations or either party may declare negotiations ended. All discussions that occur during such 

negotiations and all documents prepared solely for the purpose of such negotiations shall be 

confidential and privileged pursuant to California Evidence Code Sections 1119 and 1152. 

12.3.2 Deferral of Agreement Disputes. Following the completion of the negotiations required 

by the preceding paragraph, all unresolved Claims shall proceed to Mediation as set forth in the 

succeeding paragraph entitled “Mediation.” The Parties hereto may mutually agree to postpone 

continuing the Claims Dispute Resolution until the earlier of: (i) the completion of the Scope of 

Services hereunder or, (ii) the termination of the services. In the event Claims are deferred, the 

Claims shall be consolidated within a reasonable period of time after completion of the Scope of 

Services herein and pursued to resolution through the Claims Dispute Resolution Process. Pending 

final resolution of any Claim, the Architect shall proceed diligently with the performance of its 

Scope of Services and the District shall continue to make payments for those services that are not 

part of the Claim set forth herein in accordance with the terms of this Agreement. 

 

12.3.3 Mediation. If the Claim remains unresolved after direct negotiations pursuant to Paragraph 
12.3.1, the parties agree to submit the Claim to non-binding mediation before a mutually acceptable 
third party mediator prior to commencement of any lawsuit or court action. 

 
12.3.3.1 Qualifications of Mediator. The parties shall endeavor to select a mediator who 
is a retired judge or an attorney with at least five (5) years of experience in public works 
construction contract law and in mediating public works construction disputes. 

 

12.3.3.2 Submission to Mediation and Selection of Mediator. The party initiating 
mediation of a Claim shall provide written notice to the other party of its decision to 
mediate. In the event the parties are unable to agree upon a mediator within ninety (90) 
calendar days after such written notice is given, then the parties shall submit the matter to 
the Superior Court of the County of Ventura to select a mediator in accordance with the 
qualifications herein and the applicable law. 
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12.3.3.3 Mediation Process. The location of the mediation shall be at the offices of the 
District, or otherwise mutually agreed. The costs of mediation shall be shared equally 
among all parties participating. All discussions that occur during the mediation and all 
document presentations prepared solely for the purpose of the mediation shall be 
confidential and privileged pursuant to California Evidence Code Sections 1119 and 1152. 

 

12.3.4 Litigation. If the Claim remains unresolved after direct negotiations and mediation, either 
party may commence an action in the Superior Court of the County of Ventura. The Architect 

hereby submits to the jurisdiction of said court. 

 

12.4 NON-WAIVER OR RELEASE. Participation in the Claims Resolution Process shall not 

constitute a waiver, release or compromise of any defense of either party. 

 

 

 

SECTION 13 NOTICES 

 

13 NOTICES. All notices, demands, or requests to be given under this Agreement shall be given in 

writing and conclusively shall be deemed received when received in any of the following ways: (i) on the 

date delivered if delivered personally; (ii) on the date sent if sent by facsimile transmission and confirmation 

of transmission is received; and (iii) on the date it is accepted or rejected if sent by certified mail. All notices, 

demands or requests shall include the name of this Agreement and be addressed to the parties as follows: 

 

 

TO DISTRICT: TO ARCHITECT: 

 

Oxnard School District Flewelling and Moody 

Attn: Dr. Ana DeGenna Interim Superintendent Attn: Scott Gaudineer, President/CEO 

1051 South A Street 815 Colorado Boulevard, Suite 200 

Oxnard, CA 93030 Los Angeles, CA 90041 

 

 

 

SECTION 14  

REPRESENTATIONS OF THE ARCHITECT 

 

14.1 REPRESENTATIONS OF THE ARCHITECT. By executing this Agreement, and hereafter 

each and every time this Agreement is amended, the Architect makes each of the following covenants and 

representations. 

 

14.1.1 The Architect represents that it is professionally qualified to act as the Architect for the 
Project, is licensed to practice architecture in the State of California by all public entities having 
jurisdiction over the Architect and the Project. 

 
14.1.2 The Architect covenants to maintain, at all times Services are performed hereunder, all 
necessary licenses, permits or other authorizations necessary to act as architect for the Project or 
projects until the Architect’s duties in connection therewith have been fully satisfied. 
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14.1.3 The Architect represents that it has become familiar with the Project site and the local 
conditions under which the Project is to be designed, constructed, and operated. 

 
14.1.4 The Architect represents and covenants that it shall prepare, or cause to be prepared, all 

documents and things required by this Agreement including, but not limited to, all Project plans 
and specifications in such a manner that they shall be constructable in accordance with the standards 
of the profession. 

 

14.1.5 The Architect assumes full responsibility to the District for the improper acts and omissions 

of its employees and any consultants retained by the Architect in connection with the Project. The 

Architect covenants that each Project Director and all other Architect employees or sub-consultants 

now or in future assigned by the Architect to work on a Project shall have the level of skill, 

experience and qualifications required to perform the Services assigned to them, and shall also have 

all licenses, permits or approvals legally required to perform such Services. 

 
14.1.6 The Architect covenants that it shall be responsible for all costs and damages, including 
those due to any delays, resulting from its failure to prepare adequate documentation or to 
implement any changes identified as necessary either in connection with the Constructability 
Review or other review. 

 

14.2 COMPLIANCE WITH LAWS. The Architect covenants that it shall, at all times while providing 

Services, remain in full compliance with the provisions of all applicable laws, rules and regulations, including 

without limitation, the provisions of the Education Code regarding design and 

construction of school facilities, the provisions of the California Labor Code regarding employer’s 

insurance, the provisions of the California Labor Code regarding payment prevailing wages, all non- 

discriminations laws (including federal and state laws), and any and all other laws rules and regulations 

applicable to this Agreement, the Architect, the District, the Project or the Services. The Architect shall at 

all times require the Architect Consultants to fully comply with all such applicable laws, rules and 

regulations. Without in any way limiting the generality of the foregoing the Architect shall ensure that it 

and each Architect Consultant comply with the following: 

 

14.2.1 Cost Disclosure - Documents and Written Reports. The Architect shall be responsible 
for compliance with California Government Code section 7550 if the total cost of the contract is 
over five thousand dollars ($5,000). 

 

14.2.2 Disabled Veteran Business Enterprise Participation. Pursuant to Education Code 

section 17076.11, the District has a participation goal for disabled veteran business enterprises 

(DVBEs) of at least three (3) percent, per year, of funds expended each year by the District on 

projects that use funds allocated by the State Allocation Board pursuant to the Leroy F. Greene 

School Facilities Act. Unless waived in writing by the District, the Architect shall provide proof of 

DVBE compliance, in accordance with any applicable policies of the District or the State Allocation 

Board, within thirty (30) days of its execution of this Agreement. 

 

14.2.3 Fingerprinting & Other Operational Requirements of the District. Unless exempted, 

the Architect shall comply with the requirements of Education Code Section 45125.1 with respect 

to fingerprinting of employees who may have contact with the District’s pupils. The Architect shall 

also ensure that its consultants on the Project also comply with the requirements of Section 45125.1. 

The Architect and each Architect Consultant must complete the District’s certification form 

attached hereto as Exhibit C and incorporated herein by reference prior to any of the Architect’s or 

353



Rose Ave ECDC 

Oxnard School District 

 

Architect Consultant’s employees coming into contact with any of the District’s pupils. The 

Architect also agrees to comply, and ensure that all its employees and Architect Consultants comply 

with all other operational requirements of the District, as may be revised from time to time, 

including but not limited to any obligations relating to vaccination or testing for infectious diseases. 

 
14.2.4 Name and Trademarks. The Architect shall not use any name, trademark or service mark 
of the District without first having received the District’s written consent to such use. 

 

14.2.5 Conflict of Interest. No member, official or employee of the District shall have any 

personal interest, direct or indirect, in this Agreement nor shall any such member, official or 

employee participate in any decision relating to the Agreement which affects his personal interests 

or the interests of any corporation, partnership or association in which he is directly or indirectly 

interested. 

 
14.2.6 Safety. The Architect shall execute and maintain its work so as to avoid injury or damage 
to any person or property. In carrying out its Services, the Architect shall at all times be in 
compliance with all applicable local, state and federal laws, rules and regulations, and shall exercise 
all necessary precautions for the safety of its employees, consultant and subcontractors appropriate 

to the nature of the work and the conditions under which the work is to be performed. 

 

14.2.7 Labor Certification. By its signature hereunder, the Architect certifies that it is aware of 
the provisions of Section 3700 of the California Labor Code which require every employer to be 
insured against liability for Workers' Compensation or to undertake self-insurance in accordance 
with the provisions of that Code, and agrees to comply with such provisions before commencing 
the performance of the Services. 

14.3 SUPPLEMENTAL CONDITIONS. Any supplemental conditions agreed to by the parties shall 

be attached as an exhibit to this Agreement and incorporated herein by reference. 

 

 

 

SECTION 15 

MISCELLANEOUS PROVISIONS 

 

15.1 SUCCESSORS AND ASSIGNS. In as much as this Agreement is intended to secure the 

specialized Services of the Architect, the Architect may not assign, transfer, delegate or sublet any interest 

therein without the prior written consent of the District and any such assignment, transfer, delegation or 

sublease without the District’s prior written consent shall be considered null and void. Likewise, the District 

may not assign, transfer, delegate or sublet any interest therein without the prior written consent of the 

Architect and any such assignment, transfer, delegation or sublease without the Architect’s prior written 

consent shall be considered null and void. 

 

15.2 SEVERABILITY. If any term, covenant, condition or provision of this Agreement is held by a 

court of competent jurisdiction to be invalid, void or unenforceable, the remainder of the provisions hereof 

shall remain in full force and effect and shall in no way be affected, impaired or invalidated thereby. 

 

15.3 ENTIRE AGREEMENT. This Agreement including Exhibits hereto, contains the entire 

understanding of the Parties, and supersedes all other written or oral agreements. The Architect shall be 

entitled to no other benefits other than those specified herein. No changes, amendments or alterations shall 

be effective unless in writing and signed by both Parties. The Architect specifically acknowledges that in 
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entering into this Agreement, the Architect relied solely upon the provisions contained in this Agreement 

and no others. 

 

15.4 GOVERNING LAW AND VENUE. This Agreement shall be construed in accordance with, and 

governed by the laws of the State of California, excluding its choice of law rules. Venue shall be exclusively 

in Ventura County. 

 

15.5 NON-WAIVER. None of the provisions of this Agreement shall be considered waived by either 

party unless such waiver is specifically specified in writing. Neither the District’s review, approval of, nor 

payment for, any of the services required under this Agreement shall be construed to operate as a waiver of 

any rights under this Agreement, and the Architect shall remain liable to the District in accordance with this 

Agreement for all damages to the District caused by the Architect’s failure to perform any of the Services 

to the standard of care of the Architect for its services, which shall be, at a minimum, the standard of care of 

architects performing similar work for California school districts in or around the same geographic area of 

the District. This provision shall survive the termination of this Agreement. 

 

15.6 INDEPENDENT CONTRACTOR. The Architect is, for all purposes arising out of this 

Agreement, an independent contractor, and neither the Architect nor its employees shall be deemed an 

employee of the District for any purpose. It is expressly understood and agreed that the Architect shall in no 

event be entitled to any benefits to which District employees are entitled, including, but not limited to, 

overtime, retirement benefits, insurance, vacation, workers’ compensation benefits, sick or injury leave or 

other benefits. 

 

15.7 NO ASBESTOS CERTIFICATION. No asbestos or asbestos-containing materials will be used 

or substituted in conjunction with the Project. Upon completion of all work under the Project, the 

Architect will certify to the District that to the best of the Architect’s knowledge, no asbestos or asbestos- 

containing materials were used in the Project. 

 

15.8 NON-DISCRIMINATION.  No discrimination shall be  made by  the  Architect  in the  

employment  of persons to work under this Agreement because of race, national origin, sex, age, ancestry, 

religion, physical disability, marital status, sexual orientation, or political affiliation of such person. The 

Architect shall comply with all applicable regulations and laws governing nondiscrimination in 

employment, including without limitation the following laws: 

 
(a) California Fair Employment and Housing Act (California Government Code Section 12900 et seq.) 

which prohibits discrimination in employment on account of race, religious creed, color, national origin, 
ancestry, physical disability, mental disability, medical condition, marital status, or sex and prohibits 
harassment of an employee or applicant because of race, religious creed, color, national origin, ancestry, 

physical disability, mental disability, medical condition, marital status, sex or age; 

 

(b) Federal Civil Right Act of 1964 (42 U.S. Code Section 2000e, et seq.) which prohibits 

discrimination in employment on the basis of race, religious creed, color, national origin, or sex; 

(c) Title I of the Americans With Disabilities Act of 1990 (42 U.S. Code Section 12101 et seq.) 
which prohibits discrimination against qualified individuals with a disability in hiring and employment 
practices; 

(d) The Age Discrimination in Employment Act (29 U.S. Code Section 621, et seq., prohibiting age 

discrimination in employment against individuals who are least forty years of age; 
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(e) California Labor Code Section 1102.1 which prohibits discrimination in any aspect of 

employment or opportunity for employment based on actual or perceived sexual orientation. 
 

15.9 NO THIRD PARTY BENEFICIARY. There are no intended third party beneficiaries of any right 

or obligation assumed by the Parties. 

 

15.10 ASSISTANCE OF COUNSEL. Each party warrants that it has had the opportunity to consult 

counsel and understands the terms of this Agreement and the consequences of executing it. In addition, each 

party acknowledges that the drafting of this Agreement was the product of negotiation and that this 

Agreement shall not be construed against any party as the drafter of the Agreement. 

 

15.11 AUTHORITY TO EXECUTE. The persons executing this Agreement on behalf of their 

respective Parties represent and warrant that they have the authority to do so under law and from their 

respective Parties. 

 

15.12 HEADINGS. The headings in this Agreement are inserted only as a matter of convenience and 

reference and are not meant to define, limit or describe the scope or intent of the contract documents or in 

any way to affect the terms and provisions set forth herein. 

 

15.13 EXECUTION IN COUNTERPARTS. This Agreement may be executed in any number of 

counterparts, each of which shall be an original, but all of which together shall constitute one instrument. 
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NOW, THEREFORE, the parties, through their authorized representatives, have executed this 

Agreement   on the dates indicated under their respective signatures. 

 

Architect District 

 

  
 

By: Scott Gaudineer 

 

Title: President/CEO 

 
Date:  October 19, 2023 

By:  Lisa A. Franz 

Title:  Director, Purchasing 

Date: 
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EXHIBIT "A" 

PROJECT 

Pursuant to the adopted Enhanced Master Construct Plan, a separate new Early Childhood Development Center 

(ECDC) is to be constructed at the existing Rose Avenue elementary school site. The ECDC would be located 

at the northwest corner of the site where the three current kindergarten classrooms (Rooms 501, 502, and 503) 

are located. The existing kindergarten facilities will be modernized and incorporated with three new Title 

5/Title 22 classrooms to establish the new ECDC facility. The new Title 5 compliant classrooms will be capable 

for use as TK, K, or preschool facilities. The existing play area will be relocated and improved as required to 

serve the needs of these students. Students attending the ECDC would matriculate up to grade levels at their 

school of residence, where possible. 

Arcadis/IBI Group is currently working on the Rose Ave Reconstruction project and has submitted a proposal 

for architectural services for the project. Coordination between the current new Rose construction project and 

this new ECDC project is underway. The proposed ECDC design and proposed team members are subject to 

final Board review and approval. 

Project Budget and Schedule 

The total “all in” budget for the project is estimated at $4,929,979 for both hard costs (construction) and soft 

costs (planning, design, agency fees, etc.). Full funding for the project is to be provided from the proceeds of 

the Enhanced Master Construct program. Like the ECDC constructed at Harrington, there is no upfront 

funding from State aid for this project. The following anticipated project timeline is subject to adjustment 

based on the timing and processing of administrative approvals, prevailing marketing conditions, or 

environmental, weather, and site conditions. 

Board meeting for Architect and professional services contract approval: October 2023 

Board meeting for Modular contract approval: November 2023 

Board meeting for General Contractor approval: December 2024 

Division of the State Architect (DSA) anticipated submittal: March 2024 

Anticipated DSA Approval: May 2024 
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Proposed Site Location 

Figure 1 provides the proposed location for the new Rose ECDC facilities. The ECDC is proposed to be located 

at the northwest corner of the site where the three existing kindergarten classrooms (Rooms 501, 502, and 503) 

are located. These facilities will be modernized and incorporated into the new ECDC facility with three 

additional Title 5/22 modular classrooms. The new classrooms will be inclusive of specification for K facilities 

which allows for their intended use and adaptability in the future, if needed, for preschool, TK, or K facilities. 

Upon completion, this will bring the total number of State Title 5 compliant classrooms for PS/TK/K at the 

Rose Avenue site to twelve. 

Figure 1: Proposed Locations for ECDC Facilities at Rose Avenue Elementary School 

   

 

Source: Arcadis/IBI Group 

 

Project Specifications 

Six classrooms are proposed to be constructed through a combination of modernizing existing facilities and 

constructing new modular facilities. Three current kindergarten classrooms (Rooms 501, 502, and 503) 

located in Buildings 5 and Building 5A will be renovated. Three new modular classrooms will be constructed. 

Playground upgrades will be provided along with some site work associated with relocating existing utilities 

and realigning access to the existing car park. The use of the existing parking and drop off are proposed to 

be integrated with the overall site. 

To allow for the flexible use of the facilities for TK, K, or preschool, all the classrooms will be constructed 

to meet State licensing requirements as outlined in Title 22 of the California Code of Regulations for 

preschools and District Board approved 21st Century classroom requirements for TK and K classrooms. 

These requirements include a minimum of 75 square feet per child of outdoor activity area based on the total 

licensed capacity and located in an area that is easily and safely accessible by the children, including a shaded 

rest area with equipment and activities arranged so as not to interfere with each other. A four-foot fence is 

required to enclose the outdoor activity area. In addition, a minimum of 35 square feet per child of indoor 

activity space must be available based on the total licensed capacity. An individual storage space for each 

child must be provided plus one toilet and one hand washing sink for every 15 children with a separate toilet 

and sink for use by teachers, staff, ill children, or emergency use. A drinking fountain must also be installed 

for use by children for both the indoor and outdoor activity areas. 

Figures 2-3 depict a sample preschool, TK and K classroom floor plans of new and modernized facilities 

designed to meet District specifications, Title 5 and Title 22 requirements for K, TK, and preschool 

classrooms. 359



 

Figure 2 – New Modular Classroom Conceptual Floor Plans 

  
Source: Arcadis/IBI Group 

 

Figure 3 – Building 5 (Left) and Building 5A (Right) Conceptual Floor Plans 

 
 

 

Source: Arcadis/IBI Group 

 

In addition, all classrooms will be designed to meet Title 5 requirements of not less than 1,350 square feet, 

including restrooms accessible from the classroom, storage and teacher preparation spaces, wet and dry areas, 

and designed supervision of the classroom and play yards. The play yard is designed to provide a variety of 

activities for the development of large motor skills. Classrooms must provide learning environments that 

support the requirements for learning and mastering the Common Core State Standards (CCSS) and Next 

Generation Science Standards (NGSS) by young children. These specifications for facilities have been 

approved by the Office of Public School Construction (OPSC) and State Allocation Board (SAB) for State 

grants, the California Department of Education (CDE) for compliance with state requirements, and the Division 

of the State Architect (DSA) for building code compliance. In addition, proposed facilities now require 

photovoltaic and back-up battery systems to support the State’s new solar power requirements for all new 

school facilities to be constructed after July 1, 2023. 

Recommendation 

It is recommended that the Board adopt an architectural services contract with Flewelling & Moody, Inc. at its 

October 2023 Board meeting and direct CFW to proceed with the proposed project’s implementation pursuant 

to the Enhanced Master Construct Plan. 
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I. Project Description 

 
A. Summary 

The District needs accommodate a growing enrollment due to the 
transitional kindergarten program.  

Six classrooms are proposed to be constructed through a combination of 

modernizing existing facilities and constructing new modular facilities.  

Three current kindergarten classrooms (Rooms 501, 502, and 503) 

located in Buildings 5 and Building 5A will be renovated per the 

conceptual plans provided by CFW, Inc.  Three new modular classrooms 

will be constructed. Playground upgrades will be provided along with 

some site work associated with relocating existing utilities and realigning 

access to the existing car park.  The use of the existing parking and drop 

off are proposed to be integrated with the overall site.  

 
The proposed modular manufacturer is to be determined 
 

. The proposed location on campus shall require site work, including 
grading and earthwork in areas of the new kindergarten classrooms to 
create building pads, new concrete accessible walkways to the buildings, 
modifications to existing water, sanitary, electrical, fire alarm, low voltage 
systems, landscaping and irrigation. It is assumed that the locations of the 
proposed buildings are relatively flat and there are no significant site 
drainage requirements. It is also assumed that the buildings will be 
required to have fire sprinkler systems and that there is adequate 
pressure to serve the new buildings. Further, it is assumed that the 
campus fire alarm, power and low voltage systems do not require 
upgrades or replacement. This proposal is based on DSA/PC approved 
modular buildings similar to those manufactured by Enviroplex. 

 
B. Classroom Features 

 
 1. Each classroom shall have IT capability per current District standards. 

    2.  Typical new classrooms are 36’ by 40’, with two door entries along with 

two windows for each classroom. Modernized classrooms will have 

similar entries and have existing windows in place. 

 3. Each classroom shall have its own HVAC unit with individual 

 controls and shall be wall mounted.  

 4. Interior finishes include tack able wall surfaces, carpeting, and suspended 

 acoustical tile ceilings with 2x4 LED dimmable light fixtures.  

5. Casework in the shared workrooms shall meet District standards as 

outline in its Vision and Specifications document. 
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6. All buildings shall be at grade and shall meet Americans with Disabilities 

Act (ADA) accessibility requirements. 

7.  Foundations for the new buildings shall be concrete stem walls, as 

designed by the modular manufacturer, with appropriate ventilation and 

maintenance access to the area below the buildings, AKA the crawl 

space. A concrete slurry or slab cover shall be placed in as part of the 

crawl space. 

 
II. Scope of Services 

 
A. Basic Services: 

1.  Architecture, Civil Engineering, Landscape Architecture and Electrical 
 Engineering (fire alarm and low voltage systems only) Plumbing 
 Engineering services for Schematic Design, Design Development, 
 Construction Documents, Bidding/Negotiation and Construction 
 Administration phases. 

 
2.  The Architect shall prepare, for review and approval by the District, 

 drawings and specifications, sufficient for communicating design intent to 
 the District, and as required to review by agencies having jurisdiction 
 (DSA, CDE and the Oxnard City fire department) and as necessary to  
 perform construction. 

 
3.     The conceptual site plan identifies the general location of the new 

 buildings to be in the southeast corner of the campus. Walkways, play 
 areas and play structures will be required to be altered, expanded and/or 
 relocated. Re-design of those areas shall be part of Basic Services as 
 part of the grading and landscaping. On site storm drain retention is 
 anticipated as part of the new work since the overall area is larger than 1 
 acre. 

 
4.      A video fly thru shall be created for presentation. 
 
 5. Architect shall review proposed modular building drawings with District 
 staff and modular manufacturer to establish acceptable conformance to 
 District requirements. Services shall include up to four (4) meetings 
 between the Schematic Design phase and submission to DSA, one (1) 
 meeting with CDE and one (1) meeting with the City of Oxnard Fire 
 Department for site access and hydrant approval as part of the DSA 
 submission. 

 
6.  Coordination of utility connections to the buildings. The District shall 

 provide required services and information to determine locations of 
 existing underground utilities and documentation of existing fire alarm and 
 low voltage systems. 
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7. Assistance with DSA submittal and approvals. Services include 1 pre-

intake meeting (if required) with DSA staff and in person meeting(s) to 
achieve DSA approval. The District is aware of the new criteria in effect 
for providing notice to DSA as to anticipated submission for review. 

 
8. Assistance to District during the bidding process for the site work.         

Services include two (2) coordination meetings. It is assumed site work 
beyond the scope of the modular manufacture shall be via the 
lease/leaseback contractor project delivery method, per initial discussions 
with CFW staff. 
 

9. Construction administration and DSA closeout. Services shall include up 
to twelve (12) site visits to verify general conformance of the work with the 
approved Contract Documents, and to advise the District and contractor 
of any observable deviations accordingly. 

 

B. Additional Services: 
The following are not included in Basic Services and shall be invoiced 
separately, based on hourly rates per Exhibit “A” in this proposal: 

 
1. Constructability and potential cost saving options (value engineering) 

after DSA approval. 
 
 2. Changes to the DSA approved documents or additional scope of work 

requested by the District (Owner-Requested Changes). 
 

9.  Building engineering and systems including structural, mechanical, 
 electrical (lighting and power), plumbing, and fire protection (fire sprinkler) 
 within the buildings and associated site work for fire protection systems. 
 

10.  Civil Engineering of any off-site drainage systems and 
 additions/modifications for parking or drop-off areas. 

 
 5. Client, contractor and DSA meetings and site visits exceeding those 

described in Basic Services. 
 

11.  All additional services shall be approved by the Client in writing prior to 
 the start of the work. 

12.  Payment of all fees at the request of the District. Fees shall be 
 reimbursed at cost plus ten percent (10%). 

 
III.  District Responsibilities 
  

1.  District is responsible for all fees associated with required approvals. 
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2.  District shall pay for required in-plant and site inspection and testing as 
 required by DSA. Inspectors shall be approved by the Architect to 
 determine capabilities and acceptance for the project. 

3.  District shall provide required geotechnical and hydrology reports and 
 topographic surveys. 

4.  The District shall provide all “as-built” documents for the campus. 
5.  The District, via its program management firm, CFW, shall provide timely 

 review of required decisions to keep the project on schedule. 
 
  
 

III. Project Construction Budget 

 The estimated overall project cost per the CFW’s estimate is: $4,929,979 

  
 

IV. Project Team 
 
 Principal Architect  Scott Gaudineer, AIA, C-14211, Architect of Record 
 Project Architect  Jun Tanaka, AIA 
 Civil Engineer   Encompass Consultant Group 
 Landscape Architect  Oasis Associates 
 Electrical Engineer:   Parvis Ebrahimi, Inc. 
 

V. Project Delivery 
 

The project delivery methodology shall be via an approved District contract for the 
buildings and a single lease/leaseback contractor for the renovation of the existing 
classrooms, site work and utilities. 

 

VI. Project Timeline 
 

Work shall be accomplished to meet an anticipated to DSA/CDE submittal of March 
2024 assuming the modular manufacturer has submitted complete construction 
documents complying with a DSA PC approval available for coordination by December 
1, 2023.  

 

VII. Fee Structure 
 
  

1. Architectural fees shall be: $218,000 

 

 Architectural fee shall be adjusted at time of bid and adjusted at completion of project to 
 include all additive change order amounts that are not caused by architect error and 
 omission. 
 

END OF PROPOSAL 
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EXHIBIT ‘A’ 
Flewelling & INC. SCHEDULE OF 

BILLING RATES - 2023 

 
Managing Principal $300.00 
Principal $285.00 
Managing Architect $225.00 
Senior Design Architect $200.00 
Architect II $190.00 
Architect I $175.00 
CASp Services $225.00 
Senior Project Manager $225.00 
Project Manager II $190.00 
Project Manager I $175.00 
Senior CA Field Representative $190.00 
CA Field Representative II $175.00 
CA Field Representative I $155.00 
Job Captain $175.00 
Senior Designer $155.00 
Designer II $135.00 
Designer I $115.00 
CADD III $135.00 
CADD II $115.00 
CADD I $95.00 
Senior Tech Assistant $115.00 
Tech Assistant II $105.00 
Tech Assistant I $95.00 
Secretary III $90.00 
Secretary II $80.00 
Secretary I $70.00 
  

 

Note: The Architect shall reserve the right for the scheduled fees to be adjusted at the beginning of each calendar year 
by an additional 4% for each year the Agreement is in effect or at the time of renewal or an extension of contract. 

SERVICES AND EXPENSES: 

THE FOLLOWING SERVICES AND EXPENSES WILL BE BILLED ON A TIME AND EXPENSE BASIS. ALL ASSOCIATED 
SERVICE LABOR WILL BE BILLED AT BILLING RATES STATED ABOVE AND ALL MATERIALS AND EXPENSES WILL BE 
BILLED AT COST PLUS 15%: 
Governmental fees 
Reproductions 
Plotting (required deliverables) 
Scanning 
Travel (in excess of 100 miles) 
Photocopying 
Subsistence Sub-
Consultants 

All payments are due upon receipt of invoice. Any payments not received within thirty 
(30) days of invoice shall incur interest at a rate of seven percent (7%) per annum for all unpaid balances. 
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Name of Contributor: Valerie Mitchell, MPPA Date of Meeting: October 18, 2023

Attached: Agreement #23-164, Universal Engineering Sciences (15 Pages)
Proposal (4 Pages)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Facilities Agreement
 
Approval of Agreement #23-164 with Universal Engineering Sciences for the Driffill ECDC
Project (Mitchell/Miller/CFW)

In preparation for the Driffill ECDC Project, it is recommended that additional asphalt structural testing
be conducted at the Southeast corner of the job site where the contractor will be utilizing that pathway
for deliveries and equipment traffic. The testing consists of 3 borings to identify compaction and
structural integrity of the asphalt with the potential of replacement at the completion of the project.
 
Term of Agreement:  October 25, 2023 through November 25, 2023

FISCAL IMPACT:
$4,000.00 to be funded by the Master Construct and Implementation Funds. 

RECOMMENDATION:
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services, and the Director
of Facilities, in consultation with Caldwell Flores Winters Inc., that the Board of Trustees approve
Agreement #23-164 with Universal Engineering Sciences.

ADDITIONAL MATERIALS:
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Page 1 of 15 
Contract Number 

SERVICES AGREEMENT 

Requisition Number Purchase Order Number 

Contract Number 

This Services Agreement (the “Agreement”) is made and entered into this _____ day of ___________, 20 

by and between Oxnard School District (hereinafter referred to as “District”) and ________________________, 

(hereinafter referred to as “Provider.”) 

PROVIDER.   

Provider Telephone Number 

Street Address Fax Number 

City, State, Zip code E-mail Address

Tax Identification or Social Security Number License Number (if applicable) 

A. District desires to engage Provider services as more particularly described on “Statement of Work” which
is attached hereto and incorporated herein by this reference (“Services”).

B. Provider has the necessary qualifications by reason of training, experience, preparation and organization,
and is agreeable to performing and providing such Services, upon and subject to the terms and conditions
as set forth below in this Agreement.

NOW THEREFORE, for valuable consideration, the receipt and sufficiency of which are hereby acknowledged, 
the parties hereto hereby agree as follows: 

1. CONDITIONS.  Provider will have no obligation to provide services until District returns a signed copy
of this Agreement.

2. NATURE OF RELATIONSHIP.  The parties agree the relationship created by this Agreement is that
of independent contractor.  In performing all of the Services, Provider shall be, and at all times is, acting
and performing as an independent contractor with District, and not as a partner, coventurer, agent, or
employee of District, and nothing contained herein shall be construed to be inconsistent with this
relationship or status.  Provider is not granted any right or authority to assume or to create any obligation
or responsibility, express or implied, on behalf of or in the name of District or to bind the District in any
manner. Except for any materials, procedures, or subject matter agreed upon between Provider and
District, Provider shall have complete control over the manner and method of performing the Services.
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Provider understands and agrees to independent contractor status.  Provider understands and agrees that 
the filing and acceptance of this Agreement creates a rebuttable presumption and that the Provider, 
officers, agents, employees, or subcontractors of Provider are not entitled to coverage under the California 
Workers’ Compensation Insurance laws, Unemployment Insurance, Health Insurance, Pension Plans, or 
any other benefits normally offered or conveyed to District employees. Provider will be responsible for 
payment of all Provider employee wages, payroll taxes, employee benefits, and any amounts due for 
federal and state income taxes and Social Security taxes.  These taxes will not be withheld from payments 
under this agreement. 

3. NON-EXCLUSIVITY. 

a. During the term of this agreement Provider may, independent of Provider’s relationship with the 
District, without breaching this Agreement or any duty owed to the District, act in any capacity, and 
may render services for any other entity. 

b. During the term of this Agreement the District may, independent of its relationship with the Provider, 
without breaching this Agreement or any duty owed to the Provider contract with other individuals 
and entities to render the same or similar services to the District. 

4. SERVICES.  Provider shall provide District with the services, which are described on the “Statement of 
Work” (the “Work” or “Service”) attached hereto and incorporated herein by this reference.  The 
Statement of Work shall contain a timetable for completion of the Work or if the Work is an ongoing 
service, the Statement of Work shall set forth the mutually agreed schedule for providing such services.  
Provider shall use its best efforts to complete all phases of the Work according to such timetable.  In the 
event that there is any delay in completion of the Work arising as a result of a problem within the control 
of District, Provider and District shall cooperate with each other to work around such delay.  However, 
District shall not be responsible for any additional cost or expense to Provider as a result of such delay 
unless specifically agreed to in writing by the District.  In addition to the specifications and/or 
requirements contained in the Statement of Work and any warranty given by Provider hereunder, the 
Statement of Work may set forth those performance criteria agreed between District and Provider whereby 
the District can evaluate whether Provider has satisfactorily completed the Work (“Performance Criteria”). 

Provider, at Provider’s sole cost and expense, shall furnish all tools, equipment, apparatus, facilities, 
transportation, labor, and material necessary to meet its obligations under this Agreement.  No 
substitutions of materials or service from those specified in this section shall be made without the prior 
written consent of the District. 

5. TIME OF PERFORMANCE.  The term of this Agreement shall commence on  
 , 20 , and terminate on   , 20 .  All work and 
services contracted for under the terms of this Agreement  
shall be undertaken and completed in such sequence as to assure their full completion in accordance with 
the terms and conditions set forth in this Agreement. 

[Note:  California Education Code section 17596 limits continuing contracts; contracts for work or 
services, or for apparatus or equipment, not to exceed five years; for materials or supplies, not to exceed 
three years.] 

6. PAYMENT AND EXPENSES.  All payments due to Provider are set forth in the “Schedule of Fees” 
attached hereto and incorporated herein by this reference. 
Provider shall send District periodic statements indicating Provider’s fees and costs incurred and their 
basis and any current balance owed.  If no Provider’s fees or costs are incurred for a particular time period, 
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or if they are minimal, the statement may be held by the Provider and combined with that for the following 
time period unless a statement is requested by the District. 
All payments due Provider are set forth in “Schedule of Fees” and shall be paid by the District within 30 
days of receipt of a proper, undisputed invoice from Provider, which invoice shall set forth in reasonable 
detail the services performed.  The District reserves the right, in its sole and absolute discretion, to reject 
any invoice that is not submitted in compliance with the District’s standards and procedures.  In the event 
that any portion of an invoice submitted by a Provider to the District is disputed, the District shall only be 
required to pay the undisputed portion of such invoice at that time, and the parties shall meet to try to 
resolve any disputed portion of any invoice. 
The rates set forth in “Schedule of Fees” are not set by law, but are negotiable between Provider and 
District. 

7. ASSIGNMENT AND SUBCONTRACTORS.  Provider shall not assign, sublet, or transfer this 
Agreement or any rights under or interest in this Agreement without the prior written consent of the 
District, which may be withheld by the District in its sole and absolute discretion for any reason.  Nothing 
contained herein shall prevent Provider from employing independent associates, subcontractors, and sub-
consultants as Provider may deem appropriate to assist in the performance of services herein, subject to 
the prior written approval of the District.  Any attempted assignment, sublease, or transfer in violation of 
this Agreement shall be null and void, and of no force and affect. Any attempted assignment, sublet, or 
transfer in violation of this Agreement shall be grounds for the District, in its sole discretion, to terminate 
the Agreement  

8. TERMINATION OR AMENDMENT.  This Agreement may be terminated or amended in writing at 
any time by mutual written consent of all of the  parties to this Agreement, and may be terminated by 
either party for any reason by giving the other party  60 days advance written notice.  In the event of 
cancellation prior to completion of the specified services, all finished or unfinished projects, documents, 
data, studies, and reports prepared by the Provider under this agreement shall, at the option of the District, 
become District property.  The Provider shall be entitled to receive just and equitable compensation for 
any satisfactory work completed on such items prior to termination of the Agreement. 

The parties to this Agreement shall be excused from performance thereunder during the time and to the 
extent they are prevented from obtaining, delivering, or performing due to act(s) of God.  Satisfactory 
evidence thereof to the other party is required, provided that it is satisfactorily established that the non-
performance is not due to the fault or neglect of the party not performing. 

9. NOTICE.   Any notices required or permitted to be given under this Agreement shall be deemed fulfilled 
by written notice, demand or request personally served on (with proof of service endorsed thereon, or 
mailed to, or hereinafter provided) the party entitled thereto or on its successors and assigns, and may be 
given by:  
a. Personal delivery; 
b. Overnight commercial courier; 
c. Certified or registered prepaid U.S. mail, return receipt requested; or 
d. Electronic mail or electronic facsimile transmission; provided that if given electronically, an additional 

copy shall also be delivered by a, b, or c, above.   
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If mailed, such notice, demand, or request shall be mailed certified or registered mail, return receipt 
requested, and deposited in the United States mail addressed to such party at its address set forth below or 
to such address as either party hereto shall direct by like written notice and shall be deemed to have been 
made on the third (3rd) day following posting; or if sent by a nationally recognized overnight express 
carrier, prepaid, such notice shall be deemed to have been made on the next business day following deposit 
with such carrier.  For the purposes herein, notices shall be sent to the District and the Provider as follows: 

    
District  Provider 

Attn:   Attn:   

    
Street  Street 

    
City, State, Zip Code  City, State, Zip Code 

10. WARRANTY.  Provider hereby warrants to District that the Work shall be performed in a professional 
and workmanlike manner consistent with the highest industry standards.  For a period of one (1) year 
following completion of the Work, Provider shall correct or make arrangements to correct any breach of 
the warranty for the Work within ten (10) business days of notice from District of same. 

11. ADDITIONAL WORK.  If changes in the work seem merited by the Provider or the District, and 
informal consultations with the other party indicate that a change is warranted, it shall be processed by the 
District in the following manner: 
a. A letter outlining the changes shall be forwarded to the District by the Provider with a statement of 

estimated changes in fee and/or time schedule. 
b. A written amendment to this Agreement shall be prepared by the District and executed by all of the 

parties before any performance of such services or the District shall not be required to pay for the 
increased cost incurred for the changes in the scope of work. 

Any such amendment to the Agreement shall not render ineffective or invalidate unaffected portions of 
this Agreement. 

12. COMPLIANCE WITH LAWS.  Provider hereby agrees that Provider, officers, agents, employees, and 
subcontractors of Provider shall obey all local, state, and federal laws and regulations in the performance 
of this Agreement, including, but not limited to minimum wages laws and/or prohibitions against 
discrimination. Without limiting the generality of the foregoing, Provider shall complete the conflict of 
interest certification on Exhibit C. 

Provider, officers, agents, employees and/or subcontractors of Provider shall secure and maintain in force 
for the full term of this Agreement, at Provider’s sole cost and expense, such licenses and permits as are 
required by law, in connection with the furnishing of all the Services, materials, or supplies necessary for 
completion of the Services described.   
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Provider shall be responsible for all costs of clean up and/or removal of spilled regulated substances as a 
result of Provider’s services or operations performed under this Agreement, including, but not limited to: 
 Hazardous and toxic substances,
 Hazardous waste,
 Universal waste,
 Medical waste,
 Biological waste,
 Sharps waste.

13. NON-DISCRIMINATION AND EQUAL EMPLOYMENT OPPORTUNITY
Provider represents and agrees that it does not and shall not discriminate against any employee or applicant 
for employment, company, individual or group of individuals, because of ancestry, age, color, disability 
(physical and mental, including HIV and AIDS), genetic information, gender identity, gender expression, 
marital status, medical condition, military or veteran status, national origin, race, religion, sex/gender, and 
sexual orientation.

14. INDEMNIFICATION.  To the fullest extent permitted by law, Provider agrees to defend, indemnify, 
and hold harmless District, its governing board, officers, agents, employees, successors, assigns, 
independent contractors and/or volunteers from and against any and all claims, demands, monetary or 
other losses, loss of use, damages and expenses,, including but not limited to, legal fees and costs, or other 
obligations or claims arising out of any liability or damage to person or property resulting from bodily 
injury, illness, communicable disease, virus, pandemic, or any other loss, sustained or claimed to have 
been sustained arising out of activities of the Provider or those of any of its officers, agents, employees, 
participants, vendors, customers or subcontractors of Provider, whether such act or omission is authorized 
by this Agreement or not.  Provider also agrees to pay for any and all damage to the real and personal 
property of the District, or loss or theft of such property, or damage to the Property done or caused by 
such persons.  District assumes no responsibility whatsoever for any property placed on District premises 
by Provider, Provider’s agents, employees, participants, vendors, customers or subcontractors.  Provider 
further hereby waives any and all rights of subrogation that it may have against the District.  The 
provisions of this Indemnification do not apply to any damage or losses caused solely by the negligence 
of the District or any of its governing board, officers, agents, employees and/or volunteers.

15. INSURANCE.  Provider, at its own cost and expense, shall procure and maintain during the term of this 
Agreement, policies of insurance for the following types of coverage:
a. Commercial General Liability Insurance.  Provider shall procure and maintain, during the term of this 

Agreement, the following General Liability Insurance coverage: 
Each Occurrence Aggregate 

$ 2,000,000.00 Individual, Sole Proprietorship, 
Partnership, Corporation, or Other 

$ 1,000,000.00  
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Commercial General Liability insurance shall include products/completed operations, property damage, 
and personal and advertising injury coverage. 
Any and all subcontractors hired by Provider in connection with the Services described in this 
Agreement shall maintain such insurance unless the Provider’s insurance covers the subcontractor and 
its employees.   

b. Automobile Liability.  Provider shall procure and maintain, during the full term of this Agreement,
Automobile Liability Insurance, including non-owned and hired automobiles, as applicable with the 
following coverage limits:  

Personal vehicles: $ 500,000.00 combined single limit or 
$100,000.00 per person / $300,000.00 per accident 

Commercial vehicles: $1,000,000.00 combined single limit  

c. Workers’ Compensation Insurance.  Provider shall procure and maintain, during the term of this 
Agreement, Workers’ Compensation Insurance, as required by California law, on all of its employees 
engaged in work related to the performance of this Agreement.  Provider shall procure and maintain 
Employers’ Liability insurance coverage of $1,000,000.
In the case of any such work which is subcontracted, Provider shall require all subcontractors to 
provide Workers’ Compensation Insurance and Employers’ Liability insurance for all of the 
subcontractor’s employees to be engaged in such work unless such employees are covered by the 
protection afforded by the Provider’s Workers’ Compensation Insurance.
Absent proof of Workers’ Compensation Insurance, Provider will submit a statement requesting a 
waiver from this requirement and indicating the reason Workers’ Compensation Insurance is not 
required.

d. Errors and Omissions Insurance.  Provider shall procure and maintain, during the term of this 
Agreement, Professional Liability/Errors and Omissions Insurance in an amount of the following: 

e. Other Coverage as Dictated by the District.  Provider shall procure and maintain, during the term of
this Agreement, the following other Insurance coverage:

Each Occurrence Aggregate 

 Abuse and Molestation $ 2,000,000.00 $4,000,000.00 

 Pollution Liability $ 1,000,000.00 $ 2,000,000.00 

 Cyber Liability $ 5,000,000.00 

 Other: $  $  
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f. If the Provider or Provider’s subcontractor(s) maintains broader coverage and/or higher limits than the
minimums shown above, the District requires and shall be entitled to the broader coverage and/or
higher limits maintained by the Provider.  Any available insurance proceeds in excess of the specified
minimum limits of insurance and coverage shall be available to the District.

g. Provider’s and any and all subcontractors’ insurance is primary and will not seek contribution from
any other insurance available to the district.

h. Certificates of Insurance.  Provider and any and all subcontractors working for Provider shall provide
certificates of insurance to the District as evidence of the insurance coverage required herein, not less
than Fifteen (15) days prior to commencing work for the District, and at any other time upon the
request of the District.  Certificates of insurance will be deemed invalid if proper endorsements are
not attached.  Certificates of such insurance shall be filed with the District on or before commencement
of the services under this Agreement.

i. Endorsements.  Provider’s and any and all Provider subcontractor’s Commercial General Liability
insurance; Commercial Automobile Insurance; Liability Excess, Umbrella and/or Reinsurance; and
Abuse and Molestation coverage shall name the District, its governing board, officers, agents,
employees, and/or volunteers as additional insureds.  All endorsements specifying additional insureds
for any of the Insurance Policies shall be as indicated below or an equivalent endorsement reasonably
acceptable to the District.
1) General Liability

 Facilities Rental or Lease:  CG 20 11 10 01;

 Most Other services:  CG 20 26 10 01.
2) Primary, Non-Contributory

 CG 20 01 01 13
3) Waiver of Subrogation

 CG 24 04 05 09
4) Commercial Automobile Liability

 CA 20 48 10 13
j. Provider’s and any and all Provider subcontractor’s Commercial General Liability insurance shall

provide a list of endorsements and exclusions.
k. Deductibles.  Any deductible(s) or self-insured retention(s) applicable to the insurance and/or coverage

required by the foregoing provisions of this agreement must be declared to and approved by the
District.  Provider shall be responsible to pay that deductible or self-insured retention and the District
shall not be responsible to pay these costs.  In the event that Provider’s deductibles or self-insured
retentions collectively total more than $50,000.00, District reserves the right to request proof of
Provider’s financial solvency in relation to remittance thereof or require Provider to post a bond
guaranteeing payment of the deductible, or both.

l. Acceptability of Insurers.  Insurance is to be placed with insurers with a current A.M. Best’s rating of
no less than A: VII, unless otherwise acceptable to the District.

m. Insurance written on a “claims made” basis is to be renewed by the Provider and all Provider
subcontractors for a period of five (5) years following termination of this Agreement.  Such insurance
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must have the same coverage and limits as the policy that was in effect during the term of this 
agreement, and will cover the provider for all claims made. 

n. Failure to Procure Insurance.  Failure on the part of Provider, or any of its subcontractors, to procure 
or maintain required insurance shall constitute a material breach of contract under which the District 
may immediately terminate this Agreement. 

16. SAFETY AND SECURITY.  Provider shall be responsible for ascertaining from the District all of the 
rules and regulations pertaining to safety, security, and driving on school grounds, particularly when 
children are present.  

Without limiting the generality of the foregoing, Provider shall comply with any applicable fingerprinting/ 
criminal background investigation and tuberculosis clearance requirements of the California Education 
Code and shall provide the certifications on Exhibit C prior to performance of any Services.  

a. On Site Services; Student Data Access. If services require Provider to access any District facility, 
transport or interact in any manner (including through an app or other electronic means) with District 
students, or access student data, Provider and any and all subcontractors are required to comply with 
Education Code section 45125.1, Fingerprint certification requirements.  Provider must provide proof 
that fingerprint certification requirements have been fulfilled prior to commencing any services for the 
District under this Agreement. 

Provider shall certify in writing to the school district that neither the Provider nor any of its employees, 
agents, representatives or subcontractors who are required to submit or have their fingerprints 
submitted to the Department of Justice and who may interact with any District student outside the 
direct supervision and control of a District employee or that student’s parent or legal guardian have 
been convicted of a felony. 

b. Other Services. If Provider will not provide any services on site or have access to any student data or 
interact with any District student in connection with the Services, then, Provider and its subcontractors 
are not required to comply with Education Code section 45125.1 background check requirements. 
However, Provider must still complete Exhibit C to specify that these requirements are not applicable. 

c. Tuberculosis Risk Assessment requirements (Education Code section 49406). Providers who may 
have more than limited contact with District students (including any Providers who provide in person 
tutoring or who provide any transportation services to students) are required to cause to be on file with 
the District a certificate from an examining physician showing that Provider, employees and/or sub 
providers of Provider have been examined and found free from active tuberculosis. 

17. GOVERNING LAW AND VENUES.  Provider hereby acknowledges and agrees that District is a public 
entity, which is subject to certain requirements and limitations.  This Agreement and the obligations of 
District hereunder are subject to all applicable federal, state and local laws, rules, and regulations, as 
currently written or as they may be amended from time to time. 

This Agreement shall be interpreted in accordance with the laws of the State of California.  If any action 
is brought to interpret or enforce any term of this Agreement, the action shall be brought in state or federal 
court situated in the County of Ventura, State of California. Provider hereby waives and expressly agrees 
not to assert, in any way, any claim or allegation that it is not personally subject to the jurisdiction of the 
courts named above. Provider further agree to waive any claim or allegation that the suit, action, or 
proceeding is either brought in an inconvenient forum or that the related venue is improper.” 
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18. DISPUTE RESOLUTION. 

a. The parties agree that, in the event of any dispute under the agreement in which the amount sought is 
$5,000.00 or less, any litigation to resolve the dispute shall be brought in the Ventura County Small 
Claims Court. 

b. If the amount in dispute exceeds $5,000.00, the parties agree that they will first submit the matter to a 
mutually agreed upon mediator.  Notwithstanding section 19, Attorneys Fees, the cost of the mediator 
shall be borne equally by the parties. 

c. If the mediator is unable to resolve the dispute, then the parties shall submit the matter to binding 
arbitration in Ventura County or other mutually agreed location pursuant to the rules of the American 
Arbitration Association (AAA), as amended or as augmented in this Agreement (the “Rules”).  The 
parties acknowledge that one of the purposes of utilizing arbitration is to avoid lengthy and expensive 
discovery and allow for prompt resolution of the dispute.   

Arbitration shall be initiated as provided by the Rules, although the written notice to the other party 
initiating arbitration shall also include a description of the claim(s) asserted and the facts upon which 
the claim(s) are based.  Arbitration shall be final and binding upon the parties and shall be the exclusive 
remedy for all claims subject hereto, including any award of attorneys’ fees and costs.  Either party 
may bring an action in court to compel arbitration under this Agreement and to enforce an arbitration 
award. 

All disputes shall be decided by a single arbitrator.  The arbitrator shall be selected by mutual 
agreement of the parties within 30 days of the effective date of the notice initiating the arbitration.  If 
the parties cannot agree on an arbitrator, then the complaining party shall notify the AAA and request 
selection of an arbitrator in accordance with the Rules.  The arbitrator shall have only such authority 
to award equitable relief, damages, costs, and fees as a court would have for the particular claim(s) 
asserted.  In no event shall the arbitrator award punitive damages of any kind. 

The arbitrator shall have the power to limit or deny a request for documents or a deposition if the 
arbitrator determines that the request exceeds those matters, which are directly relevant to the claims 
in controversy.  The document demand and response shall conform to Code of Civil Procedure section 
2031.  The deposition notice shall conform to Code of Civil Procedure section 2025.  The parties may 
make a motion for protective order or motion to compel before the arbitrator with regard to the 
discovery, as provided in Code of Civil Procedure sections 2025 and 2031. 

19. ATTORNEYS FEES.  In the event of any action or proceeding to interpret or enforce the terms of this 
Agreement, the prevailing party, as determined by the court or arbitrator, shall be entitled to recover its 
reasonable attorney fees and costs incurred in connection with such actions or proceeding 

20. DOCUMENT RETENTION.  After Provider’s services to District conclude, Provider shall, upon the 
District’s request, deliver all documents for all matter in which Provider has provided services to the 
District, along with any property of the District in Provider’s possession and/or control.  If the District 
does not request District’s document(s) for a particular service, Provider will retain document(s) for a 
period of two (2) years after the service has ended.  If District does not request delivery of the document(s) 
for the service before the end of the two (2) year period, Provider will have no further obligation to retain 
the document(s) and may, at Provider’s discretion, destroy it without further notice to the District.  At any 
point during the two (2) year period, District may request delivery of the document(s). 
Exceptions:  Attorney work-product and medical records shall not be destroyed by provider without the 
prior written consent of the District. 
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21. NATURE OF AGREEMENT.  This Agreement constitutes a binding expression of the understanding 
of the parties with respect to the services to be provided hereunder and is the sole contract between the 
parties with respect to the subject matter thereof.  There are no collateral understandings or representations 
or agreements other than those contained herein.  This Agreement represents the entire agreement between 
the parties hereto with respect to the subject matter hereof and supersedes any and all other agreements 
and communications however characterized, written or oral, between or on behalf of the parties hereto 
with respect to the subject matter hereof.  This Agreement may only be modified by a written instrument 
signed by authorized representatives of each of the parties hereto; provided that the District may not be 
bound by any term or condition incorporated by reference (including references to any link, website or 
electronic document) into any document prepared by or provided to District by Provider, including any 
license, purchase order or other instrument.  

For the avoidance of any doubt, Provider is hereby informed that any and all terms or conditions of use of 
any web-based service or application must be presented in PDF format to the Board of Trustees and may 
not be unilaterally altered by Provider during the Term of this Agreement. 

THE BODY OF THIS AGREEMENT MAY NOT BE EDITED OR ALTERED BY PROVIDER. 

22. BINDING EFFECT.   This Agreement shall inure to the benefit and shall be binding upon all of the 
parties to this Agreement, and their respective successors in interest or assigns. 

23. WAIVER.  No claim or right arising out of a breach of this Agreement can be discharged in whole or in 
part by a waiver or renunciation of the claim or right unless such waiver is in writing. 

24. SEVERABILITY.  It is intended that each paragraph of this Agreement shall be treated as separate and 
divisible, and in the event that any paragraphs are deemed unenforceable, the remainder shall continue to 
be in full force and effect so long as the primary purpose of this Agreement is unaffected. 

25. PARAGRAPH HEADINGS.  The headings of paragraphs hereof are inserted only for the purpose of 
convenient reference.  Such headings shall not be deemed to govern, limit, modify or in any other manner 
affect the scope, meaning or intent of the provisions of this Agreement or any part or portion thereof, nor 
shall they otherwise be given any legal effect whatsoever. 

26. AUTHORITY.  Provider represents and warrants that Provider has  all requisite power and authority to 
conduct its business and to execute, deliver, and perform this Agreement.  Each party warrants that the 
individuals who have signed this Agreement have the legal power, right, and authority to make this 
Agreement and to bind each respective party. 

27. COUNTERPART EXECUTION:  ELECTRONIC DELIVERY.  This Agreement may be executed in 
any number of counterparts which, when taken together, shall constitute one and the same instrument.  
Executed counterparts of this Agreement may be delivered by PDF email or electronic facsimile 
transmission, and shall have the same legal effect as an “ink-signed” original. 
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IN WITNESS WHEREOF, the parties have executed this agreement as of the date first written above. By signing 
below, Provider certifies that it has not altered any provision of the body of this Agreement. 

OXNARD SCHOOL DISTRICT    
District  Provider 

By:     
Signature  Signature 

    
Name  Name 

    
Title  Title 
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STATEMENT OF WORK 

DESCRIPTION OF WORK: 

WORK SCHEDULE: 

*PER ATTACHED PROPOSAL NO. 5030.0823.00004, DATED August 16, 2023

TBD
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SCHEDULE OF FEES 

FEES: 

Compensation for Services $  

Actual and Necessary Travel Expenses $  

Other Expenses $  

Total Amount not to Exceed $  

Deposit $  

Balance Due after Completion of Services $  

Proper invoicing is required.  Receipts for expenses are required.  Canceled checks are not accepted as 
receipts. 

PAYMENT SCHEDULE: 

ADDITIONAL COSTS OF EXPENSES: 

Invoices to be submitted monthly to accountspayable@oxnardsd.org, Net 30 terms

N/A
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EXHIBIT C 
REQUIRED CERTIFICATIONS 

Services Agreement Dated: _______________, 20___ 

Provider: __________________________________________ 

I. Fingerprinting/Criminal Background Certification (Education Code Section 45125.1)
Provider and its subconsultant’s and their employees, agents and representatives (each, a “Provider Party”) are required to submit fingerprints to the California
Department of Justice (CDOJ) if they may interact with any student outside of the immediate supervision and control of the student’s parent or guardian or a
District employee in connection with the Services. Provider certifies to the Superintendent and the Board of Trustees of the District that it is, or prior to providing 
any Service under this Agreement will be, in compliance with the requirements of Education Code section 45125.1, as follows (Provider to check one box):

  Provider will ensure that any Provider Party who: (a) might access a District facility and/or interact with a District pupil in any manner (including
through an educational app or cloud-based system) outside of the immediate supervision and control of the student’s parent or guardian or a District
employee OR (b) who was identified by District as a person requiring clearance pursuant to §45125.1(c) has, prior to providing any Service, submitted 
fingerprints to the CDOJ and that Provider has received from the CDOJ a valid criminal records summary as described in §44237 for said Provider
Party. Provider will not allow any person who has been convicted of a violent felony listed in Penal Code section 667.5(c) or a serious felony listed in 
Penal Code §1192(c) to provide any Service. Provider will not allow any such Provider Party to perform any Service until Provider ascertains that the 
CDOJ has cleared that person and a record compliant with Education Code § 45125.1 is on file with Provider.

 The fingerprinting requirements do not apply because the Services are being provided on an emergency or exceptional situation as contemplated
under section § 45125.1(b).

 The fingerprinting requirements do not apply because Provider Parties will have no opportunity to interact with a District students in any manner
because: (i) no school-site Services or Services concerning student records will be provided; and/or (ii) the Services will be provided at a school site
while students are not present (vacant, under construction etc.).

By signing below I certify, under penalty of perjury, that: (i) I am an authorized representative of Provider qualified to provide this Certification; (ii) the 
information above concerning compliance with Education Code Section 45125.1 is accurate and complete as of the date hereof; and (iii) during the term, I will 
immediately inform District if any CDOJ report is changed or updated with respect to Provider Party. Documents provided by the CDOJ will be retained by 
Provider and available for inspection by District or its representative(s) upon request. 

Name/ Title of Authorized Representative 

Signature/ Date 

II. Tuberculosis Risk Assessments Certification (Education Code Section 49406).  With respect to Education Code § 49406, I do hereby certify,
represent and warrant to District’s Superintendent and Board of Trustees as follows (Provider to check the applicable statement below):

 Provider Parties, any subconsultants, and any respective employees, representatives or agents will, in connection with the provision of Services under 
this Agreement, have only limited or no contact with any District student(s).

 Provider Parties may, in connection with the provision of Services, have more than limited contact with District students.  Therefore, the Provider
has for each such Provider Party: (A) obtained and filed proof on completion of the required TB risk assessment(s) and (B) if deemed necessary by
a physician/surgeon, obtained and filed copies of their TB examination(s), all in compliance with the provisions of Education Code § 49406.
Provider will maintain a current list of all such Provider Parties and will provide a copy to District upon request.

By signing below I certify, under penalty of perjury, that I am an authorized representative of Provider qualified to provide this Certification, that the 
information above concerning compliance with Education Code § 49406 is accurate and complete as of the date hereof, and that, during the Term, I and all 
Provider Parties will satisfy all applicable tuberculosis clearance requirements before having more than limited contact with District students.  

Name/ Title of Authorized Representative 

Signature/ Date 

23
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III. Conflict of Interest Certification 
The Provider represents and warrants that he/she/it presently has no interest, and shall not acquire any interest, direct or indirect, financial or otherwise, 
which conflicts in any manner with District or with the performance of the Services. Provider understands that District will not engage any person having 
such conflict of interest to perform the Services. Provider agrees that if any facts come to its attention which raises any questions as to the applicability 
of conflict of interest laws, it shall immediately inform the District’s designated representative and provide all information needed for resolution of this 
question. 

Provider Initials: ______ 
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Universal Engineering Sciences (UES) 
2400 Celsius Ave, 

Oxnard, CA 93030 
P. 805.486.6475 | TeamUES.com 

 

 

 
Environmental Consulting | Geotechnical Engineering | Materials Testing & Inspections 

Occupational Health & Safety | Building Sciences & Code Compliance | Virtual Design Consulting 

Proposal No. 5030.0823.00004 
            August 16, 2023 

 
Mr. Michael Brewer 
Program Manager 
Caldwell Flores Winters, Inc. 
521 N. 1st Venue 
Arcadia, CA 9006 
mbrewer@cfwinc.com 
(626) 829-8300 
 
Reference: Proposal for Pavement Investigation 
  Driffill Elementary School 
  910 South East Street 
  Oxnard, CA 93030 
   
Mr. Brewer,  

Universal Engineering Sciences (UES or the Consultant) is pleased to present this proposal to provide a 
pavement investigation for the above referenced project. For nearly six decades, UES has provided 
essential engineering and construction consulting services throughout the United States, including 
professional and technical services in Geotechnical Engineering, Construction Materials and Inspection, 
Building Code Compliance review and permitting Environmental Consulting, and Building Envelope 
Evaluation.  

UES has the technical capabilities, personnel, equipment resources, and local expertise to provide you with 
the required testing, observation, and consultant services. UES has licensed, registered, and certified 
professionals. Our mission is to provide the highest quality geotechnical engineering services, built on our 
strong foundation of deep industry experience, trusted relationships, superior customer service and 
agility, and our reputation for safety and quality, in order to ensure the success of our clients and the 
national growth of our business. 

UES carries the following accreditations: AASHTO Materials Reference Laboratory (AMRL), Cement and 
Concrete Reference Laboratory (CCRL), City of Los Angeles (LADBS), Division of the State Architect (DSA), 
and U.S. Army Corps of Engineers (USACE).  

PROJECT DESCRIPTION 

This project involves conducting a comprehensive soil and asphalt investigation at the existing parking lot. 
The pavement has exhibited signs of pavement failure in various areas, indicating potential underlying 
issues within the soil and asphalt layers. This investigation will aim to identify the root causes of the 
pavement failures and provide recommendations for the effective rehabilitation of the parking lot to 
ensure long-term durability and safety.  
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2400 Celsius Avenue, Oxnard, CA 93030 

p. 805.278.0165 | TeamUES.com 

 

 

SCOPE OF SERVICES 

This proposal has been prepared to meet the needs of the project and fulfill your requirements. However, 
should the outlines services not meet your expectations of the assignment, we would appreciate the 
opportunity to discuss your concerns and make adjustments as necessary.  

UES proposes to perform a pavement investigation, consisting of asphalt coring, field observations and 
sampling, laboratory testing, and engineer analyses. Our services will consist of the following tasks. 

 

(1) UES will extract (3) 6-inch diameter core samples at locations mutually agreed upon between UES 
and the Client.  

(2) UES will perform (3) Bulk Specific Gravity Tests in accordance with ASTM D2726.  

(3) UES will hand-auger to a depth of five feet and collect soil samples for laboratory testing.  

(4) UES will perform (3) Dynamic Cone Penetration Tests to measure the strength of in-situ soil.  

(5) UES will backfill the core locations with non-shrink grout.  

(6) UES will provide a written report within two weeks of completing all fieldwork. The written report 
will include a site plan showing locations of the cores, logs of the cores, laboratory test results, 
engineering analyses, and engineering recommendations.    

 

ESTIMATE OF FEES 

The fee for our services, including all fieldwork, laboratory testing, engineering analyses, and report 
preparation is outlined in the Cost Estimate Summary below. The rates are based on prevailing wage rates.  

 

COST ESTIMATE SUMMARY 

Tasks Cost 

Task 1 – Field Exploration $2,000 

Task 2 – Laboratory Testing $1,000 

Task 3 – Engineering Analyses & Report $1,000 

Total $4,000 
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2400 Celsius Avenue, Oxnard, CA 93030 

p. 805.278.0165 | TeamUES.com 

 

 

 

ASSUMPTIONS 

In preparing this proposal, we have made several assumptions that are integral to our performance of the 
work, and which affect the fee of the proposed evaluation. Conditions encountered that deviate from 
these assumptions are not included in the fee of this proposal and are additional. These assumptions 
include the following:  

• The field work as outlined herein will be conducted during normal business workdays/hours.  

• Our estimated fee covers the scope of services as previously described and includes preparation of a 
report. Our work will include typical client communication during our studies. Furthermore, typical phone 
conversations with other project team members are also anticipated (i.e., civil, and structural engineers). 
However, during the progression of the project and after report submission, client meetings, consultations, 
review of plans, correspondence, and consultation with other members of the project team such as civil 
and structural engineers, architects, and contractors, will be billed as additional services on a time-and-
cost basis in accordance with our standard schedule of fees without preparation of a new proposal. Four 
hours of post submittal consultation are included in the price.  

• Soil samples obtained during our subsurface investigation will be retained at our office for a period of 90 
days.  

• It is our understanding that this project is subject to the Prevailing Wage Law as set forth under the terms 
of the California Labor Code. This proposal is presented on this basis.  

• As stated by the owner, no utilities are located beneath the pavement. Therefore, CTE will not perform 
utility locating prior to coring. If the use of an underground locator is necessary, additional costs will be 
incurred.  

Although our previous experience has shown that use of the utility locating resources listed above is a 
generally effective means by which to avoid utility conflicts, the Client should understand that there are 
inherent risks to subsurface investigation and that the locations of all underground structures and utilities 
may not be made known to us prior to our investigation. For this reason, CTE cannot assume responsibility 
for damage to subterranean structures or utilities which are not called to our firm's attention and/or fully 
and accurately described and located on the plans provided for our use.  

 

SCHEDULE 

We expect to begin our investigation within 1 week of receiving this fully executed proposal with your 
written authorization to proceed. 
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2400 Celsius Avenue, Oxnard, CA 93030 

p. 805.278.0165 | TeamUES.com 

 

CLOSURE 

This proposal is valid for 3 months.  If client does not accept this proposal or UES does not initiate services 
within that time period, client must give UES an opportunity to review the proposed scope of work and 
fee to determine whether or not modifications need to be made and/or a new proposal drafted and 
submitted for client’s review. 

 

We appreciate the opportunity of submitting this proposal and are available to discuss the details with 
you.  Our Terms and Conditions are considered a part of this proposal and have been attached for your 
review.  To authorize us to proceed with the proposed services, please indicate by initialing and signing 
the attached Terms and Conditions and return one executed copy of this agreement to us. 

 
Respectfully, 
Universal Engineering Sciences (UES) 
 
 

 
 
Victor H. Hernandezgaytan, D.Eng., EIT    Jorge Nieto 
Area Manager           Assistant Branch Manager 
 

 
 
 
 

Tara Butler 
Business Development Manager 
 

 
Attachments:   Terms and Conditions   
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Name of Contributor: Valerie Mitchell, MPPA Date of Meeting: October 18, 2023

Attached: Agreement #23-165, Atlas Technical Consultants LLC (15 Pages)
Proposal (2 Pages)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Facilities Agreement
 
Approval of Agreement #23-165 with Atlas Technical Consultants LLC for the Doris/Patterson
Site (Mitchell/Miller/CFW)

In 2017 an initial Site Assessment, PEA report, and Soils Management Plan was prepared by Atlas
Technical Consultants LLC (formerly ATC group) for the Doris Patterson project site.  A condition of
the site is the requirement for a 5-year re-assessment to be conducted.  Atlas Technical Consultants LLC
has provided a proposal for the required 5 year report to be conducted and submitted.
 
Term of Agreement:  October 23, 2023 through November 23, 2023

FISCAL IMPACT:
$2,350.00 to be funded by the Master Construct and Implementation Funds. 

RECOMMENDATION:
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services, and the Director
of Facilities, in consultation with Caldwell Flores Winters Inc., that the Board of Trustees approve
Agreement #23-165 with Atlas Technical Consultants LLC.

ADDITIONAL MATERIALS:
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SERVICES AGREEMENT 

Requisition Number Purchase Order Number 

Contract Number 

This Services Agreement (the “Agreement”) is made and entered into this _____ day of ___________, 20 

by and between Oxnard School District (hereinafter referred to as “District”) and ________________________, 

(hereinafter referred to as “Provider.”) 

PROVIDER.   

Provider Telephone Number 

Street Address Fax Number 

City, State, Zip code E-mail Address

Tax Identification or Social Security Number License Number (if applicable) 

A. District desires to engage Provider services as more particularly described on “Statement of Work” which
is attached hereto and incorporated herein by this reference (“Services”).

B. Provider has the necessary qualifications by reason of training, experience, preparation and organization,
and is agreeable to performing and providing such Services, upon and subject to the terms and conditions
as set forth below in this Agreement.

NOW THEREFORE, for valuable consideration, the receipt and sufficiency of which are hereby acknowledged, 
the parties hereto hereby agree as follows: 

1. CONDITIONS.  Provider will have no obligation to provide services until District returns a signed copy
of this Agreement.

2. NATURE OF RELATIONSHIP.  The parties agree the relationship created by this Agreement is that
of independent contractor.  In performing all of the Services, Provider shall be, and at all times is, acting
and performing as an independent contractor with District, and not as a partner, coventurer, agent, or
employee of District, and nothing contained herein shall be construed to be inconsistent with this
relationship or status.  Provider is not granted any right or authority to assume or to create any obligation
or responsibility, express or implied, on behalf of or in the name of District or to bind the District in any
manner. Except for any materials, procedures, or subject matter agreed upon between Provider and
District, Provider shall have complete control over the manner and method of performing the Services.
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Provider understands and agrees to independent contractor status.  Provider understands and agrees that 
the filing and acceptance of this Agreement creates a rebuttable presumption and that the Provider, 
officers, agents, employees, or subcontractors of Provider are not entitled to coverage under the California 
Workers’ Compensation Insurance laws, Unemployment Insurance, Health Insurance, Pension Plans, or 
any other benefits normally offered or conveyed to District employees. Provider will be responsible for 
payment of all Provider employee wages, payroll taxes, employee benefits, and any amounts due for 
federal and state income taxes and Social Security taxes.  These taxes will not be withheld from payments 
under this agreement. 

3. NON-EXCLUSIVITY. 

a. During the term of this agreement Provider may, independent of Provider’s relationship with the 
District, without breaching this Agreement or any duty owed to the District, act in any capacity, and 
may render services for any other entity. 

b. During the term of this Agreement the District may, independent of its relationship with the Provider, 
without breaching this Agreement or any duty owed to the Provider contract with other individuals 
and entities to render the same or similar services to the District. 

4. SERVICES.  Provider shall provide District with the services, which are described on the “Statement of 
Work” (the “Work” or “Service”) attached hereto and incorporated herein by this reference.  The 
Statement of Work shall contain a timetable for completion of the Work or if the Work is an ongoing 
service, the Statement of Work shall set forth the mutually agreed schedule for providing such services.  
Provider shall use its best efforts to complete all phases of the Work according to such timetable.  In the 
event that there is any delay in completion of the Work arising as a result of a problem within the control 
of District, Provider and District shall cooperate with each other to work around such delay.  However, 
District shall not be responsible for any additional cost or expense to Provider as a result of such delay 
unless specifically agreed to in writing by the District.  In addition to the specifications and/or 
requirements contained in the Statement of Work and any warranty given by Provider hereunder, the 
Statement of Work may set forth those performance criteria agreed between District and Provider whereby 
the District can evaluate whether Provider has satisfactorily completed the Work (“Performance Criteria”). 

Provider, at Provider’s sole cost and expense, shall furnish all tools, equipment, apparatus, facilities, 
transportation, labor, and material necessary to meet its obligations under this Agreement.  No 
substitutions of materials or service from those specified in this section shall be made without the prior 
written consent of the District. 

5. TIME OF PERFORMANCE.  The term of this Agreement shall commence on  
 , 20 , and terminate on   , 20 .  All work and 
services contracted for under the terms of this Agreement  
shall be undertaken and completed in such sequence as to assure their full completion in accordance with 
the terms and conditions set forth in this Agreement. 

[Note:  California Education Code section 17596 limits continuing contracts; contracts for work or 
services, or for apparatus or equipment, not to exceed five years; for materials or supplies, not to exceed 
three years.] 

6. PAYMENT AND EXPENSES.  All payments due to Provider are set forth in the “Schedule of Fees” 
attached hereto and incorporated herein by this reference. 
Provider shall send District periodic statements indicating Provider’s fees and costs incurred and their 
basis and any current balance owed.  If no Provider’s fees or costs are incurred for a particular time period, 
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or if they are minimal, the statement may be held by the Provider and combined with that for the following 
time period unless a statement is requested by the District. 
All payments due Provider are set forth in “Schedule of Fees” and shall be paid by the District within 30 
days of receipt of a proper, undisputed invoice from Provider, which invoice shall set forth in reasonable 
detail the services performed.  The District reserves the right, in its sole and absolute discretion, to reject 
any invoice that is not submitted in compliance with the District’s standards and procedures.  In the event 
that any portion of an invoice submitted by a Provider to the District is disputed, the District shall only be 
required to pay the undisputed portion of such invoice at that time, and the parties shall meet to try to 
resolve any disputed portion of any invoice. 
The rates set forth in “Schedule of Fees” are not set by law, but are negotiable between Provider and 
District. 

7. ASSIGNMENT AND SUBCONTRACTORS.  Provider shall not assign, sublet, or transfer this 
Agreement or any rights under or interest in this Agreement without the prior written consent of the 
District, which may be withheld by the District in its sole and absolute discretion for any reason.  Nothing 
contained herein shall prevent Provider from employing independent associates, subcontractors, and sub-
consultants as Provider may deem appropriate to assist in the performance of services herein, subject to 
the prior written approval of the District.  Any attempted assignment, sublease, or transfer in violation of 
this Agreement shall be null and void, and of no force and affect. Any attempted assignment, sublet, or 
transfer in violation of this Agreement shall be grounds for the District, in its sole discretion, to terminate 
the Agreement  

8. TERMINATION OR AMENDMENT.  This Agreement may be terminated or amended in writing at 
any time by mutual written consent of all of the  parties to this Agreement, and may be terminated by 
either party for any reason by giving the other party  60 days advance written notice.  In the event of 
cancellation prior to completion of the specified services, all finished or unfinished projects, documents, 
data, studies, and reports prepared by the Provider under this agreement shall, at the option of the District, 
become District property.  The Provider shall be entitled to receive just and equitable compensation for 
any satisfactory work completed on such items prior to termination of the Agreement. 

The parties to this Agreement shall be excused from performance thereunder during the time and to the 
extent they are prevented from obtaining, delivering, or performing due to act(s) of God.  Satisfactory 
evidence thereof to the other party is required, provided that it is satisfactorily established that the non-
performance is not due to the fault or neglect of the party not performing. 

9. NOTICE.   Any notices required or permitted to be given under this Agreement shall be deemed fulfilled 
by written notice, demand or request personally served on (with proof of service endorsed thereon, or 
mailed to, or hereinafter provided) the party entitled thereto or on its successors and assigns, and may be 
given by:  
a. Personal delivery; 
b. Overnight commercial courier; 
c. Certified or registered prepaid U.S. mail, return receipt requested; or 
d. Electronic mail or electronic facsimile transmission; provided that if given electronically, an additional 

copy shall also be delivered by a, b, or c, above.   
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If mailed, such notice, demand, or request shall be mailed certified or registered mail, return receipt 
requested, and deposited in the United States mail addressed to such party at its address set forth below or 
to such address as either party hereto shall direct by like written notice and shall be deemed to have been 
made on the third (3rd) day following posting; or if sent by a nationally recognized overnight express 
carrier, prepaid, such notice shall be deemed to have been made on the next business day following deposit 
with such carrier.  For the purposes herein, notices shall be sent to the District and the Provider as follows: 

    
District  Provider 

Attn:   Attn:   

    
Street  Street 

    
City, State, Zip Code  City, State, Zip Code 

10. WARRANTY.  Provider hereby warrants to District that the Work shall be performed in a professional 
and workmanlike manner consistent with the highest industry standards.  For a period of one (1) year 
following completion of the Work, Provider shall correct or make arrangements to correct any breach of 
the warranty for the Work within ten (10) business days of notice from District of same. 

11. ADDITIONAL WORK.  If changes in the work seem merited by the Provider or the District, and 
informal consultations with the other party indicate that a change is warranted, it shall be processed by the 
District in the following manner: 
a. A letter outlining the changes shall be forwarded to the District by the Provider with a statement of 

estimated changes in fee and/or time schedule. 
b. A written amendment to this Agreement shall be prepared by the District and executed by all of the 

parties before any performance of such services or the District shall not be required to pay for the 
increased cost incurred for the changes in the scope of work. 

Any such amendment to the Agreement shall not render ineffective or invalidate unaffected portions of 
this Agreement. 

12. COMPLIANCE WITH LAWS.  Provider hereby agrees that Provider, officers, agents, employees, and 
subcontractors of Provider shall obey all local, state, and federal laws and regulations in the performance 
of this Agreement, including, but not limited to minimum wages laws and/or prohibitions against 
discrimination. Without limiting the generality of the foregoing, Provider shall complete the conflict of 
interest certification on Exhibit C. 

Provider, officers, agents, employees and/or subcontractors of Provider shall secure and maintain in force 
for the full term of this Agreement, at Provider’s sole cost and expense, such licenses and permits as are 
required by law, in connection with the furnishing of all the Services, materials, or supplies necessary for 
completion of the Services described.   
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13. NON-DISCRIMINATION AND EQUAL EMPLOYMENT OPPORTUNITY
Provider represents and agrees that it does not and shall not discriminate against any employee or applicant 
for employment, company, individual or group of individuals, because of ancestry, age, color, disability 
(physical and mental, including HIV and AIDS), genetic information, gender identity, gender expression, 
marital status, medical condition, military or veteran status, national origin, race, religion, sex/gender, and 
sexual orientation.

14. INDEMNIFICATION.  To the fullest extent permitted by law, Provider agrees to defend, indemnify, 
and hold harmless District, its governing board, officers, agents, employees, successors, assigns, 
independent contractors and/or volunteers from and against any and all claims, demands, monetary or 
other losses, loss of use, damages and expenses,, including but not limited to, legal fees and costs, or other 
obligations or claims arising out of any liability or damage to person or property resulting from bodily 
injury, illness, communicable disease, virus, pandemic, or any other loss, sustained or claimed to have 
been sustained arising out of activities of the Provider or those of any of its officers, agents, employees, 
participants, vendors, customers or subcontractors of Provider, whether such act or omission is authorized 
by this Agreement or not.  Provider also agrees to pay for any and all damage to the real and personal 
property of the District, or loss or theft of such property, or damage to the Property done or caused by 
such persons.  District assumes no responsibility whatsoever for any property placed on District premises 
by Provider, Provider’s agents, employees, participants, vendors, customers or subcontractors.  Provider 
further hereby waives any and all rights of subrogation that it may have against the District.  The 
provisions of this Indemnification do not apply to any damage or losses caused solely by the negligence 
of the District or any of its governing board, officers, agents, employees and/or volunteers.

15. INSURANCE.  Provider, at its own cost and expense, shall procure and maintain during the term of this 
Agreement, policies of insurance for the following types of coverage:
a. Commercial General Liability Insurance.  Provider shall procure and maintain, during the term of this 

Agreement, the following General Liability Insurance coverage:   
Each Occurrence Aggregate 

$ 2,000,000.00 Individual, Sole Proprietorship, 
Partnership, Corporation, or Other 

$ 1,000,000.00  
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Commercial General Liability insurance shall include products/completed operations, property damage, 
and personal and advertising injury coverage. 
Any and all subcontractors hired by Provider in connection with the Services described in this 
Agreement shall maintain such insurance unless the Provider’s insurance covers the subcontractor and 
its employees.   

b. Automobile Liability.  Provider shall procure and maintain, during the full term of this Agreement,
Automobile Liability Insurance, including non-owned and hired automobiles, as applicable with the 
following coverage limits:  

Personal vehicles: $ 500,000.00 combined single limit or 
$100,000.00 per person / $300,000.00 per accident 

Commercial vehicles: $1,000,000.00 combined single limit 

c. Workers’ Compensation Insurance.  Provider shall procure and maintain, during the term of this 
Agreement, Workers’ Compensation Insurance, as required by California law, on all of its employees 
engaged in work related to the performance of this Agreement.  Provider shall procure and maintain 
Employers’ Liability insurance coverage of $1,000,000.
In the case of any such work which is subcontracted, Provider shall require all subcontractors to 
provide Workers’ Compensation Insurance and Employers’ Liability insurance for all of the 
subcontractor’s employees to be engaged in such work unless such employees are covered by the 
protection afforded by the Provider’s Workers’ Compensation Insurance.
Absent proof of Workers’ Compensation Insurance, Provider will submit a statement requesting a 
waiver from this requirement and indicating the reason Workers’ Compensation Insurance is not 
required.

d. Errors and Omissions Insurance.  Provider shall procure and maintain, during the term of this 
Agreement, Professional Liability/Errors and Omissions Insurance in an amount of the following: 

e. Other Coverage as Dictated by the District.  Provider shall procure and maintain, during the term of
this Agreement, the following other Insurance coverage:

Each Occurrence Aggregate 

 Abuse and Molestation $ 2,000,000.00 $4,000,000.00 

 Pollution Liability $ 1,000,000.00 $ 2,000,000.00 

 Cyber Liability $ 5,000,000.00 

 Other: $  $  
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f. If the Provider or Provider’s subcontractor(s) maintains broader coverage and/or higher limits than the
minimums shown above, the District requires and shall be entitled to the broader coverage and/or
higher limits maintained by the Provider.  Any available insurance proceeds in excess of the specified
minimum limits of insurance and coverage shall be available to the District.

g. Provider’s and any and all subcontractors’ insurance is primary and will not seek contribution from
any other insurance available to the district.

h. Certificates of Insurance.  Provider and any and all subcontractors working for Provider shall provide
certificates of insurance to the District as evidence of the insurance coverage required herein, not less
than Fifteen (15) days prior to commencing work for the District, and at any other time upon the
request of the District.  Certificates of insurance will be deemed invalid if proper endorsements are
not attached.  Certificates of such insurance shall be filed with the District on or before commencement
of the services under this Agreement.

i. Endorsements.  Provider’s and any and all Provider subcontractor’s Commercial General Liability
insurance; Commercial Automobile Insurance; Liability Excess, Umbrella and/or Reinsurance; and
Abuse and Molestation coverage shall name the District, its governing board, officers, agents,
employees, and/or volunteers as additional insureds.  All endorsements specifying additional insureds
for any of the Insurance Policies shall be as indicated below or an equivalent endorsement reasonably
acceptable to the District.
1) General Liability

 Facilities Rental or Lease:  CG 20 11 10 01;

 Most Other services:  CG 20 26 10 01.
2) Primary, Non-Contributory

 CG 20 01 01 13
3) Waiver of Subrogation

 CG 24 04 05 09
4) Commercial Automobile Liability

 CA 20 48 10 13
j. Provider’s and any and all Provider subcontractor’s Commercial General Liability insurance shall

provide a list of endorsements and exclusions.
k. Deductibles.  Any deductible(s) or self-insured retention(s) applicable to the insurance and/or coverage

required by the foregoing provisions of this agreement must be declared to and approved by the
District.  Provider shall be responsible to pay that deductible or self-insured retention and the District
shall not be responsible to pay these costs.  In the event that Provider’s deductibles or self-insured
retentions collectively total more than $50,000.00, District reserves the right to request proof of
Provider’s financial solvency in relation to remittance thereof or require Provider to post a bond
guaranteeing payment of the deductible, or both.

l. Acceptability of Insurers.  Insurance is to be placed with insurers with a current A.M. Best’s rating of
no less than A: VII, unless otherwise acceptable to the District.

m. Insurance written on a “claims made” basis is to be renewed by the Provider and all Provider
subcontractors for a period of five (5) years following termination of this Agreement.  Such insurance
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must have the same coverage and limits as the policy that was in effect during the term of this 
agreement, and will cover the provider for all claims made. 

n. Failure to Procure Insurance.  Failure on the part of Provider, or any of its subcontractors, to procure 
or maintain required insurance shall constitute a material breach of contract under which the District 
may immediately terminate this Agreement. 

16. SAFETY AND SECURITY.  Provider shall be responsible for ascertaining from the District all of the 
rules and regulations pertaining to safety, security, and driving on school grounds, particularly when 
children are present.  

Without limiting the generality of the foregoing, Provider shall comply with any applicable fingerprinting/ 
criminal background investigation and tuberculosis clearance requirements of the California Education 
Code and shall provide the certifications on Exhibit C prior to performance of any Services.  

a. On Site Services; Student Data Access. If services require Provider to access any District facility, 
transport or interact in any manner (including through an app or other electronic means) with District 
students, or access student data, Provider and any and all subcontractors are required to comply with 
Education Code section 45125.1, Fingerprint certification requirements.  Provider must provide proof 
that fingerprint certification requirements have been fulfilled prior to commencing any services for the 
District under this Agreement. 

Provider shall certify in writing to the school district that neither the Provider nor any of its employees, 
agents, representatives or subcontractors who are required to submit or have their fingerprints 
submitted to the Department of Justice and who may interact with any District student outside the 
direct supervision and control of a District employee or that student’s parent or legal guardian have 
been convicted of a felony. 

b. Other Services. If Provider will not provide any services on site or have access to any student data or 
interact with any District student in connection with the Services, then, Provider and its subcontractors 
are not required to comply with Education Code section 45125.1 background check requirements. 
However, Provider must still complete Exhibit C to specify that these requirements are not applicable. 

c. Tuberculosis Risk Assessment requirements (Education Code section 49406). Providers who may 
have more than limited contact with District students (including any Providers who provide in person 
tutoring or who provide any transportation services to students) are required to cause to be on file with 
the District a certificate from an examining physician showing that Provider, employees and/or sub 
providers of Provider have been examined and found free from active tuberculosis. 

17. GOVERNING LAW AND VENUES.  Provider hereby acknowledges and agrees that District is a public 
entity, which is subject to certain requirements and limitations.  This Agreement and the obligations of 
District hereunder are subject to all applicable federal, state and local laws, rules, and regulations, as 
currently written or as they may be amended from time to time. 

This Agreement shall be interpreted in accordance with the laws of the State of California.  If any action 
is brought to interpret or enforce any term of this Agreement, the action shall be brought in state or federal 
court situated in the County of Ventura, State of California. Provider hereby waives and expressly agrees 
not to assert, in any way, any claim or allegation that it is not personally subject to the jurisdiction of the 
courts named above. Provider further agree to waive any claim or allegation that the suit, action, or 
proceeding is either brought in an inconvenient forum or that the related venue is improper.” 
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18. DISPUTE RESOLUTION. 

a. The parties agree that, in the event of any dispute under the agreement in which the amount sought is 
$5,000.00 or less, any litigation to resolve the dispute shall be brought in the Ventura County Small 
Claims Court. 

b. If the amount in dispute exceeds $5,000.00, the parties agree that they will first submit the matter to a 
mutually agreed upon mediator.  Notwithstanding section 19, Attorneys Fees, the cost of the mediator 
shall be borne equally by the parties. 

c. If the mediator is unable to resolve the dispute, then the parties shall submit the matter to binding 
arbitration in Ventura County or other mutually agreed location pursuant to the rules of the American 
Arbitration Association (AAA), as amended or as augmented in this Agreement (the “Rules”).  The 
parties acknowledge that one of the purposes of utilizing arbitration is to avoid lengthy and expensive 
discovery and allow for prompt resolution of the dispute.   

Arbitration shall be initiated as provided by the Rules, although the written notice to the other party 
initiating arbitration shall also include a description of the claim(s) asserted and the facts upon which 
the claim(s) are based.  Arbitration shall be final and binding upon the parties and shall be the exclusive 
remedy for all claims subject hereto, including any award of attorneys’ fees and costs.  Either party 
may bring an action in court to compel arbitration under this Agreement and to enforce an arbitration 
award. 

All disputes shall be decided by a single arbitrator.  The arbitrator shall be selected by mutual 
agreement of the parties within 30 days of the effective date of the notice initiating the arbitration.  If 
the parties cannot agree on an arbitrator, then the complaining party shall notify the AAA and request 
selection of an arbitrator in accordance with the Rules.  The arbitrator shall have only such authority 
to award equitable relief, damages, costs, and fees as a court would have for the particular claim(s) 
asserted.  In no event shall the arbitrator award punitive damages of any kind. 

The arbitrator shall have the power to limit or deny a request for documents or a deposition if the 
arbitrator determines that the request exceeds those matters, which are directly relevant to the claims 
in controversy.  The document demand and response shall conform to Code of Civil Procedure section 
2031.  The deposition notice shall conform to Code of Civil Procedure section 2025.  The parties may 
make a motion for protective order or motion to compel before the arbitrator with regard to the 
discovery, as provided in Code of Civil Procedure sections 2025 and 2031. 

19. ATTORNEYS FEES.  In the event of any action or proceeding to interpret or enforce the terms of this 
Agreement, the prevailing party, as determined by the court or arbitrator, shall be entitled to recover its 
reasonable attorney fees and costs incurred in connection with such actions or proceeding 

20. DOCUMENT RETENTION.  After Provider’s services to District conclude, Provider shall, upon the 
District’s request, deliver all documents for all matter in which Provider has provided services to the 
District, along with any property of the District in Provider’s possession and/or control.  If the District 
does not request District’s document(s) for a particular service, Provider will retain document(s) for a 
period of two (2) years after the service has ended.  If District does not request delivery of the document(s) 
for the service before the end of the two (2) year period, Provider will have no further obligation to retain 
the document(s) and may, at Provider’s discretion, destroy it without further notice to the District.  At any 
point during the two (2) year period, District may request delivery of the document(s). 
Exceptions:  Attorney work-product and medical records shall not be destroyed by provider without the 
prior written consent of the District. 
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21. NATURE OF AGREEMENT.  This Agreement constitutes a binding expression of the understanding 
of the parties with respect to the services to be provided hereunder and is the sole contract between the 
parties with respect to the subject matter thereof.  There are no collateral understandings or representations 
or agreements other than those contained herein.  This Agreement represents the entire agreement between 
the parties hereto with respect to the subject matter hereof and supersedes any and all other agreements 
and communications however characterized, written or oral, between or on behalf of the parties hereto 
with respect to the subject matter hereof.  This Agreement may only be modified by a written instrument 
signed by authorized representatives of each of the parties hereto; provided that the District may not be 
bound by any term or condition incorporated by reference (including references to any link, website or 
electronic document) into any document prepared by or provided to District by Provider, including any 
license, purchase order or other instrument.  

For the avoidance of any doubt, Provider is hereby informed that any and all terms or conditions of use of 
any web-based service or application must be presented in PDF format to the Board of Trustees and may 
not be unilaterally altered by Provider during the Term of this Agreement. 

THE BODY OF THIS AGREEMENT MAY NOT BE EDITED OR ALTERED BY PROVIDER. 

22. BINDING EFFECT.   This Agreement shall inure to the benefit and shall be binding upon all of the 
parties to this Agreement, and their respective successors in interest or assigns. 

23. WAIVER.  No claim or right arising out of a breach of this Agreement can be discharged in whole or in 
part by a waiver or renunciation of the claim or right unless such waiver is in writing. 

24. SEVERABILITY.  It is intended that each paragraph of this Agreement shall be treated as separate and 
divisible, and in the event that any paragraphs are deemed unenforceable, the remainder shall continue to 
be in full force and effect so long as the primary purpose of this Agreement is unaffected. 

25. PARAGRAPH HEADINGS.  The headings of paragraphs hereof are inserted only for the purpose of 
convenient reference.  Such headings shall not be deemed to govern, limit, modify or in any other manner 
affect the scope, meaning or intent of the provisions of this Agreement or any part or portion thereof, nor 
shall they otherwise be given any legal effect whatsoever. 

26. AUTHORITY.  Provider represents and warrants that Provider has  all requisite power and authority to 
conduct its business and to execute, deliver, and perform this Agreement.  Each party warrants that the 
individuals who have signed this Agreement have the legal power, right, and authority to make this 
Agreement and to bind each respective party. 

27. COUNTERPART EXECUTION:  ELECTRONIC DELIVERY.  This Agreement may be executed in 
any number of counterparts which, when taken together, shall constitute one and the same instrument.  
Executed counterparts of this Agreement may be delivered by PDF email or electronic facsimile 
transmission, and shall have the same legal effect as an “ink-signed” original. 
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IN WITNESS WHEREOF, the parties have executed this agreement as of the date first written above. By signing 
below, Provider certifies that it has not altered any provision of the body of this Agreement. 

OXNARD SCHOOL DISTRICT 
District Provider 

By: 
Signature Signature 

Name Name 

Title Title 
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STATEMENT OF WORK 

DESCRIPTION OF WORK: 

WORK SCHEDULE: 

*PER ATTACHED PROPOSAL DATED August 8, 2023

TBD
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SCHEDULE OF FEES 

FEES: 

Compensation for Services $  

Actual and Necessary Travel Expenses $  

Other Expenses $  

Total Amount not to Exceed $  

Deposit $  

Balance Due after Completion of Services $  

Proper invoicing is required.  Receipts for expenses are required.  Canceled checks are not accepted as 
receipts. 

PAYMENT SCHEDULE: 

ADDITIONAL COSTS OF EXPENSES: 

Invoices to be submitted monthly to accountspayable@oxnardsd.org, Net 30 Terms

N/A
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EXHIBIT C 
REQUIRED CERTIFICATIONS 

Services Agreement Dated: _______________, 20___ 

Provider: __________________________________________ 

I. Fingerprinting/Criminal Background Certification (Education Code Section 45125.1)
Provider and its subconsultant’s and their employees, agents and representatives (each, a “Provider Party”) are required to submit fingerprints to the California
Department of Justice (CDOJ) if they may interact with any student outside of the immediate supervision and control of the student’s parent or guardian or a
District employee in connection with the Services. Provider certifies to the Superintendent and the Board of Trustees of the District that it is, or prior to providing 
any Service under this Agreement will be, in compliance with the requirements of Education Code section 45125.1, as follows (Provider to check one box):

  Provider will ensure that any Provider Party who: (a) might access a District facility and/or interact with a District pupil in any manner (including
through an educational app or cloud-based system) outside of the immediate supervision and control of the student’s parent or guardian or a District
employee OR (b) who was identified by District as a person requiring clearance pursuant to §45125.1(c) has, prior to providing any Service, submitted 
fingerprints to the CDOJ and that Provider has received from the CDOJ a valid criminal records summary as described in §44237 for said Provider
Party. Provider will not allow any person who has been convicted of a violent felony listed in Penal Code section 667.5(c) or a serious felony listed in 
Penal Code §1192(c) to provide any Service. Provider will not allow any such Provider Party to perform any Service until Provider ascertains that the 
CDOJ has cleared that person and a record compliant with Education Code § 45125.1 is on file with Provider.

 The fingerprinting requirements do not apply because the Services are being provided on an emergency or exceptional situation as contemplated
under section § 45125.1(b).

 The fingerprinting requirements do not apply because Provider Parties will have no opportunity to interact with a District students in any manner
because: (i) no school-site Services or Services concerning student records will be provided; and/or (ii) the Services will be provided at a school site
while students are not present (vacant, under construction etc.).

By signing below I certify, under penalty of perjury, that: (i) I am an authorized representative of Provider qualified to provide this Certification; (ii) the 
information above concerning compliance with Education Code Section 45125.1 is accurate and complete as of the date hereof; and (iii) during the term, I will 
immediately inform District if any CDOJ report is changed or updated with respect to Provider Party. Documents provided by the CDOJ will be retained by 
Provider and available for inspection by District or its representative(s) upon request. 

Name/ Title of Authorized Representative 

Signature/ Date 

II. Tuberculosis Risk Assessments Certification (Education Code Section 49406).  With respect to Education Code § 49406, I do hereby certify,
represent and warrant to District’s Superintendent and Board of Trustees as follows (Provider to check the applicable statement below):

 Provider Parties, any subconsultants, and any respective employees, representatives or agents will, in connection with the provision of Services under 
this Agreement, have only limited or no contact with any District student(s).

 Provider Parties may, in connection with the provision of Services, have more than limited contact with District students.  Therefore, the Provider
has for each such Provider Party: (A) obtained and filed proof on completion of the required TB risk assessment(s) and (B) if deemed necessary by
a physician/surgeon, obtained and filed copies of their TB examination(s), all in compliance with the provisions of Education Code § 49406.
Provider will maintain a current list of all such Provider Parties and will provide a copy to District upon request.

By signing below I certify, under penalty of perjury, that I am an authorized representative of Provider qualified to provide this Certification, that the 
information above concerning compliance with Education Code § 49406 is accurate and complete as of the date hereof, and that, during the Term, I and all 
Provider Parties will satisfy all applicable tuberculosis clearance requirements before having more than limited contact with District students.  

Name/ Title of Authorized Representative 

Signature/ Date 

23
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III. Conflict of Interest Certification 
The Provider represents and warrants that he/she/it presently has no interest, and shall not acquire any interest, direct or indirect, financial or otherwise, 
which conflicts in any manner with District or with the performance of the Services. Provider understands that District will not engage any person having 
such conflict of interest to perform the Services. Provider agrees that if any facts come to its attention which raises any questions as to the applicability 
of conflict of interest laws, it shall immediately inform the District’s designated representative and provide all information needed for resolution of this 
question. 

Provider Initials: ______ 
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1180 Durfee Avenue, Suite 125 

South El Monte, CA 91733 
Telephone 323.517.9780 

Oneatlas.com 

 

 
Doris Patterson School Five-Year Review / Atlas Proposal No. 23-08978 

August 8, 2023 
1 

 

August 8, 2023 
 
 
Mr. Michael Brewer 
Program Manager 
Caldwell Flores Winters, Inc. 
521 N. 1st Avenue 
Arcadia, CA 91006 
 
SUBJECT: Proposal for Five-Year Review Report 
  Doris Patterson Middle School Site, Oxnard, CA 93030 
   Atlas Proposal No. 23-08978 
 
Dear Mr. Brewer: 
 
In accordance with your request, Atlas Technical Consultants (Atlas), has prepared this proposal to develop 
a Five-Year Review Report for the above-referenced property (Site) for Caldwell Flores Winters, Inc. (CFW) 
(Client).  This proposal presents our understanding of the project, proposed scope of services and 
estimated fees. 

1.0 BACKGROUND 

 
The Oxnard School District (OSD) has constructed a new middle school at the corner of Doris Avenue and 
Patterson Road.  In 2016 and 2017, ATC Group Services (ATC; now part of Atlas Technical Consultants 
LLC [Atlas])) developed a Preliminary Endangerment Assessment (PEA) and a Soil Management Plan 
(SMP) for the project.  These documents were transmitted to the Department of Toxic Substances Control 
(DTSC) to adhere to regulations regarding the construction of new school facilities in the State of California. 
 
The OSD is required by the DTSC to submit a Five-Year Review Report for the Site.  CFW has been 
retained by the OSD as its representative.  CFW is requesting that Atlas prepare the Five-Year Review 
since the former ATC prepared the aforementioned PEA and SMP. 
 

2.0 SCOPE OF SERVICES  

 
Atlas will conduct a reconnaissance of the present Doris Patterson Site, and will review all pertinent 
documents related to its construction oversight prepared by ATC and others.  Atlas will prepare a Five-Year 
Review Report based upon its findings.  Atlas assumes that its representative will be allowed to conduct a 
reconnaissance of the exterior portions of the Site.  This task will concern viewing the exterior of the Site; 
the interiors of any Site buildings will not need to be observed.  Atlas understands that the OSD may prefer 
to schedule this activity (approximately two hours) outside of regular school hours, including weekends.  
Atlas will be provided with OSD contact information and will be granted access to the Site at a 
predetermined day and time.  

3.0 FEES 

 
Atlas proposes to conduct the above Scope of Work for a Lump Sum fee of $2,350.00. 
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August 8, 2023 
2 

 

4.0 AUTHORIZATION 

 
Atlas appreciates the opportunity to present this proposal and looks forward to working with you on this 
project.  If this proposal is acceptable to you and you would like Atlas to schedule this project, please sign 
and return the attached Client Services Agreement.  If you have any questions or need clarification 
regarding this proposal, please contact the undersigned. 

 
Respectfully submitted, 
 
Atlas Technical Consultants LLC 
 

  

 
Jay Schneider, PG/QSD Dawn Merrill 
Senior Geologist Operations Manager 
Direct Line: 323-517-9648 Direct Line: 323-517-9662 
Email: jay.schneider@oneatlas.com Email: dawn.merrill@oneatlas.com 
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Name of Contributor: Valerie Mitchell, MPPA Date of Meeting: October 18, 2023

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Facilities Agreement
 
Ratification of Amendment #005 to Agreement #17-49 with Arcadis (IBI Group) to provide
additional Architectural and Design Services for the Rose Avenue School Reconstruction Project
(Mitchell/Miller/CFW)

At the August 23, 2017 Board meeting, the Board of Trustees approved Agreement #17-49 with
Arcadis (IBI Group), for the provision of architectural/engineering services required for construction of
the Rose Avenue School Reconstruction Project.
 
Subsequent to the approval of Agreement #17-49, additional amendments were approved. Amendment
No. 001 approved on September 19, 2018 for additional services was for costs associated with changing
construction documents to comply with funding constraints. Amendment No. 002 approved on August
21, 2019 for additional services was approved for added costs due to drawing revisions required by the
geotechnical report. Amendment No. 003 approved on September 22, 2021 for additional services due
to suspension and resumption of services and related costs for changes in approved DSA plans.
Amendment No. 004 approved on October 24, 2022 for extension of time and additional work due to
City of Oxnard comments and removal of casework resulting in additional drawings being required also
changes in AV/IT systems. 
 
With the approval to proceed with the construction of the Rose Avenue School ECDC complex, the
existing DSA contract documents need to be revised. A proposal was received for this work from
Arcadis (formerly IBI) to retain the current kindergarten classrooms and play structure and to be
incorporated in the new Rose Ave School ECDC complex. In addition,
Amendment No. 005 includes additional construction administration time associated with the current
Rose Ave Elementary School Reconstruction project due to unforeseen delays to the project.

FISCAL IMPACT:
Two Hundred Seventy Thousand Nine Hundred and Twenty-Three Dollars and Zero Cents
($270,923.00) to be paid to Arcadis (IBI Group) under Board approved Master Agreement #17-49 from
Master Construct and Implementation Funds allocated from the project budget as approved by the
Board in the June 2022 Six-month update.

RECOMMENDATION:
It is the recommendation of the Assistant Superintendent, Business & Fiscal Services, and the Director
of Facilities, in consultation with Caldwell Flores Winters, Inc., that the Board of Trustees ratify
Amendment #005 to Agreement #17-49 with Arcadis (IBI Group) for additional Architectural Services
for the Rose Avenue School Reconstruction Project.
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Attached: Amendment #005 (3 Pages)
Proposal dated 7/17/2023 (74 Pages)
Architectural Services Agreement #17-49, Arcadis (IBI Group) (118 Pages)

ADDITIONAL MATERIALS:
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Amendment No. 005 to Architect 

Services Agreement #17-49 

 
The Architect Services Agreement (“Agreement”) #17-49 entered into on August 23, 2017, by and between 

the Oxnard School District (“District”) and Arcadis (formerly IBI Group) (“Architect”), is hereby amended by the 

parties as set forth in this Amendment No. 005 to the Architectural Services Agreement (“Amendment”) that is 

incorporated herein for all purposes. 

 

RECITALS  
 

WHEREAS, the District retained Architect to provide architectural and design services for the 

Rose Avenue Reconstruction Project (“Project”) of the District’s Facilities Implementation Plan. 

 
WHEREAS, the Architect has completed the design work for the Project and submitted the 

construction documents to the Division of the State Architect (“DSA”) for their review; 

WHEREAS, DSA has reviewed the Project plans and has stamp-approved the construction plans; 

WHEREAS, the Board of Trustees has taken certain actions to approve the construction of the 

Rose Avenue School campus; 

 
WHEREAS, upon consideration of the proposed additional Design Services including 

Architectural, MEP Engineering, Civil Engineering, and Landscape Architectural, the timing of those 

modifications, the District requires amending the scope of work of Arcadis to design, engineer and 

coordinate the completion of the new school incorporating the additional work contemplated by the 

District Administration; 

 
WHEREAS, the Board recognizes that the timing of the various components of work must all be 

approved by DSA; 

 
NOW THEREFORE, for the good and valuable consideration, the Parties agree to the following 

amended terms to Agreement: 

 

AMENDMENT  
 

The Parties agree to add a new SECTION 5.2.4 to the Agreement as follows: 

 

SECTION 5.2.4 Additional Compensation for Rose Avenue School Reconstruction Project revised 

Scope of Work. The Architect agrees to perform the Basic Services as described in the original 

Agreement, and Exhibit “F” thereto, with respect to the Project. Architect agrees to deliver the deliverables 

identified in Exhibit “C” of the original Agreement for the Project. In consideration for the amended basic 

services and deliverables, Architect agrees to be compensated an additional flat “all-in” Basic Fee for the 

additional work totaling: 
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A. Two Hundred Seventy Thousand Nine Hundred Twenty-Three dollars and Zero Cents 

($273,923.00) for Amendment No. 005 and the attached proposal received from Arcadis 

dated July 17, 2023, is for additional services due to the revisions requested by the District to 

provide construction of the Rose Ave. ECDC Facility as approved in the Enhanced Master 

Construct Program 2022 by CFW by the Board of Trustees. The new work requires revisions 

of previously approved DSA drawings, adjustments to grading and drainage plans, 

adjustments to the utility plans, revisions to the future site plans. 

 

 

The combined sum for the additional services total: 

Two Hundred Seventy Thousand Nine Hundred Twenty-Three Dollars and Zero Cents 

($270,923.00) 

 
The Parties agree that the work identified herein constitutes all of the additional owner requested 

scope, changes or modifications arising out of this Agreement. 

 
The Parties agree that all other provisions of the Architectural Services Agreement entered into 

and executed by the Parties on August 23, 2017, remain in full force and effect. Architect agrees that any 

provisions, limitations and exclusions in its proposal, Exhibit “F” hereto, are stricken for all purposes and 

are invalid as inconsistent with the terms and conditions of the Agreement and this Amendment. 

 
IN WITNESS THEREOF, the Parties hereto execute this Amendment No. 005 and represented 

that each has authority to do so on the dates set forth below: 

 

 
 

OXNARD SCHOOL DISTRICT: 

 

 

 
By:       

Lisa A. Franz, Director, Purchasing   Date: 

 

 

 
 

IBI GROUP: 

 

 

 
By:       

Craig Atkinson, Principal Architect  Date: 
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EXHIBIT “F” 

 
PROPOSAL ATTACHED 
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 1/3 

Arcadis, a California Partnership 

537 South Broadway 

Suite 500 

Los Angeles, CA 90013 

United States 

Phone: 213 769 0011 

  

www.arcadis.com 

 

Rick Ostrander 

Caldwell Flores Winters, Inc. 

521 N. 1st Avenue 

Arcadia, CA 91006 

 

 

 

June 20, 2023 

July 17, 2023 

Subject: Rose Avenue Elementary School, Proposal for Added Scope / Additional Services: Play Fields 

Update, Extended Construction Administration Phase and District Revisions 

 

Dear Rick: 

 

Based on our meeting on June 13, 2023 with you, the district has communicated its desire to retain the current 

kindergarten classrooms and play structure in order to accommodate a forthcoming early childcare development 

center. Consequently, this necessitates a revision to our previously approved plans.  

Arcadis is requesting the approval of additional services and fees to proceed with the changes required to revise 

the drawings to separate the scope of work and acquire an approval for a constructive change directive (CCD) with 

DSA per Article 4 of the master Agreement with OSD, dated August 24, 2017. 

In addition to the above request, District had revised the scope of work for the following areas which required 

additional documentation and coordination: 

• ASI 020 – Add Promethean Board and Revise TV locations for the classrooms 

• ASI 028 – Maintain existing paved temporary access road from La Puerta cul-de-sac to north side of East 

Parking 

Also, due to the extended construction period for a total of seven additional months (30 weeks) from the original 

schedule in September 2022, we request additional fees to continue providing the construction administration 

services to complete the project. September 2022 and June 2023 Schedule attached for your reference.  

 

Added scope is identified below:  

SCOPE OF WORK: 

Architectural Design Services  

 Site Plans 

o Prepare and coordinate plan to identify the scope of work to be removed from the current approved 

plans – existing kindergarten buildings and play structure to not to be demolished.  

o Preparation and approval of CCD for DSA for the change in scope of work 
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o Revise Layout for TV’s at Classroom/ Kinder locations 

o Revise Layout for TV’s  and add additional Promethean Boards at Classroom/ Kindergarten 

 

Civil Design Services  

 Site Plans 

o Revise Previously Approved DSA Plans 

o Precise Grading & Drainage for new located play fields. 

o Site Utility Plans 

 

Landscape Design Services  

 

 Site Plans 

o Revise the irrigation for the fields  

o Relocating the play fields  

o Modify planting area and respective irrigation to include the paved access road from La Puerta 

cul-de-sac to north side of East Parking Lot 

 

Electrical Design Services  

 

 Site Plans 

o Review and perform site visit to verify existing conditions to isolate power, signaling system and 

fire alarm termination for future connection. 

o Provide change directive drawings to maintain power, signaling system and fire alarm termination 

for future connection for existing kindergarten classrooms. 

 

Scope Exclusions 

 

 Work not specifically identified above. 

 

Revision Schedule: The incorporations of the proposed revisions to the project plans will commence upon the 

approval of this additional services request by the District. 

 

Compensation: We propose to provide the above referenced services for the following fixed fee of $270,923 (Two 

hundred, seventy thousand, nine hundred and twenty-three dollars). 
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Invoices shall be submitted monthly based on percentage completed of the authorized phases. 

 

Thank you for reviewing this proposal, we look forward to the opportunity to continue to provide services for the 

revised project. Please call if you have any questions or comments. 

 

This fee is inclusive of all reimbursable expenses. Please contact me if you have any questions. 

 

Sincerely, 

Arcadis, A California Partnership 

 

 

Janvi Kanani, AIA, LEED AP BD+C,DBIA   Craig Atkinson, AIA, DBIA, NOMA, LEED AP  

Associate Principal | Buildings     Sr. Principal, Architecture 

 

 

_______________________________________ _______________________________________ 

 

Acceptance Date Acceptance    Date 

 

 

_______________________________________ 

Acceptance Date 

 

Rick Ostrander, Senior Project Manager 

Caldwell, Flores Winters, Inc. 

 

 

Sincerely, 

Arcadis, a California Partnership 

 

Enclosures:   

Fee Summary – 2023/07/17 

 

07/17/2307/17/23
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Project: Rose Elementary School - Add Service 9

Proposed Fee Summary

Date: July 17, 2023

Arcadis  Hourly Rates

Position/Title Hourly Rate

Principal Architect II 295$              

Project Manager 190$              

Project Architect 125$              

Spec Writer 160$              

Sr. CADD/BIM Draftsman 110$              

CADD/BIM Draftsman 90$                
Administrative Support 80$                

Arcadis Fee Breakdown

Principal

Arch II

Project 

Manager

Project 

Architect

Spec 

Writer

Sr. 

CADD/BIM 

Draftsman

CADD/BIM 

Draftsman

Administrativ

e Support

295$        190$        125$       160$      110$          90$             80$                

1 Playfields Update

   Plans 6,410$           4 10 40

Coordination 3,055$           1 4 16
Meetings 2,055$           1 4 8
DSA Approval 2,710$           1 8 8 8

Arcadis Subtotal 14,230$         2 13 42 0 48 0 8

2

Extended Construction 

Administration (7 months)

Construction Administration 139,235$       45 90 620 224 84
Additional Meetings (30 Weeks) 25,125$         15 30 120
Coordination | Management 50,875$         45 90 164

Arcadis Subtotal 215,235$       105 210 904 0 224 0 84

No

Estimated Man Hours

Phase Fixed Fee
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Project: Rose Elementary School - Add Service 9

Proposed Fee Summary

Date: July 17, 2023

3 District Revisions

District Revisions | Coordination 6,320$           1 44 7
Additional Meetings -$               

Other Coordination Items 4,500$           36
Arcadis Subtotal 10,820$         

Arcadis Subtotal 240,285$       0 1 80 0 0 7 0

Total A/E Fees

Total Architectural Fee 240,285$       

Subconsultant Fees

Total Civil Fee 15,000$         

Total Landscape Fee 4,138$           

Total Structural Fee -$               

Total MEP/Audiovisual Fee 11,500$         

Total Foodservice Fee

Total A/E Fee 270,923$       

Roshanian 

NA

Oasis Associates

B&J

N/A
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Activity ID Activity Name Cal Orig
Dur

Rem
Dur

Start Finish Total
Float

Rose Ave ES Reconstruction - June 2023 UpdateRose Ave ES Reconstruction - June 2023 UpdateRose Ave ES Reconstruction - June 2023 UpdateRose Ave ES Reconstruction - June 2023 UpdateRose Ave ES Reconstruction - June 2023 UpdateRose Ave ES Reconstruction - June 2023 UpdateRose Ave ES Reconstruction - June 2023 UpdateRose Ave ES Reconstruction - June 2023 Update

PRE-CONSTRUCTIONPRE-CONSTRUCTIONPRE-CONSTRUCTIONPRE-CONSTRUCTIONPRE-CONSTRUCTIONPRE-CONSTRUCTIONPRE-CONSTRUCTIONPRE-CONSTRUCTION

A1000 Finalize Estimate/Constructability/Prepare Bid Packages 5P 85 0 02-Feb-21 A 01-Jun-21 A

A1010 Advertisement #1 5P 0 0 02-Jun-21 A 02-Jun-21 A

A1190 Pre-Bid Conference #1 5P 1 0 08-Jun-21 A 08-Jun-21 A

A1180 Advertisement #2 5P 0 0 09-Jun-21 A 09-Jun-21 A

A1200 Pre-Bid Conference #2 5P 1 0 11-Jun-21 A 11-Jun-21 A

A1240 Prequalifications Due 5P 0 0 01-Jul-21 A 01-Jul-21 A

A1220 Pre-Bid RFIs 5P 0 0 09-Jul-21 A 09-Jul-21 A

A1210 Final Addenda 5P 0 0 13-Jul-21 A 13-Jul-21 A

A1020 Bid Day 5P 1 0 15-Jul-21 A 15-Jul-21 A

A1030 Post Bid Tender - Final ize GMP 5P 11 0 16-Jul-21 A 30-Jul-21 A

A1280 Submit GMP to District 5P 0 0 02-Aug-21 A 02-Aug-21 A

A1260 GMP Submitted for Agenda 5P 17 0 02-Aug-21 A 24-Aug-21 A

A1040 Board Meeting - Review/Approve GMP 5P 1 0 22-Sep-21 A 22-Sep-21 A

A1050 Notice of Award 5P 0 0 23-Sep-21 A 23-Sep-21 A

A1060 GMP Contract/Bonds/Insurances 5P 10 0 23-Sep-21 A 06-Oct-21 A

A1230 Subcontracts/Bonds/Insurances 5P 15 0 12-Oct-21 A 01-Nov-21 A

A1270 Subcontractor NTP - [SM] 5P 0 0 01-Nov-21 A

A1070 Notice to Proceed-GMP 5P 0 0 01-Nov-21 A 01-Nov-21 A

CONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION

Construction MilestonesConstruction MilestonesConstruction MilestonesConstruction MilestonesConstruction MilestonesConstruction MilestonesConstruction MilestonesConstruction Milestones

CM1080 Dry In - All Bldgs 5P 0 0 03-Feb-23 A

CM1020 Permanent Power - All Bldgs 5P 0 0 24-Jul-23 -79

CM1010 Start Life Safety Testing - All Buildings 5P 0 0 02-Oct-23 -127

CM1120 Phase 1 Closeout Documents 5P 20 20 14-Dec-23 12-Jan-24 -198

CM1110 Adverse Weather Allowance - Phase 1 5P 8 0 16-Jan-24 16-Jan-24 -198

CM1000 Phase 1 Construction Complete - [FM] (04-04-2023 per CO #1) 7P 0 0 16-Jan-24* -288

CM1030 District Move-In 5P 13 13 16-Jan-24 01-Feb-24 -198

CM1100 Phase 2 Closeout Documents 5P 10 10 01-May-24 14-May-24 -191

H1810 Phase 2 Substantial Completion (08-12-2023 per CO #1) 7P 0 0 23-May-24* -285

CM1040 Phase 2 Final Completion - [FM] (11-14-2023 per CO #1) 7P 0 0 23-Aug-24* -284

Bldg C North - MilestonesBldg C North - MilestonesBldg C North - MilestonesBldg C North - MilestonesBldg C North - MilestonesBldg C North - MilestonesBldg C North - MilestonesBldg C North - Milestones

CN-10000 Bldg C - North - Start Foundations - [SM] 5P 0 0 28-Feb-22 A

CN-10020 Bldg C - North - Foundations Complete - [FM] 5P 0 0 13-Sep-22 A

CN-10010 Bldg C - North - Structure Complete - [FM] 5P 0 0 14-Sep-22 A

CN-10040 Bldg C - North - Building Weather Tight - [FM] 5P 0 0 06-Jan-23 A

CN-10030 Bldg C - North - Exterior Complete - [FM] 5P 0 0 14-Jul-23 -123

CN-10070 Bldg C - North - Permanent Power - [FM] 5P 0 0 19-Jul-23 -155

CN-10060 Bldg C - North - Interiors Complete - [FM] 5P 0 0 05-Sep-23 -159

CN-10050 Bldg C - North - Building Complete - [FM] 5P 0 0 11-Jan-24 -197

Bldg C South - MilestonesBldg C South - MilestonesBldg C South - MilestonesBldg C South - MilestonesBldg C South - MilestonesBldg C South - MilestonesBldg C South - MilestonesBldg C South - Milestones

CS-1000 Bldg C - South - Start Foundations - [SM] 5P 0 0 09-Mar-22 A

CS-1020 Bldg C - South - Foundations Complete - [FM] 5P 0 0 21-Sep-22 A

CS-1010 Bldg C - South - Structure Complete - [FM] 5P 0 0 22-Sep-22 A

CS-1040 Bldg C - South - Building Weather Tight - [FM] 5P 0 0 23-Dec-22 A

CS-1030 Bldg C - South - Exterior Complete - [FM] 5P 0 0 20-Jul-23 -128

CS-1070 Bldg C - South - Permanent Power - [FM] 5P 0 0 24-Jul-23 -150

CS-1060 Bldg C - South - Interior Complete - [FM] 5P 0 0 05-Sep-23 -160

CS-1050 Bldg C - South - Building Complete - [FM] 5P 0 0 12-Jan-24 -198

Bldg B - MilestonesBldg B - MilestonesBldg B - MilestonesBldg B - MilestonesBldg B - MilestonesBldg B - MilestonesBldg B - MilestonesBldg B - Milestones

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Finalize Estimate/Constructability/Prepare Bid Packages

Advertisement #1

Pre-Bid Conference #1

Advertisement #2

Pre-Bid Conference #2

Prequalifications Due

Pre-Bid RFIs

Final Addenda

Bid Day

Post Bid Tender - Final ize GMP

Submit GMP to District

GMP Submitted for Agenda

Board Meeting - Review/Approve GMP

Notice of Award

GMP Contract/Bonds/Insurances

Subcontracts/Bonds/Insurances

Subcontractor NTP - [SM]

Notice to Proceed-GMP

Dry In - All Bldgs

Permanent Power - All Bldgs

Start Life Safety Testing - All Buildings

Phase 1 Closeout Documents

Adverse Weather Allowance - Phase 1

Phase 1 Construction Complete - [FM] (04-04-2023 per CO #1)

District Move-In

Phase 2 Closeout Documents

Phase 2 Substantial Completion (08-12-2023 per CO #1)

Phase 2 Final Completion - [FM] (11-14-2023 per CO #1)

Bldg C - North - Start Foundations - [SM]

Bldg C - North - Foundations Complete - [FM]

Bldg C - North - Structure Complete - [FM]

Bldg C - North - Building Weather Tight - [FM]

Bldg C - North - Exterior Complete - [FM]

Bldg C - North - Permanent Power - [FM]

Bldg C - North - Interiors Complete - [FM]

Bldg C - North - Building Complete - [FM]

Bldg C - South - Start Foundations - [SM]

Bldg C - South - Foundations Complete - [FM]

Bldg C - South - Structure Complete - [FM]

Bldg C - South - Building Weather Tight - [FM]

Bldg C - South - Exterior Complete - [FM]

Bldg C - South - Permanent Power - [FM]

Bldg C - South - Interior Complete - [FM]

Bldg C - South - Building Complete - [FM]

Project ID: RoseK5-2306

Start Date: 02-Feb-21

Finish Date: 23-Aug-24

Data Date: 01-Jul-23

Print Date: 05-Jul-23  12:49

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone Rose Ave ES Reconstruction - June 2023 Update

All Activities
Page: 1 of 35
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Activity ID Activity Name Cal Orig
Dur

Rem
Dur

Start Finish Total
Float

B-1000 Bldg B - Start Foundations - [SM] 5P 0 0 06-Apr-22 A

B-1005 Bldg B - Start Structure - [SM] 5P 0 0 09-May-22 A

B-1010 Bldg B - Foundations Complete - [FM] 5P 0 0 13-Jul-22 A

B-1020 Bldg B - Structure Complete - [FM] 5P 0 0 20-Jul-22 A

B-1040 Bldg B - Building Weather Tight - [FM] 5P 0 0 03-Feb-23 A

B-1030 Bldg B - Exterior Complete - [FM] 5P 0 0 19-May-23 A

B-1070 Bldg B - Permanent Power - [FM] 5P 0 0 19-Jul-23 -138

B-1060 Bldg B - Interior Complete - [FM] 5P 0 0 30-Aug-23 -146

B-1050 Bldg B - Building Complete - [FM] 5P 0 0 29-Dec-23 -189

Bldg A - MilestonesBldg A - MilestonesBldg A - MilestonesBldg A - MilestonesBldg A - MilestonesBldg A - MilestonesBldg A - MilestonesBldg A - Milestones

A1330 Bldg A - Start Foundations - [SM] 5P 0 0 19-Apr-22 A

A1350 Bldg A - Foundations Complete - [FM] 5P 0 0 11-May-22 A

A1340 Bldg A - Structure Complete - [FM] 5P 0 0 20-Jul-22 A

A1370 Bldg A - Bui lding Weather Tight - [FM] 5P 0 0 20-Sep-22 A

A1360 Bldg A - Exterior Complete - [FM] 5P 0 0 09-May-23 A

A1510 Bldg A - Permanent Power - [FM] 5P 0 0 19-Jul-23 -147

A1430 Bldg A - Interior Complete - [FM] 5P 0 0 30-Aug-23 -157

A1380 Bldg A - Bui lding Complete - [FM] 5P 0 0 29-Dec-23 -189

Construction SummaryConstruction SummaryConstruction SummaryConstruction SummaryConstruction SummaryConstruction SummaryConstruction SummaryConstruction Summary

CM1090 Phase 1 Period of Performance [LOE] 7P 480 199 01-Nov-21 A 15-Jan-24 -288

CM1060 Building C - Classrooms - [LOE] 7P 392 196 07-Feb-22 A 12-Jan-24 -287

CM1050 Building B - MPR/Kitchen - [LOE] 7P 351 182 14-Mar-22 A 29-Dec-23 -273

CM1070 Building A - Admin - [LOE] 7P 357 182 01-Apr-22 A 29-Dec-23 -273

CM1130 Phase 2 Period of Performance [LOE] 7P 225 221 16-Jan-24 23-Aug-24 -284

Schedule Impacts / DelaysSchedule Impacts / DelaysSchedule Impacts / DelaysSchedule Impacts / DelaysSchedule Impacts / DelaysSchedule Impacts / DelaysSchedule Impacts / DelaysSchedule Impacts / Delays

Adverse WeatherAdverse WeatherAdverse WeatherAdverse WeatherAdverse WeatherAdverse WeatherAdverse WeatherAdverse Weather

WTHR-21-01 Rain Days: 12/14/21 - 12/17/21 (Normal) 5P 4 0 14-Dec-21 A 17-Dec-21 A

WTHR-21-02 Rain Days: 12/23/21 - 12/31/21 (Above Normal) 5P 6 0 23-Dec-21 A 31-Dec-21 A

WTHR-22-01 Mud Days / Remove Water from Bldg Pads: 1/3/22 - 1/6/22 (Normal) 5P 4 0 03-Jan-22 A 06-Jan-22 A

WTHR-22-02 Mud Days / Remove Water from Bldg Pads: 1/7/22 - 1/11/22 (Above Normal) 5P 3 0 07-Jan-22 A 11-Jan-22 A

WTHR-22-03 Rain / Mud Days: 3/28/22 - 3/31/22 5P 4 0 28-Mar-22 A 31-Mar-22 A

WTHR-22-13 Rain / Mud Day: 4/22/22 5P 1 0 22-Apr-22 A 22-Apr-22 A

WTHR-22-11 Rain / Mud Days: 11/8/22 - 11/9/22 5P 2 0 08-Nov-22 A 09-Nov-22 A

WTHR-22-14 Rain Day: 12/12/22 5P 1 0 12-Dec-22 A 12-Dec-22 A

WTHR-22-15 Rain / Mud Days: 12/27/22 - 12/30/22 5P 4 0 27-Dec-22 A 30-Dec-22 A

WTHR-23-01 Rain Days: 01/03/23 - 01/17/23 5P 14 0 03-Jan-23 A 20-Jan-23 A

WTHR-23-02 High Winds: 01/26/23 5P 1 0 26-Jan-23 A 26-Jan-23 A

WTHR-23-03 Rain Day: 01/30/23 5P 1 0 30-Jan-23 A 30-Jan-23 A

WTHR-23-13 High Winds: 01/31/23 5P 1 0 31-Jan-23 A 31-Jan-23 A

WTHR-23-23 High Winds: 02/22/23 5P 1 0 22-Feb-23 A 22-Feb-23 A

WTHR-23-33 Rain Days: 02/24/23 & 02/27/23 5P 2 0 24-Feb-23 A 27-Feb-23 A

WTHR-23-43 Rain / Dryout Days: 03/10/23 - 03/16/23 5P 5 0 10-Mar-23 A 16-Mar-23 A

WTHR-23-53 Rain Days: 03/20/23 - 03/24/23 5P 5 0 20-Mar-23 A 24-Mar-23 A

WTHR-23-63 Rain Days: 03/28/23 & 03/29/23 5P 2 0 28-Mar-23 A 29-Mar-23 A

WTHR-23-73 Rain Day: 05/04/23 5P 1 0 04-May-23 A 04-May-23 A

Contaminated (Dark) SoilsContaminated (Dark) SoilsContaminated (Dark) SoilsContaminated (Dark) SoilsContaminated (Dark) SoilsContaminated (Dark) SoilsContaminated (Dark) SoilsContaminated (Dark) Soils

DE00200 Site - Removal of Dark Soils 5P 6 0 17-Jan-22 A 25-Jan-22 A

DE00210 District Written Notice to Proceed with Export & Disposal of Dark Soil 5P 13 0 27-Jan-22 A 08-Feb-22 A

DE00220 Coordinate Resequencing of Bldgs due to Dark Soils 5P 17 0 28-Jan-22 A 28-Feb-22 A

DE00222 Export & Disposal of Dark Soils 5P 15 0 23-Feb-22 A 08-Mar-22 A

Building C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C North

DE00100 Bldg C North - Unsuitable Soils Identified 5P 5 0 06-Dec-21 A 10-Dec-21 A

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Bldg B - Start Foundations - [SM]

Bldg B - Start Structure - [SM]

Bldg B - Foundations Complete - [FM]

Bldg B - Structure Complete - [FM]

Bldg B - Building Weather Tight - [FM]

Bldg B - Exterior Complete - [FM]

Bldg B - Permanent Power - [FM]

Bldg B - Interior Complete - [FM]

Bldg B - Building Complete - [FM]

Bldg A - Start Foundations - [SM]

Bldg A - Foundations Comple te  - [FM]

Bldg A - Structure  Complete - [FM]

Bldg A - Bui lding Weather Tight - [FM]

Bldg A - Exterior Complete - [FM]

Bldg A - Permanent Power - [FM]

Bldg A - Interior Complete - [FM]

Bldg A - Bui lding Complete - [FM]

Phase 1 Period of Performance [LOE]

Building C - Classrooms - [LOE]

Building B - MPR/Kitchen - [LOE]

Building A - Admin - [LOE]

Phase 2 Period of Performance [LOE]

Rain Days: 12/14/21 - 12/17/21 (Normal)

Rain Days: 12/23/21 - 12/31/21 (Above Normal)

Mud Days / Remove Water from Bldg Pads: 1/3/22 - 1/6/22 (Normal)

Mud Days / Remove Water from Bldg Pads: 1/7/22 - 1/11/22 (Above Normal)

Rain / Mud Days: 3/28/22 - 3/31/22

Rain / Mud Day: 4/22/22

Rain / Mud Days: 11/8/22 - 11/9/22

Rain Day: 12/12/22

Rain / Mud Days: 12/27/22 - 12/30/22

Rain Days: 01/03/23 - 01/17/23

High Winds: 01/26/23

Rain Day: 01/30/23

High Winds: 01/31/23

High Winds: 02/22/23

Rain Days: 02/24/23 & 02/27/23

Rain / Dryout Days: 03/10/23 - 03/16/23

Rain Days: 03/20/23 - 03/24/23

Rain Days: 03/28/23 & 03/29/23

Rain Day: 05/04/23

Site - Removal of Dark Soils

District Written Notice to Proceed with Export & Disposal of Dark Soil

Coordinate Resequencing of Bldgs due to Dark Soils

Export & Disposal of Dark Soils

Bldg C North - Unsuitable Soils Identified

Project ID: RoseK5-2306

Start Date: 02-Feb-21

Finish Date: 23-Aug-24

Data Date: 01-Jul-23

Print Date: 05-Jul-23  12:49

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone Rose Ave ES Reconstruction - June 2023 Update

All Activities
Page: 2 of 35
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Activity ID Activity Name Cal Orig
Dur

Rem
Dur

Start Finish Total
Float

DE00102 Bldg C North - Overex / Removal of Unsuitable Soils 5P 1 0 13-Dec-21 A 13-Dec-21 A

DE00104 Bldg C North - Unsuitable Soils Complete at Pad (Impact EA1060) 5P 0 0 13-Dec-21 A

DE00106 Bldg C North - Stop Work Due to Soils Export Across Pad 7P 1 0 17-Jan-22 A 17-Jan-22 A

DE00108 Bldg C North - Relocate Dark Soils Across Pad to Stockpile 5P 1 0 18-Jan-22 A 27-Jan-22 A

DE00109 Bldg C North - Relocate Dark Soils Accross Pad Complete (Impact EA1030.1) 5P 0 0 27-Jan-22 A

Building C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C South

DE00114 Bldg C South - Stop Work Due to Soils Export Across Pad 7P 1 0 17-Jan-22 A 17-Jan-22 A

DE00116 Bldg C South - Relocate Dark Soils Across Pad to Stockpile 5P 1 0 18-Jan-22 A 27-Jan-22 A

DE00118 Bldg C South - Relocate Dark Soils Accross Pad Complete (Impact EA1030) 5P 0 0 27-Jan-22 A

Buildings A & BBuildings A & BBuildings A & BBuildings A & BBuildings A & BBuildings A & BBuildings A & BBuildings A & B

DE00160 Bldg B - Discovered Dark Soil 5P 1 0 12-Jan-22 A 12-Jan-22 A

DE00150 Bldg B - Received Direction to Remove Top 2' o f Dark Soil 5P 2 0 13-Jan-22 A 14-Jan-22 A

DE00140 Bldg B and Site - Start Overexcavation & Removal of Dark Soil (Impacts EA1060.3) 5P 7 0 17-Jan-22 A 26-Jan-22 A

DE00120 Bldgs A - Backfill Work Stopped - Clean Native Backfill Exhausted 5P 1 0 17-Jan-22 A 17-Jan-22 A

DE00122 Bldgs A & B and Site - Approval of Import Soil 5P 10 0 26-Jan-22 A 08-Feb-22 A

DE00132 Schedule Import Operations 5P 3 0 21-Feb-22 A 22-Feb-22 A

DE00124 Bldgs A & B and Site - Import Soil 5P 10 0 23-Feb-22 A 02-Mar-22 A

DE00126 Bldgs A & B - Finish Grading of Pads 5P 3 0 08-Mar-22 A 08-Mar-22 A

DE00128 Bldgs A & B - Pad Certification 5P 2 0 09-Mar-22 A 09-Mar-22 A

DE00130 Bldgs A & B - Import Soi l Delay Complete (Impacts EA1030.2 & EA1030.3) 5P 0 0 09-Mar-22 A

Revision 1 - RFI 115 - Brace Frame & Moment Frame Rebar Changes at Building CRevision 1 - RFI 115 - Brace Frame & Moment Frame Rebar Changes at Building CRevision 1 - RFI 115 - Brace Frame & Moment Frame Rebar Changes at Building CRevision 1 - RFI 115 - Brace Frame & Moment Frame Rebar Changes at Building CRevision 1 - RFI 115 - Brace Frame & Moment Frame Rebar Changes at Building CRevision 1 - RFI 115 - Brace Frame & Moment Frame Rebar Changes at Building CRevision 1 - RFI 115 - Brace Frame & Moment Frame Rebar Changes at Building CRevision 1 - RFI 115 - Brace Frame & Moment Frame Rebar Changes at Building C

Administrative / ProcurementsAdministrative / ProcurementsAdministrative / ProcurementsAdministrative / ProcurementsAdministrative / ProcurementsAdministrative / ProcurementsAdministrative / ProcurementsAdministrative / Procurements

CCD05-100 Discover Conflict with Embeds & Grade Beams / Submit RFI 115 5P 1 0 07-Mar-22 A 07-Mar-22 A

CCD05-105 Architect/SEOR Respond to RFI 115 (CCD 5 Forthcoming) 5P 13 0 08-Mar-22 A 24-Mar-22 A

CCD05-110 Architect/SEOR Prepare & Issue CCD 5 5P 11 0 25-Mar-22 A 22-Apr-22 A

REV01-135 Submit Rebar Shops for RFI 115 / Revision 1 5P 9 0 25-Apr-22 A 05-May-22 A

REV01-115 Pricing for RFI 115 / Revision 1 5P 7 0 25-Apr-22 A 03-May-22 A

REV01-120 District Review Pricing / Execute Change Order for RFI 115 / Revision 1 5P 5 0 04-May-22 A 31-Aug-22 A

REV01-125 Issue CO to Subcontractor / Direction to Proceed for RFI 115 / Revision 1 5P 1 0 04-May-22 A 04-May-22 A

REV01-145 A/E Approve Rebar Shops for RFI 115 / Revision 1 5P 5 0 06-May-22 A 20-May-22 A

REV01-130 Rebar Fabrication per RFI 115 / Revision 1 5P 10 0 20-May-22 A 03-Jun-22 A

Building C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C North

REV01-140 Remove Existing Rebar & Templates at C North - RFI 115 / Revision 1 5P 2 0 06-May-22 A 06-May-22 A

REV01-160 Clean Up & Prep of Footings - Bldg C North - RFI 115 / Revision 1 5P 3 0 09-May-22 A 20-May-22 A

REV01-180 Reinstallation/Rework of Rebar & Templates - Bldg C North - RFI 115 / Revisions 1 5P 15 0 23-May-22 A 13-Jun-22 A

REV01-200 Inspection / Survey of Templates - Bldg C North - RFI 115 / Revision 1 5P 1 0 13-Jun-22 A 13-Jun-22 A

Building C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C South

REV01-150 Remove Existing Rebar & Templates at C South - RFI 115 / Revision 1 5P 2 0 06-May-22 A 06-May-22 A

REV01-170 Clean Up & Prep of Footings - Bldg C South - RFI 115 / Revision 1 5P 3 0 09-May-22 A 09-May-22 A

REV01-220 Reinstallation\Rework of Rebar & Templates - Bldg C South - RFI 115 / Revisions 1 5P 14 0 13-Jun-22 A 27-Jun-22 A

REV01-240 Inspection / Survey of Templates - Bldg C South - RFI 115 / Revision 1 5P 1 0 28-Jun-22 A 28-Jun-22 A

City Approval  of Offsite Plans / Change in Storm Drain MaterialsCity Approval  of Offsite Plans / Change in Storm Drain MaterialsCity Approval  of Offsite Plans / Change in Storm Drain MaterialsCity Approval  of Offsite Plans / Change in Storm Drain MaterialsCity Approval  of Offsite Plans / Change in Storm Drain MaterialsCity Approval  of Offsite Plans / Change in Storm Drain MaterialsCity Approval  of Offsite Plans / Change in Storm Drain MaterialsCity Approval  of Offsite Plans / Change in Storm Drain Materials

EPL-1050.3 East Parking Lot - Procure New Storm Drain Materials 5P 5 0 22-Jun-22 A 22-Jun-22 A

EPL-1050.2 East Parking Lot - City Review Storm Drain Submittal 5P 10 0 22-Jun-22 A 22-Jun-22 A

EPL-1050.1 East Parking Lot - Submittal for Change of Storm Drain Material 5P 5 0 22-Jun-22 A 22-Jun-22 A

City Approval  of Offsite Plans / Relocate Onsite Sanitary Sewer LineCity Approval  of Offsite Plans / Relocate Onsite Sanitary Sewer LineCity Approval  of Offsite Plans / Relocate Onsite Sanitary Sewer LineCity Approval  of Offsite Plans / Relocate Onsite Sanitary Sewer LineCity Approval  of Offsite Plans / Relocate Onsite Sanitary Sewer LineCity Approval  of Offsite Plans / Relocate Onsite Sanitary Sewer LineCity Approval  of Offsite Plans / Relocate Onsite Sanitary Sewer LineCity Approval  of Offsite Plans / Relocate Onsite Sanitary Sewer Line

U1000-DE01 Relocate Sanitary Sewer Line Away from Fire Water Line 5P 10 0 22-Sep-22 A 05-Oct-22 A

Revised ASI 18 -  Bui lding C Stairs (Dated 03-24-2023)Revised ASI 18 -  Bui lding C Stairs (Dated 03-24-2023)Revised ASI 18 -  Bui lding C Stairs (Dated 03-24-2023)Revised ASI 18 -  Bui lding C Stairs (Dated 03-24-2023)Revised ASI 18 -  Bui lding C Stairs (Dated 03-24-2023)Revised ASI 18 -  Bui lding C Stairs (Dated 03-24-2023)Revised ASI 18 -  Bui lding C Stairs (Dated 03-24-2023)Revised ASI 18 -  Bui lding C Stairs (Dated 03-24-2023)

ASI19-100 Submit RFI 175 - Grading Plan Clarifications 5P 1 0 16-Aug-22 A 16-Aug-22 A

ASI19-110 Response to RFI 175 5P 70 0 17-Aug-22 A 23-Nov-22 A

ASI18-100 Submit RFI 218 - Bldg C Stair Handrail 5P 1 0 07-Oct-22 A 07-Oct-22 A

ASI18-110 Response to RFI 218 5P 30 0 07-Oct-22 A 17-Nov-22 A

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Bldg C North - Overex / Removal of Unsuitable Soils

Bldg C North - Unsuitable Soils Complete at Pad (Impact EA1060)

Bldg C North - Stop Work Due to Soils Export Across Pad

Bldg C North - Relocate Dark Soils Across Pad to Stockpile

Bldg C North - Relocate Dark Soils Accross Pad Complete (Impact EA1030.1)

Bldg C South - Stop Work Due to Soils Export Across Pad

Bldg C South - Relocate Dark Soils Across Pad to Stockpile

Bldg C South - Relocate Dark Soils Accross Pad Complete (Impact EA1030)

Bldg B - Discovered Dark Soil

Bldg B - Received Direction to Remove Top 2' o f Dark Soil

Bldg B and Site - Start Overexcavation & Removal of Dark Soil (Impacts EA1060.3)

Bldgs A - Backfill Work Stopped - Clean Native Backfill Exhausted

Bldgs A & B and Site - Approval of Import Soil

Schedule Import Operations

Bldgs A & B and Site - Import Soil

Bldgs A & B - Finish Grading of Pads

Bldgs A & B - Pad Certification

Bldgs A & B - Import Soi l Delay Complete (Impacts EA1030.2 & EA1030.3)

Discover Conflict with Embeds & Grade Beams / Submit RFI 115

Architect/SEOR Respond to RFI 115 (CCD 5 Forthcoming)

Architect/SEOR Prepare & Issue CCD 5

Submit Rebar Shops for RFI 115 / Revision 1

Pricing for RFI 115 / Revision 1

District Review Pricing / Execute Change Order for RFI 115 / Revision 1

Issue CO to Subcontractor / Direction to Proceed for RFI 115 / Revision 1

A/E Approve Rebar Shops for RFI 115 / Revision 1

Rebar Fabrication per RFI 115 / Revision 1

Remove Existing Rebar & Templates at C North  - RFI 115 / Revision 1

Clean Up & Prep of Footings - Bldg C North - RFI 115 / Revision 1

Reinstallation/Rework of Rebar & Templates - Bldg C North - RFI 115 / Revisions 1

Inspection / Survey of Templates - Bldg C North - RFI 115 / Revision 1

Remove Existing Rebar & Templates at C South - RFI 115 / Revision 1

Clean Up & Prep of Footings - Bldg C South - RFI 115 / Revision 1

Reinstallation\Rework of Rebar & Templates - Bldg C South  - RFI 115 / Revisions 1

Inspection / Survey of Templates - Bldg C South  - RFI 115 / Revision 1

East Parking Lot - Procure New Storm Drain Materials

East Parking Lot - City Review Storm Drain Submittal

East Parking Lot - Submittal for Change of Storm Drain Material

Relocate Sanitary Sewer Line Away from Fire Water Line

Submit RFI 175 - Grading Plan Clarifications

Response to RFI 175

Submit RFI 218 - Bldg C Stair Handrail

Response to RFI 218
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ASI18-120 Architect Issue ASI 18 to BBC 5P 1 0 11-Nov-22 A 11-Nov-22 A

ASI18-130 Architect Prepare & Issue ASI 18R (Pending) 5P 20 0 18-Nov-22 A 26-Jan-23 A

ASI19-120 Architect Issue ASI 19 to BBC (Missing Elevations) 5P 1 0 23-Nov-22 A 23-Nov-22 A

ASI19-123 BBC Review of ASI 19 5P 2 0 28-Nov-22 A 29-Nov-22 A

ASI19-125 BBC Notify Architect and District of Missing Elevations in ASI 19 (During OAC Meeting) 5P 1 0 30-Nov-22 A 30-Nov-22 A

ASI19-130 Architect Prepare & Issue ASI 19R with Elevations (CCD 016) 5P 20 0 01-Dec-22 A 01-Feb-23 A

ASI18-140 Submit Pricing for ASI 18R 5P 5 0 14-Dec-22 A 14-Dec-22 A

ASI18-150 District Issue Direction to Proceed with ASI 18R Changes 5P 5 0 15-Dec-22 A 25-Jan-23 A

ASI18-180 District Notification that ASI 18 will be Revised and Reissued Encompassing All Stairs 5P 1 0 25-Jan-23 A 25-Jan-23 A

ASI18-190 District Revise and Reissue ASI 18 5P 43 0 26-Jan-23 A 27-Mar-23 A

ASI18-200 Pricing for Revised ASI 18 5P 14 0 28-Mar-23 A 14-Apr-23 A

ASI18-210 District Issue Direction to Proceed with Revised ASI 18 5P 5 0 14-Apr-23 A 14-Apr-23 A

Bldg C North Stair (Was CCD 13 / ASI 18)Bldg C North Stair (Was CCD 13 / ASI 18)Bldg C North Stair (Was CCD 13 / ASI 18)Bldg C North Stair (Was CCD 13 / ASI 18)Bldg C North Stair (Was CCD 13 / ASI 18)Bldg C North Stair (Was CCD 13 / ASI 18)Bldg C North Stair (Was CCD 13 / ASI 18)Bldg C North Stair (Was CCD 13 / ASI 18)

ASI18-160 Detailing for ASI 18R Structural Changes (Duration TBD) 5P 5 0 27-Mar-23 A 27-Mar-23 A

ASI18-170 Fab & Install Structural Supports at Stair Landing per ASI 18R (Duration TBD) 5P 5 0 13-Apr-23 A 13-Apr-23 A

Bldg C South Stair (Was CCD-16 / ASI 19)Bldg C South Stair (Was CCD-16 / ASI 19)Bldg C South Stair (Was CCD-16 / ASI 19)Bldg C South Stair (Was CCD-16 / ASI 19)Bldg C South Stair (Was CCD-16 / ASI 19)Bldg C South Stair (Was CCD-16 / ASI 19)Bldg C South Stair (Was CCD-16 / ASI 19)Bldg C South Stair (Was CCD-16 / ASI 19)

ASI19-160 Structural Detailing for ASI 19R (TBD: Rebar & Supports) 5P 5 0 27-Mar-23 A 27-Mar-23 A

ASI19-220 Extend Stair Framing per ASI 19R (Duration TBD) 5P 2 0 05-Apr-23 A 07-Apr-23 A

RFI332-100 RFI 332 - Bldg C South Stair - Anchorage to Framed Wall at Landing 5P 1 0 12-Apr-23 A 12-May-23 A

ASI19-210 Added Structural Supports per ASI 19R (Duration TBD) 5P 3 0 13-Apr-23 A 13-Apr-23 A

ASI19-170 Remobilize Structural Concrete for ASI 19R (Duration TBD) 5P 5 5 03-Jul-23 10-Jul-23 -112

ASI19-180 Extend Stair Footing per ASI 19R (Duration TBD) 5P 5 5 11-Jul-23 17-Jul-23 -112

ASI19-190 Form & Pour Stem Wall per ASI 19R (Duration TBD) 5P 5 5 18-Jul-23 24-Jul-23 -112

ASI19-200 Cure Stem Walls per ASI 19R (Duration TBD) 7P 7 7 25-Jul-23 31-Jul-23 -160

ASI 20 - District Requested AV ChangesASI 20 - District Requested AV ChangesASI 20 - District Requested AV ChangesASI 20 - District Requested AV ChangesASI 20 - District Requested AV ChangesASI 20 - District Requested AV ChangesASI 20 - District Requested AV ChangesASI 20 - District Requested AV Changes

AVCHANGE-100 District Notice of Change from TV to Promethean Board & Lowering of TVs (During OAC Meeting)5P 1 0 23-Nov-22 A 23-Nov-22 A

AVCHANGE-110 District Complete Mockup of Promethean Board 5P 5 0 23-Nov-22 A 01-Dec-22 A

AVCHANGE-120 BBC Meeting with District to Discuss TV Changes / Consolidate Notes 5P 1 0 02-Dec-22 A 02-Dec-22 A

AVCHANGE-130 District/Architect Issue ASI for AV Changes 5P 10 0 05-Dec-22 A 28-Dec-22 A

AVCHANGE-140 BBC Notify CFW of Gypsum Delays at Bldg C North due to Pending AV Changes 5P 1 0 08-Dec-22 A 08-Dec-22 A

AVCHANGE-150 Pricing for AV Changes 5P 5 0 19-Dec-22 A 30-Dec-22 A

AVCHANGE-160 District Issue Direction to Proceed with AV Changes 5P 5 0 03-Jan-23 A 04-Jan-23 A

AVCHANGE-165 Electrician Mobilize Crew for AV Changes (ASI 20) 5P 4 0 04-Jan-23 A 06-Jan-23 A

AVCHANGE-170 Electrical & Framing for AV Changes - Bldg C North 1st Floor (ASI 20) 5P 3 0 09-Jan-23 A 18-Jan-23 A

AVCHANGE-200 Electrical & Framing for AV Changes - Bldg C North 2nd Floor (ASI 20) 5P 3 0 09-Jan-23 A 18-Jan-23 A

AVCHANGE-210 Electrical & Framing for AV Changes - Bldg C South 2nd Floor (ASI 20) 5P 3 0 11-Jan-23 A 20-Jan-23 A

AVCHANGE-220 Electrical & Framing for AV Changes - Bldg C South 1st Floor (ASI 20) 5P 3 0 11-Jan-23 A 20-Jan-23 A

AVCHANGE-230 District Notify BBC of Changes to ASI 20, ASI 20R2 is Forthcoming 5P 1 0 18-Jan-23 A 18-Jan-23 A

AVCHANGE-180 District Prepare & Issue ASI 20R2 5P 10 0 19-Jan-23 A 02-Feb-23 A

AVCHANGE-250 Procure Materials for ASI 20R2 5P 4 0 19-Jan-23 A 24-Jan-23 A

AVCHANGE-190 Electrical Box Changes per ASI 20R2 - Bldg C North 5P 4 0 25-Jan-23 A 30-Jan-23 A

AVCHANGE-240 Electrical Box Changes per ASI 20R2 - Bldg C South 5P 4 0 27-Jan-23 A 31-Jan-23 A

AVCHANGE-270 Per Walk with District, Additional AV Change Forthcoming for Media Center & Bldg B MPR 5P 1 0 29-Mar-23 A 29-Mar-23 A

AVCHANGE-280 Draft & Submit RFI 316.1 - Additional AV Power and Data Modifications 5P 10 0 30-Mar-23 A 14-Apr-23 A

AVCHANGE-260 Electrical Box Changes per ASI 20R2 - Bldg B 5P 2 0 10-Apr-23 A 10-Apr-23 A

AVCHANGE-290 District Response to RFI 316.1 5P 5 0 14-Apr-23 A 17-Apr-23 A

RFI 129 - Bldg C North - Alignment of Floor Deck at Storage Room to Mech Rooms BelowRFI 129 - Bldg C North - Alignment of Floor Deck at Storage Room to Mech Rooms BelowRFI 129 - Bldg C North - Alignment of Floor Deck at Storage Room to Mech Rooms BelowRFI 129 - Bldg C North - Alignment of Floor Deck at Storage Room to Mech Rooms BelowRFI 129 - Bldg C North - Alignment of Floor Deck at Storage Room to Mech Rooms BelowRFI 129 - Bldg C North - Alignment of Floor Deck at Storage Room to Mech Rooms BelowRFI 129 - Bldg C North - Alignment of Floor Deck at Storage Room to Mech Rooms BelowRFI 129 - Bldg C North - Alignment of Floor Deck at Storage Room to Mech Rooms Below

RFI129-100 Submit RFI 129 - Bldg C Elevator 1st & 2nd Floor Alignment 5P 1 0 29-Mar-22 A 29-Mar-22 A

RFI129-110 Response to RFI 129 5P 1 0 30-Mar-22 A 07-Apr-22 A

RFI129-120 IOR Requests CCD for RFI 129 Structural Changes prior to Framing 5P 5 0 01-Dec-22 A 07-Dec-22 A

RFI129-130 District / Architect Provide CCD for RFI 129 Structural Changes (Impacts Elevator Shaft Framing)5P 10 0 08-Dec-22 A 02-Mar-23 A

CCD 14 - Radius Soffit Framing at Media CenterCCD 14 - Radius Soffit Framing at Media CenterCCD 14 - Radius Soffit Framing at Media CenterCCD 14 - Radius Soffit Framing at Media CenterCCD 14 - Radius Soffit Framing at Media CenterCCD 14 - Radius Soffit Framing at Media CenterCCD 14 - Radius Soffit Framing at Media CenterCCD 14 - Radius Soffit Framing at Media Center

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Architect Issue ASI 18 to BBC

Architect Prepare & Issue ASI 18R (Pending)

Architect Issue ASI 19 to BBC (Missing Elevations)

BBC Review of ASI 19

BBC Notify Architect and District of Missing Elevations in ASI 19  (During OAC Meeting)

Architect Prepare & Issue ASI 19R with Elevations (CCD 016)

Submit Pricing for ASI 18R

District Issue Direction to Proceed with ASI 18R Changes

District Notification that ASI 18 will be Revised and Reissued Encompassing All Stairs

District Revise and Reissue ASI 18

Pricing for Revised ASI 18

District Issue Direction to Proceed with Revised ASI 18

Detailing for ASI 18R Structural Changes (Duration TBD)

Fab & Install Structural Supports at Stair Landing per ASI 18R (Duration TBD)

Structural Detailing for ASI 19R (TBD: Rebar & Supports)

Extend Stair Framing per ASI 19R (Duration TBD)

RFI 332 - Bldg C South Stair - Anchorage to Framed Wall at Landing

Added Structural Supports per ASI 19R (Duration TBD)

Remobilize Structural Concrete for ASI 19R (Duration TBD)

Extend Stair Footing per ASI 19R (Duration TBD)

Form & Pour Stem Wall per ASI 19R (Duration TBD)

Cure Stem Walls per ASI 19R (Duration TBD)

District Notice of Change from TV to Promethean Board & Lowering of TVs (During OAC Meeting)

District Complete Mockup of Promethean Board

BBC Meeting with District to Discuss TV Changes / Consolidate Notes

District/Architect Issue ASI for AV Changes

BBC Notify CFW of Gypsum Delays at Bldg C North due to Pending AV Changes

Pricing for AV Changes

District Issue Direction to Proceed with AV Changes

Electrician Mobilize Crew for AV Changes (ASI 20)

Electrical & Framing for AV Changes - Bldg C North 1st Floor (ASI 20)

Electrical & Framing for AV Changes - Bldg C North 2nd Floor (ASI 20)

Electrical & Framing for AV Changes - Bldg C South 2nd Floor (ASI 20)

Electrical & Framing for AV Changes - Bldg C South 1st Floor (ASI 20)

District Notify BBC of Changes to ASI 20, ASI 20R2 is Forthcoming

District Prepare & Issue ASI 20R2

Procure Materials for ASI 20R2

Electrical Box Changes per ASI 20R2 - Bldg C North

Electrical Box Changes per ASI 20R2 - Bldg C South

Per Walk with District, Additional AV Change Forthcoming for Media Center & Bldg B MPR

Draft & Submit RFI 316.1 - Additional AV Power and Data Modifications

Electrical Box Changes per ASI 20R2 - Bldg B

District Response to RFI 316.1

Submit RFI 129 - Bldg C Elevator 1st & 2nd Floor Alignment

Response to RFI 129

IOR Requests CCD for RFI 129 Structural Changes prior to Framing

District / Architect Provide CCD for RFI 129 Structural Changes (Impacts Elevator Shaft Framing)
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CCD14-110 Architect Prepare & Issue DSA Approved CCD-14 5P 50 0 19-Oct-22 A 11-Jan-23 A

CCD14-130 Pricing for CCD-14 5P 5 0 12-Jan-23 A 24-Jan-23 A

CCD14-140 District Issue Direction to Proceed with CCD-14 5P 5 0 08-Feb-23 A 14-Feb-23 A

CCD14-120 Soffit Framing at Media Center per CCD-14 (Duration TBD) 5P 5 0 15-Feb-23 A 20-Mar-23 A

CCD14-150 Complete Drywall at Media Center Soffits (Duration TBD) 5P 5 0 20-Mar-23 A 24-Mar-23 A

CCD 15 - Added Shutoff Valves per City of Oxnard Review of Offsi te DrawingsCCD 15 - Added Shutoff Valves per City of Oxnard Review of Offsi te DrawingsCCD 15 - Added Shutoff Valves per City of Oxnard Review of Offsi te DrawingsCCD 15 - Added Shutoff Valves per City of Oxnard Review of Offsi te DrawingsCCD 15 - Added Shutoff Valves per City of Oxnard Review of Offsi te DrawingsCCD 15 - Added Shutoff Valves per City of Oxnard Review of Offsi te DrawingsCCD 15 - Added Shutoff Valves per City of Oxnard Review of Offsi te DrawingsCCD 15 - Added Shutoff Valves per City of Oxnard Review of Offsi te Drawings

OSCHG-0200 District Received Revised Fire Line Drawings with Added PIVs 5P 1 0 07-Sep-22 A 07-Sep-22 A

OSCHG-0210 BBC Request Updated Fire Line Drawings with Added PIVs 5P 1 0 14-Sep-22 A 14-Sep-22 A

OSCHG-0220 BBC Submit Pricing for Added PIVs; Need FA Info to Price Out the Tamper Switches 5P 1 0 16-Nov-22 A 16-Nov-22 A

OSCHG-0230 District Notified BBC that CCD 15 is Awaiting DSA Approval 5P 1 0 11-Jan-23 A 11-Jan-23 A

OSCHG-0240 DSA Review and Disapproved CCD 15 5P 10 0 11-Jan-23 A 25-Jan-23 A

OSCHG-0250 District Revise and Resubmit CCD 15 to DSA 5P 1 0 26-Jan-23 A 08-Feb-23 A

OSCHG-0260 District Resolve Conficts Between Fire Marshall & DSA Regarding PIVs vs Shutoff Valves 5P 15 0 09-Feb-23 A 01-Mar-23 A

OSCHG-0270 District Prepare & Issue DSA Approved CCD 15 for Added Shutoff Valves 5P 42 0 02-Mar-23 A 19-May-23 A

OSCHG-1020 Submittals for Added Shutoff Valves and PIVs 5P 5 0 12-Apr-23 A 12-Apr-23 A

OSCHG-1030 Approval of Added Shutoff Valves and PIVs Submittals 5P 10 0 12-Apr-23 A 08-May-23 A

OSCHG-1000 Finalize Pricing for Added Shutoff Valves and PIVs 5P 5 0 14-Apr-23 A 14-Apr-23 A

OSCHG-1010 District Direction to Proceed with Added Shutoff Valves and PIVs 5P 5 0 14-Apr-23 A 24-May-23 A

OSCHG-1040 Procure Added Shutoff Valves and PIVs (TBD) 5P 10 0 25-May-23 A 14-Jun-23 A

OSCHG-1050 Install & Test Added Shutoff Valves and PIVs - Bldg A (Duration TBD) 5P 5 3 26-Jun-23 A 06-Jul-23 -98

OSCHG-1060 Install & Test Added Shutoff Valves and PIVs - Bldg B (Duration TBD) 5P 5 3 26-Jun-23 A 11-Jul-23 -98

OSCHG-1070 Install & Test Added Shutoff Valves and PIVs - Bldg C (Duration TBD) 5P 5 3 26-Jun-23 A 14-Jul-23 -98

Media Center Curtainwall Attachment (RFI 259)Media Center Curtainwall Attachment (RFI 259)Media Center Curtainwall Attachment (RFI 259)Media Center Curtainwall Attachment (RFI 259)Media Center Curtainwall Attachment (RFI 259)Media Center Curtainwall Attachment (RFI 259)Media Center Curtainwall Attachment (RFI 259)Media Center Curtainwall Attachment (RFI 259)

RFI259-100 RFI 259: Bldg C Media Center - Curtain Wall Bolt Clarification 5P 10 0 22-Dec-22 A 12-Jan-23 A

RFI259-110 Prepare RFI 259R1 per Inspectors Recommendation 5P 2 0 30-Dec-22 A 12-Jan-23 A

RFI259-160 Remove Headwall and Install Slip Track per RFI 259R1 5P 2 0 12-Jan-23 A 12-Jan-23 A

RFI259-150 Procure Slip Track Materia l per RFI 259R1 5P 3 0 12-Jan-23 A 12-Jan-23 A

RFI259-140 District Direction to Proceed on RFI 259R1 Changes 5P 5 0 12-Jan-23 A 12-Jan-23 A

RFI259-130 Pricing for RFI 259R1 Changes 5P 5 0 12-Jan-23 A 12-Jan-23 A

RFI259-120 Response to RFI 259R1 - Change of Headwall Condition to Slip Track 5P 5 0 12-Jan-23 A 12-Jan-23 A

CCD 20 - Extend Canopy Columns 1'CCD 20 - Extend Canopy Columns 1'CCD 20 - Extend Canopy Columns 1'CCD 20 - Extend Canopy Columns 1'CCD 20 - Extend Canopy Columns 1'CCD 20 - Extend Canopy Columns 1'CCD 20 - Extend Canopy Columns 1'CCD 20 - Extend Canopy Columns 1'

CCD20-100 RFI 277 - Exterior Canopy - Top Of Steel Elevations 5P 1 0 08-Feb-23 A 08-Feb-23 A

CCD20-110 Prepare & Issue CCD 20 - Extend Canopy Steel 1' 5P 18 0 09-Feb-23 A 07-Mar-23 A

CCD20-120 Meeting to Discuss Canopy - CCD 20 5P 1 0 09-Mar-23 A 09-Mar-23 A

CCD20-140 District Issue Direction to Proceed with CCD 20 5P 1 0 09-Mar-23 A 09-Mar-23 A

CCD20-130 Submit Pricing for CCD 20 5P 7 0 10-Mar-23 A 10-Mar-23 A

CCD20-150 District Review Pricing for CCD 20 5P 5 0 10-Mar-23 A 10-Mar-23 A

CCD20-180 Auger/Rebar/Form/Pour Final 2 Canopy Columns 5P 5 0 10-Apr-23 A 25-Apr-23 A

CCD20-190 Submittal for Extended Canopy Columns 5P 9 0 19-May-23 A 01-Jun-23 A

CCD20-160 Steel Detailing & Fabrication per CCD 20 5P 5 0 05-Jun-23 A 09-Jun-23 A

CCD20-170 Extend Canopy Columns per CCD 20 5P 5 0 12-Jun-23 A 19-Jun-23 A

RFI 234.1 - Drinking Fountain ChangeRFI 234.1 - Drinking Fountain ChangeRFI 234.1 - Drinking Fountain ChangeRFI 234.1 - Drinking Fountain ChangeRFI 234.1 - Drinking Fountain ChangeRFI 234.1 - Drinking Fountain ChangeRFI 234.1 - Drinking Fountain ChangeRFI 234.1 - Drinking Fountain Change

RFI234-100 RFI 234 - Drinking Fountain Clarification 5P 11 0 31-Oct-22 A 14-Nov-22 A

RFI234-110 RFI 234.1 - Drinking Fountain Clarification 5P 9 0 02-Nov-22 A 14-Nov-22 A

RFI234-120 RFI 312 - Drinking Fountain Accessible Plumbing Connections 5P 19 0 22-Mar-23 A 17-Apr-23 A

RFI234-130 Submit Pricing for Drinking Fountain Changes (CDR #70) 5P 1 0 14-Apr-23 A 14-Apr-23 A

RFI234-140 District Review CDR #70 5P 20 0 14-Apr-23 A 16-May-23 A

RFI234-160 District Issue Direction to Proceed with Drinking Fountain Changes 5P 5 0 16-May-23 A 16-May-23 A

RFI234-170 Procure New Drinking Fountains for Bldgs C North and B 5P 30 9 17-May-23 A 14-Jul-23 -133

RFI234-150 Resubmit CDR #70 5P 5 0 17-May-23 A 17-May-23 A

RFI234-180 Rework and Install Drinking Fountains and Bldg C North and B 5P 7 7 17-Jul-23 25-Jul-23 -133

Onsite Improvement Delays Pending Offsite PermitOnsite Improvement Delays Pending Offsite PermitOnsite Improvement Delays Pending Offsite PermitOnsite Improvement Delays Pending Offsite PermitOnsite Improvement Delays Pending Offsite PermitOnsite Improvement Delays Pending Offsite PermitOnsite Improvement Delays Pending Offsite PermitOnsite Improvement Delays Pending Offsite Permit

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Architect Prepare & Issue DSA Approved CCD-14

Pricing for CCD-14

District Issue Direction to Proceed with CCD-14

Soffit Framing at Media Center per CCD-14 (Duration TBD)

Complete Drywall at Media Center Soffits (Duration TBD)

District Received Revised Fire Line Drawings with Added PIVs

BBC Request Updated Fire Line Drawings with Added PIVs

BBC Submit Pricing for Added PIVs; Need FA Info to Price Out the Tamper Switches

District Notified BBC that CCD 15 is Awaiting DSA Approval

DSA Review and Disapproved CCD 15

District Revise and Resubmit CCD 15 to DSA

District Resolve Conficts Between Fire Marshall & DSA Regarding PIVs vs Shutoff Valves

District Prepare & Issue DSA Approved CCD 15 for Added Shutoff Valves

Submittals for Added Shutoff Valves and PIVs

Approval of Added Shutoff Valves and PIVs Submittals

Finalize Pricing for Added Shutoff Valves and PIVs

District Direction to Proceed with Added Shutoff Valves and PIVs

Procure Added Shutoff Valves and PIVs (TBD)

Install & Test Added Shutoff Valves and PIVs - Bldg A (Duration TBD)

Install & Test Added Shutoff Valves and PIVs - Bldg B (Duration TBD)

Install & Test Added Shutoff Valves and PIVs - Bldg C (Duration TBD)

RFI 259: Bldg C Media Center - Curtain Wall Bolt Clarification

Prepare RFI 259R1 per Inspectors Recommendation

Remove Headwall and Install Slip Track per RFI 259R1

Procure Slip Track Materia l per RFI 259R1

District Direction to Proceed on RFI 259R1 Changes

Pricing for RFI 259R1 Changes

Response to RFI 259R1 - Change of Headwall Condition to Slip Track

RFI 277 - Exterior Canopy - Top Of Steel Elevations

Prepare & Issue CCD 20 - Extend Canopy Steel 1'

Meeting to Discuss Canopy - CCD 20

District Issue Direction to Proceed with CCD 20

Submit Pricing for CCD 20

District Review Pricing for CCD 20

Auger/Rebar/Form/Pour Final 2 Canopy Columns

Submittal for Extended Canopy Columns

Steel Detailing & Fabrication per CCD 20

Extend Canopy Columns per CCD 20

RFI 234 - Drinking Fountain Clarification

RFI 234.1 - Drinking Fountain Clarification

RFI 312 - Drinking Fountain Accessible Plumbing Connections

Submit Pricing for Drinking Fountain Changes (CDR #70)

District Review CDR #70

District Issue Direction to Proceed with Drinking Fountain Changes

Procure New Drinking Fountains for Bldgs C North and B

Resubmit CDR #70

Rework and Install Drinking Fountains and Bldg C North and B
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SITE-IMP-100 Complete Onsite Improvements following Offsite Permit / Improvements (TBD) 5P 40 40 02-Oct-23 28-Nov-23 -177

Signage ChangesSignage ChangesSignage ChangesSignage ChangesSignage ChangesSignage ChangesSignage ChangesSignage Changes

A1760 Submit 10 14 00-3 Signage Layout 5P 1 0 27-Feb-23 A 27-Feb-23 A

A1720 Submittal 10 14 00-3 Returned with Revised Room Numbering 5P 81 0 28-Feb-23 A 21-Jun-23 A

A1730 Revise & Resubmit Signage Shop Drawing with Revised Room Numbering 5P 16 9 22-Jun-23 A 14-Jul-23 -169

A1740 Review & Approve Signage Shop Drawings with Revised Room Numbering 5P 10 10 17-Jul-23 28-Jul-23 -169

A1750 Fabricate Signage with Revised Room Numbering 5P 20 20 31-Jul-23 25-Aug-23 -169

BIM CoordinationBIM CoordinationBIM CoordinationBIM CoordinationBIM CoordinationBIM CoordinationBIM CoordinationBIM Coordination

SiteSiteSiteSiteSiteSiteSiteSite

BIMS-1000 Deep UG Utilities - BIM Coordination / RFIs 5P 10 0 02-Nov-21 A 29-Dec-21 A

Building C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C North

BIMC1010 Bldg C North - UG Utilities - BIM Coordination / RFIs 5P 18 0 15-Nov-21 A 29-Dec-21 A

BIMC1070 Bldg C North - MEPF Overhead L2 - BIM Coordination / RFIs 5P 26 0 15-Nov-21 A 28-Feb-22 A

BIMC1060 Bldg C North - MEPF Overhead L1 - BIM Coordination / RFIs 5P 26 0 15-Nov-21 A 28-Feb-22 A

BIMC1040 Bldg C North - Structural Steel - BIM Coordination / RFIs 5P 26 0 15-Nov-21 A 16-Dec-21 A

BIMC1020 Bldg C North - Plumbing & Electrical SOG - BIM Coordiantion / RFIs 5P 18 0 15-Nov-21 A 16-Feb-22 A

BIMC1000 Bldg C North- Foundations - BIM Coordination / RFIs 5P 18 0 15-Nov-21 A 22-Nov-21 A

Building BBuilding BBuilding BBuilding BBuilding BBuilding BBuilding BBuilding B

BIMB1010 Bldg B - UG Utilities - BIM Coordination / RFIs 5P 18 0 15-Nov-21 A 29-Dec-21 A

BIMB1040 Bldg B - Structural Steel - BIM Coordination / RFIs 5P 19 0 15-Nov-21 A 30-Nov-21 A

BIMB1020 Bldg B - Plumbing & Electrical SOG - BIM Coordiantion / RFIs 5P 19 0 15-Nov-21 A 28-Feb-22 A

BIMB1000 Bldg B - Foundations - BIM Coordination / RFIs 5P 19 0 15-Nov-21 A 28-Feb-22 A

BIMB1060 Bldg B - MEPF Overhead - BIM Coordination / RFIs 5P 23 0 27-Dec-21 A 27-Apr-22 A

Building C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C South

BIMC1380 Bldg C South - UG Utilities - BIM Coordination / RFIs 5P 18 0 15-Nov-21 A 29-Dec-21 A

BIMC1390 Bldg C South - Structural Steel - BIM Coordination / RFIs 5P 27 0 15-Nov-21 A 16-Dec-21 A

BIMC1360 Bldg C South - Foundations - BIM Coordination / RFIs 5P 18 0 15-Nov-21 A 22-Nov-21 A

BIMC1370 Bldg C South - Plumbing & Electrical SOG - BIM Coordiantion / RFIs 5P 18 0 04-Jan-22 A 24-Jan-22 A

BIMC1410 Bldg C South - MEPF Overhead L2 - BIM Coordination / RFIs 5P 27 0 01-Feb-22 A 30-Mar-22 A

BIMC1400 Bldg C South - MEPF Overhead L1 - BIM Coordination / RFIs 5P 27 0 01-Feb-22 A 30-Mar-22 A

Building ABuilding ABuilding ABuilding ABuilding ABuilding ABuilding ABuilding A

BIMA1040 Bldg A - Structura l Steel  - BIM Coordination / RFIs 5P 24 0 08-Nov-21 A 02-Dec-21 A

BIMA1010 Bldg A - UG Utilities - Bim Coord ination / RFIs 5P 18 0 15-Nov-21 A 29-Dec-21 A

BIMA1000 Bldg A - Foundations - BIM Coordination / RFIs 5P 19 0 27-Dec-21 A 31-Jan-22 A

BIMA1020 Bldg A - Plumbing & Electrical SOG - BIM Coordiantion / RFIs 5P 19 0 04-Jan-22 A 31-Jan-22 A

BIMA1060 Bldg A - MEPF Overhead - BIM Coordination / RFIs 5P 29 0 28-Feb-22 A 27-Apr-22 A

Phase 1 - New ConstructionPhase 1 - New ConstructionPhase 1 - New ConstructionPhase 1 - New ConstructionPhase 1 - New ConstructionPhase 1 - New ConstructionPhase 1 - New ConstructionPhase 1 - New Construction

MobilizationMobilizationMobilizationMobilizationMobilizationMobilizationMobilizationMobilization

EA1130 Site Survey & Existing Condition Recording 5P 1 0 02-Nov-21 A 03-Nov-21 A

EA1120 Fire Marshall Precon 5P 1 0 02-Nov-21 A 03-Dec-21 A

EA1000 GPRS 5P 2 0 03-Nov-21 A 03-Nov-21 A

EA1040 Temporary Jobsite Fencing & Gates 5P 2 0 04-Nov-21 A 05-Nov-21 A

EA1200 SWPPP Installation 5P 3 0 05-Nov-21 A 19-Nov-21 A

EA1190 Existing Landscape Irrigation Cut/Cap 5P 2 0 08-Nov-21 A 12-Nov-21 A

EA1070 Temporary Power-Set Metered Pole 5P 1 0 08-Nov-21 A 12-Nov-21 A

EA1080 Edison Permit Temp Meter Application 5P 30 0 09-Nov-21 A 03-Jan-22 A

EA1090 Temporary Power - Distribution Poles 5P 6 0 16-Nov-21 A 18-Nov-21 A

EA1100 Jobsite Trailer Del ivery & Setup 5P 5 0 30-Nov-21 A 20-Dec-21 A

EA1160 Job trailer Internet connection 5P 1 0 10-Jan-22 A 10-Jan-22 A

EA1150 Plumber Water Connection at Trailers 5P 1 0 10-Jan-22 A 10-Jan-22 A

EA1110 Landscape Irrigation High-Line for Office Trailers 5P 3 0 20-Jan-22 A 20-Jan-22 A

EA1140 Electrician Temp Power at Trailers 5P 1 0 28-Jan-22 A 28-Jan-22 A

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Complete Onsite Improvements following Offsite Permit / Improvements (TBD)

Submit 10 14 00-3 Signage Layout

Submittal 10 14 00-3 Returned with Revised Room Numbering

Revise & Resubmit Signage Shop Drawing with Revised Room Numbering

Review & Approve Signage Shop Drawings with Revised Room Numbering

Fabricate Signage with Revised Room Numbering

Deep UG Utilities - BIM Coordination / RFIs

Bldg C North - UG Utilities - BIM Coordination / RFIs

Bldg C North - MEPF Overhead L2 - BIM Coordination / RFIs

Bldg C North - MEPF Overhead L1 - BIM Coordination / RFIs

Bldg C North - Structural Steel - BIM Coordination / RFIs

Bldg C North - Plumbing & Electrical SOG - BIM Coordiantion / RFIs

Bldg C North- Foundations - BIM Coordination / RFIs

Bldg B - UG Utilities - BIM Coordination / RFIs

Bldg B - Structural Steel - BIM Coordination / RFIs

Bldg B - Plumbing & Electrical SOG - BIM Coordiantion / RFIs

Bldg B - Foundations - BIM Coordination / RFIs

Bldg B - MEPF Overhead - BIM Coordination / RFIs

Bldg C South - UG Utilities - BIM Coordination / RFIs

Bldg C South - Structural Steel - BIM Coordination / RFIs

Bldg C South - Foundations - BIM Coordination / RFIs

Bldg C South - Plumbing & Electrical SOG - BIM Coordiantion / RFIs

Bldg C South - MEPF Overhead L2 - BIM Coordination / RFIs

Bldg C South - MEPF Overhead L1 - BIM Coordination / RFIs

Bldg A - Structura l Steel  - BIM Coordination / RFIs

Bldg A - UG Utilities - Bim Coord ination / RFIs

Bldg A - Foundations - BIM Coordination / RFIs

Bldg A - Plumbing & Electrical SOG - BIM Coordiantion / RFIs

Bldg A - MEPF Overhead - BIM Coordination / RFIs

Site Survey & Existing Condition Recording

Fire Marshall Precon

GPRS

Temporary Jobsite Fencing & Gates

SWPPP Installation

Existing Landscape Irrigation Cut/Cap

Temporary Power-Set Metered Pole

Edison Permit Temp Meter Application

Temporary Power - Distribution Poles

Jobsite Trailer Del ivery & Setup

Job trailer Internet connection

Plumber Water Connection at Trailers

Landscape Irrigation High-Line for Office Trailers

Electrician Temp Power at Trailers
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Activity ID Activity Name Cal Orig
Dur

Rem
Dur

Start Finish Total
Float

EA1170 Install Stabilized Fire Lane 5P 5 0 09-Mar-22 A 11-Mar-22 A

EA1180 Jobsite Set Up Complete 5P 0 0 11-Mar-22 A

EarthworkEarthworkEarthworkEarthworkEarthworkEarthworkEarthworkEarthwork

EA1210 Earthwork Preconstruction Meeting 5P 1 0 03-Nov-21 A 04-Nov-21 A

EA1020 Site Demolition & Grubbing 5P 5 0 08-Nov-21 A 12-Nov-21 A

EA1060 Over-Excavation 5P 10 0 15-Nov-21 A 19-Jan-22 A

EA1050 Geo-Grid Installation & Backfill 5P 10 0 24-Nov-21 A 07-Mar-22 A

EA1060.4 Scarification of Parking lot 5P 3 0 19-Jan-22 A 19-Jan-22 A

EA1030 Finish Grading Pads 5P 5 0 28-Jan-22 A 09-Mar-22 A

EA1060.5 Finish Grading for Site 5P 2 0 09-Mar-22 A 09-Mar-22 A

Building C South PadBuilding C South PadBuilding C South PadBuilding C South PadBuilding C South PadBuilding C South PadBuilding C South PadBuilding C South Pad

EA1060.0 Over-Excavation - Bldg C South 5P 10 0 15-Nov-21 A 23-Nov-21 A

EA1050.0 Geo-Grid Installation & Backfill - Bldg C South 5P 10 0 24-Nov-21 A 14-Jan-22 A

EA1030.0 Finish Grading Pads - Bldg C South 5P 5 0 28-Jan-22 A 01-Feb-22 A

Building C North PadBuilding C North PadBuilding C North PadBuilding C North PadBuilding C North PadBuilding C North PadBuilding C North PadBuilding C North Pad

EA1060.1 Over-Excavation - Bldg C North 5P 3 0 03-Dec-21 A 13-Dec-21 A

EA1050.1 Geo-Grid Installation & Backfill - Bldg C North 5P 3 0 10-Dec-21 A 14-Jan-22 A

EA1030.1 Finish Grading Pads - Bldg C North 5P 1 0 28-Jan-22 A 01-Feb-22 A

Building A PadBuilding A PadBuilding A PadBuilding A PadBuilding A PadBuilding A PadBuilding A PadBuilding A Pad

EA1060.2 Over-Excavation - Bldg A 5P 4 0 13-Dec-21 A 10-Jan-22 A

EA1050.2 Geo-Grid Installation & Backfill - Bldg A 5P 4 0 11-Jan-22 A 07-Mar-22 A

EA1030.2 Finish Grading Pads - Bldg A 5P 1 0 08-Mar-22 A 09-Mar-22 A

Building B PadBuilding B PadBuilding B PadBuilding B PadBuilding B PadBuilding B PadBuilding B PadBuilding B Pad

EA1060.3 Over-Excavation - Bldg B 5P 2 0 17-Jan-22 A 19-Jan-22 A

EA1050.3 Geo-Grid Installation & Backfill - Bldg B 5P 4 0 20-Jan-22 A 07-Mar-22 A

EA1030.3 Finish Grading Pads - Bldg B 5P 1 0 08-Mar-22 A 09-Mar-22 A

Offsite WorkOffsite WorkOffsite WorkOffsite WorkOffsite WorkOffsite WorkOffsite WorkOffsite Work

OS-1000 Offsite Improvement Submittal to City of Oxnard (est. completion) 5P 120 20 15-Jul-21 A 09-Aug-23 -254

OS-1000.R3 Offsite Corrections Returned from City of Oxnard - REV 3 5P 1 0 24-Oct-22 A 24-Oct-22 A

OS-1000.R4 Offsite Corrections Returned from City of Oxnard - REV 4 5P 1 0 26-Jan-23 A 26-Jan-23 A

OS-1000.R5 Offsite Improvement Resubmittal to City of Oxnard – REV 5 (est. completion) 5P 47 7 26-Jan-23 A 12-Jul-23 -254

OS-1000.N Balfour Beatty Notice (to District) of Ongoing Impact - Offsite Scope 5P 1 0 23-Feb-23 A 23-Feb-23 A

OS-1000.1 Offsite Fee Assessment & Payment / Pull Permit 5P 10 10 10-Aug-23 23-Aug-23 -198

OW1060 Close Up Existing Driveway - La Puerta (SE) 5P 6 6 24-Aug-23 31-Aug-23 -107

OW1040 Pull Traffic Control Permit 5P 5 5 24-Aug-23 30-Aug-23 -198

OW1110 Public Works Precon 5P 1 1 31-Aug-23 31-Aug-23 -198

OW1050 Offsite SD - La Puerta 5P 6 6 01-Sep-23 11-Sep-23 -198

OW1030 New Parent Drop Off Drive Approach - (1) NW Driskill 5P 7 7 01-Sep-23 12-Sep-23 -114

OW1010 Offsite Water & Sewer Utilities - La Puerta 5P 7 7 12-Sep-23 20-Sep-23 -198

OW1020 Offsite Water & Sewer Utilities - Driskill 5P 7 7 21-Sep-23 29-Sep-23 -198

OW1000 New Drive Approaches - (2) La Puerta 5P 7 7 21-Sep-23 29-Sep-23 -151

OW1070 Offsite Drive Approach - (1) SW Driskill 5P 6 6 02-Oct-23 09-Oct-23 -151

UtilitiesUtilitiesUtilitiesUtilitiesUtilitiesUtilitiesUtilitiesUtilities

Electrical & CommElectrical & CommElectrical & CommElectrical & CommElectrical & CommElectrical & CommElectrical & CommElectrical & Comm

EU1010 Electrical & Comm Duct banks (Phase 1 Construction) 5P 13 0 16-Mar-22 A 01-Apr-22 A

EU1030 Remove Fencing & Trees for Edison Pathway 5P 8 0 20-Jun-22 A 23-Jun-22 A

EU1030.1 Site Logistic Preperations for Edison Pathway 5P 5 0 20-Jun-22 A 24-Jun-22 A

EU1020 Install Edison & Frontier Duct Bank 5P 10 0 28-Jun-22 A 22-Jul-22 A

RFI323-100 RFI 323 - Bldg C - Communication Conduits 5P 19 0 06-Apr-23 A 02-May-23 A

RFI323-110 RFI 323R1 - Bldgs A, B, and C - Communication Conduits 5P 14 0 03-May-23 A 19-May-23 A

EU1060 Pull Campus Low Voltage Backbone (Phase 1) 5P 15 15 03-Jul-23 24-Jul-23 -154

Wet UtilitiesWet UtilitiesWet UtilitiesWet UtilitiesWet UtilitiesWet UtilitiesWet UtilitiesWet Utilities

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Install Stabilized Fire Lane

Jobsite Set Up Complete

Earthwork Preconstruction Meeting

Site Demolition & Grubbing

Over-Excavation

Geo-Grid Installation & Backfill

Scarification of Parking lot

Finish Grading Pads

Finish Grading for Site

Over-Excavation - Bldg C South

Geo-Grid Installation & Backfill - Bldg C South

Finish Grading Pads - Bldg C South

Over-Excavation - Bldg C North

Geo-Grid Installation & Backfill - Bldg C North

Finish Grading Pads - Bldg C North

Over-Excavation - Bldg A

Geo-Grid Installation & Backfill - Bldg A

Finish Grading Pads - Bldg A

Over-Excavation - Bldg B

Geo-Grid Installation & Backfill - Bldg B

Finish Grading Pads - Bldg B

Offsite Improvement Submittal to City of Oxnard (est. completion)

Offsite Corrections Returned from City of Oxnard - REV 3

Offsite Corrections Returned from City of Oxnard - REV 4

Offsite Improvement Resubmittal to City of Oxnard – REV 5 (est. completion)

Balfour Beatty Notice (to District) of Ongoing Impact - Offsite Scope

Offsite Fee Assessment & Payment / Pull Permit

Close Up Existing Driveway - La Puerta (SE)

Pull Traffic Control Permit

Public Works Precon

Offsite SD - La Puerta

New Parent Drop Off Drive Approach - (1) NW Driskill

Offsite Water & Sewer Utilities - La Puerta

Offsite Water & Sewer Utilities - Driskill

New Drive Approaches - (2) La Puerta

Offsite Drive Approach - (1) SW Driskill

Electrical & Comm Duct banks (Phase 1 Construction)

Remove Fencing & Trees for Edison Pathway

Site Logistic Preperations for Edison Pathway

Install Edison & Frontier Duct Bank

RFI 323 - Bldg C - Communication Conduits

RFI 323R1 - Bldgs A, B, and C - Communication Conduits

Pull Campus Low Voltage Backbone (Phase 1)
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Activity ID Activity Name Cal Orig
Dur

Rem
Dur
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SewerSewerSewerSewerSewerSewerSewerSewer

U1000.1 Onsite Sewer - Bldgs C and A 5P 5 0 04-Apr-22 A 28-Apr-22 A

U1000 Onsite Sewer 5P 10 0 04-Apr-22 A 09-Jun-22 A

U1160 Grease Interceptor at Bldg B 5P 5 0 03-May-22 A 05-May-22 A

U1000.2 Onsite Sewer - Bldg B East (After Steel) 5P 3 0 09-Jun-22 A 17-Jun-22 A

Storm DrainStorm DrainStorm DrainStorm DrainStorm DrainStorm DrainStorm DrainStorm Drain

U1130.1 Onsite Storm Drain - Bldg C South & Bldg B West 5P 10 0 04-Apr-22 A 07-Jun-22 A

U1130 Onsite Storm Drain 5P 10 0 04-Apr-22 A 05-Dec-22 A

U1130.2 Onsite Storm Drain - Bldg A East (After A Steel) 5P 3 0 20-Jun-22 A 22-Jun-22 A

U1130.5 Onsite Storm Drain - Bldg C East 5P 3 0 12-Sep-22 A 28-Sep-22 A

U1130.3 Onsite Storm Drain - Courtyard (After C Steel) 5P 9 0 13-Sep-22 A 15-Sep-22 A

U1130.4 Onsite Storm Drain - Bldg A South & West (Before Flatwork) 5P 3 0 14-Nov-22 A 05-Dec-22 A

WaterWaterWaterWaterWaterWaterWaterWater

U1140.1 Oniste Dom. Water - To Bldgs 5P 5 0 04-Apr-22 A 26-Apr-22 A

U1150.1 Onsite Fire Water - To Buildings & West Loop 5P 5 0 04-Apr-22 A 29-Apr-22 A

U1150 Onsite Fire Water 5P 10 0 04-Apr-22 A 19-Jul-22 A

U1140 Onsite Dom. Water 5P 10 0 04-Apr-22 A 11-Oct-22 A

U1150.2 Onsite Fire Water - East & North Loop (Summer) 5P 5 0 15-Jul-22 A 19-Jul-22 A

U1140.2 Onsite Dom. Water - North Loop 5P 3 0 03-Oct-22 A 11-Oct-22 A

Stormtech SystemStormtech SystemStormtech SystemStormtech SystemStormtech SystemStormtech SystemStormtech SystemStormtech System

U1020 Phase 1a - Stormtech - Cap & Cut Remaining Irrigation 6P 1 0 23-Jun-22 A 23-Jun-22 A

U1030 Phase 1a - Stormtech - Demo (Paving/Plygrnd/Grden) 6P 3 0 27-Jun-22 A 30-Jun-22 A

U1010 Phase 1a - Stormtech - Demolish CLF 6P 1 0 27-Jun-22 A 30-Jun-22 A

U1040 Phase 1a - Stormtech - Excavation & Rock Base 6P 5 0 11-Jul-22 A 04-Aug-22 A

U1170 Perform Perc Test per City Requirements 5P 14 0 14-Jul-22 A 14-Jul-22 A

U1050 Phase 1a - Stormtech - Set Stormtech Chamber 6P 5 0 26-Jul-22 A 19-Aug-22 A

U1060 Phase 1a - Stormtech - Stormtech Manholes 6P 5 0 28-Jul-22 A 17-Aug-22 A

U1110 Phase 1a - Stormtech - Connection to Site Storm Drain 6P 2 0 17-Aug-22 A 17-Aug-22 A

U1070 Phase 1a - Stormtech - Backfill & Compaction 6P 7 0 18-Aug-22 A 19-Aug-22 A

U1090 Phase 1a - Stormtech - Temp Walkway Paving 6P 2 0 15-May-23 A 15-May-23 A

U1080 Phase 1a - Stormtech - Finish Grade 6P 5 0 15-May-23 A 15-May-23 A

U1100 Phase 1a - Stormtech - Set Phase 2 Temp CLF & Gates 6P 1 1 10-Aug-23 10-Aug-23 -294

U1120 Phase 1a - Stormtech - Complete 6P 0 0 10-Aug-23* -294

GasGasGasGasGasGasGasGas

A1080 So Cal Gas Co. Work Order (est. completion date). 5P 120 0 10-May-22 A 10-May-22 A

Gas1000 Site Gas Installation 5P 13 0 17-Jun-22 A 20-Jul-22 A

Gas1020 Relocate Existing Gas Meter for New Edison Pathway 5P 13 0 21-Jun-22 A 21-Jul-22 A

Gas1010 Gas Co. Line & Meter Assembly 5P 5 0 21-Dec-22 A 05-May-23 A

Gas1010.1 Gas Line Inspection Approval 5P 1 0 23-Mar-23 A 23-Mar-23 A

Gas1010.2 Submit Gas Line Inspection to Gas Co. 5P 14 0 24-Mar-23 A 12-Apr-23 A

Gas1010.3 Gas Co. Request District Setup Account 5P 2 0 13-Apr-23 A 14-Apr-23 A

Gas1010.4 District Setup Account with Gas Co. 5P 15 0 17-Apr-23 A 05-May-23 A

BuildingsBuildingsBuildingsBuildingsBuildingsBuildingsBuildingsBuildings

Building C (Classrooms)Building C (Classrooms)Building C (Classrooms)Building C (Classrooms)Building C (Classrooms)Building C (Classrooms)Building C (Classrooms)Building C (Classrooms)

Building C - NorthBuilding C - NorthBuilding C - NorthBuilding C - NorthBuilding C - NorthBuilding C - NorthBuilding C - NorthBuilding C - North

FoundationFoundationFoundationFoundationFoundationFoundationFoundationFoundation

CN-20000.1 Bldg C - North - Fire Riser 5P 5 0 07-Feb-22 A 10-Feb-22 A

CN-20000 Bldg C - North - Plumb & Fire Underground 5P 5 0 08-Feb-22 A 14-Feb-22 A

CN-70060 Bldg C - North - Elect. Underground 5P 5 0 11-Feb-22 A 28-Feb-22 A

CN-20010 Bldg C - North - Footing Construction 5P 15 0 28-Feb-22 A 15-Jun-22 A

CN-20010.1 Bldg C - North - Layout & Excavate Footings 5P 9 0 28-Feb-22 A 10-Mar-22 A

CN-20010.2 Bldg C - North - Set Footing & Grade Beam Rebar 5P 10 0 04-Mar-22 A 13-Jun-22 A

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Onsite Sewer - Bldgs C and A

Onsite Sewer

Grease Interceptor at Bldg B

Onsite Sewer - Bldg B East (After Steel)

Onsite Storm Drain - Bldg C South & Bldg B West

Onsite Storm Drain

Onsite Storm Drain - Bldg A East (After A Steel)

Onsite Storm Drain - Bldg C East

Onsite Storm Drain - Courtyard (After C Steel)

Onsite Storm Drain - Bldg A South & West (Before Flatwork)

Oniste Dom. Water - To Bldgs

Onsite Fire Water - To Buildings & West Loop

Onsite Fire Water

Onsite Dom. Water

Onsite Fire Water - East & North Loop (Summer)

Onsite Dom. Water - North Loop

Phase 1a - Stormtech - Cap & Cut Remaining Irrigation

Phase 1a - Stormtech - Demo (Paving/Plygrnd/Grden)

Phase 1a - Stormtech - Demolish CLF

Phase 1a - Stormtech - Excavation & Rock Base

Perform Perc Test per City Requirements

Phase 1a - Stormtech - Set Stormtech Chamber

Phase 1a - Stormtech - Stormtech Manholes

Phase 1a - Stormtech - Connection to Site Storm Drain

Phase 1a - Stormtech - Backfill & Compaction

Phase 1a - Stormtech - Temp Walkway Paving

Phase 1a - Stormtech - Finish Grade

Phase 1a - Stormtech - Set Phase 2 Temp CLF & Gates

Phase 1a - Stormtech - Complete

So Cal Gas Co. Work Order (est. completion date).

Site Gas Installation

Relocate Existing Gas Meter for New Edison Pathway

Gas Co. Line & Meter Assembly

Gas Line Inspection Approval

Submit Gas Line Inspection to Gas Co.

Gas Co. Request District Setup Account

District Setup Account with Gas Co.

Bldg C - North - Fire Riser

Bldg C - North - Plumb & Fire Underground

Bldg C - North - Elect. Underground

Bldg C - North - Footing Construction

Bldg C - North - Layout & Excavate Footings

Bldg C - North - Set Footing & Grade Beam Rebar
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CN-20010.3 Bldg C - North - Set AB Templates 5P 4 0 08-Mar-22 A 13-Jun-22 A

CN-60070 Bldg C - North - Form & Pour Elevator Pit 5P 9 0 18-Apr-22 A 02-May-22 A

CN-60080 Bldg C - North - Waterproof Elevator Pit 5P 3 0 09-May-22 A 09-May-22 A

CN-20010.4 Bldg C - North - Footing Structural Oberservation / Inspections 5P 1 0 09-Jun-22 A 09-Jun-22 A

CN-20010.5 Bldg C - North - Place Footing/Grade Beam Concrete 5P 1 0 15-Jun-22 A 15-Jun-22 A

CN-20020 Bldg C - North - Plumbing @ SOG 5P 5 0 20-Jun-22 A 24-Jun-22 A

CN-20030A Bldg C - North - SOG (Inc Stair Slab) - Pour #1 5P 4 0 01-Aug-22 A 23-Aug-22 A

CN-20030 Bldg C - North - SOG (Inc Stair Slab) 5P 8 0 01-Aug-22 A 07-Sep-22 A

CN-70070 Bldg C - North - Electrical @ SOG 5P 5 0 10-Aug-22 A 15-Aug-22 A

CN-20030.0 Bldg C - North - Pour SOG - Pour #1 5P 0 0 23-Aug-22 A

CN-20030B Bldg C - North - SOG (Inc Stair Slab) - Pour #2 5P 4 0 24-Aug-22 A 07-Sep-22 A

CN-70020 Bldg C - North - Infill Diamond Blockouts at SOG 5P 2 0 07-Sep-22 A 07-Sep-22 A

CN-70010 Bldg C - North - Cure SOG 7P 5 0 07-Sep-22 A 13-Sep-22 A

CN-20030.1 Bldg C - North - Pour SOG - Pour #2 5P 0 0 07-Sep-22 A

StructureStructureStructureStructureStructureStructureStructureStructure

CN-30000 Bldg C - North - Structural Steel Erection 5P 7 0 11-Jul-22 A 22-Jul-22 A

CN-30010 Bldg C - North - Bolting, Fitup & Welding 5P 15 0 27-Jul-22 A 02-Aug-22 A

CN-30020 Bldg C - North - Floor Decking 5P 6 0 03-Aug-22 A 11-Aug-22 A

CN-30030 Bldg C - North - Reinforce and Pour 2nd Floor Deck 5P 10 0 12-Aug-22 A 18-Aug-22 A

CN-30030.1 Bldg C - North - Pour 2nd Floor SOMD 5P 0 0 18-Aug-22 A

CN-70080 Bldg C - North - Roof Decking 5P 6 0 29-Aug-22 A 14-Sep-22 A

EnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelope

CN1010 Bldg C - North - Set Staircases (2) 5P 1 0 15-Jul-22 A 15-Jul-22 A

CN1000 Bldg C - North - Exterior Framing 5P 15 0 01-Sep-22 A 28-Oct-22 A

CN1030 Bldg C - North - High Roof - Insulation & Roofing 5P 15 0 07-Oct-22 A 18-Oct-22 A

CN1040 Bldg C - North - Scaffolding Setup 5P 4 0 24-Oct-22 A 31-Oct-22 A

CN1020 Bldg C - North - Sheathing, WB & Sheet Metal 5P 10 0 26-Oct-22 A 06-Jan-23 A

CN1025 Bldg C - North - Exterior Rigid Insulation 5P 10 0 21-Dec-22 A 11-Jan-23 A

CN1050 Bldg C - North - Storefronts & Frames 5P 15 0 04-Jan-23 A 20-Jan-23 A

CN1060 Bldg C - North - Lath 5P 10 0 12-Jan-23 A 23-Jan-23 A

CN1780 Bldg C - North - Scratch Coat Plaster 5P 4 0 25-Jan-23 A 25-Jan-23 A

CN1800 Bldg C - North - Cure Brown Coat Plaster 7P 7 0 27-Jan-23 A 02-Feb-23 A

CN1790 Bldg C - North - Brown Coat Plaster 5P 4 0 27-Jan-23 A 27-Jan-23 A

CN1090 Bldg C - North - Media Center Curtainwall 5P 10 0 30-Jan-23 A 17-Mar-23 A

CN1810 Bldg C - North - Color Coat Plaster 5P 4 0 03-Feb-23 A 08-Feb-23 A

CN1820 Bldg C - North - Cure Color Coat Plaster N/A 7P 0 0 09-Feb-23 A 09-Feb-23 A

CN1825 Bldg C - North - Fiber Cement Panels 5P 7 0 09-Feb-23 A 08-Mar-23 A

CN1080 Bldg C - North - Scaffolding Removal 5P 4 0 14-Feb-23 A 17-Feb-23 A

CN1100 Bldg C - North - Glazing & Grills 5P 8 0 20-Feb-23 A 30-Mar-23 A

CN1835 Bldg C - North - Exterior HM Doors 5P 5 0 14-Mar-23 A 20-Mar-23 A

CN1150 Bldg C - North - Frame & Sheath Staircases (2) 5P 4 0 03-Apr-23 A 05-Jun-23 A

CN1120 Bldg C - North - CMU Mech Enclosure (Walls & SOG) & Site Walls 5P 10 0 10-Apr-23 A 01-Jun-23 A

CN1130 Bldg C - North - Fascia Sheet Metal & Gutters 5P 10 0 25-Apr-23 A 11-May-23 A

CN1180 Bldg C - North - Lath & Scratch Coat Staircases (2) 5P 5 0 06-Jun-23 A 22-Jun-23 A

CN1190 Bldg C - North - Brown Coat & Cure Staircases (2) 5P 7 0 26-Jun-23 A 30-Jun-23 A

CN1110 Bldg C - North - Exterior Painting 5P 10 9 29-Jun-23 A 14-Jul-23 -133

CN1200 Bldg C - North - Color Coat & Cure Staircases (2) 5P 7 2 03-Jul-23 05-Jul-23 -133

CN1140 Bldg C - North - Form & Pour Stair Pans 5P 4 4 06-Jul-23 11-Jul-23 -133

CN1210 Bldg C - North - Sheet Metal Stair Cases (2) 5P 3 3 06-Jul-23 10-Jul-23 -129

CN1170 Bldg C - North - Staircase Parapet Cap (2) - N/A per ASI 18 5P 3 0 11-Jul-23 11-Jul-23 -129

InteriorInteriorInteriorInteriorInteriorInteriorInteriorInterior

1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Bldg C - North - Set AB Templates

Bldg C - North - Form & Pour Elevator Pit

Bldg C - North - Waterproof Elevator Pit

Bldg C - North - Footing Structural Oberservation / Inspections

Bldg C - North - Place Footing/Grade Beam Concrete

Bldg C - North - Plumbing @ SOG

Bldg C - North - SOG (Inc Stair Slab) - Pour #1

Bldg C - North - SOG (Inc Stair Slab)

Bldg C - North - Electrical @ SOG

Bldg C - North - Pour SOG - Pour #1

Bldg C - North - SOG (Inc Stair Slab) - Pour #2

Bldg C - North - Infill Diamond Blockouts at SOG

Bldg C - North - Cure SOG

Bldg C - North - Pour SOG - Pour #2

Bldg C - North - Structural Steel Erection

Bldg C - North - Bolting, Fitup & Welding

Bldg C - North - Floor Decking

Bldg C - North - Reinforce and Pour 2nd Floor Deck

Bldg C - North - Pour 2nd Floor SOMD

Bldg C - North - Roof Decking

Bldg C - North - Set Staircases (2)

Bldg C - North - Exterior Framing

Bldg C - North - High Roof - Insulation & Roofing

Bldg C - North - Scaffolding Setup

Bldg C - North - Sheathing, WB & Sheet Metal

Bldg C - North - Exterior Rigid Insulation

Bldg C - North - Storefronts & Frames

Bldg C - North - Lath

Bldg C - North - Scratch Coat Plaster

Bldg C - North - Cure Brown Coat Plaster

Bldg C - North - Brown Coat Plaster

Bldg C - North - Media Center Curtainwall

Bldg C - North - Color Coat Plaster

Bldg C - North - Cure Color Coat Plaster N/A

Bldg C - North - Fiber Cement Panels

Bldg C - North - Scaffolding Removal

Bldg C - North - Glazing & Grills

Bldg C - North - Exterior HM Doors

Bldg C - North - Frame & Sheath Staircases (2)

Bldg C - North - CMU Mech Enclosure (Walls & SOG) & Site Walls

Bldg C - North - Fascia Sheet Metal & Gutters

Bldg C - North - Lath & Scratch Coat Staircases (2)

Bldg C - North - Brown Coat & Cure Staircases (2)

Bldg C - North - Exterior Painting

Bldg C - North - Color Coat & Cure Staircases (2)

Bldg C - North - Form & Pour Stair Pans

Bldg C - North - Sheet Metal Stair Cases (2)

Bldg C - North - Staircase Parapet Cap (2) - N/A per ASI 18
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CN1300 Bldg C - North - L1 - FS Rough-In Branch Lines 5P 5 0 19-Sep-22 A 23-Nov-22 A

CN1900 Bldg C - North - L1 - FS Rough-In Main Lines 5P 4 0 19-Sep-22 A 23-Nov-22 A

CN1470 Bldg C - North - L1 - Framing Layout 5P 3 0 10-Oct-22 A 14-Oct-22 A

CN1290 Bldg C - North - L1 - Interior Framing 5P 10 0 21-Oct-22 A 22-Dec-22 A

CN1340 Bldg C - North - L1 - Electrical Rough-In/Main Feeders 5P 15 0 24-Oct-22 A 30-Nov-22 A

CN1320 Bldg C - North - L1 - Plumbing 5P 7 0 26-Oct-22 A 20-Dec-22 A

CN1330 Bldg C - North - L1 - Mechanical Refridg Line Rough-In 5P 11 0 01-Nov-22 A 07-Dec-22 A

CN1310 Bldg C - North - L1 - Mech Ductwork 5P 8 0 03-Nov-22 A 22-Dec-22 A

CN1510 Bldg C - North - L1 - HM Door Frames 5P 3 0 05-Dec-22 A 07-Dec-22 A

CN1350 Bldg C - North - L1 - Insulation & Hang Drywall 5P 10 0 18-Jan-23 A 31-Jan-23 A

CN1355 Bldg C - North - L1 - Drywall Tape & Texture 5P 13 0 01-Feb-23 A 20-Feb-23 A

CN1480 Bldg C - North - L1 - Restroom Mortar Bed/Waterproofing 5P 4 0 01-Mar-23 A 06-Mar-23 A

CN1370 Bldg C - North - L1 - Restroom Tile 5P 4 0 07-Mar-23 A 17-Mar-23 A

CN1830 Bldg C - North - L1 - Plumbing Fixture Trim - Restrooms 5P 8 0 03-Apr-23 A 12-Apr-23 A

CN1380 Bldg C - North - L1 - Painting 5P 10 0 03-Apr-23 A 14-Apr-23 A

CN1390 Bldg C - North - L1 - T-Bar Grid 5P 6 0 17-Apr-23 A 24-Apr-23 A

CN1850 Bldg C - North - L1 - Fire Sprinkler Trim 5P 8 0 25-Apr-23 A 10-May-23 A

CN1520 Bldg C - North - L1 - Fabric Wrapped Panels & Markerboards 5P 8 0 25-Apr-23 A 30-Jun-23 A

CN1410 Bldg C - North - L1 - Mechanical Trim 5P 8 0 25-Apr-23 A 04-May-23 A

CN1400 Bldg C - North - L1 - Light Fixtures 5P 8 0 01-May-23 A 10-May-23 A

CN1460 Bldg C - North - L1 - Fire Alarm Devices 5P 5 0 01-May-23 A 05-May-23 A

CN1420 Bldg C - North - L1 - Drop Ceiling Tiles 5P 7 3 11-May-23 A 06-Jul-23 -133

CN1530 Bldg C - North - L1 - Window Coverings/Signage/FE 5P 5 0 15-May-23 A 09-Jun-23 A

CN1430.1 Bldg C - North - L1 - Casework Bases 5P 2 0 19-May-23 A 25-May-23 A

CN1840 Bldg C - North - L1 - Electrical Trim 5P 8 0 19-May-23 A 31-May-23 A

CN1430 Bldg C - North - L1 - Casework 5P 5 0 19-May-23 A 25-May-23 A

CN1490 Bldg C - North - L1 - Casework Sinks 5P 4 0 26-May-23 A 02-Jun-23 A

CN1890 Bldg C - North - L1 - Toilet Accessories 5P 2 0 01-Jun-23 A 02-Jun-23 A

CN1440 Bldg C - North - L1 - Final Coat & Touch Up Painting 5P 7 0 12-Jun-23 A 20-Jun-23 A

CN1450 Bldg C - North - L1 - Flooring 5P 8 6 19-Jun-23 A 11-Jul-23 -130

CN1360 Bldg C - North - L1 - Doors 5P 5 5 24-Jul-23 28-Jul-23 -162

CN1500 Bldg C - North - L1 - Door Hardware 5P 3 3 31-Jul-23 02-Aug-23 -151

CN1445 Bldg C - North - L1 - Signage 5P 3 3 28-Aug-23 30-Aug-23 -169

2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor

CN1560 Bldg C - North - L2 - FS Rough-In Branch Lines 5P 5 0 26-Sep-22 A 23-Nov-22 A

CN2240 Bldg C - North - L2 - FS Rough-In Main Lines 5P 4 0 26-Sep-22 A 23-Nov-22 A

CN1540 Bldg C - North - L2 - Framing Layout 5P 3 0 10-Oct-22 A 17-Oct-22 A

CN1550 Bldg C - North - L2 - Interior Framing 5P 10 0 21-Oct-22 A 22-Dec-22 A

CN1580 Bldg C - North - L2 - Mech Ductwork 5P 8 0 07-Nov-22 A 22-Dec-22 A

CN1570 Bldg C - North - L2 - Plumbing 5P 7 0 07-Nov-22 A 20-Dec-22 A

CN1620 Bldg C - North - L2 - Electrical Rough-In/Main Feeders 5P 15 0 09-Nov-22 A 30-Nov-22 A

CN1590 Bldg C - North - L2 - Mechanical Refridg Line Rough-In 5P 11 0 10-Nov-22 A 13-Dec-22 A

CN1600 Bldg C - North - L2 - HM Door Frames 5P 3 0 07-Dec-22 A 09-Dec-22 A

CN1630 Bldg C - North - L2 - Insulation & Hang Drywall 5P 10 0 18-Jan-23 A 13-Feb-23 A

CN1635 Bldg C - North - L2 - Drywall Tape & Texture 5P 13 0 14-Feb-23 A 22-Feb-23 A

CN1610 Bldg C - North - L2 - Restroom Mortar Bed/Waterproofing 5P 4 0 07-Mar-23 A 10-Mar-23 A

CN1640 Bldg C - North - L2 - Restroom Tile 5P 4 0 13-Mar-23 A 16-Mar-23 A

CN1870 Bldg C - North - L2 - Plumbing Trim - Restrooms 5P 8 0 03-Apr-23 A 12-Apr-23 A

CN1660 Bldg C - North - L2 - Painting 5P 10 0 03-Apr-23 A 14-Apr-23 A

CN1880 Bldg C - North - L2 - Fire Sprinkler Trim 5P 8 0 25-Apr-23 A 12-May-23 A

CN1700 Bldg C - North - L2 - Mechanical Trim 5P 8 0 25-Apr-23 A 12-May-23 A

CN1680 Bldg C - North - L2 - T-Bar Grid 5P 6 0 01-May-23 A 08-May-23 A
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Bldg C - North - L1 - FS Rough-In Branch Lines

Bldg C - North - L1 - FS Rough-In Main Lines

Bldg C - North - L1 - Framing Layout

Bldg C - North - L1 - Interior Framing

Bldg C - North - L1 - Electrical Rough-In/Main Feeders

Bldg C - North - L1 - Plumbing

Bldg C - North - L1 - Mechanical Refridg Line Rough-In

Bldg C - North - L1 - Mech Ductwork

Bldg C - North - L1 - HM Door Frames

Bldg C - North - L1 - Insulation & Hang Drywall

Bldg C - North - L1 - Drywall Tape & Texture

Bldg C - North - L1 - Restroom Mortar Bed/Waterproofing

Bldg C - North - L1 - Restroom Tile

Bldg C - North - L1 - Plumbing Fixture Trim - Restrooms

Bldg C - North - L1 - Painting

Bldg C - North - L1 - T-Bar Grid

Bldg C - North - L1 - Fire Sprinkler Trim

Bldg C - North - L1 - Fabric Wrapped Panels & Markerboards

Bldg C - North - L1 - Mechanical Trim

Bldg C - North - L1 - Light Fixtures

Bldg C - North - L1 - Fire Alarm Devices

Bldg C - North - L1 - Drop Ceiling Tiles

Bldg C - North - L1 - Window Coverings/Signage/FE

Bldg C - North - L1 - Casework Bases

Bldg C - North - L1 - Electrical Trim

Bldg C - North - L1 - Casework

Bldg C - North - L1 - Casework Sinks

Bldg C - North - L1 - Toilet Accessories

Bldg C - North - L1 - Final Coat & Touch Up Painting

Bldg C - North - L1 - Flooring

Bldg C - North - L1 - Doors

Bldg C - North - L1 - Door Hardware

Bldg C - North - L1 - Signage

Bldg C - North - L2 - FS Rough-In Branch Lines

Bldg C - North - L2 - FS Rough-In Main Lines

Bldg C - North - L2 - Framing Layout

Bldg C - North - L2 - Interior Framing

Bldg C - North - L2 - Mech Ductwork

Bldg C - North - L2 - Plumbing

Bldg C - North - L2 - Electrical Rough-In/Main Feeders

Bldg C - North - L2 - Mechanical Refridg Line Rough-In

Bldg C - North - L2 - HM Door Frames

Bldg C - North - L2 - Insulation & Hang Drywall

Bldg C - North - L2 - Drywall Tape & Texture

Bldg C - North - L2 - Restroom Mortar Bed/Waterproofing

Bldg C - North - L2 - Restroom Tile

Bldg C - North - L2 - Plumbing Trim - Restrooms

Bldg C - North - L2 - Painting

Bldg C - North - L2 - Fire Sprinkler Trim

Bldg C - North - L2 - Mechanical Trim

Bldg C - North - L2 - T-Bar Grid
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CN1690 Bldg C - North - L2 - Light Fixtures 5P 8 0 09-May-23 A 18-May-23 A

CN2230 Bldg C - North - L2 - Fire Alarm Devices 5P 5 0 09-May-23 A 15-May-23 A

CN1720 Bldg C - North - L2 - Drop Ceiling Tiles 5P 7 3 11-May-23 A 06-Jul-23 -132

CN1730 Bldg C - North - L2 - Window Coverings/Signage/FE 5P 5 0 15-May-23 A 09-Jun-23 A

CN1740.1 Bldg C - North - L2 - Casework Bases 5P 2 0 22-May-23 A 25-May-23 A

CN1740 Bldg C - North - L2 - Casework 5P 5 0 22-May-23 A 25-May-23 A

CN1760 Bldg C - North - L2 - Casework Sinks 5P 4 0 26-May-23 A 30-Jun-23 A

CN1710 Bldg C - North - L2 - Fabric Wrapped Panels & Markerboards 5P 8 0 31-May-23 A 30-Jun-23 A

CN2220 Bldg C - North - L2 - Toilet Accessories 5P 2 0 01-Jun-23 A 02-Jun-23 A

CN1860 Bldg C - North - L2 - Electrical Trim 5P 8 7 06-Jun-23 A 12-Jul-23 -160

CN1750 Bldg C - North - L2 - Final Coat & Touch Up Painting 5P 7 0 16-Jun-23 A 26-Jun-23 A

CN1770 Bldg C - North - L2 - Flooring 5P 8 6 23-Jun-23 A 11-Jul-23 -130

CN1650 Bldg C - North - L2 - Doors 5P 5 5 31-Jul-23 04-Aug-23 -162

CN1670 Bldg C - North - L2 - Door Hardware 5P 3 3 07-Aug-23 09-Aug-23 -156

CN2250 Bldg C - North - L2 - Signage 5P 3 3 31-Aug-23 05-Sep-23 -169

ElevatorElevatorElevatorElevatorElevatorElevatorElevatorElevator

CN-60030 Bldg C - Elev - Shaft Wall Construction 5P 8 0 15-Feb-23 A 14-Apr-23 A

RFI321-100 RFI 321 - Building C North Elevator Machine Room Cooling 5P 3 0 30-Mar-23 A 03-Apr-23 A

RFI321-110 Coordinate Installation of New Location of Mechanical Units per RFI 321 5P 9 0 04-Apr-23 A 14-Apr-23 A

CN-60000 Bldg C - Elev - Set Guide-rails 5P 4 4 03-Jul-23 07-Jul-23 -123

CN-60050 Bldg C - Elev - Set Hydraulic Piston & Elevator Equipment 5P 15 15 10-Jul-23 28-Jul-23 -123

CN-60110 Bldg C - Elev - Construct First Floor Landing 5P 5 5 31-Jul-23 04-Aug-23 -123

CN-60120 Bldg C - Elev - Construct Second Floor Landing 5P 5 5 07-Aug-23 11-Aug-23 -123

CN-60090 Bldg C - Elev - Erect Elevator Carriage 5P 15 15 14-Aug-23 01-Sep-23 -123

CN-60100 Bldg C - Elev - Carriage Flooring & Finishes 5P 5 5 05-Sep-23 11-Sep-23 -123

CN-60040 Bldg C - Elev - Fire Alarm Interlock with Elevator 5P 5 5 05-Sep-23 11-Sep-23 -123

CN-60130 Bldg C - Elev - Commissioning & Pre-Test 5P 5 5 12-Sep-23 18-Sep-23 -123

Electrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical Rooms

CN-60160 Bldg C - North Elec Rms - Set Electrical Panels 5P 5 0 20-Mar-23 A 24-Apr-23 A

CN-60170 Bldg C - North Elec Rms - Set Lighting Ctrl Panels 5P 5 0 20-Mar-23 A 24-Apr-23 A

CN-60180 Bldg C - North Elec Rms - Set Transformers 5P 5 0 20-Mar-23 A 24-Apr-23 A

CN-60200 Bldg C - North Elec Rms - Makeup Panels 5P 10 0 20-Mar-23 A 13-Apr-23 A

CN-60190 Bldg C - North Elec Rms - Pull Feeders 5P 5 0 01-May-23 A 05-May-23 A

Data RoomsData RoomsData RoomsData RoomsData RoomsData RoomsData RoomsData Rooms

CN-60220 Bldg C - North - Build-out Data Room / Pull Comm Cable 5P 15 15 25-Jul-23 14-Aug-23 -154

CommissioningCommissioningCommissioningCommissioningCommissioningCommissioningCommissioningCommissioning

CN-60140 Bldg C - North - Set HVAC Units 5P 3 0 02-Jun-23 A 06-Jun-23 A

CN-60010 Bldg C - North - Energize Building 5P 3 3 17-Jul-23 19-Jul-23 -162

CN-60210 Bldg C - North - Climatize Building 5P 2 2 20-Jul-23 21-Jul-23 -162

CN-60230 Bldg C - North - Flush & Chlorinate Water System 5P 3 3 02-Oct-23 04-Oct-23 -180

CN-60150 Bldg C - North - Air Balance 5P 5 5 02-Oct-23 06-Oct-23 -192

CN-60020 Bldg C - North - Start Up-Systems Commissioning 5P 15 15 02-Oct-23 20-Oct-23 -197

CN-60060 Bldg C - North - State Elevator Inspection 5P 5 5 16-Oct-23 20-Oct-23 -142

CN-60240 Bldg C - DSA Signoff / Occupancy 5P 0 0 20-Oct-23 -142

CN-70040 Bldg C - North - Network Equipment Installation (OFOI) 5P 10 10 13-Nov-23 28-Nov-23 -197

CN-70050 Bldg C - North - Final Commissioning & Inspections 5P 15 15 29-Nov-23 19-Dec-23 -197

CN-70100 Bldg C - North - In-Service Training 5P 8 8 20-Dec-23 02-Jan-24 -190

PunchlistPunchlistPunchlistPunchlistPunchlistPunchlistPunchlistPunchlist

CN-70000 Bldg C - North - Contractor Punchlist 5P 10 10 16-Oct-23 27-Oct-23 -197

CN-70090 Bldg C - North - Architect Punchlist 5P 10 10 30-Oct-23 10-Nov-23 -197

CN-70110 Bldg C - North - Change out Cores at Door Hardware 5P 2 2 09-Nov-23 10-Nov-23 -175

CN-70130 Bldg C - North - District Deliver and Install FFE 5P 5 5 13-Nov-23 17-Nov-23 -162
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Bldg C - North - L2 - Light Fixtures

Bldg C - North - L2 - Fire Alarm Devices

Bldg C - North - L2 - Drop Ceiling Tiles

Bldg C - North - L2 - Window Coverings/Signage/FE

Bldg C - North - L2 - Casework Bases

Bldg C - North - L2 - Casework

Bldg C - North - L2 - Casework Sinks

Bldg C - North - L2 - Fabric Wrapped Panels & Markerboards

Bldg C - North - L2 - Toilet Accessories

Bldg C - North - L2 - Electrical Trim

Bldg C - North - L2 - Final Coat & Touch Up Painting

Bldg C - North - L2 - Flooring

Bldg C - North - L2 - Doors

Bldg C - North - L2 - Door Hardware

Bldg C - North - L2 - Signage

Bldg C - Elev - Shaft Wall Construction

RFI 321 - Building C North Elevator Machine Room Cooling

Coordinate Installation of New Location of Mechanical Units per RFI 321

Bldg C - Elev - Set Guide-rails

Bldg C - Elev - Set Hydraulic Piston & Elevator Equipment

Bldg C - Elev - Construct First Floor Landing

Bldg C - Elev - Construct Second Floor Landing

Bldg C - Elev - Erect Elevator Carriage

Bldg C - Elev - Carriage Flooring & Finishes

Bldg C - Elev - Fire Alarm Interlock with Elevator

Bldg C - Elev - Commissioning & Pre-Test

Bldg C - North Elec Rms - Set Electrical Panels

Bldg C - North Elec Rms - Set Lighting Ctrl Panels

Bldg C - North Elec Rms - Set Transformers

Bldg C - North Elec Rms - Makeup Panels

Bldg C - North Elec Rms - Pull Feeders

Bldg C - North - Build-out Data Room / Pull Comm Cable

Bldg C - North - Set HVAC Units

Bldg C - North - Energize Building

Bldg C - North - Climatize Building

Bldg C - North - Flush & Chlorinate Water System

Bldg C - North - Air Balance

Bldg C - North - Start Up-Systems Commissioning

Bldg C - North - State Elevator Inspection

Bldg C - DSA Signoff / Occupancy

Bldg C - North - Network Equipment Installation (OFOI)

Bldg C - North - Final Commissioning & Inspections

Bldg C - North - In-Service Training

Bldg C - North - Contractor Punchlist

Bldg C - North - Architect Punchlist

Bldg C - North - Change out Cores at Door Hardware

Bldg C - North - District Deliver and Install FFE
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CN-70120 Bldg C - North - Install OFCI TV's 5P 3 3 13-Nov-23 15-Nov-23 -175

CN-70030 Bldg C - North - Final Clean 5P 15 15 20-Dec-23 11-Jan-24 -197

Building C - SouthBuilding C - SouthBuilding C - SouthBuilding C - SouthBuilding C - SouthBuilding C - SouthBuilding C - SouthBuilding C - South

FoundationFoundationFoundationFoundationFoundationFoundationFoundationFoundation

CS-70010 Bldg C - South - Plumb & Fire Underground 5P 5 0 08-Feb-22 A 14-Feb-22 A

CS-70100 Bldg C - South - Elect.Underground 5P 5 0 11-Feb-22 A 28-Feb-22 A

CS-70020 Bldg C - South - Footing Construction 5P 12 0 10-Mar-22 A 30-Jun-22 A

CS-70020.1 Bldg C - South - Layout & Excavate Footings 5P 9 0 10-Mar-22 A 23-Mar-22 A

CS-70020.2 Bldg C - South - Set Footing & Grade Beam Rebar 5P 8 0 16-Jun-22 A 27-Jun-22 A

CS-70020.3 Bldg C - South - Set AB Templates 5P 3 0 23-Jun-22 A 27-Jun-22 A

CS-70020.4 Bldg C - South - Footing Structural Oberservation / Inspections 5P 1 0 28-Jun-22 A 28-Jun-22 A

CS-70020.5 Bldg C - South - Place Footing/Grade Beam Concrete 5P 1 0 30-Jun-22 A 30-Jun-22 A

CS-70030 Bldg C - South - Plumbing @ SOG 5P 5 0 05-Aug-22 A 16-Aug-22 A

CS-70110 Bldg C - South - Electrical @ SOG 5P 5 0 24-Aug-22 A 26-Aug-22 A

CS-70040A Bldg C - South - SOG - Pour #1 5P 5 0 30-Aug-22 A 06-Sep-22 A

CS-70040 Bldg C - South - SOG 5P 8 0 30-Aug-22 A 13-Sep-22 A

CS-70040.0 Bldg C - South - Pour SOG #1 5P 0 0 06-Sep-22 A

CS-70040B Bldg C - South - SOG - Pour #2 5P 4 0 09-Sep-22 A 13-Sep-22 A

CS-70060 Bldg C - South - Infill Diamond Blockouts at SOG 5P 2 0 13-Sep-22 A 13-Sep-22 A

CS-70040.1 Bldg C - South - Pour SOG #2 5P 0 0 13-Sep-22 A

CS-70050 Bldg C - South - Cure SOG 7P 5 0 14-Sep-22 A 21-Sep-22 A

StructureStructureStructureStructureStructureStructureStructureStructure

CS1000 Bldg C - South - Structural Steel Erection 5P 7 0 11-Jul-22 A 22-Jul-22 A

CS1010 Bldg C - South - Bolting, Fitup & Welding 5P 15 0 27-Jul-22 A 23-Aug-22 A

CS1020 Bldg C - South - Floor Decking 5P 6 0 18-Aug-22 A 23-Aug-22 A

CS1030A Bldg C - South - Reinforce and Pour 2nd Floor Deck 5P 6 0 31-Aug-22 A 08-Sep-22 A

CS1030 Bldg C - South - Reinforce and Pour 2nd Floor Deck 5P 10 0 31-Aug-22 A 20-Sep-22 A

CS1030.1 Bldg C - South - Pour 2nd Floor SOMD 5P 0 0 08-Sep-22 A

CS2260 Bldg C - South - Roof  Decking 5P 6 0 09-Sep-22 A 16-Sep-22 A

CS1030B Bldg C - South - Reinforce and Pour Low Roof Deck 5P 4 0 19-Sep-22 A 20-Sep-22 A

CS1030.2 Bldg C - South - Pour Low Roof SOMD 5P 0 0 20-Sep-22 A

EnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelope

CS2000 Bldg C - South - Set Staircases (1) 5P 1 0 25-Jul-22 A 25-Jul-22 A

CS1050 Bldg C - South - Low Roof Concrete Cure Time 7P 28 0 20-Sep-22 A 17-Oct-22 A

CS1060 Bldg C - South - High Roof - Insulation & Roofing 5P 10 0 10-Oct-22 A 28-Oct-22 A

CS1040 Bldg C - South - Exterior Framing 5P 15 0 26-Oct-22 A 22-Nov-22 A

CS1110 Bldg C - South - Temp Dry-In Low Roof (If Required) 5P 1 0 01-Nov-22 A 01-Nov-22 A

CS2050 Bldg C - South - Low Roof - Install Temp Roof Protection 5P 3 0 01-Nov-22 A 01-Nov-22 A

CS1070 Bldg C - South - Sheathing, WB & Sheet Metal 5P 10 0 21-Nov-22 A 24-Jan-23 A

CS1080 Bldg C - South - Scaffolding Setup 5P 3 0 28-Nov-22 A 30-Nov-22 A

CS1120.1 Bldg C - South - Scaffolding Removal / Cleanup on Low Roof (Prior to Roofing) 5P 3 0 07-Dec-22 A 09-Dec-22 A

CS1130 Bldg C - South - Low Roof - Insulation & Roofing 5P 10 0 15-Dec-22 A 23-Dec-22 A

CS1075 Bldg C - South - Exterior Rigid Insulation 5P 10 0 21-Dec-22 A 04-Jan-23 A

CS1090 Bldg C - South - Storefronts & Frames 5P 10 0 04-Jan-23 A 24-Jan-23 A

CS1100 Bldg C - South - Lath 5P 10 0 23-Jan-23 A 31-Jan-23 A

CS2060 Bldg C - South - Scratch Coat Plaster 5P 5 0 01-Feb-23 A 06-Feb-23 A

CS2070 Bldg C - South - Brown Coat Plaster 5P 5 0 07-Feb-23 A 10-Feb-23 A

CS2080 Bldg C - South - Cure Brown Coat Plaster 7P 7 0 11-Feb-23 A 17-Feb-23 A

CS2090 Bldg C - South - Color Coat Plaster 5P 7 0 20-Feb-23 A 24-Feb-23 A

CS2100 Bldg C - South - Cure Color Coat Plaster N/A 7P 0 0 25-Feb-23 A 25-Feb-23 A

CS1120 Bldg C - South - Scaffolding Removal / Cleanup 5P 5 0 27-Feb-23 A 03-Mar-23 A

CS2105 Bldg C - South - Fiber Cement Panels 5P 7 0 27-Feb-23 A 07-Mar-23 A

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Bldg C - North - Install OFCI TV's

Bldg C - North - Final Clean

Bldg C - South - Plumb & Fire Underground

Bldg C - South - Elect.Underground

Bldg C - South - Footing Construction

Bldg C - South - Layout & Excavate Footings

Bldg C - South - Set Footing & Grade Beam Rebar

Bldg C - South - Set AB Templates

Bldg C - South - Footing Structural Oberservation / Inspections

Bldg C - South - Place Footing/Grade Beam Concrete

Bldg C - South - Plumbing @ SOG

Bldg C - South - Electrical @ SOG

Bldg C - South - SOG - Pour #1

Bldg C - South - SOG

Bldg C - South - Pour SOG #1

Bldg C - South - SOG - Pour #2

Bldg C - South - Infill Diamond Blockouts at SOG

Bldg C - South - Pour SOG #2

Bldg C - South - Cure SOG

Bldg C - South - Structural Steel Erection

Bldg C - South - Bolting, Fitup & Welding

Bldg C - South - Floor Decking

Bldg C - South - Reinforce and Pour 2nd Floor Deck

Bldg C - South - Reinforce and Pour 2nd Floor Deck

Bldg C - South - Pour 2nd Floor SOMD

Bldg C - South - Roof  Decking

Bldg C - South - Reinforce and Pour Low Roof Deck

Bldg C - South - Pour Low Roof SOMD

Bldg C - South - Set Staircases (1)

Bldg C - South - Low Roof Concrete Cure Time

Bldg C - South - High Roof - Insulation & Roofing

Bldg C - South - Exterior Framing

Bldg C - South - Temp Dry-In Low Roof (If Required)

Bldg C - South - Low Roof - Install Temp Roof Protection

Bldg C - South - Sheathing, WB & Sheet Metal

Bldg C - South - Scaffolding Setup

Bldg C - South - Scaffolding Removal / Cleanup on Low Roof (Prior to Roofing)

Bldg C - South - Low Roof - Insulation & Roofing

Bldg C - South - Exterior Rigid Insulation

Bldg C - South - Storefronts & Frames

Bldg C - South - Lath

Bldg C - South - Scratch Coat Plaster

Bldg C - South - Brown Coat Plaster

Bldg C - South - Cure Brown Coat Plaster

Bldg C - South - Color Coat Plaster

Bldg C - South - Cure Color Coat Plaster N/A

Bldg C - South - Scaffolding Removal / Cleanup

Bldg C - South - Fiber Cement Panels
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CS1095 Bldg C - South - Exterior HM Doors 5P 5 0 06-Mar-23 A 10-Mar-23 A

CS1140 Bldg C - South - Glazing, Grills & Light Fixtures 5P 7 0 13-Mar-23 A 05-May-23 A

CS2020 Bldg C - South - Frame & Sheath Staircases (1) 5P 4 0 05-Apr-23 A 05-Jun-23 A

CS1160 Bldg C - South - Construct Mech Enclosures (Walls & SOG) 5P 10 0 10-Apr-23 A 01-Jun-23 A

CS1820 Bldg C - South - High Roof Fascia Sheet Metal & Gutters 5P 10 0 25-Apr-23 A 12-May-23 A

CS1170 Bldg C - South - Low Roof Fascia Sheet Metal & Gutters 5P 10 0 25-Apr-23 A 12-May-23 A

CS2030 Bldg C - South - Lath, Plaster & Sheetmetal Staircases (1) 5P 15 1 05-Jun-23 A 03-Jul-23 -128

CS1150 Bldg C - South - Exterior Painting 5P 10 6 26-Jun-23 A 11-Jul-23 -121

CS2040 Bldg C - South - Staircase Parapet Cap (1) - N/A per ASI 18 5P 2 0 05-Jul-23 05-Jul-23 -121

CS2010 Bldg C - South - Form & Pour Stair Pans 5P 2 2 12-Jul-23 13-Jul-23 -133

CS2130 Bldg C - Install Expansion Joints Assemblies 5P 5 5 14-Jul-23 20-Jul-23 -133

InteriorInteriorInteriorInteriorInteriorInteriorInteriorInterior

1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor

CS1340 Bldg C - South - L1 - Framing Layout 5P 3 0 24-Oct-22 A 26-Oct-22 A

CS1350 Bldg C - South - L1 - Interior Framing 5P 10 0 26-Oct-22 A 12-Dec-22 A

CS2270 Bldg C - South - L1 - FS Rough-In Main Lines 5P 4 0 01-Nov-22 A 23-Nov-22 A

CS1360 Bldg C - South - L1 - FS Rough-In Branch Lines 5P 5 0 01-Nov-22 A 23-Nov-22 A

CS1370 Bldg C - South - L1 - Plumbing 5P 7 0 04-Nov-22 A 30-Jan-23 A

CS1390 Bldg C - South - L1 - Mechanical Refridg Line Rough-In 5P 11 0 01-Dec-22 A 15-Dec-22 A

CS1400 Bldg C - South - L1 - HM Door Frames 5P 3 0 05-Dec-22 A 07-Dec-22 A

CS1380 Bldg C - South - L1 - Mech Ductwork 5P 8 0 19-Dec-22 A 31-Jan-23 A

CS1420 Bldg C - South - L1 - Electrical Rough-In/Main Feeders 5P 15 0 20-Dec-22 A 20-Jan-23 A

CS1430 Bldg C - South - L1 - Insulation & Hang Drywall 5P 10 0 01-Feb-23 A 22-Feb-23 A

CS2210 Bldg C - South - L1 - Drywall Tape & Texture 5P 13 0 08-Feb-23 A 18-Apr-23 A

CS1410 Bldg C - South - L1 - Restroom Mortar Bed/Waterproofing 5P 4 0 22-Feb-23 A 07-Mar-23 A

CS1440 Bldg C - South - L1 - Restroom Ti le 5P 7 0 08-Mar-23 A 07-Apr-23 A

CE126-100 District Email Direction to Relocate Fire Extinguishers on T&M (CE #126) 5P 1 0 06-Apr-23 A 06-Apr-23 A

CE126-110 Relocate Fire Extinguishers per District Direction on T&M (CE #126) 5P 6 0 06-Apr-23 A 13-Apr-23 A

CS1460 Bldg C - South - L1 - Painting 5P 10 0 10-Apr-23 A 21-Apr-23 A

CS2170 Bldg C - South - L1 - Plumbing Trim - Restrooms & Janitor 5P 8 0 24-Apr-23 A 30-Jun-23 A

CS1480 Bldg C - South - L1 - T-Bar Grid 5P 6 0 24-Apr-23 A 03-May-23 A

CS2110 Bldg C - South - L1 - Fire Sprinkler Trim 5P 8 0 04-May-23 A 15-May-23 A

CS1500 Bldg C - South - L1 - Mechanical Trim 5P 8 0 04-May-23 A 15-May-23 A

CS1490 Bldg C - South - L1 - Light Fixtures 5P 8 0 04-May-23 A 15-May-23 A

CS2240 Bldg C - South - L1 - Fire Alarm Devices 5P 5 0 04-May-23 A 10-May-23 A

CS1530 Bldg C - South - L1 - Window Coverings/Signage/FE 5P 5 0 15-May-23 A 09-Jun-23 A

CS1520 Bldg C - South - L1 - Drop Ceiling Tiles 5P 7 3 16-May-23 A 06-Jul-23 -129

CS2120 Bldg C - South - L1 - Electrical Trim 5P 8 0 16-May-23 A 25-May-23 A

CS1510 Bldg C - South - L1 - Fabric Wrapped Panels & Markerboards 5P 8 0 01-Jun-23 A 30-Jun-23 A

CS1540.1 Bldg C - South - L1 - Casework Bases 5P 2 0 05-Jun-23 A 09-Jun-23 A

CS1540 Bldg C - South - L1 - Casework 5P 5 0 05-Jun-23 A 09-Jun-23 A

CS1560 Bldg C - South - L1 - Casework Sinks 5P 4 0 12-Jun-23 A 15-Jun-23 A

CS2190 Bldg C - South - L1 - Toile t Partitions & Accessories 5P 8 0 12-Jun-23 A 21-Jun-23 A

CS1550 Bldg C - South - L1 - Final Coat & Touch Up Painting 5P 7 0 13-Jun-23 A 21-Jun-23 A

CS1570 Bldg C - South - L1 - Flooring 5P 8 6 20-Jun-23 A 11-Jul-23 -126

CS1450 Bldg C - South - L1 - Doors 5P 5 5 07-Aug-23 11-Aug-23 -162

CS1470 Bldg C - South - L1 - Door Hardware 5P 3 3 14-Aug-23 16-Aug-23 -157

CS1555 Bldg C - South - L1 - Signage 5P 3 3 28-Aug-23 30-Aug-23 -165

2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor

CS1580 Bldg C - South - L2 - Framing Layout 5P 3 0 24-Oct-22 A 26-Oct-22 A

CS2280 Bldg C - South - L2 - FS Rough-In Main Lines 5P 4 0 07-Nov-22 A 23-Nov-22 A

CS1600 Bldg C - South - L2 - FS Rough-In Branch Lines 5P 5 0 16-Nov-22 A 23-Nov-22 A
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Bldg C - South - Exterior HM Doors

Bldg C - South - Glazing, Grills & Light Fixtures

Bldg C - South - Frame & Sheath Staircases (1)

Bldg C - South - Construct Mech Enclosures (Walls & SOG)

Bldg C - South - High Roof Fascia Sheet Metal & Gutters

Bldg C - South - Low Roof Fascia Sheet Metal & Gutters

Bldg C - South - Lath, Plaster & Sheetmetal Staircases (1)

Bldg C - South - Exterior Painting

Bldg C - South - Staircase Parapet Cap (1) - N/A per ASI 18

Bldg C - South - Form & Pour Stair Pans

Bldg C - Install Expansion Joints Assemblies

Bldg C - South - L1 - Framing Layout

Bldg C - South - L1 - Interior Framing

Bldg C - South - L1 - FS Rough-In Main Lines

Bldg C - South - L1 - FS Rough-In Branch Lines

Bldg C - South - L1 - Plumbing

Bldg C - South - L1 - Mechanical Refridg Line Rough-In

Bldg C - South - L1 - HM Door Frames

Bldg C - South - L1 - Mech Ductwork

Bldg C - South - L1 - Electrical Rough-In/Main Feeders

Bldg C - South - L1 - Insulation & Hang Drywall

Bldg C - South - L1 - Drywall Tape & Texture

Bldg C - South - L1 - Restroom Mortar Bed/Waterproofing

Bldg C - South - L1 - Restroom Ti le

District Email Direction to Relocate Fire Extinguishers on T&M (CE #126)

Relocate Fire Extinguishers per District Direction on T&M (CE #126)

Bldg C - South - L1 - Painting

Bldg C - South - L1 - Plumbing Trim - Restrooms & Janitor

Bldg C - South - L1 - T-Bar Grid

Bldg C - South - L1 - Fire Sprinkler Trim

Bldg C - South - L1 - Mechanical Trim

Bldg C - South - L1 - Light Fixtures

Bldg C - South - L1 - Fire Alarm Devices

Bldg C - South - L1 - Window Coverings/Signage/FE

Bldg C - South - L1 - Drop Ceiling Tiles

Bldg C - South - L1 - Electrical Trim

Bldg C - South - L1 - Fabric Wrapped Panels & Markerboards

Bldg C - South - L1 - Casework Bases

Bldg C - South - L1 - Casework

Bldg C - South - L1 - Casework Sinks

Bldg C - South - L1 - Toile t Partitions & Accessories

Bldg C - South - L1 - Final Coat & Touch Up Painting

Bldg C - South - L1 - Flooring

Bldg C - South - L1 - Doors

Bldg C - South - L1 - Door Hardware

Bldg C - South - L1 - Signage

Bldg C - South - L2 - Framing Layout

Bldg C - South - L2 - FS Rough-In Main Lines

Bldg C - South - L2 - FS Rough-In Branch Lines
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CS1590 Bldg C - South - L2 - Interior Framing 5P 10 0 17-Nov-22 A 12-Dec-22 A

CS1610 Bldg C - South - L2 - Plumbing 5P 7 0 21-Nov-22 A 30-Jan-23 A

CS1630 Bldg C - South - L2 - Mechanical Refridg Line Rough-In 5P 9 0 01-Dec-22 A 13-Dec-22 A

CS1640 Bldg C - South - L2 - HM Door Frames 5P 3 0 05-Dec-22 A 07-Dec-22 A

CS1620 Bldg C - South - L2 - Mech Ductwork 5P 8 0 19-Dec-22 A 31-Jan-23 A

CS1660 Bldg C - South - L2 - Electrical Rough-In/Main Feeders 5P 15 0 20-Dec-22 A 20-Jan-23 A

CS1670 Bldg C - South - L2 - Insulation & Hang Drywall 5P 10 0 01-Feb-23 A 07-Mar-23 A

CS2230 Bldg C - South - L2 - Drywall Tape & Texture 5P 13 0 08-Feb-23 A 07-Apr-23 A

CS1650 Bldg C - South - L2 - Restroom Mortar Bed/Waterproofing 5P 4 0 27-Feb-23 A 17-Mar-23 A

CS1680 Bldg C - South - L2 - Restroom Ti le 5P 7 0 20-Mar-23 A 07-Apr-23 A

CS1700 Bldg C - South - L2 - Painting 5P 10 0 10-Apr-23 A 21-Apr-23 A

CS2160 Bldg C - South - L2 - Plumbing Trim - Restrooms & Janitor 5P 8 0 24-Apr-23 A 30-Jun-23 A

CS1720 Bldg C - South - L2 - T-Bar Grid 5P 6 0 24-Apr-23 A 03-May-23 A

CS2140 Bldg C - South - L2 - Fire Sprinkler Trim 5P 8 0 04-May-23 A 15-May-23 A

CS1740 Bldg C - South - L2 - Mechanical Trim 5P 8 0 04-May-23 A 15-May-23 A

CS1730 Bldg C - South - L2 - Light Fixtures 5P 8 0 04-May-23 A 15-May-23 A

CS2250 Bldg C - South - L2 - Fire Alarm Devices 5P 5 0 04-May-23 A 10-May-23 A

CS1770 Bldg C - South - L2 - Window Coverings/Signage/FE 5P 5 0 15-May-23 A 09-Jun-23 A

CS1760 Bldg C - South - L2 - Drop Ceiling Tiles 5P 7 3 16-May-23 A 06-Jul-23 -128

CS2200 Bldg C - South - L2 - Electrical Trim 5P 8 0 16-May-23 A 25-May-23 A

CS1750 Bldg C - South - L2 - Fabric Wrapped Panels & Markerboards 5P 8 0 01-Jun-23 A 30-Jun-23 A

CS2220 Bldg C - South - L2 - Toile t Partitions & Accessories 5P 8 0 12-Jun-23 A 30-Jun-23 A

CS1780.1 Bldg C - South - L2 - Casework Bases 5P 2 0 14-Jun-23 A 20-Jun-23 A

CS1790 Bldg C - South - L2 - Final Coat & Touch Up Painting 5P 7 0 14-Jun-23 A 22-Jun-23 A

CS1780 Bldg C - South - L2 - Casework 5P 5 0 14-Jun-23 A 20-Jun-23 A

CS1800 Bldg C - South - L2 - Casework Sinks 5P 4 0 21-Jun-23 A 30-Jun-23 A

CS1810 Bldg C - South - L2 - Flooring 5P 8 8 03-Jul-23 13-Jul-23 -128

CS1690 Bldg C - South - L2 - Doors 5P 5 5 14-Aug-23 18-Aug-23 -162

CS1710 Bldg C - South - L2 - Door Hardware 5P 3 3 21-Aug-23 23-Aug-23 -162

CS2290 Bldg C - South - L2 - Signage 5P 3 3 31-Aug-23 05-Sep-23 -165

Data RoomsData RoomsData RoomsData RoomsData RoomsData RoomsData RoomsData Rooms

A-7180 Bldg C - South - Build-out Data Room / Pull Comm Cable 5P 15 15 25-Jul-23 14-Aug-23 -150

CommissioningCommissioningCommissioningCommissioningCommissioningCommissioningCommissioningCommissioning

CS-60020 Bldg C - South - Set Mechanical Equipment 5P 3 3 03-Jul-23 06-Jul-23 -138

CS-60000 Bldg C - South - Energize Building 5P 3 3 20-Jul-23 24-Jul-23 -155

CS-60040 Bldg C - South - Climatize Building 5P 2 2 25-Jul-23 26-Jul-23 -155

CS-70160 Bldg C - South - Flush & Chlorinate Water System 5P 3 3 02-Oct-23 04-Oct-23 -181

CS-60030 Bldg C - South - Air Balance 5P 5 5 02-Oct-23 06-Oct-23 -188

CS-60010 Bldg C - South - Start Up-Systems Commissioning 5P 15 15 02-Oct-23 20-Oct-23 -198

CS-70080 Bldg C - South - Network Equipment Installation (OFOI) 5P 13 13 13-Nov-23 01-Dec-23 -198

CS-70090 Bldg C - South - Final Commissioning & Inspections 5P 13 13 04-Dec-23 20-Dec-23 -198

CS-70150 Bldg C - South - In-Service Training 5P 8 8 21-Dec-23 03-Jan-24 -191

PunchlistPunchlistPunchlistPunchlistPunchlistPunchlistPunchlistPunchlist

CS-70000 Bldg C - South - Contractor Punchlist 5P 5 5 23-Oct-23 27-Oct-23 -198

CS-70120 Bldg C - South - Architect Punchlist 5P 10 10 30-Oct-23 10-Nov-23 -198

CS-70130 Bldg C - South - Change out Cores at Door Hardware 5P 2 2 09-Nov-23 10-Nov-23 -198

CS-70190 Bldg C - South - District Deliver and Install FFE 5P 5 5 13-Nov-23 17-Nov-23 -162

CS-70140 Bldg C - South - Install OFCI TV's 5P 3 3 13-Nov-23 15-Nov-23 -175

CS-70070 Bldg C - South - Final Clean 5P 15 15 21-Dec-23 12-Jan-24 -198

Building B (MPR/Kitchen)Building B (MPR/Kitchen)Building B (MPR/Kitchen)Building B (MPR/Kitchen)Building B (MPR/Kitchen)Building B (MPR/Kitchen)Building B (MPR/Kitchen)Building B (MPR/Kitchen)

FoundationFoundationFoundationFoundationFoundationFoundationFoundationFoundation

B1700 Bldg B - Elect. Underground 5P 5 0 14-Mar-22 A 31-Mar-22 A
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Bldg C - South - L2 - Interior Framing

Bldg C - South - L2 - Plumbing

Bldg C - South - L2 - Mechanical Refridg Line Rough-In

Bldg C - South - L2 - HM Door Frames

Bldg C - South - L2 - Mech Ductwork

Bldg C - South - L2 - Electrical Rough-In/Main Feeders

Bldg C - South - L2 - Insulation & Hang Drywall

Bldg C - South - L2 - Drywall Tape & Texture

Bldg C - South - L2 - Restroom Mortar Bed/Waterproofing

Bldg C - South - L2 - Restroom Ti le

Bldg C - South - L2 - Painting

Bldg C - South - L2 - Plumbing Trim - Restrooms & Janitor

Bldg C - South - L2 - T-Bar Grid

Bldg C - South - L2 - Fire Sprinkler Trim

Bldg C - South - L2 - Mechanical Trim

Bldg C - South - L2 - Light Fixtures

Bldg C - South - L2 - Fire Alarm Devices

Bldg C - South - L2 - Window Coverings/Signage/FE

Bldg C - South - L2 - Drop Ceiling Tiles

Bldg C - South - L2 - Electrical Trim

Bldg C - South - L2 - Fabric Wrapped Panels & Markerboards

Bldg C - South - L2 - Toile t Partitions & Accessories

Bldg C - South - L2 - Casework Bases

Bldg C - South - L2 - Final Coat & Touch Up Painting

Bldg C - South - L2 - Casework

Bldg C - South - L2 - Casework Sinks

Bldg C - South - L2 - Flooring

Bldg C - South - L2 - Doors

Bldg C - South - L2 - Door Hardware

Bldg C - South - L2 - Signage

Bldg C - South - Build-out Data Room / Pull Comm Cable

Bldg C - South - Set Mechanical Equipment

Bldg C - South - Energize Building

Bldg C - South - Climatize Building

Bldg C - South - Flush & Chlorinate Water System

Bldg C - South - Air Balance

Bldg C - South - Start Up-Systems Commissioning

Bldg C - South - Network Equipment Installation (OFOI)

Bldg C - South - Final Commissioning & Inspections

Bldg C - South - In-Service Training

Bldg C - South - Contractor Punchlist

Bldg C - South - Architect Punchlist

Bldg C - South - Change out Cores at Door Hardware

Bldg C - South - District Deliver and Install FFE

Bldg C - South - Install OFCI TV's

Bldg C - South - Final Clean

Bldg B - Elect. Underground
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B1000 Bldg B - Plumb & Fire Underground 5P 5 0 01-Apr-22 A 05-Apr-22 A

B1010 Bldg B - Footing Construction (Pad Footings) 5P 15 0 06-Apr-22 A 02-May-22 A

B1011 Bldg B - Cure Footings 7P 7 0 02-May-22 A 09-May-22 A

B1010.1 Bldg B - Pour Pad Footings 5P 0 0 02-May-22 A

B1150 Bldg B - Grade Beam Construction 5P 10 0 15-Jun-22 A 20-Jun-22 A

B1150.1 Bldg B - Pour Grade Beams 5P 0 0 21-Jun-22 A

B1020 Bldg B - Plumbing @ SOG 5P 5 0 27-Jun-22 A 30-Jun-22 A

B1660 Bldg B - Elect. @ SOG 5P 5 0 06-Jul-22 A 08-Jul-22 A

B1030 Bldg B - SOG 5P 8 0 06-Jul-22 A 13-Jul-22 A

B1030.1 Bldg B - Pour SOG 5P 0 0 13-Jul-22 A

B1650 Bldg B - Cure SOG 7P 5 0 21-Jul-22 A 28-Jul-22 A

StructureStructureStructureStructureStructureStructureStructureStructure

B1040 Bldg B - Structural Steel Erection 5P 7 0 09-May-22 A 11-May-22 A

B1050 Bldg B - Bolting, Fitup & Welding 5P 12 0 11-May-22 A 27-May-22 A

B1840 Bldg B - Roof Decking 5P 5 0 31-May-22 A 14-Jun-22 A

B1060 Bldg B - Composite Floor Decking 5P 5 0 31-May-22 A 14-Jun-22 A

B1070 Bldg B - Reinforce & Pour Concrete Floor Deck 5P 7 0 13-Jul-22 A 20-Jul-22 A

B1070.1 Bldg B - Pour SOMD 5P 0 0 20-Jul-22 A

EnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelope

B1080 Bldg B - Exterior Framing 5P 10 0 12-Jul-22 A 28-Sep-22 A

B1140 Bldg B - Low Roof Concrete Cure Time 7P 28 0 21-Jul-22 A 28-Jul-22 A

B1110 Bldg B - Scaffolding Setup 5P 2 0 22-Aug-22 A 31-Aug-22 A

B1090 Bldg B - High Roof - Insulation & Roofing 5P 7 0 03-Oct-22 A 11-Oct-22 A

B1100 Bldg B - Sheathing, WB & Sheet Metal 5P 10 0 03-Oct-22 A 30-Nov-22 A

B1105 Bldg B - Exterior Rigid Insulation 5P 10 0 07-Nov-22 A 16-Nov-22 A

B1580 Bldg B - CMU Mechanical Enclosure & Trash Enclosure 5P 10 0 09-Nov-22 A 23-Nov-22 A

B1130 Bldg B - Lath 5P 7 0 16-Nov-22 A 23-Nov-22 A

B1600 Bldg B - Scratch Coat Plaster 5P 4 0 30-Nov-22 A 01-Dec-22 A

B1120 Bldg B - Storefronts & Frames 5P 3 0 01-Dec-22 A 05-Dec-22 A

B1610 Bldg B - Brown Coat Plaster 5P 4 0 02-Dec-22 A 07-Dec-22 A

B1645 Bldg B - Fiber Cement Panels 5P 7 0 05-Dec-22 A 20-Dec-22 A

B1620 Bldg B - Cure Brown Coat Plaster 7P 7 0 08-Dec-22 A 14-Dec-22 A

B1630 Bldg B - Color Coat Plaster 5P 4 0 12-Dec-22 A 14-Dec-22 A

B1640 Bldg B - Cure Color Coat Plaster N/A 7P 0 0 14-Dec-22 A 14-Dec-22 A

B1170 Bldg B - Scaffolding Removal 5P 2 0 14-Dec-22 A 15-Dec-22 A

B1180 Bldg B - Glazing, Grills & Light Fixtures 5P 7 0 19-Dec-22 A 10-Apr-23 A

B1160 Bldg B - Low Roof - Insulation & Roofing 5P 10 0 23-Jan-23 A 03-Feb-23 A

B1125 Bldg B - Exterior HM Doors 5P 5 0 25-Jan-23 A 26-Jan-23 A

B1590 Bldg B - Trash Enclosure Roof Structure 5P 5 0 03-Apr-23 A 07-Apr-23 A

B1570 Bldg B - High Roof Fascia Sheet Metal & Gutters 5P 8 0 01-May-23 A 10-May-23 A

B1410 Bldg B - Low Roof Fascia Sheet Metal & Gutters 5P 7 0 01-May-23 A 09-May-23 A

B1190 Bldg B - Exterior Painting 5P 7 0 11-May-23 A 19-May-23 A

InteriorInteriorInteriorInteriorInteriorInteriorInteriorInterior

B1760 Bldg B - FS Rough-In Main Lines 5P 3 0 19-Jul-22 A 02-Aug-22 A

B1690 Bldg B - Framing Layout 5P 3 0 25-Jul-22 A 28-Jul-22 A

B1200 Bldg B - Interior Framing 5P 7 0 28-Jul-22 A 28-Sep-22 A

B1210 Bldg B - FS Rough-In Branch Lines 5P 5 0 25-Aug-22 A 28-Sep-22 A

B1220 Bldg B - Electrical Rough-In 5P 15 0 02-Sep-22 A 30-Sep-22 A

B1205 Bldg B - HM Frames 5P 3 0 02-Sep-22 A 07-Sep-22 A

B1230 Bldg B - Plumbing Rough-In 5P 5 0 14-Sep-22 A 30-Sep-22 A

B1250 Bldg B - Mech Ductwork 5P 13 0 26-Sep-22 A 30-Dec-22 A

B1240 Bldg B - Mechanical Refridg Line Rough-In 5P 13 0 26-Sep-22 A 12-Oct-22 A
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Bldg B - Plumb & Fire Underground

Bldg B - Footing Construction (Pad Footings)

Bldg B - Cure Footings

Bldg B - Pour Pad Footings

Bldg B - Grade Beam Construction

Bldg B - Pour Grade Beams

Bldg B - Plumbing @ SOG

Bldg B - Elect. @ SOG

Bldg B - SOG

Bldg B - Pour SOG

Bldg B - Cure SOG

Bldg B - Structural Steel Erection

Bldg B - Bolting, Fitup & Welding

Bldg B - Roof Decking

Bldg B - Composite Floor Decking

Bldg B - Reinforce & Pour Concrete Floor Deck

Bldg B - Pour SOMD

Bldg B - Exterior Framing

Bldg B - Low Roof Concrete Cure Time

Bldg B - Scaffolding Setup

Bldg B - High Roof - Insulation & Roofing

Bldg B - Sheathing, WB & Sheet Metal

Bldg B - Exterior Rigid Insulation

Bldg B - CMU Mechanical Enclosure & Trash Enclosure

Bldg B - Lath

Bldg B - Scratch Coat Plaster

Bldg B - Storefronts & Frames

Bldg B - Brown Coat Plaster

Bldg B - Fiber Cement Panels

Bldg B - Cure Brown Coat Plaster

Bldg B - Color Coat Plaster

Bldg B - Cure Color Coat Plaster N/A

Bldg B - Scaffolding Removal

Bldg B - Glazing, Grills & Light Fixtures

Bldg B - Low Roof - Insulation & Roofing

Bldg B - Exterior HM Doors

Bldg B - Trash Enclosure Roof Structure

Bldg B - High Roof Fascia Sheet Metal & Gutters

Bldg B - Low Roof Fascia Sheet Metal & Gutters

Bldg B - Exterior Painting

Bldg B - FS Rough-In Main Lines

Bldg B - Framing Layout

Bldg B - Interior Framing

Bldg B - FS Rough-In Branch Lines

Bldg B - Electrical Rough-In

Bldg B - HM Frames

Bldg B - Plumbing Rough-In

Bldg B - Mech Ductwork

Bldg B - Mechanical Refridg Line Rough-In
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B1260 Bldg B - Insulation & Hang Drywall 5P 15 0 18-Oct-22 A 30-Mar-23 A

B1290 Bldg B - Painting 5P 5 0 30-Mar-23 A 25-Apr-23 A

B1800 Bldg B - Drywall Tape & Texture 5P 15 0 30-Mar-23 A 21-Apr-23 A

B1280 Bldg B - Restroom Tile 5P 10 0 24-Apr-23 A 05-May-23 A

B1750 Bldg B - Exposed Ceiling Fire Sprinkler Trim 5P 3 0 26-Apr-23 A 28-Apr-23 A

B1340 Bldg B - Casework - Solid Surface Seating 5P 7 0 26-Apr-23 A 08-May-23 A

B1300 Bldg B - T-Bar - Serving Area 5P 5 0 26-Apr-23 A 04-May-23 A

B1820 Bldg B - Gym Equipment / Padding 5P 5 0 26-Apr-23 A 02-May-23 A

B1740 Bldg B - Exposed Ceiling Light Fixtures 5P 15 0 01-May-23 A 19-May-23 A

B1720 Bldg B - Fire Sprinkler Trim - Serving Area 5P 2 0 05-May-23 A 08-May-23 A

B1310 Bldg B - Light Fixtures - Serving Area 5P 3 0 05-May-23 A 09-May-23 A

B1710 Bldg B - Plumbing Trim -Restrooms & Janitor 5P 10 0 08-May-23 A 19-May-23 A

B1320 Bldg B - Mechanical Trim - Serving Area 5P 2 0 10-May-23 A 11-May-23 A

B1330 Bldg B - Drop Ceiling Tiles -Serving Area 5P 2 1 12-May-23 A 03-Jul-23 -135

B1730 Bldg B - Electrical Trim 5P 10 6 16-May-23 A 11-Jul-23 -135

B1305 Bldg B - Fire Alarm Devices 5P 5 4 26-May-23 A 07-Jul-23 -113

B1715 Bldg B - Toilet Parti tions & Accessories 5P 8 0 01-Jun-23 A 12-Jun-23 A

B1350 Bldg B - Final Coat & Touch Up Painting 5P 3 0 09-Jun-23 A 13-Jun-23 A

B1360 Bldg B - Flooring 5P 7 0 14-Jun-23 A 22-Jun-23 A

B1270 Bldg B - Doors & Hardware 5P 1 0 29-Jun-23 A 29-Jun-23 A

B1830 Bldg B - Signage 5P 3 3 28-Aug-23 30-Aug-23 -151

KitchenKitchenKitchenKitchenKitchenKitchenKitchenKitchen

B1380 Bldg B - KITCH - Kitchen Hood Installation 5P 6 0 20-Mar-23 A 21-Mar-23 A

B1470 Bldg B - KITCH - Paint 5P 4 0 24-Apr-23 A 27-Apr-23 A

B1370 Bldg B - KITCH - Walk-in Refrigeration Unit 5P 10 0 01-May-23 A 12-May-23 A

B1420 Bldg B - KITCH - T-grid 5P 4 0 22-May-23 A 25-May-23 A

B1480 Bldg B - KITCH - Light Fixtures 5P 2 0 26-May-23 A 30-May-23 A

B1780 Bldg B - KITCH - Mechanical Trim 5P 2 0 31-May-23 A 16-Jun-23 A

B1400 Bldg B - KITCH - FRP Wall  Fin ish 5P 1 0 31-May-23 A 31-May-23 A

B1430 Bldg B - KITCH - Quarry Tile 5P 5 0 01-Jun-23 A 16-Jun-23 A

B1770 Bldg B - KITCH - Fire Sprinkler Trim 5P 2 0 02-Jun-23 A 05-Jun-23 A

B1540 Bldg B - KITCH - Drop Ceiling Ti les 5P 2 1 08-Jun-23 A 03-Jul-23 -113

B1440 Bldg B - KITCH - Custom Counters & Sinks 5P 6 0 08-Jun-23 A 15-Jun-23 A

B1390 Bldg B - KITCH - SS Wall Flashing 5P 2 0 08-Jun-23 A 09-Jun-23 A

B1500 Bldg B - KITCH - Install Corner Guards 5P 1 0 12-Jun-23 A 12-Jun-23 A

B1490 Bldg B - KITCH - Ansul System 5P 1 0 12-Jun-23 A 12-Jun-23 A

B1510 Bldg B - KITCH - Dry Storage Racks & Shelving 5P 1 0 13-Jun-23 A 13-Jun-23 A

B1460 Bldg B - KITCH - Kitchen Equipment (Delivery and Connections) 5P 6 0 16-Jun-23 A 23-Jun-23 A

B1810 Bldg B - KITCH - Coiling Counter Door 5P 3 0 16-Jun-23 A 20-Jun-23 A

B1790 Bldg B - KITCH - Touch-up Painting 5P 2 0 26-Jun-23 A 27-Jun-23 A

B1450 Bldg B - KITCH - Plumbing Connections 5P 2 0 26-Jun-23 A 30-Jun-23 A

B1520 Bldg B - KITCH - Set Lockers 5P 1 1 03-Jul-23 03-Jul-23 -116

B1530 Bldg B - KITCH - Start Up Equipment & Commissioning 5P 4 4 20-Jul-23 25-Jul-23 -127

B1550 Bldg B - KITCH - Kitchen Hood Air Balance 5P 2 2 23-Oct-23 24-Oct-23 -189

Electrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical Rooms

BE1000 Bldg B - Elec Rms - Set Electrical Panels 5P 5 0 19-Apr-23 A 25-Apr-23 A

BE1010 Bldg B - Elec Rms - Set Lighting Ctrl Panels 5P 5 0 26-Apr-23 A 04-May-23 A

BE1030 Bldg B - Elec Rms - Makeup Panels 5P 10 0 26-Apr-23 A 11-May-23 A

BE1020 Bldg B - Elec Rms - Set Transformers 5P 5 0 05-May-23 A 11-May-23 A

BE1040 Bldg B - Elec Rms - Pull Feeders 5P 5 0 12-May-23 A 18-May-23 A

Data RoomsData RoomsData RoomsData RoomsData RoomsData RoomsData RoomsData Rooms

BE1100 Bldg B - Build-out Data Room / Pull Comm Cable 5P 15 15 25-Jul-23 14-Aug-23 -139
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Bldg B - Insulation & Hang Drywall

Bldg B - Painting

Bldg B - Drywall Tape & Texture

Bldg B - Restroom Tile

Bldg B - Exposed Ceiling Fire Sprinkler Trim

Bldg B - Casework - Solid Surface Seating

Bldg B - T-Bar - Serving Area

Bldg B - Gym Equipment / Padding

Bldg B - Exposed Ceiling Light Fixtures

Bldg B - Fire Sprinkler Trim - Serving Area

Bldg B - Light Fixtures - Serving Area

Bldg B - Plumbing Trim -Restrooms & Janitor

Bldg B - Mechanical Trim - Serving Area

Bldg B - Drop Ceiling Tiles -Serving Area

Bldg B - Electrical Trim

Bldg B - Fire Alarm Devices

Bldg B - Toilet Parti tions & Accessories

Bldg B - Final Coat & Touch Up Painting

Bldg B - Flooring

Bldg B - Doors & Hardware

Bldg B - Signage

Bldg B - KITCH - Kitchen Hood Installation

Bldg B - KITCH - Paint

Bldg B - KITCH - Walk-in Refrigeration Unit

Bldg B - KITCH - T-grid

Bldg B - KITCH - Light Fixtures

Bldg B - KITCH - Mechanical Trim

Bldg B - KITCH - FRP Wall  Fin ish

Bldg B - KITCH - Quarry Tile

Bldg B - KITCH - Fire Sprinkler Trim

Bldg B - KITCH - Drop Ceiling Ti les

Bldg B - KITCH - Custom Counters & Sinks

Bldg B - KITCH - SS Wall Flashing

Bldg B - KITCH - Install Corner Guards

Bldg B - KITCH - Ansul System

Bldg B - KITCH - Dry Storage Racks & Shelving

Bldg B - KITCH - Kitchen Equipment (Delivery and Connections)

Bldg B - KITCH - Coiling Counter Door

Bldg B - KITCH - Touch-up Painting

Bldg B - KITCH - Plumbing Connections

Bldg B - KITCH - Set Lockers

Bldg B - KITCH - Start Up Equipment & Commissioning

Bldg B - KITCH - Kitchen Hood Air Balance

Bldg B - Elec Rms - Set Electrical Panels

Bldg B - Elec Rms - Set Lighting Ctrl Panels

Bldg B - Elec Rms - Makeup Panels

Bldg B - Elec Rms - Set Transformers

Bldg B - Elec Rms - Pull Feeders

Bldg B - Build-out Data Room / Pull Comm Cable
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CommissioningCommissioningCommissioningCommissioningCommissioningCommissioningCommissioningCommissioning

B-6020 Bldg B - Set Mechanical Units 5P 2 0 29-Mar-23 A 30-Mar-23 A

B-6000 Bldg B - Energize Building 5P 3 3 17-Jul-23 19-Jul-23 -138

B-6005 Bldg B - Climatize Building 5P 2 2 20-Jul-23 21-Jul-23 -128

B-6050 Bldg B - Flush & Chlorinate Water System 5P 3 3 02-Oct-23 04-Oct-23 -170

B-6030 Bldg B - Air Balance 5P 5 5 02-Oct-23 06-Oct-23 -177

B-6010 Bldg B - Start Up-Systems Commissioning 5P 15 15 02-Oct-23 20-Oct-23 -189

B1670 Bldg B - Network Equipment Installation (OFOI) 5P 10 10 15-Nov-23 30-Nov-23 -189

B1560 Bldg B - Health Department Inspection 5P 2 2 15-Nov-23 16-Nov-23 -161

B1680 Bldg B - Final Commissioning & Inspections 5P 10 10 01-Dec-23 14-Dec-23 -189

B-6040 Bldg B - In-Service Training 5P 5 5 15-Dec-23 21-Dec-23 -184

PunchlistPunchlistPunchlistPunchlistPunchlistPunchlistPunchlistPunchlist

B-7000 Bldg B - Contractor Punch List 5P 5 5 25-Oct-23 31-Oct-23 -189

B-7020 Bldg B - Architect Punch List 5P 10 10 01-Nov-23 14-Nov-23 -189

B-7040 Bldg B - Change out Cores at Door Hardware 5P 2 2 13-Nov-23 14-Nov-23 -177

B-7050 Bldg B - Install OFCI TV's 5P 3 3 15-Nov-23 17-Nov-23 -177

B-7030 Bldg B - District Deliver and Install FFE 5P 5 5 15-Nov-23 21-Nov-23 -164

B-7010 Bldg B - Final Clean 5P 10 10 15-Dec-23 29-Dec-23 -189

Building A (Admin)Building A (Admin)Building A (Admin)Building A (Admin)Building A (Admin)Building A (Admin)Building A (Admin)Building A (Admin)

FoundationFoundationFoundationFoundationFoundationFoundationFoundationFoundation

A1580 Bldg A - Elect. Underground 5P 5 0 16-Mar-22 A 01-Apr-22 A

A1390 Bldg A - Plumb & Fire Underground 5P 5 0 07-Apr-22 A 13-Apr-22 A

A1400 Bldg A - Footing Construction 5P 12 0 19-Apr-22 A 11-May-22 A

A1400.1 Bldg A - Pour Footings & Grade Beams 5P 0 0 11-May-22 A

A1410 Bldg A - Plumbing @ SOG 5P 5 0 13-Jun-22 A 16-Jun-22 A

A1590 Bldg A - Electrical @ SOG 5P 5 0 20-Jun-22 A 24-Jun-22 A

A1420 Bldg A - SOG 5P 8 0 22-Jun-22 A 05-Jul-22 A

A1570 Bldg A - Infill D iamond Blockouts at SOG 5P 2 0 05-Jul-22 A 05-Jul-22 A

A1420.1 Bldg A - Pour SOG 5P 0 0 05-Jul-22 A

A1560 Bldg A - Cure SOG 7P 5 0 06-Jul-22 A 10-Jul-22 A

StructureStructureStructureStructureStructureStructureStructureStructure

A1440 Bldg A - Structura l Steel  Erection 5P 5 0 16-May-22 A 17-May-22 A

A1450 Bldg A - Bol ting, Fitup & Welding 5P 10 0 18-May-22 A 27-May-22 A

A1500 Bldg A - H igh Roof Deck 5P 5 0 31-May-22 A 15-Jun-22 A

A1460 Bldg A - Composite  Floor Deck 5P 3 0 31-May-22 A 15-Jun-22 A

A1470 Bldg A - Form & Pour Concrete Roof Deck 5P 7 0 13-Jul-22 A 20-Jul-22 A

A1470.1 Bldg A - Pour Concrete Roof Deck 5P 0 0 20-Jul-22 A

EnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelope

A-4000 Bldg A - Exterior Framing 5P 7 0 11-Jul-22 A 17-Aug-22 A

A-4090 Bldg A - Low Roof Concrete Cure Time 7P 30 0 21-Jul-22 A 28-Jul-22 A

A-4025 Bldg A - Scaffolding Setup 5P 2 0 18-Aug-22 A 19-Aug-22 A

A-4010 Bldg A - Sheath ing, WB & Sheet Metal 5P 10 0 18-Aug-22 A 08-Sep-22 A

A-4140 Bldg A - Exterior R ig id Insulation 5P 10 0 09-Sep-22 A 22-Sep-22 A

A-4100 Bldg A - Low Roof - Insulation & Roofing 5P 7 0 12-Sep-22 A 20-Sep-22 A

A-4080 Bldg A - H igh Roof - Insulation & Roofing 5P 7 0 12-Sep-22 A 20-Sep-22 A

A-4020 Bldg A - Storefronts & Frames 5P 3 0 16-Sep-22 A 02-Dec-22 A

A-4030 Bldg A - Lath 5P 7 0 23-Sep-22 A 11-Oct-22 A

A-7010 Bldg A - Scratch Coat Plaster 5P 3 0 10-Oct-22 A 10-Oct-22 A

A-7020 Bldg A - Brown Coat Plaster 5P 3 0 13-Oct-22 A 13-Oct-22 A

A-7030 Bldg A - Cure Brown Coat Plaster 7P 7 0 14-Oct-22 A 21-Oct-22 A

A-7040 Bldg A - Color Coat Plaster 5P 3 0 27-Oct-22 A 28-Oct-22 A

A-7050 Bldg A - Cure Color Coat Plaster 7P 7 0 29-Oct-22 A 29-Oct-22 A
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Bldg B - Set Mechanical Units

Bldg B - Energize Building

Bldg B - Climatize Building

Bldg B - Flush & Chlorinate Water System

Bldg B - Air Balance

Bldg B - Start Up-Systems Commissioning

Bldg B - Network Equipment Installation (OFOI)

Bldg B - Health Department Inspection

Bldg B - Final Commissioning & Inspections

Bldg B - In-Service Training

Bldg B - Contractor Punch List

Bldg B - Architect Punch List

Bldg B - Change out Cores at Door Hardware

Bldg B - Install OFCI TV's

Bldg B - District Deliver and Install FFE

Bldg B - Final Clean

Bldg A - Elect. Underground

Bldg A - Plumb & Fire Underground

Bldg A - Footing Construction

Bldg A - Pour Footings & Grade  Beams

Bldg A - Plumbing @ SOG

Bldg A - Electrical @ SOG

Bldg A - SOG

Bldg A - Infill D iamond Blockouts at SOG

Bldg A - Pour SOG

Bldg A - Cure SOG

Bldg A - Structura l Steel  Erection

Bldg A - Bol ting, Fitup & Welding

Bldg A - H igh Roof Deck

Bldg A - Composite  Floor Deck

Bldg A - Form & Pour Concrete Roof Deck

Bldg A - Pour Concre te  Roof Deck

Bldg A - Exterior Framing

Bldg A - Low Roof Concrete Cure Time

Bldg A - Scaffolding Setup

Bldg A - Sheath ing, WB & Sheet Metal

Bldg A - Exterior R ig id Insulation

Bldg A - Low Roof - Insulation & Roofing

Bldg A - H igh Roof - Insulation & Roofing

Bldg A - Storefronts & Frames

Bldg A - Lath

Bldg A - Scratch Coat Plaster

Bldg A - Brown Coat Plaster

Bldg A - Cure Brown Coat Plaster

Bldg A - Color Coat Plaster

Bldg A - Cure Color Coat Plaster
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A-4050 Bldg A - Scaffolding Removal 5P 2 0 31-Oct-22 A 30-Nov-22 A

A-4040 Bldg A - Fiber Cement Panels 5P 7 0 31-Oct-22 A 09-Nov-22 A

A-4070 Bldg A - Exterior Painting 5P 7 0 14-Nov-22 A 18-Nov-22 A

A-4060 Bldg A - Glazing, Grills & Light Fixtures 5P 7 0 14-Nov-22 A 06-Mar-23 A

A-4035 Bldg A - Exterior HM Doors 5P 5 0 30-Nov-22 A 02-Dec-22 A

A-4110 Bldg A - Construct Mechanical  Enclosure (Walls & SOG) 5P 8 0 23-Jan-23 A 01-Jun-23 A

A-4130 Bldg A - Low Roof Fascia Sheet Metal & Gutters 5P 7 0 01-May-23 A 09-May-23 A

A-4120 Bldg A - H igh Roof Fascia Sheet Metal & Gutters 5P 7 0 01-May-23 A 09-May-23 A

InteriorInteriorInteriorInteriorInteriorInteriorInteriorInterior

A-7090 Bldg A - Framing Layout 5P 3 0 13-Jul-22 A 15-Jul-22 A

A-7210 Bldg A - FS Rough-In Main L ines 5P 3 0 13-Jul-22 A 21-Jul-22 A

A-5010 Bldg A - FS Rough-In Branch Lines 5P 4 0 18-Jul-22 A 25-Jul-22 A

A-5000 Bldg A - Interior Framing 5P 7 0 18-Jul-22 A 18-Aug-22 A

A-5040 Bldg A - Electrical Rough-In 5P 15 0 17-Aug-22 A 13-Sep-22 A

A-5020 Bldg A - Plumbing Rough-In 5P 5 0 18-Aug-22 A 14-Sep-22 A

A-5005 Bldg A - HM Frames 5P 3 0 01-Sep-22 A 06-Sep-22 A

A-5050 Bldg A - Mech Ductwork 5P 13 0 14-Sep-22 A 17-Oct-22 A

A-5030 Bldg A - Mechanical  Refridg Line Rough-In 5P 13 0 14-Sep-22 A 03-Oct-22 A

A-5060 Bldg A - Insulation & Hang Drywal l 5P 15 0 04-Oct-22 A 27-Oct-22 A

A-7130 Bldg A - Drywal l Tape & Texture 5P 15 0 03-Nov-22 A 16-Nov-22 A

A-5150 Bldg A - Painting 5P 5 0 21-Nov-22 A 29-Nov-22 A

A-5070 Bldg A - Restroom Tile 5P 10 0 29-Nov-22 A 18-Jan-23 A

A-5080 Bldg A - T-Bar 5P 10 0 13-Feb-23 A 10-Mar-23 A

A-7100 Bldg A - Plumbing Trim - Restrooms & Janitor 5P 10 0 16-Feb-23 A 24-Feb-23 A

A-7120 Bldg A - Fire Sprinkler Trim 5P 10 0 13-Mar-23 A 24-Mar-23 A

A-5100 Bldg A - Mechanical  Trim 5P 10 0 13-Mar-23 A 24-Mar-23 A

A-5090 Bldg A - Light Fixtures 5P 7 0 13-Mar-23 A 21-Mar-23 A

A-5085 Bldg A - Fire Alarm Devices 5P 5 0 16-Mar-23 A 22-Mar-23 A

A-7110 Bldg A - Electrical Trim 5P 10 0 01-May-23 A 12-May-23 A

A-1810 Bldg A - Toilet Partitions & Accessories 5P 8 0 08-May-23 A 09-Jun-23 A

A-5165.1 Bldg A - Casework Bases 5P 2 0 10-May-23 A 16-May-23 A

A-5120 Bldg A - Casework 5P 5 0 10-May-23 A 16-May-23 A

A-5160 Bldg A - Fina l Coat & Touch Up Painting 5P 3 0 15-May-23 A 17-May-23 A

A-5170 Bldg A - Install Casework Sinks 5P 1 0 17-May-23 A 01-Jun-23 A

A-5130 Bldg A - Flooring 5P 7 0 01-Jun-23 A 09-Jun-23 A

A-5110 Bldg A - Drop Ceiling Tiles 5P 5 2 01-Jun-23 A 05-Jul-23 -127

A-5140 Bldg A - Doors & Hardware 5P 1 0 28-Jun-23 A 28-Jun-23 A

A-5165 Bldg A - Signage 5P 3 3 28-Aug-23 30-Aug-23 -162

Electrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical Rooms

AE1000 Bldg A - Elec Rm - Set Electrica l Panels 5P 5 0 13-Feb-23 A 17-Mar-23 A

AE1010 Bldg A - Elec Rm - Set L ighting Ctrl  Panels 5P 5 0 13-Feb-23 A 17-Mar-23 A

AE1020 Bldg A - Elec Rm - Set Transformers 5P 5 0 13-Feb-23 A 17-Mar-23 A

AE1030 Bldg A - Elec Rm - Makeup Panels 5P 10 0 13-Feb-23 A 08-May-23 A

AE1040 Bldg A - Elec Rm - Pull Feeders 5P 5 0 09-May-23 A 15-May-23 A

Data RoomsData RoomsData RoomsData RoomsData RoomsData RoomsData RoomsData Rooms

A-7140 Bldg A - Bui ld-out Data / MDF Room / Pul l Comm Cable 5P 15 15 25-Jul-23 14-Aug-23 -150

A-7160 Frontier Phone Line Installation (Copper) 5P 10 10 15-Aug-23 28-Aug-23 -139

A-7170 Crowne Castle Fiber Installation 5P 5 5 29-Aug-23 05-Sep-23 -139

CommissioningCommissioningCommissioningCommissioningCommissioningCommissioningCommissioningCommissioning

A-6020 Bldg A - Set Mechanical Equipment 5P 3 0 02-Jun-23 A 06-Jun-23 A

A-6000 Bldg A - Energize Building 5P 3 3 17-Jul-23 19-Jul-23 -147

A-6040 Bldg A - C limatize 5P 2 2 20-Jul-23 21-Jul-23 -139

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Bldg A - Scaffolding Removal

Bldg A - Fiber Cement Panels

Bldg A - Exte rior Painting

Bldg A - Glazing, Grills & Light Fixtures

Bldg A - Exterior HM Doors

Bldg A - Construct Mechanical  Enclosure (Walls & SOG)

Bldg A - Low Roof Fascia Sheet Metal & Gutters

Bldg A - H igh Roof Fascia Sheet Metal & Gutters

Bldg A - Framing Layout

Bldg A - FS Rough-In Main L ines

Bldg A - FS Rough-In Branch Lines

Bldg A - Interior Framing

Bldg A - Electrical Rough-In

Bldg A - Plumbing Rough-In

Bldg A - HM Frames

Bldg A - Mech Ductwork

Bldg A - Mechanical  Refridg Line Rough-In

Bldg A - Insulation & Hang Drywal l

Bldg A - Drywal l Tape & Texture

Bldg A - Painting

Bldg A - Restroom Tile

Bldg A - T-Bar

Bldg A - Plumbing Trim - Restrooms & Janitor

Bldg A - Fire Sprinkler Trim

Bldg A - Mechanical  Trim

Bldg A - Light Fixtures

Bldg A - Fire Alarm Devices

Bldg A - Electrical Trim

Bldg A - Toilet Partitions & Accessories

Bldg A - Casework Bases

Bldg A - Casework

Bldg A - Fina l Coat & Touch Up Painting

Bldg A - Install Casework Sinks

Bldg A - Flooring

Bldg A - Drop Ceiling Tiles

Bldg A - Doors & Hardware

Bldg A - Signage

Bldg A - Elec Rm - Set Electrica l Panels

Bldg A - Elec Rm - Set L ighting Ctrl  Panels

Bldg A - Elec Rm - Set Transformers

Bldg A - Elec Rm - Makeup Panels

Bldg A - Elec Rm - Pull Feeders

Bldg A - Bui ld-out Data / MDF Room / Pul l Comm Cable

Frontier Phone Line Installation (Copper)

Crowne Castle Fiber Installation

Bldg A - Set Mechanical Equ ipment

Bldg A - Energize  Building

Bldg A - C limatize
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A-6050 Bldg A - Flush & Chlorinate Water System 5P 3 3 02-Oct-23 04-Oct-23 -181

A-6030 Bldg A - Air Balance 5P 5 5 02-Oct-23 06-Oct-23 -188

A-6010 Bldg A - Start Up-Systems Commissioning 5P 15 15 02-Oct-23 20-Oct-23 -198

A-7070 Bldg A - Network Equipment Installa tion (OFOI) 5P 10 10 13-Nov-23 28-Nov-23 -189

A-7230 All Bldgs - Test & Configure AV Equipment 5P 15 15 20-Nov-23 12-Dec-23 -177

A-7080 Bldg A - Fina l Commissioning & Inspections 5P 12 12 29-Nov-23 14-Dec-23 -189

A-7260 Bldg A - In-Service Training 5P 5 5 15-Dec-23 21-Dec-23 -184

PunchlistPunchlistPunchlistPunchlistPunchlistPunchlistPunchlistPunchlist

A-7000 Bldg A - Contractor Punch List 5P 5 5 23-Oct-23 27-Oct-23 -198

A-7220 Bldg A - Architect Punch List 5P 10 10 30-Oct-23 10-Nov-23 -198

A-7240 Bldg A - Change out Cores at Door Hardware 5P 2 2 09-Nov-23 10-Nov-23 -198

A-7270 Bldg A - D istri ct Deliver and Install  FFE 5P 5 5 13-Nov-23 17-Nov-23 -162

A-7250 Bldg A - Install OFCI TV's 5P 3 3 13-Nov-23 15-Nov-23 -175

A-7060 Bldg A - Fina l C lean 5P 10 10 15-Dec-23 29-Dec-23 -189

Electrical BuildingElectrical BuildingElectrical BuildingElectrical BuildingElectrical BuildingElectrical BuildingElectrical BuildingElectrical Building

E-1010 Elec Bldg. - Edison Pad & Cable Trench 5P 5 0 27-Jun-22 A 22-Jul-22 A

E-1000 Elec Bldg. - Footings & CMU Walls 5P 15 0 11-Jul-22 A 23-Nov-22 A

RFI193-100 RFI 193 - Trash Enclosure - Steel Post & Rebar 5P 12 0 13-Sep-22 A 28-Sep-22 A

RFI193-110 Architect Issue CCD 10 for RFI 193 5P 15 0 29-Sep-22 A 19-Oct-22 A

RFI193-120 Remobilize Trash Enclosure per CCD 10 5P 10 0 20-Oct-22 A 07-Nov-22 A

RFI193-130 Rework Rebar per CCD 10 5P 1 0 08-Nov-22 A 08-Nov-22 A

E-1020 Elec Bldg. - SOG 5P 3 0 28-Nov-22 A 30-Nov-22 A

E-1030 Elec Bldg. - Gates 5P 3 0 18-Apr-23 A 23-Jun-23 A

EU1070 Set Main Switchboard (MSB) 5P 10 0 18-Apr-23 A 12-May-23 A

EU1040 Edison Inspection & Work Order 7P 28 14 13-May-23 A 14-Jul-23 -235

EU1080 Pull Secondary Feeders - MSB to XFRM 5P 1 0 16-Jun-23 A 19-Jun-23 A

EU1050 Edison - Set XFMR & Pull Primary Feeders 5P 2 0 20-Jun-23 A 23-Jun-23 A

EU1090 Prep for Permanent Power 5P 1 0 21-Jun-23 A 21-Jun-23 A

HardscapeHardscapeHardscapeHardscapeHardscapeHardscapeHardscapeHardscape

A1490 Phase 1 - Exterior Punchlist 5P 10 10 18-Sep-23 29-Sep-23 -127

CanopyCanopyCanopyCanopyCanopyCanopyCanopyCanopy

H1010 Walk Way Canopy Foundations 5P 10 0 01-Feb-23 A 09-Feb-23 A

H1015 Walk Way Canopy Steel Erection 5P 15 0 19-Jun-23 A 27-Jun-23 A

Bldg A - HardscapeBldg A - HardscapeBldg A - HardscapeBldg A - HardscapeBldg A - HardscapeBldg A - HardscapeBldg A - HardscapeBldg A - Hardscape

H1100 Bldg A Site  - CIP Sign Wall 5P 8 0 26-Apr-23 A 09-May-23 A

H1060 Bldg A Site  - Fine Grade 5P 4 0 08-May-23 A 16-May-23 A

H1180 Bldg A Site  - Site Lighting & Comm Pathways 5P 3 0 10-May-23 A 12-May-23 A

H1150 Bldg A Site  - Marquee Sign Footing & Column 5P 5 0 15-May-23 A 19-May-23 A

H1070 Bldg A Site  - Instal l SD CB's 5P 5 0 01-Jun-23 A 30-Jun-23 A

H1090 Bldg A Site  - Fence Posts 5P 3 0 06-Jun-23 A 21-Jun-23 A

H1130 Bldg A Site  - Flagpole 5P 2 2 03-Jul-23 05-Jul-23 -79

H1110 Bldg A Site  - Form & Pour Curbs and Tree Wells 5P 5 5 03-Aug-23 09-Aug-23 -131

H1120 Bldg A Site  - Irrig & Elect Sleeves 5P 2 2 10-Aug-23 11-Aug-23 -131

H1080 Bldg A Site  - Light Post Foundations 5P 5 5 10-Aug-23 16-Aug-23 -109

H1030 Bldg A Site  - Form & Pour PCC Paving 5P 10 10 14-Aug-23 25-Aug-23 -131

H1200 Bldg A Site  - Instal l Light Poles & Fixtures 5P 3 3 28-Aug-23 30-Aug-23 -116

H1170 Bldg A Site  - Base and Concrete Pavers 5P 8 8 28-Aug-23 07-Sep-23 -121

H1160 Bldg A Site  - Finish Grade @ Planters & Pavers 5P 2 2 28-Aug-23 29-Aug-23 -131

H1140 Bldg A Site  - Fencing & Gates 5P 5 5 28-Aug-23 01-Sep-23 -118

Bldg B - HardscapeBldg B - HardscapeBldg B - HardscapeBldg B - HardscapeBldg B - HardscapeBldg B - HardscapeBldg B - HardscapeBldg B - Hardscape

H1210 Bldg B Site - Site Lighting & Comm Pathways 5P 3 0 13-Feb-23 A 15-Feb-23 A

H1280 Bldg B Site - Fine Grade 5P 4 0 08-May-23 A 16-May-23 A

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Bldg A - Flush & Chlorinate Water System

Bldg A - Air Balance

Bldg A - Start Up-Systems Commissioning

Bldg A - Network Equipment Installa tion (OFOI)

All Bldgs - Test & Configure AV Equipment

Bldg A - Fina l Commissioning & Inspections

Bldg A - In-Service Training

Bldg A - Contractor Punch List

Bldg A - Architect Punch List

Bldg A - Change out Cores at Door Hardware

Bldg A - D istrict Deliver and Install  FFE

Bldg A - Install OFCI TV's

Bldg A - Fina l C lean

Elec Bldg. - Edison Pad & Cable Trench

Elec Bldg. - Footings & CMU Walls

RFI 193 - Trash Enclosure - Steel Post & Rebar

Architect Issue CCD 10 for RFI 193

Remobilize Trash Enclosure per CCD 10

Rework Rebar per CCD 10

Elec Bldg. - SOG

Elec Bldg. - Gates

Set Main Switchboard (MSB)

Edison Inspection & Work Order

Pull Secondary Feeders - MSB to XFRM

Edison - Set XFMR & Pull Primary Feeders

Prep for Permanent Power

Phase 1 - Exterior Punchlist

Walk Way Canopy Foundations

Walk Way Canopy Steel Erection

Bldg A Site  - CIP Sign Wall

Bldg A Site  - Fine Grade

Bldg A Site  - Site Lighting & Comm Pathways

Bldg A Site  - Marquee Sign Footing & Column

Bldg A Site  - Instal l SD CB's

Bldg A Site  - Fence Posts

Bldg A Site  - Flagpole

Bldg A Site  - Form & Pour Curbs and Tree Wells

Bldg A Site  - Irrig & Elect Sleeves

Bldg A Site  - Light Post Foundations

Bldg A Site  - Form & Pour PCC Paving

Bldg A Site  - Instal l Light Poles & Fixtures

Bldg A Site  - Base and Concrete Pavers

Bldg A Site  - Finish Grade @ Planters & Pavers

Bldg A Site  - Fencing & Gates

Bldg B Site - Site Lighting & Comm Pathways

Bldg B Site - Fine Grade
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H1220 Bldg B Site - Install SD CB's 5P 5 4 01-Jun-23 A 07-Jul-23 -123

H1250 Bldg B Site - Fence Posts 5P 3 0 06-Jun-23 A 21-Jun-23 A

RFI382 RFI 382 - Revised Grading Plan at Bldg B 5P 16 0 09-Jun-23 A 30-Jun-23 A

H1290 Bldg B Site - Form & Pour Curbs 5P 10 10 20-Jul-23 02-Aug-23 -131

H1320 Bldg B Site - Finish Grade @ Planters 5P 2 2 03-Aug-23 04-Aug-23 -111

H1300 Bldg B Site - Irrig & Elect Sleeves 5P 2 2 03-Aug-23 04-Aug-23 -124

H1230 Bldg B Site - Light Post Foundations 5P 5 5 03-Aug-23 09-Aug-23 -104

H1310 Bldg B Site - Form & Pour PCC Paving 5P 10 10 07-Aug-23 18-Aug-23 -124

H1350 Bldg B Site - Playground Construction 5P 15 15 21-Aug-23 11-Sep-23 -124

H1330 Bldg B Site - Install Light Poles & Fixtures 5P 3 3 21-Aug-23 23-Aug-23 -111

H1340 Bldg B Site - Fencing & Gates 5P 5 5 21-Aug-23 25-Aug-23 -113

H1410 Bldg B Site - Playground Surfacing 5P 1 1 12-Sep-23 12-Sep-23 -124

Bldg C South - HardscapeBldg C South - HardscapeBldg C South - HardscapeBldg C South - HardscapeBldg C South - HardscapeBldg C South - HardscapeBldg C South - HardscapeBldg C South - Hardscape

H1450 Bldg C South Site - Fine Grade 5P 4 4 03-Jul-23 07-Jul-23 -118

H1460 Bldg C South Site - Form & Pour Curbs 5P 10 10 10-Jul-23 21-Jul-23 -118

H1420 Bldg C South Site - Install SD CB's 5P 5 5 10-Jul-23 14-Jul-23 -111

H1500 Bldg C South Site - Relocate Materials to East Parking Lot 5P 5 5 10-Jul-23 14-Jul-23 -128

H1650 Bldg C South Site - CMU Site Wall 5P 15 15 17-Jul-23 04-Aug-23 -128

H1470 Bldg C South Site - Irrig & Elect Sleeves 5P 2 2 24-Jul-23 25-Jul-23 -118

H1440 Bldg C South Site - Fence Posts 5P 2 2 07-Aug-23 08-Aug-23 -128

H1480 Bldg C South Site - Form & Pour PCC Paving 5P 10 10 09-Aug-23 22-Aug-23 -128

H1520 Bldg C South Site - Base and Concrete Pavers 5P 5 5 23-Aug-23 29-Aug-23 -115

H1490 Bldg C South Site - Finish Grade @ Planters 5P 1 1 23-Aug-23 23-Aug-23 -128

H1510 Bldg C South Site - Fencing & Gates 5P 5 5 23-Aug-23 29-Aug-23 -115

H1040 Bldg C South Site - Playground Construction 5P 15 15 23-Aug-23 13-Sep-23 -127

H1370 Bldg C South Site - Playground Surfacing 5P 2 2 14-Sep-23 15-Sep-23 -127

Bldg C North - HardscapeBldg C North - HardscapeBldg C North - HardscapeBldg C North - HardscapeBldg C North - HardscapeBldg C North - HardscapeBldg C North - HardscapeBldg C North - Hardscape

H1580 Bldg C North Site - Fine Grade 5P 4 0 08-May-23 A 16-May-23 A

H1530 Bldg C North Site - Site Lighting & Comm Pathways 5P 3 0 01-Jun-23 A 05-Jun-23 A

H1550 Bldg C North Site - Install SD CB's 5P 5 0 06-Jun-23 A 12-Jun-23 A

H1600 Bldg C North Site - Irrig Sleeves 5P 2 0 12-Jun-23 A 16-Jun-23 A

H1560 Bldg C North Site - Light Post Foundations 5P 5 0 21-Jun-23 A 27-Jun-23 A

H1590 Bldg C North Site - Form & Pour Curbs and Tree Wells 5P 10 10 06-Jul-23 19-Jul-23 -131

H1610 Bldg C North Site - Form & Pour PCC Paving 5P 10 10 20-Jul-23 02-Aug-23 -113

H1630 Bldg C North Site - Install Light Poles & Fixtures 5P 3 3 03-Aug-23 07-Aug-23 -99

H1620 Bldg C North Site - Finish Grade @ Planters & Pavers and Playgrounds 5P 2 2 03-Aug-23 04-Aug-23 -113

H1660 Bldg C North Site - Base and Concrete Pavers 5P 5 5 07-Aug-23 11-Aug-23 -103

Exterior Playcourts Phase 1Exterior Playcourts Phase 1Exterior Playcourts Phase 1Exterior Playcourts Phase 1Exterior Playcourts Phase 1Exterior Playcourts Phase 1Exterior Playcourts Phase 1Exterior Playcourts Phase 1

H1050 Playcourts Phase 1 - Grading 5P 4 4 03-Aug-23 08-Aug-23 -105

H1240 Playcourts Phase 1 - Base 5P 2 2 09-Aug-23 10-Aug-23 -105

H1260 Playcourts Phase 1 - Paving 5P 2 2 11-Aug-23 14-Aug-23 -105

H1380 Playcourts Phase 1 - Temp Striping 5P 1 1 15-Aug-23 15-Aug-23 -105

LandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscape

Bldg A LandscapingBldg A LandscapingBldg A LandscapingBldg A LandscapingBldg A LandscapingBldg A LandscapingBldg A LandscapingBldg A Landscaping

LA1000 Bldg A - Irr igation 5P 5 5 30-Aug-23 06-Sep-23 -131

LA1030 Bldg A - Soi l Amendments 5P 3 3 07-Sep-23 11-Sep-23 -131

LA1040 Bldg A - Planting 5P 8 8 12-Sep-23 21-Sep-23 -131

Bldg B LandscapingBldg B LandscapingBldg B LandscapingBldg B LandscapingBldg B LandscapingBldg B LandscapingBldg B LandscapingBldg B Landscaping

LA1010 Bldg B - Irrigation 5P 5 5 07-Aug-23 11-Aug-23 -111

LA1070 Bldg B - Soil Amendments 5P 2 2 14-Aug-23 15-Aug-23 -111

LA1080 Bldg B - Planting 5P 6 6 16-Aug-23 23-Aug-23 -111

Bldg C South LandscapingBldg C South LandscapingBldg C South LandscapingBldg C South LandscapingBldg C South LandscapingBldg C South LandscapingBldg C South LandscapingBldg C South Landscaping

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Bldg B Site - Install SD CB's

Bldg B Site - Fence Posts

RFI 382 - Revised Grading Plan at Bldg B

Bldg B Site - Form & Pour Curbs

Bldg B Site - Finish Grade @ Planters

Bldg B Site - Irrig & Elect Sleeves

Bldg B Site - Light Post Foundations

Bldg B Site - Form & Pour PCC Paving

Bldg B Site - Playground Construction

Bldg B Site - Install Light Poles & Fixtures

Bldg B Site - Fencing & Gates

Bldg B Site - Playground Surfacing

Bldg C South Site - Fine Grade

Bldg C South Site - Form & Pour Curbs

Bldg C South Site - Install SD CB's

Bldg C South Site - Relocate Materials to East Parking Lot

Bldg C South Site - CMU Site Wall

Bldg C South Site - Irrig & Elect Sleeves

Bldg C South Site - Fence Posts

Bldg C South Site - Form & Pour PCC Paving

Bldg C South Site - Base and Concrete Pavers

Bldg C South Site - Finish Grade @ Planters

Bldg C South Site - Fencing & Gates

Bldg C South Site - Playground Construction

Bldg C South Site - Playground Surfacing

Bldg C North Site - Fine Grade

Bldg C North Site - Site Lighting & Comm Pathways

Bldg C North Site - Install SD CB's

Bldg C North Site - Irrig Sleeves

Bldg C North Site - Light Post Foundations

Bldg C North Site - Form & Pour Curbs and Tree Wells

Bldg C North Site - Form & Pour PCC Paving

Bldg C North Site - Install Light Poles & Fixtures

Bldg C North Site - Finish Grade @ Planters & Pavers and Playgrounds

Bldg C North Site - Base and Concrete Pavers

Playcourts Phase 1 - Grading

Playcourts Phase 1 - Base

Playcourts Phase 1 - Paving

Playcourts Phase 1 - Temp Striping

Bldg A - Irr igation

Bldg A - Soi l Amendments

Bldg A - Planting

Bldg B - Irrigation

Bldg B - Soil Amendments

Bldg B - Planting
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LA1090 Bldg C South - Irrigation 5P 5 5 24-Aug-23 30-Aug-23 -128

LA1050 Bldg C South - Soil Amendments 5P 4 4 31-Aug-23 06-Sep-23 -128

LA1060 Bldg C South - Planting 5P 8 8 07-Sep-23 18-Sep-23 -128

Bldg C North LandscapingBldg C North LandscapingBldg C North LandscapingBldg C North LandscapingBldg C North LandscapingBldg C North LandscapingBldg C North LandscapingBldg C North Landscaping

LA1100 Bldg C North - Irrigation 5P 5 5 07-Aug-23 11-Aug-23 -113

LA1110 Bldg C North - Soil Amendments 5P 2 2 14-Aug-23 15-Aug-23 -113

LA1120 Bldg C North - Planting 5P 8 8 16-Aug-23 25-Aug-23 -113

East Parking Lot LandscapingEast Parking Lot LandscapingEast Parking Lot LandscapingEast Parking Lot LandscapingEast Parking Lot LandscapingEast Parking Lot LandscapingEast Parking Lot LandscapingEast Parking Lot Landscaping

LA1020 East Parking Lot - Landscape & Irrigation 5P 20 20 24-Jul-23 18-Aug-23 -108

Punchlist & Close-OutPunchlist & Close-OutPunchlist & Close-OutPunchlist & Close-OutPunchlist & Close-OutPunchlist & Close-OutPunchlist & Close-OutPunchlist & Close-Out

A1480 Phase 1 - Landscape Punchlist 5P 10 10 29-Nov-23 12-Dec-23 -177

A1530 Phase 1 - 90-Day Maintenance Period 7P 90 90 13-Dec-23 11-Mar-24 -126

A1540 Phase 1 - Final Inspection & Corrections 5P 5 5 12-Mar-24 18-Mar-24 -85

A1550 Phase 1 - Landscape Completion - [FM] 5P 0 0 18-Mar-24 -85

Parking Lot ConstructionParking Lot ConstructionParking Lot ConstructionParking Lot ConstructionParking Lot ConstructionParking Lot ConstructionParking Lot ConstructionParking Lot Construction

East Parking LotEast Parking LotEast Parking LotEast Parking LotEast Parking LotEast Parking LotEast Parking LotEast Parking Lot

EPL-1050 East Parking Lot - Storm Drain Line (Storm-Tech to City) 6P 5 0 05-Jul-22 A 11-Jul-22 A

EPL-1020 East Parking Lot - Construct Light Post Bases 6P 5 0 12-Jul-22 A 13-Jul-22 A

EPL-1000 East Parking Lot - Relocate K-Rail, Lunch Shelter, & CLF 6P 1 0 08-May-23 A 08-May-23 A

EPL-1130 East Parking Lot - Remove Fire Lane Base / Rough Grade 6P 5 0 09-May-23 A 13-May-23 A

EPL-1040 East Parking Lot - Irrigation Sleeves 6P 2 0 15-May-23 A 16-May-23 A

EPL-1030 East Parking Lot - Lighting Pathways 6P 2 0 15-May-23 A 16-May-23 A

EPL-1070 East Parking Lot - Pervious Concrete Stalls 6P 10 0 01-Jun-23 A 01-Jun-23 A

EPL-1060 East Parking Lot - Curb & Gutter 6P 10 0 19-Jun-23 A 20-Jun-23 A

EPL-1120 East Parking Lot - Backfill Curb Cuts and Islands 6P 2 0 23-Jun-23 A 23-Jun-23 A

EPL-1140 East Parking Lot - Finish Grading 6P 3 0 28-Jun-23 A 28-Jun-23 A

EPL-1080 East Parking Lot - Base, Paving & Temp Striping 6P 5 5 01-Jul-23 07-Jul-23 -278

EPL-1110 East Parking Lot - Set Light Post Fixtures 6P 2 2 08-Jul-23 10-Jul-23 -278

EPL-1100 East Parking Lot - Cure Pavement 7P 30 30 08-Jul-23 06-Aug-23 -153

EPL-1010 East Parking Lot - Slurry Coat & Striping 6P 5 5 07-Aug-23 11-Aug-23 -129

EPL-1090 East Parking Lot - Gates 6P 2 2 10-Aug-23 11-Aug-23 -306

EPL-1150 East Parking Lot - Turn Over to District for Interim Use 6P 0 0 11-Aug-23* -306

Parent Drop Off Phase 1Parent Drop Off Phase 1Parent Drop Off Phase 1Parent Drop Off Phase 1Parent Drop Off Phase 1Parent Drop Off Phase 1Parent Drop Off Phase 1Parent Drop Off Phase 1

PDO-1030 Parent Drop Off Phase 1 - Setup Construction Fence 5P 2 0 01-May-23 A 01-May-23 A

PDO-1001 Parent Drop Off Phase 1 - Demo Existing Campus Parking Lot 5P 3 0 01-May-23 A 01-May-23 A

PDO-1050 Parent Drop Off Phase 1 - Irrigation Sleeves 5P 2 0 15-May-23 A 16-May-23 A

PDO-1021 Parent Drop Off Phase 1 - Lighting Conduit 5P 2 0 15-May-23 A 16-May-23 A

PDO-1010 Parent Drop Off Phase 1 - Rough Grading 5P 3 0 22-May-23 A 26-May-23 A

PDO-1020 Parent Drop Off Phase 1 - Curb & Gutter 5P 5 0 19-Jun-23 A 20-Jun-23 A

PDO-1011 Parent Drop Off Phase 1 - Light Post Bases 5P 4 4 03-Jul-23 07-Jul-23 -106

PDO-1060 Parent Drop Off Phase 1 - Form & Pour Walks 5P 3 3 10-Jul-23 12-Jul-23 -106

PDO-1002 Parent Drop Off Phase 1 - Base, Paving & Temp Striping 5P 15 15 13-Jul-23 02-Aug-23 -106

PDO-1070 Parent Drop Off Phase 1 - Set Light Post Fixtures 5P 2 2 03-Aug-23 04-Aug-23 -106

PDO-1040 Parent Drop Off Phase 1 - Cure Pavement 7P 30 30 03-Aug-23 01-Sep-23 -26

PDO-1080 Parent Drop Off Phase 1 - Irrigation 5P 5 5 10-Oct-23 16-Oct-23 -151

PDO-1090 Parent Drop Off Phase 1 - Landscaping 5P 3 3 17-Oct-23 19-Oct-23 -151

PDO-1100 Parent Drop Off Phase 1 - Park Benches 5P 2 2 20-Oct-23 23-Oct-23 -143

Fire Life SafetyFire Life SafetyFire Life SafetyFire Life SafetyFire Life SafetyFire Life SafetyFire Life SafetyFire Life Safety

A-7150 All Bldgs - Preliminary Testing Fire Alarm 5P 10 10 20-Jul-23 02-Aug-23 -101

A-7200 All Bldgs - Final Fire/Life/Safety Testing & Inpsections 5P 10 10 02-Oct-23 13-Oct-23 -142

Phase 2 - Existing CampusPhase 2 - Existing CampusPhase 2 - Existing CampusPhase 2 - Existing CampusPhase 2 - Existing CampusPhase 2 - Existing CampusPhase 2 - Existing CampusPhase 2 - Existing Campus

Parent Drop Off Phase 2Parent Drop Off Phase 2Parent Drop Off Phase 2Parent Drop Off Phase 2Parent Drop Off Phase 2Parent Drop Off Phase 2Parent Drop Off Phase 2Parent Drop Off Phase 2

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Bldg C South - Irrigation

Bldg C South - Soil Amendments

Bldg C South - Planting

Bldg C North - Irrigation

Bldg C North - Soil Amendments

Bldg C North - Planting

East Parking Lot - Landscape & Irrigation

Phase 1 - Landscape Punchlist

Phase 1 - 90-Day Maintenance Period

Phase 1 - Final Inspection & Corrections

Phase 1 - Landscape Completion - [FM]

East Parking Lot - Storm Drain Line (Storm-Tech to City)

East Parking Lot - Construct Light Post Bases

East Parking Lot - Relocate K-Rail, Lunch Shelter, & CLF

East Parking Lot - Remove Fire Lane Base / Rough Grade

East Parking Lot - Irrigation Sleeves

East Parking Lot - Lighting Pathways

East Parking Lot - Pervious Concrete Stalls

East Parking Lot - Curb & Gutter

East Parking Lot - Backfill Curb Cuts and Islands

East Parking Lot - Finish Grading

East Parking Lot - Base, Paving & Temp Striping

East Parking Lot - Set Light Post Fixtures

East Parking Lot - Cure Pavement

East Parking Lot - Slurry Coat & Striping

East Parking Lot - Gates

East Parking Lot - Turn Over to Distri ct for Interim Use

Parent Drop Off Phase 1 - Setup Construction Fence

Parent Drop Off Phase 1 - Demo Existing Campus Parking Lot

Parent Drop Off Phase 1 - Irrigation Sleeves

Parent Drop Off Phase 1 - Lighting Conduit

Parent Drop Off Phase 1 - Rough Grading

Parent Drop Off Phase 1 - Curb & Gutter

Parent Drop Off Phase 1 - Light Post Bases

Parent Drop Off Phase 1 - Form & Pour Walks

Parent Drop Off Phase 1 - Base, Paving & Temp Striping

Parent Drop Off Phase 1 - Set Light Post Fixtures

Parent Drop Off Phase 1 - Cure Pavement

Parent Drop Off Phase 1 - Irrigation

Parent Drop Off Phase 1 - Landscaping

Parent Drop Off Phase 1 - Park Benches

All Bldgs - Preliminary Testing Fire Alarm

All Bldgs - Final Fire/Life/Safety Testing & Inpsections
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Ph2-DO-1030 Parent Drop Off Phase 2 - Slurry Coat and Striping 5P 2 2 05-Sep-23 06-Sep-23 -20

Phase 2 MobilizationPhase 2 MobilizationPhase 2 MobilizationPhase 2 MobilizationPhase 2 MobilizationPhase 2 MobilizationPhase 2 MobilizationPhase 2 Mobilization

Ph2-D-1060 Phase 2 Safety Plan Meeting 5P 1 1 16-Jan-24 16-Jan-24 -186

Ph2-D-1040 Set Up Temporary Fencing & Gates 5P 2 2 02-Feb-24 05-Feb-24 -196

Ph2-D-1020 Safe Off - Utilities/Demolish Existing Water Mains 5P 2 2 02-Feb-24 05-Feb-24 -198

Ph2-D-1050 Install Phase 2 SWPPP 5P 3 3 06-Feb-24 08-Feb-24 -196

Ph2-D-1030 Decommission Existing Equipment 5P 5 5 06-Feb-24 12-Feb-24 -198

DemoDemoDemoDemoDemoDemoDemoDemo

Ph2-D-1000 Site Demolition 5P 4 4 13-Feb-24 16-Feb-24 -190

Ph2-A-1000 Abatement 5P 12 12 13-Feb-24 28-Feb-24 -198

Ph2-D-1090 Utility Demolition 5P 3 3 19-Feb-24 21-Feb-24 -181

Ph2-D-1010 Building Demolition 5P 12 12 29-Feb-24 15-Mar-24 -198

Grading & DrainageGrading & DrainageGrading & DrainageGrading & DrainageGrading & DrainageGrading & DrainageGrading & DrainageGrading & Drainage

Ph2-G-1000 Backfill and Rough-Grading 5P 8 8 18-Mar-24 27-Mar-24 -198

Ph2-G-1010 Storm Drain System 5P 8 8 28-Mar-24 08-Apr-24 -198

Ph2-G-1020 Fine Grade 5P 6 6 09-Apr-24 16-Apr-24 -198

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping

Ph2-L-1030 DG Infield 5P 5 5 17-Apr-24 23-Apr-24 -189

Ph2-L-1000 Landscaping Irrigation 5P 10 10 17-Apr-24 30-Apr-24 -198

Ph2-L-1040 Soil Amendments & Finish Grading 5P 4 4 01-May-24 06-May-24 -198

Ph2-L-1010 Landscape Planting 5P 10 10 07-May-24 20-May-24 -198

Ph2-L-1050 Phase 2 - 90-Day Maintenance Period 7P 90 90 21-May-24 18-Aug-24 -286

Ph2-L-1020 Hydro-seed Establishment 5P 60 60 21-May-24 14-Aug-24 -190

Ph2-L-1060 Phase 2 - Final Inspection & Corrections 5P 5 5 19-Aug-24 23-Aug-24 -197

Ph2-L-1070 Phase 2 - Landscape Complete - [FM] 5P 0 0 23-Aug-24 -197

Offsite WorkOffsite WorkOffsite WorkOffsite WorkOffsite WorkOffsite WorkOffsite WorkOffsite Work

Ph2-OS-1000 Close Up Drive Approach - North Driskill 5P 8 8 17-Apr-24 26-Apr-24 -185

Site WorkSite WorkSite WorkSite WorkSite WorkSite WorkSite WorkSite Work

Ph2-A-1020 Install Back Stop 5P 5 5 28-Mar-24 03-Apr-24 -167

Ph2-A-1030 Install Chainlink Fencing 5P 10 10 17-Apr-24 30-Apr-24 -187

Ph2-A-1010 Curbs & Walks 5P 15 15 17-Apr-24 07-May-24 -185

Exterior Playcourts Phase 2Exterior Playcourts Phase 2Exterior Playcourts Phase 2Exterior Playcourts Phase 2Exterior Playcourts Phase 2Exterior Playcourts Phase 2Exterior Playcourts Phase 2Exterior Playcourts Phase 2

H1670 Playcourts Phase 2 - CMU Ball Wall 5P 7 7 28-Mar-24 05-Apr-24 -196

H1690 Playcourts Phase 2 - Play Equipment Posts and Footings 5P 5 5 28-Mar-24 03-Apr-24 -196

H1680 Playcourts Phase 2 - Sawcut Adjacent Surface 5P 2 2 28-Mar-24 29-Mar-24 -196

H1740 Playcourts Phase 2 - Finish Grading 5P 3 3 04-Apr-24 08-Apr-24 -196

H1700 Playcourts Phase 2 - Base 5P 2 2 09-Apr-24 10-Apr-24 -196

H1710 Playcourts Phase 2 - Paving 5P 4 4 11-Apr-24 16-Apr-24 -196

H1800 Playcourts Phase 2 - Cure Pavement 7P 30 30 17-Apr-24 16-May-24 -284

H1720 Playcourts Phase 2 - Install Backboards & Equipment 5P 2 2 17-Apr-24 18-Apr-24 -179

H1730 Playcourts Phase 2 - Temp Striping 5P 1 1 19-Apr-24 19-Apr-24 -179

H1790 Playcourts Phase 2 - Slurry Coat & Final Striping 5P 3 3 17-May-24 21-May-24 -198

Phase 2 DemobolizationPhase 2 DemobolizationPhase 2 DemobolizationPhase 2 DemobolizationPhase 2 DemobolizationPhase 2 DemobolizationPhase 2 DemobolizationPhase 2 Demobolization

H1780 Remove Temp Power System 5P 5 5 01-May-24 07-May-24 -195

H1750 Remove SWPPP & Temp Fence 5P 1 1 01-May-24 01-May-24 -187

H1760 Remove Construction Tra iler 5P 3 3 08-May-24 10-May-24 -195

H1770 Cleanup Grade at Old Trailer Location and Temp Power Poles 5P 1 1 13-May-24 13-May-24 -195

H1820 Phase 2 Punchlist - Hardscape & Site Improvements 5P 5 5 17-May-24 23-May-24 -198

Submittals & ProcurementSubmittals & ProcurementSubmittals & ProcurementSubmittals & ProcurementSubmittals & ProcurementSubmittals & ProcurementSubmittals & ProcurementSubmittals & Procurement

Sub-1090 Prep & Submit: All Submittals Due from Subcontractors 5P 20 0 02-Nov-21 A 02-Dec-21 A

Sub-1110 Construction Submittals Complete - [FM] 5P 0 0 02-Dec-21 A

Sub-1100 Review & Approve: All Submi ttals 5P 10 0 02-Dec-21 A 02-Dec-21 A

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Parent Drop Off Phase 2 - Slurry Coat and Striping

Phase 2 Safety Plan Meeting

Set Up Temporary Fencing & Gates

Safe Off - Utilities/Demolish Existing Water Mains

Install Phase 2 SWPPP

Decommission Existing Equipment

Site Demolition

Abatement

Utility Demolition

Building Demolition

Backfill and Rough-Grading

Storm Drain System

Fine Grade

DG Infield

Landscaping Irrigation

Soil Amendments & Finish Grading

Landscape Planting

Phase 2 - 90-Day Maintenance Period

Hydro-seed Establishment

Phase 2 - Final Inspection & Corrections

Phase 2 - Landscape Complete - [FM]

Close Up Drive Approach - North Driskill

Install Back Stop

Install Chainlink Fencing

Curbs & Walks

Playcourts Phase 2 - CMU Ball Wall

Playcourts Phase 2 - Play Equipment Posts and Footings

Playcourts Phase 2 - Sawcut Adjacent Surface

Playcourts Phase 2 - Finish Grading

Playcourts Phase 2 - Base

Playcourts Phase 2 - Paving

Playcourts Phase 2 - Cure Pavement

Playcourts Phase 2 - Install Backboards & Equipment

Playcourts Phase 2 - Temp Striping

Playcourts Phase 2 - Slurry Coat & Final Striping

Remove Temp Power System

Remove SWPPP & Temp Fence

Remove Construction Tra iler

Cleanup Grade at Old Trailer Location and Temp Power Poles

Phase 2 Punchlist - Hardscape & Site Improvements

Prep & Submit: All Submittals Due from Subcontractors

Construction Submittals Complete - [FM]

Review & Approve: All Submi ttals
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03 00 00 Concrete03 00 00 Concrete03 00 00 Concrete03 00 00 Concrete03 00 00 Concrete03 00 00 Concrete03 00 00 Concrete03 00 00 Concrete

Sub-4310 Prepare & Submit Concrete Mix Design Submittal 5P 20 0 08-Nov-21 A 30-Dec-21 A

Sub-4320 Review Concrete Mix Design Submittal 5P 10 0 04-Jan-22 A 18-Jan-22 A

Sub-4330 Concrete Lead Time 5P 7 0 19-Jan-22 A 27-Jan-22 A

Building B Rebar Shop DrawingsBuilding B Rebar Shop DrawingsBuilding B Rebar Shop DrawingsBuilding B Rebar Shop DrawingsBuilding B Rebar Shop DrawingsBuilding B Rebar Shop DrawingsBuilding B Rebar Shop DrawingsBuilding B Rebar Shop Drawings

Sub-4640 Prepare & Submit Concrete Reinforcing Shop Drawings - Bldg B 5P 20 0 02-Nov-21 A 15-Dec-21 A

Sub-4650 Review Concrete Reinforcing Shop Drawings - Bldg B 5P 10 0 16-Dec-21 A 04-Jan-22 A

Sub-4660 Concrete Reinforcing Lead Time - Bldg B 5P 20 0 05-Jan-22 A 01-Mar-22 A

Building C Rebar Shop DrawingsBuilding C Rebar Shop DrawingsBuilding C Rebar Shop DrawingsBuilding C Rebar Shop DrawingsBuilding C Rebar Shop DrawingsBuilding C Rebar Shop DrawingsBuilding C Rebar Shop DrawingsBuilding C Rebar Shop Drawings

Sub-4640.1 Prepare & Submit Concrete Reinforcing Shop Drawings - Bldg C 5P 20 0 02-Nov-21 A 15-Dec-21 A

Sub-4650.1 Review Concrete Reinforcing Shop Drawings - Bldg C 5P 10 0 16-Dec-21 A 11-Jan-22 A

Sub-4660.1 Concrete Reinforcing Lead Time - Bldg C 5P 12 0 12-Jan-22 A 01-Mar-22 A

Building A Rebar Shop DrawingsBuilding A Rebar Shop DrawingsBuilding A Rebar Shop DrawingsBuilding A Rebar Shop DrawingsBuilding A Rebar Shop DrawingsBuilding A Rebar Shop DrawingsBuilding A Rebar Shop DrawingsBuilding A Rebar Shop Drawings

Sub-4640.2 Prepare & Submit Concrete Reinforcing Shop Drawings - Bldg A 5P 20 0 02-Nov-21 A 03-Jan-22 A

Sub-4650.2 Review Concrete Reinforcing Shop Drawings - Bldg A 5P 10 0 04-Jan-22 A 11-Jan-22 A

Sub-4660.2 Concrete Reinforcing Lead Time - Bldg A 5P 10 0 12-Jan-22 A 01-Mar-22 A

04 00 00 CMU04 00 00 CMU04 00 00 CMU04 00 00 CMU04 00 00 CMU04 00 00 CMU04 00 00 CMU04 00 00 CMU

Sub-4340 Prepare & Submit CMU Submittal 5P 20 0 01-Feb-22 A 25-Feb-22 A

Sub-4350 Review CMU Submittal 5P 10 0 25-Feb-22 A 11-Mar-22 A

Sub-4360 Procure CMU 5P 14 0 14-Mar-22 A 30-Aug-22 A

05 00 00 Structural Steel05 00 00 Structural Steel05 00 00 Structural Steel05 00 00 Structural Steel05 00 00 Structural Steel05 00 00 Structural Steel05 00 00 Structural Steel05 00 00 Structural Steel

05 10 00 Steel Decking05 10 00 Steel Decking05 10 00 Steel Decking05 10 00 Steel Decking05 10 00 Steel Decking05 10 00 Steel Decking05 10 00 Steel Decking05 10 00 Steel Decking

Sub-4040 Prepare & Submit Steel Deck Shop Drawings 5P 5 0 03-Nov-21 A 03-Nov-21 A

Sub-4050 Review Steel Deck Shop Drawings 5P 10 0 04-Nov-21 A 03-Dec-21 A

Sub-4060 Procure Steel Roof Decking - All Buildings 7P 112 0 01-Dec-21 A 07-Dec-21 A

Sub-4070 Procure Composite Floor Decking - All Buildings 7P 35 0 08-Dec-21 A 08-Apr-22 A

05 12 00 Structural Steel Framing05 12 00 Structural Steel Framing05 12 00 Structural Steel Framing05 12 00 Structural Steel Framing05 12 00 Structural Steel Framing05 12 00 Structural Steel Framing05 12 00 Structural Steel Framing05 12 00 Structural Steel Framing

Anchor BoltsAnchor BoltsAnchor BoltsAnchor BoltsAnchor BoltsAnchor BoltsAnchor BoltsAnchor Bolts

Sub-1000 Prep & Submit: Structural Steel - AB Setting Plan 5P 1 0 01-Nov-21 A 01-Nov-21 A

Sub-1001 Review & Approve: Structural Steel - AB Setting Plan - All Buildings 5P 10 0 02-Nov-21 A 20-Dec-21 A

Sub-1010 Procure & Deliver: Structural Steel - AB Templates 5P 10 0 17-Nov-21 A 28-Dec-21 A

Bldg BBldg BBldg BBldg BBldg BBldg BBldg BBldg B

Sub-4590 Prep & Submit: Bldg B - Structural Steel Shop Drawings 5P 2 0 01-Nov-21 A 05-Nov-21 A

Sub-4600 Review & Approve: Bldg B - Structural Steel Shop Drawings 5P 10 0 08-Nov-21 A 30-Nov-21 A

Sub-1040 Procure & Deliver: Bldg B - Structural Steel 5P 40 0 29-Nov-21 A 21-Jan-22 A

Bldg CBldg CBldg CBldg CBldg CBldg CBldg CBldg C

Sub-1050 Prep & Submit: Bldg C - Structural Steel Shop Drawings 5P 3 0 01-Nov-21 A 03-Nov-21 A

Sub-1005 Review & Approve: Bldg C - Structural Steel Shop Drawings 5P 10 0 04-Nov-21 A 16-Dec-21 A

Sub-1030 Procure & Deliver: Bldg C - Structural Steel 5P 52 0 17-Jan-22 A 24-Mar-22 A

Bldg ABldg ABldg ABldg ABldg ABldg ABldg ABldg A

Sub-4610 Prep & Submit: Bldg A - Structural Steel Shop Drawings 5P 3 0 01-Nov-21 A 05-Nov-21 A

Sub-4630 Review & Approve: Bldg A - Structural Steel Shop Drawings 5P 10 0 08-Nov-21 A 02-Dec-21 A

Sub-4620 Procure & Deliver: Bldg A - Structural Steel 5P 20 0 21-Mar-22 A 22-Apr-22 A

05 50 00 Guard Rails05 50 00 Guard Rails05 50 00 Guard Rails05 50 00 Guard Rails05 50 00 Guard Rails05 50 00 Guard Rails05 50 00 Guard Rails05 50 00 Guard Rails

Sub-4160 Prepare & Submit Guard Rail Submittal 5P 20 0 01-Nov-21 A 25-Jan-22 A

Sub-4170 Review Guard Rail Submittal 5P 10 0 25-Jan-22 A 24-Feb-22 A

Sub-4690 Resubmit & Re-Review Guard Rail Submittal (Wire Mesh) - Rev 1 5P 5 0 30-Mar-22 A 12-Apr-22 A

Sub-4180 Fabricate Guard Rail 5P 14 0 13-Apr-22 A 22-Apr-22 A

05 51 00 Steel Stairs05 51 00 Steel Stairs05 51 00 Steel Stairs05 51 00 Steel Stairs05 51 00 Steel Stairs05 51 00 Steel Stairs05 51 00 Steel Stairs05 51 00 Steel Stairs

Sub-4190 Prepare & Submit Steel Stairs Submittal 5P 20 0 01-Nov-21 A 26-Jan-22 A

Sub-4200 Review Steel Stairs Submittal 5P 10 0 26-Jan-22 A 09-Feb-22 A

Sub-4680 Steel Stair Resubmittal and Re-review 5P 20 0 10-Feb-22 A 10-Feb-22 A

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Prepare & Submit Concrete Mix Design Submittal

Review Concrete Mix Design Submittal

Concrete Lead Time

Prepare & Submit Concrete Reinforcing Shop Drawings - Bldg B

Review Concrete Reinforcing Shop Drawings - Bldg B

Concrete Reinforcing Lead Time - Bldg B

Prepare & Submit Concrete Reinforcing Shop Drawings - Bldg C

Review Concrete Reinforcing Shop Drawings - Bldg C

Concrete Reinforcing Lead Time - Bldg C

Prepare & Submit Concrete Reinforcing Shop Drawings - Bldg A

Review Concrete Reinforcing Shop Drawings - Bldg A

Concrete Reinforcing Lead Time - Bldg A

Prepare & Submit CMU Submittal

Review CMU Submittal

Procure CMU

Prepare & Submit Steel Deck Shop Drawings

Review Steel Deck Shop Drawings

Procure Steel Roof Decking - All Buildings

Procure Composite Floor Decking - All Buildings

Prep & Submit: Structural Steel - AB Setting Plan

Review & Approve: Structural Steel - AB Setting Plan - All Buildings

Procure & Deliver: Structural Steel - AB Templates

Prep & Submit: Bldg B - Structural Steel Shop Drawings

Review & Approve: Bldg B - Structural Steel Shop Drawings

Procure & Deliver: Bldg B - Structural Steel

Prep & Submit: Bldg C - Structural Steel Shop Drawings

Review & Approve: Bldg C - Structural Steel Shop Drawings

Procure & Deliver: Bldg C - Structural Steel

Prep & Submit: Bldg A - Structural Steel Shop Drawings

Review & Approve: Bldg A - Structural Steel Shop Drawings

Procure & Deliver: Bldg A - Structural Steel

Prepare & Submit Guard Rail Submittal

Review Guard Rail Submittal

Resubmit & Re-Review Guard Rail Submittal (Wire Mesh) - Rev 1

Fabricate Guard Rail

Prepare & Submit Steel Stairs Submittal

Review Steel Stairs Submittal

Steel Stair Resubmittal and Re-review
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Sub-4210 Procure Steel Stairs 5P 14 0 14-Feb-22 A 31-Mar-22 A

05 40 00 Steel Stud Framing05 40 00 Steel Stud Framing05 40 00 Steel Stud Framing05 40 00 Steel Stud Framing05 40 00 Steel Stud Framing05 40 00 Steel Stud Framing05 40 00 Steel Stud Framing05 40 00 Steel Stud Framing

Sub-4130 Prepare & Submit Steel Stud Framing Submittal 5P 20 0 01-Nov-21 A 06-Dec-21 A

Sub-4140 Review Steel Stud Framing Submittal 5P 10 0 06-Dec-21 A 14-Jan-22 A

Sub-4150 Procure Steel Stud Framing 5P 50 0 17-Jan-22 A 02-May-22 A

06 00 00 Woods Plastics & Comps.06 00 00 Woods Plastics & Comps.06 00 00 Woods Plastics & Comps.06 00 00 Woods Plastics & Comps.06 00 00 Woods Plastics & Comps.06 00 00 Woods Plastics & Comps.06 00 00 Woods Plastics & Comps.06 00 00 Woods Plastics & Comps.

06 41 00 Arch. Wood Cabinets06 41 00 Arch. Wood Cabinets06 41 00 Arch. Wood Cabinets06 41 00 Arch. Wood Cabinets06 41 00 Arch. Wood Cabinets06 41 00 Arch. Wood Cabinets06 41 00 Arch. Wood Cabinets06 41 00 Arch. Wood Cabinets

Sub-4220 Prepare & Submit Casework Submittal 5P 20 0 15-Dec-21 A 25-Jan-22 A

Sub-4230 Review Casework Submittal 5P 10 0 26-Jan-22 A 28-Apr-22 A

Sub-4240 Fabricate & Deliver Casework 5P 60 0 08-Nov-22 A 25-Apr-23 A

06 16 43 Glass Mat Gypsum06 16 43 Glass Mat Gypsum06 16 43 Glass Mat Gypsum06 16 43 Glass Mat Gypsum06 16 43 Glass Mat Gypsum06 16 43 Glass Mat Gypsum06 16 43 Glass Mat Gypsum06 16 43 Glass Mat Gypsum

Sub-4250 Prepare & Submit Glass-Mat Gyp. Submittal 5P 20 0 01-Nov-21 A 31-Jan-22 A

Sub-4260 Review Glass-Mat Gyp. Submittal 5P 10 0 31-Jan-22 A 01-Feb-22 A

Sub-4270 Procure Glass-Mat Gyp. 5P 40 0 02-Feb-22 A 02-May-22 A

06 83 16 FRP06 83 16 FRP06 83 16 FRP06 83 16 FRP06 83 16 FRP06 83 16 FRP06 83 16 FRP06 83 16 FRP

Sub-4280 Prepare & Submit FRP Submittal 5P 20 0 15-Dec-21 A 25-Jan-22 A

Sub-4290 Review FRP Submittal 5P 10 0 26-Jan-22 A 17-Mar-22 A

Sub-4300 Procure FRP 5P 14 0 21-Mar-22 A 30-Jun-22 A

07 00 00 Thermal & Moisture Protection07 00 00 Thermal & Moisture Protection07 00 00 Thermal & Moisture Protection07 00 00 Thermal & Moisture Protection07 00 00 Thermal & Moisture Protection07 00 00 Thermal & Moisture Protection07 00 00 Thermal & Moisture Protection07 00 00 Thermal & Moisture Protection

07 13 26 Self Adheared Sheet Wtrprfng07 13 26 Self Adheared Sheet Wtrprfng07 13 26 Self Adheared Sheet Wtrprfng07 13 26 Self Adheared Sheet Wtrprfng07 13 26 Self Adheared Sheet Wtrprfng07 13 26 Self Adheared Sheet Wtrprfng07 13 26 Self Adheared Sheet Wtrprfng07 13 26 Self Adheared Sheet Wtrprfng

Sub-3830 Prepare & Submit Sheet Waterproofing Submittal 5P 20 0 02-Nov-21 A 18-Jan-22 A

Sub-3840 Review Sheet Waterproofing Submittal 5P 10 0 19-Jan-22 A 25-Jan-22 A

Sub-3850 Procure Sheet Waterproofing 5P 14 0 26-Jan-22 A 01-Mar-22 A

07 13 30 Pre-Applied Sheet Wtrprfng07 13 30 Pre-Applied Sheet Wtrprfng07 13 30 Pre-Applied Sheet Wtrprfng07 13 30 Pre-Applied Sheet Wtrprfng07 13 30 Pre-Applied Sheet Wtrprfng07 13 30 Pre-Applied Sheet Wtrprfng07 13 30 Pre-Applied Sheet Wtrprfng07 13 30 Pre-Applied Sheet Wtrprfng

Sub-3860 Prepare & Submit Pre-Applied Sheet Wtrprfng Submittal 5P 20 0 01-Dec-21 A 18-Jan-22 A

Sub-3870 Review Pre-Applied Sheet Wtrprfng Submittal 5P 10 0 19-Jan-22 A 25-Jan-22 A

Sub-3880 Procure Pre-Applied Sheet Wtrprfng 5P 14 0 26-Jan-22 A 01-Mar-22 A

07 18 13 Traffic Coating07 18 13 Traffic Coating07 18 13 Traffic Coating07 18 13 Traffic Coating07 18 13 Traffic Coating07 18 13 Traffic Coating07 18 13 Traffic Coating07 18 13 Traffic Coating

Sub-3890 Prepare & Submit Traffic Coating Submittal 5P 20 0 01-Nov-21 A 18-Jan-22 A

Sub-3900 Review Traffic Coating Submittal 5P 10 0 19-Jan-22 A 24-Jan-22 A

Sub-3910 Procure Traffic Coating 5P 14 0 25-Jan-22 A 02-May-22 A

07 21 13 Rigid XPS Insulation07 21 13 Rigid XPS Insulation07 21 13 Rigid XPS Insulation07 21 13 Rigid XPS Insulation07 21 13 Rigid XPS Insulation07 21 13 Rigid XPS Insulation07 21 13 Rigid XPS Insulation07 21 13 Rigid XPS Insulation

Sub-3920 Prepare & Submit Rigid XPS Insulation Submittal 5P 20 0 01-Nov-21 A 27-Dec-21 A

Sub-3930 Review Rigid XPS Insulation Submittal 5P 10 0 27-Dec-21 A 30-Dec-21 A

Sub-3940 Procure Rigid XPS Insulation 5P 45 0 03-Jan-22 A 31-May-22 A

07 21 16 Blanket Insulation07 21 16 Blanket Insulation07 21 16 Blanket Insulation07 21 16 Blanket Insulation07 21 16 Blanket Insulation07 21 16 Blanket Insulation07 21 16 Blanket Insulation07 21 16 Blanket Insulation

Sub-3950 Prepare & Submit Blanket Insulation Submittal 5P 20 0 01-Nov-21 A 24-Jan-22 A

Sub-3960 Review Blanket Insulation Submittal 5P 10 0 24-Jan-22 A 25-Jan-22 A

Sub-3970 Procure Blanket Insulation 5P 45 0 26-Jan-22 A 02-May-22 A

07 27 19 Weather Barrier07 27 19 Weather Barrier07 27 19 Weather Barrier07 27 19 Weather Barrier07 27 19 Weather Barrier07 27 19 Weather Barrier07 27 19 Weather Barrier07 27 19 Weather Barrier

Sub-3980 Prepare & Submit Weather Barrier Submittal 5P 20 0 01-Nov-21 A 27-Dec-21 A

Sub-3990 Review Weather Barrier Submittal 5P 10 0 27-Dec-21 A 30-Dec-21 A

Sub-4000 Procure Weather Barrier 5P 15 0 03-Jan-22 A 02-May-22 A

07 24 13 Metal Wall Panels07 24 13 Metal Wall Panels07 24 13 Metal Wall Panels07 24 13 Metal Wall Panels07 24 13 Metal Wall Panels07 24 13 Metal Wall Panels07 24 13 Metal Wall Panels07 24 13 Metal Wall Panels

Sub-4010 Prepare & Submit Wall Panels Submittal 5P 20 0 01-Nov-21 A 01-Dec-21 A

Sub-4020 Review Wall Panels Submittal 5P 10 0 02-Dec-21 A 05-Jan-22 A

Sub-4030 Procure Wall Panels 5P 50 0 06-Jan-22 A 25-Apr-23 A

RFI276-100 RFI 276 - Roof Flashing and Sheet Metal Fascia 5P 1 0 02-Feb-23 A 14-Feb-23 A

07 24 46 Fiber Cement Wall Panels07 24 46 Fiber Cement Wall Panels07 24 46 Fiber Cement Wall Panels07 24 46 Fiber Cement Wall Panels07 24 46 Fiber Cement Wall Panels07 24 46 Fiber Cement Wall Panels07 24 46 Fiber Cement Wall Panels07 24 46 Fiber Cement Wall Panels

Sub-3800 Prepare & Submit Fiber Cement Wall Panels Submittal 5P 20 0 01-Nov-21 A 08-Feb-22 A

Sub-3810 Review Fiber Cement Wall Panels Submittal 5P 10 0 09-Feb-22 A 14-Feb-22 A

Sub-4760 Resubmit & Re-Review Fiber Cement Wall Panels - Rev 1 5P 15 0 15-Feb-22 A 18-Jul-22 A

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Procure Steel Stairs

Prepare & Submit Steel Stud Framing Submittal

Review Steel Stud Framing Submittal

Procure Steel Stud Framing

Prepare & Submit Casework Submittal

Review Casework Submittal

Fabricate & Deliver Casework

Prepare & Submit Glass-Mat Gyp. Submittal

Review Glass-Mat Gyp. Submittal

Procure Glass-Mat Gyp.

Prepare & Submit FRP Submittal

Review FRP Submittal

Procure FRP

Prepare & Submit Sheet Waterproofing Submittal

Review Sheet Waterproofing Submittal

Procure Sheet Waterproofing

Prepare & Submit Pre-Applied Sheet Wtrprfng Submittal

Review Pre-Applied Sheet Wtrprfng Submittal

Procure Pre-Applied Sheet Wtrprfng

Prepare & Submit Traffic Coating Submittal

Review Traffic Coating Submittal

Procure Traffic Coating

Prepare & Submit Rigid XPS Insulation Submittal

Review Rigid XPS Insulation Submittal

Procure Rigid XPS Insulation

Prepare & Submit Blanket Insulation Submittal

Review Blanket Insulation Submittal

Procure Blanket Insulation

Prepare & Submit Weather Barrier Submittal

Review Weather Barrier Submittal

Procure Weather Barrier

Prepare & Submit Wall Panels Submittal

Review Wall Panels Submittal

Procure Wall Panels

RFI 276 - Roof Flashing and Sheet Metal Fascia

Prepare & Submit Fiber Cement Wall Panels Submittal

Review Fiber Cement Wall Panels Submittal

Resubmit & Re-Review Fiber Cement Wall Panels - Rev 1
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Sub-3820 Procure Fiber Cement Wall Panels 5P 60 0 19-Jul-22 A 28-Oct-22 A

07 54 13 TPA Roofing07 54 13 TPA Roofing07 54 13 TPA Roofing07 54 13 TPA Roofing07 54 13 TPA Roofing07 54 13 TPA Roofing07 54 13 TPA Roofing07 54 13 TPA Roofing

Sub-3770 Prepare & Submit TPA Roofing Submittal 5P 15 0 02-Nov-21 A 26-Nov-21 A

Sub-3780 Review TPA Roofing Submittal 5P 10 0 29-Nov-21 A 22-Dec-21 A

Sub-3790 Procure TPA Roofing 5P 80 0 22-Dec-21 A 02-May-22 A

07 54 13 Roofing Rigid Insulation07 54 13 Roofing Rigid Insulation07 54 13 Roofing Rigid Insulation07 54 13 Roofing Rigid Insulation07 54 13 Roofing Rigid Insulation07 54 13 Roofing Rigid Insulation07 54 13 Roofing Rigid Insulation07 54 13 Roofing Rigid Insulation

Sub-3740 Prepare & Submit Roofing Insulation Submittal 5P 15 0 02-Nov-21 A 26-Nov-21 A

Sub-3750 Review Roofing Insulation Submittal 5P 10 0 29-Nov-21 A 22-Dec-21 A

Sub-3760 Procure Roofing Insulation 5P 80 0 22-Dec-21 A 09-Sep-22 A

07 62 00 Sheet Metal07 62 00 Sheet Metal07 62 00 Sheet Metal07 62 00 Sheet Metal07 62 00 Sheet Metal07 62 00 Sheet Metal07 62 00 Sheet Metal07 62 00 Sheet Metal

Sub-3710 Prepare & Submit Sheet Metal Submittal 5P 20 0 01-Nov-21 A 16-Dec-21 A

Sub-3720 Review Sheet Metal Submittal 5P 10 0 16-Dec-21 A 24-Jan-22 A

Sub-4370 Fabricate Sheet Metal 5P 14 0 25-Jan-22 A 02-May-22 A

Sub-3730 Procure Prefinished Sheet Metal 5P 60 0 25-Jan-22 A 31-Jan-23 A

07 71 29 Roof Expansion Joints07 71 29 Roof Expansion Joints07 71 29 Roof Expansion Joints07 71 29 Roof Expansion Joints07 71 29 Roof Expansion Joints07 71 29 Roof Expansion Joints07 71 29 Roof Expansion Joints07 71 29 Roof Expansion Joints

Sub-3680 Prepare & Submit Roof EJ Submittal 5P 20 0 01-Nov-21 A 21-Dec-21 A

Sub-3690 Review Roof EJ Submittal 5P 10 0 21-Dec-21 A 28-Jan-22 A

Sub-3700 Procure Roof EJ 5P 40 0 31-Jan-22 A 31-Jan-23 A

07 72 00 Roof Hatches07 72 00 Roof Hatches07 72 00 Roof Hatches07 72 00 Roof Hatches07 72 00 Roof Hatches07 72 00 Roof Hatches07 72 00 Roof Hatches07 72 00 Roof Hatches

Sub-3650 Prepare & Submit Roof Hatches Submittal 5P 20 0 01-Nov-21 A 30-Dec-21 A

Sub-3660 Review Roof Hatches Submittal 5P 10 0 30-Dec-21 A 28-Jan-22 A

Sub-3670 Procure Roof Hatches 5P 30 0 31-Jan-22 A 02-May-22 A

07 95 13 Expanion Joint Assemblies07 95 13 Expanion Joint Assemblies07 95 13 Expanion Joint Assemblies07 95 13 Expanion Joint Assemblies07 95 13 Expanion Joint Assemblies07 95 13 Expanion Joint Assemblies07 95 13 Expanion Joint Assemblies07 95 13 Expanion Joint Assemblies

Sub-3620 Prepare & Submit Expansion Joint Submittal 5P 20 0 01-Nov-21 A 21-Dec-21 A

Sub-3630 Review Expansion Joint Submittal 5P 10 0 21-Dec-21 A 24-Jan-22 A

Sub-4090 EJ Submittal Revision & Re-review 5P 15 0 25-Jan-22 A 21-Mar-22 A

Sub-3640.1 Field Measure Expansion Joints 5P 1 0 16-Jan-23 A 16-Jan-23 A

Sub-3640 Procure Expansion Joints 5P 40 0 17-Jan-23 A 31-Jan-23 A

08 00 00 Openings08 00 00 Openings08 00 00 Openings08 00 00 Openings08 00 00 Openings08 00 00 Openings08 00 00 Openings08 00 00 Openings

08 11 13 Hollow Metal Frames08 11 13 Hollow Metal Frames08 11 13 Hollow Metal Frames08 11 13 Hollow Metal Frames08 11 13 Hollow Metal Frames08 11 13 Hollow Metal Frames08 11 13 Hollow Metal Frames08 11 13 Hollow Metal Frames

Sub-3590 Prepare & Submit HM Frames Submittal 5P 20 0 01-Nov-21 A 31-Jan-22 A

Sub-3600 Review HM Frames Submittal 5P 10 0 31-Jan-22 A 24-Feb-22 A

Sub-3610 Procure HM Frames 7P 42 0 25-Feb-22 A 12-Aug-22 A

08 11 13 Hollow Metal Doors08 11 13 Hollow Metal Doors08 11 13 Hollow Metal Doors08 11 13 Hollow Metal Doors08 11 13 Hollow Metal Doors08 11 13 Hollow Metal Doors08 11 13 Hollow Metal Doors08 11 13 Hollow Metal Doors

Sub-3560 Prepare & Submit HM Doors Submittal 5P 20 0 01-Nov-21 A 31-Jan-22 A

Sub-3570 Review HM Doors Submittal 5P 10 0 31-Jan-22 A 24-Feb-22 A

Sub-3580 Procure HM Doors 7P 42 0 25-Feb-22 A 29-Nov-22 A

08 14 16 Wood Doors08 14 16 Wood Doors08 14 16 Wood Doors08 14 16 Wood Doors08 14 16 Wood Doors08 14 16 Wood Doors08 14 16 Wood Doors08 14 16 Wood Doors

Sub-3530 Prepare & Submit Wood Doors Submittal 5P 20 0 01-Nov-21 A 31-Jan-22 A

Sub-3540 Review Wood Doors Submittal 5P 10 0 31-Jan-22 A 03-Feb-22 A

Sub-3550 Procure Wood Doors 7P 84 0 25-Feb-22 A 09-Jan-23 A

08 31 16 Access Doors08 31 16 Access Doors08 31 16 Access Doors08 31 16 Access Doors08 31 16 Access Doors08 31 16 Access Doors08 31 16 Access Doors08 31 16 Access Doors

Sub-3500 Prepare & Submit Access Doors Submittal 5P 20 0 01-Nov-21 A 08-Feb-22 A

Sub-3510 Review Access Doors Submittal 5P 10 0 09-Feb-22 A 09-Feb-22 A

Sub-3520 Procure Access Doors 5P 14 0 10-Feb-22 A 02-May-22 A

08 33 23 Coiling Doors08 33 23 Coiling Doors08 33 23 Coiling Doors08 33 23 Coiling Doors08 33 23 Coiling Doors08 33 23 Coiling Doors08 33 23 Coiling Doors08 33 23 Coiling Doors

Sub-3470 Prepare & Submit Kitchen Coiling Doors Submittal 5P 20 0 01-Nov-21 A 04-Feb-22 A

Sub-3480 Review Kitchen Coiling Doors Submittal 5P 10 0 07-Feb-22 A 08-Mar-22 A

Sub-3490 Procure Kitchen Coiling Doors 7P 84 0 09-Mar-22 A 23-Jun-23 A

08 41 13 Aluminum Storefronts08 41 13 Aluminum Storefronts08 41 13 Aluminum Storefronts08 41 13 Aluminum Storefronts08 41 13 Aluminum Storefronts08 41 13 Aluminum Storefronts08 41 13 Aluminum Storefronts08 41 13 Aluminum Storefronts

Sub-3440 Prepare & Submit Alum. Storefronts Submittal 5P 20 0 01-Nov-21 A 17-Jan-22 A

Sub-3450 Review Alum. Storefronts Submittal 5P 10 0 18-Jan-22 A 24-Jan-22 A

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Procure Fiber Cement Wall Panels

Prepare & Submit TPA Roofing Submittal

Review TPA Roofing Submittal

Procure TPA Roofing

Prepare & Submit Roofing Insulation Submittal

Review Roofing Insulation Submittal

Procure Roofing Insulation

Prepare & Submit Sheet Metal Submittal

Review Sheet Metal Submittal

Fabricate Sheet Metal

Procure Prefinished Sheet Metal

Prepare & Submit Roof EJ Submittal

Review Roof EJ Submittal

Procure Roof EJ

Prepare & Submit Roof Hatches Submittal

Review Roof Hatches Submittal

Procure Roof Hatches

Prepare & Submit Expansion Joint Submittal

Review Expansion Joint Submittal

EJ Submittal Revision & Re-review

Field Measure Expansion Joints

Procure Expansion Joints

Prepare & Submit HM Frames Submittal

Review HM Frames Submittal

Procure HM Frames

Prepare & Submit HM Doors Submittal

Review HM Doors Submittal

Procure HM Doors

Prepare & Submit Wood Doors Submittal

Review Wood Doors Submittal

Procure Wood Doors

Prepare & Submit Access Doors Submittal

Review Access Doors Submittal

Procure Access Doors

Prepare & Submit Kitchen Coiling Doors Submittal

Review Kitchen Coiling Doors Submittal

Procure Kitchen Coiling Doors

Prepare & Submit Alum. Storefronts Submittal

Review Alum. Storefronts Submittal
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Sub-4100 Alum Storefronts Revise, Resubmit and Re-review 5P 15 0 25-Jan-22 A 24-Feb-22 A

Sub-4670 Procure Alum. Storefront Entrance Doors 5P 60 0 28-Feb-22 A 02-May-22 A

Sub-3460 Procure Alum. Storefronts 5P 50 0 28-Feb-22 A 02-May-22 A

08 44 13 Alum. Curtain Wall (DSA Submittal)08 44 13 Alum. Curtain Wall (DSA Submittal)08 44 13 Alum. Curtain Wall (DSA Submittal)08 44 13 Alum. Curtain Wall (DSA Submittal)08 44 13 Alum. Curtain Wall (DSA Submittal)08 44 13 Alum. Curtain Wall (DSA Submittal)08 44 13 Alum. Curtain Wall (DSA Submittal)08 44 13 Alum. Curtain Wall (DSA Submittal)

Sub-1120 Prep & Submit: Bldg C - Curtain Wall Submittal 5P 20 0 01-Nov-21 A 17-Jan-22 A

Sub-1130 A/E Review & Approve: Bldg C - Curtain Wall Submittal 5P 10 0 18-Jan-22 A 24-Jan-22 A

Sub-1140 Curtain wall Revise, Resubmit & Re-review 5P 15 0 25-Jan-22 A 24-Feb-22 A

Sub-1150 Procure & Deliver: Bldg C - Curtain Wall 5P 50 0 28-Feb-22 A 02-May-22 A

08 51 13 Aluminum Windows08 51 13 Aluminum Windows08 51 13 Aluminum Windows08 51 13 Aluminum Windows08 51 13 Aluminum Windows08 51 13 Aluminum Windows08 51 13 Aluminum Windows08 51 13 Aluminum Windows

Sub-3410 Prepare & Submit Alum. Windows Submittal 5P 20 0 01-Nov-21 A 17-Jan-22 A

Sub-3420 Review Alum. Windows Submittal 5P 10 0 18-Jan-22 A 24-Jan-22 A

Sub-4110 Alum Windows Revise Resubmit & Re-review 5P 15 0 25-Jan-22 A 24-Feb-22 A

Sub-3430 Procure Alum. Windows 5P 60 0 28-Feb-22 A 15-Sep-22 A

08 71 00 Door Hardware08 71 00 Door Hardware08 71 00 Door Hardware08 71 00 Door Hardware08 71 00 Door Hardware08 71 00 Door Hardware08 71 00 Door Hardware08 71 00 Door Hardware

Sub-3380 Prepare & Submit Door Hardware Submittal 5P 20 0 02-Nov-21 A 01-Dec-21 A

Sub-3390 Review Door Hardware Submittal 5P 10 0 02-Dec-21 A 25-Feb-22 A

Sub-3400 Procure Door Hardware 7P 70 0 28-Feb-22 A 29-Nov-22 A

08 71 00 Door Hardware for Gates08 71 00 Door Hardware for Gates08 71 00 Door Hardware for Gates08 71 00 Door Hardware for Gates08 71 00 Door Hardware for Gates08 71 00 Door Hardware for Gates08 71 00 Door Hardware for Gates08 71 00 Door Hardware for Gates

Sub-3350 Prepare & Submit Gate Hardware Submittal 5P 20 0 02-Nov-21 A 11-Nov-21 A

Sub-3360 Review Gate Hardware Submittal 5P 10 0 12-Nov-21 A 02-Dec-21 A

Sub-3370 Procure Gate Hardware 7P 40 0 03-Dec-21 A 05-Jun-23 A

08 81 00 Glazing08 81 00 Glazing08 81 00 Glazing08 81 00 Glazing08 81 00 Glazing08 81 00 Glazing08 81 00 Glazing08 81 00 Glazing

Sub-3320 Prepare & Submit Glazing Submittal 5P 20 0 01-Nov-21 A 17-Dec-21 A

Sub-3330 Review Glazing Submittal 5P 10 0 17-Dec-21 A 06-Jan-22 A

Sub-3340 Field Measure & Procure Glazing 5P 30 0 07-Jan-22 A 31-Jan-23 A

08 91 00 Louvers08 91 00 Louvers08 91 00 Louvers08 91 00 Louvers08 91 00 Louvers08 91 00 Louvers08 91 00 Louvers08 91 00 Louvers

Sub-3290 Prepare & Submit Louver Submittal 5P 20 0 02-Nov-21 A 02-Dec-21 A

Sub-3300 Review Louver Submittal 5P 10 0 03-Dec-21 A 16-Dec-21 A

Sub-3310 Procure Louvers 5P 30 0 17-Dec-21 A 30-Dec-22 A

09 00 00 Finishes09 00 00 Finishes09 00 00 Finishes09 00 00 Finishes09 00 00 Finishes09 00 00 Finishes09 00 00 Finishes09 00 00 Finishes

09 21 16 Gyp Shaftwall09 21 16 Gyp Shaftwall09 21 16 Gyp Shaftwall09 21 16 Gyp Shaftwall09 21 16 Gyp Shaftwall09 21 16 Gyp Shaftwall09 21 16 Gyp Shaftwall09 21 16 Gyp Shaftwall

Sub-3050 Prepare & Submit Shaftwall Submittal 5P 20 0 01-Nov-21 A 28-Dec-21 A

Sub-3060 Review Shaftwall Submittal 5P 10 0 28-Dec-21 A 29-Dec-21 A

Sub-3070 Procure Shaftwall 5P 20 0 30-Dec-21 A 02-May-22 A

09 28 16 Glass Mat Gyp09 28 16 Glass Mat Gyp09 28 16 Glass Mat Gyp09 28 16 Glass Mat Gyp09 28 16 Glass Mat Gyp09 28 16 Glass Mat Gyp09 28 16 Glass Mat Gyp09 28 16 Glass Mat Gyp

Sub-3020 Prepare & Submit Glass Mat Gyp Submittal 5P 20 0 01-Nov-21 A 28-Dec-21 A

Sub-3030 Review Glass Mat Gyp Submittal 5P 10 0 28-Dec-21 A 29-Dec-21 A

Sub-3040 Procure Glass Mat Gyp 5P 15 0 04-Jan-22 A 02-May-22 A

09 29 00 Gypsum board09 29 00 Gypsum board09 29 00 Gypsum board09 29 00 Gypsum board09 29 00 Gypsum board09 29 00 Gypsum board09 29 00 Gypsum board09 29 00 Gypsum board

Sub-2990 Prepare & Submit Gypsum Board Submittal 5P 20 0 01-Nov-21 A 28-Dec-21 A

Sub-3000 Review Gypsum Board Submittal 5P 10 0 28-Dec-21 A 04-Jan-22 A

Sub-3010 Procure Gypsum Board 5P 15 0 05-Jan-22 A 02-May-22 A

09 30 00 Ceramic Tile09 30 00 Ceramic Tile09 30 00 Ceramic Tile09 30 00 Ceramic Tile09 30 00 Ceramic Tile09 30 00 Ceramic Tile09 30 00 Ceramic Tile09 30 00 Ceramic Tile

Sub-2960 Prepare & Submit Ceramic Tile Submittal 5P 20 0 01-Nov-21 A 18-Nov-21 A

Sub-2970 Review Ceramic Tile Submitta l 5P 10 0 18-Nov-21 A 17-Mar-22 A

Sub-2980 Procure Ceramic Tile 5P 20 0 18-Mar-22 A 28-Nov-22 A

09 51 13 Suspended Ceiling System09 51 13 Suspended Ceiling System09 51 13 Suspended Ceiling System09 51 13 Suspended Ceiling System09 51 13 Suspended Ceiling System09 51 13 Suspended Ceiling System09 51 13 Suspended Ceiling System09 51 13 Suspended Ceiling System

Sub-3140 Prepare & Submit Ceiling Submittal 5P 20 0 01-Nov-21 A 22-Dec-21 A

Sub-3150 Review Ceiling Submittal 5P 10 0 22-Dec-21 A 20-Jan-22 A

Sub-3160 Procure Ceiling & Ti les 5P 14 0 24-Jan-22 A 02-May-22 A

09 65 00 Resilent Flooring09 65 00 Resilent Flooring09 65 00 Resilent Flooring09 65 00 Resilent Flooring09 65 00 Resilent Flooring09 65 00 Resilent Flooring09 65 00 Resilent Flooring09 65 00 Resilent Flooring

Sub-3080 Prepare & Submit Resilient Flooring Submittal 5P 20 0 15-Feb-22 A 02-Mar-22 A

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Alum Storefronts Revise, Resubmit and Re-review

Procure Alum. Storefront Entrance Doors

Procure Alum. Storefronts

Prep & Submit: Bldg C - Curtain Wall Submittal

A/E Review & Approve: Bldg C - Curtain Wall Submittal

Curtain wall Revise, Resubmit & Re-review

Procure & Deliver: Bldg C - Curtain Wall

Prepare & Submit Alum. Windows Submittal

Review Alum. Windows Submittal

Alum Windows Revise Resubmit & Re-review

Procure Alum. Windows

Prepare & Submit Door Hardware Submittal

Review Door Hardware Submittal

Procure Door Hardware

Prepare & Submit Gate Hardware Submittal

Review Gate Hardware Submittal

Procure Gate Hardware

Prepare & Submit Glazing Submittal

Review Glazing Submittal

Field Measure & Procure Glazing

Prepare & Submit Louver Submittal

Review Louver Submittal

Procure Louvers

Prepare & Submit Shaftwall Submittal

Review Shaftwall Submittal

Procure Shaftwall

Prepare & Submit Glass Mat Gyp Submittal

Review Glass Mat Gyp Submittal

Procure Glass Mat Gyp

Prepare & Submit Gypsum Board Submittal

Review Gypsum Board Submittal

Procure Gypsum Board

Prepare & Submit Ceramic Tile Submittal

Review Ceramic Tile Submitta l

Procure Ceramic Tile

Prepare & Submit Ceiling Submittal

Review Ceiling Submittal

Procure Ceiling & Ti les

Prepare & Submit Resilient Flooring Submittal
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Sub-3090 Review Resilient Flooring Submittal 5P 10 0 02-Mar-22 A 08-Mar-22 A

Sub-3100 Procure Resilient Flooring 5P 30 0 09-Mar-22 A 03-Jan-23 A

09 65 66 Resillient Athletic Flooring09 65 66 Resillient Athletic Flooring09 65 66 Resillient Athletic Flooring09 65 66 Resillient Athletic Flooring09 65 66 Resillient Athletic Flooring09 65 66 Resillient Athletic Flooring09 65 66 Resillient Athletic Flooring09 65 66 Resillient Athletic Flooring

Sub-3110 Prepare & Submit Athletic Flooring Submittal 5P 20 0 15-Feb-22 A 02-Mar-22 A

Sub-3120 Review Athletic Flooring Submittal 5P 10 0 02-Mar-22 A 19-Apr-22 A

Sub-3130 Procure Athletic Flooring 5P 30 0 20-Apr-22 A 03-Jan-23 A

09 68 13 Carpet Tile09 68 13 Carpet Tile09 68 13 Carpet Tile09 68 13 Carpet Tile09 68 13 Carpet Tile09 68 13 Carpet Tile09 68 13 Carpet Tile09 68 13 Carpet Tile

Sub-3200 Prepare & Submit Carpet Ti le  Submittal 5P 20 0 15-Feb-22 A 02-Mar-22 A

Sub-3210 Review Carpet Ti le  Submittal 5P 10 0 02-Mar-22 A 08-Mar-22 A

Sub-3220 Procure Carpet Tile 5P 30 0 09-Mar-22 A 03-Jan-23 A

09 77 13 Stretched Fabric Wall System09 77 13 Stretched Fabric Wall System09 77 13 Stretched Fabric Wall System09 77 13 Stretched Fabric Wall System09 77 13 Stretched Fabric Wall System09 77 13 Stretched Fabric Wall System09 77 13 Stretched Fabric Wall System09 77 13 Stretched Fabric Wall System

Sub-3170 Prepare & Submit Stretched Fabric Wall System Submittal 5P 20 0 01-Nov-21 A 04-Jan-22 A

Sub-3180 Review Stretched Fabric Wall System Submittal 5P 10 0 05-Jan-22 A 13-Jan-22 A

Sub-3190 Procure Stretched Fabric Wall System 5P 14 0 17-Jan-22 A 17-Apr-23 A

09 77 21 Vinyl Wrapped Panels09 77 21 Vinyl Wrapped Panels09 77 21 Vinyl Wrapped Panels09 77 21 Vinyl Wrapped Panels09 77 21 Vinyl Wrapped Panels09 77 21 Vinyl Wrapped Panels09 77 21 Vinyl Wrapped Panels09 77 21 Vinyl Wrapped Panels

Sub-3260 Prepare & Submit Vinyl Wrapped Panels Submittal 5P 20 0 01-Nov-21 A 11-Jan-22 A

Sub-3270 Review Vinyl Wrapped Panels Submittal 5P 10 0 18-Jan-22 A 22-Feb-22 A

Sub-3280 Procure Vinyl Wrapped Panels 5P 14 0 23-Feb-22 A 17-Apr-23 A

09 91 00 Painting09 91 00 Painting09 91 00 Painting09 91 00 Painting09 91 00 Painting09 91 00 Painting09 91 00 Painting09 91 00 Painting

Sub-3230 Prepare & Submit Painting Submittal 5P 20 0 01-Nov-21 A 11-Nov-21 A

Sub-3240 Review Painting Submittal 5P 10 0 11-Nov-21 A 21-Jan-22 A

Sub-4710 Paint Revise, Resubmit & Re-review 5P 15 0 24-Jan-22 A 25-Apr-22 A

Sub-4820 Paint Revise, Resubmit & Re-review R2 5P 15 0 26-Apr-22 A 06-May-22 A

Sub-4830 Submit & Approve Paint Draw-downs 5P 15 0 27-Apr-22 A 20-Jul-22 A

Sub-3250 Procure Paint 5P 28 0 21-Jul-22 A 18-Nov-22 A

09 96 23 Graffiti-Resistant Paint09 96 23 Graffiti-Resistant Paint09 96 23 Graffiti-Resistant Paint09 96 23 Graffiti-Resistant Paint09 96 23 Graffiti-Resistant Paint09 96 23 Graffiti-Resistant Paint09 96 23 Graffiti-Resistant Paint09 96 23 Graffiti-Resistant Paint

Sub-2930 Prepare & Submit GR Paint Submittal 5P 20 0 01-Nov-21 A 11-Nov-21 A

Sub-2940 Review GR Paint Submittal 5P 10 0 11-Nov-21 A 21-Jan-22 A

Sub-4720 GR Paint Revision, Resubmittal, Re-review 5P 15 0 24-Jan-22 A 02-Feb-22 A

Sub-2950 Procure GR Paint 5P 28 0 03-Feb-22 A 02-May-22 A

10 00 00 Specialties10 00 00 Specialties10 00 00 Specialties10 00 00 Specialties10 00 00 Specialties10 00 00 Specialties10 00 00 Specialties10 00 00 Specialties

10 11 00 Markerboards10 11 00 Markerboards10 11 00 Markerboards10 11 00 Markerboards10 11 00 Markerboards10 11 00 Markerboards10 11 00 Markerboards10 11 00 Markerboards

Sub-2900 Prepare & Submit Markerboards Submittal 5P 20 0 01-Nov-21 A 14-Feb-22 A

Sub-2910 Review Markerboard Submittal 5P 10 0 15-Feb-22 A 21-Mar-22 A

Sub-2920 Procure Markerboards 5P 40 0 22-Mar-22 A 24-Apr-23 A

10 14 63 Electronic Message Signs10 14 63 Electronic Message Signs10 14 63 Electronic Message Signs10 14 63 Electronic Message Signs10 14 63 Electronic Message Signs10 14 63 Electronic Message Signs10 14 63 Electronic Message Signs10 14 63 Electronic Message Signs

Sub-2870 Prepare & Submit Marquee Sign Submittal 5P 20 0 01-Nov-21 A 11-Feb-22 A

Sub-2880 Review Marquee Sign Submittal 5P 10 0 14-Feb-22 A 22-Feb-22 A

Sub-2890 Procure Marquee Sign 7P 120 0 23-Feb-22 A 05-May-23 A

10 21 13 Solid Plastic Toilet Compartments10 21 13 Solid Plastic Toilet Compartments10 21 13 Solid Plastic Toilet Compartments10 21 13 Solid Plastic Toilet Compartments10 21 13 Solid Plastic Toilet Compartments10 21 13 Solid Plastic Toilet Compartments10 21 13 Solid Plastic Toilet Compartments10 21 13 Solid Plastic Toilet Compartments

Sub-2840 Prepare & Submit Toilet Compartments Submitta l 5P 20 0 01-Nov-21 A 14-Dec-21 A

Sub-2850 Review Toilet Compartments Submitta l 5P 10 0 14-Dec-21 A 07-Jan-22 A

Sub-2860 Procure Toilet Compartments 5P 40 0 10-Jan-22 A 05-May-23 A

10 28 00 Toilet Accessories10 28 00 Toilet Accessories10 28 00 Toilet Accessories10 28 00 Toilet Accessories10 28 00 Toilet Accessories10 28 00 Toilet Accessories10 28 00 Toilet Accessories10 28 00 Toilet Accessories

Sub-2810 Prepare & Submit Toilet Accessories Submittal 5P 20 0 01-Nov-21 A 07-Feb-22 A

Sub-2820 Review Toilet Accessories Submittal 5P 10 0 08-Feb-22 A 10-Feb-22 A

Sub-4810R1 Prepare & Submit Toilet Accessories Submittal Rev 1 5P 20 0 11-Feb-22 A 06-Sep-22 A

Sub-4820R1 Review Toilet Accessories Submittal Rev 1 5P 10 0 07-Sep-22 A 15-Sep-22 A

Sub-4810R2 Prepare & Submit Toilet Accessories Submittal Rev 2 5P 10 0 15-Sep-22 A 06-Oct-22 A

Sub-4820R2 Review Toilet Accessories Submittal Rev 2 5P 10 0 07-Oct-22 A 13-Oct-22 A

Sub-2830 Procure Toilet Accessories 5P 40 0 14-Oct-22 A 05-May-23 A

10 44 13 FE Cabinets10 44 13 FE Cabinets10 44 13 FE Cabinets10 44 13 FE Cabinets10 44 13 FE Cabinets10 44 13 FE Cabinets10 44 13 FE Cabinets10 44 13 FE Cabinets

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Review Resilient Flooring Submittal

Procure Resilient Flooring

Prepare & Submit Athletic Flooring Submittal

Review Athletic Flooring Submittal

Procure Athletic Flooring

Prepare & Submit Carpet Ti le  Submi ttal

Review Carpet Ti le  Submittal

Procure Carpet Tile

Prepare & Submit Stretched Fabric Wall System Submittal

Review Stretched Fabric Wall System Submittal

Procure Stretched Fabric Wall System

Prepare & Submit Vinyl Wrapped Panels Submittal

Review Vinyl Wrapped Panels Submittal

Procure Vinyl Wrapped Panels

Prepare & Submit Painting Submittal

Review Painting Submittal

Paint Revise, Resubmit & Re-review

Paint Revise, Resubmit & Re-review R2

Submit & Approve Paint Draw-downs

Procure Paint

Prepare & Submit GR Paint Submittal

Review GR Paint Submittal

GR Paint Revision, Resubmittal, Re-review

Procure GR Paint

Prepare & Submit Markerboards Submittal

Review Markerboard Submittal

Procure Markerboards

Prepare & Submit Marquee Sign Submittal

Review Marquee Sign Submittal

Procure Marquee Sign

Prepare & Submit Toilet Compartments Submitta l

Review Toilet Compartments Submitta l

Procure Toilet Compartments

Prepare & Submit Toilet Accessories Submittal

Review Toilet Accessories Submittal

Prepare & Submit Toilet Accessories Submittal Rev 1

Review Toilet Accessories Submittal Rev 1

Prepare & Submit Toilet Accessories Submittal Rev 2

Review Toilet Accessories Submittal Rev 2

Procure Toilet Accessories
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Sub-2780 Prepare & Submit FE Cabinets Submittal 5P 20 0 01-Nov-21 A 11-Jan-22 A

Sub-2790 Review FE Cabinets Submittal 5P 10 0 12-Jan-22 A 20-Jan-22 A

Sub-2800 Procure FE Cabinets 5P 14 0 21-Jan-22 A 02-May-22 A

10 44 16 Fire Extinguishers10 44 16 Fire Extinguishers10 44 16 Fire Extinguishers10 44 16 Fire Extinguishers10 44 16 Fire Extinguishers10 44 16 Fire Extinguishers10 44 16 Fire Extinguishers10 44 16 Fire Extinguishers

Sub-2750 Prepare & Submit F. Extinguishers Submittal 5P 20 0 01-Nov-21 A 13-Dec-21 A

Sub-2760 Review F. Extinguishers Submittal 5P 10 0 13-Dec-21 A 11-Jan-22 A

Sub-2770 Procure F. Extinguishers 5P 14 0 21-Jan-22 A 02-May-22 A

10 51 13 Metal Lockers10 51 13 Metal Lockers10 51 13 Metal Lockers10 51 13 Metal Lockers10 51 13 Metal Lockers10 51 13 Metal Lockers10 51 13 Metal Lockers10 51 13 Metal Lockers

Sub-2720 Prepare & Submit Lockers Submittal 5P 20 0 01-Nov-21 A 11-Feb-22 A

Sub-2730 Review Lockers Submittal 5P 10 0 14-Feb-22 A 31-Mar-22 A

Sub-2740 Procure Lockers 5P 50 0 01-Apr-22 A 28-Apr-23 A

10 75 00 Flagpole10 75 00 Flagpole10 75 00 Flagpole10 75 00 Flagpole10 75 00 Flagpole10 75 00 Flagpole10 75 00 Flagpole10 75 00 Flagpole

Sub-2690 Prepare & Submit Flagpole Submittal 5P 20 0 01-Nov-21 A 07-Feb-22 A

Sub-2700 Review Flagpole Submittal 5P 10 0 08-Feb-22 A 28-Mar-22 A

Sub-2710 Procure Flagpole 5P 50 0 01-Apr-22 A 07-Jun-23 A

11 00 00 Equipment11 00 00 Equipment11 00 00 Equipment11 00 00 Equipment11 00 00 Equipment11 00 00 Equipment11 00 00 Equipment11 00 00 Equipment

11 40 00 Walk-In-Fridge11 40 00 Walk-In-Fridge11 40 00 Walk-In-Fridge11 40 00 Walk-In-Fridge11 40 00 Walk-In-Fridge11 40 00 Walk-In-Fridge11 40 00 Walk-In-Fridge11 40 00 Walk-In-Fridge

Sub-2660 Prepare & Submit Walk-in Fridge Submittal 5P 20 0 21-Dec-21 A 13-Jan-22 A

Sub-2670 Review Walk-in Fridge Submittal 5P 10 0 14-Jan-22 A 31-Jan-22 A

Sub-2680 Procure Walk-in Fridge 5P 140 0 27-Jul-22 A 21-Feb-23 A

11 40 00 Food Service Equipment11 40 00 Food Service Equipment11 40 00 Food Service Equipment11 40 00 Food Service Equipment11 40 00 Food Service Equipment11 40 00 Food Service Equipment11 40 00 Food Service Equipment11 40 00 Food Service Equipment

Sub-2630 Prepare & Submit Food Service Eqpmnt Submittal 5P 20 0 21-Dec-21 A 13-Jan-22 A

Sub-2640 Review Food Service Eqpmnt Submittal 5P 10 0 14-Jan-22 A 27-Jan-22 A

Sub-4120 Resubmit & Re-Review Food Service Equipment - Rev 1 5P 20 0 28-Jan-22 A 24-Jun-22 A

ASI15-100 District Issue ASI 15 - District Requested Food Service Changes 5P 1 0 10-May-22 A 10-May-22 A

ASI15-110 ASI 15 - Prepare & Submit Pricing 5P 8 0 11-May-22 A 20-May-22 A

ASI15-120 ASI 15 - District Review & Approve Pricing 5P 24 0 23-May-22 A 24-Jun-22 A

Sub-2650 Procure Food Service Eqpmnt 5P 120 0 27-Jun-22 A 28-Apr-23 A

11 40 00 Exhaust Hood11 40 00 Exhaust Hood11 40 00 Exhaust Hood11 40 00 Exhaust Hood11 40 00 Exhaust Hood11 40 00 Exhaust Hood11 40 00 Exhaust Hood11 40 00 Exhaust Hood

Sub-2600 Prepare & Submit Exhaust Hood Submittal 5P 20 0 21-Dec-21 A 13-Jan-22 A

Sub-2610 Review Exhaust Hood Submittal 5P 10 0 14-Jan-22 A 16-Feb-22 A

Sub-2620 Procure Exhaust Hood 5P 42 0 17-Feb-22 A 03-Jan-23 A

11 40 00 Custom Fabrications11 40 00 Custom Fabrications11 40 00 Custom Fabrications11 40 00 Custom Fabrications11 40 00 Custom Fabrications11 40 00 Custom Fabrications11 40 00 Custom Fabrications11 40 00 Custom Fabrications

Sub-2510 Prepare & Submit Food Service Custom Fabs Submittal 5P 20 0 21-Dec-21 A 13-Jan-22 A

Sub-2520 Review Food Service Custom Fabs Submittal 5P 10 0 14-Jan-22 A 20-Apr-22 A

Sub-2520R1 Resubmit & Rereview Food Service Custom Fabs Submittal R1 5P 10 0 20-May-22 A 14-Jun-22 A

Sub-2530 Procure Food Service Custom Fabs 5P 70 0 15-Jun-22 A 28-Apr-23 A

11 52 14 Rear Projection Screen11 52 14 Rear Projection Screen11 52 14 Rear Projection Screen11 52 14 Rear Projection Screen11 52 14 Rear Projection Screen11 52 14 Rear Projection Screen11 52 14 Rear Projection Screen11 52 14 Rear Projection Screen

Sub-2540 Prepare & Submit Projection Screen Submittal 5P 20 0 01-Nov-21 A 22-Feb-22 A

Sub-2550 Review Projection Screen Submittal 5P 10 0 22-Feb-22 A 02-Mar-22 A

Sub-2560 Procure Projection Screen 7P 120 0 03-Mar-22 A 12-May-23 A

11 52 23 AV Equipment Supports11 52 23 AV Equipment Supports11 52 23 AV Equipment Supports11 52 23 AV Equipment Supports11 52 23 AV Equipment Supports11 52 23 AV Equipment Supports11 52 23 AV Equipment Supports11 52 23 AV Equipment Supports

Sub-2570 Prepare & Submit AV Supports Submittal 5P 20 0 01-Nov-21 A 22-Feb-22 A

Sub-2580 Review AV Supports Submittal 5P 10 0 22-Feb-22 A 02-Mar-22 A

Sub-2590 Procure AV Supports 7P 90 0 03-Mar-22 A 28-Apr-23 A

11 66 23 Gym Volley Ball Post Sleeves11 66 23 Gym Volley Ball Post Sleeves11 66 23 Gym Volley Ball Post Sleeves11 66 23 Gym Volley Ball Post Sleeves11 66 23 Gym Volley Ball Post Sleeves11 66 23 Gym Volley Ball Post Sleeves11 66 23 Gym Volley Ball Post Sleeves11 66 23 Gym Volley Ball Post Sleeves

Sub-2480 Prepare & Submit Gym Volley Ball Post Sleeves Submittal 5P 20 0 01-Nov-21 A 09-Dec-21 A

Sub-2490 Review Gym Volley Ball Post Sleeves Submittal 5P 10 0 09-Dec-21 A 31-Mar-22 A

Sub-2500 Procure Gym Volley Ball Post Sleeves 5P 14 0 01-Apr-22 A 30-Jun-22 A

11 66 23 Gym Basketball Equp11 66 23 Gym Basketball Equp11 66 23 Gym Basketball Equp11 66 23 Gym Basketball Equp11 66 23 Gym Basketball Equp11 66 23 Gym Basketball Equp11 66 23 Gym Basketball Equp11 66 23 Gym Basketball Equp

Sub-2450 Prepare & Submit Gym B-Ball Submittal 5P 20 0 01-Nov-21 A 09-Dec-21 A

Sub-2460 Review Gym B-Ball Submittal 5P 10 0 09-Dec-21 A 31-Mar-22 A

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Prepare & Submit FE Cabinets Submittal

Review FE Cabinets Submittal

Procure FE Cabinets

Prepare & Submit F. Extinguishers Submittal

Review F. Extinguishers Submittal

Procure F. Extinguishers

Prepare & Submit Lockers Submittal

Review Lockers Submittal

Procure Lockers

Prepare & Submit Flagpole Submittal

Review Flagpole Submittal

Procure Flagpole

Prepare & Submit Walk-in Fridge Submittal

Review Walk-in Fridge Submittal

Procure Walk-in Fridge

Prepare & Submit Food Service Eqpmnt Submittal

Review Food Service Eqpmnt Submittal

Resubmit & Re-Review Food Service Equipment - Rev 1

District Issue ASI 15 - District Requested Food Service Changes

ASI 15 - Prepare & Submit Pricing

ASI 15 - District Review & Approve Pricing

Procure Food Service Eqpmnt

Prepare & Submit Exhaust Hood Submittal

Review Exhaust Hood Submittal

Procure Exhaust Hood

Prepare & Submit Food Service Custom Fabs Submittal

Review Food Service Custom Fabs Submittal

Resubmit & Rereview Food Service Custom Fabs Submittal R1

Procure Food Service Custom Fabs

Prepare & Submit Projection Screen Submittal

Review Projection Screen Submittal

Procure Projection Screen

Prepare & Submit AV Supports Submittal

Review AV Supports Submittal

Procure AV Supports

Prepare & Submit Gym Volley Ball Post Sleeves Submittal

Review Gym Volley Ball Post Sleeves Submittal

Procure Gym Volley Ball Post Sleeves

Prepare & Submit Gym B-Ball Submittal

Review Gym B-Ball Submittal
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Sub-2470 Procure Gym B-Ball 5P 80 0 01-Apr-22 A 24-Mar-23 A

11 66 23 Gym Wall Padding11 66 23 Gym Wall Padding11 66 23 Gym Wall Padding11 66 23 Gym Wall Padding11 66 23 Gym Wall Padding11 66 23 Gym Wall Padding11 66 23 Gym Wall Padding11 66 23 Gym Wall Padding

Sub-2420 Prepare & Submit Gym Wall Padding Submittal 5P 20 0 01-Dec-21 A 09-Dec-21 A

Sub-2430 Review Gym Wall Padding Submittal 5P 10 0 09-Dec-21 A 31-Mar-22 A

Sub-2440 Procure Gym Wall Padding 5P 80 0 01-Apr-22 A 25-Apr-23 A

11 68 16 Play Structures11 68 16 Play Structures11 68 16 Play Structures11 68 16 Play Structures11 68 16 Play Structures11 68 16 Play Structures11 68 16 Play Structures11 68 16 Play Structures

Sub-2390 Prepare & Submit Play Structures Submittal 5P 20 0 01-Nov-21 A 14-Dec-21 A

Sub-2400 Review Play Structures Submittal 5P 10 0 15-Dec-21 A 20-Jan-22 A

Sub-2410 Procure Play Structures 5P 80 0 21-Jan-22 A 28-Nov-22 A

12 24 13 Roller Shades12 24 13 Roller Shades12 24 13 Roller Shades12 24 13 Roller Shades12 24 13 Roller Shades12 24 13 Roller Shades12 24 13 Roller Shades12 24 13 Roller Shades

Sub-2360 Prepare & Submit Roller ShadesSubmittal 5P 20 0 01-Nov-21 A 10-Dec-21 A

Sub-2370 Review Roller Shades Submittal 5P 10 0 10-Dec-21 A 17-Mar-22 A

Sub-2380 Procure Roller Shades 5P 14 0 18-Mar-22 A 07-Jun-23 A

14 24 25 Elevator14 24 25 Elevator14 24 25 Elevator14 24 25 Elevator14 24 25 Elevator14 24 25 Elevator14 24 25 Elevator14 24 25 Elevator

Sub-2330 Prepare & Submit Elevator Submittal 5P 20 0 01-Dec-21 A 08-Feb-22 A

Sub-2340 Review Elevator Submittal 5P 10 0 08-Feb-22 A 24-Jun-22 A

Sub-2350 Procure Elevator 7P 180 0 27-Jun-22 A 03-Jan-23 A

21 20 00 Fire Supression System21 20 00 Fire Supression System21 20 00 Fire Supression System21 20 00 Fire Supression System21 20 00 Fire Supression System21 20 00 Fire Supression System21 20 00 Fire Supression System21 20 00 Fire Supression System

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

Bldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C North

A1600 Bldg C North - Prepare & Submit Fire Sprinkler Shop Drawings 5P 10 0 31-Jan-22 A 12-Apr-22 A

A1610 Bldg C North - Review & Approve Fire Sprinkler Shop Drawings 5P 10 0 13-Apr-22 A 15-Apr-22 A

A1600R1 Bldg C North - Prepare & Submit Fire Sprinkler Shop Drawings R1 5P 10 0 18-Apr-22 A 28-Apr-22 A

A1610R1 Bldg C North - Review & Approve Fire Sprinkler Shop Drawings R1 5P 10 0 29-Apr-22 A 19-Jul-22 A

A1620 Bldg C North - Procure Piping & Fittings 5P 10 0 06-Jun-22 A 30-Jun-22 A

Bldg BBldg BBldg BBldg BBldg BBldg BBldg BBldg B

A1630 Bldg B - Prepare & Submit Fire Sprinkler Shop Drawings 5P 10 0 31-Jan-22 A 12-Apr-22 A

A1640 Bldg B - Review & Approve Fire Sprinkler Shop Drawings 5P 10 0 13-Apr-22 A 15-Apr-22 A

A1630R1 Bldg B - Prepare & Submit Fire Sprinkler Shop Drawings R1 5P 10 0 18-Apr-22 A 28-Apr-22 A

A1640R1 Bldg B - Review & Approve Fire Sprinkler Shop Drawings R1 5P 10 0 29-Apr-22 A 10-May-22 A

A1650 Bldg B - Procure Piping & Fittings 5P 10 0 11-May-22 A 30-Jun-22 A

Bldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C South

A1660 Bldg C South - Prepare & Submit Fire Sprinkler Shop Drawings 5P 10 0 31-Jan-22 A 12-Apr-22 A

A1670 Bldg C South - Review & Approve Fire Sprinkler Shop Drawings 5P 10 0 13-Apr-22 A 15-Apr-22 A

A1660R1 Bldg C South - Prepare & Submit Fire Sprinkler Shop Drawings R1 5P 10 0 18-Apr-22 A 28-Apr-22 A

A1670R1 Bldg C South - Review & Approve Fire Sprinkler Shop Drawings R1 5P 10 0 29-Apr-22 A 19-Jul-22 A

A1680 Bldg C South - Procure Piping & Fittings 5P 10 0 06-Jun-22 A 30-Jun-22 A

Bldg ABldg ABldg ABldg ABldg ABldg ABldg ABldg A

A1690 Bldg A - Prepare & Submi t Fire Sprinkler Shop Drawings 5P 10 0 14-Feb-22 A 12-Apr-22 A

A1700 Bldg A - Review & Approve Fire Sprinkler Shop Drawings 5P 10 0 13-Apr-22 A 15-Apr-22 A

A1690R1 Bldg A - Prepare & Submi t Fire Sprinkler Shop Drawings R1 5P 10 0 18-Apr-22 A 28-Apr-22 A

A1700R1 Bldg A - Review & Approve Fire Sprinkler Shop Drawings R1 5P 10 0 29-Apr-22 A 10-May-22 A

A1710 Bldg A - Procure Pip ing & Fittings 5P 10 0 11-May-22 A 30-Jun-22 A

21 20 00 FS Piping & Fittings21 20 00 FS Piping & Fittings21 20 00 FS Piping & Fittings21 20 00 FS Piping & Fittings21 20 00 FS Piping & Fittings21 20 00 FS Piping & Fittings21 20 00 FS Piping & Fittings21 20 00 FS Piping & Fittings

Sub-2300 Prepare & Submit FS Piping & Fittings Product Data 5P 20 0 17-Mar-22 A 29-Mar-22 A

Sub-2310 Review FS Piping & Fittings Product Data 5P 10 0 31-Mar-22 A 05-Apr-22 A

Sub-2320 Procure FS Piping & Fittings 5P 14 0 06-Apr-22 A 30-Jun-22 A

21 20 00 FS Hangers21 20 00 FS Hangers21 20 00 FS Hangers21 20 00 FS Hangers21 20 00 FS Hangers21 20 00 FS Hangers21 20 00 FS Hangers21 20 00 FS Hangers

CCD02-100 RFI 30 - Fire Protection Seismic Bracing 5P 13 0 23-Nov-21 A 13-Dec-21 A

Sub-2270 Prepare & Submit FS Hangers Product Data 5P 20 0 14-Dec-21 A 07-Jul-22 A

CCD02-110 Prepare CCD 02 for Submittal to DSA 5P 51 0 14-Dec-21 A 25-Feb-22 A

CCD02-120 DSA Review CCD 02 5P 1 0 28-Feb-22 A 28-Feb-22 A

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Procure Gym B-Ball

Prepare & Submit Gym Wall Padding Submittal

Review Gym Wall Padding Submittal

Procure Gym Wall Padding

Prepare & Submit Play Structures Submittal

Review Play Structures Submittal

Procure Play Structures

Prepare & Submit Roller ShadesSubmittal

Review Roller Shades Submittal

Procure Roller Shades

Prepare & Submit Elevator Submittal

Review Elevator Submittal

Procure Elevator

Bldg C North - Prepare & Submit Fire Sprinkler Shop Drawings

Bldg C North - Review & Approve Fire Sprinkler Shop Drawings

Bldg C North - Prepare & Submit Fire Sprinkler Shop Drawings R1

Bldg C North - Review & Approve Fire Sprinkler Shop Drawings R1

Bldg C North - Procure Piping & Fittings

Bldg B - Prepare & Submit Fire Sprinkler Shop Drawings

Bldg B - Review & Approve Fire Sprinkler Shop Drawings

Bldg B - Prepare & Submit Fire Sprinkler Shop Drawings R1

Bldg B - Review & Approve Fire Sprinkler Shop Drawings R1

Bldg B - Procure Piping & Fittings

Bldg C South - Prepare & Submit Fire Sprinkler Shop Drawings

Bldg C South - Review & Approve Fire Sprinkler Shop Drawings

Bldg C South - Prepare & Submit Fire Sprinkler Shop Drawings R1

Bldg C South - Review & Approve Fire Sprinkler Shop Drawings R1

Bldg C South - Procure Piping & Fittings

Bldg A - Prepare & Submit Fire Sprinkler Shop Drawings

Bldg A - Review & Approve Fire Sprinkler Shop Drawings

Bldg A - Prepare & Submit Fire Sprinkler Shop Drawings R1

Bldg A - Review & Approve Fire Sprinkler Shop Drawings R1

Bldg A - Procure Pip ing & Fittings

Prepare & Submit FS Piping & Fittings Product Data

Review FS Piping & Fittings Product Data

Procure FS Piping & Fittings

RFI 30 - Fire Protection Seismic Bracing

Prepare & Submit FS Hangers Product Data

Prepare CCD 02 for Submittal to DSA

DSA Review CCD 02
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CCD02-140 Prepare CCD 02 Resubmittal 5P 43 0 01-Mar-22 A 29-Apr-22 A

CCD02-160 Architect / Engineers Review & Stamp CCD 02 5P 20 0 02-May-22 A 07-Jul-22 A

Sub-2290 Procure FS Hangers 5P 14 0 30-Jun-22 A 30-Jun-22 A

Sub-2280 Review FS Hangers Product Data 5P 10 0 07-Jul-22 A 19-Jul-22 A

CCD02-180 DSA Review & Approve CCD 02 5P 5 0 07-Jul-22 A 19-Jul-22 A

22 00 00 Plumbing22 00 00 Plumbing22 00 00 Plumbing22 00 00 Plumbing22 00 00 Plumbing22 00 00 Plumbing22 00 00 Plumbing22 00 00 Plumbing

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

Bldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C North

BIMC1080 Bldg C North - Prepare & Submit Plumbing Shop Drawings 5P 10 0 31-Jan-22 A 24-May-22 A

BIMC1110 Bldg C North - Review & Approve Plumbing Shop Drawings 5P 10 0 24-May-22 A 09-Jun-22 A

Bldg BBldg BBldg BBldg BBldg BBldg BBldg BBldg B

BIMC1300 Bldg B - Prepare & Submit Plumbing Shop Drawings 5P 10 0 31-Jan-22 A 24-May-22 A

BIMC1310 Bldg B - Review & Approve Plumbing Shop Drawings 5P 10 0 24-May-22 A 21-Jun-22 A

Bldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C South

BIMC1320 Bldg C South - Prepare & Submit Plumbing Shop Drawings 5P 10 0 31-Jan-22 A 24-May-22 A

BIMC1330 Bldg C South - Review & Approve Plumbing Shop Drawings 5P 10 0 24-May-22 A 09-Jun-22 A

Bldg ABldg ABldg ABldg ABldg ABldg ABldg ABldg A

BIMC1340 Bldg A - Prepare & Submi t Plumbing Shop Drawings 5P 10 0 31-Jan-22 A 31-May-22 A

BIMC1350 Bldg A - Review & Approve Plumbing Shop Drawings 5P 10 0 02-Jun-22 A 16-Jun-22 A

22 05 03 Piping22 05 03 Piping22 05 03 Piping22 05 03 Piping22 05 03 Piping22 05 03 Piping22 05 03 Piping22 05 03 Piping

Sub-2240 Prepare & Submit Plumbing Piping Submittal 5P 1 0 01-Nov-21 A 13-Dec-21 A

Sub-2250 Review Plumbing Piping Submittal 5P 10 0 14-Dec-21 A 15-Dec-21 A

Sub-2260 Procure Plumbing Piping 5P 14 0 17-Dec-21 A 18-Feb-22 A

22 10 00 Fixtures22 10 00 Fixtures22 10 00 Fixtures22 10 00 Fixtures22 10 00 Fixtures22 10 00 Fixtures22 10 00 Fixtures22 10 00 Fixtures

Sub-2210 Prepare & Submit Plumbing Fixtures Submittal 5P 20 0 01-Nov-21 A 08-Feb-22 A

Sub-2220 Review Plumbing Fixtures Submittal 5P 10 0 08-Feb-22 A 17-Mar-22 A

Sub-2230 Procure Plumbing Fixtures 5P 60 0 18-Mar-22 A 30-Nov-22 A

22 10 00 China22 10 00 China22 10 00 China22 10 00 China22 10 00 China22 10 00 China22 10 00 China22 10 00 China

Sub-2180 Prepare & Submit Plumbing China Submittal 5P 20 0 01-Nov-21 A 08-Feb-22 A

Sub-2190 Review Plumbing China Submittal 5P 10 0 08-Feb-22 A 17-Mar-22 A

Sub-2200 Procure Plumbing China 5P 60 0 18-Mar-22 A 30-Nov-22 A

23 00 00 HVAC23 00 00 HVAC23 00 00 HVAC23 00 00 HVAC23 00 00 HVAC23 00 00 HVAC23 00 00 HVAC23 00 00 HVAC

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

Bldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C North

BIMC1100 Bldg C North - Prepare & Submit HVAC Shop Drawings 5P 10 0 31-Jan-22 A 27-May-22 A

BIMC1130 Bldg C North - Review & Approve HVAC Shop Dawings 5P 10 0 27-May-22 A 02-Jun-22 A

BIMC1140 Bldg C North - Procure Ductwork 5P 30 0 03-Jun-22 A 30-Jun-22 A

Bldg BBldg BBldg BBldg BBldg BBldg BBldg BBldg B

BIMC1210 Bldg B - Prepare & Submit HVAC Shop Drawings 5P 10 0 31-Jan-22 A 27-May-22 A

BIMC1220 Bldg B - Review & Approve HVAC Shop Dawings 5P 10 0 27-May-22 A 02-Jun-22 A

BIMC1230 Bldg B - Procure Ductwork 5P 30 0 03-Jun-22 A 30-Jun-22 A

Bldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C South

BIMC1240 Bldg C South- Prepare & Submit HVAC Shop Drawings 5P 10 0 31-Jan-22 A 27-May-22 A

BIMC1250 Bldg C South - Review & Approve HVAC Shop Dawings 5P 10 0 27-May-22 A 02-Jun-22 A

BIMC1260 Bldg C South - Procure Ductwork 5P 30 0 03-Jun-22 A 30-Jun-22 A

Bldg ABldg ABldg ABldg ABldg ABldg ABldg ABldg A

BIMC1270 Bldg A - Prepare & Submi t HVAC Shop Drawings 5P 10 0 02-May-22 A 27-May-22 A

BIMC1280 Bldg A - Review & Approve HVAC Shop Dawings 5P 10 0 27-May-22 A 02-Jun-22 A

BIMC1290 Bldg A - Procure Ductwork 5P 30 0 03-Jun-22 A 30-Jun-22 A

23 05 13 VRF Piping & Fittings23 05 13 VRF Piping & Fittings23 05 13 VRF Piping & Fittings23 05 13 VRF Piping & Fittings23 05 13 VRF Piping & Fittings23 05 13 VRF Piping & Fittings23 05 13 VRF Piping & Fittings23 05 13 VRF Piping & Fittings

Sub-2150 Prepare & Submit VRF Piping & Fittings Submittal 5P 20 0 01-Nov-21 A 22-Nov-21 A

Sub-2160 Review VRF Piping & Fittings Submittal 5P 10 0 01-Dec-21 A 16-Dec-21 A

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Prepare CCD 02 Resubmittal

Architect / Engineers Review & Stamp CCD 02

Procure FS Hangers

Review FS Hangers Product Data

DSA Review & Approve CCD 02

Bldg C North - Prepare & Submit Plumbing Shop Drawings

Bldg C North - Review & Approve Plumbing Shop Drawings

Bldg B - Prepare & Submit Plumbing Shop Drawings

Bldg B - Review & Approve Plumbing Shop Drawings

Bldg C South - Prepare & Submit Plumbing Shop Drawings

Bldg C South - Review & Approve Plumbing Shop Drawings

Bldg A - Prepare & Submi t Plumbing Shop Drawings

Bldg A - Review & Approve Plumbing Shop Drawings

Prepare & Submit Plumbing Piping Submittal

Review Plumbing Piping Submittal

Procure Plumbing Piping

Prepare & Submit Plumbing Fixtures Submittal

Review Plumbing Fixtures Submittal

Procure Plumbing Fixtures

Prepare & Submit Plumbing China Submittal

Review Plumbing China Submittal

Procure Plumbing China

Bldg C North - Prepare & Submit HVAC Shop Drawings

Bldg C North - Review & Approve HVAC Shop Dawings

Bldg C North - Procure Ductwork

Bldg B - Prepare & Submit HVAC Shop Drawings

Bldg B - Review & Approve HVAC Shop Dawings

Bldg B - Procure Ductwork

Bldg C South- Prepare & Submit HVAC Shop Drawings

Bldg C South - Review & Approve HVAC Shop Dawings

Bldg C South - Procure Ductwork

Bldg A - Prepare & Submi t HVAC Shop Drawings

Bldg A - Review & Approve HVAC Shop Dawings

Bldg A - Procure Ductwork

Prepare & Submit VRF Piping & Fittings Submittal

Review VRF Piping & Fittings Submittal
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Sub-2170 Procure VRF Piping & Fittings 5P 15 0 17-Dec-21 A 03-Oct-22 A

23 09 23 EMS23 09 23 EMS23 09 23 EMS23 09 23 EMS23 09 23 EMS23 09 23 EMS23 09 23 EMS23 09 23 EMS

Sub-2120 Prepare & Submit EMS Submittal 5P 20 0 01-Nov-21 A 08-Feb-22 A

Sub-2130 Review EMS Submittal 5P 10 0 08-Feb-22 A 17-Feb-22 A

Sub-4700 Resubmit & Re-Review EMS - Rev 1 5P 15 0 18-Feb-22 A 08-Apr-22 A

Sub-2140 Procure EMS 5P 20 0 11-Apr-22 A 03-Mar-23 A

23 30 00 Duct & Dampers23 30 00 Duct & Dampers23 30 00 Duct & Dampers23 30 00 Duct & Dampers23 30 00 Duct & Dampers23 30 00 Duct & Dampers23 30 00 Duct & Dampers23 30 00 Duct & Dampers

Sub-2090 Prepare & Submit Duct & Dampers Submittal 5P 20 0 02-Nov-21 A 03-Dec-21 A

Sub-2100 Review Duct & Dampers Submittal 5P 10 0 06-Dec-21 A 08-Dec-21 A

Sub-4730 Procure Duct & Dampers 5P 20 0 08-Dec-21 A 08-Dec-21 A

23 80 00 VRF Units23 80 00 VRF Units23 80 00 VRF Units23 80 00 VRF Units23 80 00 VRF Units23 80 00 VRF Units23 80 00 VRF Units23 80 00 VRF Units

Sub-2060 Prepare & Submit VRF Units Submittal 5P 20 0 02-Nov-21 A 30-Nov-21 A

Sub-2070 Review VRF Units Submittal 5P 10 0 01-Dec-21 A 16-Dec-21 A

Sub-2080 Procure VRF Units 5P 60 0 16-Dec-21 A 02-May-22 A

23 80 00 Rooftop Curbs23 80 00 Rooftop Curbs23 80 00 Rooftop Curbs23 80 00 Rooftop Curbs23 80 00 Rooftop Curbs23 80 00 Rooftop Curbs23 80 00 Rooftop Curbs23 80 00 Rooftop Curbs

Sub-2030 Prepare & Submit Rooftop Curbs Submittal 5P 20 0 02-Nov-21 A 30-Nov-21 A

Sub-2040 Review Roof Top Curbs Submittal 5P 10 0 01-Dec-21 A 29-Dec-21 A

Sub-4770 Resubmit & Re-Review Roof Top Curbs - Rev 1 5P 10 0 21-Feb-22 A 01-Apr-22 A

Sub-2050 Procure Roof Top Curbs 5P 40 0 04-Apr-22 A 20-Jul-22 A

23 80 00 Exhaust Fans23 80 00 Exhaust Fans23 80 00 Exhaust Fans23 80 00 Exhaust Fans23 80 00 Exhaust Fans23 80 00 Exhaust Fans23 80 00 Exhaust Fans23 80 00 Exhaust Fans

Sub-2000 Prepare & Submit Exhaust Fans Submittal 5P 20 0 02-Nov-21 A 30-Nov-21 A

Sub-2010 Review Exhaust Fans Submittal 5P 10 0 01-Dec-21 A 16-Dec-21 A

Sub-2110 Revise and resubmit exhaust fan submittal 5P 10 0 17-Dec-21 A 10-Feb-22 A

Sub-4080 Re-review EF Resubmittal 5P 10 0 10-Feb-22 A 23-May-22 A

Sub-2020 Procure Exhaust Fans 5P 60 0 24-May-22 A 30-Jun-22 A

23 80 00 Make Air Unit23 80 00 Make Air Unit23 80 00 Make Air Unit23 80 00 Make Air Unit23 80 00 Make Air Unit23 80 00 Make Air Unit23 80 00 Make Air Unit23 80 00 Make Air Unit

Sub-1970 Prepare & Submit MAU Submittal 5P 20 0 02-Nov-21 A 30-Nov-21 A

Sub-1980 Review MAU Submittal 5P 10 0 01-Dec-21 A 08-Dec-21 A

Sub-1990 Procure MAU 5P 70 0 08-Dec-21 A 30-Nov-22 A

23 80 00 Kitchen Exhaust Fan23 80 00 Kitchen Exhaust Fan23 80 00 Kitchen Exhaust Fan23 80 00 Kitchen Exhaust Fan23 80 00 Kitchen Exhaust Fan23 80 00 Kitchen Exhaust Fan23 80 00 Kitchen Exhaust Fan23 80 00 Kitchen Exhaust Fan

Sub-1940 Prepare & Submit Kitchen EF Submittal 5P 20 0 02-Nov-21 A 11-May-22 A

Sub-1950 Review Kitchen EF Submittal 5P 10 0 12-May-22 A 20-May-22 A

Sub-1960 Procure Kitchen EF & Ductwork 5P 70 0 23-May-22 A 30-Jun-22 A

23 80 00 Rooftop Package Units23 80 00 Rooftop Package Units23 80 00 Rooftop Package Units23 80 00 Rooftop Package Units23 80 00 Rooftop Package Units23 80 00 Rooftop Package Units23 80 00 Rooftop Package Units23 80 00 Rooftop Package Units

Sub-4380 Prepare & Submit Rooftop Package Unit Submittal 5P 20 0 02-Nov-21 A 30-Nov-21 A

Sub-4390 Review Rooftop Package Unit Submittal 5P 10 0 01-Dec-21 A 08-Dec-21 A

Sub-4740 Delay - Rooftop Package Unit Revision & Resubmittal - Rev 1 5P 20 0 09-Dec-21 A 21-Feb-22 A

Sub-4780 Re-Review Rooftop Package Submittal - Rev 1 5P 10 0 21-Feb-22 A 01-Apr-22 A

Sub-4400 Procure Rooftop Package Unit 5P 70 0 04-Apr-22 A 30-Nov-22 A

26 00 00 Electrical26 00 00 Electrical26 00 00 Electrical26 00 00 Electrical26 00 00 Electrical26 00 00 Electrical26 00 00 Electrical26 00 00 Electrical

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

Bldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C North

BIMC1090 Bldg C North - Prepare & Submit Electrical Shop Drawings 5P 10 0 31-Jan-22 A 27-Apr-22 A

BIMC1120 Bldg C North - Review & Approve Electrical Shop Drawings 5P 10 0 27-Apr-22 A 27-Apr-22 A

Bldg BBldg BBldg BBldg BBldg BBldg BBldg BBldg B

BIMC1150 Bldg B - Prepare & Submit Electrical Shop Drawings 5P 10 0 31-Jan-22 A 27-Apr-22 A

BIMC1160 Bldg B - Review & Approve Electrical Shop Drawings 5P 10 0 27-Apr-22 A 27-Apr-22 A

Bldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C South

BIMC1170 Bldg C South - Prepare & Submit Electrical Shop Drawings 5P 10 0 31-Jan-22 A 27-Apr-22 A

BIMC1180 Bldg C South - Review & Approve Electrical Shop Drawings 5P 10 0 27-Apr-22 A 27-Apr-22 A

Bldg ABldg ABldg ABldg ABldg ABldg ABldg ABldg A

BIMC1190 Bldg A - Prepare & Submi t Electrical Shop Drawings 5P 10 0 31-Jan-22 A 27-Apr-22 A

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Procure VRF Piping & Fittings

Prepare & Submit EMS Submittal

Review EMS Submittal

Resubmit & Re-Review EMS - Rev 1

Procure EMS

Prepare & Submit Duct & Dampers Submittal

Review Duct & Dampers Submittal

Procure Duct & Dampers

Prepare & Submit VRF Units Submittal

Review VRF Units Submittal

Procure VRF Units

Prepare & Submit Rooftop Curbs Submittal

Review Roof Top Curbs Submittal

Resubmit & Re-Review Roof Top Curbs - Rev 1

Procure Roof Top Curbs

Prepare & Submit Exhaust Fans Submittal

Review Exhaust Fans Submittal

Revise and resubmit exhaust fan submittal

Re-review EF Resubmittal

Procure Exhaust Fans

Prepare & Submit MAU Submittal

Review MAU Submittal

Procure MAU

Prepare & Submit Kitchen EF Submittal

Review Kitchen EF Submittal

Procure Kitchen EF & Ductwork

Prepare & Submit Rooftop Package Unit Submittal

Review Rooftop Package Unit Submittal

Delay - Rooftop Package Unit Revision & Resubmittal - Rev 1

Re-Review Rooftop Package Submittal - Rev 1

Procure Rooftop Package Unit

Bldg C North - Prepare & Submit Electrical Shop Drawings

Bldg C North - Review & Approve Electrical Shop Drawings

Bldg B - Prepare & Submit Electrical Shop Drawings

Bldg B - Review & Approve Electrical Shop Drawings

Bldg C South - Prepare & Submit Electrical Shop Drawings

Bldg C South - Review & Approve Electrical Shop Drawings

Bldg A - Prepare  & Submi t Electrical Shop Drawings
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BIMC1200 Bldg A - Review & Approve Electrical Shop Drawings 5P 10 0 27-Apr-22 A 27-Apr-22 A

26 05 13 Basic Electrical Materials26 05 13 Basic Electrical Materials26 05 13 Basic Electrical Materials26 05 13 Basic Electrical Materials26 05 13 Basic Electrical Materials26 05 13 Basic Electrical Materials26 05 13 Basic Electrical Materials26 05 13 Basic Electrical Materials

Sub-1910 Prepare & Submit Basic Electrical Materials Submittal 5P 20 0 02-Nov-21 A 02-Dec-21 A

Sub-1920 Review Basic Electrical Materials Submittal 5P 10 0 03-Dec-21 A 06-Dec-21 A

Sub-1930 Procure Basic Electrical Materials 7P 21 0 07-Dec-21 A 03-Jun-22 A

26 05 19 Low Voltage Wiring26 05 19 Low Voltage Wiring26 05 19 Low Voltage Wiring26 05 19 Low Voltage Wiring26 05 19 Low Voltage Wiring26 05 19 Low Voltage Wiring26 05 19 Low Voltage Wiring26 05 19 Low Voltage Wiring

Sub-1880 Prepare & Submit Wiring Submittal 5P 20 0 02-Nov-21 A 02-Dec-21 A

Sub-1890 Review Wiring Submittal 5P 10 0 03-Dec-21 A 06-Dec-21 A

Sub-1900 Procure Wire 7P 21 0 07-Dec-21 A 03-Jun-22 A

26 05 33 Raceways, Boxes & Fittings26 05 33 Raceways, Boxes & Fittings26 05 33 Raceways, Boxes & Fittings26 05 33 Raceways, Boxes & Fittings26 05 33 Raceways, Boxes & Fittings26 05 33 Raceways, Boxes & Fittings26 05 33 Raceways, Boxes & Fittings26 05 33 Raceways, Boxes & Fittings

Sub-1850 Prepare & Submit Raceways, Boxes & Fittings Submittal 5P 20 0 02-Nov-21 A 02-Dec-21 A

Sub-1860 Review Raceways, Boxes & FittingsSubmittal 5P 10 0 03-Dec-21 A 06-Dec-21 A

Sub-1870 Procure Raceways, Boxes & Fittings 7P 21 0 07-Dec-21 A 03-Jun-22 A

26 05 33 Underground Conduit & Boxes26 05 33 Underground Conduit & Boxes26 05 33 Underground Conduit & Boxes26 05 33 Underground Conduit & Boxes26 05 33 Underground Conduit & Boxes26 05 33 Underground Conduit & Boxes26 05 33 Underground Conduit & Boxes26 05 33 Underground Conduit & Boxes

Sub-1820 Prepare & Submit Underground Conduit & Boxes Submittal 5P 20 0 02-Nov-21 A 02-Dec-21 A

Sub-1830 Review Underground Conduit & Boxes Submittal 5P 10 0 03-Dec-21 A 06-Dec-21 A

Sub-1840 Procure Underground Conduit & Boxes 7P 21 0 07-Dec-21 A 10-Feb-22 A

26 09 23 Lighting Control Systems26 09 23 Lighting Control Systems26 09 23 Lighting Control Systems26 09 23 Lighting Control Systems26 09 23 Lighting Control Systems26 09 23 Lighting Control Systems26 09 23 Lighting Control Systems26 09 23 Lighting Control Systems

Sub-1790 Prepare & Submit Lighting Control Submittal 5P 20 0 01-Nov-21 A 02-Feb-22 A

Sub-1800 Review Lighting Control Submittal 5P 10 0 02-Feb-22 A 09-Feb-22 A

Sub-4790 Resubmit & Re-Review Lighting Control Submittal - Rev 1 5P 15 0 10-Feb-22 A 15-Apr-22 A

Sub-1810 Procure Lighting Control System 7P 120 0 18-Apr-22 A 27-Jun-22 A

26 22 00 Transformers26 22 00 Transformers26 22 00 Transformers26 22 00 Transformers26 22 00 Transformers26 22 00 Transformers26 22 00 Transformers26 22 00 Transformers

Sub-1760 Prepare & Submit Transformer Submittal 5P 20 0 02-Nov-21 A 29-Nov-21 A

Sub-1770 Review Transformer Submittal 5P 10 0 30-Nov-21 A 06-Dec-21 A

Sub-1780 Procure Transformers 7P 150 0 07-Dec-21 A 02-May-22 A

26 24 13 Switchboards26 24 13 Switchboards26 24 13 Switchboards26 24 13 Switchboards26 24 13 Switchboards26 24 13 Switchboards26 24 13 Switchboards26 24 13 Switchboards

Sub-1210 Prepare & Submit Switchboard Submittal 5P 20 0 02-Nov-21 A 01-Dec-21 A

Sub-1220 Review Switchboard Submittal 5P 10 0 02-Dec-21 A 06-Dec-21 A

Sub-1230 Procure Switchboard 7P 120 0 07-Dec-21 A 18-Apr-23 A

26 24 16 Panelboards26 24 16 Panelboards26 24 16 Panelboards26 24 16 Panelboards26 24 16 Panelboards26 24 16 Panelboards26 24 16 Panelboards26 24 16 Panelboards

Sub-1260 Prepare & Submit Panelboards Submittal 5P 20 0 02-Nov-21 A 01-Dec-21 A

Sub-1250 Review Panelboards Submittal 5P 10 0 02-Dec-21 A 06-Dec-21 A

Sub-1240 Procure Panelboards - Lead Time 7P 120 0 07-Dec-21 A 02-May-22 A

26 50 00 Lighting26 50 00 Lighting26 50 00 Lighting26 50 00 Lighting26 50 00 Lighting26 50 00 Lighting26 50 00 Lighting26 50 00 Lighting

Sub-1270 Prepare & Submit Lighting Submittal 5P 20 0 01-Nov-21 A 14-Jan-22 A

Sub-1280 Review Lighting Submittal 5P 10 0 18-Jan-22 A 17-Mar-22 A

Sub-1290 Procure Lighting 7P 120 0 21-Mar-22 A 02-May-22 A

26 52 00 Emerg Power Systems26 52 00 Emerg Power Systems26 52 00 Emerg Power Systems26 52 00 Emerg Power Systems26 52 00 Emerg Power Systems26 52 00 Emerg Power Systems26 52 00 Emerg Power Systems26 52 00 Emerg Power Systems

Sub-1300 Prepare & Submit Emergency Power Syst Submittal 5P 20 0 06-Dec-21 A 20-Jan-22 A

Sub-1310 Review Emergency Power Syst Submittal 5P 10 0 21-Jan-22 A 24-Jan-22 A

Sub-1320 Procure Emergency Power System 7P 120 0 25-Jan-22 A 02-May-22 A

27 00 00 Communications27 00 00 Communications27 00 00 Communications27 00 00 Communications27 00 00 Communications27 00 00 Communications27 00 00 Communications27 00 00 Communications

27 05 36 Cable Trays27 05 36 Cable Trays27 05 36 Cable Trays27 05 36 Cable Trays27 05 36 Cable Trays27 05 36 Cable Trays27 05 36 Cable Trays27 05 36 Cable Trays

Sub-1360 Prepare & Submit Cable Tray Submittal 5P 20 0 02-Nov-21 A 22-Feb-22 A

Sub-1370 Review Cable Tray Submittal 5P 10 0 23-Feb-22 A 23-Feb-22 A

Sub-1360R1 Prepare & Submit Cable Tray Submittal R1 5P 20 0 24-Feb-22 A 09-Mar-22 A

Sub-1370R1 Review Cable Tray Submittal R1 5P 10 0 10-Mar-22 A 16-Mar-22 A

Sub-1380 Procure Cable Trays 7P 120 0 17-Mar-22 A 04-Apr-23 A

27 10 00 Structured Cable System27 10 00 Structured Cable System27 10 00 Structured Cable System27 10 00 Structured Cable System27 10 00 Structured Cable System27 10 00 Structured Cable System27 10 00 Structured Cable System27 10 00 Structured Cable System

Sub-1330 Prepare & Submit SCS Submittal 5P 20 0 01-Nov-21 A 22-Feb-22 A

Sub-1340 Review SCS Submittal 5P 10 0 22-Feb-22 A 23-Feb-22 A

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Bldg A - Review & Approve Electrical Shop Drawings

Prepare & Submit Basic Electrical Materials Submittal

Review Basic Electrical Materials Submittal

Procure Basic Electrical Materials

Prepare & Submit Wiring Submittal

Review Wiring Submittal

Procure Wire

Prepare & Submit Raceways, Boxes & Fittings Submittal

Review Raceways, Boxes & FittingsSubmittal

Procure Raceways, Boxes & Fittings

Prepare & Submit Underground Conduit & Boxes Submittal

Review Underground Conduit & Boxes Submittal

Procure Underground Conduit & Boxes

Prepare & Submit Lighting Control Submittal

Review Lighting Control Submittal

Resubmit & Re-Review Lighting Control Submittal - Rev 1

Procure Lighting Control System

Prepare & Submit Transformer Submittal

Review Transformer Submittal

Procure Transformers

Prepare & Submit Switchboard Submittal

Review Switchboard Submittal

Procure Switchboard

Prepare & Submit Panelboards Submittal

Review Panelboards Submittal

Procure Panelboards - Lead Time

Prepare & Submit Lighting Submittal

Review Lighting Submittal

Procure Lighting

Prepare & Submit Emergency Power Syst Submittal

Review Emergency Power Syst Submittal

Procure Emergency Power System

Prepare & Submit Cable Tray Submi ttal

Review Cable Tray Submittal

Prepare & Submit Cable Tray Submittal R1

Review Cable Tray Submittal R1

Procure Cable Trays

Prepare & Submit SCS Submittal

Review SCS Submittal
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Sub-4810 Resubmit & Re-Review SCS Submittal - Rev 1 5P 10 0 24-Feb-22 A 16-Mar-22 A

Sub-1350 Procure Structured Cable System 7P 90 0 17-Mar-22 A 02-May-22 A

27 30 00 Area of Refuge Com Center27 30 00 Area of Refuge Com Center27 30 00 Area of Refuge Com Center27 30 00 Area of Refuge Com Center27 30 00 Area of Refuge Com Center27 30 00 Area of Refuge Com Center27 30 00 Area of Refuge Com Center27 30 00 Area of Refuge Com Center

Sub-1450 Prepare & Submit Elevator Callbox Submittal 5P 20 0 01-Nov-21 A 22-Feb-22 A

Sub-1460 Review Elevator Callbox Submittal 5P 10 0 22-Feb-22 A 23-Feb-22 A

Sub-1470 Procure Elevator Callbox 7P 90 0 24-Feb-22 A 06-Mar-23 A

27 51 16 PA-Clock System27 51 16 PA-Clock System27 51 16 PA-Clock System27 51 16 PA-Clock System27 51 16 PA-Clock System27 51 16 PA-Clock System27 51 16 PA-Clock System27 51 16 PA-Clock System

Sub-1390 Prepare & Submit PA/Clock System Submittal 5P 20 0 01-Nov-21 A 22-Feb-22 A

Sub-1400 Review PA/Clock System Submittal 5P 10 0 22-Feb-22 A 23-Feb-22 A

Sub-1410 Procure PA/Clock System 7P 90 0 24-Feb-22 A 02-May-22 A

27 51 23.5 Assistive Listening System27 51 23.5 Assistive Listening System27 51 23.5 Assistive Listening System27 51 23.5 Assistive Listening System27 51 23.5 Assistive Listening System27 51 23.5 Assistive Listening System27 51 23.5 Assistive Listening System27 51 23.5 Assistive Listening System

Sub-1420 Prepare & Submit Asst. Listening System Submittal 5P 20 0 01-Nov-21 A 22-Feb-22 A

Sub-1430 Review Asst. Listening System Submittal 5P 10 0 22-Feb-22 A 23-Feb-22 A

Sub-1440 Procure Asst. Listening System 7P 90 0 24-Feb-22 A 02-May-22 A

28 00 00 Electronic Safety & Security28 00 00 Electronic Safety & Security28 00 00 Electronic Safety & Security28 00 00 Electronic Safety & Security28 00 00 Electronic Safety & Security28 00 00 Electronic Safety & Security28 00 00 Electronic Safety & Security28 00 00 Electronic Safety & Security

28 16 00 Intrusion Alarm System28 16 00 Intrusion Alarm System28 16 00 Intrusion Alarm System28 16 00 Intrusion Alarm System28 16 00 Intrusion Alarm System28 16 00 Intrusion Alarm System28 16 00 Intrusion Alarm System28 16 00 Intrusion Alarm System

Sub-1480 Prepare & Submit Intrusion Alarm Submittal 5P 20 0 01-Nov-21 A 27-May-22 A

Sub-1490 Review Intrusion Alarm Submittal 5P 10 0 27-May-22 A 01-Jun-22 A

Sub-1500 Procure Intrusion Alarm System 7P 90 0 02-Jun-22 A 31-Jan-23 A

28 31 00 Fire Alarm System28 31 00 Fire Alarm System28 31 00 Fire Alarm System28 31 00 Fire Alarm System28 31 00 Fire Alarm System28 31 00 Fire Alarm System28 31 00 Fire Alarm System28 31 00 Fire Alarm System

Sub-1510 Prepare & Submit FA System Submitta l 5P 20 0 01-Nov-21 A 14-Feb-22 A

Sub-1520 Review FA System Submittal 5P 10 0 14-Feb-22 A 07-Mar-22 A

Sub-1530 Procure FA System 7P 90 0 08-Mar-22 A 31-Jan-23 A

31 00 00 Earthwork31 00 00 Earthwork31 00 00 Earthwork31 00 00 Earthwork31 00 00 Earthwork31 00 00 Earthwork31 00 00 Earthwork31 00 00 Earthwork

Sub-1060 Prep & Submit: Geo-Grid & Base Material 5P 1 0 02-Nov-21 A 02-Nov-21 A

Sub-1070 Review & Approve: Geo-Grid & Base Material - Review & Approval 5P 5 0 03-Nov-21 A 10-Nov-21 A

Sub-1750 Procure Geo-Grid & Base Material 5P 15 0 11-Nov-21 A 23-Nov-21 A

32 00 00 Exterior Improvements32 00 00 Exterior Improvements32 00 00 Exterior Improvements32 00 00 Exterior Improvements32 00 00 Exterior Improvements32 00 00 Exterior Improvements32 00 00 Exterior Improvements32 00 00 Exterior Improvements

32 12 16 Asphalt Paving32 12 16 Asphalt Paving32 12 16 Asphalt Paving32 12 16 Asphalt Paving32 12 16 Asphalt Paving32 12 16 Asphalt Paving32 12 16 Asphalt Paving32 12 16 Asphalt Paving

Sub-1540 Prepare & Submit AC Paving Submittal 5P 20 0 01-Nov-21 A 07-Feb-22 A

Sub-1550 Review AC Paving Submittal 5P 10 0 07-Feb-22 A 22-Mar-22 A

Sub-1560 Procure AC Paving 5P 10 0 23-Mar-22 A 23-Mar-22 A

32 18 16 Playmata Playground Surfacing32 18 16 Playmata Playground Surfacing32 18 16 Playmata Playground Surfacing32 18 16 Playmata Playground Surfacing32 18 16 Playmata Playground Surfacing32 18 16 Playmata Playground Surfacing32 18 16 Playmata Playground Surfacing32 18 16 Playmata Playground Surfacing

Sub-1570 Prepare & Submit Playmata Surface Submittal 5P 20 0 01-Nov-21 A 11-Jan-22 A

Sub-1580 Review Playmata Surface Submittal 5P 10 0 12-Jan-22 A 31-Mar-22 A

Sub-1590 Procure Playmata Surface 5P 14 5 01-Apr-22 A 10-Jul-23 -81

32 31 13 CLF & Gates32 31 13 CLF & Gates32 31 13 CLF & Gates32 31 13 CLF & Gates32 31 13 CLF & Gates32 31 13 CLF & Gates32 31 13 CLF & Gates32 31 13 CLF & Gates

Sub-4410 Prepare & Submit CLF Submittal 5P 20 0 01-Nov-21 A 01-Nov-21 A

Sub-4420 Review CLF Submittal 5P 10 0 02-Nov-21 A 02-Dec-21 A

Sub-4430 Procure CLF & Gates 5P 14 0 03-Dec-21 A 03-Jan-23 A

32 31 19 Dec Metal Fence & Gates32 31 19 Dec Metal Fence & Gates32 31 19 Dec Metal Fence & Gates32 31 19 Dec Metal Fence & Gates32 31 19 Dec Metal Fence & Gates32 31 19 Dec Metal Fence & Gates32 31 19 Dec Metal Fence & Gates32 31 19 Dec Metal Fence & Gates

Sub-4440 Prepare & Submit Metal Fence Submittal 5P 1 0 01-Nov-21 A 01-Nov-21 A

Sub-4450 Review Metal Fence & Gates Submittal 5P 10 0 02-Nov-21 A 12-Jan-22 A

Sub-4440R1 Prepare & Submit Metal Fence Submittal R1 5P 5 0 13-Jan-22 A 17-Jan-22 A

Sub-4450R1 Review Metal Fence & Gates Submittal R1 5P 10 0 18-Jan-22 A 12-Apr-22 A

Sub-4460 Procure Metal Fence & Gates 5P 120 0 13-Apr-22 A 07-Jun-23 A

32 33 00 Bike Racks & Benches32 33 00 Bike Racks & Benches32 33 00 Bike Racks & Benches32 33 00 Bike Racks & Benches32 33 00 Bike Racks & Benches32 33 00 Bike Racks & Benches32 33 00 Bike Racks & Benches32 33 00 Bike Racks & Benches

Sub-1600 Prepare & Submit Bike Racks & Benches Submittal 5P 20 0 01-Nov-21 A 13-Dec-21 A

Sub-1610 Review Bike Racks & Benches Submittal 5P 10 0 13-Dec-21 A 01-Apr-22 A

Sub-1620 Procure Bike Racks & Benches 5P 14 0 04-Apr-22 A 09-Jun-23 A

32 80 00 Landscape Irrigation32 80 00 Landscape Irrigation32 80 00 Landscape Irrigation32 80 00 Landscape Irrigation32 80 00 Landscape Irrigation32 80 00 Landscape Irrigation32 80 00 Landscape Irrigation32 80 00 Landscape Irrigation

Sub-4470 Prepare & Submit Landscape Irrigatgion Submittal 5P 20 0 02-Nov-21 A 30-Nov-21 A

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Resubmit & Re-Review SCS Submittal - Rev 1

Procure Structured Cable System

Prepare & Submit Elevator Callbox Submittal

Review Elevator Callbox Submittal

Procure Elevator Callbox

Prepare & Submit PA/Clock System Submittal

Review PA/Clock System Submittal

Procure PA/Clock System

Prepare & Submit Asst. Listening System Submittal

Review Asst. Listening System Submittal

Procure Asst. Listening System

Prepare & Submit Intrusion Alarm Submittal

Review Intrusion Alarm Submittal

Procure Intrusion Alarm System

Prepare & Submit FA System Submitta l

Review FA System Submittal

Procure FA System

Prep & Submit: Geo-Grid & Base Material

Review & Approve: Geo-Grid & Base Material - Review & Approval

Procure Geo-Grid & Base Material

Prepare & Submit AC Paving Submittal

Review AC Paving Submittal

Procure AC Paving

Prepare & Submit Playmata Surface Submittal

Review Playmata Surface Submittal

Procure Playmata Surface

Prepare & Submit CLF Submittal

Review CLF Submittal

Procure CLF & Gates

Prepare & Submit Metal Fence Submittal

Review Metal Fence & Gates Submittal

Prepare & Submit Metal Fence Submittal R1

Review Metal Fence & Gates Submittal R1

Procure Metal Fence & Gates

Prepare & Submit Bike Racks & Benches Submittal

Review Bike Racks & Benches Submittal

Procure Bike Racks & Benches

Prepare & Submit Landscape Irrigatgion Submittal

Project ID: RoseK5-2306
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Print Date: 05-Jul-23  12:49
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Activity ID Activity Name Cal Orig
Dur

Rem
Dur
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Float

Sub-4480 Review Landscape Irrigation Submittal 5P 10 0 01-Dec-21 A 03-Dec-21 A

Sub-4490 Procure Landscape Irrigation System 5P 14 0 06-Dec-21 A 09-Jun-23 A

32 90 00 Landscape Planting32 90 00 Landscape Planting32 90 00 Landscape Planting32 90 00 Landscape Planting32 90 00 Landscape Planting32 90 00 Landscape Planting32 90 00 Landscape Planting32 90 00 Landscape Planting

Sub-4500 Prepare & Submit Lanscape Planting Submittal 5P 20 0 01-Nov-21 A 23-Dec-21 A

Sub-4510 Review Landscape Planting Submittal 5P 10 0 24-Dec-21 A 11-Jan-22 A

Sub-4520 Procure Landscape Planting Materials 5P 14 14 03-Jul-23 21-Jul-23 -108

32 90 00 DG32 90 00 DG32 90 00 DG32 90 00 DG32 90 00 DG32 90 00 DG32 90 00 DG32 90 00 DG

Sub-4530 Prepare & Submit DG Submittal 5P 20 0 01-Nov-21 A 23-Dec-21 A

Sub-4540 Review DG Submittal 5P 10 0 24-Dec-21 A 11-Jan-22 A

Sub-4750 DG & Gravel Revision, Resubmittal & Re-review 5P 15 0 11-Jan-22 A 11-Mar-22 A

Sub-4550 Procure DG Material 5P 14 0 14-Mar-22 A 14-Jun-23 A

33 00 00 Utilities33 00 00 Utilities33 00 00 Utilities33 00 00 Utilities33 00 00 Utilities33 00 00 Utilities33 00 00 Utilities33 00 00 Utilities

Sub-1080 Prep & Submit: Critical Onsite/Offsite Utility & Mix Design 5P 10 0 02-Nov-21 A 30-Nov-21 A

Sub-1020 Review & Approve: Critical Onsite/Offsite Utility & Mix Design 5P 10 0 30-Nov-21 A 30-Nov-21 A

33 11 00 Site Water33 11 00 Site Water33 11 00 Site Water33 11 00 Site Water33 11 00 Site Water33 11 00 Site Water33 11 00 Site Water33 11 00 Site Water

Sub-1630 Prepare & Submit Site Water Submittal 5P 1 0 01-Nov-21 A 01-Nov-21 A

Sub-1640 Review Site Water Submittal 5P 10 0 02-Nov-21 A 10-Dec-21 A

Sub-1650 Procure Site Water Materials 5P 14 0 17-Nov-21 A 29-Dec-21 A

33 31 00 Site Sanitary Sewerarge33 31 00 Site Sanitary Sewerarge33 31 00 Site Sanitary Sewerarge33 31 00 Site Sanitary Sewerarge33 31 00 Site Sanitary Sewerarge33 31 00 Site Sanitary Sewerarge33 31 00 Site Sanitary Sewerarge33 31 00 Site Sanitary Sewerarge

Sub-1660 Prepare & Submit San Sewer Submittal 5P 1 0 01-Nov-21 A 01-Dec-21 A

Sub-1670 Review San Sewer Submittal 5P 10 0 02-Nov-21 A 05-Nov-21 A

Sub-1680 Procure San Sewer Materials 5P 14 0 08-Nov-21 A 29-Dec-21 A

Sub-1200 33 31 00 - Prepare & Submit Grease Interceptor Submittal 5P 20 0 01-Feb-22 A 03-Feb-22 A

Sub-1190 33 31 00 - Review Grease Interceptor Submittal 5P 10 0 03-Feb-22 A 16-Feb-22 A

Sub-1160 33 31 00 - Procure Grease Interceptor - Lead Time 7P 14 0 16-Feb-22 A 16-Feb-22 A

33 41 00 Site Storm Drain System33 41 00 Site Storm Drain System33 41 00 Site Storm Drain System33 41 00 Site Storm Drain System33 41 00 Site Storm Drain System33 41 00 Site Storm Drain System33 41 00 Site Storm Drain System33 41 00 Site Storm Drain System

Sub-1690 Prepare & Submit Storm Drain System Submittal 5P 1 0 01-Nov-21 A 01-Nov-21 A

Sub-1700 Review Storm Drain System Submittal 5P 10 0 02-Nov-21 A 12-Nov-21 A

Sub-1710 Procure Storm Drain System Materials 5P 14 0 17-Nov-21 A 29-Dec-21 A

33 41 00 Stormtech33 41 00 Stormtech33 41 00 Stormtech33 41 00 Stormtech33 41 00 Stormtech33 41 00 Stormtech33 41 00 Stormtech33 41 00 Stormtech

Sub-4560 Prepare & Submit Stormtech Submittal 5P 1 0 02-Nov-21 A 01-Dec-21 A

Sub-4570 Review Stormtech Submittal 5P 10 0 02-Nov-21 A 09-Nov-21 A

Sub-4580 Procure Stormtech System 7P 49 0 10-Nov-21 A 24-May-22 A

33 46 16 Subdrainage33 46 16 Subdrainage33 46 16 Subdrainage33 46 16 Subdrainage33 46 16 Subdrainage33 46 16 Subdrainage33 46 16 Subdrainage33 46 16 Subdrainage

Sub-1720 Prepare & Submit Subdrainage Submittal 5P 1 0 01-Nov-21 A 01-Nov-21 A

Sub-1730 Review Subdrainage Submittal 5P 10 0 02-Nov-21 A 10-Nov-21 A

Sub-1740 Procure Subdrainage System 5P 14 0 10-Nov-21 A 29-Dec-21 A

School ScheduleSchool ScheduleSchool ScheduleSchool ScheduleSchool ScheduleSchool ScheduleSchool ScheduleSchool Schedule

SS1000 First Day of School '21-22 5P 1 0 24-Aug-21 A 24-Aug-21 A

SS1010 Veteran's Day '21 5P 1 0 11-Nov-21 A 11-Nov-21 A

SS1020 Thanksgiving Break '21 5P 3 0 22-Nov-21 A 26-Nov-21 A

SS1030 Winter Break '21-22 5P 13 0 20-Dec-21 A 07-Jan-22 A

SS1040 Presidents Day '22 5P 2 0 18-Feb-22 A 18-Feb-22 A

SS1050 Spring Break '22 5P 7 0 08-Apr-22 A 18-Apr-22 A

SS1060 Memorial Day '22 5P 1 0 31-May-22 A 31-May-22 A

SS1070 Last Day of School '21-22 7P 1 0 17-Jun-22 A 17-Jun-22 A

SS1080 First Day of School '22-23 5P 1 0 17-Aug-22 A 17-Aug-22 A

SS1090 Veteran's Day '22 5P 1 0 11-Nov-22 A 11-Nov-22 A

SS1100 Thanksgiving Break '22 5P 3 0 21-Nov-22 A 23-Nov-22 A

SS1110 Winter Break '22-23 5P 13 0 19-Dec-22 A 06-Jan-23 A

SS1120 Presidents Day '23 5P 2 0 17-Feb-23 A 20-Feb-23 A

SS1130 Spring Break '23 5P 5 0 03-Apr-23 A 07-Apr-23 A

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O

2021 2022 2023 2024

Review Landscape Irrigation Submittal

Procure Landscape Irrigation System

Prepare & Submit Lanscape Planting Submittal

Review Landscape Planting Submittal

Procure Landscape Planting Materials

Prepare & Submit DG Submittal

Review DG Submittal

DG & Gravel Revision, Resubmittal & Re-review

Procure DG Material

Prep & Submit: Critical Onsite/Offsite Utility & Mix Design

Review & Approve: Critical Onsite/Offsite Utility & Mix Design

Prepare & Submit Site Water Submittal

Review Site Water Submittal

Procure Site Water Materials

Prepare & Submit San Sewer Submittal

Review San Sewer Submittal

Procure San Sewer Materials

33 31 00 - Prepare & Submit Grease Interceptor Submittal

33 31 00 - Review Grease Interceptor Submittal

33 31 00 - Procure Grease Interceptor - Lead Time

Prepare & Submit Storm Drain System Submittal

Review Storm Drain System Submittal

Procure Storm Drain System Materials

Prepare & Submit Stormtech Submittal

Review Stormtech Submittal

Procure Stormtech System

Prepare & Submit Subdrainage Submittal

Review Subdrainage Submittal

Procure Subdrainage System

First Day of School '21-22

Veteran's Day '21

Thanksgiving Break '21

Winter Break '21-22

Presidents Day '22

Spring Break '22

Memorial Day '22

Last Day of School '21-22

First Day of School '22-23

Veteran's Day '22

Thanksgiving Break '22

Winter Break '22-23

Presidents Day '23

Spring Break '23
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Activity ID Activity Name Cal Orig
Dur
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SS1140 Memorial Day '23 7P 1 0 29-May-23 A 29-May-23 A

SS1150 Last Day of School '22-23 5P 1 0 16-Jun-23 A 16-Jun-23 A

SS1160 First Day of School '23-24 5P 1 1 22-Aug-23* 22-Aug-23 58
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Memorial Day '23

Last Day of School '22-23

First Day of School '23-24
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work
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Rose Ave ES Reconstruction - September 2022 UpdateRose Ave ES Reconstruction - September 2022 UpdateRose Ave ES Reconstruction - September 2022 UpdateRose Ave ES Reconstruction - September 2022 UpdateRose Ave ES Reconstruction - September 2022 UpdateRose Ave ES Reconstruction - September 2022 UpdateRose Ave ES Reconstruction - September 2022 UpdateRose Ave ES Reconstruction - September 2022 Update

PRE-CONSTRUCTIONPRE-CONSTRUCTIONPRE-CONSTRUCTIONPRE-CONSTRUCTIONPRE-CONSTRUCTIONPRE-CONSTRUCTIONPRE-CONSTRUCTIONPRE-CONSTRUCTION

A1000 Finalize Estimate/Constructability/Prepare Bid Packages 5P 85 0 02-Feb-21 A 01-Jun-21 A

A1010 Advertisement #1 5P 0 0 02-Jun-21 A 02-Jun-21 A

A1190 Pre-Bid Conference #1 5P 1 0 08-Jun-21 A 08-Jun-21 A

A1180 Advertisement #2 5P 0 0 09-Jun-21 A 09-Jun-21 A

A1200 Pre-Bid Conference #2 5P 1 0 11-Jun-21 A 11-Jun-21 A

A1240 Prequalifications Due 5P 0 0 01-Jul-21 A 01-Jul-21 A

A1220 Pre-Bid RFIs 5P 0 0 09-Jul-21 A 09-Jul-21 A

A1210 Final Addenda 5P 0 0 13-Jul-21 A 13-Jul-21 A

A1020 Bid Day 5P 1 0 15-Jul-21 A 15-Jul-21 A

A1030 Post Bid Tender - Final ize  GMP 5P 11 0 16-Jul-21 A 30-Jul-21 A

A1260 GMP Submitted for Agenda 5P 17 0 02-Aug-21 A 24-Aug-21 A

A1280 Submit GMP to District 5P 0 0 02-Aug-21 A 02-Aug-21 A

A1040 Board Meeting - Review/Approve GMP 5P 1 0 22-Sep-21 A 22-Sep-21 A

A1060 GMP Contract/Bonds/Insurances 5P 10 0 23-Sep-21 A 06-Oct-21 A

A1050 Notice of Award 5P 0 0 23-Sep-21 A 23-Sep-21 A

A1230 Subcontracts/Bonds/Insurances 5P 15 0 12-Oct-21 A 01-Nov-21 A

A1070 Notice to Proceed-GMP 5P 0 0 01-Nov-21 A 01-Nov-21 A

A1270 Subcontractor NTP - [SM] 5P 0 0 01-Nov-21 A

CONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION

Construction MilestonesConstruction MilestonesConstruction MilestonesConstruction MilestonesConstruction MilestonesConstruction MilestonesConstruction MilestonesConstruction Milestones

CM1080 Dry In - All Bldgs 5P 0 0 30-Jan-23 34

CM1020 Permanent Power - All Bldgs 5P 0 0 27-Feb-23 24

CM1010 Start Life Safety Testing - All Buildings 5P 0 0 21-Mar-23 9

CM1120 Phase 1 Closeout Documents 5P 20 20 10-May-23 07-Jun-23 -47

CM1030 District Move-In 5P 13 13 08-Jun-23 26-Jun-23 -47

CM1000 Phase 1 Construction Complete - [FM] (04-04-2023 per CO #1) 7P 0 0 08-Jun-23* -66

CM1110 Adverse Weather Allowance - Phase 1 5P 8 0 08-Jun-23 08-Jun-23 -47

CM1100 Phase 2 Closeout Documents 5P 10 10 26-Sep-23 09-Oct-23 -40

H1810 Phase 2 Substantial Completion (08-12-2023 per CO #1) 7P 0 0 18-Oct-23* -67

CM1040 Phase 2 Final Completion - [FM] (11-14-2023 per CO #1) 7P 0 0 19-Jan-24* -67

Bldg C North - MilestonesBldg C North - MilestonesBldg C North - MilestonesBldg C North - MilestonesBldg C North - MilestonesBldg C North - MilestonesBldg C North - MilestonesBldg C North - Milestones

CN-10000 Bldg C - North - Start Foundations - [SM] 5P 0 0 28-Feb-22 A

CN-10020 Bldg C - North - Foundations Complete - [FM] 5P 0 0 13-Sep-22 A

CN-10010 Bldg C - North - Structure Complete - [FM] 5P 0 0 14-Sep-22 A

CN-10040 Bldg C - North - Building Weather Tight - [FM] 5P 0 0 03-Nov-22 -38

CN-10070 Bldg C - North - Permanent Power - [FM] 5P 0 0 20-Jan-23 -24

CN-10030 Bldg C - North - Exterior Complete - [FM] 5P 0 0 03-Mar-23 -30

CN-10060 Bldg C - North - Interiors Complete - [FM] 5P 0 0 13-Mar-23 -36

CN-10050 Bldg C - North - Building Complete - [FM] 5P 0 0 06-Jun-23 -46

Bldg C South - MilestonesBldg C South - MilestonesBldg C South - MilestonesBldg C South - MilestonesBldg C South - MilestonesBldg C South - MilestonesBldg C South - MilestonesBldg C South - Milestones

CS-1000 Bldg C - South - Start Foundations - [SM] 5P 0 0 09-Mar-22 A

CS-1020 Bldg C - South - Foundations Complete - [FM] 5P 0 0 21-Sep-22 A

CS-1010 Bldg C - South - Structure Complete - [FM] 5P 0 0 22-Sep-22 A

CS-1070 Bldg C - South - Permanent Power - [FM] 5P 0 0 25-Jan-23 -24

CS-1040 Bldg C - South - Building Weather Tight - [FM] 5P 0 0 30-Jan-23 34
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2021 2022 2023 2024

Finalize Estimate/Constructability/Prepare Bid Packages

Advertisement #1

Pre-Bid Conference #1

Advertisement #2

Pre-Bid Conference #2

Prequalifications Due

Pre-Bid RFIs

Final Addenda

Bid Day

Post Bid Tender - Final ize GMP

GMP Submitted for Agenda

Submit GMP to District

Board Meeting - Review/Approve GMP

GMP Contract/Bonds/Insurances

Notice of Award

Subcontracts/Bonds/Insurances

Notice to Proceed-GMP

Subcontractor NTP - [SM]

Dry In - All Bldgs

Permanent Power - All Bldgs

Start Life Safety Testing - All Buildings

Phase 1 Closeout Documents

District Move-In

Phase 1 Construction Complete - [FM] (04-04-2023 per CO #1)

Adverse Weather Allowance - Phase 1

Phase 2 Closeout Documents

Phase 2 Substantial Completion (08-12-2023 per CO #1)

Phase 2 Final Completion - [FM] (11-14-2023 per CO #1)

Bldg C - North - Start Foundations - [SM]

Bldg C - North - Foundations Complete - [FM]

Bldg C - North - Structure Complete - [FM]

Bldg C - North - Building Weather Tight - [FM]

Bldg C - North - Permanent Power - [FM]

Bldg C - North - Exterior Complete - [FM]

Bldg C - North - Interiors Complete - [FM]

Bldg C - North - Building Complete - [FM]

Bldg C - South - Start Foundations - [SM]

Bldg C - South - Foundations Complete - [FM]

Bldg C - South - Structure Complete - [FM]

Bldg C - South - Permanent Power - [FM]

Bldg C - South - Building Weather Tight - [FM]

Project ID: RoseK5-2209

Start Date: 02-Feb-21

Finish Date: 19-Jan-24

Data Date: 01-Oct-22

Print Date: 11-Oct-22  12:31

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work
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Activity ID Activity Name Cal Orig
Dur

Rem
Dur

Start Finish Total
Float

CS-1030 Bldg C - South - Exterior Complete - [FM] 5P 0 0 07-Mar-23 -33

CS-1060 Bldg C - South - Interior Complete - [FM] 5P 0 0 20-Mar-23 -42

CS-1050 Bldg C - South - Building Complete - [FM] 5P 0 0 07-Jun-23 -47

Bldg B - MilestonesBldg B - MilestonesBldg B - MilestonesBldg B - MilestonesBldg B - MilestonesBldg B - MilestonesBldg B - MilestonesBldg B - Milestones

B-1000 Bldg B - Start Foundations - [SM] 5P 0 0 06-Apr-22 A

B-1005 Bldg B - Start Structure - [SM] 5P 0 0 09-May-22 A

B-1010 Bldg B - Foundations Complete - [FM] 5P 0 0 13-Jul-22 A

B-1020 Bldg B - Structure Complete - [FM] 5P 0 0 20-Jul-22 A

B-1040 Bldg B - Building Weather Tight - [FM] 5P 0 0 14-Dec-22 -41

B-1030 Bldg B - Exterior Complete - [FM] 5P 0 0 12-Jan-23 15

B-1070 Bldg B - Permanent Power - [FM] 5P 0 0 27-Feb-23 -38

B-1060 Bldg B - Interior Complete - [FM] 5P 0 0 16-Mar-23 -29

B-1050 Bldg B - Building Complete - [FM] 5P 0 0 24-May-23 -38

Bldg A - MilestonesBldg A - MilestonesBldg A - MilestonesBldg A - MilestonesBldg A - MilestonesBldg A - MilestonesBldg A - MilestonesBldg A - Milestones

A1330 Bldg A - Start Foundations - [SM] 5P 0 0 19-Apr-22 A

A1350 Bldg A - Foundations Comple te  - [FM] 5P 0 0 11-May-22 A

A1340 Bldg A - Structure Complete - [FM] 5P 0 0 20-Jul-22 A

A1370 Bldg A - Bui lding Weather Tight - [FM] 5P 0 0 10-Nov-22 -33

A1360 Bldg A - Exterior Complete - [FM] 5P 0 0 02-Dec-22 31

A1510 Bldg A - Permanent Power - [FM] 5P 0 0 25-Jan-23 -24

A1430 Bldg A - Interior Comple te  - [FM] 5P 0 0 17-Feb-23 -21

A1380 Bldg A - Bui lding Complete - [FM] 5P 0 0 10-May-23 -28

Construction SummaryConstruction SummaryConstruction SummaryConstruction SummaryConstruction SummaryConstruction SummaryConstruction SummaryConstruction Summary

CM1090 Phase 1 Period of Performance [LOE] 7P 480 250 01-Nov-21 A 07-Jun-23 -66

CM1060 Building C - Classrooms - [LOE] 7P 392 250 07-Feb-22 A 07-Jun-23 -68

CM1050 Building B - MPR/Kitchen - [LOE] 7P 351 236 14-Mar-22 A 24-May-23 -54

CM1070 Building A - Admin - [LOE] 7P 357 222 01-Apr-22 A 10-May-23 -40

CM1130 Phase 2 Period of Performance [LOE] 7P 225 226 08-Jun-23 19-Jan-24 -67

Schedule Impacts / DelaysSchedule Impacts / DelaysSchedule Impacts / DelaysSchedule Impacts / DelaysSchedule Impacts / DelaysSchedule Impacts / DelaysSchedule Impacts / DelaysSchedule Impacts / Delays

Adverse WeatherAdverse WeatherAdverse WeatherAdverse WeatherAdverse WeatherAdverse WeatherAdverse WeatherAdverse Weather

WTHR-21-01 Rain Days: 12/14/21 - 12/17/21 (Normal) 5P 4 0 14-Dec-21 A 17-Dec-21 A

WTHR-21-02 Rain Days: 12/23/21 - 12/31/21 (Above Normal) 5P 6 0 23-Dec-21 A 31-Dec-21 A

WTHR-22-01 Mud Days / Remove Water from Bldg Pads: 1/3/22 - 1/6/22 (Normal) 5P 4 0 03-Jan-22 A 06-Jan-22 A

WTHR-22-02 Mud Days / Remove Water from Bldg Pads: 1/7/22 - 1/11/22 (Above Normal) 5P 3 0 07-Jan-22 A 11-Jan-22 A

WTHR-22-03 Rain / Mud Days: 3/28/22 - 3/31/22 5P 4 0 28-Mar-22 A 31-Mar-22 A

WTHR-22-13 Rain / Mud Day: 4/22/22 5P 1 0 22-Apr-22 A 22-Apr-22 A

Contaminated (Dark) SoilsContaminated (Dark) SoilsContaminated (Dark) SoilsContaminated (Dark) SoilsContaminated (Dark) SoilsContaminated (Dark) SoilsContaminated (Dark) SoilsContaminated (Dark) Soils

DE00200 Site - Removal of Dark Soils 5P 6 0 17-Jan-22 A 25-Jan-22 A

DE00210 District Written Notice to Proceed with Export & Disposal of Dark Soil 5P 13 0 27-Jan-22 A 08-Feb-22 A

DE00220 Coordinate Resequencing of Bldgs due to Dark Soils 5P 17 0 28-Jan-22 A 28-Feb-22 A

DE00222 Export & Disposal of Dark Soils 5P 15 0 23-Feb-22 A 08-Mar-22 A

Building C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C North

DE00100 Bldg C North - Unsuitable Soils Identified 5P 5 0 06-Dec-21 A 10-Dec-21 A

DE00102 Bldg C North - Overex / Removal of Unsuitable Soils 5P 1 0 13-Dec-21 A 13-Dec-21 A

DE00104 Bldg C North - Unsuitable Soils Complete at Pad (Impact EA1060) 5P 0 0 13-Dec-21 A

DE00106 Bldg C North - Stop Work Due to Soils Export Across Pad 7P 1 0 17-Jan-22 A 17-Jan-22 A

DE00108 Bldg C North - Relocate Dark Soils Across Pad to Stockpile 5P 1 0 18-Jan-22 A 27-Jan-22 A

DE00109 Bldg C North - Relocate Dark Soils Accross Pad Complete (Impact EA1030.1) 5P 0 0 27-Jan-22 A
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2021 2022 2023 2024

Bldg C - South - Exterior Complete - [FM]

Bldg C - South - Interior Complete - [FM]

Bldg C - South - Building Complete - [FM]

Bldg B - Start Foundations - [SM]

Bldg B - Start Structure - [SM]

Bldg B - Foundations Complete - [FM]

Bldg B - Structure Complete - [FM]

Bldg B - Building Weather Tight - [FM]

Bldg B - Exterior Complete - [FM]

Bldg B - Permanent Power - [FM]

Bldg B - Interior Complete - [FM]

Bldg B - Building Complete - [FM]

Bldg A - Start Foundations - [SM]

Bldg A - Foundations Complete - [FM]

Bldg A - Structure Complete - [FM]

Bldg A - Bui lding Weather Tight - [FM]

Bldg A - Exterior Complete - [FM]

Bldg A - Permanent Power - [FM]

Bldg A - Interior Complete - [FM]

Bldg A - Bui lding Complete - [FM]

Phase 1 Period of Performance [LOE]

Building C - Classrooms - [LOE]

Building B - MPR/Kitchen - [LOE]

Building A - Admin - [LOE]

Phase 2 Period of Performance [LOE]

Rain Days: 12/14/21 - 12/17/21 (Normal)

Rain Days: 12/23/21 - 12/31/21 (Above Normal)

Mud Days / Remove Water from Bldg Pads: 1/3/22 - 1/6/22 (Normal)

Mud Days / Remove Water from Bldg Pads: 1/7/22 - 1/11/22 (Above Normal)

Rain / Mud Days: 3/28/22 - 3/31/22

Rain / Mud Day: 4/22/22

Site - Removal of Dark Soils

District Written Notice to Proceed with Export & Disposal of Dark Soil

Coordinate Resequencing of Bldgs due to Dark Soils

Export & Disposal of Dark Soils

Bldg C North - Unsuitable Soils Identified

Bldg C North - Overex / Removal of Unsuitable Soils

Bldg C North - Unsuitable Soils Complete at Pad (Impact EA1060)

Bldg C North - Stop Work Due to Soils Export Across Pad

Bldg C North - Relocate Dark Soils Across Pad to Stockpile

Bldg C North - Relocate Dark Soils Accross Pad Complete (Impact EA1030.1)
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Activity ID Activity Name Cal Orig
Dur

Rem
Dur

Start Finish Total
Float

Building C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C South

DE00114 Bldg C South - Stop Work Due to Soils Export Across Pad 7P 1 0 17-Jan-22 A 17-Jan-22 A

DE00116 Bldg C South - Relocate Dark Soils Across Pad to Stockpile 5P 1 0 18-Jan-22 A 27-Jan-22 A

DE00118 Bldg C South - Relocate Dark Soils Accross Pad Complete (Impact EA1030) 5P 0 0 27-Jan-22 A

Buildings A & BBuildings A & BBuildings A & BBuildings A & BBuildings A & BBuildings A & BBuildings A & BBuildings A & B

DE00160 Bldg B - Discovered Dark Soil 5P 1 0 12-Jan-22 A 12-Jan-22 A

DE00150 Bldg B - Received Direction to Remove Top 2' o f Dark Soil 5P 2 0 13-Jan-22 A 14-Jan-22 A

DE00120 Bldgs A - Backfill Work Stopped - Clean Native Backfill Exhausted 5P 1 0 17-Jan-22 A 17-Jan-22 A

DE00140 Bldg B and Site - Start Overexcavation & Removal of Dark Soil (Impacts EA1060.3) 5P 7 0 17-Jan-22 A 26-Jan-22 A

DE00122 Bldgs A & B and Site - Approval of Import Soil 5P 10 0 26-Jan-22 A 08-Feb-22 A

DE00132 Schedule Import Operations 5P 3 0 21-Feb-22 A 22-Feb-22 A

DE00124 Bldgs A & B and Site - Import Soil 5P 10 0 23-Feb-22 A 02-Mar-22 A

DE00126 Bldgs A & B - Finish Grading of Pads 5P 3 0 08-Mar-22 A 08-Mar-22 A

DE00128 Bldgs A & B - Pad Certification 5P 2 0 09-Mar-22 A 09-Mar-22 A

DE00130 Bldgs A & B - Import Soi l Delay Complete (Impacts EA1030.2 & EA1030.3) 5P 0 0 09-Mar-22 A

Revision 1 - RFI 115 - Brace Frame & Moment Frame Rebar Changes at Building CRevision 1 - RFI 115 - Brace Frame & Moment Frame Rebar Changes at Building CRevision 1 - RFI 115 - Brace Frame & Moment Frame Rebar Changes at Building CRevision 1 - RFI 115 - Brace Frame & Moment Frame Rebar Changes at Building CRevision 1 - RFI 115 - Brace Frame & Moment Frame Rebar Changes at Building CRevision 1 - RFI 115 - Brace Frame & Moment Frame Rebar Changes at Building CRevision 1 - RFI 115 - Brace Frame & Moment Frame Rebar Changes at Building CRevision 1 - RFI 115 - Brace Frame & Moment Frame Rebar Changes at Building C

Administrative / ProcurementsAdministrative / ProcurementsAdministrative / ProcurementsAdministrative / ProcurementsAdministrative / ProcurementsAdministrative / ProcurementsAdministrative / ProcurementsAdministrative / Procurements

CCD05-100 Discover Conflict with Embeds & Grade Beams / Submit RFI 115 5P 1 0 07-Mar-22 A 07-Mar-22 A

CCD05-105 Architect/SEOR Respond to RFI 115 (CCD 5 Forthcoming) 5P 13 0 08-Mar-22 A 24-Mar-22 A

CCD05-110 Architect/SEOR Prepare & Issue CCD 5 5P 11 0 25-Mar-22 A 22-Apr-22 A

REV01-115 Pricing for RFI 115 / Revision 1 5P 7 0 25-Apr-22 A 03-May-22 A

REV01-135 Submit Rebar Shops for RFI 115 / Revision 1 5P 9 0 25-Apr-22 A 05-May-22 A

REV01-125 Issue CO to Subcontractor / Direction to Proceed for RFI 115 / Revision 1 5P 1 0 04-May-22 A 04-May-22 A

REV01-120 District Review Pricing / Execute Change Order for RFI 115 / Revision 1 5P 5 0 04-May-22 A 31-Aug-22 A

REV01-145 A/E Approve Rebar Shops for RFI 115 / Revision 1 5P 5 0 06-May-22 A 20-May-22 A

REV01-130 Rebar Fabrication per RFI 115 / Revision 1 5P 10 0 20-May-22 A 03-Jun-22 A

Building C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C North

REV01-140 Remove Existing Rebar & Templates at C North - RFI 115 / Revision 1 5P 2 0 06-May-22 A 06-May-22 A

REV01-160 Clean Up & Prep of Footings - Bldg C North - RFI 115 / Revision 1 5P 3 0 09-May-22 A 20-May-22 A

REV01-180 Reinstallation/Rework of Rebar & Templates - Bldg C North - RFI 115 / Revisions 1 5P 15 0 23-May-22 A 13-Jun-22 A

REV01-200 Inspection / Survey of Templa tes - Bldg C North - RFI 115 / Revision 1 5P 1 0 13-Jun-22 A 13-Jun-22 A

Building C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C South

REV01-150 Remove Existing Rebar & Templates at C South - RFI 115 / Revision 1 5P 2 0 06-May-22 A 06-May-22 A

REV01-170 Clean Up & Prep of Footings - Bldg C South - RFI 115 / Revision 1 5P 3 0 09-May-22 A 09-May-22 A

REV01-220 Reinstallation\Rework of Rebar & Templates - Bldg C South - RFI 115 / Revisions 1 5P 14 0 13-Jun-22 A 27-Jun-22 A

REV01-240 Inspection / Survey of Templa tes - Bldg C South - RFI 115 / Revision 1 5P 1 0 28-Jun-22 A 28-Jun-22 A

City Approval  of Offsite Plans / Change in Storm Drain MaterialsCity Approval  of Offsite Plans / Change in Storm Drain MaterialsCity Approval  of Offsite Plans / Change in Storm Drain MaterialsCity Approval  of Offsite Plans / Change in Storm Drain MaterialsCity Approval  of Offsite Plans / Change in Storm Drain MaterialsCity Approval  of Offsite Plans / Change in Storm Drain MaterialsCity Approval  of Offsite Plans / Change in Storm Drain MaterialsCity Approval  of Offsite Plans / Change in Storm Drain Materials

EPL-1050.1 East Parking Lot - Submittal for Change of Storm Drain Material 5P 5 0 22-Jun-22 A 22-Jun-22 A

EPL-1050.2 East Parking Lot - City Review Storm Drain Submittal 5P 10 0 22-Jun-22 A 22-Jun-22 A

EPL-1050.3 East Parking Lot - Procure New Storm Drain Materials 5P 5 0 22-Jun-22 A 22-Jun-22 A

City Approval  of Offsite Plans / Relocate Onsite Sanitary Sewer LineCity Approval  of Offsite Plans / Relocate Onsite Sanitary Sewer LineCity Approval  of Offsite Plans / Relocate Onsite Sanitary Sewer LineCity Approval  of Offsite Plans / Relocate Onsite Sanitary Sewer LineCity Approval  of Offsite Plans / Relocate Onsite Sanitary Sewer LineCity Approval  of Offsite Plans / Relocate Onsite Sanitary Sewer LineCity Approval  of Offsite Plans / Relocate Onsite Sanitary Sewer LineCity Approval  of Offsite Plans / Relocate Onsite Sanitary Sewer Line

U1000-DE01 Relocate Sanitary Sewer Line Away from Fire Water Line 5P 10 10 14-Nov-22 29-Nov-22 -101

BIM CoordinationBIM CoordinationBIM CoordinationBIM CoordinationBIM CoordinationBIM CoordinationBIM CoordinationBIM Coordination

SiteSiteSiteSiteSiteSiteSiteSite

BIMS-1000 Deep UG Utilities - BIM Coordination / RFIs 5P 10 0 02-Nov-21 A 29-Dec-21 A

Building C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C NorthBuilding C North

BIMC1000 Bldg C North- Foundations - BIM Coordination / RFIs 5P 18 0 15-Nov-21 A 22-Nov-21 A

BIMC1020 Bldg C North - Plumbing & Electrical SOG - BIM Coordiantion / RFIs 5P 18 0 15-Nov-21 A 16-Feb-22 A

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Bldg C South - Stop Work Due to Soils Export Across Pad

Bldg C South - Relocate Dark Soils Across Pad to Stockpile

Bldg C South - Relocate Dark Soils Accross Pad Complete (Impact EA1030)

Bldg B - Discovered Dark Soil

Bldg B - Received Direction to Remove Top 2' o f Dark Soil

Bldgs A - Backfill Work Stopped - Clean Native Backfill Exhausted

Bldg B and Site - Start Overexcavation & Removal of Dark Soil (Impacts EA1060.3)

Bldgs A & B and Site - Approval of Import Soil

Schedule Import Operations

Bldgs A & B and Site - Import Soil

Bldgs A & B - Finish Grading of Pads

Bldgs A & B - Pad Certification

Bldgs A & B - Import Soi l Delay Complete (Impacts EA1030.2 & EA1030.3)

Discover Conflict with Embeds & Grade Beams / Submit RFI 115

Architect/SEOR Respond to RFI 115 (CCD 5 Forthcoming)

Architect/SEOR Prepare & Issue CCD 5

Pricing for RFI 115 / Revision 1

Submit Rebar Shops for RFI 115 / Revision 1

Issue CO to Subcontractor / Direction to Proceed for RFI 115 / Revision 1

District Review Pricing / Execute Change Order for RFI 115 / Revision 1

A/E Approve Rebar Shops for RFI 115 / Revision 1

Rebar Fabrication per RFI 115 / Revision 1

Remove Existing Rebar & Templates at C North - RFI 115 / Revision 1

Clean Up & Prep of Footings - Bldg C North - RFI 115 / Revision 1

Reinstallation/Rework of Rebar & Templates - Bldg C North - RFI 115 / Revisions 1

Inspection / Survey of Templa tes - Bldg C North - RFI 115 / Revision 1

Remove Existing Rebar & Templates at C South - RFI 115 / Revision 1

Clean Up & Prep of Footings - Bldg C South - RFI 115 / Revision 1

Reinstallation\Rework of Rebar & Templates - Bldg C South - RFI 115 / Revisions 1

Inspection / Survey of Templa tes - Bldg C South - RFI 115 / Revision 1

East Parking Lot - Submittal for Change of Storm Drain Material

East Parking Lot - City Review Storm Drain Submittal

East Parking Lot - Procure New Storm Drain Materials

Relocate Sanitary Sewer Line Away from Fire Water Line

Deep UG Utilities - BIM Coordination / RFIs

Bldg C North- Foundations - BIM Coordination / RFIs

Bldg C North - Plumbing & Electrical SOG - BIM Coordiantion / RFIs
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BIMC1040 Bldg C North - Structural Steel - BIM Coordination / RFIs 5P 26 0 15-Nov-21 A 16-Dec-21 A

BIMC1060 Bldg C North - MEPF Overhead L1 - BIM Coordination / RFIs 5P 26 0 15-Nov-21 A 28-Feb-22 A

BIMC1070 Bldg C North - MEPF Overhead L2 - BIM Coordination / RFIs 5P 26 0 15-Nov-21 A 28-Feb-22 A

BIMC1010 Bldg C North - UG Utilities - BIM Coordination / RFIs 5P 18 0 15-Nov-21 A 29-Dec-21 A

Building BBuilding BBuilding BBuilding BBuilding BBuilding BBuilding BBuilding B

BIMB1000 Bldg B - Foundations - BIM Coordination / RFIs 5P 19 0 15-Nov-21 A 28-Feb-22 A

BIMB1020 Bldg B - Plumbing & Electrical SOG - BIM Coordiantion / RFIs 5P 19 0 15-Nov-21 A 28-Feb-22 A

BIMB1040 Bldg B - Structural Steel - BIM Coordination / RFIs 5P 19 0 15-Nov-21 A 30-Nov-21 A

BIMB1010 Bldg B - UG Utilities - BIM Coordination / RFIs 5P 18 0 15-Nov-21 A 29-Dec-21 A

BIMB1060 Bldg B - MEPF Overhead - BIM Coordination / RFIs 5P 23 0 27-Dec-21 A 27-Apr-22 A

Building C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C SouthBuilding C South

BIMC1360 Bldg C South - Foundations - BIM Coordination / RFIs 5P 18 0 15-Nov-21 A 22-Nov-21 A

BIMC1390 Bldg C South - Structural Steel - BIM Coordination / RFIs 5P 27 0 15-Nov-21 A 16-Dec-21 A

BIMC1380 Bldg C South - UG Utilities - BIM Coordination / RFIs 5P 18 0 15-Nov-21 A 29-Dec-21 A

BIMC1370 Bldg C South - Plumbing & Electrical SOG - BIM Coordiantion / RFIs 5P 18 0 04-Jan-22 A 24-Jan-22 A

BIMC1400 Bldg C South - MEPF Overhead L1 - BIM Coordination / RFIs 5P 27 0 01-Feb-22 A 30-Mar-22 A

BIMC1410 Bldg C South - MEPF Overhead L2 - BIM Coordination / RFIs 5P 27 0 01-Feb-22 A 30-Mar-22 A

Building ABuilding ABuilding ABuilding ABuilding ABuilding ABuilding ABuilding A

BIMA1040 Bldg A - Structura l Steel  - BIM Coordination / RFIs 5P 24 0 08-Nov-21 A 02-Dec-21 A

BIMA1010 Bldg A - UG Utilities - Bim Coord ination / RFIs 5P 18 0 15-Nov-21 A 29-Dec-21 A

BIMA1000 Bldg A - Foundations - BIM Coordination / RFIs 5P 19 0 27-Dec-21 A 31-Jan-22 A

BIMA1020 Bldg A - Plumbing & Electrical SOG - BIM Coordiantion / RFIs 5P 19 0 04-Jan-22 A 31-Jan-22 A

BIMA1060 Bldg A - MEPF Overhead - BIM Coordination / RFIs 5P 29 0 28-Feb-22 A 27-Apr-22 A

Phase 1 - New ConstructionPhase 1 - New ConstructionPhase 1 - New ConstructionPhase 1 - New ConstructionPhase 1 - New ConstructionPhase 1 - New ConstructionPhase 1 - New ConstructionPhase 1 - New Construction

MobilizationMobilizationMobilizationMobilizationMobilizationMobilizationMobilizationMobilization

EA1120 Fire Marshall Precon 5P 1 0 02-Nov-21 A 03-Dec-21 A

EA1130 Site Survey & Existing Condition Recording 5P 1 0 02-Nov-21 A 03-Nov-21 A

EA1000 GPRS 5P 2 0 03-Nov-21 A 03-Nov-21 A

EA1040 Temporary Jobsite Fencing & Gates 5P 2 0 04-Nov-21 A 05-Nov-21 A

EA1200 SWPPP Installation 5P 3 0 05-Nov-21 A 19-Nov-21 A

EA1070 Temporary Power-Set Metered Pole 5P 1 0 08-Nov-21 A 12-Nov-21 A

EA1190 Existing Landscape Irrigation Cut/Cap 5P 2 0 08-Nov-21 A 12-Nov-21 A

EA1080 Edison Permit Temp Meter Application 5P 30 0 09-Nov-21 A 03-Jan-22 A

EA1090 Temporary Power - Distribution Poles 5P 6 0 16-Nov-21 A 18-Nov-21 A

EA1100 Jobsite Trailer Del ivery & Se tup 5P 5 0 30-Nov-21 A 20-Dec-21 A

EA1150 Plumber Water Connection at Trailers 5P 1 0 10-Jan-22 A 10-Jan-22 A

EA1160 Job trailer Internet connection 5P 1 0 10-Jan-22 A 10-Jan-22 A

EA1110 Landscape Irrigation High-Line for Office Trailers 5P 3 0 20-Jan-22 A 20-Jan-22 A

EA1140 Electrician Temp Power at Trailers 5P 1 0 28-Jan-22 A 28-Jan-22 A

EA1170 Install Stabilized Fire Lane 5P 5 0 09-Mar-22 A 11-Mar-22 A

EA1180 Jobsite Set Up Complete 5P 0 0 11-Mar-22 A

EarthworkEarthworkEarthworkEarthworkEarthworkEarthworkEarthworkEarthwork

EA1210 Earthwork Preconstruction Meeting 5P 1 0 03-Nov-21 A 04-Nov-21 A

EA1020 Site Demolition & Grubbing 5P 5 0 08-Nov-21 A 12-Nov-21 A

EA1060 Over-Excavation 5P 10 0 15-Nov-21 A 19-Jan-22 A

EA1050 Geo-Grid Installation & Backfill 5P 10 0 24-Nov-21 A 07-Mar-22 A

EA1060.4 Scarification of Parking lot 5P 3 0 19-Jan-22 A 19-Jan-22 A

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Bldg C North - Structural Steel - BIM Coordination / RFIs

Bldg C North - MEPF Overhead L1 - BIM Coordination / RFIs

Bldg C North - MEPF Overhead L2 - BIM Coordination / RFIs

Bldg C North - UG Utilities - BIM Coordination / RFIs

Bldg B - Foundations - BIM Coordination / RFIs

Bldg B - Plumbing & Electrical SOG - BIM Coordiantion / RFIs

Bldg B - Structural Steel - BIM Coordination / RFIs

Bldg B - UG Utilities - BIM Coordination / RFIs

Bldg B - MEPF Overhead - BIM Coordination / RFIs

Bldg C South - Foundations - BIM Coordination / RFIs

Bldg C South - Structural Steel - BIM Coordination / RFIs

Bldg C South - UG Utilities - BIM Coordination / RFIs

Bldg C South - Plumbing & Electrical SOG - BIM Coordiantion / RFIs

Bldg C South - MEPF Overhead L1 - BIM Coordination / RFIs

Bldg C South - MEPF Overhead L2 - BIM Coordination / RFIs

Bldg A - Structura l Steel  - BIM Coordination / RFIs

Bldg A - UG Utilities - Bim Coord ination / RFIs

Bldg A - Foundations - BIM Coordination / RFIs

Bldg A - Plumbing & Electrical SOG - BIM Coordiantion / RFIs

Bldg A - MEPF Overhead - BIM Coordination / RFIs

Fire Marshall Precon

Site Survey & Existing Condition Recording

GPRS

Temporary Jobsite Fencing & Gates

SWPPP Installation

Temporary Power-Set Metered Pole

Existing Landscape Irrigation Cut/Cap

Edison Permit Temp Meter Application

Temporary Power - Distribution Poles

Jobsite Trailer Del ivery & Setup

Plumber Water Connection at Trailers

Job trailer Internet connection

Landscape Irrigation High-Line for Office Trailers

Electrician Temp Power at Trailers

Install Stabilized Fire Lane

Jobsite Set Up Complete

Earthwork Preconstruction Meeting

Site Demolition & Grubbing

Over-Excavation

Geo-Grid Installation & Backfill

Scarification of Parking lot
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EA1030 Finish Grading Pads 5P 5 0 28-Jan-22 A 09-Mar-22 A

EA1060.5 Finish Grading for Site 5P 2 0 09-Mar-22 A 09-Mar-22 A

Building C South PadBuilding C South PadBuilding C South PadBuilding C South PadBuilding C South PadBuilding C South PadBuilding C South PadBuilding C South Pad

EA1060.0 Over-Excavation - Bldg C South 5P 10 0 15-Nov-21 A 23-Nov-21 A

EA1050.0 Geo-Grid Installation & Backfill - Bldg C South 5P 10 0 24-Nov-21 A 14-Jan-22 A

EA1030.0 Finish Grading Pads - Bldg C South 5P 5 0 28-Jan-22 A 01-Feb-22 A

Building C North PadBuilding C North PadBuilding C North PadBuilding C North PadBuilding C North PadBuilding C North PadBuilding C North PadBuilding C North Pad

EA1060.1 Over-Excavation - Bldg C North 5P 3 0 03-Dec-21 A 13-Dec-21 A

EA1050.1 Geo-Grid Installation & Backfill - Bldg C North 5P 3 0 10-Dec-21 A 14-Jan-22 A

EA1030.1 Finish Grading Pads - Bldg C North 5P 1 0 28-Jan-22 A 01-Feb-22 A

Building A PadBuilding A PadBuilding A PadBuilding A PadBuilding A PadBuilding A PadBuilding A PadBuilding A Pad

EA1060.2 Over-Excavation - Bldg A 5P 4 0 13-Dec-21 A 10-Jan-22 A

EA1050.2 Geo-Grid Installation & Backfill - Bldg A 5P 4 0 11-Jan-22 A 07-Mar-22 A

EA1030.2 Finish Grading Pads - Bldg A 5P 1 0 08-Mar-22 A 09-Mar-22 A

Building B PadBuilding B PadBuilding B PadBuilding B PadBuilding B PadBuilding B PadBuilding B PadBuilding B Pad

EA1060.3 Over-Excavation - Bldg B 5P 2 0 17-Jan-22 A 19-Jan-22 A

EA1050.3 Geo-Grid Installation & Backfill - Bldg B 5P 4 0 20-Jan-22 A 07-Mar-22 A

EA1030.3 Finish Grading Pads - Bldg B 5P 1 0 08-Mar-22 A 09-Mar-22 A

Offsite WorkOffsite WorkOffsite WorkOffsite WorkOffsite WorkOffsite WorkOffsite WorkOffsite Work

OS-1000 Offsite Improvement Submittal to City of Oxnard (est. completion) 5P 120 30 15-Jul-21 A 11-Nov-22 -116

OW1040 Pull Traffic Control Permit 5P 5 5 14-Nov-22 18-Nov-22 -116

OW1110 Public Works Precon 5P 1 1 21-Nov-22 21-Nov-22 -116

OW1050 Offsite SD - La Puerta 5P 6 6 22-Nov-22 01-Dec-22 -116

OW1010 Offsite Water & Sewer Utilities - La Puerta 5P 7 7 02-Dec-22 12-Dec-22 -116

OW1000 New Drive Approaches - (2) La Puerta 5P 7 7 13-Dec-22 21-Dec-22 -116

OW1020 Offsite Water & Sewer Utilities - Driskill 5P 7 7 13-Dec-22 21-Dec-22 -19

OW1070 Offsite Drive Approach - (1) SW Driskill 5P 6 6 31-Jan-23 07-Feb-23 -17

OW1030 New Parent Drop Off Drive Approach - (1) NW Driskill 5P 7 7 13-Mar-23 21-Mar-23 8

OW1060 Close Up Existing Driveway - La Puerta (SE) 5P 6 6 06-Apr-23 13-Apr-23 -9

UtilitiesUtilitiesUtilitiesUtilitiesUtilitiesUtilitiesUtilitiesUtilities

Electrical & CommElectrical & CommElectrical & CommElectrical & CommElectrical & CommElectrical & CommElectrical & CommElectrical & Comm

EU1010 Electrical & Comm Duct banks (Phase 1 Construction) 5P 13 0 16-Mar-22 A 01-Apr-22 A

EU1030.1 Site Logistic Preperations for Edison Pathway 5P 5 0 20-Jun-22 A 24-Jun-22 A

EU1030 Remove Fencing & Trees for Edison Pathway 5P 8 0 20-Jun-22 A 23-Jun-22 A

EU1020 Install Edison & Frontier Duct Bank 5P 10 0 28-Jun-22 A 22-Jul-22 A

EU1060 Pull Campus Low Voltage Backbone (Phase 1) 5P 15 15 24-Jan-23 13-Feb-23 -41

Wet UtilitiesWet UtilitiesWet UtilitiesWet UtilitiesWet UtilitiesWet UtilitiesWet UtilitiesWet Utilities

SewerSewerSewerSewerSewerSewerSewerSewer

U1000 Onsite Sewer 5P 10 0 04-Apr-22 A 09-Jun-22 A

U1000.1 Onsite Sewer - Bldgs C and A 5P 5 0 04-Apr-22 A 28-Apr-22 A

U1160 Grease Interceptor at Bldg B 5P 5 0 03-May-22 A 05-May-22 A

U1000.2 Onsite Sewer - Bldg B East (After Steel) 5P 3 0 09-Jun-22 A 17-Jun-22 A

Storm DrainStorm DrainStorm DrainStorm DrainStorm DrainStorm DrainStorm DrainStorm Drain

U1130 Onsite Storm Drain 5P 10 29 04-Apr-22 A 10-Nov-22 8

U1130.1 Onsite Storm Drain - Bldg C South & Bldg B West 5P 10 0 04-Apr-22 A 07-Jun-22 A

U1130.2 Onsite Storm Drain - Bldg A East (After A Steel) 5P 3 0 20-Jun-22 A 22-Jun-22 A

U1130.5 Onsite Storm Drain - Bldg C East 5P 3 0 12-Sep-22 A 28-Sep-22 A

U1130.3 Onsite Storm Drain - Courtyard (After C Steel) 5P 9 0 13-Sep-22 A 15-Sep-22 A

U1130.4 Onsite Storm Drain - Bldg A South & West (Before Flatwork) 5P 3 3 08-Nov-22 10-Nov-22 8

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Finish Grading Pads

Finish Grading for Site

Over-Excavation - Bldg C South

Geo-Grid Installation & Backfill - Bldg C South

Finish Grading Pads - Bldg C South

Over-Excavation - Bldg C North

Geo-Grid Installation & Backfill - Bldg C North

Finish Grading Pads - Bldg C North

Over-Excavation - Bldg A

Geo-Grid Installation & Backfill - Bldg A

Finish Grading Pads - Bldg A

Over-Excavation - Bldg B

Geo-Grid Installation & Backfill - Bldg B

Finish Grading Pads - Bldg B

Offsite Improvement Submittal to City of Oxnard (est. completion)

Pull Traffic Control Permit

Public Works Precon

Offsite SD - La Puerta

Offsite Water & Sewer Utilities - La Puerta

New Drive Approaches - (2) La Puerta

Offsite Water & Sewer Utilities - Driskill

Offsite Drive Approach - (1) SW Driskill

New Parent Drop Off Drive Approach - (1) NW Driskill

Close Up Existing Driveway - La Puerta (SE)

Electrical & Comm Duct banks (Phase 1 Construction)

Site Logistic Preperations for Edison Pathway

Remove Fencing & Trees for Edison Pathway

Install Edison & Frontier Duct Bank

Pull Campus Low Voltage Backbone (Phase 1)

Onsite Sewer

Onsite Sewer - Bldgs C and A

Grease Interceptor at Bldg B

Onsite Sewer - Bldg B East (After Steel)

Onsite Storm Drain

Onsite Storm Drain - Bldg C South & Bldg B West

Onsite Storm Drain - Bldg A East (After A Steel)

Onsite Storm Drain - Bldg C East

Onsite Storm Drain - Courtyard (After C Steel)

Onsite Storm Drain - Bldg A South & West (Before Flatwork)
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WaterWaterWaterWaterWaterWaterWaterWater

U1140 Onsite Dom. Water 5P 10 3 04-Apr-22 A 05-Oct-22 61

U1150 Onsite Fire Water 5P 10 0 04-Apr-22 A 19-Jul-22 A

U1150.1 Onsite Fire Water - To Buildings & West Loop 5P 5 0 04-Apr-22 A 29-Apr-22 A

U1140.1 Oniste Dom. Water - To Bldgs 5P 5 0 04-Apr-22 A 26-Apr-22 A

U1150.2 Onsite Fire Water - East & North Loop (Summer) 5P 5 0 15-Jul-22 A 19-Jul-22 A

U1140.2 Onsite Dom. Water - North Loop 5P 3 3 03-Oct-22 05-Oct-22 61

Stormtech SystemStormtech SystemStormtech SystemStormtech SystemStormtech SystemStormtech SystemStormtech SystemStormtech System

U1020 Phase 1a - Stormtech - Cap & Cut Remaining Irrigation 6P 1 0 23-Jun-22 A 23-Jun-22 A

U1010 Phase 1a - Stormtech - Demolish CLF 6P 1 0 27-Jun-22 A 30-Jun-22 A

U1030 Phase 1a - Stormtech - Demo (Paving/Plygrnd/Grden) 6P 3 0 27-Jun-22 A 30-Jun-22 A

U1040 Phase 1a - Stormtech - Excavation & Rock Base 6P 5 0 11-Jul-22 A 04-Aug-22 A

U1170 Perform Perc Test per City Requ irements 5P 14 0 14-Jul-22 A 14-Jul-22 A

U1050 Phase 1a - Stormtech - Set Stormtech Chamber 6P 5 0 26-Jul-22 A 19-Aug-22 A

U1060 Phase 1a - Stormtech - Stormtech Manholes 6P 5 0 28-Jul-22 A 17-Aug-22 A

U1110 Phase 1a - Stormtech - Connection to Site Storm Drain 6P 2 0 17-Aug-22 A 17-Aug-22 A

U1070 Phase 1a - Stormtech - Backfill & Compaction 6P 7 0 18-Aug-22 A 19-Aug-22 A

U1080 Phase 1a - Stormtech - Finish Grade 6P 5 5 29-Dec-22 04-Jan-23 -138

U1090 Phase 1a - Stormtech - Temp Walkway Paving 6P 2 2 05-Jan-23 06-Jan-23 -113

U1100 Phase 1a - Stormtech - Set Phase 2 Temp CLF & Gates 6P 1 1 07-Jan-23 07-Jan-23 -113

U1120 Phase 1a - Stormtech - Complete 6P 0 0 07-Jan-23* -113

GasGasGasGasGasGasGasGas

A1080 So Cal Gas Co. Work Order (est. completion date). 5P 120 0 10-May-22 A 10-May-22 A

Gas1000 Site Gas Installation 5P 13 0 17-Jun-22 A 20-Jul-22 A

Gas1020 Relocate Existing Gas Meter for New Edison Pathway 5P 13 0 21-Jun-22 A 21-Jul-22 A

Gas1010 Gas Co. Line & Meter Assembly 5P 5 5 27-Dec-22 03-Jan-23 -17

BuildingsBuildingsBuildingsBuildingsBuildingsBuildingsBuildingsBuildings

Building C (Classrooms)Building C (Classrooms)Building C (Classrooms)Building C (Classrooms)Building C (Classrooms)Building C (Classrooms)Building C (Classrooms)Building C (Classrooms)

Building C - NorthBuilding C - NorthBuilding C - NorthBuilding C - NorthBuilding C - NorthBuilding C - NorthBuilding C - NorthBuilding C - North

FoundationFoundationFoundationFoundationFoundationFoundationFoundationFoundation

CN-20000.1 Bldg C - North - Fire Riser 5P 5 0 07-Feb-22 A 10-Feb-22 A

CN-20000 Bldg C - North - Plumb & Fire Underground 5P 5 0 08-Feb-22 A 14-Feb-22 A

CN-70060 Bldg C - North - Elect. Underground 5P 5 0 11-Feb-22 A 28-Feb-22 A

CN-20010.1 Bldg C - North - Layout & Excavate Footings 5P 9 0 28-Feb-22 A 10-Mar-22 A

CN-20010 Bldg C - North - Footing Construction 5P 15 0 28-Feb-22 A 15-Jun-22 A

CN-20010.2 Bldg C - North - Set Footing & Grade Beam Rebar 5P 10 0 04-Mar-22 A 13-Jun-22 A

CN-20010.3 Bldg C - North - Set AB Templates 5P 4 0 08-Mar-22 A 13-Jun-22 A

CN-60070 Bldg C - North - Form & Pour Elevator Pit 5P 9 0 18-Apr-22 A 02-May-22 A

CN-60080 Bldg C - North - Waterproof Elevator Pit 5P 3 0 09-May-22 A 09-May-22 A

CN-20010.4 Bldg C - North - Footing Structural Oberservation / Inspections 5P 1 0 09-Jun-22 A 09-Jun-22 A

CN-20010.5 Bldg C - North - Place Footing/Grade Beam Concrete 5P 1 0 15-Jun-22 A 15-Jun-22 A

CN-20020 Bldg C - North - Plumbing @ SOG 5P 5 0 20-Jun-22 A 24-Jun-22 A

CN-20030 Bldg C - North - SOG (Inc Stair Slab) 5P 8 0 01-Aug-22 A 07-Sep-22 A

CN-20030A Bldg C - North - SOG (Inc Stair Slab) - Pour #1 5P 4 0 01-Aug-22 A 23-Aug-22 A

CN-70070 Bldg C - North - Electrical @ SOG 5P 5 0 10-Aug-22 A 15-Aug-22 A

CN-20030.0 Bldg C - North - Pour SOG - Pour #1 5P 0 0 23-Aug-22 A

CN-20030B Bldg C - North - SOG (Inc Stair Slab) - Pour #2 5P 4 0 24-Aug-22 A 07-Sep-22 A

CN-70010 Bldg C - North - Cure SOG 7P 5 0 07-Sep-22 A 13-Sep-22 A

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Onsite Dom. Water

Onsite Fire Water

Onsite Fire Water - To Buildings & West Loop

Oniste Dom. Water - To Bldgs

Onsite Fire Water - East & North Loop (Summer)

Onsite Dom. Water - North Loop

Phase 1a - Stormtech - Cap & Cut Remaining Irrigation

Phase 1a - Stormtech - Demolish CLF

Phase 1a - Stormtech - Demo (Paving/Plygrnd/Grden)

Phase 1a - Stormtech - Excavation & Rock Base

Perform Perc Test per City Requirements

Phase 1a - Stormtech - Set Stormtech Chamber

Phase 1a - Stormtech - Stormtech Manholes

Phase 1a - Stormtech - Connection to Site Storm Drain

Phase 1a - Stormtech - Backfill & Compaction

Phase 1a - Stormtech - Finish Grade

Phase 1a - Stormtech - Temp Walkway Paving

Phase 1a - Stormtech - Set Phase 2 Temp CLF & Gates

Phase 1a - Stormtech - Complete

So Cal Gas Co. Work Order (est. completion date).

Site Gas Installation

Relocate Existing Gas Meter for New Edison Pathway

Gas Co. Line & Meter Assembly

Bldg C - North - Fire Riser

Bldg C - North - Plumb & Fire Underground

Bldg C - North - Elect. Underground

Bldg C - North - Layout & Excavate Footings

Bldg C - North - Footing Construction

Bldg C - North - Set Footing & Grade Beam Rebar

Bldg C - North - Set AB Templates

Bldg C - North - Form & Pour Elevator Pit

Bldg C - North - Waterproof Elevator Pit

Bldg C - North - Footing Structural Oberservation / Inspections

Bldg C - North - Place Footing/Grade Beam Concrete

Bldg C - North - Plumbing @ SOG

Bldg C - North - SOG (Inc Stair Slab)

Bldg C - North - SOG (Inc Stair Slab) - Pour #1

Bldg C - North - Electrical @ SOG

Bldg C - North - Pour SOG - Pour #1

Bldg C - North - SOG (Inc Stair Slab) - Pour #2

Bldg C - North - Cure SOG
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CN-70020 Bldg C - North - Infill Diamond Blockouts at SOG 5P 2 0 07-Sep-22 A 07-Sep-22 A

CN-20030.1 Bldg C - North - Pour SOG - Pour #2 5P 0 0 07-Sep-22 A

StructureStructureStructureStructureStructureStructureStructureStructure

CN-30000 Bldg C - North - Structural Steel Erection 5P 7 0 11-Jul-22 A 22-Jul-22 A

CN-30010 Bldg C - North - Bolting, Fitup & Welding 5P 15 0 27-Jul-22 A 02-Aug-22 A

CN-30020 Bldg C - North - Floor Decking 5P 6 0 03-Aug-22 A 11-Aug-22 A

CN-30030 Bldg C - North - Reinforce and Pour 2nd Floor Deck 5P 10 0 12-Aug-22 A 18-Aug-22 A

CN-30030.1 Bldg C - North - Pour 2nd Floor SOMD 5P 0 0 18-Aug-22 A

CN-70080 Bldg C - North - Roof Decking 5P 6 0 29-Aug-22 A 14-Sep-22 A

EnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelope

CN1010 Bldg C - North - Set Staircases (2) 5P 1 0 15-Jul-22 A 15-Jul-22 A

CN1000 Bldg C - North - Exterior Framing 5P 15 9 01-Sep-22 A 13-Oct-22 -46

CN1020 Bldg C - North - Sheathing, WB & Sheet Metal 5P 10 10 14-Oct-22 27-Oct-22 -41

CN1030 Bldg C - North - High Roof - Insulation & Roofing 5P 15 15 14-Oct-22 03-Nov-22 -38

CN1025 Bldg C - North - Exterior Rigid Insulation 5P 10 10 21-Oct-22 03-Nov-22 -31

CN1050 Bldg C - North - Storefronts & Frames 5P 15 15 28-Oct-22 17-Nov-22 -41

CN1040 Bldg C - North - Scaffolding Setup 5P 4 4 28-Oct-22 02-Nov-22 -30

CN1090 Bldg C - North - Media Center Curtainwall 5P 10 10 28-Oct-22 10-Nov-22 -36

CN1060 Bldg C - North - Lath 5P 10 10 18-Nov-22 05-Dec-22 -41

CN1780 Bldg C - North - Scratch Coat Plaster 5P 4 4 06-Dec-22 09-Dec-22 -41

CN1790 Bldg C - North - Brown Coat Plaster 5P 4 4 12-Dec-22 15-Dec-22 -41

CN1800 Bldg C - North - Cure Brown Coat Plaster 7P 7 7 16-Dec-22 22-Dec-22 -59

CN1810 Bldg C - North - Color Coat Plaster 5P 4 4 23-Dec-22 29-Dec-22 -41

CN1825 Bldg C - North - Fiber Cement Panels 5P 7 7 30-Dec-22 10-Jan-23 -39

CN1820 Bldg C - North - Cure Color Coat Plaster 7P 7 7 30-Dec-22 05-Jan-23 -60

CN1080 Bldg C - North - Scaffolding Removal 5P 4 4 06-Jan-23 11-Jan-23 -40

CN1130 Bldg C - North - Fascia Sheet Metal & Gutters 5P 10 10 06-Jan-23 20-Jan-23 -20

CN1835 Bldg C - North - Exterior HM Doors 5P 5 5 12-Jan-23 19-Jan-23 -19

CN1100 Bldg C - North - Glazing & Grills 5P 8 8 12-Jan-23 24-Jan-23 -22

CN1120 Bldg C - North - CMU Mech Enclosure (Walls & SOG) & Site Walls 5P 10 10 12-Jan-23 26-Jan-23 -24

CN1150 Bldg C - North - Frame & Sheath Staircases (2) 5P 4 4 12-Jan-23 18-Jan-23 -40

CN1180 Bldg C - North - Lath & Scratch Coat Staircases (2) 5P 5 5 19-Jan-23 25-Jan-23 -40

CN1190 Bldg C - North - Brown Coat & Cure Staircases (2) 5P 7 7 26-Jan-23 03-Feb-23 -40

CN1200 Bldg C - North - Color Coat & Cure Staircases (2) 5P 7 7 06-Feb-23 14-Feb-23 -40

CN1210 Bldg C - North - Sheet Metal Stair Cases (2) 5P 3 3 15-Feb-23 17-Feb-23 -40

CN1140 Bldg C - North - Form & Pour Stair Pans 5P 4 4 15-Feb-23 20-Feb-23 -21

CN1110 Bldg C - North - Exterior Painting 5P 10 10 20-Feb-23 03-Mar-23 -40

CN1170 Bldg C - North - Staircase Parapet Cap (2) 5P 3 3 20-Feb-23 22-Feb-23 -33

InteriorInteriorInteriorInteriorInteriorInteriorInteriorInterior

1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor

CN1900 Bldg C - North - L1 - FS Rough-In Main Lines 5P 4 2 19-Sep-22 A 04-Oct-22 -36

CN1300 Bldg C - North - L1 - FS Rough-In Branch Lines 5P 5 2 19-Sep-22 A 06-Oct-22 -30

CN1470 Bldg C - North - L1 - Framing Layout 5P 3 3 14-Oct-22 18-Oct-22 -46

CN1290 Bldg C - North - L1 - Interior Framing 5P 10 10 19-Oct-22 01-Nov-22 -46

CN1320 Bldg C - North - L1 - Plumbing 5P 7 7 27-Oct-22 04-Nov-22 -46

CN1310 Bldg C - North - L1 - Mech Ductwork 5P 8 8 27-Oct-22 07-Nov-22 -46

CN1340 Bldg C - North - L1 - Electrical Rough-In/Main Feeders 5P 15 15 31-Oct-22 18-Nov-22 -44

CN1330 Bldg C - North - L1 - Mechanical Refridg Line Rough-In 5P 11 11 01-Nov-22 15-Nov-22 -46

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Bldg C - North - Infill Diamond Blockouts at SOG

Bldg C - North - Pour SOG - Pour #2

Bldg C - North - Structural Steel Erection

Bldg C - North - Bolting, Fitup & Welding

Bldg C - North - Floor Decking

Bldg C - North - Reinforce and Pour 2nd Floor Deck

Bldg C - North - Pour 2nd Floor SOMD

Bldg C - North - Roof Decking

Bldg C - North - Set Staircases (2)

Bldg C - North - Exterior Framing

Bldg C - North - Sheathing, WB & Sheet Metal

Bldg C - North - High Roof - Insulation & Roofing

Bldg C - North - Exterior Rigid Insulation

Bldg C - North - Storefronts & Frames

Bldg C - North - Scaffolding Setup

Bldg C - North - Media Center Curtainwall

Bldg C - North - Lath

Bldg C - North - Scratch Coat Plaster

Bldg C - North - Brown Coat Plaster

Bldg C - North - Cure Brown Coat Plaster

Bldg C - North - Color Coat Plaster

Bldg C - North - Fiber Cement Panels

Bldg C - North - Cure Color Coat Plaster

Bldg C - North - Scaffolding Removal

Bldg C - North - Fascia Sheet Metal & Gutters

Bldg C - North - Exterior HM Doors

Bldg C - North - Glazing & Grills

Bldg C - North - CMU Mech Enclosure (Walls & SOG) & Site Walls

Bldg C - North - Frame & Sheath Staircases (2)

Bldg C - North - Lath & Scratch Coat Staircases (2)

Bldg C - North - Brown Coat & Cure Staircases (2)

Bldg C - North - Color Coat & Cure Staircases (2)

Bldg C - North - Sheet Metal Stair Cases (2)

Bldg C - North - Form & Pour Stair Pans

Bldg C - North - Exterior Painting

Bldg C - North - Staircase Parapet Cap (2)

Bldg C - North - L1 - FS Rough-In Main Lines

Bldg C - North - L1 - FS Rough-In Branch Lines

Bldg C - North - L1 - Framing Layout

Bldg C - North - L1 - Interior Framing

Bldg C - North - L1 - Plumbing

Bldg C - North - L1 - Mech Ductwork

Bldg C - North - L1 - Electrical Rough-In/Main Feeders

Bldg C - North - L1 - Mechanical Refridg Line Rough-In

Project ID: RoseK5-2209

Start Date: 02-Feb-21

Finish Date: 19-Jan-24

Data Date: 01-Oct-22

Print Date: 11-Oct-22  12:31

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone Rose Ave ES Reconstruction - September 2022 Update

All Activities
Page: 7 of 34

457



Activity ID Activity Name Cal Orig
Dur

Rem
Dur

Start Finish Total
Float

CN1510 Bldg C - North - L1 - HM Door Frames 5P 3 3 02-Nov-22 04-Nov-22 -39

CN1350 Bldg C - North - L1 - Insulation & Hang Drywall 5P 10 10 16-Nov-22 01-Dec-22 -46

CN1355 Bldg C - North - L1 - Drywall Tape & Texture 5P 13 13 23-Nov-22 13-Dec-22 -36

CN1360 Bldg C - North - L1 - Doors 5P 5 5 14-Dec-22 20-Dec-22 -36

CN1480 Bldg C - North - L1 - Restroom Mortar Bed/Waterproofing 5P 4 4 14-Dec-22 19-Dec-22 -14

CN1370 Bldg C - North - L1 - Restroom Tile 5P 4 4 20-Dec-22 23-Dec-22 -14

CN1380 Bldg C - North - L1 - Painting 5P 10 10 21-Dec-22 05-Jan-23 -36

CN1830 Bldg C - North - L1 - Plumbing Fixture Trim - Restrooms 5P 8 8 27-Dec-22 06-Jan-23 -14

CN1390 Bldg C - North - L1 - T-Bar Grid 5P 6 6 06-Jan-23 13-Jan-23 -35

CN1430 Bldg C - North - L1 - Casework 5P 7 7 06-Jan-23 17-Jan-23 -36

CN1500 Bldg C - North - L1 - Door Hardware 5P 3 3 06-Jan-23 10-Jan-23 -3

CN1530 Bldg C - North - L1 - Window Coverings/Signage/FE 5P 5 5 06-Jan-23 12-Jan-23 -5

CN1890 Bldg C - North - L1 - To ilet Accessories 5P 2 2 09-Jan-23 10-Jan-23 -3

CN1460 Bldg C - North - L1 - Fire Alarm Devices 5P 5 5 17-Jan-23 23-Jan-23 -11

CN1400 Bldg C - North - L1 - Light Fixtures 5P 8 8 17-Jan-23 26-Jan-23 -35

CN1410 Bldg C - North - L1 - Mechanical Trim 5P 8 8 17-Jan-23 26-Jan-23 -26

CN1850 Bldg C - North - L1 - Fire Sprinkler Trim 5P 8 8 17-Jan-23 26-Jan-23 -26

CN1490 Bldg C - North - L1 - Casework Sinks 5P 4 4 18-Jan-23 23-Jan-23 -17

CN1520 Bldg C - North - L1 - Fabric Wrapped Panels & Markerboards 5P 8 8 18-Jan-23 27-Jan-23 -36

CN1420 Bldg C - North - L1 - Drop Ceiling Tiles 5P 7 7 27-Jan-23 06-Feb-23 -26

CN1840 Bldg C - North - L1 - Electrical Trim 5P 8 8 30-Jan-23 08-Feb-23 -36

CN1445 Bldg C - North - L1 - Signage 5P 3 3 07-Feb-23 09-Feb-23 -24

CN1440 Bldg C - North - L1 - Final Coat & Touch Up Painting 5P 7 7 09-Feb-23 17-Feb-23 -36

CN1450 Bldg C - North - L1 - Flooring 5P 8 8 16-Feb-23 27-Feb-23 -36

2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor

CN2240 Bldg C - North - L2 - FS Rough-In Main Lines 5P 4 2 26-Sep-22 A 06-Oct-22 -28

CN1560 Bldg C - North - L2 - FS Rough-In Branch Lines 5P 5 2 26-Sep-22 A 10-Oct-22 -22

CN1540 Bldg C - North - L2 - Framing Layout 5P 3 3 19-Oct-22 21-Oct-22 -39

CN1550 Bldg C - North - L2 - Interior Framing 5P 10 10 24-Oct-22 04-Nov-22 -39

CN1570 Bldg C - North - L2 - Plumbing 5P 7 7 01-Nov-22 09-Nov-22 -39

CN1580 Bldg C - North - L2 - Mech Ductwork 5P 8 8 01-Nov-22 10-Nov-22 -39

CN1620 Bldg C - North - L2 - Electrical Rough-In/Main Feeders 5P 15 15 03-Nov-22 23-Nov-22 -37

CN1590 Bldg C - North - L2 - Mechanical Refridg Line Rough-In 5P 11 11 04-Nov-22 18-Nov-22 -39

CN1600 Bldg C - North - L2 - HM Door Frames 5P 3 3 07-Nov-22 09-Nov-22 -32

CN1630 Bldg C - North - L2 - Insulation & Hang Drywall 5P 10 10 02-Dec-22 15-Dec-22 -46

CN1635 Bldg C - North - L2 - Drywall Tape & Texture 5P 13 13 09-Dec-22 28-Dec-22 -46

CN1650 Bldg C - North - L2 - Doors 5P 5 5 29-Dec-22 05-Jan-23 -46

CN1610 Bldg C - North - L2 - Restroom Mortar Bed/Waterproofing 5P 4 4 29-Dec-22 04-Jan-23 -23

CN1640 Bldg C - North - L2 - Restroom Tile 5P 4 4 05-Jan-23 10-Jan-23 -23

CN1660 Bldg C - North - L2 - Painting 5P 10 10 06-Jan-23 20-Jan-23 -46

CN1870 Bldg C - North - L2 - Plumbing Trim - Restrooms 5P 8 8 11-Jan-23 23-Jan-23 -23

CN1680 Bldg C - North - L2 - T-Bar Grid 5P 6 6 23-Jan-23 30-Jan-23 -45

CN1740 Bldg C - North - L2 - Casework 5P 7 7 23-Jan-23 31-Jan-23 -46

CN1670 Bldg C - North - L2 - Door Hardware 5P 3 3 23-Jan-23 25-Jan-23 -13

CN1730 Bldg C - North - L2 - Window Coverings/Signage/FE 5P 5 5 23-Jan-23 27-Jan-23 -15

CN2220 Bldg C - North - L2 - To ilet Accessories 5P 2 2 24-Jan-23 25-Jan-23 -13

CN2230 Bldg C - North - L2 - Fire Alarm Devices 5P 5 5 31-Jan-23 06-Feb-23 -21

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Bldg C - North - L1 - HM Door Frames

Bldg C - North - L1 - Insulation & Hang Drywall

Bldg C - North - L1 - Drywall Tape & Texture

Bldg C - North - L1 - Doors

Bldg C - North - L1 - Restroom Mortar Bed/Waterproofing

Bldg C - North - L1 - Restroom Tile

Bldg C - North - L1 - Painting

Bldg C - North - L1 - Plumbing Fixture Trim - Restrooms

Bldg C - North - L1 - T-Bar Grid

Bldg C - North - L1 - Casework

Bldg C - North - L1 - Door Hardware

Bldg C - North - L1 - Window Coverings/Signage/FE

Bldg C - North - L1 - Toilet Accessories

Bldg C - North - L1 - Fire Alarm Devices

Bldg C - North - L1 - Light Fixtures

Bldg C - North - L1 - Mechanical Trim

Bldg C - North - L1 - Fire Sprinkler Trim

Bldg C - North - L1 - Casework Sinks

Bldg C - North - L1 - Fabric Wrapped Panels & Markerboards

Bldg C - North - L1 - Drop Ceiling Tiles

Bldg C - North - L1 - Electrical Trim

Bldg C - North - L1 - Signage

Bldg C - North - L1 - Final Coat & Touch Up Painting

Bldg C - North - L1 - Flooring

Bldg C - North - L2 - FS Rough-In Main Lines

Bldg C - North - L2 - FS Rough-In Branch Lines

Bldg C - North - L2 - Framing Layout

Bldg C - North - L2 - Interior Framing

Bldg C - North - L2 - Plumbing

Bldg C - North - L2 - Mech Ductwork

Bldg C - North - L2 - Electrical Rough-In/Main Feeders

Bldg C - North - L2 - Mechanical Refridg Line Rough-In

Bldg C - North - L2 - HM Door Frames

Bldg C - North - L2 - Insulation & Hang Drywall

Bldg C - North - L2 - Drywall Tape & Texture

Bldg C - North - L2 - Doors

Bldg C - North - L2 - Restroom Mortar Bed/Waterproofing

Bldg C - North - L2 - Restroom Tile

Bldg C - North - L2 - Painting

Bldg C - North - L2 - Plumbing Trim - Restrooms

Bldg C - North - L2 - T-Bar Grid

Bldg C - North - L2 - Casework

Bldg C - North - L2 - Door Hardware

Bldg C - North - L2 - Window Coverings/Signage/FE

Bldg C - North - L2 - Toilet Accessories

Bldg C - North - L2 - Fire Alarm Devices
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CN1690 Bldg C - North - L2 - Light Fixtures 5P 8 8 31-Jan-23 09-Feb-23 -45

CN1700 Bldg C - North - L2 - Mechanical Trim 5P 8 8 31-Jan-23 09-Feb-23 -36

CN1880 Bldg C - North - L2 - Fire Sprinkler Trim 5P 8 8 31-Jan-23 09-Feb-23 -36

CN1760 Bldg C - North - L2 - Casework Sinks 5P 4 4 01-Feb-23 06-Feb-23 -29

CN1710 Bldg C - North - L2 - Fabric Wrapped Panels & Markerboards 5P 8 8 01-Feb-23 10-Feb-23 -46

CN1720 Bldg C - North - L2 - Drop Ceiling Tiles 5P 7 7 13-Feb-23 21-Feb-23 -37

CN1860 Bldg C - North - L2 - Electrical Trim 5P 8 8 13-Feb-23 22-Feb-23 -46

CN2250 Bldg C - North - L2 - Signage 5P 3 3 22-Feb-23 24-Feb-23 -35

CN1750 Bldg C - North - L2 - Final Coat & Touch Up Painting 5P 7 7 23-Feb-23 03-Mar-23 -46

CN1770 Bldg C - North - L2 - Flooring 5P 8 8 02-Mar-23 13-Mar-23 -46

ElevatorElevatorElevatorElevatorElevatorElevatorElevatorElevator

CN-60030 Bldg C - Elev - Shaft Wall Construction 5P 8 8 04-Nov-22 15-Nov-22 4

CN-60000 Bldg C - Elev - Set Guide-rails 5P 4 4 16-Nov-22 21-Nov-22 4

CN-60050 Bldg C - Elev - Set Hydraulic Piston & Elevator Equipment 5P 15 15 22-Nov-22 14-Dec-22 4

CN-60110 Bldg C - Elev - Construct First Floor Landing 5P 5 5 15-Dec-22 21-Dec-22 4

CN-60120 Bldg C - Elev - Construct Second Floor Landing 5P 5 5 22-Dec-22 29-Dec-22 4

CN-60090 Bldg C - Elev - Erect Elevator Carriage 5P 15 15 30-Dec-22 23-Jan-23 4

CN-60040 Bldg C - Elev - Fire Alarm Interlock with Elevator 5P 5 5 24-Jan-23 30-Jan-23 4

CN-60100 Bldg C - Elev - Carriage Flooring & Finishes 5P 5 5 24-Jan-23 30-Jan-23 4

CN-60130 Bldg C - Elev - Commissioning & Pre-Test 5P 5 5 22-Feb-23 28-Feb-23 -12

Electrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical Rooms

CN-60160 Bldg C - North Elec Rms - Set Electrical Panels 5P 5 5 16-Dec-22 22-Dec-22 -24

CN-60200 Bldg C - North Elec Rms - Makeup Panels 5P 10 10 23-Dec-22 09-Jan-23 -24

CN-60170 Bldg C - North Elec Rms - Set Lighting Ctrl Panels 5P 5 5 23-Dec-22 30-Dec-22 -24

CN-60180 Bldg C - North Elec Rms - Set Transformers 5P 5 5 03-Jan-23 09-Jan-23 -24

CN-60190 Bldg C - North Elec Rms - Pull Feeders 5P 5 5 10-Jan-23 17-Jan-23 -24

Data RoomsData RoomsData RoomsData RoomsData RoomsData RoomsData RoomsData Rooms

CN-60220 Bldg C - North - Build-out Data Room / Pull Comm Cable 5P 15 15 14-Feb-23 06-Mar-23 -41

CommissioningCommissioningCommissioningCommissioningCommissioningCommissioningCommissioningCommissioning

CN-60010 Bldg C - North - Energize Building 5P 3 3 18-Jan-23 20-Jan-23 -24

CN-60140 Bldg C - North - Set HVAC Units 5P 3 3 27-Jan-23 31-Jan-23 -12

CN-60020 Bldg C - North - Start Up-Systems Commissioning 5P 15 15 01-Feb-23 21-Feb-23 -12

CN-60150 Bldg C - North - Air Balance 5P 5 5 22-Feb-23 28-Feb-23 -37

CN-60060 Bldg C - North - State Elevator Inspection 5P 5 5 04-Apr-23 10-Apr-23 -36

CN-70040 Bldg C - North - Network Equipment Installation (OFOI) 5P 10 10 11-Apr-23 24-Apr-23 -46

CN-70050 Bldg C - North - Final Commissioning & Inspections 5P 15 15 25-Apr-23 15-May-23 -46

CN-70100 Bldg C - North - In-Service Training 5P 8 8 16-May-23 25-May-23 -39

PunchlistPunchlistPunchlistPunchlistPunchlistPunchlistPunchlistPunchlist

CN-70000 Bldg C - North - Contractor Punchlist 5P 10 10 14-Mar-23 27-Mar-23 -46

CN-70090 Bldg C - North - Architect Punchlist 5P 10 10 28-Mar-23 10-Apr-23 -46

CN-70110 Bldg C - North - Change out Cores at Door Hardware 5P 2 2 07-Apr-23 10-Apr-23 -24

CN-70120 Bldg C - North - Install OFCI TV's 5P 3 3 11-Apr-23 13-Apr-23 -24

CN-70130 Bldg C - North - District Deliver and Install FFE 5P 5 5 11-Apr-23 17-Apr-23 -11

CN-70030 Bldg C - North - Final Clean 5P 15 15 16-May-23 06-Jun-23 -46

Building C - SouthBuilding C - SouthBuilding C - SouthBuilding C - SouthBuilding C - SouthBuilding C - SouthBuilding C - SouthBuilding C - South

FoundationFoundationFoundationFoundationFoundationFoundationFoundationFoundation

CS-70010 Bldg C - South - Plumb & Fire Underground 5P 5 0 08-Feb-22 A 14-Feb-22 A

CS-70100 Bldg C - South - Elect.Underground 5P 5 0 11-Feb-22 A 28-Feb-22 A

CS-70020.1 Bldg C - South - Layout & Excavate Footings 5P 9 0 10-Mar-22 A 23-Mar-22 A
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Bldg C - North - L2 - Light Fixtures

Bldg C - North - L2 - Mechanical Trim

Bldg C - North - L2 - Fire Sprinkler Trim

Bldg C - North - L2 - Casework Sinks

Bldg C - North - L2 - Fabric Wrapped Panels & Markerboards

Bldg C - North - L2 - Drop Ceiling Tiles

Bldg C - North - L2 - Electrical Trim

Bldg C - North - L2 - Signage

Bldg C - North - L2 - Final Coat & Touch Up Painting

Bldg C - North - L2 - Flooring

Bldg C - Elev - Shaft Wall Construction

Bldg C - Elev - Set Guide-rails

Bldg C - Elev - Set Hydraulic Piston & Elevator Equipment

Bldg C - Elev - Construct First Floor Landing

Bldg C - Elev - Construct Second Floor Landing

Bldg C - Elev - Erect Elevator Carriage

Bldg C - Elev - Fire Alarm Interlock with Elevator

Bldg C - Elev - Carriage Flooring & Finishes

Bldg C - Elev - Commissioning & Pre-Test

Bldg C - North Elec Rms - Set Electrical Panels

Bldg C - North Elec Rms - Makeup Panels

Bldg C - North Elec Rms - Set Lighting Ctrl Panels

Bldg C - North Elec Rms - Set Transformers

Bldg C - North Elec Rms - Pull Feeders

Bldg C - North - Build-out Data Room / Pull Comm Cable

Bldg C - North - Energize Building

Bldg C - North - Set HVAC Units

Bldg C - North - Start Up-Systems Commissioning

Bldg C - North - Air Balance

Bldg C - North - State Elevator Inspection

Bldg C - North - Network Equipment Installation (OFOI)

Bldg C - North - Final Commissioning & Inspections

Bldg C - North - In-Service Training

Bldg C - North - Contractor Punchlist

Bldg C - North - Architect Punchlist

Bldg C - North - Change out Cores at Door Hardware

Bldg C - North - Install OFCI TV's

Bldg C - North - District Deliver and Install FFE

Bldg C - North - Final Clean

Bldg C - South - Plumb & Fire Underground

Bldg C - South - Elect.Underground

Bldg C - South - Layout & Excavate Footings
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CS-70020 Bldg C - South - Footing Construction 5P 12 0 10-Mar-22 A 30-Jun-22 A

CS-70020.2 Bldg C - South - Set Footing & Grade Beam Rebar 5P 8 0 16-Jun-22 A 27-Jun-22 A

CS-70020.3 Bldg C - South - Set AB Templates 5P 3 0 23-Jun-22 A 27-Jun-22 A

CS-70020.4 Bldg C - South - Footing Structural Oberservation / Inspections 5P 1 0 28-Jun-22 A 28-Jun-22 A

CS-70020.5 Bldg C - South - Place Footing/Grade Beam Concrete 5P 1 0 30-Jun-22 A 30-Jun-22 A

CS-70030 Bldg C - South - Plumbing @ SOG 5P 5 0 05-Aug-22 A 16-Aug-22 A

CS-70110 Bldg C - South - Electrical @ SOG 5P 5 0 24-Aug-22 A 26-Aug-22 A

CS-70040 Bldg C - South - SOG 5P 8 0 30-Aug-22 A 13-Sep-22 A

CS-70040A Bldg C - South - SOG - Pour #1 5P 5 0 30-Aug-22 A 06-Sep-22 A

CS-70040.0 Bldg C - South - Pour SOG #1 5P 0 0 06-Sep-22 A

CS-70040B Bldg C - South - SOG - Pour #2 5P 4 0 09-Sep-22 A 13-Sep-22 A

CS-70060 Bldg C - South - Infill Diamond Blockouts at SOG 5P 2 0 13-Sep-22 A 13-Sep-22 A

CS-70040.1 Bldg C - South - Pour SOG #2 5P 0 0 13-Sep-22 A

CS-70050 Bldg C - South - Cure SOG 7P 5 0 14-Sep-22 A 21-Sep-22 A

StructureStructureStructureStructureStructureStructureStructureStructure

CS1000 Bldg C - South - Structural Steel Erection 5P 7 0 11-Jul-22 A 22-Jul-22 A

CS1010 Bldg C - South - Bolting, Fitup & Welding 5P 15 0 27-Jul-22 A 23-Aug-22 A

CS1020 Bldg C - South - Floor Decking 5P 6 0 18-Aug-22 A 23-Aug-22 A

CS1030 Bldg C - South - Reinforce and Pour 2nd Floor Deck 5P 10 0 31-Aug-22 A 20-Sep-22 A

CS1030A Bldg C - South - Reinforce and Pour 2nd Floor Deck 5P 6 0 31-Aug-22 A 08-Sep-22 A

CS1030.1 Bldg C - South - Pour 2nd Floor SOMD 5P 0 0 08-Sep-22 A

CS2260 Bldg C - South - Roof  Decking 5P 6 0 09-Sep-22 A 16-Sep-22 A

CS1030B Bldg C - South - Reinforce and Pour Low Roof Deck 5P 4 0 19-Sep-22 A 20-Sep-22 A

CS1030.2 Bldg C - South - Pour Low Roof SOMD 5P 0 0 20-Sep-22 A

EnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelope

CS2000 Bldg C - South - Set Staircases (1) 5P 1 0 25-Jul-22 A 25-Jul-22 A

CS1050 Bldg C - South - Low Roof Concrete Cure Time 7P 28 17 20-Sep-22 A 17-Oct-22 -25

CS1040 Bldg C - South - Exterior Framing 5P 15 15 03-Oct-22 21-Oct-22 -47

CS2050 Bldg C - South - Low Roof - Install Temp Roof Protection 5P 3 3 03-Oct-22 05-Oct-22 -12

CS1070 Bldg C - South - Sheathing, WB & Sheet Metal 5P 10 10 24-Oct-22 04-Nov-22 -38

CS1060 Bldg C - South - High Roof - Insulation & Roofing 5P 10 10 24-Oct-22 04-Nov-22 -34

CS1075 Bldg C - South - Exterior Rigid Insulation 5P 10 10 31-Oct-22 11-Nov-22 -33

CS1110 Bldg C - South - Temp Dry-In Low Roof (If Required) 5P 1 1 04-Nov-22 04-Nov-22 -34

CS1090 Bldg C - South - Storefronts & Frames 5P 10 10 07-Nov-22 18-Nov-22 -38

CS1080 Bldg C - South - Scaffolding Setup 5P 3 3 07-Nov-22 09-Nov-22 -31

CS1100 Bldg C - South - Lath 5P 10 10 21-Nov-22 06-Dec-22 -38

CS2060 Bldg C - South - Scratch Coat Plaster 5P 5 5 07-Dec-22 13-Dec-22 -38

CS2070 Bldg C - South - Brown Coat Plaster 5P 5 5 14-Dec-22 20-Dec-22 -38

CS2080 Bldg C - South - Cure Brown Coat Plaster 7P 7 7 21-Dec-22 27-Dec-22 -56

CS2090 Bldg C - South - Color Coat Plaster 5P 7 7 28-Dec-22 06-Jan-23 -37

CS2100 Bldg C - South - Cure Color Coat Plaster 7P 7 7 07-Jan-23 13-Jan-23 -53

CS2105 Bldg C - South - Fiber Cement Panels 5P 7 7 09-Jan-23 18-Jan-23 -37

CS1820 Bldg C - South - High Roof Fascia Sheet Metal & Gutters 5P 10 10 09-Jan-23 23-Jan-23 -12

CS1130 Bldg C - South - Low Roof - Insulation & Roofing 5P 10 10 17-Jan-23 30-Jan-23 -30

CS1120 Bldg C - South - Scaffolding Removal / Cleanup 5P 5 5 19-Jan-23 25-Jan-23 -37

CS1095 Bldg C - South - Exterior HM Doors 5P 5 5 26-Jan-23 01-Feb-23 -19

CS1140 Bldg C - South - Glazing, Grills & Light Fixtures 5P 7 7 26-Jan-23 03-Feb-23 -21

CS1160 Bldg C - South - Construct Mech Enclosures (Walls & SOG) 5P 10 10 26-Jan-23 08-Feb-23 -37
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Bldg C - South - Footing Construction

Bldg C - South - Set Footing & Grade Beam Rebar

Bldg C - South - Set AB Templates

Bldg C - South - Footing Structural Oberservation / Inspections

Bldg C - South - Place Footing/Grade Beam Concrete

Bldg C - South - Plumbing @ SOG

Bldg C - South - Electrical @ SOG

Bldg C - South - SOG

Bldg C - South - SOG - Pour #1

Bldg C - South - Pour SOG #1

Bldg C - South - SOG - Pour #2

Bldg C - South - Infill Diamond Blockouts at SOG

Bldg C - South - Pour SOG #2

Bldg C - South - Cure SOG

Bldg C - South - Structural Steel Erection

Bldg C - South - Bolting, Fitup & Welding

Bldg C - South - Floor Decking

Bldg C - South - Reinforce and Pour 2nd Floor Deck

Bldg C - South - Reinforce and Pour 2nd Floor Deck

Bldg C - South - Pour 2nd Floor SOMD

Bldg C - South - Roof  Decking

Bldg C - South - Reinforce and Pour Low Roof Deck

Bldg C - South - Pour Low Roof SOMD

Bldg C - South - Set Staircases (1)

Bldg C - South - Low Roof Concrete Cure Time

Bldg C - South - Exterior Framing

Bldg C - South - Low Roof - Install Temp Roof Protection

Bldg C - South - Sheathing, WB & Sheet Metal

Bldg C - South - High Roof - Insulation & Roofing

Bldg C - South - Exterior Rigid Insulation

Bldg C - South - Temp Dry-In Low Roof (If Required)

Bldg C - South - Storefronts & Frames

Bldg C - South - Scaffolding Setup

Bldg C - South - Lath

Bldg C - South - Scratch Coat Plaster

Bldg C - South - Brown Coat Plaster

Bldg C - South - Cure Brown Coat Plaster

Bldg C - South - Color Coat Plaster

Bldg C - South - Cure Color Coat Plaster

Bldg C - South - Fiber Cement Panels

Bldg C - South - High Roof Fascia Sheet Metal & Gutters

Bldg C - South - Low Roof - Insulation & Roofing

Bldg C - South - Scaffolding Removal / Cleanup

Bldg C - South - Exterior HM Doors

Bldg C - South - Glazing, Grills & Light Fixtures

Bldg C - South - Construct Mech Enclosures (Walls & SOG)
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CS2020 Bldg C - South - Frame & Sheath Staircases (1) 5P 4 4 26-Jan-23 31-Jan-23 -33

CS2130 Bldg C - Install Expansion Joints Assemblies 5P 5 5 26-Jan-23 01-Feb-23 -14

CS1170 Bldg C - South - Low Roof Fascia Sheet Metal & Gutters 5P 10 10 31-Jan-23 13-Feb-23 -27

CS2030 Bldg C - South - Lath, Plaster & Sheetmetal Staircases (1) 5P 15 15 01-Feb-23 21-Feb-23 -33

CS1150 Bldg C - South - Exterior Painting 5P 10 10 22-Feb-23 07-Mar-23 -33

CS2040 Bldg C - South - Staircase Parapet Cap (1) 5P 2 2 22-Feb-23 23-Feb-23 -30

CS2010 Bldg C - South - Form & Pour Stair Pans 5P 2 2 22-Feb-23 23-Feb-23 -25

InteriorInteriorInteriorInteriorInteriorInteriorInteriorInterior

1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor

CS2270 Bldg C - South - L1 - FS Rough-In Main Lines 5P 4 4 03-Oct-22 06-Oct-22 -33

CS1340 Bldg C - South - L1 - Framing Layout 5P 3 3 24-Oct-22 26-Oct-22 -47

CS1350 Bldg C - South - L1 - Interior Framing 5P 10 10 27-Oct-22 09-Nov-22 -47

CS1360 Bldg C - South - L1 - FS Rough-In Branch Lines 5P 5 5 01-Nov-22 07-Nov-22 -47

CS1370 Bldg C - South - L1 - Plumbing 5P 7 7 04-Nov-22 14-Nov-22 -47

CS1380 Bldg C - South - L1 - Mech Ductwork 5P 8 8 04-Nov-22 15-Nov-22 -47

CS1420 Bldg C - South - L1 - Electrical Rough-In/Main Feeders 5P 15 15 08-Nov-22 30-Nov-22 -45

CS1390 Bldg C - South - L1 - Mechanical Refridg Line Rough-In 5P 11 11 09-Nov-22 23-Nov-22 -47

CS1400 Bldg C - South - L1 - HM Door Frames 5P 3 3 10-Nov-22 14-Nov-22 -40

CS1430 Bldg C - South - L1 - Insulation & Hang Drywall 5P 10 10 28-Nov-22 09-Dec-22 -47

CS2210 Bldg C - South - L1 - Drywall Tape  & Texture 5P 13 13 05-Dec-22 21-Dec-22 -37

CS1450 Bldg C - South - L1 - Doors 5P 5 5 22-Dec-22 29-Dec-22 -37

CS1410 Bldg C - South - L1 - Restroom Mortar Bed/Waterproofing 5P 4 4 22-Dec-22 28-Dec-22 -19

CS1440 Bldg C - South - L1 - Restroom Ti le 5P 7 7 29-Dec-22 09-Jan-23 -19

CS1460 Bldg C - South - L1 - Painting 5P 10 10 30-Dec-22 13-Jan-23 -37

CS1480 Bldg C - South - L1 - T-Bar Grid 5P 6 6 17-Jan-23 24-Jan-23 -37

CS1540 Bldg C - South - L1 - Casework 5P 7 7 17-Jan-23 25-Jan-23 -27

CS1470 Bldg C - South - L1 - Door Hardware 5P 3 3 17-Jan-23 19-Jan-23 -5

CS1530 Bldg C - South - L1 - Window Coverings/Signage/FE 5P 5 5 17-Jan-23 23-Jan-23 -7

CS2170 Bldg C - South - L1 - Plumbing Trim - Restrooms & Janitor 5P 8 8 17-Jan-23 26-Jan-23 -23

CS2240 Bldg C - South - L1 - Fire Alarm Devices 5P 5 5 25-Jan-23 31-Jan-23 -13

CS1490 Bldg C - South - L1 - Light Fixtures 5P 8 8 25-Jan-23 03-Feb-23 -37

CS1500 Bldg C - South - L1 - Mechanical Trim 5P 8 8 25-Jan-23 03-Feb-23 -28

CS1510 Bldg C - South - L1 - Fabric Wrapped Panels & Markerboards 5P 8 8 25-Jan-23 03-Feb-23 -37

CS2110 Bldg C - South - L1 - Fire Sprinkler Trim 5P 8 8 25-Jan-23 03-Feb-23 -28

CS1560 Bldg C - South - L1 - Casework Sinks 5P 4 4 26-Jan-23 31-Jan-23 -26

CS2190 Bldg C - South - L1 - Toile t Partitions & Accessories 5P 8 8 27-Jan-23 07-Feb-23 -18

CS1520 Bldg C - South - L1 - Drop Ceiling Tiles 5P 7 7 06-Feb-23 14-Feb-23 -28

CS2120 Bldg C - South - L1 - Electrical Trim 5P 8 8 06-Feb-23 15-Feb-23 -37

CS1555 Bldg C - South - L1 - Signage 5P 3 3 15-Feb-23 17-Feb-23 -26

CS1550 Bldg C - South - L1 - Final Coat & Touch Up Painting 5P 7 7 16-Feb-23 24-Feb-23 -37

CS1570 Bldg C - South - L1 - Flooring 5P 8 8 23-Feb-23 06-Mar-23 -37

2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor

CS2280 Bldg C - South - L2 - FS Rough-In Main Lines 5P 4 4 07-Oct-22 12-Oct-22 -25

CS1580 Bldg C - South - L2 - Framing Layout 5P 3 3 27-Oct-22 31-Oct-22 -38

CS1590 Bldg C - South - L2 - Interior Framing 5P 10 10 01-Nov-22 14-Nov-22 -38

CS1600 Bldg C - South - L2 - FS Rough-In Branch Lines 5P 5 5 04-Nov-22 10-Nov-22 -38

CS1610 Bldg C - South - L2 - Plumbing 5P 7 7 09-Nov-22 17-Nov-22 -38

CS1620 Bldg C - South - L2 - Mech Ductwork 5P 8 8 09-Nov-22 18-Nov-22 -38
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Bldg C - South - Frame & Sheath Staircases (1)

Bldg C - Install Expansion Joints Assemblies

Bldg C - South - Low Roof Fascia Sheet Metal & Gutters

Bldg C - South - Lath, Plaster & Sheetmetal Staircases (1)

Bldg C - South - Exterior Painting

Bldg C - South - Staircase Parapet Cap (1)

Bldg C - South - Form & Pour Stair Pans

Bldg C - South - L1 - FS Rough-In Main Lines

Bldg C - South - L1 - Framing Layout

Bldg C - South - L1 - Interior Framing

Bldg C - South - L1 - FS Rough-In Branch Lines

Bldg C - South - L1 - Plumbing

Bldg C - South - L1 - Mech Ductwork

Bldg C - South - L1 - Electrical Rough-In/Main Feeders

Bldg C - South - L1 - Mechanical Refridg Line Rough-In

Bldg C - South - L1 - HM Door Frames

Bldg C - South - L1 - Insulation & Hang Drywall

Bldg C - South - L1 - Drywall Tape  & Texture

Bldg C - South - L1 - Doors

Bldg C - South - L1 - Restroom Mortar Bed/Waterproofing

Bldg C - South - L1 - Restroom Ti le

Bldg C - South - L1 - Painting

Bldg C - South - L1 - T-Bar Grid

Bldg C - South - L1 - Casework

Bldg C - South - L1 - Door Hardware

Bldg C - South - L1 - Window Coverings/Signage/FE

Bldg C - South - L1 - Plumbing Trim - Restrooms & Janitor

Bldg C - South - L1 - Fire Alarm Devices

Bldg C - South - L1 - Light Fixtures

Bldg C - South - L1 - Mechanical Trim

Bldg C - South - L1 - Fabric Wrapped Panels & Markerboards

Bldg C - South - L1 - Fire Sprinkler Trim

Bldg C - South - L1 - Casework Sinks

Bldg C - South - L1 - Toile t Partitions & Accessories

Bldg C - South - L1 - Drop Ceiling Tiles

Bldg C - South - L1 - Electrical Trim

Bldg C - South - L1 - Signage

Bldg C - South - L1 - Final Coat & Touch Up Painting

Bldg C - South - L1 - Flooring

Bldg C - South - L2 - FS Rough-In Main Lines

Bldg C - South - L2 - Framing Layout

Bldg C - South - L2 - Interior Framing

Bldg C - South - L2 - FS Rough-In Branch Lines

Bldg C - South - L2 - Plumbing

Bldg C - South - L2 - Mech Ductwork
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CS1660 Bldg C - South - L2 - Electrical Rough-In/Main Feeders 5P 15 15 11-Nov-22 05-Dec-22 -38

CS1630 Bldg C - South - L2 - Mechanical Refridg Line Rough-In 5P 9 9 14-Nov-22 28-Nov-22 -38

CS1640 Bldg C - South - L2 - HM Door Frames 5P 3 3 15-Nov-22 17-Nov-22 -33

CS1670 Bldg C - South - L2 - Insulation & Hang Drywall 5P 10 10 12-Dec-22 23-Dec-22 -47

CS2230 Bldg C - South - L2 - Drywall Tape  & Texture 5P 13 13 19-Dec-22 06-Jan-23 -47

CS1690 Bldg C - South - L2 - Doors 5P 5 5 09-Jan-23 13-Jan-23 -47

CS1650 Bldg C - South - L2 - Restroom Mortar Bed/Waterproofing 5P 4 4 09-Jan-23 12-Jan-23 -29

CS1680 Bldg C - South - L2 - Restroom Ti le 5P 7 7 13-Jan-23 24-Jan-23 -29

CS1700 Bldg C - South - L2 - Painting 5P 10 10 17-Jan-23 30-Jan-23 -47

CS1720 Bldg C - South - L2 - T-Bar Grid 5P 6 6 31-Jan-23 07-Feb-23 -47

CS1780 Bldg C - South - L2 - Casework 5P 7 7 31-Jan-23 08-Feb-23 -36

CS1710 Bldg C - South - L2 - Door Hardware 5P 3 3 31-Jan-23 02-Feb-23 -15

CS1770 Bldg C - South - L2 - Window Coverings/Signage/FE 5P 5 5 31-Jan-23 06-Feb-23 -17

CS2160 Bldg C - South - L2 - Plumbing Trim - Restrooms & Janitor 5P 8 8 31-Jan-23 09-Feb-23 -33

CS2250 Bldg C - South - L2 - Fire Alarm Devices 5P 5 5 08-Feb-23 14-Feb-23 -23

CS1730 Bldg C - South - L2 - Light Fixtures 5P 8 8 08-Feb-23 17-Feb-23 -47

CS1740 Bldg C - South - L2 - Mechanical Trim 5P 8 8 08-Feb-23 17-Feb-23 -38

CS1750 Bldg C - South - L2 - Fabric Wrapped Panels & Markerboards 5P 8 8 08-Feb-23 17-Feb-23 -47

CS2140 Bldg C - South - L2 - Fire Sprinkler Trim 5P 8 8 08-Feb-23 17-Feb-23 -38

CS1800 Bldg C - South - L2 - Casework Sinks 5P 4 4 09-Feb-23 14-Feb-23 -36

CS2220 Bldg C - South - L2 - Toile t Partitions & Accessories 5P 8 8 10-Feb-23 21-Feb-23 -28

CS1760 Bldg C - South - L2 - Drop Ceiling Tiles 5P 7 7 20-Feb-23 28-Feb-23 -38

CS2200 Bldg C - South - L2 - Electrical Trim 5P 8 8 20-Feb-23 01-Mar-23 -47

CS2290 Bldg C - South - L2 - Signage 5P 3 3 01-Mar-23 03-Mar-23 -36

CS1790 Bldg C - South - L2 - Final Coat & Touch Up Painting 5P 7 7 02-Mar-23 10-Mar-23 -47

CS1810 Bldg C - South - L2 - Flooring 5P 8 8 09-Mar-23 20-Mar-23 -47

Data RoomsData RoomsData RoomsData RoomsData RoomsData RoomsData RoomsData Rooms

A-7180 Bldg C - South - Build-out Data Room / Pull Comm Cable 5P 15 15 14-Feb-23 06-Mar-23 -37

CommissioningCommissioningCommissioningCommissioningCommissioningCommissioningCommissioningCommissioning

CS-60000 Bldg C - South - Energize Building 5P 3 3 23-Jan-23 25-Jan-23 -24

CS-60020 Bldg C - South - Set Mechanical Equipment 5P 3 3 09-Feb-23 13-Feb-23 -37

CS-60010 Bldg C - South - Start Up-Systems Commissioning 5P 15 15 14-Feb-23 06-Mar-23 -37

CS-60030 Bldg C - South - Air Balance 5P 5 5 01-Mar-23 07-Mar-23 -38

CS-70080 Bldg C - South - Network Equipment Installation (OFOI) 5P 13 13 11-Apr-23 27-Apr-23 -47

CS-70090 Bldg C - South - Final Commissioning & Inspections 5P 13 13 28-Apr-23 16-May-23 -47

CS-70150 Bldg C - South - In-Service Training 5P 8 8 17-May-23 26-May-23 -40

PunchlistPunchlistPunchlistPunchlistPunchlistPunchlistPunchlistPunchlist

CS-70000 Bldg C - South - Contractor Punchlist 5P 5 5 21-Mar-23 27-Mar-23 -47

CS-70120 Bldg C - South - Architect Punchlist 5P 10 10 28-Mar-23 10-Apr-23 -47

CS-70130 Bldg C - South - Change out Cores at Door Hardware 5P 2 2 07-Apr-23 10-Apr-23 -47

CS-70140 Bldg C - South - Install OFCI TV's 5P 3 3 11-Apr-23 13-Apr-23 -24

CS-70190 Bldg C - South - District Deliver and Install FFE 5P 5 5 11-Apr-23 17-Apr-23 -11

CS-70070 Bldg C - South - Final Clean 5P 15 15 17-May-23 07-Jun-23 -47

Building B (MPR/Kitchen)Building B (MPR/Kitchen)Building B (MPR/Kitchen)Building B (MPR/Kitchen)Building B (MPR/Kitchen)Building B (MPR/Kitchen)Building B (MPR/Kitchen)Building B (MPR/Kitchen)

FoundationFoundationFoundationFoundationFoundationFoundationFoundationFoundation

B1700 Bldg B - Elect. Underground 5P 5 0 14-Mar-22 A 31-Mar-22 A

B1000 Bldg B - Plumb & Fire Underground 5P 5 0 01-Apr-22 A 05-Apr-22 A

B1010 Bldg B - Footing Construction (Pad Footings) 5P 15 0 06-Apr-22 A 02-May-22 A

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Bldg C - South - L2 - Electrical Rough-In/Main Feeders

Bldg C - South - L2 - Mechanical Refridg Line Rough-In

Bldg C - South - L2 - HM Door Frames

Bldg C - South - L2 - Insulation & Hang Drywall

Bldg C - South - L2 - Drywall Tape & Texture

Bldg C - South - L2 - Doors

Bldg C - South - L2 - Restroom Mortar Bed/Waterproofing

Bldg C - South - L2 - Restroom Ti le

Bldg C - South - L2 - Painting

Bldg C - South - L2 - T-Bar Grid

Bldg C - South - L2 - Casework

Bldg C - South - L2 - Door Hardware

Bldg C - South - L2 - Window Coverings/Signage/FE

Bldg C - South - L2 - Plumbing Trim - Restrooms & Janitor

Bldg C - South - L2 - Fire Alarm Devices

Bldg C - South - L2 - Light Fixtures

Bldg C - South - L2 - Mechanical Trim

Bldg C - South - L2 - Fabric Wrapped Panels & Markerboards

Bldg C - South - L2 - Fire Sprinkler Trim

Bldg C - South - L2 - Casework Sinks

Bldg C - South - L2 - Toile t Partitions & Accessories

Bldg C - South - L2 - Drop Ceiling Tiles

Bldg C - South - L2 - Electrical Trim

Bldg C - South - L2 - Signage

Bldg C - South - L2 - Final Coat & Touch Up Painting

Bldg C - South - L2 - Flooring

Bldg C - South - Build-out Data Room / Pull Comm Cable

Bldg C - South - Energize Building

Bldg C - South - Set Mechanical Equipment

Bldg C - South - Start Up-Systems Commissioning

Bldg C - South - Air Balance

Bldg C - South - Network Equipment Installation (OFOI)

Bldg C - South - Final Commissioning & Inspections

Bldg C - South - In-Service Training

Bldg C - South - Contractor Punchlist

Bldg C - South - Architect Punchlist

Bldg C - South - Change out Cores at Door Hardware

Bldg C - South - Install OFCI TV's

Bldg C - South - District Deliver and Install FFE

Bldg C - South - Final Clean

Bldg B - Elect. Underground

Bldg B - Plumb & Fire Underground

Bldg B - Footing Construction (Pad Footings)
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B1011 Bldg B - Cure Footings 7P 7 0 02-May-22 A 09-May-22 A

B1010.1 Bldg B - Pour Pad Footings 5P 0 0 02-May-22 A

B1150 Bldg B - Grade Beam Construction 5P 10 0 15-Jun-22 A 20-Jun-22 A

B1150.1 Bldg B - Pour Grade Beams 5P 0 0 21-Jun-22 A

B1020 Bldg B - Plumbing @ SOG 5P 5 0 27-Jun-22 A 30-Jun-22 A

B1030 Bldg B - SOG 5P 8 0 06-Jul-22 A 13-Jul-22 A

B1660 Bldg B - Elect. @ SOG 5P 5 0 06-Jul-22 A 08-Jul-22 A

B1030.1 Bldg B - Pour SOG 5P 0 0 13-Jul-22 A

B1650 Bldg B - Cure SOG 7P 5 0 21-Jul-22 A 28-Jul-22 A

StructureStructureStructureStructureStructureStructureStructureStructure

B1040 Bldg B - Structural Steel Erection 5P 7 0 09-May-22 A 11-May-22 A

B1050 Bldg B - Bolting, Fitup & Welding 5P 12 0 11-May-22 A 27-May-22 A

B1060 Bldg B - Composite Floor Decking 5P 5 0 31-May-22 A 14-Jun-22 A

B1840 Bldg B - Roof Decking 5P 5 0 31-May-22 A 14-Jun-22 A

B1070 Bldg B - Reinforce & Pour Concrete Floor Deck 5P 7 0 13-Jul-22 A 20-Jul-22 A

B1070.1 Bldg B - Pour SOMD 5P 0 0 20-Jul-22 A

EnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelope

B1080 Bldg B - Exterior Framing 5P 10 4 12-Jul-22 A 06-Oct-22 -41

B1140 Bldg B - Low Roof Concrete Cure Time 7P 28 0 21-Jul-22 A 28-Jul-22 A

B1110 Bldg B - Scaffolding Setup 5P 2 0 22-Aug-22 A 31-Aug-22 A

B1100 Bldg B - Sheathing, WB & Sheet Metal 5P 10 10 07-Oct-22 20-Oct-22 -41

B1090 Bldg B - High Roof - Insulation & Roofing 5P 7 7 07-Oct-22 17-Oct-22 -1

B1105 Bldg B - Exterior Rigid Insulation 5P 10 10 14-Oct-22 27-Oct-22 -40

B1120 Bldg B - Storefronts & Frames 5P 3 3 21-Oct-22 25-Oct-22 -41

B1130 Bldg B - Lath 5P 7 7 26-Oct-22 03-Nov-22 -41

B1600 Bldg B - Scratch Coat Plaster 5P 4 4 04-Nov-22 09-Nov-22 -41

B1610 Bldg B - Brown Coat Plaster 5P 4 4 10-Nov-22 15-Nov-22 -41

B1620 Bldg B - Cure Brown Coat Plaster 7P 7 7 16-Nov-22 22-Nov-22 -57

B1630 Bldg B - Color Coat Plaster 5P 4 4 23-Nov-22 30-Nov-22 -41

B1645 Bldg B - Fiber Cement Panels 5P 7 7 01-Dec-22 09-Dec-22 -23

B1160 Bldg B - Low Roof - Insulation & Roofing 5P 10 10 01-Dec-22 14-Dec-22 -41

B1640 Bldg B - Cure Color Coat Plaster 7P 7 7 01-Dec-22 07-Dec-22 -35

B1170 Bldg B - Scaffolding Removal 5P 2 2 08-Dec-22 09-Dec-22 -23

B1570 Bldg B - High Roof Fascia Sheet Metal & Gutters 5P 8 8 08-Dec-22 19-Dec-22 19

B1125 Bldg B - Exterior HM Doors 5P 5 5 12-Dec-22 16-Dec-22 20

B1180 Bldg B - Glazing, Grills & Light Fixtures 5P 7 7 12-Dec-22 20-Dec-22 18

B1580 Bldg B - CMU Mechanical Enclosure & Trash Enclosure 5P 10 10 12-Dec-22 23-Dec-22 -17

B1410 Bldg B - Low Roof Fascia Sheet Metal & Gutters 5P 7 7 15-Dec-22 23-Dec-22 15

B1590 Bldg B - Trash Enclosure Roof Structure 5P 5 5 27-Dec-22 03-Jan-23 10

B1190 Bldg B - Exterior Painting 5P 7 7 04-Jan-23 12-Jan-23 10

InteriorInteriorInteriorInteriorInteriorInteriorInteriorInterior

B1760 Bldg B - FS Rough-In Main Lines 5P 3 0 19-Jul-22 A 02-Aug-22 A

B1690 Bldg B - Framing Layout 5P 3 0 25-Jul-22 A 28-Jul-22 A

B1200 Bldg B - Interior Framing 5P 7 1 28-Jul-22 A 03-Oct-22 2

B1210 Bldg B - FS Rough-In Branch Lines 5P 5 0 25-Aug-22 A 28-Sep-22 A

B1205 Bldg B - HM Frames 5P 3 0 02-Sep-22 A 07-Sep-22 A

B1220 Bldg B - Electrical Rough-In 5P 15 0 02-Sep-22 A 30-Sep-22 A

B1230 Bldg B - Plumbing Rough-In 5P 5 2 14-Sep-22 A 04-Oct-22 2

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Bldg B - Cure Footings

Bldg B - Pour Pad Footings

Bldg B - Grade Beam Construction

Bldg B - Pour Grade Beams

Bldg B - Plumbing @ SOG

Bldg B - SOG

Bldg B - Elect. @ SOG

Bldg B - Pour SOG

Bldg B - Cure SOG

Bldg B - Structural Steel Erection

Bldg B - Bolting, Fitup & Welding

Bldg B - Composite Floor Decking

Bldg B - Roof Decking

Bldg B - Reinforce & Pour Concrete Floor Deck

Bldg B - Pour SOMD

Bldg B - Exterior Framing

Bldg B - Low Roof Concrete Cure Time

Bldg B - Scaffolding Setup

Bldg B - Sheathing, WB & Sheet Metal

Bldg B - High Roof - Insulation & Roofing

Bldg B - Exterior Rigid Insulation

Bldg B - Storefronts & Frames

Bldg B - Lath

Bldg B - Scratch Coat Plaster

Bldg B - Brown Coat Plaster

Bldg B - Cure Brown Coat Plaster

Bldg B - Color Coat Plaster

Bldg B - Fiber Cement Panels

Bldg B - Low Roof - Insulation & Roofing

Bldg B - Cure Color Coat Plaster

Bldg B - Scaffolding Removal

Bldg B - High Roof Fascia Sheet Metal & Gutters

Bldg B - Exterior HM Doors

Bldg B - Glazing, Grills & Light Fixtures

Bldg B - CMU Mechanical Enclosure & Trash Enclosure

Bldg B - Low Roof Fascia Sheet Metal & Gutters

Bldg B - Trash Enclosure Roof Structure

Bldg B - Exterior Painting

Bldg B - FS Rough-In Main Lines

Bldg B - Framing Layout

Bldg B - Interior Framing

Bldg B - FS Rough-In Branch Lines

Bldg B - HM Frames

Bldg B - Electrical Rough-In

Bldg B - Plumbing Rough-In
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B1240 Bldg B - Mechanical Refridg Line Rough-In 5P 13 8 26-Sep-22 A 12-Oct-22 2

B1250 Bldg B - Mech Ductwork 5P 13 8 26-Sep-22 A 12-Oct-22 2

B1260 Bldg B - Insulation & Hang Drywall 5P 15 15 15-Dec-22 06-Jan-23 -41

B1800 Bldg B - Drywall Tape & Texture 5P 15 15 30-Dec-22 23-Jan-23 -41

B1280 Bldg B - Restroom Tile 5P 10 10 24-Jan-23 06-Feb-23 -26

B1270 Bldg B - Doors & Hardware 5P 1 1 24-Jan-23 24-Jan-23 -38

B1290 Bldg B - Painting 5P 5 5 25-Jan-23 31-Jan-23 -38

B1820 Bldg B - Gym Equipment / Padding 5P 5 5 01-Feb-23 07-Feb-23 -14

B1300 Bldg B - T-Bar - Serving Area 5P 5 5 01-Feb-23 07-Feb-23 -34

B1340 Bldg B - Casework - Solid Surface Seating 5P 7 7 01-Feb-23 09-Feb-23 -19

B1740 Bldg B - Exposed Ceiling Light Fixtures 5P 15 15 01-Feb-23 21-Feb-23 -27

B1750 Bldg B - Exposed Ceiling Fire Sprinkler Trim 5P 3 3 01-Feb-23 03-Feb-23 -15

B1710 Bldg B - Plumbing Trim -Restrooms & Janitor 5P 10 10 07-Feb-23 20-Feb-23 -26

B1310 Bldg B - Light Fixtures - Serving Area 5P 3 3 08-Feb-23 10-Feb-23 -34

B1720 Bldg B - Fire Sprinkler Trim - Serving Area 5P 2 2 08-Feb-23 09-Feb-23 -31

B1320 Bldg B - Mechanical Trim - Serving Area 5P 2 2 13-Feb-23 14-Feb-23 -34

B1330 Bldg B - Drop Ceiling Tiles -Serving Area 5P 2 2 15-Feb-23 16-Feb-23 -34

B1730 Bldg B - Electrical Trim 5P 10 10 17-Feb-23 02-Mar-23 -34

B1305 Bldg B - Fire Alarm Devices 5P 5 5 20-Feb-23 24-Feb-23 -30

B1715 Bldg B - Toilet Parti tions & Accessories 5P 8 8 21-Feb-23 02-Mar-23 -24

B1830 Bldg B - Signage 5P 3 3 02-Mar-23 06-Mar-23 -26

B1350 Bldg B - Final Coat & Touch  Up Painting 5P 3 3 03-Mar-23 07-Mar-23 -34

B1360 Bldg B - Flooring 5P 7 7 08-Mar-23 16-Mar-23 -34

KitchenKitchenKitchenKitchenKitchenKitchenKitchenKitchen

B1370 Bldg B - KITCH - Walk-in Refrigeration Unit 5P 10 10 24-Jan-23 06-Feb-23 -38

B1380 Bldg B - KITCH - Kitchen Hood Installation 5P 6 6 24-Jan-23 31-Jan-23 -38

B1470 Bldg B - KITCH - Paint 5P 4 4 01-Feb-23 06-Feb-23 -38

B1430 Bldg B - KITCH - Quarry Tile 5P 5 5 07-Feb-23 13-Feb-23 -38

B1420 Bldg B - KITCH - T-grid 5P 4 4 14-Feb-23 17-Feb-23 -38

B1390 Bldg B - KITCH - SS Wall Flashing 5P 2 2 20-Feb-23 21-Feb-23 -38

B1480 Bldg B - KITCH - Light Fixtures 5P 2 2 20-Feb-23 21-Feb-23 -37

B1400 Bldg B - KITCH - FRP Wall  Fin ish 5P 1 1 22-Feb-23 22-Feb-23 -38

B1780 Bldg B - KITCH - Mechanical Trim 5P 2 2 22-Feb-23 23-Feb-23 -26

B1440 Bldg B - KITCH - Custom Counters & Sinks 5P 6 6 23-Feb-23 02-Mar-23 -38

B1490 Bldg B - KITCH - Ansul System 5P 1 1 23-Feb-23 23-Feb-23 -25

B1500 Bldg B - KITCH - Install Corner Guards 5P 1 1 23-Feb-23 23-Feb-23 -29

B1510 Bldg B - KITCH - Dry Storage Racks & Shelving 5P 1 1 24-Feb-23 24-Feb-23 -29

B1770 Bldg B - KITCH - Fire Sprinkler Trim 5P 2 2 24-Feb-23 27-Feb-23 -26

B1520 Bldg B - KITCH - Set Lockers 5P 1 1 27-Feb-23 27-Feb-23 -29

B1540 Bldg B - KITCH - Drop Ceiling Ti les 5P 2 2 28-Feb-23 01-Mar-23 -26

B1810 Bldg B - KITCH - Coiling Counter Door 5P 3 3 03-Mar-23 07-Mar-23 -35

B1460 Bldg B - KITCH - Kitchen Equipment (Delivery and Connections) 5P 6 6 03-Mar-23 10-Mar-23 -38

B1450 Bldg B - KITCH - Plumbing Connections 5P 2 2 13-Mar-23 14-Mar-23 -38

B1790 Bldg B - KITCH - Touch-up Painting 5P 2 2 13-Mar-23 14-Mar-23 -38

B1530 Bldg B - KITCH - Start Up Equipment & Commissioning 5P 4 4 15-Mar-23 20-Mar-23 -38

B1550 Bldg B - KITCH - Kitchen Hood Air Balance 5P 2 2 21-Mar-23 22-Mar-23 -38

Electrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical Rooms

BE1000 Bldg B - Elec Rms - Set Electrical Panels 5P 5 5 26-Jan-23 01-Feb-23 -38

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Bldg B - Mechanical Refridg Line Rough-In

Bldg B - Mech Ductwork

Bldg B - Insulation & Hang Drywall

Bldg B - Drywall Tape & Texture

Bldg B - Restroom Tile

Bldg B - Doors & Hardware

Bldg B - Painting

Bldg B - Gym Equipment / Padding

Bldg B - T-Bar - Serving Area

Bldg B - Casework - Solid Surface Seating

Bldg B - Exposed Ceiling Light Fixtures

Bldg B - Exposed Ceiling Fire Sprinkler Trim

Bldg B - Plumbing Trim -Restrooms & Janitor

Bldg B - Light Fixtures - Serving Area

Bldg B - Fire Sprinkler Trim - Serving Area

Bldg B - Mechanical Trim - Serving Area

Bldg B - Drop Ceiling Tiles -Serving Area

Bldg B - Electrical Trim

Bldg B - Fire Alarm Devices

Bldg B - Toilet Parti tions & Accessories

Bldg B - Signage

Bldg B - Final Coat & Touch Up Painting

Bldg B - Flooring

Bldg B - KITCH - Walk-in Refrigeration Unit

Bldg B - KITCH - Kitchen Hood Installation

Bldg B - KITCH - Paint

Bldg B - KITCH - Quarry Tile

Bldg B - KITCH - T-grid

Bldg B - KITCH - SS Wall Flashing

Bldg B - KITCH - Light Fixtures

Bldg B - KITCH - FRP Wall  Fin ish

Bldg B - KITCH - Mechanical Trim

Bldg B - KITCH - Custom Counters & Sinks

Bldg B - KITCH - Ansul System

Bldg B - KITCH - Install Corner Guards

Bldg B - KITCH - Dry Storage Racks & Shelving

Bldg B - KITCH - Fire Sprinkler Trim

Bldg B - KITCH - Set Lockers

Bldg B - KITCH - Drop Ceiling Ti les

Bldg B - KITCH - Coiling Counter Door

Bldg B - KITCH - Kitchen Equipment (Delivery and Connections)

Bldg B - KITCH - Plumbing Connections

Bldg B - KITCH - Touch-up Painting

Bldg B - KITCH - Start Up Equipment & Commissioning

Bldg B - KITCH - Kitchen Hood Air Balance

Bldg B - Elec Rms - Set Electrical Panels
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BE1010 Bldg B - Elec Rms - Set Lighting Ctrl Panels 5P 5 5 01-Feb-23 07-Feb-23 -37

BE1030 Bldg B - Elec Rms - Makeup Panels 5P 10 10 02-Feb-23 15-Feb-23 -38

BE1020 Bldg B - Elec Rms - Set Transformers 5P 5 5 08-Feb-23 14-Feb-23 -37

BE1040 Bldg B - Elec Rms - Pull Feeders 5P 5 5 16-Feb-23 22-Feb-23 -38

Data RoomsData RoomsData RoomsData RoomsData RoomsData RoomsData RoomsData Rooms

BE1100 Bldg B - Build-out Data Room / Pull Comm Cable 5P 15 15 01-Feb-23 21-Feb-23 -17

CommissioningCommissioningCommissioningCommissioningCommissioningCommissioningCommissioningCommissioning

B-6020 Bldg B - Set Mechanical Units 5P 2 2 15-Dec-22 16-Dec-22 10

B-6000 Bldg B - Energize Building 5P 3 3 23-Feb-23 27-Feb-23 -38

B-6010 Bldg B - Start Up-Systems Commissioning 5P 15 15 28-Feb-23 20-Mar-23 -38

B-6030 Bldg B - Air Balance 5P 5 5 28-Feb-23 06-Mar-23 -26

B1560 Bldg B - Health Department Inspection 5P 2 2 13-Apr-23 14-Apr-23 -10

B1670 Bldg B - Network Equipment Installation (OFOI) 5P 10 10 13-Apr-23 26-Apr-23 -38

B1680 Bldg B - Final Commissioning & Inspections 5P 10 10 27-Apr-23 10-May-23 -38

B-6040 Bldg B - In-Service Training 5P 5 5 11-May-23 17-May-23 -33

PunchlistPunchlistPunchlistPunchlistPunchlistPunchlistPunchlistPunchlist

B-7000 Bldg B - Contractor Punch List 5P 5 5 23-Mar-23 29-Mar-23 -38

B-7020 Bldg B - Architect Punch List 5P 10 10 30-Mar-23 12-Apr-23 -38

B-7040 Bldg B - Change out Cores at Door Hardware 5P 2 2 11-Apr-23 12-Apr-23 -26

B-7030 Bldg B - District Deliver and Install FFE 5P 5 5 13-Apr-23 19-Apr-23 -13

B-7050 Bldg B - Install OFCI TV's 5P 3 3 13-Apr-23 17-Apr-23 -26

B-7010 Bldg B - Final Clean 5P 10 10 11-May-23 24-May-23 -38

Building A (Admin)Building A (Admin)Building A (Admin)Building A (Admin)Building A (Admin)Building A (Admin)Building A (Admin)Building A (Admin)

FoundationFoundationFoundationFoundationFoundationFoundationFoundationFoundation

A1580 Bldg A - Elect. Underground 5P 5 0 16-Mar-22 A 01-Apr-22 A

A1390 Bldg A - Plumb & Fire Underground 5P 5 0 07-Apr-22 A 13-Apr-22 A

A1400 Bldg A - Footing Construction 5P 12 0 19-Apr-22 A 11-May-22 A

A1400.1 Bldg A - Pour Footings & Grade  Beams 5P 0 0 11-May-22 A

A1410 Bldg A - Plumbing @ SOG 5P 5 0 13-Jun-22 A 16-Jun-22 A

A1590 Bldg A - Electrical @ SOG 5P 5 0 20-Jun-22 A 24-Jun-22 A

A1420 Bldg A - SOG 5P 8 0 22-Jun-22 A 05-Jul-22 A

A1570 Bldg A - Infill D iamond Blockouts at SOG 5P 2 0 05-Jul-22 A 05-Jul-22 A

A1420.1 Bldg A - Pour SOG 5P 0 0 05-Jul-22 A

A1560 Bldg A - Cure SOG 7P 5 0 06-Jul-22 A 10-Jul-22 A

StructureStructureStructureStructureStructureStructureStructureStructure

A1440 Bldg A - Structura l Steel  Erection 5P 5 0 16-May-22 A 17-May-22 A

A1450 Bldg A - Bol ting, Fitup & Welding 5P 10 0 18-May-22 A 27-May-22 A

A1460 Bldg A - Composite  Floor Deck 5P 3 0 31-May-22 A 15-Jun-22 A

A1500 Bldg A - H igh Roof Deck 5P 5 0 31-May-22 A 15-Jun-22 A

A1470 Bldg A - Form & Pour Concrete Roof Deck 5P 7 0 13-Jul-22 A 20-Jul-22 A

A1470.1 Bldg A - Pour Concrete  Roof Deck 5P 0 0 20-Jul-22 A

EnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelope

A-4000 Bldg A - Exterior Framing 5P 7 0 11-Jul-22 A 17-Aug-22 A

A-4090 Bldg A - Low Roof Concrete Cure Time 7P 30 0 21-Jul-22 A 28-Jul-22 A

A-4010 Bldg A - Sheath ing, WB & Sheet Metal 5P 10 0 18-Aug-22 A 08-Sep-22 A

A-4025 Bldg A - Scaffolding Setup 5P 2 0 18-Aug-22 A 19-Aug-22 A

A-4140 Bldg A - Exterior R ig id  Insulation 5P 10 0 09-Sep-22 A 22-Sep-22 A

A-4080 Bldg A - H igh Roof - Insulation & Roofing 5P 7 0 12-Sep-22 A 20-Sep-22 A

A-4020 Bldg A - Storefronts & Frames 5P 3 2 16-Sep-22 A 04-Oct-22 -32

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Bldg B - Elec Rms - Set Lighting Ctrl Panels

Bldg B - Elec Rms - Makeup Panels

Bldg B - Elec Rms - Set Transformers

Bldg B - Elec Rms - Pull Feeders

Bldg B - Build-out Data Room / Pull Comm Cable

Bldg B - Set Mechanical Units

Bldg B - Energize Building

Bldg B - Start Up-Systems Commissioning

Bldg B - Air Balance

Bldg B - Health Department Inspection

Bldg B - Network Equipment Installation (OFOI)

Bldg B - Final Commissioning & Inspections

Bldg B - In-Service Training

Bldg B - Contractor Punch List

Bldg B - Architect Punch List

Bldg B - Change out Cores at Door Hardware

Bldg B - District Deliver and Install FFE

Bldg B - Install OFCI TV's

Bldg B - Final Clean

Bldg A - Elect. Underground

Bldg A - Plumb & Fire Underground

Bldg A - Footing Construction

Bldg A - Pour Footings & Grade Beams

Bldg A - Plumbing @ SOG

Bldg A - Electrical @ SOG

Bldg A - SOG

Bldg A - Infill D iamond Blockouts at SOG

Bldg A - Pour SOG

Bldg A - Cure SOG

Bldg A - Structura l Steel  Erection

Bldg A - Bol ting, Fitup & Welding

Bldg A - Composite  Floor Deck

Bldg A - H igh Roof Deck

Bldg A - Form & Pour Concrete Roof Deck

Bldg A - Pour Concrete Roof Deck

Bldg A - Exte rior Framing

Bldg A - Low Roof Concrete Cure Time

Bldg A - Shea th ing, W B & Sheet Metal

Bldg A - Scaffolding Setup

Bldg A - Exterior R ig id Insulation

Bldg A - H igh Roof - Insulation & Roofing

Bldg A - Storefronts & Frames
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Activity ID Activity Name Cal Orig
Dur

Rem
Dur
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A-4030 Bldg A - Lath 5P 7 3 23-Sep-22 A 05-Oct-22 -32

A-7010 Bldg A - Scratch Coat Plaster 5P 3 3 06-Oct-22 10-Oct-22 -32

A-7020 Bldg A - Brown Coat Plaster 5P 3 3 11-Oct-22 13-Oct-22 -32

A-7030 Bldg A - Cure Brown Coat Plaster 7P 7 7 14-Oct-22 20-Oct-22 -45

A-7040 Bldg A - Color Coat Plaster 5P 3 3 21-Oct-22 25-Oct-22 -33

A-4040 Bldg A - Fiber Cement Panels 5P 7 7 26-Oct-22 03-Nov-22 -1

A-4120 Bldg A - H igh Roof Fascia  Sheet Metal & Gutters 5P 7 7 26-Oct-22 03-Nov-22 43

A-7050 Bldg A - Cure Color Coat Plaster 7P 7 7 26-Oct-22 01-Nov-22 -47

A-4100 Bldg A - Low Roof - Insulation & Roofing 5P 7 7 02-Nov-22 10-Nov-22 -33

A-4050 Bldg A - Scaffolding Removal 5P 2 2 04-Nov-22 07-Nov-22 -1

A-4035 Bldg A - Exterior HM Doors 5P 5 5 08-Nov-22 14-Nov-22 36

A-4060 Bldg A - Glazing, Grills & Ligh t Fixtures 5P 7 7 08-Nov-22 16-Nov-22 34

A-4110 Bldg A - Construct Mechan ical  Enclosure (Walls & SOG) 5P 8 8 08-Nov-22 17-Nov-22 17

A-4130 Bldg A - Low Roof Fascia Sheet Metal & Gutters 5P 7 7 11-Nov-22 21-Nov-22 31

A-4070 Bldg A - Exterior Painting 5P 7 7 22-Nov-22 02-Dec-22 31

InteriorInteriorInteriorInteriorInteriorInteriorInteriorInterior

A-7210 Bldg A - FS Rough-In Ma in  L ines 5P 3 0 13-Jul-22 A 21-Jul-22 A

A-7090 Bldg A - Framing Layout 5P 3 0 13-Jul-22 A 15-Jul-22 A

A-5000 Bldg A - Interior Framing 5P 7 0 18-Jul-22 A 18-Aug-22 A

A-5010 Bldg A - FS Rough-In Branch Lines 5P 4 0 18-Jul-22 A 25-Jul-22 A

A-5040 Bldg A - Electrical Rough-In 5P 15 0 17-Aug-22 A 13-Sep-22 A

A-5020 Bldg A - Plumbing Rough-In 5P 5 0 18-Aug-22 A 14-Sep-22 A

A-5005 Bldg A - HM Frames 5P 3 0 01-Sep-22 A 06-Sep-22 A

A-5030 Bldg A - Mechanical  Refridg Line Rough-In 5P 13 2 14-Sep-22 A 04-Oct-22 -6

A-5050 Bldg A - Mech Ductwork 5P 13 3 14-Sep-22 A 05-Oct-22 -7

A-5060 Bldg A - Insulation & Hang Drywal l 5P 15 15 11-Nov-22 05-Dec-22 -33

A-7130 Bldg A - Drywal l Tape & Texture 5P 15 15 29-Nov-22 19-Dec-22 -33

A-5070 Bldg A - Restroom Tile 5P 10 10 20-Dec-22 04-Jan-23 -15

A-5140 Bldg A - Doors & Hardware 5P 1 1 20-Dec-22 20-Dec-22 -33

A-5150 Bldg A - Painting 5P 5 5 21-Dec-22 28-Dec-22 -33

A-5080 Bldg A - T-Bar 5P 10 10 29-Dec-22 12-Jan-23 -33

A-7100 Bldg A - Plumbing Trim - Restrooms & Janitor 5P 10 10 05-Jan-23 19-Jan-23 -15

A-5085 Bldg A - Fire Alarm Devices 5P 5 5 13-Jan-23 20-Jan-23 -6

A-5090 Bldg A - Light Fixtures 5P 7 7 13-Jan-23 24-Jan-23 -33

A-5100 Bldg A - Mechanical  Trim 5P 10 10 13-Jan-23 27-Jan-23 -33

A-7120 Bldg A - Fire Sprinkler Trim 5P 10 10 13-Jan-23 27-Jan-23 -33

A-1810 Bldg A - Toilet Partitions & Accessories 5P 8 8 20-Jan-23 31-Jan-23 -13

A-7110 Bldg A - Electrical Trim 5P 10 10 25-Jan-23 07-Feb-23 -33

A-5110 Bldg A - Drop Ceiling Tiles 5P 5 5 30-Jan-23 03-Feb-23 -33

A-5120 Bldg A - Casework 5P 7 7 06-Feb-23 14-Feb-23 -33

A-5165 Bldg A - Signage 5P 3 3 06-Feb-23 08-Feb-23 -19

A-5160 Bldg A - Fina l Coat & Touch Up Painting 5P 3 3 15-Feb-23 17-Feb-23 -33

A-5130 Bldg A - Flooring 5P 7 7 20-Feb-23 28-Feb-23 -33

Electrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical RoomsElectrical Rooms

AE1010 Bldg A - Elec Rm - Set L ighting Ctrl  Panels 5P 5 5 21-Dec-22 28-Dec-22 -19

AE1000 Bldg A - Elec Rm - Set Electrica l Panels 5P 5 5 21-Dec-22 28-Dec-22 -24

AE1030 Bldg A - Elec Rm - Makeup Panels 5P 10 10 29-Dec-22 12-Jan-23 -24

AE1020 Bldg A - Elec Rm - Set Transformers 5P 5 5 29-Dec-22 05-Jan-23 -19

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Bldg A - Lath

Bldg A - Scratch Coat Plaster

Bldg A - Brown Coat Plaster

Bldg A - Cure Brown Coat Plaster

Bldg A - Color Coat Plaster

Bldg A - Fiber Cement Panels

Bldg A - H igh Roof Fascia Sheet Metal & Gutters

Bldg A - Cure Color Coat Plaster

Bldg A - Low Roof - Insulation & Roofing

Bldg A - Scaffolding Removal

Bldg A - Exte rior HM Doors

Bldg A - Glazing, Grills & Light Fixtures

Bldg A - Construct Mechanical  Enclosure (Walls & SOG)

Bldg A - Low Roof Fascia Sheet Metal & Gutters

Bldg A - Exterior Painting

Bldg A - FS Rough-In Main L ines

Bldg A - Framing Layout

Bldg A - Interio r Framing

Bldg A - FS Rough-In Branch Lines

Bldg A - Electrical Rough-In

Bldg A - Plumbing Rough-In

Bldg A - HM Frames

Bldg A - Mechanical  Refridg Line Rough-In

Bldg A - Mech Ductwork

Bldg A - Insulation & Hang Drywal l

Bldg A - Drywal l Tape & Texture

Bldg A - Restroom Tile

Bldg A - Doors & Hardware

Bldg A - Painting

Bldg A - T-Bar

Bldg A - Plumbing Trim - Restrooms & Janitor

Bldg A - Fire Alarm Devices

Bldg A - Light Fixtures

Bldg A - Mechan ical  Trim

Bldg A - Fire Sprinkle r Trim

Bldg A - Toilet Partitions & Accessories

Bldg A - Electrical Trim

Bldg A - Drop Ceiling  Tiles

Bldg A - Casework

Bldg A - Signage

Bldg A - Fina l Coat & Touch Up Painting

Bldg A - Flooring

Bldg A - Elec Rm - Set L ighting Ctrl  Panels

Bldg A - Elec Rm - Set Electrica l Panels

Bldg A - Elec Rm - Makeup Panels

Bldg A - Elec Rm - Set Transformers
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AE1040 Bldg A - Elec Rm - Pull Feeders 5P 5 5 13-Jan-23 20-Jan-23 -24

Data RoomsData RoomsData RoomsData RoomsData RoomsData RoomsData RoomsData Rooms

A-7140 Bldg A - Bui ld-out Data / MDF Room / Pul l Comm Cable 5P 15 15 14-Feb-23 06-Mar-23 -37

A-7160 Frontier Phone Line Installation (Copper) 5P 10 10 07-Mar-23 20-Mar-23 -36

A-7170 Crowne Castle Fiber Installation 5P 5 5 21-Mar-23 27-Mar-23 -26

CommissioningCommissioningCommissioningCommissioningCommissioningCommissioningCommissioningCommissioning

A-6020 Bldg A - Set Mechanical Equ ipment 5P 3 3 18-Nov-22 22-Nov-22 17

A-6000 Bldg A - Energize Building 5P 3 3 23-Jan-23 25-Jan-23 -24

A-6030 Bldg A - Air Balance 5P 5 5 06-Feb-23 10-Feb-23 -21

A-6010 Bldg A - Start Up-Systems Commissioning 5P 15 15 08-Feb-23 28-Feb-23 -33

A-7150 All Bldgs - Preliminary Testing Fire Alarm 5P 10 10 27-Feb-23 10-Mar-23 -30

A-7200 All Bldgs - Final Fire/Life/Safety Testing & Inpsections 5P 10 10 21-Mar-23 03-Apr-23 -36

A-7070 Bldg A - Network Equipment Installa tion (OFOI) 5P 10 10 28-Mar-23 10-Apr-23 -28

A-7080 Bldg A - Fina l Commissioning & Inspections 5P 12 12 11-Apr-23 26-Apr-23 -28

A-7230 All Bldgs - Test & Configure AV Equipment 5P 15 15 18-Apr-23 08-May-23 -26

A-7260 Bldg A - In-Service Training 5P 5 5 27-Apr-23 03-May-23 -23

PunchlistPunchlistPunchlistPunchlistPunchlistPunchlistPunchlistPunchlist

A-7000 Bldg A - Contractor Punch List 5P 5 5 07-Mar-23 13-Mar-23 -37

A-7220 Bldg A - Architect Punch List 5P 10 10 14-Mar-23 27-Mar-23 -37

A-7240 Bldg A - Change out Cores at Door Hardware 5P 2 2 24-Mar-23 27-Mar-23 -37

A-7250 Bldg A - Install OFCI TV's 5P 3 3 28-Mar-23 30-Mar-23 -14

A-7270 Bldg A - D istrict Deliver and Install  FFE 5P 5 5 28-Mar-23 03-Apr-23 -1

A-7060 Bldg A - Fina l C lean 5P 10 10 27-Apr-23 10-May-23 -28

Electrical BuildingElectrical BuildingElectrical BuildingElectrical BuildingElectrical BuildingElectrical BuildingElectrical BuildingElectrical Building

E-1010 Elec Bldg. - Edison Pad & Cable Trench 5P 5 0 27-Jun-22 A 22-Jul-22 A

E-1000 Elec Bldg. - Footings & CMU Walls 5P 15 8 11-Jul-22 A 12-Oct-22 -19

E-1020 Elec Bldg. - SOG 5P 3 3 13-Oct-22 17-Oct-22 -19

E-1030 Elec Bldg. - Gates 5P 3 3 18-Oct-22 20-Oct-22 -19

EU1040 Edison Inspection & Work Order 5P 50 50 21-Oct-22 04-Jan-23 -19

EU1070 Set Main Switchboard (MSB) 5P 10 10 03-Nov-22 16-Nov-22 2

EU1080 Pull Secondary Feeders - MSB to XFRM 5P 1 1 05-Jan-23 05-Jan-23 -18

EU1050 Edison - Set XFMR & Pull Primary Feeders 5P 2 2 05-Jan-23 06-Jan-23 -19

EU1090 Prep for Permanent Power 5P 1 1 09-Jan-23 09-Jan-23 -19

HardscapeHardscapeHardscapeHardscapeHardscapeHardscapeHardscapeHardscape

A1490 Phase 1 - Exterior Punchlist 5P 10 10 12-Apr-23 25-Apr-23 -17

CanopyCanopyCanopyCanopyCanopyCanopyCanopyCanopy

H1010 Walk Way Canopy Foundations 5P 10 10 12-Dec-22 23-Dec-22 -23

H1015 Walk Way Canopy Steel Erection 5P 15 15 27-Dec-22 18-Jan-23 -23

Bldg A - HardscapeBldg A - HardscapeBldg A - HardscapeBldg A - HardscapeBldg A - HardscapeBldg A - HardscapeBldg A - HardscapeBldg A - Hardscape

H1180 Bldg A Site  - Site Lighting & Comm Pathways 5P 3 3 08-Nov-22 10-Nov-22 11

H1080 Bldg A Site  - Light Post Foundations 5P 5 5 11-Nov-22 17-Nov-22 16

H1150 Bldg A Site  - Marquee Sign Footing & Column 5P 5 5 30-Nov-22 06-Dec-22 52

H1070 Bldg A Site  - Instal l SD CB's 5P 5 5 22-Dec-22 29-Dec-22 -19

H1090 Bldg A Site  - Fence Posts 5P 3 3 30-Dec-22 04-Jan-23 -19

H1100 Bldg A Site  - CIP Sign Wall 5P 8 8 30-Dec-22 11-Jan-23 -19

H1130 Bldg A Site  - Flagpole 5P 2 2 30-Dec-22 03-Jan-23 -13

H1060 Bldg A Site  - Fine Grade 5P 4 4 19-Jan-23 24-Jan-23 -23

H1110 Bldg A Site  - Form & Pour Curbs and Tree Wells 5P 5 5 25-Jan-23 31-Jan-23 3

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Bldg A - Elec Rm - Pull Feeders

Bldg A - Bui ld-out Data / MDF Room / Pul l Comm Cable

Frontier Phone Line Installation (Copper)

Crowne Castle Fiber Installation

Bldg A - Set Mechanical Equ ipment

Bldg A - Energize Building

Bldg A - Air Balance

Bldg A - Start Up-Systems Commissioning

All Bldgs - Preliminary Testing Fire Alarm

All Bldgs - Final Fire/Life/Safety Testing & Inpsections

Bldg A - Network Equipment Installa tion (OFOI)

Bldg A - Fina l Commissioning & Inspections

All Bldgs - Test & Configure AV Equipment

Bldg A - In-Service Training

Bldg A - Contractor Punch List

Bldg A - Architect Punch List

Bldg A - Change out Cores at Door Hardware

Bldg A - Install OFCI TV's

Bldg A - D istri ct Deliver and Install  FFE

Bldg A - Fina l C lean

Elec Bldg. - Edison Pad & Cable Trench

Elec Bldg. - Footings & CMU Walls

Elec Bldg. - SOG

Elec Bldg. - Gates

Edison Inspection & Work Order

Set Main Switchboard (MSB)

Pull Secondary Feeders - MSB to XFRM

Edison - Set XFMR & Pull Primary Feeders

Prep for Permanent Power

Phase 1 - Exterior Punchlist

Walk Way Canopy Foundations

Walk Way Canopy Steel Erection

Bldg A Site  - Site Lighting & Comm Pathways

Bldg A Site  - Light Post Foundations

Bldg A Site  - Marquee Sign Footing & Column

Bldg A Site  - Instal l SD CB's

Bldg A Site  - Fence Posts

Bldg A Site  - CIP Sign Wall

Bldg A Site  - Flagpole

Bldg A Site  - Fine Grade

Bldg A Site  - Form & Pour Curbs and  Tree Wells
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H1120 Bldg A Site  - Irrig & Elect Sleeves 5P 2 2 01-Feb-23 02-Feb-23 3

H1030 Bldg A Site  - Form & Pour PCC Paving 5P 10 10 03-Feb-23 16-Feb-23 3

H1160 Bldg A Site  - Finish Grade  @ Planters & Pavers 5P 2 2 17-Feb-23 20-Feb-23 3

H1170 Bldg A Site  - Base and Concre te  Pavers 5P 8 8 17-Feb-23 28-Feb-23 13

H1200 Bldg A Site  - Instal l Light Po les & Fixtures 5P 3 3 17-Feb-23 21-Feb-23 18

H1140 Bldg A Site  - Fencing & Gates 5P 5 5 27-Feb-23 03-Mar-23 10

Bldg B - HardscapeBldg B - HardscapeBldg B - HardscapeBldg B - HardscapeBldg B - HardscapeBldg B - HardscapeBldg B - HardscapeBldg B - Hardscape

H1220 Bldg B Site - Install SD CB's 5P 5 5 04-Jan-23 10-Jan-23 -17

H1210 Bldg B Site - Site Lighting & Comm Pathways 5P 3 3 04-Jan-23 06-Jan-23 -17

H1230 Bldg B Site - Light Post Foundations 5P 5 5 09-Jan-23 13-Jan-23 -17

H1250 Bldg B Site - Fence Posts 5P 3 3 11-Jan-23 13-Jan-23 -17

H1280 Bldg B Site - Fine Grade 5P 4 4 25-Jan-23 30-Jan-23 -23

H1290 Bldg B Site - Form & Pour Curbs 5P 10 10 31-Jan-23 13-Feb-23 -23

H1300 Bldg B Site - Irrig & Elect Sleeves 5P 2 2 14-Feb-23 15-Feb-23 7

H1320 Bldg B Site - Finish Grade @ Planters 5P 2 2 14-Feb-23 15-Feb-23 9

H1350 Bldg B Site - Playground Construction 5P 15 15 14-Feb-23 06-Mar-23 -6

H1310 Bldg B Site - Form & Pour PCC Paving 5P 10 10 07-Mar-23 20-Mar-23 -6

H1340 Bldg B Site - Fencing & Gates 5P 5 5 21-Mar-23 27-Mar-23 -6

H1330 Bldg B Site - Install Light Poles & Fixtures 5P 3 3 21-Mar-23 23-Mar-23 -4

H1410 Bldg B Site - Playground Surfacing 5P 1 1 21-Mar-23 21-Mar-23 -2

Bldg C South - HardscapeBldg C South - HardscapeBldg C South - HardscapeBldg C South - HardscapeBldg C South - HardscapeBldg C South - HardscapeBldg C South - HardscapeBldg C South - Hardscape

H1420 Bldg C South Site - Install SD CB's 5P 5 5 26-Jan-23 01-Feb-23 -23

H1650 Bldg C South Site - CMU Site Wall 5P 15 15 26-Jan-23 15-Feb-23 -35

H1440 Bldg C South Site - Fence Posts 5P 2 2 16-Feb-23 17-Feb-23 -35

H1450 Bldg C South Site - Fine Grade 5P 4 4 20-Feb-23 23-Feb-23 -35

H1460 Bldg C South Site - Form & Pour Curbs 5P 10 10 24-Feb-23 09-Mar-23 -24

H1040 Bldg C South Site - Playground Construction 5P 15 15 10-Mar-23 30-Mar-23 -11

H1470 Bldg C South Site - Irrig & Elect Sleeves 5P 2 2 10-Mar-23 13-Mar-23 -24

H1480 Bldg C South Site - Form & Pour PCC Paving 5P 10 10 14-Mar-23 27-Mar-23 -24

H1510 Bldg C South Site - Fencing & Gates 5P 5 5 28-Mar-23 03-Apr-23 -11

H1490 Bldg C South Site - Finish Grade @ Planters 5P 1 1 28-Mar-23 28-Mar-23 -24

H1520 Bldg C South Site - Base and Concrete Pavers 5P 5 5 28-Mar-23 03-Apr-23 -11

H1370 Bldg C South Site - Playground Surfacing 5P 2 2 31-Mar-23 03-Apr-23 -11

Bldg C North - HardscapeBldg C North - HardscapeBldg C North - HardscapeBldg C North - HardscapeBldg C North - HardscapeBldg C North - HardscapeBldg C North - HardscapeBldg C North - Hardscape

H1530 Bldg C North Site - Site Lighting & Comm Pathways 5P 3 3 12-Jan-23 17-Jan-23 -13

H1550 Bldg C North Site - Install SD CB's 5P 5 5 18-Jan-23 24-Jan-23 -13

H1560 Bldg C North Site - Light Post Foundations 5P 5 5 18-Jan-23 24-Jan-23 -13

H1580 Bldg C North Site - Fine Grade 5P 4 4 24-Feb-23 01-Mar-23 -35

H1590 Bldg C North Site - Form & Pour Curbs and Tree Wells 5P 10 10 02-Mar-23 15-Mar-23 -35

H1600 Bldg C North Site - Irrig Sleeves 5P 2 2 16-Mar-23 17-Mar-23 -35

H1610 Bldg C North Site - Form & Pour PCC Paving 5P 10 10 20-Mar-23 31-Mar-23 -35

H1620 Bldg C North Site - Finish Grade @ Planters & Pavers and Playgrounds 5P 2 2 03-Apr-23 04-Apr-23 -27

H1630 Bldg C North Site - Install Light Poles & Fixtures 5P 3 3 03-Apr-23 05-Apr-23 -13

H1660 Bldg C North Site - Base and Concrete Pavers 5P 5 5 05-Apr-23 11-Apr-23 -17

Exterior Playcourts Phase 1Exterior Playcourts Phase 1Exterior Playcourts Phase 1Exterior Playcourts Phase 1Exterior Playcourts Phase 1Exterior Playcourts Phase 1Exterior Playcourts Phase 1Exterior Playcourts Phase 1

H1050 Playcourts Phase 1 - Grading 5P 4 4 16-Mar-23 21-Mar-23 -7

H1240 Playcourts Phase 1 - Base 5P 2 2 22-Mar-23 23-Mar-23 -7

H1260 Playcourts Phase 1 - Paving 5P 2 2 24-Mar-23 27-Mar-23 -7

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Bldg A Site  - Irrig & Elect Sleeves

Bldg A Site  - Form & Pour PCC Paving

Bldg A Site  - Finish Grade @ Planters & Pavers

Bldg A Site  - Base and Concrete Pavers

Bldg A Site  - Instal l Light Poles & Fixtures

Bldg A Site  - Fencing & Gates

Bldg B Site - Install SD CB's

Bldg B Site - Site Lighting & Comm Pathways

Bldg B Site - Light Post Foundations

Bldg B Site - Fence Posts

Bldg B Site - Fine Grade

Bldg B Site - Form & Pour Curbs

Bldg B Site - Irrig & Elect Sleeves

Bldg B Site - Finish Grade @ Planters

Bldg B Site - Playground Construction

Bldg B Site - Form & Pour PCC Paving

Bldg B Site - Fencing & Gates

Bldg B Site - Install Light Poles & Fixtures

Bldg B Site - Playground Surfacing

Bldg C South Site - Install SD CB's

Bldg C South Site - CMU Site Wall

Bldg C South Site - Fence Posts

Bldg C South Site - Fine Grade

Bldg C South Site - Form & Pour Curbs

Bldg C South Site - Playground Construction

Bldg C South Site - Irrig & Elect Sleeves

Bldg C South Site - Form & Pour PCC Paving

Bldg C South Site - Fencing & Gates

Bldg C South Site - Finish Grade @ Planters

Bldg C South Site - Base and Concrete Pavers

Bldg C South Site - Playground Surfacing

Bldg C North Site - Site Lighting & Comm Pathways

Bldg C North Site - Install SD CB's

Bldg C North Site - Light Post Foundations

Bldg C North Site - Fine Grade

Bldg C North Site - Form & Pour Curbs and Tree Wells

Bldg C North Site - Irrig Sleeves

Bldg C North Site - Form & Pour PCC Paving

Bldg C North Site - Finish Grade @ Planters & Pavers and Playgrounds

Bldg C North Site - Install Light Poles & Fixtures

Bldg C North Site - Base and Concrete Pavers

Playcourts Phase 1 - Grading

Playcourts Phase 1 - Base

Playcourts Phase 1 - Paving
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H1380 Playcourts Phase 1 - Temp Striping 5P 1 1 28-Mar-23 28-Mar-23 -7

LandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscape

Bldg A LandscapingBldg A LandscapingBldg A LandscapingBldg A LandscapingBldg A LandscapingBldg A LandscapingBldg A LandscapingBldg A Landscaping

LA1000 Bldg A - Irr igation 5P 5 5 21-Feb-23 27-Feb-23 3

LA1030 Bldg A - Soi l Amendments 5P 3 3 28-Feb-23 02-Mar-23 3

LA1040 Bldg A - Planting 5P 8 8 03-Mar-23 14-Mar-23 3

Bldg B LandscapingBldg B LandscapingBldg B LandscapingBldg B LandscapingBldg B LandscapingBldg B LandscapingBldg B LandscapingBldg B Landscaping

LA1010 Bldg B - Irrigation 5P 5 5 16-Feb-23 22-Feb-23 9

LA1070 Bldg B - Soil Amendments 5P 2 2 23-Feb-23 24-Feb-23 9

LA1080 Bldg B - Planting 5P 6 6 27-Feb-23 06-Mar-23 9

Bldg C South LandscapingBldg C South LandscapingBldg C South LandscapingBldg C South LandscapingBldg C South LandscapingBldg C South LandscapingBldg C South LandscapingBldg C South Landscaping

LA1090 Bldg C South - Irrigation 5P 5 5 29-Mar-23 04-Apr-23 -24

LA1050 Bldg C South - Soil Amendments 5P 4 4 05-Apr-23 10-Apr-23 -24

LA1060 Bldg C South - Planting 5P 8 8 11-Apr-23 20-Apr-23 -24

Bldg C North LandscapingBldg C North LandscapingBldg C North LandscapingBldg C North LandscapingBldg C North LandscapingBldg C North LandscapingBldg C North LandscapingBldg C North Landscaping

LA1100 Bldg C North - Irrigation 5P 5 5 05-Apr-23 11-Apr-23 -27

LA1110 Bldg C North - Soil Amendments 5P 2 2 12-Apr-23 13-Apr-23 -27

LA1120 Bldg C North - Planting 5P 8 8 14-Apr-23 25-Apr-23 -27

East Parking Lot LandscapingEast Parking Lot LandscapingEast Parking Lot LandscapingEast Parking Lot LandscapingEast Parking Lot LandscapingEast Parking Lot LandscapingEast Parking Lot LandscapingEast Parking Lot Landscaping

LA1020 East Parking Lot - Landscape & Irrigation 5P 20 20 17-Jan-23 13-Feb-23 24

Punchlist & Close-OutPunchlist & Close-OutPunchlist & Close-OutPunchlist & Close-OutPunchlist & Close-OutPunchlist & Close-OutPunchlist & Close-OutPunchlist & Close-Out

A1480 Phase 1 - Landscape Punchlist 5P 10 10 26-Apr-23 09-May-23 -27

A1530 Phase 1 - 90-Day Maintenance Period 7P 90 90 10-May-23 07-Aug-23 91

A1540 Phase 1 - Final Inspection & Corrections 5P 5 5 08-Aug-23 14-Aug-23 64

A1550 Phase 1 - Landscape Completion - [FM] 5P 0 0 14-Aug-23 64

Parking Lot ConstructionParking Lot ConstructionParking Lot ConstructionParking Lot ConstructionParking Lot ConstructionParking Lot ConstructionParking Lot ConstructionParking Lot Construction

East Parking LotEast Parking LotEast Parking LotEast Parking LotEast Parking LotEast Parking LotEast Parking LotEast Parking Lot

EPL-1050 East Parking Lot - Storm Drain Line (Storm-Tech to City) 6P 5 0 05-Jul-22 A 11-Jul-22 A

EPL-1020 East Parking Lot - Construct Light Post Bases 6P 5 0 12-Jul-22 A 13-Jul-22 A

EPL-1000 East Parking Lot - Relocate K-Rail, Lunch Shelter, & CLF 6P 1 1 21-Dec-22 21-Dec-22 -140

EPL-1130 East Parking Lot - Remove Fire Lane Base / Rough Grade 6P 5 5 22-Dec-22 28-Dec-22 -140

EPL-1030 East Parking Lot - Lighting Pathways 6P 2 2 29-Dec-22 30-Dec-22 -140

EPL-1040 East Parking Lot - Irrigation Sleeves 6P 2 2 29-Dec-22 30-Dec-22 -140

EPL-1060 East Parking Lot - Curb & Gutter 6P 10 10 31-Dec-22 12-Jan-23 -140

EPL-1070 East Parking Lot - Pervious Concrete Stalls 6P 10 10 13-Jan-23 25-Jan-23 51

EPL-1120 East Parking Lot - Backfill Curb Cuts and Islands 6P 2 2 13-Jan-23 14-Jan-23 -140

EPL-1140 East Parking Lot - Finish Grading 6P 3 3 17-Jan-23 19-Jan-23 -140

EPL-1080 East Parking Lot - Base, Paving & Temp Striping 6P 5 5 20-Jan-23 25-Jan-23 -140

EPL-1090 East Parking Lot - Gates 6P 2 2 26-Jan-23 27-Jan-23 -140

EPL-1100 East Parking Lot - Cure Pavement 7P 30 30 26-Jan-23 24-Feb-23 30

EPL-1110 East Parking Lot - Set Light Post Fixtures 6P 2 2 26-Jan-23 27-Jan-23 -140

EPL-1150 East Parking Lot - Turn  Over to Distri ct for Interim Use 6P 0 0 27-Jan-23* -140

EPL-1010 East Parking Lot - Slurry Coat & Striping 6P 5 5 25-Feb-23 02-Mar-23 25

Parent Drop Off Phase 1Parent Drop Off Phase 1Parent Drop Off Phase 1Parent Drop Off Phase 1Parent Drop Off Phase 1Parent Drop Off Phase 1Parent Drop Off Phase 1Parent Drop Off Phase 1

PDO-1030 Parent Drop Off Phase 1 - Setup Construction Fence 5p 2 2 14-Feb-23* 15-Feb-23 -24

PDO-1001 Parent Drop Off Phase 1 - Demo Existing Campus Parking Lot 5P 3 3 16-Feb-23 20-Feb-23 -23

PDO-1011 Parent Drop Off Phase 1 - Light Post Bases 5p 4 4 21-Feb-23 24-Feb-23 -23

PDO-1021 Parent Drop Off Phase 1 - Lighting Conduit 5p 2 2 27-Feb-23 28-Feb-23 -23

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Playcourts Phase 1 - Temp Striping

Bldg A - Irr igation

Bldg A - Soi l Amendments

Bldg A - Planting

Bldg B - Irrigation

Bldg B - Soil Amendments

Bldg B - Planting

Bldg C South - Irrigation

Bldg C South - Soil Amendments

Bldg C South - Planting

Bldg C North - Irrigation

Bldg C North - Soil Amendments

Bldg C North - Planting

East Parking Lot - Landscape & Irrigation

Phase 1 - Landscape Punchlist

Phase 1 - 90-Day Maintenance Period

Phase 1 - Final Inspection & Corrections

Phase 1 - Landscape Completion - [FM]

East Parking Lot - Storm Drain Line (Storm-Tech to City)

East Parking Lot - Construct Light Post Bases

East Parking Lot - Relocate K-Rail, Lunch Shelter, & CLF

East Parking Lot - Remove Fire Lane Base / Rough Grade

East Parking Lot - Lighting Pathways

East Parking Lot - Irrigation Sleeves

East Parking Lot - Curb & Gutter

East Parking Lot - Pervious Concrete Stalls

East Parking Lot - Backfill Curb Cuts and Islands

East Parking Lot - Finish Grading

East Parking Lot - Base, Paving & Temp Striping

East Parking Lot - Gates

East Parking Lot - Cure Pavement

East Parking Lot - Set Light Post Fixtures

East Parking Lot - Turn  Over to Distri ct for Interim Use

East Parking Lot - Slurry Coat & Striping

Parent Drop Off Phase 1 - Setup Construction Fence

Parent Drop Off Phase 1 - Demo Existing Campus Parking Lot

Parent Drop Off Phase 1 - Light Post Bases

Parent Drop Off Phase 1 - Lighting Conduit
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PDO-1050 Parent Drop Off Phase 1 - Irrigation Sleeves 5p 2 2 27-Feb-23 28-Feb-23 -23

PDO-1010 Parent Drop Off Phase 1 - Rough Grading 5P 3 3 01-Mar-23 03-Mar-23 -23

PDO-1020 Parent Drop Off Phase 1 - Curb & Gutter 5P 5 5 06-Mar-23 10-Mar-23 -23

PDO-1060 Parent Drop Off Phase 1 - Form & Pour Walks 5p 3 3 13-Mar-23 15-Mar-23 -23

PDO-1002 Parent Drop Off Phase 1 - Base, Paving & Temp Striping 5P 15 15 16-Mar-23 05-Apr-23 -23

PDO-1040 Parent Drop Off Phase 1 - Cure Pavement 7P 30 30 06-Apr-23 05-May-23 93

PDO-1070 Parent Drop Off Phase 1 - Set Light Post Fixtures 5p 2 2 06-Apr-23 07-Apr-23 -23

PDO-1080 Parent Drop Off Phase 1 - Irrigation 5p 5 5 10-Apr-23 14-Apr-23 -23

PDO-1090 Parent Drop Off Phase 1 - Landscaping 5p 3 3 17-Apr-23 19-Apr-23 -23

PDO-1100 Parent Drop Off Phase 1 - Park Benches 5p 2 2 20-Apr-23 21-Apr-23 -15

Phase 2 - Existing CampusPhase 2 - Existing CampusPhase 2 - Existing CampusPhase 2 - Existing CampusPhase 2 - Existing CampusPhase 2 - Existing CampusPhase 2 - Existing CampusPhase 2 - Existing Campus

Parent Drop Off Phase 2Parent Drop Off Phase 2Parent Drop Off Phase 2Parent Drop Off Phase 2Parent Drop Off Phase 2Parent Drop Off Phase 2Parent Drop Off Phase 2Parent Drop Off Phase 2

Ph2-DO-1030 Parent Drop Off Phase 2 - Slurry Coat and Striping 5P 2 2 08-May-23 09-May-23 63

Phase 2 MobilizationPhase 2 MobilizationPhase 2 MobilizationPhase 2 MobilizationPhase 2 MobilizationPhase 2 MobilizationPhase 2 MobilizationPhase 2 Mobilization

Ph2-D-1060 Phase 2 Safety Plan Meeting 5P 1 1 08-Jun-23 08-Jun-23 -35

Ph2-D-1020 Safe Off - Utilities/Demolish Existing Water Mains 5P 2 2 27-Jun-23 28-Jun-23 -47

Ph2-D-1040 Set Up Temporary Fencing & Gates 5P 2 2 27-Jun-23 28-Jun-23 -45

Ph2-D-1030 Decommission Existing Equipment 5P 5 5 29-Jun-23 06-Jul-23 -47

Ph2-D-1050 Install Phase 2 SWPPP 5P 3 3 29-Jun-23 03-Jul-23 -45

DemoDemoDemoDemoDemoDemoDemoDemo

Ph2-A-1000 Abatement 5P 12 12 07-Jul-23 24-Jul-23 -47

Ph2-D-1000 Site Demolition 5P 4 4 07-Jul-23 12-Jul-23 -39

Ph2-D-1090 Utility Demolition 5P 3 3 13-Jul-23 17-Jul-23 -30

Ph2-D-1010 Building Demolition 5P 12 12 25-Jul-23 09-Aug-23 -47

Grading & DrainageGrading & DrainageGrading & DrainageGrading & DrainageGrading & DrainageGrading & DrainageGrading & DrainageGrading & Drainage

Ph2-G-1000 Backfill and Rough-Grading 5P 8 8 10-Aug-23 21-Aug-23 -47

Ph2-G-1010 Storm Drain System 5P 8 8 22-Aug-23 31-Aug-23 -47

Ph2-G-1020 Fine Grade 5P 6 6 01-Sep-23 11-Sep-23 -47

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping

Ph2-L-1000 Landscaping Irrigation 5P 10 10 12-Sep-23 25-Sep-23 -47

Ph2-L-1030 DG Infield 5P 5 5 12-Sep-23 18-Sep-23 -38

Ph2-L-1040 Soil Amendments & Finish Grading 5P 4 4 26-Sep-23 29-Sep-23 -47

Ph2-L-1010 Landscape Planting 5P 10 10 02-Oct-23 13-Oct-23 -47

Ph2-L-1050 Phase 2 - 90-Day Maintenance Period 7P 90 90 14-Oct-23 11-Jan-24 -66

Ph2-L-1020 Hydro-seed Establishment 5P 60 60 16-Oct-23 11-Jan-24 -39

Ph2-L-1060 Phase 2 - Final Inspection & Corrections 5P 5 5 12-Jan-24 19-Jan-24 -44

Ph2-L-1070 Phase 2 - Landscape Complete - [FM] 5P 0 0 19-Jan-24 -44

Offsite WorkOffsite WorkOffsite WorkOffsite WorkOffsite WorkOffsite WorkOffsite WorkOffsite Work

Ph2-OS-1000 Close Up Drive Approach - North Driskill 5P 8 8 12-Sep-23 21-Sep-23 -34

Site WorkSite WorkSite WorkSite WorkSite WorkSite WorkSite WorkSite Work

Ph2-A-1020 Install Back Stop 5P 5 5 22-Aug-23 28-Aug-23 -16

Ph2-A-1010 Curbs & Walks 5P 15 15 12-Sep-23 02-Oct-23 -34

Ph2-A-1030 Install Chainlink Fencing 5P 10 10 12-Sep-23 25-Sep-23 -36

Exterior Playcourts Phase 2Exterior Playcourts Phase 2Exterior Playcourts Phase 2Exterior Playcourts Phase 2Exterior Playcourts Phase 2Exterior Playcourts Phase 2Exterior Playcourts Phase 2Exterior Playcourts Phase 2

H1680 Playcourts Phase 2 - Sawcut Adjacent Surface 5P 2 2 22-Aug-23 23-Aug-23 -45

H1690 Playcourts Phase 2 - Play Equipment Posts and Footings 5P 5 5 22-Aug-23 28-Aug-23 -45

H1670 Playcourts Phase 2 - CMU Ball Wall 5P 7 7 22-Aug-23 30-Aug-23 -45

H1740 Playcourts Phase 2 - Finish Grading 5P 3 3 29-Aug-23 31-Aug-23 -45

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Parent Drop Off Phase 1 - Irrigation Sleeves

Parent Drop Off Phase 1 - Rough Grading

Parent Drop Off Phase 1 - Curb & Gutter

Parent Drop Off Phase 1 - Form & Pour Walks

Parent Drop Off Phase 1 - Base, Paving & Temp Striping

Parent Drop Off Phase 1 - Cure Pavement

Parent Drop Off Phase 1 - Set Light Post Fixtures

Parent Drop Off Phase 1 - Irrigation

Parent Drop Off Phase 1 - Landscaping

Parent Drop Off Phase 1 - Park Benches

Parent Drop Off Phase 2 - Slurry Coat and Striping

Phase 2 Safety Plan Meeting

Safe Off - Utilities/Demolish Existing Water Mains

Set Up Temporary Fencing & Gates

Decommission Existing Equipment

Install Phase 2 SWPPP

Abatement

Site Demolition

Utility Demolition

Building Demolition

Backfill and Rough-Grading

Storm Drain System

Fine Grade

Landscaping Irrigation

DG Infield

Soil Amendments & Finish Grading

Landscape Planting

Phase 2 - 90-Day Maintenance Period

Hydro-seed Establishment

Phase 2 - Final Inspection & Corrections

Phase 2 - Landscape Complete - [FM]

Close Up Drive Approach - North Driskill

Install Back Stop

Curbs & Walks

Install Chainlink Fencing

Playcourts Phase 2 - Sawcut Adjacent Surface

Playcourts Phase 2 - Play Equipment Posts and Footings

Playcourts Phase 2 - CMU Ball Wall

Playcourts Phase 2 - Finish Grading
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H1700 Playcourts Phase 2 - Base 5P 2 2 01-Sep-23 05-Sep-23 -45

H1710 Playcourts Phase 2 - Paving 5P 4 4 06-Sep-23 11-Sep-23 -45

H1720 Playcourts Phase 2 - Install Backboards & Equipment 5P 2 2 12-Sep-23 13-Sep-23 -28

H1800 Playcourts Phase 2 - Cure Pavement 7P 30 30 12-Sep-23 11-Oct-23 -66

H1730 Playcourts Phase 2 - Temp Striping 5P 1 1 14-Sep-23 14-Sep-23 -28

H1790 Playcourts Phase 2 - Slurry Coat & Final Striping 5P 3 3 12-Oct-23 16-Oct-23 -47

Phase 2 DemobolizationPhase 2 DemobolizationPhase 2 DemobolizationPhase 2 DemobolizationPhase 2 DemobolizationPhase 2 DemobolizationPhase 2 DemobolizationPhase 2 Demobolization

H1750 Remove SWPPP & Temp Fence 5P 1 1 26-Sep-23 26-Sep-23 -36

H1780 Remove Temp Power System 5P 5 5 26-Sep-23 02-Oct-23 -44

H1760 Remove Construction Tra iler 5P 3 3 03-Oct-23 05-Oct-23 -44

H1770 Cleanup Grade at Old Trailer Location and Temp Power Poles 5P 1 1 06-Oct-23 06-Oct-23 -44

H1820 Phase 2 Punchlist - Hardscape & Site Improvements 5P 5 5 12-Oct-23 18-Oct-23 -47

Submittals & ProcurementSubmittals & ProcurementSubmittals & ProcurementSubmittals & ProcurementSubmittals & ProcurementSubmittals & ProcurementSubmittals & ProcurementSubmittals & Procurement

Sub-1090 Prep & Submit: All Submittals Due from Subcontractors 5P 20 0 02-Nov-21 A 02-Dec-21 A

Sub-1100 Review & Approve: All Submittals 5P 10 0 02-Dec-21 A 02-Dec-21 A

Sub-1110 Construction Submittals Complete - [FM] 5P 0 0 02-Dec-21 A

03 00 00 Concrete03 00 00 Concrete03 00 00 Concrete03 00 00 Concrete03 00 00 Concrete03 00 00 Concrete03 00 00 Concrete03 00 00 Concrete

Sub-4310 Prepare & Submit Concrete Mix Design Submittal 5P 20 0 08-Nov-21 A 30-Dec-21 A

Sub-4320 Review Concrete Mix Design Submittal 5P 10 0 04-Jan-22 A 18-Jan-22 A

Sub-4330 Concrete Lead Time 5P 7 0 19-Jan-22 A 27-Jan-22 A

Building B Rebar Shop DrawingsBuilding B Rebar Shop DrawingsBuilding B Rebar Shop DrawingsBuilding B Rebar Shop DrawingsBuilding B Rebar Shop DrawingsBuilding B Rebar Shop DrawingsBuilding B Rebar Shop DrawingsBuilding B Rebar Shop Drawings

Sub-4640 Prepare & Submit Concrete Reinforcing Shop Drawings - Bldg B 5P 20 0 02-Nov-21 A 15-Dec-21 A

Sub-4650 Review Concrete Reinforcing Shop Drawings - Bldg B 5P 10 0 16-Dec-21 A 04-Jan-22 A

Sub-4660 Concrete Reinforcing Lead Time - Bldg B 5P 20 0 05-Jan-22 A 01-Mar-22 A

Building C Rebar Shop DrawingsBuilding C Rebar Shop DrawingsBuilding C Rebar Shop DrawingsBuilding C Rebar Shop DrawingsBuilding C Rebar Shop DrawingsBuilding C Rebar Shop DrawingsBuilding C Rebar Shop DrawingsBuilding C Rebar Shop Drawings

Sub-4640.1 Prepare & Submit Concrete Reinforcing Shop Drawings - Bldg C 5P 20 0 02-Nov-21 A 15-Dec-21 A

Sub-4650.1 Review Concrete Reinforcing Shop Drawings - Bldg C 5P 10 0 16-Dec-21 A 11-Jan-22 A

Sub-4660.1 Concrete Reinforcing Lead Time - Bldg C 5P 12 0 12-Jan-22 A 01-Mar-22 A

Building A Rebar Shop DrawingsBuilding A Rebar Shop DrawingsBuilding A Rebar Shop DrawingsBuilding A Rebar Shop DrawingsBuilding A Rebar Shop DrawingsBuilding A Rebar Shop DrawingsBuilding A Rebar Shop DrawingsBuilding A Rebar Shop Drawings

Sub-4640.2 Prepare & Submit Concrete Reinforcing Shop Drawings - Bldg A 5P 20 0 02-Nov-21 A 03-Jan-22 A

Sub-4650.2 Review Concrete Reinforcing Shop Drawings - Bldg A 5P 10 0 04-Jan-22 A 11-Jan-22 A

Sub-4660.2 Concrete Reinforcing Lead Time - Bldg A 5P 10 0 12-Jan-22 A 01-Mar-22 A

04 00 00 CMU04 00 00 CMU04 00 00 CMU04 00 00 CMU04 00 00 CMU04 00 00 CMU04 00 00 CMU04 00 00 CMU

Sub-4340 Prepare & Submit CMU Submittal 5P 20 0 01-Feb-22 A 25-Feb-22 A

Sub-4350 Review CMU Submittal 5P 10 0 25-Feb-22 A 11-Mar-22 A

Sub-4360 Procure CMU 5P 14 0 14-Mar-22 A 30-Aug-22 A

05 00 00 Structural Steel05 00 00 Structural Steel05 00 00 Structural Steel05 00 00 Structural Steel05 00 00 Structural Steel05 00 00 Structural Steel05 00 00 Structural Steel05 00 00 Structural Steel

05 10 00 Steel Decking05 10 00 Steel Decking05 10 00 Steel Decking05 10 00 Steel Decking05 10 00 Steel Decking05 10 00 Steel Decking05 10 00 Steel Decking05 10 00 Steel Decking

Sub-4040 Prepare & Submit Steel Deck Shop Drawings 5P 5 0 03-Nov-21 A 03-Nov-21 A

Sub-4050 Review Steel Deck Shop Drawings 5P 10 0 04-Nov-21 A 03-Dec-21 A

Sub-4060 Procure Steel Roof Decking - All Buildings 7P 112 0 01-Dec-21 A 07-Dec-21 A

Sub-4070 Procure Composite Floor Decking - All Buildings 7P 35 0 08-Dec-21 A 08-Apr-22 A

05 12 00 Structural Steel Framing05 12 00 Structural Steel Framing05 12 00 Structural Steel Framing05 12 00 Structural Steel Framing05 12 00 Structural Steel Framing05 12 00 Structural Steel Framing05 12 00 Structural Steel Framing05 12 00 Structural Steel Framing

Anchor BoltsAnchor BoltsAnchor BoltsAnchor BoltsAnchor BoltsAnchor BoltsAnchor BoltsAnchor Bolts

Sub-1000 Prep & Submit: Structural Steel - AB Setting Plan 5P 1 0 01-Nov-21 A 01-Nov-21 A

Sub-1001 Review & Approve: Structural Steel - AB Setting Plan - All Buildings 5P 10 0 02-Nov-21 A 20-Dec-21 A

Sub-1010 Procure & Deliver: Structural Steel - AB Templates 5P 10 0 17-Nov-21 A 28-Dec-21 A

Bldg BBldg BBldg BBldg BBldg BBldg BBldg BBldg B

Sub-4590 Prep & Submit: Bldg B - Structural Steel Shop Drawings 5P 2 0 01-Nov-21 A 05-Nov-21 A

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Playcourts Phase 2 - Base

Playcourts Phase 2 - Paving

Playcourts Phase 2 - Install Backboards & Equipment

Playcourts Phase 2 - Cure Pavement

Playcourts Phase 2 - Temp Striping

Playcourts Phase 2 - Slurry Coat & Final Striping

Remove SWPPP & Temp Fence

Remove Temp Power System

Remove Construction Tra iler

Cleanup Grade at Old Trailer Location  and Temp Power Poles

Phase 2 Punchlist - Hardscape & Site Improvements

Prep & Submit: All Submittals Due from Subcontractors

Review & Approve: All Submittals

Construction Submittals Complete - [FM]

Prepare & Submit Concrete Mix Design Submittal

Review Concrete Mix Design Submittal

Concrete Lead Time

Prepare & Submit Concrete Reinforcing Shop Drawings - Bldg B

Review Concrete Reinforcing Shop Drawings - Bldg B

Concrete Reinforcing Lead Time - Bldg B

Prepare & Submit Concrete Reinforcing Shop Drawings - Bldg C

Review Concrete Reinforcing Shop Drawings - Bldg C

Concrete Reinforcing Lead Time - Bldg C

Prepare & Submit Concrete Reinforcing Shop Drawings - Bldg A

Review Concrete Reinforcing Shop Drawings - Bldg A

Concrete Reinforcing Lead Time - Bldg A

Prepare & Submit CMU Submittal

Review CMU Submittal

Procure CMU

Prepare & Submit Steel Deck Shop Drawings

Review Steel Deck Shop Drawings

Procure Steel Roof Decking - All Buildings

Procure Composite Floor Decking - All Buildings

Prep & Submit: Structural Steel - AB Setting Plan

Review & Approve: Structural Steel - AB Setting Plan - All Buildings

Procure & Deliver: Structural Steel - AB Templates

Prep & Submit: Bldg B - Structural Steel Shop Drawings
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Sub-4600 Review & Approve: Bldg B - Structural Steel Shop Drawings 5P 10 0 08-Nov-21 A 30-Nov-21 A

Sub-1040 Procure & Deliver: Bldg B - Structural Steel 5P 40 0 29-Nov-21 A 21-Jan-22 A

Bldg CBldg CBldg CBldg CBldg CBldg CBldg CBldg C

Sub-1050 Prep & Submit: Bldg C - Structural Steel Shop Drawings 5P 3 0 01-Nov-21 A 03-Nov-21 A

Sub-1005 Review & Approve: Bldg C - Structural Steel Shop Drawings 5P 10 0 04-Nov-21 A 16-Dec-21 A

Sub-1030 Procure & Deliver: Bldg C - Structural Steel 5P 52 0 17-Jan-22 A 24-Mar-22 A

Bldg ABldg ABldg ABldg ABldg ABldg ABldg ABldg A

Sub-4610 Prep & Submit: Bldg A - Structural Steel Shop Drawings 5P 3 0 01-Nov-21 A 05-Nov-21 A

Sub-4630 Review & Approve: Bldg A - Structural Steel Shop Drawings 5P 10 0 08-Nov-21 A 02-Dec-21 A

Sub-4620 Procure & Deliver: Bldg A - Structural Steel 5P 20 0 21-Mar-22 A 22-Apr-22 A

05 50 00 Guard Rails05 50 00 Guard Rails05 50 00 Guard Rails05 50 00 Guard Rails05 50 00 Guard Rails05 50 00 Guard Rails05 50 00 Guard Rails05 50 00 Guard Rails

Sub-4160 Prepare & Submit Guard Rail Submittal 5P 20 0 01-Nov-21 A 25-Jan-22 A

Sub-4170 Review Guard Rail Submittal 5P 10 0 25-Jan-22 A 24-Feb-22 A

Sub-4690 Resubmit & Re-Review Guard Rail Submittal (Wire Mesh) - Rev 1 5P 5 0 30-Mar-22 A 12-Apr-22 A

Sub-4180 Fabricate Guard Rail 5P 14 0 13-Apr-22 A 22-Apr-22 A

05 51 00 Steel Stairs05 51 00 Steel Stairs05 51 00 Steel Stairs05 51 00 Steel Stairs05 51 00 Steel Stairs05 51 00 Steel Stairs05 51 00 Steel Stairs05 51 00 Steel Stairs

Sub-4190 Prepare & Submit Steel Stairs Submittal 5P 20 0 01-Nov-21 A 26-Jan-22 A

Sub-4200 Review Steel Stairs Submittal 5P 10 0 26-Jan-22 A 09-Feb-22 A

Sub-4680 Steel Stair Resubmittal and Re-review 5P 20 0 10-Feb-22 A 10-Feb-22 A

Sub-4210 Procure Steel Stairs 5P 14 0 14-Feb-22 A 31-Mar-22 A

05 40 00 Steel Stud Framing05 40 00 Steel Stud Framing05 40 00 Steel Stud Framing05 40 00 Steel Stud Framing05 40 00 Steel Stud Framing05 40 00 Steel Stud Framing05 40 00 Steel Stud Framing05 40 00 Steel Stud Framing

Sub-4130 Prepare & Submit Steel Stud Framing Submittal 5P 20 0 01-Nov-21 A 06-Dec-21 A

Sub-4140 Review Steel Stud Framing Submittal 5P 10 0 06-Dec-21 A 14-Jan-22 A

Sub-4150 Procure Steel Stud Framing 5P 50 0 17-Jan-22 A 02-May-22 A

06 00 00 Woods Plastics & Comps.06 00 00 Woods Plastics & Comps.06 00 00 Woods Plastics & Comps.06 00 00 Woods Plastics & Comps.06 00 00 Woods Plastics & Comps.06 00 00 Woods Plastics & Comps.06 00 00 Woods Plastics & Comps.06 00 00 Woods Plastics & Comps.

06 41 00 Arch. Wood Cabinets06 41 00 Arch. Wood Cabinets06 41 00 Arch. Wood Cabinets06 41 00 Arch. Wood Cabinets06 41 00 Arch. Wood Cabinets06 41 00 Arch. Wood Cabinets06 41 00 Arch. Wood Cabinets06 41 00 Arch. Wood Cabinets

Sub-4220 Prepare & Submit Casework Submittal 5P 20 0 15-Dec-21 A 25-Jan-22 A

Sub-4230 Review Casework Submittal 5P 10 0 26-Jan-22 A 28-Apr-22 A

Sub-4240 Fabricate & Deliver Casework 5P 60 45 03-Oct-22 06-Dec-22 -16

06 16 43 Glass Mat Gypsum06 16 43 Glass Mat Gypsum06 16 43 Glass Mat Gypsum06 16 43 Glass Mat Gypsum06 16 43 Glass Mat Gypsum06 16 43 Glass Mat Gypsum06 16 43 Glass Mat Gypsum06 16 43 Glass Mat Gypsum

Sub-4250 Prepare & Submit Glass-Mat Gyp. Submittal 5P 20 0 01-Nov-21 A 31-Jan-22 A

Sub-4260 Review Glass-Mat Gyp. Submittal 5P 10 0 31-Jan-22 A 01-Feb-22 A

Sub-4270 Procure Glass-Mat Gyp. 5P 40 0 02-Feb-22 A 02-May-22 A

06 83 16 FRP06 83 16 FRP06 83 16 FRP06 83 16 FRP06 83 16 FRP06 83 16 FRP06 83 16 FRP06 83 16 FRP

Sub-4280 Prepare & Submit FRP Submittal 5P 20 0 15-Dec-21 A 25-Jan-22 A

Sub-4290 Review FRP Submittal 5P 10 0 26-Jan-22 A 17-Mar-22 A

Sub-4300 Procure FRP 5P 14 0 21-Mar-22 A 30-Jun-22 A

07 00 00 Thermal & Moisture Protection07 00 00 Thermal & Moisture Protection07 00 00 Thermal & Moisture Protection07 00 00 Thermal & Moisture Protection07 00 00 Thermal & Moisture Protection07 00 00 Thermal & Moisture Protection07 00 00 Thermal & Moisture Protection07 00 00 Thermal & Moisture Protection

07 13 26 Self Adheared Sheet Wtrprfng07 13 26 Self Adheared Sheet Wtrprfng07 13 26 Self Adheared Sheet Wtrprfng07 13 26 Self Adheared Sheet Wtrprfng07 13 26 Self Adheared Sheet Wtrprfng07 13 26 Self Adheared Sheet Wtrprfng07 13 26 Self Adheared Sheet Wtrprfng07 13 26 Self Adheared Sheet Wtrprfng

Sub-3830 Prepare & Submit Sheet Waterproofing Submittal 5P 20 0 02-Nov-21 A 18-Jan-22 A

Sub-3840 Review Sheet Waterproofing Submittal 5P 10 0 19-Jan-22 A 25-Jan-22 A

Sub-3850 Procure Sheet Waterproofing 5P 14 0 26-Jan-22 A 01-Mar-22 A

07 13 30 Pre-Applied Sheet Wtrprfng07 13 30 Pre-Applied Sheet Wtrprfng07 13 30 Pre-Applied Sheet Wtrprfng07 13 30 Pre-Applied Sheet Wtrprfng07 13 30 Pre-Applied Sheet Wtrprfng07 13 30 Pre-Applied Sheet Wtrprfng07 13 30 Pre-Applied Sheet Wtrprfng07 13 30 Pre-Applied Sheet Wtrprfng

Sub-3860 Prepare & Submit Pre-Applied Sheet Wtrprfng Submittal 5P 20 0 01-Dec-21 A 18-Jan-22 A

Sub-3870 Review Pre-Applied Sheet Wtrprfng Submittal 5P 10 0 19-Jan-22 A 25-Jan-22 A

Sub-3880 Procure Pre-Applied Sheet Wtrprfng 5P 14 0 26-Jan-22 A 01-Mar-22 A

07 18 13 Traffic Coating07 18 13 Traffic Coating07 18 13 Traffic Coating07 18 13 Traffic Coating07 18 13 Traffic Coating07 18 13 Traffic Coating07 18 13 Traffic Coating07 18 13 Traffic Coating

Sub-3890 Prepare & Submit Traffic Coating Submittal 5P 20 0 01-Nov-21 A 18-Jan-22 A

Sub-3900 Review Traffic Coating Submittal 5P 10 0 19-Jan-22 A 24-Jan-22 A

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Review & Approve: Bldg B - Structural Steel Shop Drawings

Procure & Deliver: Bldg B - Structural Steel

Prep & Submit: Bldg C - Structural Steel Shop Drawings

Review & Approve: Bldg C - Structural Steel Shop Drawings

Procure & Deliver: Bldg C - Structural Steel

Prep & Submit: Bldg A - Structural Steel Shop Drawings

Review & Approve: Bldg A - Structural Steel Shop Drawings

Procure & Deliver: Bldg A - Structural Steel

Prepare & Submit Guard Rail Submittal

Review Guard Rail Submittal

Resubmit & Re-Review Guard Rail Submittal (Wire Mesh) - Rev 1

Fabricate Guard Rail

Prepare & Submit Steel Stairs Submittal

Review Steel Stairs Submittal

Steel Stair Resubmittal and Re-review

Procure Steel Stairs

Prepare & Submit Steel Stud Framing Submittal

Review Steel Stud Framing Submittal

Procure Steel Stud Framing

Prepare & Submit Casework Submittal

Review Casework Submittal

Fabricate & Deliver Casework

Prepare & Submit Glass-Mat Gyp. Submittal

Review Glass-Mat Gyp. Submittal

Procure Glass-Mat Gyp.

Prepare & Submit FRP Submittal

Review FRP Submittal

Procure FRP

Prepare & Submit Sheet Waterproofing Submittal

Review Sheet Waterproofing Submittal

Procure Sheet Waterproofing

Prepare & Submit Pre-Applied Sheet Wtrprfng Submittal

Review Pre-Applied Sheet Wtrprfng Submittal

Procure Pre-Applied Sheet Wtrprfng

Prepare & Submit Traffic Coating Submittal

Review Traffic Coating Submittal
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Sub-3910 Procure Traffic Coating 5P 14 0 25-Jan-22 A 02-May-22 A

07 21 13 Rigid XPS Insulation07 21 13 Rigid XPS Insulation07 21 13 Rigid XPS Insulation07 21 13 Rigid XPS Insulation07 21 13 Rigid XPS Insulation07 21 13 Rigid XPS Insulation07 21 13 Rigid XPS Insulation07 21 13 Rigid XPS Insulation

Sub-3920 Prepare & Submit Rigid XPS Insulation Submittal 5P 20 0 01-Nov-21 A 27-Dec-21 A

Sub-3930 Review Rigid XPS Insulation Submittal 5P 10 0 27-Dec-21 A 30-Dec-21 A

Sub-3940 Procure Rigid XPS Insulation 5P 45 0 03-Jan-22 A 31-May-22 A

07 21 16 Blanket Insulation07 21 16 Blanket Insulation07 21 16 Blanket Insulation07 21 16 Blanket Insulation07 21 16 Blanket Insulation07 21 16 Blanket Insulation07 21 16 Blanket Insulation07 21 16 Blanket Insulation

Sub-3950 Prepare & Submit Blanket Insulation Submittal 5P 20 0 01-Nov-21 A 24-Jan-22 A

Sub-3960 Review Blanket Insulation Submittal 5P 10 0 24-Jan-22 A 25-Jan-22 A

Sub-3970 Procure Blanket Insulation 5P 45 0 26-Jan-22 A 02-May-22 A

07 27 19 Weather Barrier07 27 19 Weather Barrier07 27 19 Weather Barrier07 27 19 Weather Barrier07 27 19 Weather Barrier07 27 19 Weather Barrier07 27 19 Weather Barrier07 27 19 Weather Barrier

Sub-3980 Prepare & Submit Weather Barrier Submittal 5P 20 0 01-Nov-21 A 27-Dec-21 A

Sub-3990 Review Weather Barrier Submittal 5P 10 0 27-Dec-21 A 30-Dec-21 A

Sub-4000 Procure Weather Barrier 5P 15 0 03-Jan-22 A 02-May-22 A

07 24 13 Metal Wall Panels07 24 13 Metal Wall Panels07 24 13 Metal Wall Panels07 24 13 Metal Wall Panels07 24 13 Metal Wall Panels07 24 13 Metal Wall Panels07 24 13 Metal Wall Panels07 24 13 Metal Wall Panels

Sub-4010 Prepare & Submit Wall Panels Submittal 5P 20 0 01-Nov-21 A 01-Dec-21 A

Sub-4020 Review Wall Panels Submittal 5P 10 0 02-Dec-21 A 05-Jan-22 A

Sub-4030 Procure Wall Panels 5P 50 25 06-Jan-22 A 04-Nov-22 20

07 24 46 Fiber Cement Wall Panels07 24 46 Fiber Cement Wall Panels07 24 46 Fiber Cement Wall Panels07 24 46 Fiber Cement Wall Panels07 24 46 Fiber Cement Wall Panels07 24 46 Fiber Cement Wall Panels07 24 46 Fiber Cement Wall Panels07 24 46 Fiber Cement Wall Panels

Sub-3800 Prepare & Submit Fiber Cement Wall Panels Submittal 5P 20 0 01-Nov-21 A 08-Feb-22 A

Sub-3810 Review Fiber Cement Wall Panels Submittal 5P 10 0 09-Feb-22 A 14-Feb-22 A

Sub-4760 Resubmit & Re-Review Fiber Cement Wall Panels - Rev 1 5P 15 0 15-Feb-22 A 18-Jul-22 A

Sub-3820 Procure Fiber Cement Wall Panels 5P 60 15 19-Jul-22 A 21-Oct-22 1

07 54 13 TPA Roofing07 54 13 TPA Roofing07 54 13 TPA Roofing07 54 13 TPA Roofing07 54 13 TPA Roofing07 54 13 TPA Roofing07 54 13 TPA Roofing07 54 13 TPA Roofing

Sub-3770 Prepare & Submit TPA Roofing Submittal 5P 15 0 02-Nov-21 A 26-Nov-21 A

Sub-3780 Review TPA Roofing Submittal 5P 10 0 29-Nov-21 A 22-Dec-21 A

Sub-3790 Procure TPA Roofing 5P 80 0 22-Dec-21 A 02-May-22 A

07 54 13 Roofing Rigid Insulation07 54 13 Roofing Rigid Insulation07 54 13 Roofing Rigid Insulation07 54 13 Roofing Rigid Insulation07 54 13 Roofing Rigid Insulation07 54 13 Roofing Rigid Insulation07 54 13 Roofing Rigid Insulation07 54 13 Roofing Rigid Insulation

Sub-3740 Prepare & Submit Roofing Insulation Submittal 5P 15 0 02-Nov-21 A 26-Nov-21 A

Sub-3750 Review Roofing Insulation Submittal 5P 10 0 29-Nov-21 A 22-Dec-21 A

Sub-3760 Procure Roofing Insulation 5P 80 0 22-Dec-21 A 09-Sep-22 A

07 62 00 Sheet Metal07 62 00 Sheet Metal07 62 00 Sheet Metal07 62 00 Sheet Metal07 62 00 Sheet Metal07 62 00 Sheet Metal07 62 00 Sheet Metal07 62 00 Sheet Metal

Sub-3710 Prepare & Submit Sheet Metal Submittal 5P 20 0 01-Nov-21 A 16-Dec-21 A

Sub-3720 Review Sheet Metal Submittal 5P 10 0 16-Dec-21 A 24-Jan-22 A

Sub-3730 Procure Prefinished Sheet Metal 5P 60 20 25-Jan-22 A 28-Oct-22 25

Sub-4370 Fabricate Sheet Metal 5P 14 0 25-Jan-22 A 02-May-22 A

07 71 29 Roof Expansion Joints07 71 29 Roof Expansion Joints07 71 29 Roof Expansion Joints07 71 29 Roof Expansion Joints07 71 29 Roof Expansion Joints07 71 29 Roof Expansion Joints07 71 29 Roof Expansion Joints07 71 29 Roof Expansion Joints

Sub-3680 Prepare & Submit Roof EJ Submittal 5P 20 0 01-Nov-21 A 21-Dec-21 A

Sub-3690 Review Roof EJ Submittal 5P 10 0 21-Dec-21 A 28-Jan-22 A

Sub-3700 Procure Roof EJ 5P 40 35 31-Jan-22 A 18-Nov-22 10

07 72 00 Roof Hatches07 72 00 Roof Hatches07 72 00 Roof Hatches07 72 00 Roof Hatches07 72 00 Roof Hatches07 72 00 Roof Hatches07 72 00 Roof Hatches07 72 00 Roof Hatches

Sub-3650 Prepare & Submit Roof Hatches Submittal 5P 20 0 01-Nov-21 A 30-Dec-21 A

Sub-3660 Review Roof Hatches Submittal 5P 10 0 30-Dec-21 A 28-Jan-22 A

Sub-3670 Procure Roof Hatches 5P 30 0 31-Jan-22 A 02-May-22 A

07 95 13 Expanion Joint Assemblies07 95 13 Expanion Joint Assemblies07 95 13 Expanion Joint Assemblies07 95 13 Expanion Joint Assemblies07 95 13 Expanion Joint Assemblies07 95 13 Expanion Joint Assemblies07 95 13 Expanion Joint Assemblies07 95 13 Expanion Joint Assemblies

Sub-3620 Prepare & Submit Expansion Joint Submittal 5P 20 0 01-Nov-21 A 21-Dec-21 A

Sub-3630 Review Expansion Joint Submittal 5P 10 0 21-Dec-21 A 24-Jan-22 A

Sub-4090 EJ Submittal Revision & Re-review 5P 15 0 25-Jan-22 A 21-Mar-22 A

Sub-3640.1 Field Measure Expansion Joints 5P 1 1 03-Oct-22 03-Oct-22 23

Sub-3640 Procure Expansion Joints 5P 40 40 04-Oct-22 30-Nov-22 23

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Procure Traffic Coating

Prepare & Submit Rigid XPS Insulation Submittal

Review Rigid XPS Insulation Submittal

Procure Rigid XPS Insulation

Prepare & Submit Blanket Insulation Submittal

Review Blanket Insulation Submittal

Procure Blanket Insulation

Prepare & Submit Weather Barrier Submittal

Review Weather Barrier Submittal

Procure Weather Barrier

Prepare & Submit Wall Panels Submittal

Review Wall Panels Submittal

Procure Wall Panels

Prepare & Submit Fiber Cement Wall Panels Submittal

Review Fiber Cement Wall Panels Submittal

Resubmit & Re-Review Fiber Cement Wall Panels - Rev 1

Procure Fiber Cement Wall Panels

Prepare & Submit TPA Roofing Submittal

Review TPA Roofing Submittal

Procure TPA Roofing

Prepare & Submit Roofing Insulation Submittal

Review Roofing Insulation Submittal

Procure Roofing Insulation

Prepare & Submit Sheet Metal Submittal

Review Sheet Metal Submittal

Procure Prefinished Sheet Metal

Fabricate Sheet Metal

Prepare & Submit Roof EJ Submittal

Review Roof EJ Submittal

Procure Roof EJ

Prepare & Submit Roof Hatches Submittal

Review Roof Hatches Submittal

Procure Roof Hatches

Prepare & Submit Expansion Joint Submittal

Review Expansion Joint Submittal

EJ Submittal Revision & Re-review

Field Measure Expansion Joints

Procure Expansion Joints
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08 00 00 Openings08 00 00 Openings08 00 00 Openings08 00 00 Openings08 00 00 Openings08 00 00 Openings08 00 00 Openings08 00 00 Openings

08 11 13 Hollow Metal Frames08 11 13 Hollow Metal Frames08 11 13 Hollow Metal Frames08 11 13 Hollow Metal Frames08 11 13 Hollow Metal Frames08 11 13 Hollow Metal Frames08 11 13 Hollow Metal Frames08 11 13 Hollow Metal Frames

Sub-3590 Prepare & Submit HM Frames Submittal 5P 20 0 01-Nov-21 A 31-Jan-22 A

Sub-3600 Review HM Frames Submittal 5P 10 0 31-Jan-22 A 24-Feb-22 A

Sub-3610 Procure HM Frames 7P 42 0 25-Feb-22 A 12-Aug-22 A

08 11 13 Hollow Metal Doors08 11 13 Hollow Metal Doors08 11 13 Hollow Metal Doors08 11 13 Hollow Metal Doors08 11 13 Hollow Metal Doors08 11 13 Hollow Metal Doors08 11 13 Hollow Metal Doors08 11 13 Hollow Metal Doors

Sub-3560 Prepare & Submit HM Doors Submittal 5P 20 0 01-Nov-21 A 31-Jan-22 A

Sub-3570 Review HM Doors Submittal 5P 10 0 31-Jan-22 A 24-Feb-22 A

Sub-3580 Procure HM Doors 7P 42 21 25-Feb-22 A 21-Oct-22 53

08 14 16 Wood Doors08 14 16 Wood Doors08 14 16 Wood Doors08 14 16 Wood Doors08 14 16 Wood Doors08 14 16 Wood Doors08 14 16 Wood Doors08 14 16 Wood Doors

Sub-3530 Prepare & Submit Wood Doors Submittal 5P 20 0 01-Nov-21 A 31-Jan-22 A

Sub-3540 Review Wood Doors Submittal 5P 10 0 31-Jan-22 A 03-Feb-22 A

Sub-3550 Procure Wood Doors 7P 84 33 25-Feb-22 A 02-Nov-22 -13

08 31 16 Access Doors08 31 16 Access Doors08 31 16 Access Doors08 31 16 Access Doors08 31 16 Access Doors08 31 16 Access Doors08 31 16 Access Doors08 31 16 Access Doors

Sub-3500 Prepare & Submit Access Doors Submittal 5P 20 0 01-Nov-21 A 08-Feb-22 A

Sub-3510 Review Access Doors Submittal 5P 10 0 09-Feb-22 A 09-Feb-22 A

Sub-3520 Procure Access Doors 5P 14 0 10-Feb-22 A 02-May-22 A

08 33 23 Coiling Doors08 33 23 Coiling Doors08 33 23 Coiling Doors08 33 23 Coiling Doors08 33 23 Coiling Doors08 33 23 Coiling Doors08 33 23 Coiling Doors08 33 23 Coiling Doors

Sub-3470 Prepare & Submit Kitchen Coiling Doors Submittal 5P 20 0 01-Nov-21 A 04-Feb-22 A

Sub-3480 Review Kitchen Coiling Doors Submittal 5P 10 0 07-Feb-22 A 08-Mar-22 A

Sub-3490 Procure Kitchen Coiling Doors 7P 84 33 09-Mar-22 A 02-Nov-22 70

08 41 13 Aluminum Storefronts08 41 13 Aluminum Storefronts08 41 13 Aluminum Storefronts08 41 13 Aluminum Storefronts08 41 13 Aluminum Storefronts08 41 13 Aluminum Storefronts08 41 13 Aluminum Storefronts08 41 13 Aluminum Storefronts

Sub-3440 Prepare & Submit Alum. Storefronts Submittal 5P 20 0 01-Nov-21 A 17-Jan-22 A

Sub-3450 Review Alum. Storefronts Submittal 5P 10 0 18-Jan-22 A 24-Jan-22 A

Sub-4100 Alum Storefronts Revise, Resubmit and Re-review 5P 15 0 25-Jan-22 A 24-Feb-22 A

Sub-3460 Procure Alum. Storefronts 5P 50 0 28-Feb-22 A 02-May-22 A

Sub-4670 Procure Alum. Storefront Entrance Doors 5P 60 0 28-Feb-22 A 02-May-22 A

08 44 13 Alum. Curtain Wall (DSA Submittal)08 44 13 Alum. Curtain Wall (DSA Submittal)08 44 13 Alum. Curtain Wall (DSA Submittal)08 44 13 Alum. Curtain Wall (DSA Submittal)08 44 13 Alum. Curtain Wall (DSA Submittal)08 44 13 Alum. Curtain Wall (DSA Submittal)08 44 13 Alum. Curtain Wall (DSA Submittal)08 44 13 Alum. Curtain Wall (DSA Submittal)

Sub-1120 Prep & Submit: Bldg C - Curtain Wall Submittal 5p 20 0 01-Nov-21 A 17-Jan-22 A

Sub-1130 A/E Review & Approve: Bldg C - Curtain Wall Submittal 5p 10 0 18-Jan-22 A 24-Jan-22 A

Sub-1140 Curtain wall Revise, Resubmit & Re-review 5P 15 0 25-Jan-22 A 24-Feb-22 A

Sub-1150 Procure & Deliver: Bldg C - Curtain Wall 5p 50 0 28-Feb-22 A 02-May-22 A

08 51 13 Aluminum Windows08 51 13 Aluminum Windows08 51 13 Aluminum Windows08 51 13 Aluminum Windows08 51 13 Aluminum Windows08 51 13 Aluminum Windows08 51 13 Aluminum Windows08 51 13 Aluminum Windows

Sub-3410 Prepare & Submit Alum. Windows Submittal 5P 20 0 01-Nov-21 A 17-Jan-22 A

Sub-3420 Review Alum. Windows Submittal 5P 10 0 18-Jan-22 A 24-Jan-22 A

Sub-4110 Alum Windows Revise Resubmit & Re-review 5P 15 0 25-Jan-22 A 24-Feb-22 A

Sub-3430 Procure Alum. Windows 5P 60 0 28-Feb-22 A 15-Sep-22 A

08 71 00 Door Hardware08 71 00 Door Hardware08 71 00 Door Hardware08 71 00 Door Hardware08 71 00 Door Hardware08 71 00 Door Hardware08 71 00 Door Hardware08 71 00 Door Hardware

Sub-3380 Prepare & Submit Door Hardware Submittal 5P 20 0 02-Nov-21 A 01-Dec-21 A

Sub-3390 Review Door Hardware Submittal 5P 10 0 02-Dec-21 A 25-Feb-22 A

Sub-3400 Procure Door Hardware 7P 70 10 28-Feb-22 A 10-Oct-22 64

08 71 00 Door Hardware for Gates08 71 00 Door Hardware for Gates08 71 00 Door Hardware for Gates08 71 00 Door Hardware for Gates08 71 00 Door Hardware for Gates08 71 00 Door Hardware for Gates08 71 00 Door Hardware for Gates08 71 00 Door Hardware for Gates

Sub-3350 Prepare & Submit Gate Hardware Submittal 5P 20 0 02-Nov-21 A 11-Nov-21 A

Sub-3360 Review Gate Hardware Submittal 5P 10 0 12-Nov-21 A 02-Dec-21 A

Sub-3370 Procure Gate Hardware 7P 40 20 03-Dec-21 A 20-Oct-22 143

08 81 00 Glazing08 81 00 Glazing08 81 00 Glazing08 81 00 Glazing08 81 00 Glazing08 81 00 Glazing08 81 00 Glazing08 81 00 Glazing

Sub-3320 Prepare & Submit Glazing Submittal 5P 20 0 01-Nov-21 A 17-Dec-21 A

Sub-3330 Review Glazing Submittal 5P 10 0 17-Dec-21 A 06-Jan-22 A

Sub-3340 Field Measure & Procure Glazing 5P 30 10 07-Jan-22 A 14-Oct-22 37

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Prepare & Submit HM Frames Submittal

Review HM Frames Submittal

Procure HM Frames

Prepare & Submit HM Doors Submittal

Review HM Doors Submittal

Procure HM Doors

Prepare & Submit Wood Doors Submittal

Review Wood Doors Submittal

Procure Wood Doors

Prepare & Submit Access Doors Submittal

Review Access Doors Submittal

Procure Access Doors

Prepare & Submit Kitchen Coiling Doors Submittal

Review Kitchen Coiling Doors Submittal

Procure Kitchen Coiling Doors

Prepare & Submit Alum. Storefronts Submittal

Review Alum. Storefronts Submittal

Alum Storefronts Revise, Resubmit and Re-review

Procure Alum. Storefronts

Procure Alum. Storefront Entrance Doors

Prep & Submit: Bldg C - Curtain Wall Submittal

A/E Review & Approve: Bldg C - Curtain Wall Submittal

Curtain wall Revise, Resubmit & Re-review

Procure & Deliver: Bldg C - Curtain Wall

Prepare & Submit Alum. Windows Submittal

Review Alum. Windows Submittal

Alum Windows Revise Resubmit & Re-review

Procure Alum. Windows

Prepare & Submit Door Hardware Submittal

Review Door Hardware Submittal

Procure Door Hardware

Prepare & Submit Gate Hardware Submittal

Review Gate Hardware Submittal

Procure Gate Hardware

Prepare & Submit Glazing Submittal

Review Glazing Submittal

Field Measure & Procure Glazing
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08 91 00 Louvers08 91 00 Louvers08 91 00 Louvers08 91 00 Louvers08 91 00 Louvers08 91 00 Louvers08 91 00 Louvers08 91 00 Louvers

Sub-3290 Prepare & Submit Louver Submittal 5P 20 0 02-Nov-21 A 02-Dec-21 A

Sub-3300 Review Louver Submittal 5P 10 0 03-Dec-21 A 16-Dec-21 A

Sub-3310 Procure Louvers 5P 30 10 17-Dec-21 A 14-Oct-22 37

09 00 00 Finishes09 00 00 Finishes09 00 00 Finishes09 00 00 Finishes09 00 00 Finishes09 00 00 Finishes09 00 00 Finishes09 00 00 Finishes

09 21 16 Gyp Shaftwall09 21 16 Gyp Shaftwall09 21 16 Gyp Shaftwall09 21 16 Gyp Shaftwall09 21 16 Gyp Shaftwall09 21 16 Gyp Shaftwall09 21 16 Gyp Shaftwall09 21 16 Gyp Shaftwall

Sub-3050 Prepare & Submit Shaftwall Submittal 5P 20 0 01-Nov-21 A 28-Dec-21 A

Sub-3060 Review Shaftwall Submittal 5P 10 0 28-Dec-21 A 29-Dec-21 A

Sub-3070 Procure Shaftwall 5P 20 0 30-Dec-21 A 02-May-22 A

09 28 16 Glass Mat Gyp09 28 16 Glass Mat Gyp09 28 16 Glass Mat Gyp09 28 16 Glass Mat Gyp09 28 16 Glass Mat Gyp09 28 16 Glass Mat Gyp09 28 16 Glass Mat Gyp09 28 16 Glass Mat Gyp

Sub-3020 Prepare & Submit Glass Mat Gyp Submittal 5P 20 0 01-Nov-21 A 28-Dec-21 A

Sub-3030 Review Glass Mat Gyp Submittal 5P 10 0 28-Dec-21 A 29-Dec-21 A

Sub-3040 Procure Glass Mat Gyp 5P 15 0 04-Jan-22 A 02-May-22 A

09 29 00 Gypsum board09 29 00 Gypsum board09 29 00 Gypsum board09 29 00 Gypsum board09 29 00 Gypsum board09 29 00 Gypsum board09 29 00 Gypsum board09 29 00 Gypsum board

Sub-2990 Prepare & Submit Gypsum Board Submittal 5P 20 0 01-Nov-21 A 28-Dec-21 A

Sub-3000 Review Gypsum Board Submittal 5P 10 0 28-Dec-21 A 04-Jan-22 A

Sub-3010 Procure Gypsum Board 5P 15 0 05-Jan-22 A 02-May-22 A

09 30 00 Ceramic Tile09 30 00 Ceramic Tile09 30 00 Ceramic Tile09 30 00 Ceramic Tile09 30 00 Ceramic Tile09 30 00 Ceramic Tile09 30 00 Ceramic Tile09 30 00 Ceramic Tile

Sub-2960 Prepare & Submit Ceramic Tile Submittal 5P 20 0 01-Nov-21 A 18-Nov-21 A

Sub-2970 Review Ceramic Tile Submitta l 5P 10 0 18-Nov-21 A 17-Mar-22 A

Sub-2980 Procure Ceramic Tile 5P 20 10 18-Mar-22 A 14-Oct-22 30

09 51 13 Suspended Ceiling System09 51 13 Suspended Ceiling System09 51 13 Suspended Ceiling System09 51 13 Suspended Ceiling System09 51 13 Suspended Ceiling System09 51 13 Suspended Ceiling System09 51 13 Suspended Ceiling System09 51 13 Suspended Ceiling System

Sub-3140 Prepare & Submit Ceiling Submittal 5P 20 0 01-Nov-21 A 22-Dec-21 A

Sub-3150 Review Ceiling Submittal 5P 10 0 22-Dec-21 A 20-Jan-22 A

Sub-3160 Procure Ceiling & Ti les 5P 14 0 24-Jan-22 A 02-May-22 A

09 65 00 Resilent Flooring09 65 00 Resilent Flooring09 65 00 Resilent Flooring09 65 00 Resilent Flooring09 65 00 Resilent Flooring09 65 00 Resilent Flooring09 65 00 Resilent Flooring09 65 00 Resilent Flooring

Sub-3080 Prepare & Submit Resilient Flooring Submittal 5P 20 0 15-Feb-22 A 02-Mar-22 A

Sub-3090 Review Resilient Flooring Submittal 5P 10 0 02-Mar-22 A 08-Mar-22 A

Sub-3100 Procure Resilient Flooring 5P 30 15 09-Mar-22 A 21-Oct-22 42

09 65 66 Resillient Athletic Flooring09 65 66 Resillient Athletic Flooring09 65 66 Resillient Athletic Flooring09 65 66 Resillient Athletic Flooring09 65 66 Resillient Athletic Flooring09 65 66 Resillient Athletic Flooring09 65 66 Resillient Athletic Flooring09 65 66 Resillient Athletic Flooring

Sub-3110 Prepare & Submit Athletic Flooring Submittal 5P 20 0 15-Feb-22 A 02-Mar-22 A

Sub-3120 Review Athletic Flooring Submittal 5P 10 0 02-Mar-22 A 19-Apr-22 A

Sub-3130 Procure Athletic Flooring 5P 30 25 20-Apr-22 A 04-Nov-22 48

09 68 13 Carpet Tile09 68 13 Carpet Tile09 68 13 Carpet Tile09 68 13 Carpet Tile09 68 13 Carpet Tile09 68 13 Carpet Tile09 68 13 Carpet Tile09 68 13 Carpet Tile

Sub-3200 Prepare & Submit Carpet Ti le  Submi ttal 5P 20 0 15-Feb-22 A 02-Mar-22 A

Sub-3210 Review Carpet Ti le  Submittal 5P 10 0 02-Mar-22 A 08-Mar-22 A

Sub-3220 Procure Carpet Tile 5P 30 15 09-Mar-22 A 21-Oct-22 42

09 77 13 Stretched Fabric Wall System09 77 13 Stretched Fabric Wall System09 77 13 Stretched Fabric Wall System09 77 13 Stretched Fabric Wall System09 77 13 Stretched Fabric Wall System09 77 13 Stretched Fabric Wall System09 77 13 Stretched Fabric Wall System09 77 13 Stretched Fabric Wall System

Sub-3170 Prepare & Submit Stretched Fabric Wall System Submittal 5P 20 0 01-Nov-21 A 04-Jan-22 A

Sub-3180 Review Stretched Fabric Wall System Submittal 5P 10 0 05-Jan-22 A 13-Jan-22 A

Sub-3190 Procure Stretched Fabric Wall System 5P 14 5 17-Jan-22 A 07-Oct-22 31

09 77 21 Vinyl Wrapped Panels09 77 21 Vinyl Wrapped Panels09 77 21 Vinyl Wrapped Panels09 77 21 Vinyl Wrapped Panels09 77 21 Vinyl Wrapped Panels09 77 21 Vinyl Wrapped Panels09 77 21 Vinyl Wrapped Panels09 77 21 Vinyl Wrapped Panels

Sub-3260 Prepare & Submit Vinyl Wrapped Panels Submittal 5P 20 0 01-Nov-21 A 11-Jan-22 A

Sub-3270 Review Vinyl Wrapped Panels Submittal 5P 10 0 18-Jan-22 A 22-Feb-22 A

Sub-3280 Procure Vinyl Wrapped Panels 5P 14 5 23-Feb-22 A 07-Oct-22 31

09 91 00 Painting09 91 00 Painting09 91 00 Painting09 91 00 Painting09 91 00 Painting09 91 00 Painting09 91 00 Painting09 91 00 Painting

Sub-3230 Prepare & Submit Painting Submittal 5P 20 0 01-Nov-21 A 11-Nov-21 A

Sub-3240 Review Painting Submittal 5P 10 0 11-Nov-21 A 21-Jan-22 A

Sub-4710 Paint Revise, Resubmit & Re-review 5P 15 0 24-Jan-22 A 25-Apr-22 A

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Prepare & Submit Louver Submittal

Review Louver Submittal

Procure Louvers

Prepare & Submit Shaftwall Submittal

Review Shaftwall Submittal

Procure Shaftwall

Prepare & Submit Glass Mat Gyp Submittal

Review Glass Mat Gyp Submittal

Procure Glass Mat Gyp

Prepare & Submit Gypsum Board Submittal

Review Gypsum Board Submittal

Procure Gypsum Board

Prepare & Submit Ceramic Tile Submittal

Review Ceramic Tile Submitta l

Procure Ceramic Tile

Prepare & Submit Ceiling Submittal

Review Ceiling Submittal

Procure Ceiling & Ti les

Prepare & Submit Resilient Flooring Submittal

Review Resilient Flooring Submittal

Procure Resilient Flooring

Prepare & Submit Athletic Flooring Submittal

Review Athletic Flooring Submittal

Procure Athletic Flooring

Prepare & Submit Carpet Ti le  Submittal

Review Carpet Ti le  Submittal

Procure Carpet Tile

Prepare & Submit Stretched Fabric Wall System Submittal

Review Stretched Fabric Wall System Submittal

Procure Stretched Fabric Wall System

Prepare & Submit Vinyl Wrapped Panels Submittal

Review Vinyl Wrapped Panels Submittal

Procure Vinyl Wrapped Panels

Prepare & Submit Painting Submittal

Review Painting Submittal

Paint Revise, Resubmit & Re-review
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Sub-4820 Paint Revise, Resubmit & Re-review R2 5P 15 0 26-Apr-22 A 06-May-22 A

Sub-4830 Submit & Approve Paint Draw-downs 5P 15 0 27-Apr-22 A 20-Jul-22 A

Sub-3250 Procure Paint 5P 28 10 21-Jul-22 A 14-Oct-22 9

09 96 23 Graffiti-Resistant Paint09 96 23 Graffiti-Resistant Paint09 96 23 Graffiti-Resistant Paint09 96 23 Graffiti-Resistant Paint09 96 23 Graffiti-Resistant Paint09 96 23 Graffiti-Resistant Paint09 96 23 Graffiti-Resistant Paint09 96 23 Graffiti-Resistant Paint

Sub-2930 Prepare & Submit GR Paint Submittal 5P 20 0 01-Nov-21 A 11-Nov-21 A

Sub-2940 Review GR Paint Submittal 5P 10 0 11-Nov-21 A 21-Jan-22 A

Sub-4720 GR Paint Revision, Resubmittal, Re-review 5P 15 0 24-Jan-22 A 02-Feb-22 A

Sub-2950 Procure GR Paint 5P 28 0 03-Feb-22 A 02-May-22 A

10 00 00 Specialties10 00 00 Specialties10 00 00 Specialties10 00 00 Specialties10 00 00 Specialties10 00 00 Specialties10 00 00 Specialties10 00 00 Specialties

10 11 00 Markerboards10 11 00 Markerboards10 11 00 Markerboards10 11 00 Markerboards10 11 00 Markerboards10 11 00 Markerboards10 11 00 Markerboards10 11 00 Markerboards

Sub-2900 Prepare & Submit Markerboards Submittal 5P 20 0 01-Nov-21 A 14-Feb-22 A

Sub-2910 Review Markerboard Submittal 5P 10 0 15-Feb-22 A 21-Mar-22 A

Sub-2920 Procure Markerboards 5P 40 20 22-Mar-22 A 28-Oct-22 16

10 14 63 Electronic Message Signs10 14 63 Electronic Message Signs10 14 63 Electronic Message Signs10 14 63 Electronic Message Signs10 14 63 Electronic Message Signs10 14 63 Electronic Message Signs10 14 63 Electronic Message Signs10 14 63 Electronic Message Signs

Sub-2870 Prepare & Submit Marquee Sign Submittal 5P 20 0 01-Nov-21 A 11-Feb-22 A

Sub-2880 Review Marquee Sign Submittal 5P 10 0 14-Feb-22 A 22-Feb-22 A

Sub-2890 Procure Marquee Sign 7P 120 60 23-Feb-22 A 29-Nov-22 77

10 21 13 Solid Plastic Toilet Compartments10 21 13 Solid Plastic Toilet Compartments10 21 13 Solid Plastic Toilet Compartments10 21 13 Solid Plastic Toilet Compartments10 21 13 Solid Plastic Toilet Compartments10 21 13 Solid Plastic Toilet Compartments10 21 13 Solid Plastic Toilet Compartments10 21 13 Solid Plastic Toilet Compartments

Sub-2840 Prepare & Submit Toilet Compartments Submitta l 5P 20 0 01-Nov-21 A 14-Dec-21 A

Sub-2850 Review Toilet Compartments Submitta l 5P 10 0 14-Dec-21 A 07-Jan-22 A

Sub-2860 Procure Toilet Compartments 5P 40 20 10-Jan-22 A 28-Oct-22 41

10 28 00 Toilet Accessories10 28 00 Toilet Accessories10 28 00 Toilet Accessories10 28 00 Toilet Accessories10 28 00 Toilet Accessories10 28 00 Toilet Accessories10 28 00 Toilet Accessories10 28 00 Toilet Accessories

Sub-2810 Prepare & Submit Toilet Accessories Submittal 5P 20 0 01-Nov-21 A 07-Feb-22 A

Sub-2820 Review Toilet Accessories Submittal 5P 10 0 08-Feb-22 A 10-Feb-22 A

Sub-4810R1 Prepare & Submit Toilet Accessories Submittal Rev 1 5P 20 0 11-Feb-22 A 06-Sep-22 A

Sub-4820R1 Review Toilet Accessories Submittal Rev 1 5P 10 0 07-Sep-22 A 15-Sep-22 A

Sub-4810R2 Prepare & Submit Toilet Accessories Submittal Rev 2 5P 10 5 15-Sep-22 A 07-Oct-22 6

Sub-4820R2 Review Toilet Accessories Submittal Rev 2 5P 10 10 10-Oct-22 21-Oct-22 6

Sub-2830 Procure Toilet Accessories 5P 40 40 24-Oct-22 20-Dec-22 6

10 44 13 FE Cabinets10 44 13 FE Cabinets10 44 13 FE Cabinets10 44 13 FE Cabinets10 44 13 FE Cabinets10 44 13 FE Cabinets10 44 13 FE Cabinets10 44 13 FE Cabinets

Sub-2780 Prepare & Submit FE Cabinets Submittal 5P 20 0 01-Nov-21 A 11-Jan-22 A

Sub-2790 Review FE Cabinets Submittal 5P 10 0 12-Jan-22 A 20-Jan-22 A

Sub-2800 Procure FE Cabinets 5P 14 0 21-Jan-22 A 02-May-22 A

10 44 16 Fire Extinguishers10 44 16 Fire Extinguishers10 44 16 Fire Extinguishers10 44 16 Fire Extinguishers10 44 16 Fire Extinguishers10 44 16 Fire Extinguishers10 44 16 Fire Extinguishers10 44 16 Fire Extinguishers

Sub-2750 Prepare & Submit F. Extinguishers Submittal 5P 20 0 01-Nov-21 A 13-Dec-21 A

Sub-2760 Review F. Extinguishers Submittal 5P 10 0 13-Dec-21 A 11-Jan-22 A

Sub-2770 Procure F. Extinguishers 5P 14 0 21-Jan-22 A 02-May-22 A

10 51 13 Metal Lockers10 51 13 Metal Lockers10 51 13 Metal Lockers10 51 13 Metal Lockers10 51 13 Metal Lockers10 51 13 Metal Lockers10 51 13 Metal Lockers10 51 13 Metal Lockers

Sub-2720 Prepare & Submit Lockers Submittal 5P 20 0 01-Nov-21 A 11-Feb-22 A

Sub-2730 Review Lockers Submittal 5P 10 0 14-Feb-22 A 31-Mar-22 A

Sub-2740 Procure Lockers 5P 50 35 01-Apr-22 A 18-Nov-22 36

10 75 00 Flagpole10 75 00 Flagpole10 75 00 Flagpole10 75 00 Flagpole10 75 00 Flagpole10 75 00 Flagpole10 75 00 Flagpole10 75 00 Flagpole

Sub-2690 Prepare & Submit Flagpole Submittal 5P 20 0 01-Nov-21 A 07-Feb-22 A

Sub-2700 Review Flagpole Submittal 5P 10 0 08-Feb-22 A 28-Mar-22 A

Sub-2710 Procure Flagpole 5P 50 35 01-Apr-22 A 18-Nov-22 13

11 00 00 Equipment11 00 00 Equipment11 00 00 Equipment11 00 00 Equipment11 00 00 Equipment11 00 00 Equipment11 00 00 Equipment11 00 00 Equipment

11 40 00 Walk-In-Fridge11 40 00 Walk-In-Fridge11 40 00 Walk-In-Fridge11 40 00 Walk-In-Fridge11 40 00 Walk-In-Fridge11 40 00 Walk-In-Fridge11 40 00 Walk-In-Fridge11 40 00 Walk-In-Fridge

Sub-2660 Prepare & Submit Walk-in Fridge Submittal 5P 20 0 21-Dec-21 A 13-Jan-22 A

Sub-2670 Review Walk-in Fridge Submittal 5P 10 0 14-Jan-22 A 31-Jan-22 A

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Paint Revise, Resubmit & Re-review R2

Submit & Approve Paint Draw-downs

Procure Paint

Prepare & Submit GR Paint Submittal

Review GR Paint Submittal

GR Paint Revision, Resubmittal, Re-review

Procure GR Paint

Prepare & Submit Markerboards Submittal

Review Markerboard Submittal

Procure Markerboards

Prepare & Submit Marquee Sign Submittal

Review Marquee Sign Submittal

Procure Marquee Sign

Prepare & Submit Toilet Compartments Submitta l

Review Toilet Compartments Submitta l

Procure Toilet Compartments

Prepare & Submit Toilet Accessories Submittal

Review Toilet Accessories Submittal

Prepare & Submit Toilet Accessories Submittal Rev 1

Review Toilet Accessories Submittal Rev 1

Prepare & Submit Toilet Accessories Submittal Rev 2

Review Toilet Accessories Submittal Rev 2

Procure Toilet Accessories

Prepare & Submit FE Cabinets Submittal

Review FE Cabinets Submittal

Procure FE Cabinets

Prepare & Submit F. Extinguishers Submittal

Review F. Extinguishers Submittal

Procure F. Extinguishers

Prepare & Submit Lockers Submittal

Review Lockers Submittal

Procure Lockers

Prepare & Submit Flagpole Submittal

Review Flagpole Submittal

Procure Flagpole

Prepare & Submit Walk-in Fridge Submittal

Review Walk-in Fridge Submittal
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Sub-2680 Procure Walk-in Fridge 5P 140 43 27-Jul-22 A 02-Dec-22 -5

11 40 00 Food Service Equipment11 40 00 Food Service Equipment11 40 00 Food Service Equipment11 40 00 Food Service Equipment11 40 00 Food Service Equipment11 40 00 Food Service Equipment11 40 00 Food Service Equipment11 40 00 Food Service Equipment

Sub-2630 Prepare & Submit Food Service Eqpmnt Submittal 5P 20 0 21-Dec-21 A 13-Jan-22 A

Sub-2640 Review Food Service Eqpmnt Submittal 5P 10 0 14-Jan-22 A 27-Jan-22 A

Sub-4120 Resubmit & Re-Review Food Service Equipment - Rev 1 5P 20 0 28-Jan-22 A 24-Jun-22 A

ASI15-100 District Issue ASI 15 - District Requested Food Service Changes 5P 1 0 10-May-22 A 10-May-22 A

ASI15-110 ASI 15 - Prepare & Submit Pricing 5P 8 0 11-May-22 A 20-May-22 A

ASI15-120 ASI 15 - District Review & Approve Pricing 5P 24 0 23-May-22 A 24-Jun-22 A

Sub-2650 Procure Food Service Eqpmnt 5P 120 85 27-Jun-22 A 03-Feb-23 -19

11 40 00 Exhaust Hood11 40 00 Exhaust Hood11 40 00 Exhaust Hood11 40 00 Exhaust Hood11 40 00 Exhaust Hood11 40 00 Exhaust Hood11 40 00 Exhaust Hood11 40 00 Exhaust Hood

Sub-2600 Prepare & Submit Exhaust Hood Submittal 5P 20 0 21-Dec-21 A 13-Jan-22 A

Sub-2610 Review Exhaust Hood Submittal 5P 10 0 14-Jan-22 A 16-Feb-22 A

Sub-2620 Procure Exhaust Hood 5P 42 40 17-Feb-22 A 29-Nov-22 -2

11 40 00 Custom Fabrications11 40 00 Custom Fabrications11 40 00 Custom Fabrications11 40 00 Custom Fabrications11 40 00 Custom Fabrications11 40 00 Custom Fabrications11 40 00 Custom Fabrications11 40 00 Custom Fabrications

Sub-2510 Prepare & Submit Food Service Custom Fabs Submittal 5P 20 0 21-Dec-21 A 13-Jan-22 A

Sub-2520 Review Food Service Custom Fabs Submittal 5P 10 0 14-Jan-22 A 20-Apr-22 A

Sub-2520R1 Resubmit & Rereview Food Service Custom Fabs Submittal R1 5P 10 0 20-May-22 A 14-Jun-22 A

Sub-2530 Procure Food Service Custom Fabs 5P 70 40 15-Jun-22 A 29-Nov-22 20

11 52 14 Rear Projection Screen11 52 14 Rear Projection Screen11 52 14 Rear Projection Screen11 52 14 Rear Projection Screen11 52 14 Rear Projection Screen11 52 14 Rear Projection Screen11 52 14 Rear Projection Screen11 52 14 Rear Projection Screen

Sub-2540 Prepare & Submit Projection Screen Submittal 5P 20 0 01-Nov-21 A 22-Feb-22 A

Sub-2550 Review Projection Screen Submittal 5P 10 0 22-Feb-22 A 02-Mar-22 A

Sub-2560 Procure Projection Screen 7P 120 28 03-Mar-22 A 28-Oct-22 -12

11 52 23 AV Equipment Supports11 52 23 AV Equipment Supports11 52 23 AV Equipment Supports11 52 23 AV Equipment Supports11 52 23 AV Equipment Supports11 52 23 AV Equipment Supports11 52 23 AV Equipment Supports11 52 23 AV Equipment Supports

Sub-2570 Prepare & Submit AV Supports Submittal 5P 20 0 01-Nov-21 A 22-Feb-22 A

Sub-2580 Review AV Supports Submittal 5P 10 0 22-Feb-22 A 02-Mar-22 A

Sub-2590 Procure AV Supports 7P 90 20 03-Mar-22 A 20-Oct-22 46

11 66 23 Gym Volley Ball Post Sleeves11 66 23 Gym Volley Ball Post Sleeves11 66 23 Gym Volley Ball Post Sleeves11 66 23 Gym Volley Ball Post Sleeves11 66 23 Gym Volley Ball Post Sleeves11 66 23 Gym Volley Ball Post Sleeves11 66 23 Gym Volley Ball Post Sleeves11 66 23 Gym Volley Ball Post Sleeves

Sub-2480 Prepare & Submit Gym Volley Ball Post Sleeves Submittal 5P 20 0 01-Nov-21 A 09-Dec-21 A

Sub-2490 Review Gym Volley Ball Post Sleeves Submittal 5P 10 0 09-Dec-21 A 31-Mar-22 A

Sub-2500 Procure Gym Volley Ball Post Sleeves 5P 14 0 01-Apr-22 A 30-Jun-22 A

11 66 23 Gym Basketball Equp11 66 23 Gym Basketball Equp11 66 23 Gym Basketball Equp11 66 23 Gym Basketball Equp11 66 23 Gym Basketball Equp11 66 23 Gym Basketball Equp11 66 23 Gym Basketball Equp11 66 23 Gym Basketball Equp

Sub-2450 Prepare & Submit Gym B-Ball Submittal 5P 20 0 01-Nov-21 A 09-Dec-21 A

Sub-2460 Review Gym B-Ball Submittal 5P 10 0 09-Dec-21 A 31-Mar-22 A

Sub-2470 Procure Gym B-Ball 5P 80 20 01-Apr-22 A 28-Oct-22 48

11 66 23 Gym Wall Padding11 66 23 Gym Wall Padding11 66 23 Gym Wall Padding11 66 23 Gym Wall Padding11 66 23 Gym Wall Padding11 66 23 Gym Wall Padding11 66 23 Gym Wall Padding11 66 23 Gym Wall Padding

Sub-2420 Prepare & Submit Gym Wall Padding Submittal 5P 20 0 01-Dec-21 A 09-Dec-21 A

Sub-2430 Review Gym Wall Padding Submittal 5P 10 0 09-Dec-21 A 31-Mar-22 A

Sub-2440 Procure Gym Wall Padding 5P 80 20 01-Apr-22 A 28-Oct-22 48

11 68 16 Play Structures11 68 16 Play Structures11 68 16 Play Structures11 68 16 Play Structures11 68 16 Play Structures11 68 16 Play Structures11 68 16 Play Structures11 68 16 Play Structures

Sub-2390 Prepare & Submit Play Structures Submittal 5P 20 0 01-Nov-21 A 14-Dec-21 A

Sub-2400 Review Play Structures Submittal 5P 10 0 15-Dec-21 A 20-Jan-22 A

Sub-2410 Procure Play Structures 5P 80 0 21-Jan-22 A 03-Oct-22 85

12 24 13 Roller Shades12 24 13 Roller Shades12 24 13 Roller Shades12 24 13 Roller Shades12 24 13 Roller Shades12 24 13 Roller Shades12 24 13 Roller Shades12 24 13 Roller Shades

Sub-2360 Prepare & Submit Roller ShadesSubmittal 5P 20 0 01-Nov-21 A 10-Dec-21 A

Sub-2370 Review Roller Shades Submittal 5P 10 0 10-Dec-21 A 17-Mar-22 A

Sub-2380 Procure Roller Shades 5P 14 5 18-Mar-22 A 07-Oct-22 55

14 24 25 Elevator14 24 25 Elevator14 24 25 Elevator14 24 25 Elevator14 24 25 Elevator14 24 25 Elevator14 24 25 Elevator14 24 25 Elevator

Sub-2330 Prepare & Submit Elevator Submittal 5P 20 0 01-Dec-21 A 08-Feb-22 A

Sub-2340 Review Elevator Submittal 5P 10 0 08-Feb-22 A 24-Jun-22 A

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Procure Walk-in Fridge

Prepare & Submit Food Service Eqpmnt Submittal

Review Food Service Eqpmnt Submittal

Resubmit & Re-Review Food Service Equipment - Rev 1

District Issue ASI 15 - District Requested Food Service Changes

ASI 15 - Prepare & Submit Pricing

ASI 15 - District Review & Approve Pricing

Procure Food Service Eqpmnt

Prepare & Submit Exhaust Hood Submittal

Review Exhaust Hood Submittal

Procure Exhaust Hood

Prepare & Submit Food Service Custom Fabs Submittal

Review Food Service Custom Fabs Submittal

Resubmit & Rereview Food Service Custom Fabs Submittal R1

Procure Food Service Custom Fabs

Prepare & Submit Projection Screen Submittal

Review Projection Screen Submittal

Procure Projection Screen

Prepare & Submit AV Supports Submittal

Review AV Supports Submittal

Procure AV Supports

Prepare & Submit Gym Volley Ball Post Sleeves Submittal

Review Gym Volley Ball Post Sleeves Submittal

Procure Gym Volley Ball Post Sleeves

Prepare & Submit Gym B-Ball Submittal

Review Gym B-Ball Submittal

Procure Gym B-Ball

Prepare & Submit Gym Wall Padding Submittal

Review Gym Wall Padding Submittal

Procure Gym Wall Padding

Prepare & Submit Play Structures Submittal

Review Play Structures Submittal

Procure Play Structures

Prepare & Submit Roller ShadesSubmittal

Review Roller Shades Submittal

Procure Roller Shades

Prepare & Submit Elevator Submittal

Review Elevator Submittal
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Sub-2350 Procure Elevator 7P 180 17 27-Jun-22 A 17-Oct-22 43

21 20 00 Fire Supression System21 20 00 Fire Supression System21 20 00 Fire Supression System21 20 00 Fire Supression System21 20 00 Fire Supression System21 20 00 Fire Supression System21 20 00 Fire Supression System21 20 00 Fire Supression System

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

Bldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C North

A1600 Bldg C North - Prepare & Submit Fire Sprinkler Shop Drawings 5P 10 0 31-Jan-22 A 12-Apr-22 A

A1610 Bldg C North - Review & Approve Fire Sprinkler Shop Drawings 5P 10 0 13-Apr-22 A 15-Apr-22 A

A1600R1 Bldg C North - Prepare & Submit Fire Sprinkler Shop Drawings R1 5P 10 0 18-Apr-22 A 28-Apr-22 A

A1610R1 Bldg C North - Review & Approve Fire Sprinkler Shop Drawings R1 5P 10 0 29-Apr-22 A 19-Jul-22 A

A1620 Bldg C North - Procure Piping & Fittings 5P 10 0 06-Jun-22 A 30-Jun-22 A

Bldg BBldg BBldg BBldg BBldg BBldg BBldg BBldg B

A1630 Bldg B - Prepare & Submit Fire Sprinkler Shop Drawings 5P 10 0 31-Jan-22 A 12-Apr-22 A

A1640 Bldg B - Review & Approve Fire Sprinkler Shop Drawings 5P 10 0 13-Apr-22 A 15-Apr-22 A

A1630R1 Bldg B - Prepare & Submit Fire Sprinkler Shop Drawings R1 5P 10 0 18-Apr-22 A 28-Apr-22 A

A1640R1 Bldg B - Review & Approve Fire Sprinkler Shop Drawings R1 5P 10 0 29-Apr-22 A 10-May-22 A

A1650 Bldg B - Procure Piping & Fittings 5P 10 0 11-May-22 A 30-Jun-22 A

Bldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C South

A1660 Bldg C South - Prepare & Submit Fire Sprinkler Shop Drawings 5P 10 0 31-Jan-22 A 12-Apr-22 A

A1670 Bldg C South - Review & Approve Fire Sprinkler Shop Drawings 5P 10 0 13-Apr-22 A 15-Apr-22 A

A1660R1 Bldg C South - Prepare & Submit Fire Sprinkler Shop Drawings R1 5P 10 0 18-Apr-22 A 28-Apr-22 A

A1670R1 Bldg C South - Review & Approve Fire Sprinkler Shop Drawings R1 5P 10 0 29-Apr-22 A 19-Jul-22 A

A1680 Bldg C South - Procure Piping & Fittings 5P 10 0 06-Jun-22 A 30-Jun-22 A

Bldg ABldg ABldg ABldg ABldg ABldg ABldg ABldg A

A1690 Bldg A - Prepare & Submit Fire Sprinkler Shop Drawings 5P 10 0 14-Feb-22 A 12-Apr-22 A

A1700 Bldg A - Review & Approve Fire Sprinkler Shop Drawings 5P 10 0 13-Apr-22 A 15-Apr-22 A

A1690R1 Bldg A - Prepare & Submit Fire Sprinkler Shop Drawings R1 5P 10 0 18-Apr-22 A 28-Apr-22 A

A1700R1 Bldg A - Review & Approve Fire Sprinkler Shop Drawings R1 5P 10 0 29-Apr-22 A 10-May-22 A

A1710 Bldg A - Procure Pip ing & Fittings 5P 10 0 11-May-22 A 30-Jun-22 A

21 20 00 FS Piping & Fittings21 20 00 FS Piping & Fittings21 20 00 FS Piping & Fittings21 20 00 FS Piping & Fittings21 20 00 FS Piping & Fittings21 20 00 FS Piping & Fittings21 20 00 FS Piping & Fittings21 20 00 FS Piping & Fittings

Sub-2300 Prepare & Submit FS Piping & Fittings Product Data 5P 20 0 17-Mar-22 A 29-Mar-22 A

Sub-2310 Review FS Piping & Fittings Product Data 5P 10 0 31-Mar-22 A 05-Apr-22 A

Sub-2320 Procure FS Piping & Fittings 5P 14 0 06-Apr-22 A 30-Jun-22 A

21 20 00 FS Hangers21 20 00 FS Hangers21 20 00 FS Hangers21 20 00 FS Hangers21 20 00 FS Hangers21 20 00 FS Hangers21 20 00 FS Hangers21 20 00 FS Hangers

CCD02-100 RFI 30 - Fire Protection Seismic Bracing 5P 13 0 23-Nov-21 A 13-Dec-21 A

Sub-2270 Prepare & Submit FS Hangers Product Data 5P 20 0 14-Dec-21 A 07-Jul-22 A

CCD02-110 Prepare CCD 02 for Submittal to DSA 5P 51 0 14-Dec-21 A 25-Feb-22 A

CCD02-120 DSA Review CCD 02 5P 1 0 28-Feb-22 A 28-Feb-22 A

CCD02-140 Prepare CCD 02 Resubmittal 5P 43 0 01-Mar-22 A 29-Apr-22 A

CCD02-160 Architect / Engineers Review & Stamp CCD 02 5P 20 0 02-May-22 A 07-Jul-22 A

Sub-2290 Procure FS Hangers 5P 14 0 30-Jun-22 A 30-Jun-22 A

Sub-2280 Review FS Hangers Product Data 5P 10 0 07-Jul-22 A 19-Jul-22 A

CCD02-180 DSA Review & Approve CCD 02 5P 5 0 07-Jul-22 A 19-Jul-22 A

22 00 00 Plumbing22 00 00 Plumbing22 00 00 Plumbing22 00 00 Plumbing22 00 00 Plumbing22 00 00 Plumbing22 00 00 Plumbing22 00 00 Plumbing

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

Bldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C North

BIMC1080 Bldg C North - Prepare & Submit Plumbing Shop Drawings 5P 10 0 31-Jan-22 A 24-May-22 A

BIMC1110 Bldg C North - Review & Approve Plumbing Shop Drawings 5P 10 0 24-May-22 A 09-Jun-22 A

Bldg BBldg BBldg BBldg BBldg BBldg BBldg BBldg B

BIMC1300 Bldg B - Prepare & Submit Plumbing Shop Drawings 5P 10 0 31-Jan-22 A 24-May-22 A

BIMC1310 Bldg B - Review & Approve Plumbing Shop Drawings 5P 10 0 24-May-22 A 21-Jun-22 A

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Procure Elevator

Bldg C North - Prepare & Submit Fire Sprinkler Shop Drawings

Bldg C North - Review & Approve Fire Sprinkler Shop Drawings

Bldg C North - Prepare & Submit Fire Sprinkler Shop Drawings R1

Bldg C North - Review & Approve Fire Sprinkler Shop Drawings R1

Bldg C North - Procure Piping & Fittings

Bldg B - Prepare & Submit Fire Sprinkler Shop Drawings

Bldg B - Review & Approve Fire Sprinkler Shop Drawings

Bldg B - Prepare & Submit Fire Sprinkler Shop Drawings R1

Bldg B - Review & Approve Fire Sprinkler Shop Drawings R1

Bldg B - Procure Piping & Fittings

Bldg C South - Prepare & Submit Fire Sprinkler Shop Drawings

Bldg C South - Review & Approve Fire Sprinkler Shop Drawings

Bldg C South - Prepare & Submit Fire Sprinkler Shop Drawings R1

Bldg C South - Review & Approve Fire Sprinkler Shop Drawings R1

Bldg C South - Procure Piping & Fittings

Bldg A - Prepare & Submi t Fire Sprinkler Shop Drawings

Bldg A - Review & Approve Fire Sprinkler Shop Drawings

Bldg A - Prepare  & Submit Fire Sprinkler Shop Drawings R1

Bldg A - Review & Approve Fire Sprinkler Shop Drawings R1

Bldg A - Procure Pip ing & Fittings

Prepare & Submit FS Piping & Fittings Product Data

Review FS Piping & Fittings Product Data

Procure FS Piping & Fittings

RFI 30 - Fire Protection Seismic Bracing

Prepare & Submit FS Hangers Product Data

Prepare CCD 02 for Submittal to DSA

DSA Review CCD 02

Prepare CCD 02 Resubmittal

Architect / Engineers Review & Stamp CCD 02

Procure FS Hangers

Review FS Hangers Product Data

DSA Review & Approve CCD 02

Bldg C North - Prepare & Submit Plumbing Shop Drawings

Bldg C North - Review & Approve Plumbing Shop Drawings

Bldg B - Prepare & Submit Plumbing Shop Drawings

Bldg B - Review & Approve Plumbing Shop Drawings
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Activity ID Activity Name Cal Orig
Dur

Rem
Dur

Start Finish Total
Float

Bldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C South

BIMC1320 Bldg C South - Prepare & Submit Plumbing Shop Drawings 5P 10 0 31-Jan-22 A 24-May-22 A

BIMC1330 Bldg C South - Review & Approve Plumbing Shop Drawings 5P 10 0 24-May-22 A 09-Jun-22 A

Bldg ABldg ABldg ABldg ABldg ABldg ABldg ABldg A

BIMC1340 Bldg A - Prepare & Submit Plumb ing Shop Drawings 5P 10 0 31-Jan-22 A 31-May-22 A

BIMC1350 Bldg A - Review & Approve Plumbing Shop Drawings 5P 10 0 02-Jun-22 A 16-Jun-22 A

22 05 03 Piping22 05 03 Piping22 05 03 Piping22 05 03 Piping22 05 03 Piping22 05 03 Piping22 05 03 Piping22 05 03 Piping

Sub-2240 Prepare & Submit Plumbing Piping Submittal 5P 1 0 01-Nov-21 A 13-Dec-21 A

Sub-2250 Review Plumbing Piping Submittal 5P 10 0 14-Dec-21 A 15-Dec-21 A

Sub-2260 Procure Plumbing Piping 5P 14 0 17-Dec-21 A 18-Feb-22 A

22 10 00 Fixtures22 10 00 Fixtures22 10 00 Fixtures22 10 00 Fixtures22 10 00 Fixtures22 10 00 Fixtures22 10 00 Fixtures22 10 00 Fixtures

Sub-2210 Prepare & Submit Plumbing Fixtures Submittal 5P 20 0 01-Nov-21 A 08-Feb-22 A

Sub-2220 Review Plumbing Fixtures Submittal 5P 10 0 08-Feb-22 A 17-Mar-22 A

Sub-2230 Procure Plumbing Fixtures 5P 60 20 18-Mar-22 A 28-Oct-22 24

22 10 00 China22 10 00 China22 10 00 China22 10 00 China22 10 00 China22 10 00 China22 10 00 China22 10 00 China

Sub-2180 Prepare & Submit Plumbing China Submittal 5P 20 0 01-Nov-21 A 08-Feb-22 A

Sub-2190 Review Plumbing China Submittal 5P 10 0 08-Feb-22 A 17-Mar-22 A

Sub-2200 Procure Plumbing China 5P 60 20 18-Mar-22 A 28-Oct-22 24

23 00 00 HVAC23 00 00 HVAC23 00 00 HVAC23 00 00 HVAC23 00 00 HVAC23 00 00 HVAC23 00 00 HVAC23 00 00 HVAC

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

Bldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C North

BIMC1100 Bldg C North - Prepare & Submit HVAC Shop Drawings 5P 10 0 31-Jan-22 A 27-May-22 A

BIMC1130 Bldg C North - Review & Approve HVAC Shop Dawings 5P 10 0 27-May-22 A 02-Jun-22 A

BIMC1140 Bldg C North - Procure Ductwork 5P 30 0 03-Jun-22 A 30-Jun-22 A

Bldg BBldg BBldg BBldg BBldg BBldg BBldg BBldg B

BIMC1210 Bldg B - Prepare & Submit HVAC Shop Drawings 5P 10 0 31-Jan-22 A 27-May-22 A

BIMC1220 Bldg B - Review & Approve HVAC Shop Dawings 5P 10 0 27-May-22 A 02-Jun-22 A

BIMC1230 Bldg B - Procure Ductwork 5P 30 0 03-Jun-22 A 30-Jun-22 A

Bldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C South

BIMC1240 Bldg C South- Prepare & Submit HVAC Shop Drawings 5P 10 0 31-Jan-22 A 27-May-22 A

BIMC1250 Bldg C South - Review & Approve HVAC Shop Dawings 5P 10 0 27-May-22 A 02-Jun-22 A

BIMC1260 Bldg C South - Procure Ductwork 5P 30 0 03-Jun-22 A 30-Jun-22 A

Bldg ABldg ABldg ABldg ABldg ABldg ABldg ABldg A

BIMC1270 Bldg A - Prepare & Submit HVAC Shop Drawings 5P 10 0 02-May-22 A 27-May-22 A

BIMC1280 Bldg A - Review & Approve HVAC Shop Dawings 5P 10 0 27-May-22 A 02-Jun-22 A

BIMC1290 Bldg A - Procure Ductwork 5P 30 0 03-Jun-22 A 30-Jun-22 A

23 05 13 VRF Piping & Fittings23 05 13 VRF Piping & Fittings23 05 13 VRF Piping & Fittings23 05 13 VRF Piping & Fittings23 05 13 VRF Piping & Fittings23 05 13 VRF Piping & Fittings23 05 13 VRF Piping & Fittings23 05 13 VRF Piping & Fittings

Sub-2150 Prepare & Submit VRF Piping & Fittings Submittal 5P 20 0 01-Nov-21 A 22-Nov-21 A

Sub-2160 Review VRF Piping & Fittings Submittal 5P 10 0 01-Dec-21 A 16-Dec-21 A

Sub-2170 Procure VRF Piping & Fittings 5P 15 5 17-Dec-21 A 07-Oct-22 -30

23 09 23 EMS23 09 23 EMS23 09 23 EMS23 09 23 EMS23 09 23 EMS23 09 23 EMS23 09 23 EMS23 09 23 EMS

Sub-2120 Prepare & Submit EMS Submittal 5P 20 0 01-Nov-21 A 08-Feb-22 A

Sub-2130 Review EMS Submittal 5P 10 0 08-Feb-22 A 17-Feb-22 A

Sub-4700 Resubmit & Re-Review EMS - Rev 1 5P 15 0 18-Feb-22 A 08-Apr-22 A

Sub-2140 Procure EMS 5P 20 10 11-Apr-22 A 14-Oct-22 27

23 30 00 Duct & Dampers23 30 00 Duct & Dampers23 30 00 Duct & Dampers23 30 00 Duct & Dampers23 30 00 Duct & Dampers23 30 00 Duct & Dampers23 30 00 Duct & Dampers23 30 00 Duct & Dampers

Sub-2090 Prepare & Submit Duct & Dampers Submittal 5P 20 0 02-Nov-21 A 03-Dec-21 A

Sub-2100 Review Duct & Dampers Submittal 5P 10 0 06-Dec-21 A 08-Dec-21 A

Sub-4730 Procure Duct & Dampers 5P 20 0 08-Dec-21 A 08-Dec-21 A

23 80 00 VRF Units23 80 00 VRF Units23 80 00 VRF Units23 80 00 VRF Units23 80 00 VRF Units23 80 00 VRF Units23 80 00 VRF Units23 80 00 VRF Units

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Bldg C South - Prepare & Submit Plumbing Shop Drawings

Bldg C South - Review & Approve Plumbing Shop Drawings

Bldg A - Prepare & Submi t Plumbing Shop Drawings

Bldg A - Review & Approve Plumbing Shop Drawings

Prepare & Submit Plumbing Piping Submittal

Review Plumbing Piping Submittal

Procure Plumbing Piping

Prepare & Submit Plumbing Fixtures Submittal

Review Plumbing Fixtures Submittal

Procure Plumbing Fixtures

Prepare & Submit Plumbing China Submittal

Review Plumbing China Submittal

Procure Plumbing China

Bldg C North - Prepare & Submit HVAC Shop Drawings

Bldg C North - Review & Approve HVAC Shop Dawings

Bldg C North - Procure Ductwork

Bldg B - Prepare & Submit HVAC Shop Drawings

Bldg B - Review & Approve HVAC Shop Dawings

Bldg B - Procure Ductwork

Bldg C South- Prepare & Submit HVAC Shop Drawings

Bldg C South - Review & Approve HVAC Shop Dawings

Bldg C South - Procure Ductwork

Bldg A - Prepare & Submi t HVAC Shop Drawings

Bldg A - Review & Approve HVAC Shop Dawings

Bldg A - Procure Ductwork

Prepare & Submit VRF Piping & Fittings Submittal

Review VRF Piping & Fittings Submittal

Procure VRF Piping & Fittings

Prepare & Submit EMS Submittal

Review EMS Submittal

Resubmit & Re-Review EMS - Rev 1

Procure EMS

Prepare & Submit Duct & Dampers Submittal

Review Duct & Dampers Submittal

Procure Duct & Dampers

Project ID: RoseK5-2209

Start Date: 02-Feb-21

Finish Date: 19-Jan-24

Data Date: 01-Oct-22

Print Date: 11-Oct-22  12:31

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone Rose Ave ES Reconstruction - September 2022 Update

All Activities
Page: 29 of 34

479



Activity ID Activity Name Cal Orig
Dur

Rem
Dur

Start Finish Total
Float

Sub-2060 Prepare & Submit VRF Units Submittal 5P 20 0 02-Nov-21 A 30-Nov-21 A

Sub-2070 Review VRF Units Submittal 5P 10 0 01-Dec-21 A 16-Dec-21 A

Sub-2080 Procure VRF Units 5P 60 0 16-Dec-21 A 02-May-22 A

23 80 00 Rooftop Curbs23 80 00 Rooftop Curbs23 80 00 Rooftop Curbs23 80 00 Rooftop Curbs23 80 00 Rooftop Curbs23 80 00 Rooftop Curbs23 80 00 Rooftop Curbs23 80 00 Rooftop Curbs

Sub-2030 Prepare & Submit Rooftop Curbs Submittal 5P 20 0 02-Nov-21 A 30-Nov-21 A

Sub-2040 Review Roof Top Curbs Submittal 5P 10 0 01-Dec-21 A 29-Dec-21 A

Sub-4770 Resubmit & Re-Review Roof Top  Curbs - Rev 1 5P 10 0 21-Feb-22 A 01-Apr-22 A

Sub-2050 Procure Roof Top Curbs 5P 40 0 04-Apr-22 A 20-Jul-22 A

23 80 00 Exhaust Fans23 80 00 Exhaust Fans23 80 00 Exhaust Fans23 80 00 Exhaust Fans23 80 00 Exhaust Fans23 80 00 Exhaust Fans23 80 00 Exhaust Fans23 80 00 Exhaust Fans

Sub-2000 Prepare & Submit Exhaust Fans Submittal 5P 20 0 02-Nov-21 A 30-Nov-21 A

Sub-2010 Review Exhaust Fans Submittal 5P 10 0 01-Dec-21 A 16-Dec-21 A

Sub-2110 Revise and resubmit exhaust fan submittal 5P 10 0 17-Dec-21 A 10-Feb-22 A

Sub-4080 Re-review EF Resubmittal 5P 10 0 10-Feb-22 A 23-May-22 A

Sub-2020 Procure Exhaust Fans 5P 60 0 24-May-22 A 30-Jun-22 A

23 80 00 Make Air Unit23 80 00 Make Air Unit23 80 00 Make Air Unit23 80 00 Make Air Unit23 80 00 Make Air Unit23 80 00 Make Air Unit23 80 00 Make Air Unit23 80 00 Make Air Unit

Sub-1970 Prepare & Submit MAU Submittal 5P 20 0 02-Nov-21 A 30-Nov-21 A

Sub-1980 Review MAU Submittal 5P 10 0 01-Dec-21 A 08-Dec-21 A

Sub-1990 Procure MAU 5P 70 40 08-Dec-21 A 29-Nov-22 21

23 80 00 Kitchen Exhaust Fan23 80 00 Kitchen Exhaust Fan23 80 00 Kitchen Exhaust Fan23 80 00 Kitchen Exhaust Fan23 80 00 Kitchen Exhaust Fan23 80 00 Kitchen Exhaust Fan23 80 00 Kitchen Exhaust Fan23 80 00 Kitchen Exhaust Fan

Sub-1940 Prepare & Submit Kitchen EF Submittal 5P 20 0 02-Nov-21 A 11-May-22 A

Sub-1950 Review Kitchen EF Submittal 5P 10 0 12-May-22 A 20-May-22 A

Sub-1960 Procure Kitchen EF & Ductwork 5P 70 0 23-May-22 A 30-Jun-22 A

23 80 00 Rooftop Package Units23 80 00 Rooftop Package Units23 80 00 Rooftop Package Units23 80 00 Rooftop Package Units23 80 00 Rooftop Package Units23 80 00 Rooftop Package Units23 80 00 Rooftop Package Units23 80 00 Rooftop Package Units

Sub-4380 Prepare & Submit Rooftop Package Unit Submittal 5P 20 0 02-Nov-21 A 30-Nov-21 A

Sub-4390 Review Rooftop Package Unit Submittal 5P 10 0 01-Dec-21 A 08-Dec-21 A

Sub-4740 Delay - Rooftop Package Unit Revision & Resubmittal - Rev 1 5P 20 0 09-Dec-21 A 21-Feb-22 A

Sub-4780 Re-Review Rooftop Package Submittal - Rev 1 5P 10 0 21-Feb-22 A 01-Apr-22 A

Sub-4400 Procure Rooftop Package Unit 5P 70 40 04-Apr-22 A 29-Nov-22 21

26 00 00 Electrical26 00 00 Electrical26 00 00 Electrical26 00 00 Electrical26 00 00 Electrical26 00 00 Electrical26 00 00 Electrical26 00 00 Electrical

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

Bldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C NorthBldg C North

BIMC1090 Bldg C North - Prepare & Submit Electrical Shop Drawings 5P 10 0 31-Jan-22 A 27-Apr-22 A

BIMC1120 Bldg C North - Review & Approve Electrical Shop Drawings 5P 10 0 27-Apr-22 A 27-Apr-22 A

Bldg BBldg BBldg BBldg BBldg BBldg BBldg BBldg B

BIMC1150 Bldg B - Prepare & Submit Electrical Shop Drawings 5P 10 0 31-Jan-22 A 27-Apr-22 A

BIMC1160 Bldg B - Review & Approve Electrical Shop Drawings 5P 10 0 27-Apr-22 A 27-Apr-22 A

Bldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C SouthBldg C South

BIMC1170 Bldg C South - Prepare & Submit Electrical Shop Drawings 5P 10 0 31-Jan-22 A 27-Apr-22 A

BIMC1180 Bldg C South - Review & Approve Electrical Shop Drawings 5P 10 0 27-Apr-22 A 27-Apr-22 A

Bldg ABldg ABldg ABldg ABldg ABldg ABldg ABldg A

BIMC1190 Bldg A - Prepare & Submit Electrical Shop Drawings 5P 10 0 31-Jan-22 A 27-Apr-22 A

BIMC1200 Bldg A - Review & Approve Electrical Shop Drawings 5P 10 0 27-Apr-22 A 27-Apr-22 A

26 05 13 Basic Electrical Materials26 05 13 Basic Electrical Materials26 05 13 Basic Electrical Materials26 05 13 Basic Electrical Materials26 05 13 Basic Electrical Materials26 05 13 Basic Electrical Materials26 05 13 Basic Electrical Materials26 05 13 Basic Electrical Materials

Sub-1910 Prepare & Submit Basic Electrical Materials Submittal 5P 20 0 02-Nov-21 A 02-Dec-21 A

Sub-1920 Review Basic Electrical Materials Submittal 5P 10 0 03-Dec-21 A 06-Dec-21 A

Sub-1930 Procure Basic Electrical Materials 7P 21 0 07-Dec-21 A 03-Jun-22 A

26 05 19 Low Voltage Wiring26 05 19 Low Voltage Wiring26 05 19 Low Voltage Wiring26 05 19 Low Voltage Wiring26 05 19 Low Voltage Wiring26 05 19 Low Voltage Wiring26 05 19 Low Voltage Wiring26 05 19 Low Voltage Wiring

Sub-1880 Prepare & Submit Wiring Submittal 5P 20 0 02-Nov-21 A 02-Dec-21 A

Sub-1890 Review Wiring Submittal 5P 10 0 03-Dec-21 A 06-Dec-21 A

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Prepare & Submit VRF Units Submittal

Review VRF Units Submittal

Procure VRF Units

Prepare & Submit Rooftop Curbs Submittal

Review Roof Top Curbs Submittal

Resubmit & Re-Review Roof Top Curbs - Rev 1

Procure Roof Top Curbs

Prepare & Submit Exhaust Fans Submittal

Review Exhaust Fans Submittal

Revise and resubmit exhaust fan submittal

Re-review EF Resubmittal

Procure Exhaust Fans

Prepare & Submit MAU Submittal

Review MAU Submittal

Procure MAU

Prepare & Submit Kitchen EF Submittal

Review Kitchen EF Submittal

Procure Kitchen EF & Ductwork

Prepare & Submit Rooftop Package Unit Submittal

Review Rooftop Package Unit Submittal

Delay - Rooftop Package Unit Revision & Resubmittal - Rev 1

Re-Review Rooftop Package Submittal - Rev 1

Procure Rooftop Package Unit

Bldg C North - Prepare & Submit Electrical Shop Drawings

Bldg C North - Review & Approve Electrical Shop Drawings

Bldg B - Prepare & Submit Electrical Shop Drawings

Bldg B - Review & Approve Electrical Shop Drawings

Bldg C South - Prepare & Submit Electrical Shop Drawings

Bldg C South - Review & Approve Electrical Shop Drawings

Bldg A - Prepare & Submi t Electrical Shop Drawings

Bldg A - Review & Approve Electrical Shop Drawings

Prepare & Submit Basic Electrical Materials Submittal

Review Basic Electrical Materials Submittal

Procure Basic Electrical Materials

Prepare & Submit Wiring Submittal

Review Wiring Submittal
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Activity ID Activity Name Cal Orig
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Sub-1900 Procure Wire 7P 21 0 07-Dec-21 A 03-Jun-22 A

26 05 33 Raceways, Boxes & Fittings26 05 33 Raceways, Boxes & Fittings26 05 33 Raceways, Boxes & Fittings26 05 33 Raceways, Boxes & Fittings26 05 33 Raceways, Boxes & Fittings26 05 33 Raceways, Boxes & Fittings26 05 33 Raceways, Boxes & Fittings26 05 33 Raceways, Boxes & Fittings

Sub-1850 Prepare & Submit Raceways, Boxes & Fittings Submittal 5P 20 0 02-Nov-21 A 02-Dec-21 A

Sub-1860 Review Raceways, Boxes & FittingsSubmittal 5P 10 0 03-Dec-21 A 06-Dec-21 A

Sub-1870 Procure Raceways, Boxes & Fittings 7P 21 0 07-Dec-21 A 03-Jun-22 A

26 05 33 Underground Conduit & Boxes26 05 33 Underground Conduit & Boxes26 05 33 Underground Conduit & Boxes26 05 33 Underground Conduit & Boxes26 05 33 Underground Conduit & Boxes26 05 33 Underground Conduit & Boxes26 05 33 Underground Conduit & Boxes26 05 33 Underground Conduit & Boxes

Sub-1820 Prepare & Submit Underground Conduit & Boxes Submittal 5P 20 0 02-Nov-21 A 02-Dec-21 A

Sub-1830 Review Underground Conduit & Boxes Submittal 5P 10 0 03-Dec-21 A 06-Dec-21 A

Sub-1840 Procure Underground Conduit & Boxes 7P 21 0 07-Dec-21 A 10-Feb-22 A

26 09 23 Lighting Control Systems26 09 23 Lighting Control Systems26 09 23 Lighting Control Systems26 09 23 Lighting Control Systems26 09 23 Lighting Control Systems26 09 23 Lighting Control Systems26 09 23 Lighting Control Systems26 09 23 Lighting Control Systems

Sub-1790 Prepare & Submit Lighting Control Submittal 5P 20 0 01-Nov-21 A 02-Feb-22 A

Sub-1800 Review Lighting Control Submittal 5P 10 0 02-Feb-22 A 09-Feb-22 A

Sub-4790 Resubmit & Re-Review Lighting Control Submittal - Rev 1 5P 15 0 10-Feb-22 A 15-Apr-22 A

Sub-1810 Procure Lighting Control System 7P 120 0 18-Apr-22 A 27-Jun-22 A

26 22 00 Transformers26 22 00 Transformers26 22 00 Transformers26 22 00 Transformers26 22 00 Transformers26 22 00 Transformers26 22 00 Transformers26 22 00 Transformers

Sub-1760 Prepare & Submit Transformer Submittal 5P 20 0 02-Nov-21 A 29-Nov-21 A

Sub-1770 Review Transformer Submittal 5P 10 0 30-Nov-21 A 06-Dec-21 A

Sub-1780 Procure Transformers 7P 150 0 07-Dec-21 A 02-May-22 A

26 24 13 Switchboards26 24 13 Switchboards26 24 13 Switchboards26 24 13 Switchboards26 24 13 Switchboards26 24 13 Switchboards26 24 13 Switchboards26 24 13 Switchboards

Sub-1210 Prepare & Submit Switchboard Submittal 5P 20 0 02-Nov-21 A 01-Dec-21 A

Sub-1220 Review Switchboard Submittal 5P 10 0 02-Dec-21 A 06-Dec-21 A

Sub-1230 Procure Switchboard 7P 120 33 07-Dec-21 A 02-Nov-22 4

26 24 16 Panelboards26 24 16 Panelboards26 24 16 Panelboards26 24 16 Panelboards26 24 16 Panelboards26 24 16 Panelboards26 24 16 Panelboards26 24 16 Panelboards

Sub-1260 Prepare & Submit Panelboards Submittal 5p 20 0 02-Nov-21 A 01-Dec-21 A

Sub-1250 Review Panelboards Submittal 5p 10 0 02-Dec-21 A 06-Dec-21 A

Sub-1240 Procure Panelboards - Lead Time 7P 120 0 07-Dec-21 A 02-May-22 A

26 50 00 Lighting26 50 00 Lighting26 50 00 Lighting26 50 00 Lighting26 50 00 Lighting26 50 00 Lighting26 50 00 Lighting26 50 00 Lighting

Sub-1270 Prepare & Submit Lighting Submittal 5P 20 0 01-Nov-21 A 14-Jan-22 A

Sub-1280 Review Lighting Submittal 5P 10 0 18-Jan-22 A 17-Mar-22 A

Sub-1290 Procure Lighting 7P 120 0 21-Mar-22 A 02-May-22 A

26 52 00 Emerg Power Systems26 52 00 Emerg Power Systems26 52 00 Emerg Power Systems26 52 00 Emerg Power Systems26 52 00 Emerg Power Systems26 52 00 Emerg Power Systems26 52 00 Emerg Power Systems26 52 00 Emerg Power Systems

Sub-1300 Prepare & Submit Emergency Power Syst Submittal 5P 20 0 06-Dec-21 A 20-Jan-22 A

Sub-1310 Review Emergency Power Syst Submittal 5P 10 0 21-Jan-22 A 24-Jan-22 A

Sub-1320 Procure Emergency Power System 7P 120 0 25-Jan-22 A 02-May-22 A

27 00 00 Communications27 00 00 Communications27 00 00 Communications27 00 00 Communications27 00 00 Communications27 00 00 Communications27 00 00 Communications27 00 00 Communications

27 05 36 Cable Trays27 05 36 Cable Trays27 05 36 Cable Trays27 05 36 Cable Trays27 05 36 Cable Trays27 05 36 Cable Trays27 05 36 Cable Trays27 05 36 Cable Trays

Sub-1360 Prepare & Submit Cable Tray Submi ttal 5P 20 0 02-Nov-21 A 22-Feb-22 A

Sub-1370 Review Cable Tray Submittal 5P 10 0 23-Feb-22 A 23-Feb-22 A

Sub-1360R1 Prepare & Submit Cable Tray Submi ttal R1 5P 20 0 24-Feb-22 A 09-Mar-22 A

Sub-1370R1 Review Cable Tray Submittal R1 5P 10 0 10-Mar-22 A 16-Mar-22 A

Sub-1380 Procure Cable Trays 7P 120 60 17-Mar-22 A 29-Nov-22 14

27 10 00 Structured Cable System27 10 00 Structured Cable System27 10 00 Structured Cable System27 10 00 Structured Cable System27 10 00 Structured Cable System27 10 00 Structured Cable System27 10 00 Structured Cable System27 10 00 Structured Cable System

Sub-1330 Prepare & Submit SCS Submittal 5P 20 0 01-Nov-21 A 22-Feb-22 A

Sub-1340 Review SCS Submittal 5P 10 0 22-Feb-22 A 23-Feb-22 A

Sub-4810 Resubmit & Re-Review SCS Submittal - Rev 1 5P 10 0 24-Feb-22 A 16-Mar-22 A

Sub-1350 Procure Structured Cable System 7P 90 0 17-Mar-22 A 02-May-22 A

27 30 00 Area of Refuge Com Center27 30 00 Area of Refuge Com Center27 30 00 Area of Refuge Com Center27 30 00 Area of Refuge Com Center27 30 00 Area of Refuge Com Center27 30 00 Area of Refuge Com Center27 30 00 Area of Refuge Com Center27 30 00 Area of Refuge Com Center

Sub-1450 Prepare & Submit Elevator Callbox Submittal 5P 20 0 01-Nov-21 A 22-Feb-22 A

Sub-1460 Review Elevator Callbox Submittal 5P 10 0 22-Feb-22 A 23-Feb-22 A

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Procure Wire

Prepare & Submit Raceways, Boxes & Fittings Submittal

Review Raceways, Boxes & FittingsSubmittal

Procure Raceways, Boxes & Fittings

Prepare & Submit Underground Conduit & Boxes Submittal

Review Underground Conduit & Boxes Submittal

Procure Underground Conduit & Boxes

Prepare & Submit Lighting Control Submittal

Review Lighting Control Submittal

Resubmit & Re-Review Lighting Control Submittal - Rev 1

Procure Lighting Control System

Prepare & Submit Transformer Submittal

Review Transformer Submittal

Procure Transformers

Prepare & Submit Switchboard Submittal

Review Switchboard Submittal

Procure Switchboard

Prepare & Submit Panelboards Submittal

Review Panelboards Submittal

Procure Panelboards - Lead Time

Prepare & Submit Lighting Submittal

Review Lighting Submittal

Procure Lighting

Prepare & Submit Emergency Power Syst Submittal

Review Emergency Power Syst Submittal

Procure Emergency Power System

Prepare & Submit Cable Tray Submittal

Review Cable Tray Submittal

Prepare & Submit Cable Tray Submittal R1

Review Cable Tray Submittal R1

Procure Cable Trays

Prepare & Submit SCS Submittal

Review SCS Submittal

Resubmit & Re-Review SCS Submittal - Rev 1

Procure Structured Cable System

Prepare & Submit Elevator Callbox Submittal

Review Elevator Callbox Submittal
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Sub-1470 Procure Elevator Callbox 7P 90 50 24-Feb-22 A 19-Nov-22 71

27 51 16 PA-Clock System27 51 16 PA-Clock System27 51 16 PA-Clock System27 51 16 PA-Clock System27 51 16 PA-Clock System27 51 16 PA-Clock System27 51 16 PA-Clock System27 51 16 PA-Clock System

Sub-1390 Prepare & Submit PA/Clock System Submittal 5P 20 0 01-Nov-21 A 22-Feb-22 A

Sub-1400 Review PA/Clock System Submittal 5P 10 0 22-Feb-22 A 23-Feb-22 A

Sub-1410 Procure PA/Clock System 7P 90 0 24-Feb-22 A 02-May-22 A

27 51 23.5 Assistive Listening System27 51 23.5 Assistive Listening System27 51 23.5 Assistive Listening System27 51 23.5 Assistive Listening System27 51 23.5 Assistive Listening System27 51 23.5 Assistive Listening System27 51 23.5 Assistive Listening System27 51 23.5 Assistive Listening System

Sub-1420 Prepare & Submit Asst. Listening System Submittal 5P 20 0 01-Nov-21 A 22-Feb-22 A

Sub-1430 Review Asst. Listening System Submittal 5P 10 0 22-Feb-22 A 23-Feb-22 A

Sub-1440 Procure Asst. Listening System 7P 90 0 24-Feb-22 A 02-May-22 A

28 00 00 Electronic Safety & Security28 00 00 Electronic Safety & Security28 00 00 Electronic Safety & Security28 00 00 Electronic Safety & Security28 00 00 Electronic Safety & Security28 00 00 Electronic Safety & Security28 00 00 Electronic Safety & Security28 00 00 Electronic Safety & Security

28 16 00 Intrusion Alarm System28 16 00 Intrusion Alarm System28 16 00 Intrusion Alarm System28 16 00 Intrusion Alarm System28 16 00 Intrusion Alarm System28 16 00 Intrusion Alarm System28 16 00 Intrusion Alarm System28 16 00 Intrusion Alarm System

Sub-1480 Prepare & Submit Intrusion Alarm Submittal 5P 20 0 01-Nov-21 A 27-May-22 A

Sub-1490 Review Intrusion Alarm Submittal 5P 10 0 27-May-22 A 01-Jun-22 A

Sub-1500 Procure Intrusion Alarm System 7P 90 50 02-Jun-22 A 19-Nov-22 16

28 31 00 Fire Alarm System28 31 00 Fire Alarm System28 31 00 Fire Alarm System28 31 00 Fire Alarm System28 31 00 Fire Alarm System28 31 00 Fire Alarm System28 31 00 Fire Alarm System28 31 00 Fire Alarm System

Sub-1510 Prepare & Submit FA System Submitta l 5P 20 0 01-Nov-21 A 14-Feb-22 A

Sub-1520 Review FA System Submittal 5P 10 0 14-Feb-22 A 07-Mar-22 A

Sub-1530 Procure FA System 7P 90 50 08-Mar-22 A 19-Nov-22 39

31 00 00 Earthwork31 00 00 Earthwork31 00 00 Earthwork31 00 00 Earthwork31 00 00 Earthwork31 00 00 Earthwork31 00 00 Earthwork31 00 00 Earthwork

Sub-1060 Prep & Submit: Geo-Grid & Base Material 5P 1 0 02-Nov-21 A 02-Nov-21 A

Sub-1070 Review & Approve: Geo-Grid & Base Material - Review & Approval 5P 5 0 03-Nov-21 A 10-Nov-21 A

Sub-1750 Procure Geo-Grid & Base Material 5P 15 0 11-Nov-21 A 23-Nov-21 A

32 00 00 Exterior Improvements32 00 00 Exterior Improvements32 00 00 Exterior Improvements32 00 00 Exterior Improvements32 00 00 Exterior Improvements32 00 00 Exterior Improvements32 00 00 Exterior Improvements32 00 00 Exterior Improvements

32 12 16 Asphalt Paving32 12 16 Asphalt Paving32 12 16 Asphalt Paving32 12 16 Asphalt Paving32 12 16 Asphalt Paving32 12 16 Asphalt Paving32 12 16 Asphalt Paving32 12 16 Asphalt Paving

Sub-1540 Prepare & Submit AC Paving Submittal 5P 20 0 01-Nov-21 A 07-Feb-22 A

Sub-1550 Review AC Paving Submittal 5P 10 0 07-Feb-22 A 22-Mar-22 A

Sub-1560 Procure AC Paving 5P 10 0 23-Mar-22 A 23-Mar-22 A

32 18 16 Playmata Playground Surfacing32 18 16 Playmata Playground Surfacing32 18 16 Playmata Playground Surfacing32 18 16 Playmata Playground Surfacing32 18 16 Playmata Playground Surfacing32 18 16 Playmata Playground Surfacing32 18 16 Playmata Playground Surfacing32 18 16 Playmata Playground Surfacing

Sub-1570 Prepare & Submit Playmata Surface Submittal 5P 20 0 01-Nov-21 A 11-Jan-22 A

Sub-1580 Review Playmata Surface Submittal 5P 10 0 12-Jan-22 A 31-Mar-22 A

Sub-1590 Procure Playmata Surface 5P 14 7 01-Apr-22 A 11-Oct-22 106

32 31 13 CLF & Gates32 31 13 CLF & Gates32 31 13 CLF & Gates32 31 13 CLF & Gates32 31 13 CLF & Gates32 31 13 CLF & Gates32 31 13 CLF & Gates32 31 13 CLF & Gates

Sub-4410 Prepare & Submit CLF Submittal 5P 20 0 01-Nov-21 A 01-Nov-21 A

Sub-4420 Review CLF Submittal 5P 10 0 02-Nov-21 A 02-Dec-21 A

Sub-4430 Procure CLF & Gates 5P 14 7 03-Dec-21 A 11-Oct-22 103

32 31 19 Dec Metal Fence & Gates32 31 19 Dec Metal Fence & Gates32 31 19 Dec Metal Fence & Gates32 31 19 Dec Metal Fence & Gates32 31 19 Dec Metal Fence & Gates32 31 19 Dec Metal Fence & Gates32 31 19 Dec Metal Fence & Gates32 31 19 Dec Metal Fence & Gates

Sub-4440 Prepare & Submit Metal Fence Submittal 5P 1 0 01-Nov-21 A 01-Nov-21 A

Sub-4450 Review Metal Fence & Gates Submittal 5P 10 0 02-Nov-21 A 12-Jan-22 A

Sub-4440R1 Prepare & Submit Metal Fence Submittal R1 5P 5 0 13-Jan-22 A 17-Jan-22 A

Sub-4450R1 Review Metal Fence & Gates Submittal R1 5P 10 0 18-Jan-22 A 12-Apr-22 A

Sub-4460 Procure Metal Fence & Gates 5P 120 100 13-Apr-22 A 24-Feb-23 10

32 33 00 Bike Racks & Benches32 33 00 Bike Racks & Benches32 33 00 Bike Racks & Benches32 33 00 Bike Racks & Benches32 33 00 Bike Racks & Benches32 33 00 Bike Racks & Benches32 33 00 Bike Racks & Benches32 33 00 Bike Racks & Benches

Sub-1600 Prepare & Submit Bike Racks & Benches Submittal 5P 20 0 01-Nov-21 A 13-Dec-21 A

Sub-1610 Review Bike Racks & Benches Submittal 5P 10 0 13-Dec-21 A 01-Apr-22 A

Sub-1620 Procure Bike Racks & Benches 5P 14 7 04-Apr-22 A 11-Oct-22 103

32 80 00 Landscape Irrigation32 80 00 Landscape Irrigation32 80 00 Landscape Irrigation32 80 00 Landscape Irrigation32 80 00 Landscape Irrigation32 80 00 Landscape Irrigation32 80 00 Landscape Irrigation32 80 00 Landscape Irrigation

Sub-4470 Prepare & Submit Landscape Irrigatgion Submittal 5P 20 0 02-Nov-21 A 30-Nov-21 A

Sub-4480 Review Landscape Irrigation Submittal 5P 10 0 01-Dec-21 A 03-Dec-21 A

Sub-4490 Procure Landscape Irrigation System 5P 14 7 06-Dec-21 A 11-Oct-22 88

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Procure Elevator Callbox

Prepare & Submit PA/Clock System Submittal

Review PA/Clock System Submittal

Procure PA/Clock System

Prepare & Submit Asst. Listening System Submittal

Review Asst. Listening System Submittal

Procure Asst. Listening System

Prepare & Submit Intrusion Alarm Submittal

Review Intrusion Alarm Submittal

Procure Intrusion Alarm System

Prepare & Submit FA System Submitta l

Review FA System Submittal

Procure FA System

Prep & Submit: Geo-Grid & Base Material

Review & Approve: Geo-Grid & Base Material - Review & Approval

Procure Geo-Grid & Base Material

Prepare & Submit AC Paving Submittal

Review AC Paving Submittal

Procure AC Paving

Prepare & Submit Playmata Surface Submittal

Review Playmata Surface Submittal

Procure Playmata Surface

Prepare & Submit CLF Submittal

Review CLF Submittal

Procure CLF & Gates

Prepare & Submit Metal Fence Submittal

Review Metal Fence & Gates Submittal

Prepare & Submit Metal Fence Submittal R1

Review Metal Fence & Gates Submittal R1

Procure Metal Fence & Gates

Prepare & Submit Bike Racks & Benches Submittal

Review Bike Racks & Benches Submittal

Procure Bike Racks & Benches

Prepare & Submit Landscape Irrigatgion Submittal

Review Landscape Irrigation Submittal

Procure Landscape Irrigation System
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Print Date: 11-Oct-22  12:31
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Actual Level of Effort

Actual Work
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32 90 00 Landscape Planting32 90 00 Landscape Planting32 90 00 Landscape Planting32 90 00 Landscape Planting32 90 00 Landscape Planting32 90 00 Landscape Planting32 90 00 Landscape Planting32 90 00 Landscape Planting

Sub-4500 Prepare & Submit Lanscape Planting Submittal 5P 20 0 01-Nov-21 A 23-Dec-21 A

Sub-4510 Review Landscape Planting Submittal 5P 10 0 24-Dec-21 A 11-Jan-22 A

Sub-4520 Procure Landscape Planting Materials 5P 14 14 03-Oct-22 20-Oct-22 81

32 90 00 DG32 90 00 DG32 90 00 DG32 90 00 DG32 90 00 DG32 90 00 DG32 90 00 DG32 90 00 DG

Sub-4530 Prepare & Submit DG Submittal 5P 20 0 01-Nov-21 A 23-Dec-21 A

Sub-4540 Review DG Submittal 5P 10 0 24-Dec-21 A 11-Jan-22 A

Sub-4750 DG & Gravel Revision, Resubmittal & Re-review 5P 15 0 11-Jan-22 A 11-Mar-22 A

Sub-4550 Procure DG Material 5P 14 10 14-Mar-22 A 14-Oct-22 88

33 00 00 Utilities33 00 00 Utilities33 00 00 Utilities33 00 00 Utilities33 00 00 Utilities33 00 00 Utilities33 00 00 Utilities33 00 00 Utilities

Sub-1080 Prep & Submit: Critical Onsite/Offsite Utility & Mix Design 5P 10 0 02-Nov-21 A 30-Nov-21 A

Sub-1020 Review & Approve: Critical Onsite/Offsite Utility & Mix Design 5P 10 0 30-Nov-21 A 30-Nov-21 A

33 11 00 Site Water33 11 00 Site Water33 11 00 Site Water33 11 00 Site Water33 11 00 Site Water33 11 00 Site Water33 11 00 Site Water33 11 00 Site Water

Sub-1630 Prepare & Submit Site Water Submittal 5P 1 0 01-Nov-21 A 01-Nov-21 A

Sub-1640 Review Site Water Submittal 5P 10 0 02-Nov-21 A 10-Dec-21 A

Sub-1650 Procure Site Water Materials 5P 14 0 17-Nov-21 A 29-Dec-21 A

33 31 00 Site Sanitary Sewerarge33 31 00 Site Sanitary Sewerarge33 31 00 Site Sanitary Sewerarge33 31 00 Site Sanitary Sewerarge33 31 00 Site Sanitary Sewerarge33 31 00 Site Sanitary Sewerarge33 31 00 Site Sanitary Sewerarge33 31 00 Site Sanitary Sewerarge

Sub-1660 Prepare & Submit San Sewer Submittal 5P 1 0 01-Nov-21 A 01-Dec-21 A

Sub-1670 Review San Sewer Submittal 5P 10 0 02-Nov-21 A 05-Nov-21 A

Sub-1680 Procure San Sewer Materials 5P 14 0 08-Nov-21 A 29-Dec-21 A

Sub-1200 33 31 00 - Prepare & Submit Grease Interceptor Submittal 5p 20 0 01-Feb-22 A 03-Feb-22 A

Sub-1190 33 31 00 - Review Grease Interceptor Submittal 5P 10 0 03-Feb-22 A 16-Feb-22 A

Sub-1160 33 31 00 - Procure Grease Interceptor - Lead Time 7P 14 0 16-Feb-22 A 16-Feb-22 A

33 41 00 Site Storm Drain System33 41 00 Site Storm Drain System33 41 00 Site Storm Drain System33 41 00 Site Storm Drain System33 41 00 Site Storm Drain System33 41 00 Site Storm Drain System33 41 00 Site Storm Drain System33 41 00 Site Storm Drain System

Sub-1690 Prepare & Submit Storm Drain System Submittal 5P 1 0 01-Nov-21 A 01-Nov-21 A

Sub-1700 Review Storm Drain System Submittal 5P 10 0 02-Nov-21 A 12-Nov-21 A

Sub-1710 Procure Storm Drain System Materials 5P 14 0 17-Nov-21 A 29-Dec-21 A

33 41 00 Stormtech33 41 00 Stormtech33 41 00 Stormtech33 41 00 Stormtech33 41 00 Stormtech33 41 00 Stormtech33 41 00 Stormtech33 41 00 Stormtech

Sub-4570 Review Stormtech Submittal 5P 10 0 02-Nov-21 A 09-Nov-21 A

Sub-4560 Prepare & Submit Stormtech Submittal 5P 1 0 02-Nov-21 A 01-Dec-21 A

Sub-4580 Procure Stormtech System 7P 49 0 10-Nov-21 A 24-May-22 A

33 46 16 Subdrainage33 46 16 Subdrainage33 46 16 Subdrainage33 46 16 Subdrainage33 46 16 Subdrainage33 46 16 Subdrainage33 46 16 Subdrainage33 46 16 Subdrainage

Sub-1720 Prepare & Submit Subdrainage Submittal 5P 1 0 01-Nov-21 A 01-Nov-21 A

Sub-1730 Review Subdrainage Submittal 5P 10 0 02-Nov-21 A 10-Nov-21 A

Sub-1740 Procure Subdrainage System 5P 14 0 10-Nov-21 A 29-Dec-21 A

School ScheduleSchool ScheduleSchool ScheduleSchool ScheduleSchool ScheduleSchool ScheduleSchool ScheduleSchool Schedule

SS1000 First Day of School '21-22 5p 1 0 24-Aug-21 A 24-Aug-21 A

SS1010 Veteran's Day '21 5p 1 0 11-Nov-21 A 11-Nov-21 A

SS1020 Thanksgiving Break '21 5p 3 0 22-Nov-21 A 26-Nov-21 A

SS1030 Winter Break '21-22 5p 13 0 20-Dec-21 A 07-Jan-22 A

SS1040 Presidents Day '22 5p 2 0 18-Feb-22 A 18-Feb-22 A

SS1050 Spring Break '22 5p 7 0 08-Apr-22 A 18-Apr-22 A

SS1060 Memorial Day '22 5p 1 0 31-May-22 A 31-May-22 A

SS1070 Last Day of School '21-22 7P 1 0 17-Jun-22 A 17-Jun-22 A

SS1080 First Day of School '22-23 5p 1 0 17-Aug-22 A 17-Aug-22 A

SS1090 Veteran's Day '22 5p 1 1 11-Nov-22* 11-Nov-22 91

SS1100 Thanksgiving Break '22 5p 3 3 21-Nov-22* 23-Nov-22 86

SS1110 Winter Break '22-23 5p 13 13 19-Dec-22* 06-Jan-23 208

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Prepare & Submit Lanscape Planting Submittal

Review Landscape Planting Submittal

Procure Landscape Planting Materials

Prepare & Submit DG Submittal

Review DG Submittal

DG & Gravel Revision, Resubmittal & Re-review

Procure DG Material

Prep & Submit: Critical Onsite/Offsite Utility & Mix Design

Review & Approve: Critical Onsite/Offsite Utility & Mix Design

Prepare & Submit Site Water Submittal

Review Site Water Submittal

Procure Site Water Materials

Prepare & Submit San Sewer Submittal

Review San Sewer Submittal

Procure San Sewer Materials

33 31 00 - Prepare & Submit Grease Interceptor Submittal

33 31 00 - Review Grease Interceptor Submittal

33 31 00 - Procure Grease Interceptor - Lead Time

Prepare & Submit Storm Drain System Submittal

Review Storm Drain System Submittal

Procure Storm Drain System Materials

Review Stormtech Submittal

Prepare & Submit Stormtech Submittal

Procure Stormtech System

Prepare & Submit Subdrainage Submittal

Review Subdrainage Submittal

Procure Subdrainage System

First Day of School '21-22

Veteran's Day '21

Thanksgiving Break '21

Winter Break '21-22

Presidents Day '22

Spring Break '22

Memorial Day '22

Last Day of School '21-22

First Day of School '22-23

Veteran's Day '22

Thanksgiving Break '22

Winter Break '22-23
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Finish Date: 19-Jan-24

Data Date: 01-Oct-22

Print Date: 11-Oct-22  12:31
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Actual Level of Effort
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SS1120 Presidents Day '23 5p 2 2 17-Feb-23* 20-Feb-23 179

SS1130 Spring Break '23 5p 5 5 03-Apr-23* 07-Apr-23 150

SS1140 Memorial Day '23 7P 1 1 29-May-23* 29-May-23 164

SS1150 Last Day of School '22-23 5p 1 1 16-Jun-23* 16-Jun-23 103

SS1160 First Day of School '23-24 5p 1 1 22-Aug-23* 22-Aug-23 58

J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2021 2022 2023 2024

Presidents Day '23

Spring Break '23

Memorial Day '23

Last Day of School '22-23

First Day of School '23-24

Project ID: RoseK5-2209

Start Date: 02-Feb-21

Finish Date: 19-Jan-24

Data Date: 01-Oct-22

Print Date: 11-Oct-22  12:31

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work
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Name of Contributor: Dr. Natalia Torres Date of Meeting: October 18, 2023

Attached: Addendum #1 (2 Pages)
Agreement #22-62, California State University Channel Islands (8 Pages)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Personnel Agreement
 
Ratification of Addendum #1 to Agreement #22-62 – California State University Channel Islands
(Torres/Carroll)

At the Board meeting of August 3, 2022, the Board of Trustees approved Agreement #22-62 between
Oxnard School District and California State University Channel Islands to provide fieldwork
experiences to students enrolled in various authorized credential programs for public school service.
The partnership will deliver services in support of the programs that meet the regulations and standards
of the California Commission on Teacher Credentialing (CCTC).
 
Addendum #1, addresses amended verbiage in Section 3 – Agency Responsibilities, and Section 5 –
University Responsibilities, and is in effect for the period of August 1, 2023 through June 30, 2025.  All
other terms and conditions of Agreement #22-62 shall remain unchanged and in full force and effect. 

FISCAL IMPACT:
None

RECOMMENDATION:
It is recommended by the Assistant Superintendent, Human Resources, and the Director, Certificated
Human Resources, that the Board of Trustees ratify Addendum #1 to Agreement #22-62 with California
State University Channel Islands.

ADDITIONAL MATERIALS:

603

https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/2217683/_22-62_Addendum__1_-_CSUCI_-_Student_Teaching-Credential_Programs__Torres-Carroll_.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/2217684/_22-62_Agreement__SIGNED__-_CSUCI_-_Student_Teaching-Credential_Programs__Torres-Carroll_.pdf


Addendum #1 to OSD Agreement #22-62
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Lisa A. Franz

Director, Purchasing
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Name of Contributor: Dr. Natalia Torres Date of Meeting: October 18, 2023

Attached: Agreement #23-129, Sunrise Physical Therapy Services Inc. (4 Pages)
Proposal (2 Pages)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Personnel Agreement
 
Ratification of Agreement #23-129 - Sunrise Physical Therapy Services Inc. (Torres/Magana)

Sunrise Physical Therapy Services Inc. will provide ergonomic jobsite evaluations and trainings for
staff to reduce workplace injuries during the 2023-2024 school year.
 
Term of Agreement:  July 1, 2023 through June 30, 2024

FISCAL IMPACT:
Not to exceed $38,160.00 – Ergonomic Reimbursables

RECOMMENDATION:
It is the recommendation of the Risk Manager and the Assistant Superintendent, Human Resources, that
the Board of Trustees ratify Agreement #23-129 with Sunrise Physical Therapy Services Inc.
 

ADDITIONAL MATERIALS:
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/2195088/_23-129_Agreement_-_Sunrise_Physical_Therapy_Services_Inc.__Torres-Magana_.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/2195089/_23-129_Proposal_-_Sunrise_Physical_Therapy_Services_Inc.__Torres-Magana_.pdf


VCSSFA Rev. 6/20/2023 

Oxnard School District 

Short-Term Services Agreement 
Use ONLY for low cost, low risk, short-term services – No Sub-Contractors 

Requisition Number Purchase Order Number 

Contract Number 

This Services Agreement (the “Agreement”) is made and entered into ______________by and between the OXNARD 
SCHOOL DISTRICT (the “Local Educational Agency” or District”) and _________________________________, (hereinafter 
referred to as “Provider”).  District and Provider may be referred to herein individually as a “Party” and collectively as the “Parties.” 

Provider Telephone Number 

Street Address E-mail Address

City, State, Zip code Tax Identification or Social Security Number 

Services 

Description of Services (if more space is needed, attach pages labeled as ATTACHMENT A, which is incorporated herein in full) 

Date(s) of Service Hour(s) of Service Location 

Fees 
Compensation for Services $ 

Other Ancillary Cost, as applicable $ 

Total not to Exceed $ 

 W-9 received

Payment.  District will pay Provider within 30 days after receipt of an invoice, in form and content acceptable to District, and reflecting 
charges for District approved costs and services performed by Provider and not previously invoiced.   

Conditions.  Provider will have no obligation to provide services until District returns a signed copy of this Agreement.  

Nature of Relationship.  The parties agree the relationship created by this Agreement is that of independent contractor.  Provider 
understands and agrees that the Provider, officers, agents, or employees of Provider are not entitled to any benefits normally offered or 
conveyed to District employees, including but not limited to coverage under the California Workers’ Compensation Insurance laws. 

Binding Effect.  This Agreement shall inure to the benefit and shall be binding upon all of the parties to this Agreement, and their 
respective successors in interest or assigns. 

Termination or Amendment.  This Agreement may be terminated or amended in writing at any time by mutual written consent of 
all of the parties to this Agreement, and may be terminated by either party for any reason by giving the other party 30 days advance 
written notice.   

Compliance with Laws.  Provider hereby agrees that Provider, and each of its officers, agents, and employees (each a “Provider 
Party) shall obey all local, state, and federal laws and regulations in the performance of this Agreement, including but not limited to 
each of the following laws and regulations, as and if applicable: 

- Provider shall be responsible for the safety of its employees and shall comply with California Code of Regulations Title 8,
section 3205, COVID-19 Prevention.

615



Agreement for Short-Term Services Page 2 

- Provider shall ensure that each Provider Party who is on-site supporting school functions is compliant with all the following
laws, if and as applicable:

o Fingerprinting / criminal background investigations (see paragraph titled “Fingerprinting, below);
o Public Health Department Orders and Guidance or other related mandates related to COVID-19, so long as such

Orders and Guidance are in effect during the Term of this Agreement;
o Tuberculosis Clearance (Education Code § 49406)

Non-Discrimination and Equal Employment Opportunity.  Provider represents and agrees that it does not and shall not 
discriminate against any employee or applicant for employment, company, individual or group of individuals, because of ancestry, age, 
color, disability (physical and mental, including HIV and AIDS), genetic information, gender identity, gender expression, marital status, 
medical condition, military or veteran status, national origin, race, religion, sex/gender, and sexual orientation.  
Confidentiality.  Provider agrees to maintain the confidentiality of all District and District-related data, information, and records 
including but not limited to student identifiable information and employee personnel information pursuant to all California and Federal 
statutory laws relating to privacy, confidentiality, and information security including but not limited to California Education Code 
sections 49060 – 49085 and the Family Educational Rights and Privacy Act (FERPA), that currently exist or exist at any time during 
the term of this Agreement.  All such records and information shall be considered confidential and kept confidential by Provider and 
Provider’s officers, agents, employees, participants, vendors, or customers. 

Fingerprinting.  Provider shall ensure that Provider and any employee who interacts with students, outside of the immediate 
supervision and control of the student’s parent or guardian or a school employee, has a current valid criminal records summary as 
described in California Education Code section 44237.  If any services will be provided on-site, or through an app or other electronic 
method that might allow any interaction between any student and Provider shall, prior to commencing any service hereunder, provide 
the District a Fingerprinting/ Criminal Background Check investigation Certificate, in form and substance satisfactory to the District. 
While this Agreement is in effect, Provider shall immediately provide any arrest and conviction information it receives concerning any 
person providing Services hereunder to the District. 

Food Vendors.  Ventura County Environmental Health Facilities Permit:  https://vcrma.org/consumer-food-protection 

Mobile Food Facility permit   Temporary Food Facility permit   Exempt – must show documentation

Date checked by school official:    initials:

Indemnification.  To the fullest extent permitted by law, Provider agrees to defend, indemnify, and hold harmless District, its 
governing board, officers, administrators, managers, agents, employees, successors, assigns, independent contractors and/or volunteers 
from and against any and all claims, demands, monetary or other losses, loss of use, damages and expenses, including but not limited 
to, reasonable legal fees and costs, or other obligations or claims arising out of any liability or damage to person or property resulting 
from bodily injury, illness, communicable disease, virus, pandemic, or any other loss, sustained or claimed to have been sustained arising 
out of activities of the Provider or those of any of its officers, agents, employees, participants, vendors, or customers of Provider, whether 
such act or omission is authorized by this Agreement or not.  Provider also agrees to pay for any and all damage to the real and personal 
property of the District, or loss or theft of such property, or damage to the Property done or caused by such persons.  District assumes 
no responsibility whatsoever for any property placed on District premises by Provider, Provider’s agents, employees, participants, 
vendors, or customers.  The provisions of this Indemnification do not apply to any damage or losses caused solely by the intentional 
misconduct of the District or any of its governing board, officers, administrators, managers, agents, employees and/or volunteers. 

This Indemnification shall survive termination of this Agreement, for any reason whatsoever, and binds each party’s legal 
representatives, successors, and assigns. 

Insurance.  Provider, at its own cost and expense, shall procure and maintain during the term of this Agreement, policies of insurance 
for the following types of coverage: 

a. Commercial General Liability Insurance.  Provider shall procure and maintain, during the term of this Agreement, not less than the
following General Liability Insurance coverage in the amounts of $1,000,000 per occurrence and $2,000,000 aggregate.

Commercial General Liability insurance shall include products/completed operations, property damage, and personal and
advertising injury coverage.

b. Automobile Liability.  Provider shall procure and maintain, during the full term of this Agreement following Automobile Liability
Insurance including non-owned and leased automobiles, as applicable with the following coverage limits:

Personal vehicles: $500,000.00 combined single limit or 

$100,000.00 per person / $300,000.00 per accident 

Commercial vehicles: $1,000,000.00 per accident for bodily injury and property damage 
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c. Workers’ Compensation Insurance.  Provider shall procure and maintain, during the term of this Agreement, Workers’
Compensation Insurance, as required by California law, on all of its employees engaged in work related to the performance of this
Agreement.  Provider shall procure and maintain Employers’ Liability insurance coverage of $1,000,000.  Absent proof of Workers’
Compensation Insurance, Provider will submit a fully executed Certification of Exemption from Workers’ Compensation Insurance,
which District in its sole discretion may accept or reject.

d. Other Coverage as Dictated by the District.  If any employee of Provider interacts with students, outside of the immediate
supervision and control of the student’s parent or guardian or a certificated school employee, Provider shall procure and maintain,
during the term of this Agreement, Abuse and Molestation coverage in the amounts of $2,000,000 per occurrence and $4,000,000
aggregate.

If professional services are offered, Provider shall procure and maintain, during the term of this Agreement, Professional Liability
(Errors and Omissions) insurance coverage in the amounts of $1,000,000 per occurrence and $2,000,000 aggregate.

e. Provider’s insurance is primary and will not seek contribution from any other insurance available to the District.  Provider further
hereby waives any and all rights of subrogation that it may have against the District.

f. Certificates of Insurance.  Provider shall provide certificates of insurance to the District as evidence of the insurance coverage
required herein, not less than 15 days prior to commencing the proposed activity, and at any other time upon the request of the
District.  Certificates of insurance will be deemed invalid if proper endorsements are not attached.  Certificates of such insurance
shall be filed with the District on or before commencement of the services under this Agreement.

g. Endorsements.  Provider’s Commercial General Liability insurance and Commercial Automobile Liability coverage and Abuse and
Molestation coverage shall name the District, its governing board, officers, agents, employees, and/or volunteers as additional
insureds.  All endorsements specifying additional insureds for any of the Insurance Policies shall be as indicated below or an
equivalent endorsement reasonably acceptable to the District.
1) General Liability:  CG 20 26 10 01
2) Primary, non-contributory:  CG 20 01 04 13
3) Waiver of subrogation:  CG 24 04 05 09
4) Commercial Automobile Liability:  CA 20 48 10 13

h. Acceptability of Insurers.  Insurance is to be placed with insurers with a current A.M. Best’s rating of no less than A: VII, unless
otherwise acceptable to the District.

i. Insurance written on a “claims made” basis is to be renewed by the Provider for a period of three (3) years following termination
of this Agreement.  Such insurance must have the same coverage and limits as the policy that was in effect during the term of this
agreement and will cover the Provider for all claims made.  If coverage is canceled or non-renewed, and not replaced with another
claims-made policy form with a Retroactive Date prior to the contract effective date, the Consultant must purchase “extended
reporting” coverage for a minimum of three (3) years after completion of the Services.

j. Failure to Procure Insurance.  Failure on the part of Provider to procure or maintain required insurance shall constitute a material
breach of contract under which the District may immediately terminate this Agreement

Governing Law and Venues.  This Agreement shall be interpreted in accordance with the laws of the State of California.  If any 
action is brought to interpret or enforce any term of this Agreement, the action shall be brought in state or federal court situated in the 
County of Ventura, State of California. 

Dispute Resolution.  If any dispute arises out of or in connection with the Agreement, representatives of the Parties with authority to 
settle the dispute shall communicate, in person, electronically, or in writing within 30 days of written notice, in a good faith effort to 
resolve the dispute. 

The parties agree that, in the event of any unresolved dispute under the agreement in which the amount sought is $5,000.00 or less, any 
litigation to resolve the dispute shall be brought in the Ventura County Small Claims Court. 

If the unresolved amount in dispute exceeds $5,000.00, the parties agree that they will first submit the matter to a mutually agreed upon 
mediator.  Notwithstanding the following section, Attorneys Fees, the cost of the mediator shall be borne equally by the parties. 

Attorney Fees.  In the event of any action or proceeding to interpret or enforce the terms of this Agreement, the prevailing party, as 
determined by the court or mediator, shall be entitled to recover its reasonable attorney fees and costs incurred in connection with such 
actions or proceeding. 

Nature of Agreement.  This Agreement represents the entire agreement between the parties hereto with respect to the subject matter 
hereof and supersedes any and all other agreements and communications however characterized, written or oral, between or on behalf 
of the parties hereto with respect to the subject matter hereof.  This Agreement may only be modified by a written instrument signed by 
authorized representatives of each of the parties hereto. 
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Counterpart Execution.  This Agreement may be executed in any number of counterparts which, when taken together, shall 
constitute one and the same instrument.  Executed counterparts of this Agreement may be delivered by PDF email or electronic facsimile 
transmission and shall have the same legal effect as an “ink-signed” original. 

Signature Authority.  Provider represents and warrants that Provider has all requisite power and authority to conduct its business 
and to execute, deliver, and perform this Agreement.   

Acknowledgement and Agreement 
I have read this Agreement and agree to its terms 

Provider Authorized Signer Signature Date 

Oxnard School District 

Director, Purchasing Signature Date 
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DESCRIPTION OF ERGONOMIC SERVICES: 
 
SERVICES:   

• Individual Jobsite Evaluations and Training:  A pre-injury or post-injury evaluation of 
a worker’s jobsite and the worker’s biomechanical positioning and movement will be 
performed by Sunrise employees to identify potential risks and provide corrective 
recommendations.  Changes to the work area on the day of the evaluation will be provided, 
if possible.  Appropriate handouts and instruction for preventative techniques will be 
provided.   
Follow up with the employee via phone, computer, and/or in person within 3 months of the 
initial evaluation will be included.  
During an individual training the employee will be trained on proper body mechanics and 
preventative techniques for their specific job tasks.  Pertinent handouts on preventative 
techniques will be provided to the employee. 

A report in the format acceptable to Oxnard School District (OSD) will be provided for 
each interaction. A sign-in sheet for each training will also be provided. 

• Brief Evaluations/Training: A Brief Evaluation/Training may be more appropriate at 
times.  A shorter visit with an employee, such as a work area adjustment or reminders on 
posture, may only require a brief review/training. Another example is review of ergonomic 
equipment use, or review of preventative techniques previously discussed.  
A report in the format acceptable to OSD will be provided for each interaction. A sign- in 
sheet for each training will also be provided. 

• Group Training:  A group of workers will be trained on injury prevention techniques for 
their specific job tasks.  This training can include practicing techniques such as how to lift 
properly, job specific materials handling techniques, job specific activities involving 
posture and body mechanics, core stabilization, and/or stretching programs.  

A report in the format acceptable to OSD will be provided for each training. A sign-in sheet 
will also be provided. 

 
 

The above services can be provided remotely on a secure online platform if designated by OSD. 
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SCHEDULE OF FEES 

 
FEES: 
 

• Jobsite Evaluations/Individual Training: $250.00 

• Brief Evaluation/Training: $150.00 

• Group Training: $375.00 

These fees are applicable to both in person and online services.  
 
PAYMENT: 

Sunrise will provide a monthly log/invoice to OSD within the first week following the month of 
services rendered.   
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Name of Contributor: Dr. Aracely Fox Date of Meeting: October 18, 2023

Attached: Agreement #23-162, Art Trek Inc. (4 Pages)
Proposal (1 Page)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Academic Agreement
 
Ratification of Agreement #23-162 – Art Trek, Inc. (Fox/Blevins)

Art Trek, Inc. is providing support to ensure that grade level Power Planning days are successful.  Four
days of the school year, grade levels will be subbed out to meet with administration.  The focus during
Power Planning days is PLC Overview/Process, Guaranteed and Viable Curriculum, and Common
Formative Assessments.
 
Art Trek will provide art lessons to students while the teachers (one per class in each grade level) are
Power Planning in the conference room.
 
Term of Agreement:  September 13, 2023 through June 30, 2024

FISCAL IMPACT:
Not to Exceed $8,075.00 – Title 1

RECOMMENDATION:
It is the recommendation of the Principal, Kamala School, and the Acting Associate Superintendent,
Educational Services, that the Board of Trustees ratify Agreement #23-162 with Art Trek, Inc.

ADDITIONAL MATERIALS:
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VCSSFA Rev. 6/20/2023 

Oxnard School District 

Short-Term Services Agreement 
Use ONLY for low cost, low risk, short-term services – No Sub-Contractors 

Requisition Number Purchase Order Number 

Contract Number 

This Services Agreement (the “Agreement”) is made and entered into ______________by and between the OXNARD 
SCHOOL DISTRICT (the “Local Educational Agency” or District”) and _________________________________, (hereinafter 
referred to as “Provider”).  District and Provider may be referred to herein individually as a “Party” and collectively as the “Parties.” 

Provider Telephone Number 

Street Address E-mail Address

City, State, Zip code Tax Identification or Social Security Number 

Services 

Description of Services (if more space is needed, attach pages labeled as ATTACHMENT A, which is incorporated herein in full) 

Date(s) of Service Hour(s) of Service Location 

Fees 
Compensation for Services $ 

Other Ancillary Cost, as applicable $ 

Total not to Exceed $ 

 W-9 received

Payment.  District will pay Provider within 30 days after receipt of an invoice, in form and content acceptable to District, and reflecting 
charges for District approved costs and services performed by Provider and not previously invoiced.   

Conditions.  Provider will have no obligation to provide services until District returns a signed copy of this Agreement.  

Nature of Relationship.  The parties agree the relationship created by this Agreement is that of independent contractor.  Provider 
understands and agrees that the Provider, officers, agents, or employees of Provider are not entitled to any benefits normally offered or 
conveyed to District employees, including but not limited to coverage under the California Workers’ Compensation Insurance laws. 

Binding Effect.  This Agreement shall inure to the benefit and shall be binding upon all of the parties to this Agreement, and their 
respective successors in interest or assigns. 

Termination or Amendment.  This Agreement may be terminated or amended in writing at any time by mutual written consent of 
all of the parties to this Agreement, and may be terminated by either party for any reason by giving the other party 30 days advance 
written notice.   

Compliance with Laws.  Provider hereby agrees that Provider, and each of its officers, agents, and employees (each a “Provider 
Party) shall obey all local, state, and federal laws and regulations in the performance of this Agreement, including but not limited to 
each of the following laws and regulations, as and if applicable: 

- Provider shall be responsible for the safety of its employees and shall comply with California Code of Regulations Title 8,
section 3205, COVID-19 Prevention.
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- Provider shall ensure that each Provider Party who is on-site supporting school functions is compliant with all the following
laws, if and as applicable:

o Fingerprinting / criminal background investigations (see paragraph titled “Fingerprinting, below);
o Public Health Department Orders and Guidance or other related mandates related to COVID-19, so long as such

Orders and Guidance are in effect during the Term of this Agreement;
o Tuberculosis Clearance (Education Code § 49406)

Non-Discrimination and Equal Employment Opportunity.  Provider represents and agrees that it does not and shall not 
discriminate against any employee or applicant for employment, company, individual or group of individuals, because of ancestry, age, 
color, disability (physical and mental, including HIV and AIDS), genetic information, gender identity, gender expression, marital status, 
medical condition, military or veteran status, national origin, race, religion, sex/gender, and sexual orientation.  
Confidentiality.  Provider agrees to maintain the confidentiality of all District and District-related data, information, and records 
including but not limited to student identifiable information and employee personnel information pursuant to all California and Federal 
statutory laws relating to privacy, confidentiality, and information security including but not limited to California Education Code 
sections 49060 – 49085 and the Family Educational Rights and Privacy Act (FERPA), that currently exist or exist at any time during 
the term of this Agreement.  All such records and information shall be considered confidential and kept confidential by Provider and 
Provider’s officers, agents, employees, participants, vendors, or customers. 

Fingerprinting.  Provider shall ensure that Provider and any employee who interacts with students, outside of the immediate 
supervision and control of the student’s parent or guardian or a school employee, has a current valid criminal records summary as 
described in California Education Code section 44237.  If any services will be provided on-site, or through an app or other electronic 
method that might allow any interaction between any student and Provider shall, prior to commencing any service hereunder, provide 
the District a Fingerprinting/ Criminal Background Check investigation Certificate, in form and substance satisfactory to the District. 
While this Agreement is in effect, Provider shall immediately provide any arrest and conviction information it receives concerning any 
person providing Services hereunder to the District. 

Food Vendors.  Ventura County Environmental Health Facilities Permit:  https://vcrma.org/consumer-food-protection 

Mobile Food Facility permit   Temporary Food Facility permit   Exempt – must show documentation

Date checked by school official:    initials:

Indemnification.  To the fullest extent permitted by law, Provider agrees to defend, indemnify, and hold harmless District, its 
governing board, officers, administrators, managers, agents, employees, successors, assigns, independent contractors and/or volunteers 
from and against any and all claims, demands, monetary or other losses, loss of use, damages and expenses, including but not limited 
to, reasonable legal fees and costs, or other obligations or claims arising out of any liability or damage to person or property resulting 
from bodily injury, illness, communicable disease, virus, pandemic, or any other loss, sustained or claimed to have been sustained arising 
out of activities of the Provider or those of any of its officers, agents, employees, participants, vendors, or customers of Provider, whether 
such act or omission is authorized by this Agreement or not.  Provider also agrees to pay for any and all damage to the real and personal 
property of the District, or loss or theft of such property, or damage to the Property done or caused by such persons.  District assumes 
no responsibility whatsoever for any property placed on District premises by Provider, Provider’s agents, employees, participants, 
vendors, or customers.  The provisions of this Indemnification do not apply to any damage or losses caused solely by the intentional 
misconduct of the District or any of its governing board, officers, administrators, managers, agents, employees and/or volunteers. 

This Indemnification shall survive termination of this Agreement, for any reason whatsoever, and binds each party’s legal 
representatives, successors, and assigns. 

Insurance.  Provider, at its own cost and expense, shall procure and maintain during the term of this Agreement, policies of insurance 
for the following types of coverage: 

a. Commercial General Liability Insurance.  Provider shall procure and maintain, during the term of this Agreement, not less than the
following General Liability Insurance coverage in the amounts of $1,000,000 per occurrence and $2,000,000 aggregate.

Commercial General Liability insurance shall include products/completed operations, property damage, and personal and
advertising injury coverage.

b. Automobile Liability.  Provider shall procure and maintain, during the full term of this Agreement following Automobile Liability
Insurance including non-owned and leased automobiles, as applicable with the following coverage limits:

Personal vehicles: $500,000.00 combined single limit or 

$100,000.00 per person / $300,000.00 per accident 

Commercial vehicles: $1,000,000.00 per accident for bodily injury and property damage 
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c. Workers’ Compensation Insurance.  Provider shall procure and maintain, during the term of this Agreement, Workers’
Compensation Insurance, as required by California law, on all of its employees engaged in work related to the performance of this
Agreement.  Provider shall procure and maintain Employers’ Liability insurance coverage of $1,000,000.  Absent proof of Workers’
Compensation Insurance, Provider will submit a fully executed Certification of Exemption from Workers’ Compensation Insurance,
which District in its sole discretion may accept or reject.

d. Other Coverage as Dictated by the District.  If any employee of Provider interacts with students, outside of the immediate
supervision and control of the student’s parent or guardian or a certificated school employee, Provider shall procure and maintain,
during the term of this Agreement, Abuse and Molestation coverage in the amounts of $2,000,000 per occurrence and $4,000,000
aggregate.

If professional services are offered, Provider shall procure and maintain, during the term of this Agreement, Professional Liability
(Errors and Omissions) insurance coverage in the amounts of $1,000,000 per occurrence and $2,000,000 aggregate.

e. Provider’s insurance is primary and will not seek contribution from any other insurance available to the District.  Provider further
hereby waives any and all rights of subrogation that it may have against the District.

f. Certificates of Insurance.  Provider shall provide certificates of insurance to the District as evidence of the insurance coverage
required herein, not less than 15 days prior to commencing the proposed activity, and at any other time upon the request of the
District.  Certificates of insurance will be deemed invalid if proper endorsements are not attached.  Certificates of such insurance
shall be filed with the District on or before commencement of the services under this Agreement.

g. Endorsements.  Provider’s Commercial General Liability insurance and Commercial Automobile Liability coverage and Abuse and
Molestation coverage shall name the District, its governing board, officers, agents, employees, and/or volunteers as additional
insureds.  All endorsements specifying additional insureds for any of the Insurance Policies shall be as indicated below or an
equivalent endorsement reasonably acceptable to the District.
1) General Liability:  CG 20 26 10 01
2) Primary, non-contributory:  CG 20 01 04 13
3) Waiver of subrogation:  CG 24 04 05 09
4) Commercial Automobile Liability:  CA 20 48 10 13

h. Acceptability of Insurers.  Insurance is to be placed with insurers with a current A.M. Best’s rating of no less than A: VII, unless
otherwise acceptable to the District.

i. Insurance written on a “claims made” basis is to be renewed by the Provider for a period of three (3) years following termination
of this Agreement.  Such insurance must have the same coverage and limits as the policy that was in effect during the term of this
agreement and will cover the Provider for all claims made.  If coverage is canceled or non-renewed, and not replaced with another
claims-made policy form with a Retroactive Date prior to the contract effective date, the Consultant must purchase “extended
reporting” coverage for a minimum of three (3) years after completion of the Services.

j. Failure to Procure Insurance.  Failure on the part of Provider to procure or maintain required insurance shall constitute a material
breach of contract under which the District may immediately terminate this Agreement

Governing Law and Venues.  This Agreement shall be interpreted in accordance with the laws of the State of California.  If any 
action is brought to interpret or enforce any term of this Agreement, the action shall be brought in state or federal court situated in the 
County of Ventura, State of California. 

Dispute Resolution.  If any dispute arises out of or in connection with the Agreement, representatives of the Parties with authority to 
settle the dispute shall communicate, in person, electronically, or in writing within 30 days of written notice, in a good faith effort to 
resolve the dispute. 

The parties agree that, in the event of any unresolved dispute under the agreement in which the amount sought is $5,000.00 or less, any 
litigation to resolve the dispute shall be brought in the Ventura County Small Claims Court. 

If the unresolved amount in dispute exceeds $5,000.00, the parties agree that they will first submit the matter to a mutually agreed upon 
mediator.  Notwithstanding the following section, Attorneys Fees, the cost of the mediator shall be borne equally by the parties. 

Attorney Fees.  In the event of any action or proceeding to interpret or enforce the terms of this Agreement, the prevailing party, as 
determined by the court or mediator, shall be entitled to recover its reasonable attorney fees and costs incurred in connection with such 
actions or proceeding. 

Nature of Agreement.  This Agreement represents the entire agreement between the parties hereto with respect to the subject matter 
hereof and supersedes any and all other agreements and communications however characterized, written or oral, between or on behalf 
of the parties hereto with respect to the subject matter hereof.  This Agreement may only be modified by a written instrument signed by 
authorized representatives of each of the parties hereto. 
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Counterpart Execution.  This Agreement may be executed in any number of counterparts which, when taken together, shall 
constitute one and the same instrument.  Executed counterparts of this Agreement may be delivered by PDF email or electronic facsimile 
transmission and shall have the same legal effect as an “ink-signed” original. 

Signature Authority.  Provider represents and warrants that Provider has all requisite power and authority to conduct its business 
and to execute, deliver, and perform this Agreement.   

Acknowledgement and Agreement 
I have read this Agreement and agree to its terms 

Provider Authorized Signer Signature Date 

Oxnard School District 

Director, Purchasing Signature Date 
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ART TREK, INC.
A 501 (C) (3) non-profit organization

2023-2024 PROPOSAL FOR SITE INSTRUCTIONAL SERVICES
ART JOURNAL PROGRAM
Kamala Elementary School

This Proposal for Instructional Services between Kamala Elementary School with its address at 
634 West Kamala Street, Oxnard, CA 93033 and Art Trek, with its principal office at
703 Rancho Conejo Blvd. Newbury Park, CA 91320.

Kamala finds that Art Trek is willing to perform certain work described in accordance with 
the provisions of this Proposal. In consideration of this mutual proposal set forth herein and 
intending to be legally bound, the parties hereto agree as follows:

PROPOSED SERVICES for grades K-5:
Art Trek shall provide the following services to your school:

• Art Trek Site Instructors for grades K-5 for four sessions.
Sept 13, Oct 19, Jan 17, Apr 17

PAYMENT: Art Trek will be paid as follow
• Program Fee-Grades K-5: To be paid monthly for the number of hours on campus to teach
21 K-5 classes. The cost is $95 per hour. The classes run 40-55 minutes.

The estimated time to teach these classes each session is 21.25 hours per session. (Adjustments
to be made for any changes after the start of the school year.)

21.25 hours x $95 per hour = $2018.75 per session.

4 sessions x $2018.75 = $8075 for the year.

INVOICING
Invoicing shall be done on a monthly basis.

This Proposal shall be governed by and construed and enforced in accordance with the laws of
the State of California. Venue for purposes of legal action shall be Ventura County, California.

If this Proposal meets with your approval, please sign, date, and return so we can move forward!

________________________________ Sept 12, 2023__________
Nan Young- Director Date

♥2023 ART TREK, Inc. 703 Rancho Conejo Blvd., Newbury Park, CA 91320
Phone and Fax (805) 499-1700 www.arttrek.org
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Name of Contributor: Dr. Aracely Fox Date of Meeting: October 18, 2023

Attached: Agreement/MOU #23-163, Ventura County Office of Education ( 9 Pages)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Support Services Agreement
 
Ratification of Agreement/MOU #23-163 with Ventura County Office of Education for Middle
School Wellness Centers Expansion (Fox/Nocero)

The purpose of this Agreement/MOU is to fund a partnership between Oxnard School District and
VCOE to provide personnel and peer support services for the purpose of increasing access to mental
health services in locations that are easily accessible to students and their families.  The Wellness
Centers are designed to integrate disparate services from a variety of funding sources and organizations
to unify care coordination and service provision through one centralized program and location.
 Services may include mental health screening, intervention, counseling, education, and referrals; crisis
intervention; linkages and access to counseling and mental health treatment/services by clinicians and
other experts; placement assistance and service planning; coordination with health, educational, and
other community services; suicide prevention; drop-out prevention; and outreach to high risk youth.
 
Term of Agreement:  July 1, 2023 through June 30, 2026

FISCAL IMPACT:
None - Funding in the amount of $750,000.00 for the 3-year period will be provided by VCOE as
follows:
 
Year 1, 2023/2024 - $450,000.00
Frank Academy, Fremont Academy, and Lopez Academy
 
Year 2, 2024/2025 - $150,000.00
Frank Academy, Fremont Academy, and Lopez Academy
 
Year 3, 2025/2026 - $150,000.00
Frank Academy, Fremont Academy, and Lopez Academy

RECOMMENDATION:
It is the recommendation of the Director, Pupil Services, and the Acting Associate Superintendent,
Educational Services, that the Board of Trustees ratify Agreement/MOU #23-163 with Ventura County
Office of Education, to provide support and expansion for Middle School Wellness Centers.

ADDITIONAL MATERIALS:
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OSD AGREEMENT #23-163

1051 South A Street

Oxnard, CA 93030
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Lisa A. Franz, Director, Purchasing
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Lisa A. Franz, Director, Purchasing

Valerie Mitchell, Asst. Supt., Business & Fiscal Services
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Name of Contributor: Dr. Anabolena DeGenna Date of Meeting: October 18, 2023

Attached: Agreement #23-166, Ventura County Office of Education (45 Pages)

OSD BOARD AGENDA ITEM

 Agenda Section: Section C: Special Education Agreement
 
Ratification of Agreement #23-166 - Ventura County Office of Education, Special Circumstances
Paraeducator Services - SCP (DeGenna/Jefferson)

It is recommended that the Board of Trustees ratify the service agreements with Ventura County Office
of Education (VCOE) for the 2023-2024 school year, to provide exceptional services to special
education students that consist of support from Special Circumstances Paraeducators (SCP’s), including
Extended School Year.
 
Students:
 
JM111710            $71,000.00                        DP010810              $46,000.00
JM111710(ASL)  $88,500.00                        MA102113            $52,600.00
JN090409             $22,000.00                        EG061410             $41,500.00
AC080310            $37,000.00                        LJ071616              $57,300.00
VC120515            $33,200.00                        JB080313              $40,000.00
MP111618            $63,500.00                        DG052310            $42,000.00
JV120313             $71,000.00                        SR112811              $63,000.00
IH081410             $16,000.00          

FISCAL IMPACT:
$744,600.00 - Special Education Funds

RECOMMENDATION:
It is the recommendation of the Director, Special Education, and the Interim Superintendent, that the
Board of Trustees ratify Agreement #23-166 with the Ventura County Office of Education for Special
Circumstances Paraeducator Services (SCP’s).

ADDITIONAL MATERIALS:
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Name of Contributor: Dr. Anabolena DeGenna Date of Meeting: October 18, 2023

Attached: Minutes October 4 2023 Regular Board Meeting (9 pages)

OSD BOARD AGENDA ITEM

 Agenda Section: Section E: Approval of Minutes
 
Approval of Minutes (DeGenna)

It is the recommendation of the Interim Superintendent that the Board of Trustees approve the minutes
of Board meetings, as presented:

October 4, 2023 Regular Meeting

FISCAL IMPACT:
N/A

RECOMMENDATION:
It is the recommendation of the Interim Superintendent that the Board approve the minutes of Board
meetings, as presented.

ADDITIONAL MATERIALS:
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OXNARD SCHOOL DISTRICT 
 

1051 South "A" Street • Oxnard, California 93030 • 805/385-1501 
 

BOARD OF TRUSTEES  
Veronica Robles-Solis, President 

Jarely Lopez, Clerk 
Rose Gonzales, Member 

MaryAnn Rodriguez, Member 
Monica Madrigal Lopez, Member  

 
ADMINISTRATION  

Anabolena DeGenna, Ed.D. 
Interim Superintendent 

Valerie Mitchell, MPPA 
Assistant Superintendent,  

Business & Fiscal Services 
Natalia Torres, Ed.D. 
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Section A: PRELIMINARY 

 

A.1. Call to Order and Roll Call (5:00 PM)  
Clerk Lopez called the meeting to order at 5:02 p.m. 

 

Present: Trustees Monica Madrigal Lopez, MaryAnn Rodriguez, Rose Gonzales, and 

Jarely Lopez. Also in attendance were Interim Superintendent Anabolena DeGenna, 

Assistant Superintendent Natalia Torres, Assistant Superintendent Valerie Mitchell, Acting 

Associate Superintendent Aracely Fox, and Executive Assistant Lydia Lugo Dominguez. 
 

A.2. Pledge of Allegiance to the Flag  
Sofia Ruiz, 5th grade student in Ms. Hernandez's class at McKinna School, led the audience 

in the Pledge of Allegiance. 

 
A.3. District’s Vision and Mission Statement  

Ashley Cruz, 5th grade student in Ms. Torres's class at McKinna School, read the District's 

Mission and Vision Statement in English and Spanish. 

 
A.4. Presentation by McKinna School  

Erika Ragan, Principal, provided a presentation about McKinna School. 

 

A.5. Adoption of Agenda (Superintendent)  
The agenda was adopted as presented. 

 

Motion #23-41 Adoption of Agenda as Presented  
Mover: Monica Madrigal Lopez  
Seconder: Rose Gonzales  
Moved To: Adopt  
Ayes: 4 - Jarely Lopez, Rose Gonzales, MaryAnn Rodriguez, Monica Madrigal Lopez  
Absent: 1 - Veronica Robles-Solis  
Motion Result: Passed 

 

A.6. Closed Session – Public Participation/Comment (Limit three minutes per person per topic) 

There were no comments. 

 
A.7. Closed Session  

The Board convened to closed session at 5:34 p.m. to consider the following items: 

 

1. Pursuant to Section 54956.9 of Government Code: 
Conference with Legal Counsel  
- Existing Litigation: 
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 Oxnard School District et al. Central District No. CV-04304-JAK-FFM 
- Anticipated Litigation:  

Significant exposure to litigation pursuant to paragraph (2) or (3) of subdivision (d) of 

Section 54956.9: 2 cases 
 
 

2. Pursuant to Sections 54957.6 and 3549.1 of the Government Code: 
Conference with Labor Negotiator:  
Agency Negotiators: OSD Assistant Superintendent, Human Resources, 
and Garcia Hernandez & Sawhney, LLP  
Association(s): OEA, CSEA, OSSA; and All Unrepresented Personnel-

Administrators, Classified Management, Confidential 

 
3. Pursuant to Section 48916 of the Education Code the Board will consider student 
matters including:  

Consider the Request for Stipulated Expulsion  
  Case No. 23-03 (Action Item) 

 
4. Pursuant to Section 54957 of the Government Code the Board will consider 

personnel matters, including:  
- Public Employee(s) Discipline/Dismissal/Release 

 

A.8. Reconvene to Open Session (7:00 PM)  
The Board reconvened to open session at 7:00 p.m. 

 

A.9. Report Out of Closed Session  
Clerk Lopez reported on the following action taken during closed session: 

 

Motion #23-42 Approval of Stipulated Expulsion Case No. 23-03  
Mover: Monica Madrigal Lopez  
Seconder: MaryAnn Rodriguez  
Moved To: Approve  
Ayes: 4 - Jarely Lopez, Rose Gonzales, MaryAnn Rodriguez, Monica Madrigal Lopez  
Absent: 1 - Veronica Robles-Solis  
Motion Result: Passed 

 

Section B: PUBLIC COMMENT/HEARINGS 

 

B.1. Public Comment (3 minutes per speaker) / Comentarios del Público (3 minutos por cada 
ponente)  
There were no comments. 

 

B.2. Public Hearing to Present Findings of Sufficient Instructional Materials for 2023-2024 and 

 
Note: No new items will be considered after 10:00 p.m. in accordance with Board Bylaws, BB 9323 – Meeting Conduct   

October 4, 2023 686



Request for Adoption of Resolution #23-06 (Fox/Thomas)  
Dr. Aracely Fox, Acting Associate Superintendent, Educational Services, conducted a public 

hearing to present findings of sufficient instructional materials for 2023-2024 and request the 

Board's Adoption of Resolution #23-06. 

 

Motion #23-44 Adoption of Resolution #23-06 Sufficiency of Instructional Materials  
Mover: Monica Madrigal Lopez  
Seconder: Jarely Lopez  
Moved To: Adopt  
Ayes: 4 - Jarely Lopez, Rose Gonzales, MaryAnn Rodriguez, Monica Madrigal Lopez  
Absent: 1 - Veronica Robles-Solis  
Motion Result: Passed 

 

B.3. Public Hearing: Sunshine of the Oxnard Educators Association (OEA) and the Oxnard 
School District’s (District) Initial Proposals for 2023-2024 Negotiations, Pursuant to 
Government Code Section 3547 (Torres/Carroll)  
Dr. Natalia Torres, Assistant Superintendent, Human Resources, conducted a public hearing to 

sunshine the Oxnard Educators Association and the Oxnard School District's initial proposals 

for 2023-2024 negotiations, pursuant to Government Code Section 3547. The Board's 

authorization was requested for the district to enter into contract negotiations for the 2023-2024 

school year and any additional years, as may be mutually agreed upon by the parties. 

 

Motion #23-45 Authorization for the District to Enter into Contract Negotiations with OEA for 
the 2023-2024 School Year and any Additional Years, as May be Mutually Agreed Upon by the 
Parties  
Mover: MaryAnn Rodriguez  
Seconder: Rose Gonzales  
Moved To: Authorize  
Ayes: 4 - Jarely Lopez, Rose Gonzales, MaryAnn Rodriguez, Monica Madrigal Lopez  
Absent: 1 - Veronica Robles-Solis  
Motion Result: Passed 

 

Section C: CONSENT AGENDA  
The consent agenda was approved as presented. 

 

Motion #23-46 Approval of Consent Agenda as Presented  
Mover: Monica Madrigal Lopez  
Seconder: Rose Gonzales  
Moved To: Approve  
Ayes: 4 - Jarely Lopez, Rose Gonzales, MaryAnn Rodriguez, Monica Madrigal Lopez  
Absent: 1 - Veronica Robles-Solis  
Motion Result: Passed 
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C.1. Approval of Out of State Conference Attendance (DeGenna/Jefferson)  
For Devon Vail and Diane Dominguez, Speech Language Pathologists, to attend the 2023 

American Speech Language Hearing Association (ASHA) Convention in Boston, MA, 

November 16 through November 18, 2023, in the amount not to exceed $3,000.00, to be paid 

out of Professional Development Funds. 
 

C.2. Appointment of Representative to Fill Vacancy for Citizens’ Bond Oversight Committee 
(Mitchell)  
As presented. 

 

C.3. Ratification of the District’s Submission of the 2023-24 Consolidated Application for 
Funding (Mitchell/Nunez)  
As presented. 

 

C.4. Establishment and Reduction of Hours of Positions (Torres/Fuentes)  
As presented. 

 

C.5. Personnel Actions (Torres/Fuentes)  
As presented. 

 

Section C: APPROVAL OF AGREEMENTS 

 

C.6. Approval of Agreement #23-121 – IXL Learning (DeGenna/Jefferson)  
To provide professional development training for Mild to Moderate Teachers, October 5, 2023 

through June 30, 2024, in the amount not to exceed $25,000.00, to be paid out of Special 

Education Funds. 
 

C.7. Approval of Agreement #23-133, County of Ventura (Fox/Nocero)  
To provide representation at meetings convened by the Oxnard School District (OSD) to review 

program, conduct teen pregnancy prevention workshops at identified sites throughout OSD, 

provide nursing consultation to OSD staff and collaborative partners, and facilitate and advocate 

for the delivery of appropriate services, October 5, 2023 through June 30, 2024, at no cost to 

Oxnard School District. 
 

C.8. Approval of Field Contract Agreement #23-149 – Falcon Roofing Company 
(Mitchell/Miller)  
To perform roof repairs at the ELOP Warehouse due to the dilapidated condition of the existing 

roof, October 6, 2023 through November 10, 2023, in the amount of $5,887.00, to be paid out of 

ELOP Funds. 
 

C.9. Approval of Agreement #23-150, County of Ventura (Fox/Nocero) 
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To provide free nutrition education and health promotion services for children and families at 

various Oxnard School District sites, either in person, or through virtual platform, as Ventura 

County Public Health staffing and program resources permit for the 2023-2024 school year, 

October 5, 2023 through June 30, 2024, at no cost Oxnard School District. 
 

C.10. Approval of Agreement #23-151 – SchoolPRPro (Fox/Shea)  
To provide virtual support for communication surveys and crisis communication for the Oxnard 

School District, October 5, 2023 through June 30, 2024, in the amount not to exceed 

$10,000.00, to be paid out of Supplemental Concentration Funds. 
 

C.11. Approval of Agreement #23-152 with SVA Architects to Provide Architectural 
Engineering Services for the Fremont Middle School Reconstruction Project 
(Mitchell/Miller/CFW)  
For Architect of Record services for the Fremont Middle School Reconstruction Project, in the 

amount of $2,598,000.00, to be funded by the Master Construct & Implementation Funds. 
 
Section D: ACTION ITEMS 

 

D.1. Approval of a Provisional Internship Permit in Special Education, Extensive Support 
Needs, for Paulina Gonzales to Serve as a Seventh and Eighth Grade Moderate to Severe 
Teacher at Lopez Academy, for Jaclyn Mellring to Serve as a Second, Third and Fourth 
Grade Moderate to Severe Teacher at Driffill School, and for Keneisha Sargent to Serve 
as a Seventh and Eighth Grade Moderate to Severe teacher at Frank School for the 
2023-24 School Year (Torres/Carroll)  
Dr. Natalia Torres, Assistant Superintendent, Human Resources, requested the Board's approval 
of a Provisional Internship Permit in Special Education, Extensive Support Needs, for Paulina 
Gonzales to serve as a seventh and eighth grade Moderate to Severe teacher at Lopez Academy, 
for Jaclyn Mellring to serve as a second, third and fourth grade Moderate to Severe teacher at 
Driffill School, and for Keneisha Sargent to serve as a seventh and eighth grade Moderate to 
Severe teacher at Frank School for the 2023-24 School Year. 

 

Motion #23-47 Approval of a Provisional Internship Permit in Special Education, Extensive 
Support Needs, for Paulina Gonzales to Serve as a Seventh and Eighth Grade Moderate to 
Severe Teacher at Lopez Academy, for Jaclyn Mellring to Serve as a Second, Third and Fourth 
Grade Moderate to Severe Teacher at Driffill School, and for Keneisha Sargent to Serve as a 
Seventh and Eighth Grade Moderate to Severe teacher at Frank School for the 2023-24 School 
Year  
Mover: Monica Madrigal Lopez  
Seconder: MaryAnn Rodriguez  
Moved To: Approve  
Ayes: 4 - Jarely Lopez, Rose Gonzales, MaryAnn Rodriguez, Monica Madrigal Lopez  
Absent: 1 - Veronica Robles-Solis 
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Motion Result: Passed 

 

D.2. Approval of a Provisional Internship Permit in Special Education, Mild to Moderate 
Support Needs, for Sarah Passno to Serve as a Seventh and Eighth Grade Resource 
Specialist Teacher at Fremont School, and for Daisy Garcia Camacho to Serve as a Sixth, 
Seventh, And Eighth Grade Resource Specialist Teacher at Chavez School for the 2023-
24 School Year (Torres/Carroll)  
Dr. Natalia Torres, Assistant Superintendent, Human Resources, requested the Board's approval 

of a Provisional Internship Permit in Special Education, Mild to Moderate Support Needs, for 

Sarah Passno to serve as a seventh and eighth Grade Resource Specialist teacher at Fremont 

School, and for Daisy Garcia Camacho to serve as a sixth, seventh, and eighth grade Resource 

Specialist teacher at Chavez School for the 2023-24 School Year. 

 

Motion #23-48 Approval of a Provisional Internship Permit in Special Education, Mild to 
Moderate Support Needs, for Sarah Passno to Serve as a Seventh and Eighth Grade Resource 
Specialist Teacher at Fremont School, and for Daisy Garcia Camacho to Serve as a Sixth, 
Seventh, And Eighth Grade Resource Specialist Teacher at Chavez School for the 2023-24 
School Year  
Mover: Rose Gonzales  
Seconder: Monica Madrigal Lopez  
Moved To: Approve  
Ayes: 4 - Jarely Lopez, Rose Gonzales, MaryAnn Rodriguez, Monica Madrigal Lopez  
Absent: 1 - Veronica Robles-Solis  
Motion Result: Passed 

 

Section E: APPROVAL OF MINUTES 

 

E.1. Approval of Minutes (DeGenna)  
The Board approved the minutes of the September 20, 2023 Regular Meeting, as presented. 

 

Motion #23-49 Approval of Minutes of September 20, 2023 Regular Meeting 
Mover: Monica Madrigal Lopez  
Seconder: Rose Gonzales  
Moved To:  
Ayes: 4 - Jarely Lopez, Rose Gonzales, MaryAnn Rodriguez, Monica Madrigal Lopez  
Absent: 1 - Veronica Robles-Solis  
Motion Result: 

 

Section F: BOARD POLICIES 

 

F.1. First Reading of Board Policy - BP/AR 5131.2 Bullying (Fox/Nocero)  
Dr. Aracely Fox, Acting Associate Superintendent, Educational Services, presented revisions to 

BP 5131.2 and the new AR 5131.2 Bullying for First Reading. The policies will be presented 
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for second reading and adoption at the October 18, 2023 Board Meeting. 

 

Section G: CONCLUSION 

 

G.1. Interim Superintendent’s Report (3 minutes)  
Dr. Ana DeGenna  

Curren School   
Kamala School   
Elm Back to School Night   
Lemonwood Back to School Night   
McKinna Back to School Night   
San Miguel Back to School Night   
Sierra Linda Back to School Night   
OSD Student Profile   
Strategic Plan Implementation   
New OSD Projects - ELOP Building & Rose Avenue School Reconstruction 

October Observances 
 
 

G.2. Trustees’ Announcements (3 minutes each speaker)  
MaryAnn Rodriguez  

looking forward to next meeting  

 

Monica Madrigal Lopez  
thank you to McKinna for starting the meeting off  

 

Rose Gonzales  
thank you to McKinna staff and students   
enjoyed attending back to school nights   
tried to attend CLSBA - conference was cut short   
attended School District Governing Board Representatives meeting and VCSBA meeting 

thank you to management and OEA representatives for always being in the audience 
 
 

Jarely Lopez  
thank you to Ms. Ragan for representing McKinna  

 

G.3. ADJOURNMENT  
Clerk Lopez adjourned the meeting at 7:19 p.m. 

 

Motion to adjourn  
Mover: Monica Madrigal Lopez  
Seconder: Rose Gonzales  
Moved To: Adjourn 
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Ayes: 4 - Jarely Lopez, Rose Gonzales, MaryAnn Rodriguez, Monica Madrigal Lopez 

Absent: 1 - Veronica Robles-Solis 

Motion Result: Passed 

Ana DeGenna, Ed.D. 

Interim District Superintendent and 

Secretary to the Board of Trustees 

By our signature below, given on this 18th day of October, 2023, the Board of Trustees of the Oxnard 
School District approves the Minutes of the Regular Board Meeting of October 4, 2023, on motion by 
Trustee___________________________, seconded by Trustee_______________________________. 

Signed: 

____________________________________________________ 

President of the Board of Trustees 

____________________________________________________ 

Clerk of the Board of Trustees 

____________________________________________________ 

Member of the Board of Trustees 

____________________________________________________ 

Member of the Board of Trustees 

____________________________________________________ 

Member of the Board of Trustees 
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Name of Contributor: Dr. Aracely Fox Date of Meeting: October 18, 2023

Attached: AR 5131.2 Bullying- Second Reading-Adoption 10-18-23 (13 pgs).pdf
BP 5131.2 Bullying- Second Reading-Adoption 10-18-23 (11 pgs).pdf

OSD BOARD AGENDA ITEM

 Agenda Section: Section F: Board Policies, Second Reading
 
Second Reading and Adoption of Board Policy - BP/AR 5131.2 Bullying (Fox/Nocero)

The Board Policy BP/AR 5131.2 Bullying has been updated based on recommendations by the CSBA
(California School Boards Association).  The deleted language is indicated by strikethrough, and the
new language is highlighted for BP 5131.2.  AR 5131.2 is brand new. Board Policies will be presented
for a second reading and adoption.

FISCAL IMPACT:
N/A

RECOMMENDATION:
It is the recommendation of the Acting Associate Superintendent, Educational Services, and Director of
Pupil Services that the Board of Trustees adopt Board Policy BP 5131.2 and the new AR 5131.2
Bullying at Second Reading, as outlined above.

ADDITIONAL MATERIALS:
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 Regulation 5131.2: Bullying 

 

Examples of Prohibited Conduct 

 
Bullying is an aggressive behavior that involves a real or perceived imbalance of power between 
individuals with the intent to cause emotional or physical harm. Bullying can be physical, verbal, or 
social/relational and may involve a single severe act or repetition or potential repetition of a 
deliberate act. Bullying includes, but is not limited to, any act described in Education Code 48900(r). 

 
Cyberbullying includes the electronic creation or transmission of harassing communications, direct 
threats, or other harmful texts, sounds, or images. Cyberbullying also includes breaking into another 
person's electronic account or assuming that person's online identity in order to damage that person's 
reputation. 

 
Examples of the types of conduct that may constitute bullying and are prohibited by the district 
include, but are not limited to: 

1. Physical bullying: An act that inflicts harm upon a person's body or possessions, such as 
hitting, kicking, pinching, spitting, tripping, pushing, taking or breaking someone's 
possessions, or making cruel or rude hand gestures 

 
2. Verbal bullying: An act that includes saying or writing hurtful things, such as teasing, 

name-calling, inappropriate sexual comments, taunting, or threats to cause harm 
 

3. Social/relational bullying: An act that harms a person's reputation or relationships, such as leaving 
a person out of an activity on purpose, influencing others not to be friends with someone, 
spreading rumors, or embarrassing someone in public 

 
4. Cyberbullying: An act such as sending demeaning or hateful text messages or emails, spreading 

rumors by email or by posting on social networking sites, or posting or sharing embarrassing 
photos, videos, web site, or fake profiles 

Measures to Prevent Bullying 

 
The Superintendent or designee shall implement measures to prevent bullying in district schools, 
including, but not limited to, the following: 

1. Ensuring that each school establishes clear rules for student conduct and implements strategies 
to promote a positive, collaborative school climate 

 
2. Providing information to students, through student handbooks, district and school web sites and 

social media, and other age-appropriate means, about district and school rules related to 
bullying, mechanisms available for reporting incidents or threats, and the consequences for 
engaging in bullying 

 
3. Encouraging students to notify school staff when they are being bullied or when they suspect 

that another student is being bullied, and providing means by which students may report threats 
or incidents confidentially and anonymously 

 

4. Conducting an assessment of bullying incidents at each school and, if necessary, increasing 

supervision and security in areas where bullying most often occurs, such as playgrounds, hallways, 

restrooms, and cafeterias 
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5. Annually notifying district employees that, pursuant to Education Code 234.1, any school staff 
who witnesses an act of bullying against a student has a responsibility to immediately intervene 
to stop the incident when it is safe to do so 

Staff Development 

 
The Superintendent or designee shall annually make available to all certificated staff and to other 
employees who have regular interaction with students the California Department of Education (CDE) 
online training module on the dynamics of bullying and cyberbullying, including the identification of 
bullying and cyberbullying and the implementation of strategies to address bullying. (Education Code 
32283.5) 

 
The Superintendent or designee shall provide training to teachers and other school staff to raise their 
awareness about the legal obligation of the district and its employees to prevent discrimination, 
harassment, intimidation, and bullying of district students. Such training shall be designed to provide 
staff with the skills to: 

1. Discuss the diversity of the student body and school community, including their varying 
immigration experiences 

 
2. Discuss bullying prevention strategies with students, and teach students to recognize the 

behavior and characteristics of bullying perpetrators and victims 

 

3. Identify the signs of bullying or harassing behavior 

4. Take immediate corrective action when bullying is observed 

5. Report incidents to the appropriate authorities, including law enforcement in instances of criminal 

behavior 

Information and Resources 

 
The Superintendent or designee shall post on the district's web site, in a prominent location and in a 
manner that is easily accessible to students and parents/guardians, information on bullying and 
harassment prevention which includes the following: (Education Code 234.6) 

 

1. The district's policy on student suicide prevention, including a reference to the policy's age 
appropriateness for students in grades K-6 

 
2. The definition of sex discrimination and harassment as described in Education Code 230, 

including the rights set forth in Education Code 221.8 
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3. Title IX information included on the district's web site pursuant to Education Code 221.61, 
and a link to the Title IX information included on CDE's web site pursuant to Education Code 
221.6 

 
4. District policies on student sexual harassment, prevention and response to hate violence, 

discrimination, harassment, intimidation, bullying, and cyberbullying 
 

5. A section on social media bullying that includes all of the references described in Education 
Code 234.6 as possible forums for social media 

 
6. A link to statewide resources, including community-based organizations, compiled by 

CDE pursuant to Education Code 234.5. 
 

7. Any additional information the Superintendent or designee deems important for preventing 
bullying and harassment 

Student Instruction 

 
As appropriate, the district shall provide students with instruction, in the classroom or other 
educational settings, that promotes social-emotional learning, effective communication and conflict 
resolution skills, character development, respect for cultural and individual differences, self-esteem 
development, assertiveness skills, and appropriate online behavior. 

 
The district shall also educate students about the negative impact of bullying, discrimination, 
intimidation, and harassment based on actual or perceived immigration status, religious beliefs and 
customs, or any other individual bias or prejudice. 

 

Students should be taught the difference between appropriate and inappropriate behaviors, how to 
advocate for themselves, how to help another student who is being bullied, and when to seek 
assistance from a trusted adult. As role models for students, staff shall be expected to demonstrate 
effective problem-solving and anger management skills. 

 
To discourage cyberbullying, teachers may advise students to be cautious about sharing passwords, 
personal data, or private photos online and to consider the consequences of making negative comments 
about others online. 

 

Reporting and Filing of Complaints 

 
Any student, parent/guardian, or other individual who believes that a student has been subjected to 
bullying or who has witnessed bullying may report the incident to a teacher, the principal, a 
compliance officer, or any other available school employee. 
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Ed. Code 200-262.4 

When a report of bullying is submitted, the principal or a district compliance officer shall inform the 
student or parent/guardian of the right to file a formal written complaint in accordance with AR 1312.3 - 
Uniform Complaint Procedures. The student who is the alleged victim of the bullying shall be given an 
opportunity to describe the incident, identify witnesses who may have relevant information, and provide 
other evidence of bullying. 

 
Within one business day of receiving such a report, a staff member shall notify the principal of the 
report, whether or not a uniform complaint is filed. In addition, any school employee who observes an 
incident of bullying involving a student shall, within one business day, report such observation to the 
principal or a district compliance officer, whether or not the alleged victim files a complaint. 

 
Within two business days of receiving a report of bullying, the principal shall notify the district 
compliance officer identified in AR 1312.3. 

 
When the circumstances involve cyberbullying, individuals with information about the activity shall be 
encouraged to save and print any electronic or digital messages that they feel constitute cyberbullying 
and to notify a teacher, the principal, or other employee so that the matter may be investigated. When a 
student uses a social networking site or service to bully or harass another student, the Superintendent 
or designee may file a request with the networking site or service to suspend the privileges of the 
student and to have the material removed. 

 

Discipline/Corrective Actions 

 
Corrective actions for a student who commits an act of bullying of any type may include counseling, 
behavioral intervention and education, and, if the behavior is severe or pervasive as defined in Education 
Code 48900, may include suspension or expulsion in accordance with district policies and regulations. 

 
When appropriate based on the severity or pervasiveness of the bullying, the Superintendent or 
designee shall notify the parents/guardians of victims and perpetrators and may contact law 
enforcement. 

 

Support Services 

The Superintendent, principal, or principal's designee may refer a victim, witness, perpetrator, or 
other student affected by an act of bullying to a school counselor, school psychologist, social worker, 
child welfare attendance personnel, school nurse, or other school support service personnel for case 
management, counseling, and/or participation in a restorative justice program as appropriate. 
(Education Code 48900.9) 

 
If any student involved in bullying exhibits warning signs of suicidal thought or intention or of intent to 
harm another person, the Superintendent or designee shall, as appropriate, implement district intervention 
protocols which may include, but are not limited to, referral to district or community mental health 
services, other health professionals, and/or law enforcement. 

Policy Reference Disclaimer: These references are not intended to be part of the policy itself, nor do 
they indicate the basis or authority for the board to enact this policy. Instead, they are provided as 
additional resources for those interested in the subject matter of the policy. 

 

State References Description 

5 CCR 4600-4670 Uniform complaint 

procedures Prohibition 

of discrimination - 
https://simbli.eboardsolutions.com/SU/ytTLslshoozWGUAbNL6
kKkgxQ== 

School safety plans - Ed. Code 32280-32289.5 
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https://simbli.eboardsolutions.com/SU/gz33QjVcfk6ufvjfPS84K
w== 

Bullying; online training - 
https://simbli.eboardsolutions.com/SU/DyXslshQr6SVssslshAtV
Qeo0USA== 

Governing board authority to set policy on responsibilities of 
students - 
https://simbli.eboardsolutions.com/SU/aMhrosfuwlgvxetzOUpG
wQ== 

Rules - 
https://simbli.eboardsolutions.com/SU/x70F3bNKbY1cKTjvdsls
hoC4A== 

Student transfers - 
https://simbli.eboardsolutions.com/SU/9BwpunuMNyTrTl0p92r
15g== 

Suspension and expulsion - 
https://simbli.eboardsolutions.com/SU/dt5KNUnSLpER0iplusCa
0bRIQ== 

Notices to parents in language other than English - 
https://simbli.eboardsolutions.com/SU/LHS9yg0UBYa76W1Ay
gydnA== 

Local control and accountability plan - 
https://simbli.eboardsolutions.com/SU/kjIplusPzLslshlt7rP0BfX
ZYJuQ== 

Definition of hate crime - 
https://simbli.eboardsolutions.com/SU/EXmP7bT1slshj3qOjaM9
qTkHA== 

Use of camera or other instrument to invade person's privacy; 
misdemeanor - 
https://simbli.eboardsolutions.com/SU/HhDiFw1Iy2YHHsM2
DSWLZg== 

Use of camera or other instrument to invade person's privacy; 
punishment - 
https://simbli.eboardsolutions.com/SU/1MB9aP0wFAL8slshxN0
g5plusSgA== 

Electronic communication devices; threats to safety - 
https://simbli.eboardsolutions.com/SU/b3lplusd0Hih11bxg2qs6O
YFQ== 

 

Federal References Description 

28 CFR 35.107 Nondiscrimination on basis of disability; complaints 

Section 504; Designation of responsible employee and 
adoption of grievances procedures 

Designation of coordinator; dissemination of policy, 
and adoption of grievance procedures 

34 CFR 110.25 Notification of nondiscrimination on the basis of age 

47 USC 254 Universal service discounts (E-rate) 

Pen. Code 647 

Ed. Code 35181 

Ed. Code 46600 

Ed. Code 48985 

Pen. Code 647.7 

Pen. Code 653.2 

Ed. Code 32283.5 

Pen. Code 422.55 

Ed. Code 48900-48925 

Ed. Code 52060-52077 

Ed. Code 35291-35291.5 

34 CFR 104.7 

34 CFR 106.8 
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2011 

2014 

October 2014 

December 2012 

Kindergarten Through Grade Twelve, 2008 

Management Resources References Description 

Promoting Safe & Secure Learning Environment for All: 
Guidance & Model 

CA Office of the Attorney General 
Publication 

Policies to Assist CA K-12 Schools in Responding to 
Immigration Issues, 4/2018 

California Department of Education Publication Bullying at 

School, 2003 California Department of Education 

Publication Bullying Module 

California Department of Education Publication California's Social and Emotional Learning: Guiding 

Principles, 2018 California Department of Education Publication Health Education Content Standards 

for California Public Schools: 

California Department of Education Publication Social and Emotional Learning in California: A 

Guide to Resources, 2018 Court Decision J.C. v. Beverly Hills Unified School District, (2010) 

711 F.Supp.2d 1094 

Court Decision Lavine v. Blaine School District, (2002) 279 F.3d 719 

Court Decision Wynar v. Douglas County School District, (2013) 728 F.3d 1062 

CSBA Publication Addressing the Conditions of Children: Focus on Bullying, 

Governance Brief, 

Building Healthy Communities: A School Leaders Guide to 
Collaboration and Community Engagement, 2009 

CSBA Publication Cyberbullying: Policy Considerations for Boards, Policy Brief, 

rev. July 2010 

Providing a Safe, Nondiscriminatory School Environment for 
Transgender and Gender-Nonconforming Students, Policy 
Brief, February 2014 

CSBA Publication Safe Schools: Strategies for Governing Boards to Ensure Student 

Success, 

Final Guidance: AB 1266, Transgender and Gender 
Nonconforming Students, Privacy, Programs, Activities & 
Facilities, Legal Guidance, March 2014 

U.S. DOE Office for Civil Rights Publication Guidance to America's Schools: Bullying of Students 

with Disabilities, October 

U.S. DOE Office for Civil Rights Publication Dear Colleague Letter: Responding to Bullying of 

Students with Disabilities, 

Dear Colleague Letter: Guidance on Schools' Obligations to 
Protect Students from Student-on-Student Harassment on Basis 
of Sex, Race, Color, Oct 2010 

U.S. DOE, Office for Civil Rights Publication Dear Colleague Letter: Harassment and Bullying, 

October 2010 

CSBA Publication 

CSBA Publication 

CSBA Publication 

U.S. DOE Office for Civil Rights Publication 
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CSBA District and County Office of Education Legal Services - 
https://simbli.eboardsolutions.com/SU/UdykszdmPETuDslshXk6
R5akQ== 

National School Safety Center - 
https://simbli.eboardsolutions.com/SU/DT4ecTE5xOmkiuXpIMc
cKw== 

Partnership for Children and Youth - 
https://simbli.eboardsolutions.com/SU/boIfLRuzs4Pl63kJl3082w
== 

Center on Great Teachers and Leaders - 
https://simbli.eboardsolutions.com/SU/uuNY8dCMmIeI2NuPXn
q4GQ== 

Collaborative for Academic Social and Emotional Learning - 
https://simbli.eboardsolutions.com/SU/sNNHIYslsh8zYCfpQYfg
7rGplusw== 

Common Sense Media - 
https://simbli.eboardsolutions.com/SU/wpUjI8j8od73POr6UNOc
NQ== 

California Department of Education, Safe Schools - 
Websit
e 

https://simbli.eboardsolutions.com/SU/AxdFslshFpyQ1QPo821f

Oy9pg== 

 

California Office of the Attorney General - 
https://simbli.eboardsolutions.com/SU/5qNslsh5DoKuytasYcv9k
hGiA== 

Website 

Website 

Website 

Website 

Website 

Website 

Website 
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CSBA - 
https://simbli.eboardsolutions.com/SU/W3QxkK2FPsDsQBnMI
ENxGg== 

U.S. Department of Education - 
https://simbli.eboardsolutions.com/SU/XcSsJimoslsh3XhJKy4tpl
us7wplusA== 

 

Cross References Description 

Philosophy - 
https://simbli.eboardsolutions.com/SU/TEB6agC5cTQ2bRlw9GPI
TA== 

Nondiscrimination In District Programs And Activities - 
https://simbli.eboardsolutions.com/SU/TV0tbldaplusUzwA2rbbOS
SXw== 

District Technology Plan - 
https://simbli.eboardsolutions.com/SU/RLIX16eHLi4VPv9A4oSU
yw== 

District Technology Plan - 
https://simbli.eboardsolutions.com/SU/pplusOETrUpIIslshs1Ek0qt
mWFQ== 

Comprehensive Safety Plan - 
https://simbli.eboardsolutions.com/SU/rL3slshmOSzZe3HQAEf31
22Yw== 

Comprehensive Safety Plan - 
https://simbli.eboardsolutions.com/SU/8WlaIACiLwxpluszgrn76g
Qow== 

COVID-19 Mitigation Plan - 
https://simbli.eboardsolutions.com/SU/3U3QpluskBaxgt9yoUm4Vt
0Xg== 

District And School Websites - 
https://simbli.eboardsolutions.com/SU/4TEl0s0plus6me6Z96hRi6e
Tw== 

District And School Websites - 
https://simbli.eboardsolutions.com/SU/5f6ZbrISVXIz5Hc36Tkmsls
hg== 

District And School Websites - 
https://simbli.eboardsolutions.com/SU/y0cQs9cHPhJslshg1JTjzNG
mQ== 

Civility - 
https://simbli.eboardsolutions.com/SU/GqplusXVKt8L6CgUj135V
UU5Q== 

Campus Security - 
https://simbli.eboardsolutions.com/SU/n5AKiyVr4eNmJxXBfok61
g== 

Campus Security - 
https://simbli.eboardsolutions.com/SU/JLvNbx1cBBBQKgchDuO8
Zg== 

Staff Development - 
https://simbli.eboardsolutions.com/SU/zp9HjslshgMyNjCZDjqobA

Website 

Website 

0100 

0410 

0440 

0440 

0450 

0450 

0470 

1113 

1113 

1313 

3515 

3515 

4131 

1113-E(1) 
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plus1g== 

Professional Standards - 
https://simbli.eboardsolutions.com/SU/tr4IylO1f1zral0YrSOuow== 

Professional Standards - 
https://simbli.eboardsolutions.com/SU/Qz6w3FplusslshKw7zTR8L
05aRIQ== 

Staff Development - 
https://simbli.eboardsolutions.com/SU/plus2qhBuBRplusFqz8hpm
pCX3slshA== 

Professional Standards - 
https://simbli.eboardsolutions.com/SU/jEXdplusM0fdzGxO5P0dB
ebYw== 

Professional Standards - 
https://simbli.eboardsolutions.com/SU/newHd9BduNslshRDjxfwa
mWTw== 

Student Wellness - 
https://simbli.eboardsolutions.com/SU/3nPnSzjDslshUIQXA7aQG
9sPA== 

Chronic Absence And Truancy - 
https://simbli.eboardsolutions.com/SU/mgIl2slsh7KRfl7ahzSFga41
A== 

Chronic Absence And Truancy - 
https://simbli.eboardsolutions.com/SU/v5VWobwY9bIDyCplusda
L0SBw== 

4231 

5030 

5113.1 

5113.1 

4219.21 

4319.21 

4219.21-E(1) 

4319.21-E(1) 
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5113.1

2 

District School Attendance Review Board - 
https://simbli.eboardsolutions.com/SU/LS1uPGslshwzRzwNP9CJI
bUuA== 

 

District School Attendance Review Board - 
https://simbli.eboardsolutions.com/SU/1Hl9Ihx9FMplus3WjzEPlh
6KQ== 

Intradistrict Open Enrollment - 
https://simbli.eboardsolutions.com/SU/Bn7ZurxyHuJesglfn6YTFQ
== 

Intradistrict Open Enrollment - 
https://simbli.eboardsolutions.com/SU/vslshbmSO6ymgI4iCli0ygG
Mw== 

Involuntary Student Transfers - 
https://simbli.eboardsolutions.com/SU/xslshTNsji1IA0b94B1vgY
mig== 

Interdistrict Attendance - 
https://simbli.eboardsolutions.com/SU/q5RId9CfFQM64Y7t0VTD
kA== 

Interdistrict Attendance - 
https://simbli.eboardsolutions.com/SU/tUTo4zFBvDplusHbkcO5F
16EQ== 

Student Records - 
https://simbli.eboardsolutions.com/SU/DslshU2fL8CWCcVHbWL
EUs5yg== 

Student Records - 
https://simbli.eboardsolutions.com/SU/wyAYPbS6HDR3kW4bsyz
XFQ== 

Conduct - 
https://simbli.eboardsolutions.com/SU/k4PVYc3DplusG2uC4o8RJ
K5rg== 

Mobile Communication Devices - 
https://simbli.eboardsolutions.com/SU/JhbM98bAslsh8ExokkT5w
TFiw== 

Gangs - 
https://simbli.eboardsolutions.com/SU/RAynZLeB6mowtzBb9
8p9MA== 

Gangs - 
https://simbli.eboardsolutions.com/SU/QZIwsr34FJT1OplusK6
0gg6Qg== 

Positive School Climate - 
https://simbli.eboardsolutions.com/SU/W6IEMplus7E04YmOvHi
MnGfmQ== 

Conflict Resolution/Peer Mediation - 
https://simbli.eboardsolutions.com/SU/0rTvLuvxzfGkDT81oPxplu
s0w== 

Food Allergies/Special Dietary Needs - 
https://simbli.eboardsolutions.com/SU/0yDV2nAmslshCpplusUPZ
OsTp5zg== 

5117 

5117 

5125 

5125 

5131 

5136 

5136 

5137 

5138 

5116.1 

5116.1 

5116.2 

5131.8 

5113.12 

5141.27 
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Food Allergies/Special Dietary Needs - 
https://simbli.eboardsolutions.com/SU/mhyNplusQO4plusiDNFHL
dWOcTZw== 

Suicide Prevention - 
https://simbli.eboardsolutions.com/SU/1za3slshMTfWL3G8pY9sL
8ipg== 

Suicide Prevention - 
https://simbli.eboardsolutions.com/SU/uDsEbljO0eV2dIJmLEAOd
w== 

Discipline - 
https://simbli.eboardsolutions.com/SU/F2BSDKZdMQwYOF9wH
FTcTw== 

Discipline - 
https://simbli.eboardsolutions.com/SU/6RkoTWXvRO0Yyd6RI70
VnQ== 

Suspension And Expulsion/Due Process - 
https://simbli.eboardsolutions.com/SU/2NE7YdslshqPaY0gW1K0
GWkYQ== 

Suspension And Expulsion/Due Process - 
https://simbli.eboardsolutions.com/SU/2w3yRsTzIyf3TUWDxDplu
sWiA== 

Suspension And Expulsion/Due Process (Students With 
Disabilities) - 
https://simbli.eboardsolutions.com/SU/S3xgeHdxHhkLOplu
sTLe0lnyQ== 

Required Parental Attendance - 
https://simbli.eboardsolutions.com/SU/NHslshpBNmKlUsGVGrsls
hCqpYYg== 

5144 

5144 

5144.1 

5144.1 

5144.2 

5144.4 

5141.27 

5141.52 

5141.52 
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Required Parental Attendance - 
https://simbli.eboardsolutions.com/SU/mGEL69qaCDhRrD8jblfAd
Q== 

Search And Seizure - 
https://simbli.eboardsolutions.com/SU/XWJ7sEpLLZDecJ4QYiXP
hg== 

Search And Seizure - 
https://simbli.eboardsolutions.com/SU/w7yxCjkjDDmLrFN4fTAlh
w== 

Freedom Of Speech/Expression - 
https://simbli.eboardsolutions.com/SU/QRl0aaAaJLG6Rt4UOXiP
mQ== 

Freedom Of Speech/Expression - 
https://simbli.eboardsolutions.com/SU/m97EIVaxuAucYVz8l8Ppe
g== 

Nondiscrimination/Harassment - 
https://simbli.eboardsolutions.com/SU/NPWm1iASWWpp9dslshP
dAslshJFw== 

Nondiscrimination/Harassment - 
https://simbli.eboardsolutions.com/SU/Cvxj42pOk3m5bgNQ4niw
CQ== 

Sexual Harassment - 
https://simbli.eboardsolutions.com/SU/HEYuEzdrNfWslshaTqloeg
V2Q== 

Sexual Harassment - 
https://simbli.eboardsolutions.com/SU/xepHslshrdAFDkxjtNCYD
TZyg== 

Hate-Motivated Behavior - 
https://simbli.eboardsolutions.com/SU/oplusULpbDJxplusjLZbbdo
7reDg== 

Controversial Issues - 
https://simbli.eboardsolutions.com/SU/akzabAO5HArkxYTYiOLI
Aw== 

Student Use Of Technology - 
https://simbli.eboardsolutions.com/SU/1kKLhfDgsplusHplusYJQB
KYmIWw== 

Student Use Of Technology - 
https://simbli.eboardsolutions.com/SU/N37wKHohPyYdGp4CeAm
J6g== 

Guidance/Counseling Services - 
https://simbli.eboardsolutions.com/SU/NrMZU2N1cbeRiXRRxslsh
fpuQ== 

Education For Foster Youth - 
https://simbli.eboardsolutions.com/SU/inFMJW8kwdAqAfJnyoepl
ushA== 

Education For Foster Youth - 
https://simbli.eboardsolutions.com/SU/HrxMceDpd3tUmAMAdljI
gQ== 

Continuation Education - 

6144 

6184 

5144.4 

5145.2 

5145.2 

5145.3 

5145.3 

5145.7 

5145.7 

5145.9 

6163.4 

6164.2 

6173.1 

6173.1 

5145.12 

5145.12 

6163.4-E(1) 
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https://simbli.eboardsolutions.com/SU/rLyIQSbEP2gMU3C9VDep
lusAA== 

Continuation Education - 
https://simbli.eboardsolutions.com/SU/tslshqsE45YUbitbqu2XCrw
yA== 

6184 
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Oxnard SD | BP 5131.2 Students 

Bullying 
 

The Board of Trustees recognizes the harmful effects of bullying on student well-being, student learning and 
school attendance and desires to provide safe school environments that protect students from physical and 
emotional harm. No individual or group shall, through physical, written, verbal, visual, or other means, harass, 
sexually harass, threaten, intimidate, cyberbully, cause bodily injury to, or commit hate violence against any 
student or school personnel, or retaliate against them for filing a complaint or participating in the complaint 
resolution process. District employees shall establish student safety as a high priority and shall not tolerate 
bullying of any student. 
 

No student or group of students shall, through physical, written, verbal, or other means, harass, sexually 
harass, threaten, intimidate, cyberbully, cause bodily injury to, or commit hate violence against any other 
student or school personnel. 
 

(cf. 5131 - 

Conduct) (cf. 

5136 - Gangs) 

(cf. 5145.3 - 

Nondiscrimination/Harassment) (cf. 

5145.7 - Sexual Harassment) 

(cf. 5145.9 - Hate-Motivated Behavior) 
 

The Superintendent or designee shall develop strategies for addressing bullying in district schools with the 
involvement of students, parents/guardians, and staff. As appropriate, the Superintendent or designee may 
also collaborate with social services, mental health services, law enforcement, courts, and other agencies 
and community organizations in the development and implementation of effective strategies to promote 
safety in schools and the community. Such strategies shall be incorporated into the comprehensive safety 
plan and, to the extent possible, into the local control and accountability plan and other applicable district 
and school plans. 
 
Any complaint of bullying shall be investigated and, if determined to be discriminatory, resolved in 
accordance with law and the district's uniform complaint procedures specified in AR 1312.3. If, during the 
investigation, it is determined that a complaint is about nondiscriminatory bullying, the principal or designee 
shall inform the complainant and shall take all necessary actions to resolve the complaint. 
 
If the Superintendent or designee believes it is in the best interest of a student who has been the victim of 
an act of bullying, as defined in Education Code 48900, the Superintendent or designee shall advise the 
student's parents/guardians that the student may transfer to another school. If the parents/guardians of a 
student who has been the victim of an act of bullying requests a transfer for the student pursuant to 
Education Code 46600, the Superintendent or designee shall allow the transfer in accordance with law and 
district policy on intradistrict or interdistrict transfer, as applicable.  
 
Any employee who permits or engages in bullying or retaliation related to bullying shall be subject to 
disciplinary action, up to and including dismissal. 
 
Cyberbullying includes the transmission of harassing communications, direct threats, or other harmful texts, 
sounds, or images on the Internet, social media, or other technologies using a telephone, computer, or any 
wireless communication device. Cyberbullying also includes breaking into another person's electronic 
account and assuming that person's identity in order to damage that person's reputation. 
 
(cf. 5145.2 - Freedom of Speech/Expression) 
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Strategies for bullying prevention and intervention shall be developed with involvement of key stakeholders in 
accordance with law, Board policy, and administrative regulation governing the development of comprehensive 
safety plans and shall be incorporated into such plans. 

(cf. 0420 - School Plans/Site 

Councils) (cf. 0450 - Comprehensive 

Safety Plan) (cf. 1220 - Citizen 

Advisory Committees) 

(cf. 1400 - Relations Between Other Governmental Agencies and the 

Schools) (cf. 6020 - Parent Involvement) 

Bullying Prevention 
 

To the extent possible, district and school strategies shall focus on prevention of bullying by establishing 
clear rules for student conduct and strategies to establish a positive, collaborative school climate. Students 
shall be informed, through student handbooks and other appropriate means, of district and school rules 
related to bullying, mechanisms available for reporting incidents or threats, and the consequences for 
perpetrators of bullying. 

(cf. 5137 - Positive School Climate) 
 
(cf. 6164.2 - Guidance/Counseling Services) 

The district may provide students with instruction, in the classroom or other educational settings, that 
promotes effective communication and conflict resolution skills, social skills, character/values education, 
respect for cultural and individual differences, self-esteem development, assertiveness skills, and 
appropriate online behavior. 

(cf. 6142.8 - Comprehensive Health 

Education) (cf. 6142.94 - History-Social 

Science Instruction) (cf. 6163.4 - Student 

Use of Technology) 

School staff shall receive related professional development, including information about early warning signs of 
harassing/intimidating behaviors and effective prevention and intervention strategies. 
 

(cf. 4131 - Staff 

Development) (cf. 4231 - 

Staff Development) (cf. 

4331 - Staff 

Development) 

Based on an assessment of bullying incidents at school, the Superintendent or designee may increase 
supervision and security in areas where bullying most often occurs, such as classrooms, playgrounds, 
hallways, restrooms, and cafeterias. 
 
Intervention 
 

Students are encouraged to notify school staff when they are being bullied or suspect that another student 
is being victimized. In addition, the Superintendent or designee shall develop means for students to report 
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threats or incidents confidentially and anonymously. 
 

School staff who witness bullying shall immediately intervene to stop the incident when it is safe to do so. 
(Education Code 234.1) 
 

When appropriate, the Superintendent or designee shall notify the parents/guardians of victims and 
perpetrators. He/she also may involve school counselors, mental health counselors, and/or law enforcement. 
 
Complaints Procedures 
 

The Board hereby designates the following position to handle complaints regarding bullying and 
inquiries regarding the district's bullying policies: 
 

Assistant Superintendent, Human Resources and Support 

Services 1051 South A Street 

Oxnard, CA 93030 
 
(805) 385-1501 ext. 2050 
 
(cf. 1312.3 - Uniform Complaint Procedures) 
 

Any student who feels that he/she has been subjected to bullying should immediately contact the 
Coordinator, the principal, or any other staff member. Any student or school employee who observes an 
incident of bullying should report the incident to the Coordinator or principal, whether or not the victim files a 
complaint. 

Upon receiving a complaint of bullying, the Coordinator shall immediately investigate the complaint in 
accordance with site-level complaint procedures specified in AR 1312.3- Uniform Complaint 
Procedures. 
 
(cf. 1312.3 - Uniform Complaints) 
 

The Superintendent or designee shall ensure that the student handbook clearly describes the district's 
bullying policy, procedures for filing a complaint regarding bullying, and the resources that are available to 
students who feel that they have been the victim of bullying. The district's policy may also be posted on the 
district website or any other location that is easily accessible to students. 
 
(cf. 1312.3 - Uniform Complaint Procedures) 
 

When a student is reported to be engaging in bullying off campus, the Assistant Superintendent or designee 
shall investigate and document the activity and shall identify specific facts or circumstances that explain the 
impact or potential impact on school activity, school attendance, or the targeted student's educational 
performance. 
 

When the circumstances involve cyberbullying, individuals with information about the activity shall be 
encouraged to save and print any electronic or digital messages that they feel constitute cyberbullying 
and to notify a teacher, the principal, or other employee so that the matter may be investigated. 
 

When a student uses a social networking site or service to bully or harass another student, the Assistant 
Superintendent or designee shall file a request with the networking site or service to suspend the privileges 
of the student and to have the material removed. 
 
Discipline 
 

Any student who engages in bullying on school premises, or off campus in a manner that causes or is likely to 
cause a substantial disruption of a school activity or school attendance, shall be subject to discipline, which 
may include suspension or expulsion, in accordance with district policies and regulations. Alternative means 
of correction will be considered where appropriate, as required by Education Code section 48900.5 
 

(cf. 5138 - Conflict Resolution/Peer 
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Mediation) (cf. 5144 - Discipline) 

(cf. 5144.1 - Suspension and Expulsion/Due Process) 
 

(cf. 5144.2 - Suspension and Expulsion/Due Process (Students with 

Disabilities)) (cf. 6159.4 - Behavioral Interventions for Special Education 

Students) 

Legal Reference: 
 
EDUCATION CODE 
 

200-262.4 Prohibition of 

discrimination 32282 

Comprehensive safety plan 

35181 Governing board policy on responsibilities of 

students 35291-35291.5 Rules 

48900-48925 Suspension or 

expulsion 48985 Translation of 

notices 

PENAL CODE 

647 Use of camera or other instrument to invade person's privacy; misdemeanor 

647.7 Use of camera or other instrument to invade person's privacy; punishment 

653.2 Electronic communication devices, threats to 

safety UNITED STATES CODE, TITLE 47 

254 Universal service discounts 

(e-rate) COURT DECISIONS 

J.C. v. Beverly Hills Unified School District, (2010) 711 F.Supp.2d 1094 

Lavine v. Blaine School District, (2002) 279 F.3d 719 

Management Resources: 

CSBA PUBLICATIONS 
 

Addressing the Conditions of Children: Focus on Bullying, Governance Brief, December 

2012 Safe Schools: Strategies for Governing Boards to Ensure Student Success, 2011 

Providing a Safe, Nondiscriminatory School Environment for All Students, Policy Brief, April 2010 

Cyberbullying: Policy Considerations for Boards, Policy Brief, July 2007 

CALIFORNIA DEPARTMENT OF EDUCATION PUBLICATIONS 
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http://www.gamutonline.net/district/oxnard/displayPolicy/512553/
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Ed. Code 200-262.4 

Health Education Content Standards for California Public Schools: Kindergarten Through Grade Twelve, 2008 

Bullying at School, 2003 

U.S. DEPARTMENT OF EDUCATION, OFFICE FOR CIVIL RIGHTS PUBLICATIONS Dear 

Colleague Letter: Harassment and Bullying, October 2010 

WEB SITES 

CSBA: http://www.csba.org 
 
California Cybersafety for Children: http://www.cybersafety.ca.gov 
 

California Department of Education, Safe Schools Office: http://www.cde.ca.gov/ls/ss 

Center for Safe and Responsible Internet Use: http://cyberbully.org 

National School Boards Association: http://www.nsba.org 

National School Safety Center: http://www.schoolsafety.us 

U.S. Department of Education, Office for Civil Rights: http://www.ed.gov/about/offices/list/ocr 

Policy OXNARD SCHOOL DISTRICT 

adopted: June 26, 2013 Oxnard, California 

 

Policy Reference Disclaimer:These references are not intended to be part of the policy itself, nor do they indicate the basis or authority 
for the board to enact this policy. Instead, they are provided as additional resources for those interested in the subject matter of the 
policy. 

 

State References Description 

5 CCR 4600-4670 Uniform complaint procedures 

Prohibition of discrimination - 
https://simbli.eboardsolutions.com/SU/ytTLslshoozWGUAbNL6kKkgxQ== 

School safety plans - 
https://simbli.eboardsolutions.com/SU/gz33QjVcfk6ufvjfPS84Kw== 

Bullying; online training - 
https://simbli.eboardsolutions.com/SU/DyXslshQr6SVssslshAtVQeo0USA== 

Governing board authority to set policy on responsibilities of students - 
https://simbli.eboardsolutions.com/SU/aMhrosfuwlgvxetzOUpGwQ== 

Rules - 
https://simbli.eboardsolutions.com/SU/x70F3bNKbY1cKTjvdslshoC4A== 

Student transfers - 
https://simbli.eboardsolutions.com/SU/9BwpunuMNyTrTl0p92r15g== 

Ed. Code 35181 

Ed. Code 46600 

Ed. Code 32283.5 

Ed. Code 32280-32289.5 

Ed. Code 35291-35291.5 
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December 2012 

Kindergarten Through Grade Twelve, 2008 

Suspension and expulsion - 
https://simbli.eboardsolutions.com/SU/dt5KNUnSLpER0iplusCa0bRIQ== 

Notices to parents in language other than English - 
https://simbli.eboardsolutions.com/SU/LHS9yg0UBYa76W1AygydnA== 

Local control and accountability plan - 
https://simbli.eboardsolutions.com/SU/kjIplusPzLslshlt7rP0BfXZYJuQ== 

Definition of hate crime - 
https://simbli.eboardsolutions.com/SU/EXmP7bT1slshj3qOjaM9qTkHA== 

Use of camera or other instrument to invade person's privacy; misdemeanor - 
https://simbli.eboardsolutions.com/SU/HhDiFw1Iy2YHHsM2DSWLZg== 

Use of camera or other instrument to invade person's privacy; punishment - 
https://simbli.eboardsolutions.com/SU/1MB9aP0wFAL8slshxN0g5plusSgA== 

Electronic communication devices; threats to safety - 
https://simbli.eboardsolutions.com/SU/b3lplusd0Hih11bxg2qs6OYFQ== 

 

Federal References Description 

28 CFR 35.107 Nondiscrimination on basis of disability; complaints 

Section 504; Designation of responsible employee and adoption of 
grievances procedures 

Designation of coordinator; dissemination of policy, and adoption of 
grievance procedures 

34 CFR 110.25 Notification of nondiscrimination on the basis of age 

47 USC 254 Universal service discounts (E-rate) 

 
Management Resources References Description 

Promoting Safe & Secure Learning Environment for All: Guidance & Model 
CA Office of the Attorney General 
Publication 

Policies to Assist CA K-12 Schools in Responding to Immigration 
Issues, 4/2018 

California Department of Education Publication Bullying at School, 

2003 California Department of Education Publication Bullying 

Module 

California Department of Education Publication California's Social and Emotional Learning: Guiding Principles, 2018 

California Department of Education Publication 
Health Education Content Standards for California Public Schools: 

California Department of Education Publication Social and Emotional Learning in California: A Guide to Resources, 

2018 Court Decision J.C. v. Beverly Hills Unified School District, (2010) 711 F.Supp.2d 

1094 

Court Decision Lavine v. Blaine School District, (2002) 279 F.3d 719 

Court Decision Wynar v. Douglas County School District, (2013) 728 F.3d 1062 

CSBA Publication 
Addressing the Conditions of Children: Focus on Bullying, Governance 

Brief, 

Building Healthy Communities: A School Leaders Guide to Collaboration 
and Community Engagement, 2009 

CSBA Publication Cyberbullying: Policy Considerations for Boards, Policy Brief, rev. July 

2010 

Providing a Safe, Nondiscriminatory School Environment for Transgender 
and Gender-Nonconforming Students, Policy Brief, February 2014 

Safe Schools: Strategies for Governing Boards to Ensure Student Success, 
CSBA 
Publication 

2011 

Pen. Code 647 

Ed. Code 48985 

Pen. Code 647.7 

Pen. Code 653.2 

Pen. Code 422.55 

Ed. Code 48900-48925 

Ed. Code 52060-52077 

34 CFR 104.7 

34 CFR 106.8 

CSBA Publication 

CSBA Publication 
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Final Guidance: AB 1266, Transgender and Gender Nonconforming Students, 
Privacy, Programs, Activities & Facilities, Legal Guidance, March 2014 CSBA Publication 

713
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2014 

October 2014 

U.S. DOE Office for Civil Rights Publication 
Guidance to America's Schools: Bullying of Students with Disabilities, October 

U.S. DOE Office for Civil Rights Publication 
Dear Colleague Letter: Responding to Bullying of Students with Disabilities, 

Dear Colleague Letter: Guidance on Schools' Obligations to Protect Students from 
Student-on-Student Harassment on Basis of Sex, Race, Color, Oct 2010 

U.S. DOE, Office for Civil Rights Publication Dear Colleague Letter: Harassment and Bullying, October 2010 

CSBA District and County Office of Education Legal Services - 
https://simbli.eboardsolutions.com/SU/UdykszdmPETuDslshXk6R5akQ== 

National School Safety Center - 
https://simbli.eboardsolutions.com/SU/DT4ecTE5xOmkiuXpIMccKw== 

Partnership for Children and Youth - 
https://simbli.eboardsolutions.com/SU/boIfLRuzs4Pl63kJl3082w== 

Center on Great Teachers and Leaders - 
https://simbli.eboardsolutions.com/SU/uuNY8dCMmIeI2NuPXnq4GQ== 

Collaborative for Academic Social and Emotional Learning - 
https://simbli.eboardsolutions.com/SU/sNNHIYslsh8zYCfpQYfg7rGplusw== 

Common Sense Media - 
https://simbli.eboardsolutions.com/SU/wpUjI8j8od73POr6UNOcNQ== 

California Department of Education, Safe Schools - 
https://simbli.eboardsolutions.com/SU/AxdFslshFpyQ1QPo821fOy9pg== 

California Office of the Attorney General - 
https://simbli.eboardsolutions.com/SU/5qNslsh5DoKuytasYcv9khGiA== 

CSBA - 
https://simbli.eboardsolutions.com/SU/W3QxkK2FPsDsQBnMIENxGg== 

U.S. Department of Education - 
https://simbli.eboardsolutions.com/SU/XcSsJimoslsh3XhJKy4tplus7wplusA== 

 

Cross References Description 

Philosophy - 
https://simbli.eboardsolutions.com/SU/TEB6agC5cTQ2bRlw9GPITA== 

Nondiscrimination In District Programs And Activities - 
https://simbli.eboardsolutions.com/SU/TV0tbldaplusUzwA2rbbOSSXw== 

District Technology Plan - 
https://simbli.eboardsolutions.com/SU/RLIX16eHLi4VPv9A4oSUyw== 

District Technology Plan - 
https://simbli.eboardsolutions.com/SU/pplusOETrUpIIslshs1Ek0qtmWFQ== 

Comprehensive Safety Plan - 
https://simbli.eboardsolutions.com/SU/rL3slshmOSzZe3HQAEf3122Yw== 

Comprehensive Safety Plan - 
https://simbli.eboardsolutions.com/SU/8WlaIACiLwxpluszgrn76gQow== 

COVID-19 Mitigation Plan - 
https://simbli.eboardsolutions.com/SU/3U3QpluskBaxgt9yoUm4Vt0Xg== 

District And School Websites - 
https://simbli.eboardsolutions.com/SU/4TEl0s0plus6me6Z96hRi6eTw== 

District And School Websites - 
https://simbli.eboardsolutions.com/SU/5f6ZbrISVXIz5Hc36Tkmslshg== 

District And School Websites - 
https://simbli.eboardsolutions.com/SU/y0cQs9cHPhJslshg1JTjzNGmQ== 

Website 

Website 

Website 

Website 

Website 

Website 

Website 

Website 

Website 

Website 

U.S. DOE Office for Civil Rights Publication 

0100 

0410 

0440 

0440 

0450 

0450 

0470 

1113 

1113 

1113-E(1) 
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Civility - 
https://simbli.eboardsolutions.com/SU/GqplusXVKt8L6CgUj135VUU5Q== 

Campus Security - 
https://simbli.eboardsolutions.com/SU/n5AKiyVr4eNmJxXBfok61g== 

Campus Security - 
https://simbli.eboardsolutions.com/SU/JLvNbx1cBBBQKgchDuO8Zg== 

Staff Development - 
https://simbli.eboardsolutions.com/SU/zp9HjslshgMyNjCZDjqobAplus1g== 

Professional Standards - 
https://simbli.eboardsolutions.com/SU/tr4IylO1f1zral0YrSOuow== 

Professional Standards - 
https://simbli.eboardsolutions.com/SU/Qz6w3FplusslshKw7zTR8L05aRIQ== 

Staff Development - 
https://simbli.eboardsolutions.com/SU/plus2qhBuBRplusFqz8hpmpCX3slshA== 

Professional Standards - 
https://simbli.eboardsolutions.com/SU/jEXdplusM0fdzGxO5P0dBebYw== 

Professional Standards - 
https://simbli.eboardsolutions.com/SU/newHd9BduNslshRDjxfwamWTw== 

Student Wellness - 
https://simbli.eboardsolutions.com/SU/3nPnSzjDslshUIQXA7aQG9sPA== 

Chronic Absence And Truancy - 
https://simbli.eboardsolutions.com/SU/mgIl2slsh7KRfl7ahzSFga41A== 

Chronic Absence And Truancy - 
https://simbli.eboardsolutions.com/SU/v5VWobwY9bIDyCplusdaL0SBw== 

District School Attendance Review Board - 
https://simbli.eboardsolutions.com/SU/LS1uPGslshwzRzwNP9CJIbUuA== 

District School Attendance Review Board - 
https://simbli.eboardsolutions.com/SU/1Hl9Ihx9FMplus3WjzEPlh6KQ== 

Intradistrict Open Enrollment - 
https://simbli.eboardsolutions.com/SU/Bn7ZurxyHuJesglfn6YTFQ== 

Intradistrict Open Enrollment - 
https://simbli.eboardsolutions.com/SU/vslshbmSO6ymgI4iCli0ygGMw== 

Involuntary Student Transfers - 
https://simbli.eboardsolutions.com/SU/xslshTNsji1IA0b94B1vgYmig== 

Interdistrict Attendance - 
https://simbli.eboardsolutions.com/SU/q5RId9CfFQM64Y7t0VTDkA== 

Interdistrict Attendance - 
https://simbli.eboardsolutions.com/SU/tUTo4zFBvDplusHbkcO5F16EQ== 

Student Records - 
https://simbli.eboardsolutions.com/SU/DslshU2fL8CWCcVHbWLEUs5yg== 

Student Records - 
https://simbli.eboardsolutions.com/SU/wyAYPbS6HDR3kW4bsyzXFQ== 

Conduct - https://simbli.eboardsolutions.com/SU/k4PVYc3DplusG2uC4o8RJK5rg== 

Mobile Communication Devices - 
https://simbli.eboardsolutions.com/SU/JhbM98bAslsh8ExokkT5wTFiw== 

Gangs - https://simbli.eboardsolutions.com/SU/RAynZLeB6mowtzBb98p9MA== 

Gangs - https://simbli.eboardsolutions.com/SU/QZIwsr34FJT1OplusK60gg6Qg== 

1313 

3515 

3515 

4131 

4231 

5030 

5117 

5117 

5125 

5125 

5131 

5136 

5136 

5113.1 

5113.1 

5116.1 

5116.1 

5116.2 

5131.8 

4219.21 

4319.21 

5113.12 

5113.12 

4219.21-E(1) 

4319.21-E(1) 
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Positive School Climate - 
https://simbli.eboardsolutions.com/SU/W6IEMplus7E04YmOvHiMnGfmQ== 

Conflict Resolution/Peer Mediation - 
https://simbli.eboardsolutions.com/SU/0rTvLuvxzfGkDT81oPxplus0w== 

Food Allergies/Special Dietary Needs - 
https://simbli.eboardsolutions.com/SU/0yDV2nAmslshCpplusUPZOsTp5zg== 

Food Allergies/Special Dietary Needs - 
https://simbli.eboardsolutions.com/SU/mhyNplusQO4plusiDNFHLdWOcTZw== 

Suicide Prevention - 
https://simbli.eboardsolutions.com/SU/1za3slshMTfWL3G8pY9sL8ipg== 

Suicide Prevention - 
https://simbli.eboardsolutions.com/SU/uDsEbljO0eV2dIJmLEAOdw== 

Discipline - 
https://simbli.eboardsolutions.com/SU/F2BSDKZdMQwYOF9wHFTcTw== 

Discipline - 
https://simbli.eboardsolutions.com/SU/6RkoTWXvRO0Yyd6RI70VnQ== 

Suspension And Expulsion/Due Process - 
https://simbli.eboardsolutions.com/SU/2NE7YdslshqPaY0gW1K0GWkYQ== 

Suspension And Expulsion/Due Process - 
https://simbli.eboardsolutions.com/SU/2w3yRsTzIyf3TUWDxDplusWiA== 

Suspension And Expulsion/Due Process (Students With Disabilities) - 
https://simbli.eboardsolutions.com/SU/S3xgeHdxHhkLOplusTLe0lnyQ== 

Required Parental Attendance - 
https://simbli.eboardsolutions.com/SU/NHslshpBNmKlUsGVGrslshCqpYYg== 

Required Parental Attendance - 
https://simbli.eboardsolutions.com/SU/mGEL69qaCDhRrD8jblfAdQ== 

Search And Seizure - 
https://simbli.eboardsolutions.com/SU/XWJ7sEpLLZDecJ4QYiXPhg== 

Search And Seizure - 
https://simbli.eboardsolutions.com/SU/w7yxCjkjDDmLrFN4fTAlhw== 

Freedom Of Speech/Expression - 
https://simbli.eboardsolutions.com/SU/QRl0aaAaJLG6Rt4UOXiPmQ== 

Freedom Of Speech/Expression - 
https://simbli.eboardsolutions.com/SU/m97EIVaxuAucYVz8l8Ppeg== 

Nondiscrimination/Harassment - 
https://simbli.eboardsolutions.com/SU/NPWm1iASWWpp9dslshPdAslshJFw== 

Nondiscrimination/Harassment - 
https://simbli.eboardsolutions.com/SU/Cvxj42pOk3m5bgNQ4niwCQ== 

Sexual Harassment - 
https://simbli.eboardsolutions.com/SU/HEYuEzdrNfWslshaTqloegV2Q== 

Sexual Harassment - 
https://simbli.eboardsolutions.com/SU/xepHslshrdAFDkxjtNCYDTZyg== 

Hate-Motivated Behavior - 
https://simbli.eboardsolutions.com/SU/oplusULpbDJxplusjLZbbdo7reDg== 

Controversial Issues - 
https://simbli.eboardsolutions.com/SU/akzabAO5HArkxYTYiOLIAw== 

Student Use Of Technology - 
https://simbli.eboardsolutions.com/SU/1kKLhfDgsplusHplusYJQBKYmIWw== 

Student Use Of Technology - 
https://simbli.eboardsolutions.com/SU/N37wKHohPyYdGp4CeAmJ6g== 

5137 

5138 

5144 

5144 

6144 

5144.1 

5144.1 

5144.2 

5144.4 

5144.4 

5145.2 

5145.2 

5145.3 

5145.3 

5145.7 

5145.7 

5145.9 

6163.4 

5141.27 

5141.27 

5141.52 

5141.52 

5145.12 

5145.12 

6163.4-E(1) 
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6173.1 

Guidance/Counseling Services - 
https://simbli.eboardsolutions.com/SU/NrMZU2N1cbeRiXRRxslshfpuQ== 

Education For Foster Youth - 
https://simbli.eboardsolutions.com/SU/inFMJW8kwdAqAfJnyoeplushA== 

 

Education For Foster Youth - 
https://simbli.eboardsolutions.com/SU/HrxMceDpd3tUmAMAdljIgQ== 

Continuation Education - 
https://simbli.eboardsolutions.com/SU/rLyIQSbEP2gMU3C9VDeplusAA== 

Continuation Education - 
https://simbli.eboardsolutions.com/SU/tslshqsE45YUbitbqu2XCrwyA== 

6164.2 

6184 

6184 

6173.1 
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Name of Contributor: Dr. Anabolena DeGenna Date of Meeting: October 18, 2023

OSD BOARD AGENDA ITEM

 Agenda Section: Section G: Conclusion
 
Interim Superintendent’s Report (3 minutes)

A brief report will be presented concerning noteworthy activities of district staff, matters of general
interest to the Board, and pertinent and timely state and federal legislation.

FISCAL IMPACT:
N/A

RECOMMENDATION:
A brief report will be presented concerning noteworthy activities of district staff, matters of general
interest to the Board, and pertinent and timely state and federal legislation.
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Name of Contributor: Dr. Anabolena DeGenna Date of Meeting: October 18, 2023

OSD BOARD AGENDA ITEM

 Agenda Section: Section G: Conclusion
 
Trustees’ Announcements (3 minutes each speaker)

The trustees’ report is provided for the purpose of making announcements, providing conference and
visitation summaries, coordinating meeting dates, identifying board representation on committees, and
providing other information of general interest.

FISCAL IMPACT:
N/A

RECOMMENDATION:
N/A
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Name of Contributor: Dr. Anabolena DeGenna Date of Meeting: October 18, 2023

OSD BOARD AGENDA ITEM

 Agenda Section: Section G: Conclusion
 
ADJOURNMENT

Moved:
Seconded:
Vote:
 
ROLL CALL VOTE:
 
Madrigal Lopez ___, Rodriguez___ , Gonzales ___ , Lopez___,  Robles-Solis ___
 
Anabolena DeGenna, Ed. D. 
Interim District Superintendent and Secretary to the Board of Trustees 
 
This notice is posted in conformance with the provisions of Chapter 9 of the Government Code, in the
front of the Educational Services Center; 1051 South A Street , Oxnard, California by 5:00 p.m. on
Friday, October 13th, 2023.

FISCAL IMPACT:
N/A

RECOMMENDATION:
N/A

720


	OSD School Board Agenda
	Item A.6.  - Cover Page
	Item A.7.  - Cover Page
	Item A.8.  - Cover Page
	Item A.9.  - Cover Page
	Item A.10.  - Cover Page
	Item A.11.  - Cover Page
	Item B.1.  - Cover Page
	Item C.1.  - Cover Page
	Item C.1.  - Donation Letter - RJ Frank October 18, 2023.pdf
	Item C.2.  - Cover Page
	Item C.2.  - Graph-Oxnard School District Enrollment History 2019-20 through  2023-24 Actuals (1 page)
	Item C.3.  - Cover Page
	Item C.3.  - Purchase Order/Draft Payment Report #23-03 (17 Pages)
	Item C.4.  - Cover Page
	Item C.4.  - ISSA North America 2023 Trade Show flyer (3 pages)
	Item C.5.  - Cover Page
	Item C.5.  - Deductive Change Order #001 (2 Pages)
	Item C.5.  - Agreement #22-230, Enviroplex (49 Pages)
	Item C.6.  - Cover Page
	Item C.6.  - Disclosure of Collective Bargaining Agreement (5 pages)
	Item C.7.  - Cover Page
	Item C.7.  - UCP 2023-24 1st qtr 2023-24 (one page)
	Item C.8.  - Cover Page
	Item C.8.  - Certificated Personnel Actions 10.18.23 (1 pg).pdf
	Item C.8.  - Classified Personnel Actions 10.18.23 (1 pg).pdf
	Item C.9.  - Cover Page
	Item C.10.  - Cover Page
	Item C.10.  - Amendment #001 (5 Pages)
	Item C.10.  - Guaranteed Maximum Price Proposal (7 Pages)
	Item C.10.  - Construction Services Agreement #22-238, Viola Inc. (24 Pages)
	Item C.10.  - Site Lease Agreement #23-167 (8 Pages)
	Item C.10.  - Sublease Agreement #23-168 (12 Pages)
	Item C.11.  - Cover Page
	Item C.11.  - Agreement #23-122- Mindset Academy by SWEAT III (4 Pages)
	Item C.11.  - Proposal (1 Page)
	Item C.12.  - Cover Page
	Item C.12.  - Agreement #23-123, Mindset Academy by SWEAT III (4 Pages)
	Item C.12.  - Proposal (2 Pages)
	Item C.13.  - Cover Page
	Item C.13.  - Agreement #23-132, Salus Campus Safety Solutions (4 Pages)
	Item C.13.  - Scope of Work (2 Pages)
	Item C.14.  - Cover Page
	Item C.14.  - Agreement #23-141, Dr. Olvera Psychology (15 Pages)
	Item C.14.  - Rate Sheet (3 Pages)
	Item C.15.  - Cover Page
	Item C.15.  - Agreement #23-158, Viola Inc. (24 Pages)
	Item C.15.  - Proposal - Viola Inc. (23 Pages)
	Item C.16.  - Cover Page
	Item C.16.  - Agreement #23-159, North American Technical Services, Inc. (15 Pages)
	Item C.16.  - Proposal (1 Page)
	Item C.17.  - Cover Page
	Item C.17.  - Agreement #23-160, Flewelling & Moody (39 Pages)
	Item C.17.  - Proposal (7 Pages)
	Item C.18.  - Cover Page
	Item C.18.  - Agreement #23-161, Flewelling & Moody (39 Pages)
	Item C.18.  - Proposal (7 Pages)
	Item C.19.  - Cover Page
	Item C.19.  - Agreement #23-164, Universal Engineering Sciences (15 Pages)
	Item C.19.  - Proposal (4 Pages)
	Item C.20.   - Cover Page
	Item C.20.   - Agreement #23-165, Atlas Technical Consultants LLC (15 Pages)
	Item C.20.   - Proposal (2 Pages)
	Item C.21.  - Cover Page
	Item C.21.  - Amendment #005 (3 Pages)
	Item C.21.  - Proposal dated 7/17/2023 (74 Pages)
	Item C.21.  - Architectural Services Agreement #17-49, Arcadis (IBI Group) (118 Pages)
	Item C.22.  - Cover Page
	Item C.22.  - Addendum #1 (2 Pages)
	Item C.22.  - Agreement #22-62, California State University Channel Islands (8 Pages)
	Item C.23.  - Cover Page
	Item C.23.  - Agreement #23-129, Sunrise Physical Therapy Services Inc. (4 Pages)
	Item C.23.  - Proposal (2 Pages)
	Item C.24.  - Cover Page
	Item C.24.  - Agreement #23-162, Art Trek Inc. (4 Pages)
	Item C.24.  - Proposal (1 Page)
	Item C.25.  - Cover Page
	Item C.25.  - Agreement/MOU #23-163, Ventura County Office of Education ( 9 Pages)
	Item C.26.  - Cover Page
	Item C.26.  - Agreement #23-166, Ventura County Office of Education (45 Pages)
	Item E.1.  - Cover Page
	Item E.1.  - Minutes October 4 2023 Regular Board Meeting (9 pages)
	Item F.1.  - Cover Page
	Item F.1.  - AR 5131.2 Bullying- Second Reading-Adoption 10-18-23 (13 pgs).pdf
	Item F.1.  - BP 5131.2  Bullying- Second Reading-Adoption 10-18-23 (11 pgs).pdf
	Item G.1.  - Cover Page
	Item G.2.  - Cover Page
	Item G.3.  - Cover Page

	1: Oxnard School District
	2: Dr. Natalia Torres
	undefined: Assistant Superintendent, Human Resources
	Date information will be reported publicly at governing board meeting: 10.18.2023
	Number of Complaints Received in QuarterInstructional Materials: 0
	Number of Complaints ResolvedInstructional Materials: 0
	Number of Complaints UnresolvedInstructional Materials: 0
	Number of Complaints Received in QuarterFacilities: 0
	Number of Complaints ResolvedFacilities: 0
	Number of Complaints UnresolvedFacilities: 0
	Number of Complaints Received in QuarterTeacher Vacancy and Misassignment: 
	Number of Complaints ResolvedTeacher Vacancy and Misassignment: 
	Number of Complaints UnresolvedTeacher Vacancy and Misassignment: 
	Number of Complaints Received in QuarterTOTAL: 
	Number of Complaints ResolvedTOTAL: 
	Number of Complaints UnresolvedTOTAL: 
	undefined_2: 
	undefined_3: 
	undefined_4: 
	Check Box1: Yes
	Check Box2: Off
	Check Box3: Off
	Check Box4: Off
	Check Box5: Yes
	Check Box6: Off
	Requisition Number: 
	Purchase Order Number: 
	Contract Number: 23-122
	hereinafter referred to as Provider District and: October 18, 2023
	Provider may be referred to herein individually as a Party and collectively as the Parties: Mindset Academy by SWEAT III
	Provider: Mindset Academy by SWEAT III
	Telephone Number: 916-718-6560
	Street Address: 408 4th Street
	Email Address: onamission@gmail.com
	City State Zip code: West Sacramento, CA 95605
	Tax Identification or Social Security Number: 
	Description of Services if more space is needed attach pages labeled as ATTACHMENT A which is incorporated herein in full: Intervention Support Training
	Dates of Service: October 19, 2023 through June 30, 2024
	Hours of Service: TBD
	Location: TBD
	undefined: 50,400.00
	undefined_2: 0.00
	undefined_3: 50,400.00
	initials: 
	Provider Authorized Signer: 
	Superintendent: Lisa A. Franz
	Date: 
	Date_2: 
	Check Box1: Yes
	Date checked by school official: 
	Check Box2: Off
	Check Box3: Off
	Check Box4: Off
	Requisition Number: 
	Purchase Order Number: 
	Contract Number: 23-123
	hereinafter referred to as Provider District and: October 18, 2023
	Provider may be referred to herein individually as a Party and collectively as the Parties: Mindset Academy by SWEAT III
	Provider: Mindset Academy by SWEAT III
	Telephone Number: 916-718-6560
	Street Address: 408 4th Street
	Email Address: onamission@gmail.com
	City State Zip code: West Sacramento, CA 95605
	Tax Identification or Social Security Number: 
	Description of Services if more space is needed attach pages labeled as ATTACHMENT A which is incorporated herein in full: Intervention Support Training
	Dates of Service: October 19, 2023 through June 30, 2024
	Hours of Service: TBD
	Location: TBD
	undefined: 50,500.00
	undefined_2: 0.00
	undefined_3: 50,500.00
	initials: 
	Provider Authorized Signer: 
	Superintendent: Lisa A. Franz
	Date: 
	Date_2: 
	Check Box1: Yes
	Date checked by school official: 
	Check Box2: Off
	Check Box3: Off
	Check Box4: Off
	Requisition Number: 
	Purchase Order Number: 
	Contract Number: 23-132
	hereinafter referred to as Provider District and: 10/18/2023
	Provider may be referred to herein individually as a Party and collectively as the Parties: Salus Campus Safety Solutions
	Provider: Salus Campus Safety Solutions
	Telephone Number: 805-377-2815
	Street Address: 26716 Wildrose Court
	Email Address: kevin@salussafetysolutions.org
	City State Zip code: Menifee, Ca. 92585
	Tax Identification or Social Security Number: 
	Description of Services if more space is needed attach pages labeled as ATTACHMENT A which is incorporated herein in full: To provide professional development, training, and informational sessions to all Oxnard School District campuses.
	Dates of Service: October 19, 2023 - June 30, 2024
	Hours of Service: TBD
	Location: Various
	undefined: 90,000.00
	undefined_2: 0.00
	undefined_3: 90,000.00
	initials: 
	Provider Authorized Signer: 
	Superintendent: Lisa A. Franz
	Date: 
	Date_2: 
	Check Box1: Yes
	Date checked by school official: 
	Check Box2: Off
	Check Box3: Off
	Check Box4: Off
	Requisition Number: 
	Purchase Order Number: 
	Contract Number: 23-141
	by and between Oxnard School District hereinafter referred to as District and: 4th 
	20: October
	undefined: 23
	undefined_2: Dr. Olvera Psychology 
	Provider: Dr. Olvera Psychology
	Telephone Number: 714-609-3806
	Street Address: PO Box 1003
	Fax Number:  
	City State Zip code: Spring Valley, Ca 91979
	Email Address: dr.pedro.olvera@gmail.com
	Tax Identification or Social Security Number: 
	License Number if applicable: 
	Contract Number_2: 23-141
	services: 
	contracted: October 19
	for: 23
	the: 
	terms: June 30
	of: 24
	Contract Number_3: 23-141
	Contract Number_4: 23-141
	District: Oxnard School District
	Provider_2: Dr. Olvera Psychology
	Attn 1: Danielle Jefferson
	Attn 2: 1051 S. A St.
	Attn 1_2: Dr. Pedro Olvera
	Attn 2_2: PO Box 1003
	City State Zip Code: Oxnard, Ca 93030
	City State Zip Code_2: Spring Valley, Ca 91979
	Contract Number_5: 23-141
	Contract Number_6: 23-141
	undefined_3: 
	undefined_4: 
	undefined_5: 
	Contract Number_7: 23-141
	Facilities Rental or Lease  CG 20 11 10 01: Off
	Most Other services  CG 20 26 10 01: On
	CG 20 01 01 13: On
	CG 24 04 05 09: On
	CA 20 48 10 13: Off
	Contract Number_8: 23-141
	Contract Number_9: 23-141
	Contract Number_10: 23-141
	Contract Number_11: 23-141
	Name: Lisa Franz
	Title: Director of Purchasing
	Contract Number_12: 23-141
	Provider_3:  
	Name_2:  
	Title_2: 
	Contract Number_13: 23-141
	undefined_6: 18,000.00
	undefined_7: 0.00
	undefined_8: 0.00
	undefined_9: 18,000.00
	undefined_10: 0.00
	undefined_11: 0.00
	Contract Number_14: 23-141
	20_2: October 4
	Provider_4: Dr. Olvera Psychology
	Provider will ensure that any Provider Party who a might access a District facility andor interact with a District pupil in any manner including: On
	The fingerprinting requirements do not apply because the Services are being provided on an emergency or exceptional situation as contemplated: Off
	The fingerprinting requirements do not apply because Provider Parties will have no opportunity to interact with a District students in any manner: Off
	Name Title of Authorized Representative: 
	Provider Parties any subconsultants and any respective employees representatives or agents will in connection with the provision of Services under: Off
	Provider Parties may in connection with the provision of Services have more than limited contact with District students Therefore the Provider: On
	Name Title of Authorized Representative_2: 
	Contract Number_15: 23-141
	Contract Number_16: 23-141
	Provider Initials: 
	Check Box11: Yes
	Check Box12: Off
	Check Box13: Off
	Check Box14: Off
	Text15:        Dr. Pedro Olvera will provide psychological and educational consulting services for the Special Education       Department during the 2023-2024 academic year.
	Text16:           Per district calendar
	Requisition Number: 
	Purchase Order Number: 
	Contract Number: 23-159
	by and between Oxnard School District hereinafter referred to as District and: 18th
	20: October
	undefined: 23
	undefined_2: North American Technical Services, Inc.
	Provider: North American Technical Services, Inc.
	Telephone Number: 209-545-1108
	Street Address: 4713 Enterprise Way, Ste. 4
	Fax Number: 
	City State Zip code: Modesto, CA 95356
	Email Address: 
	Tax Identification or Social Security Number: 
	License Number if applicable: 
	Contract Number_2: 23-159
	services: March
	contracted: 8
	for: 24
	the:    July
	terms: 8
	of: 24
	Contract Number_3: 23-159
	Contract Number_4: 23-159
	District: Oxnard School District
	Provider_2: North American Technical Services, Inc.
	Attn 1: Dana Miller
	Attn 2: 1051 South A Street
	Attn 1_2: David M. Kaestner
	Attn 2_2: 4713 Enterprise Way, Ste. 4
	City State Zip Code: Oxnard, CA 93030
	City State Zip Code_2: Modesto, CA 95356
	Contract Number_5: 23-159
	Contract Number_6: 23-159
	undefined_3: 
	undefined_4: 
	undefined_5: 
	Contract Number_7: 23-159
	Facilities Rental or Lease  CG 20 11 10 01: Off
	Most Other services  CG 20 26 10 01: On
	CG 20 01 01 13: On
	CG 24 04 05 09: On
	CA 20 48 10 13: Off
	Contract Number_8: 23-159
	Contract Number_9: 23-159
	Contract Number_10: 23-159
	Contract Number_11: 23-159
	Name: Lisa A. Franz
	Title: Director, Purchasing
	Contract Number_12: 23-159
	Provider_3: North American Technical Services, Inc.
	Name_2: 
	Title_2: 
	Contract Number_13: 23-159
	undefined_6: 33,000.00
	undefined_7: 0.00
	undefined_8: 0.00
	undefined_9: 33,000.00
	undefined_10: 
	undefined_11: 
	Contract Number_14: 23-159
	20_2: October 18
	Provider_4: North American Technical Services, Inc.
	Provider will ensure that any Provider Party who a might access a District facility andor interact with a District pupil in any manner including: Off
	The fingerprinting requirements do not apply because the Services are being provided on an emergency or exceptional situation as contemplated: On
	The fingerprinting requirements do not apply because Provider Parties will have no opportunity to interact with a District students in any manner: Off
	Name Title of Authorized Representative: 
	Provider Parties any subconsultants and any respective employees representatives or agents will in connection with the provision of Services under: On
	Provider Parties may in connection with the provision of Services have more than limited contact with District students Therefore the Provider: Off
	Name Title of Authorized Representative_2: 
	Contract Number_15: 23-159
	Contract Number_16: 23-159
	Provider Initials: 
	Check Box11: Off
	Check Box12: Off
	Check Box13: Off
	Check Box14: Off
	Text15: 
	Text16: 
	Requisition Number: 
	Purchase Order Number: 
	Contract Number: 23-164
	by and between Oxnard School District hereinafter referred to as District and: 18th
	20: October
	undefined: 23
	undefined_2: Universal Engineering Services
	Provider: Universal Engineering Sciences
	Telephone Number: 805-486-6475
	Street Address: 2400 Celsius Avenue
	Fax Number: 
	City State Zip code: Oxnard, CA 93030
	Email Address: jnieto@teamues.com
	Tax Identification or Social Security Number: 
	License Number if applicable: 
	Contract Number_2: 23-164
	services: October
	contracted: 25
	for: 23
	the:    November
	terms: 25
	of: 23
	Contract Number_3: 23-164
	Contract Number_4: 23-164
	District: Oxnard School District
	Provider_2: Universal Engineering Sciences
	Attn 1: Dana Miller
	Attn 2: 1051 South A Street
	Attn 1_2: Jorge Nieto
	Attn 2_2: 2400 Celsius Avenue
	City State Zip Code: Oxnard, CA 93030
	City State Zip Code_2: Oxnard, CA 93030
	Contract Number_5: 23-164
	Contract Number_6: 23-164
	undefined_3: 
	undefined_4: 
	undefined_5: 
	Contract Number_7: 23-164
	Facilities Rental or Lease  CG 20 11 10 01: Off
	Most Other services  CG 20 26 10 01: On
	CG 20 01 01 13: On
	CG 24 04 05 09: On
	CA 20 48 10 13: On
	Contract Number_8: 23-164
	Contract Number_9: 23-164
	Contract Number_10: 23-164
	Contract Number_11: 23-164
	Name: Lisa A. Franz
	Title: Director, Purchasing
	Contract Number_12: 23-164
	Provider_3: Universal Engineering Sciences
	Name_2: 
	Title_2: 
	Contract Number_13: 23-164
	undefined_6: 4,000.00
	undefined_7: 0.00
	undefined_8: 0.00
	undefined_9: 4,000.00
	undefined_10: 
	undefined_11: 
	Contract Number_14: 23-164
	20_2: October 18
	Provider_4: Universal Engineering Sciences
	Provider will ensure that any Provider Party who a might access a District facility andor interact with a District pupil in any manner including: Off
	The fingerprinting requirements do not apply because the Services are being provided on an emergency or exceptional situation as contemplated: Off
	The fingerprinting requirements do not apply because Provider Parties will have no opportunity to interact with a District students in any manner: Off
	Name Title of Authorized Representative: 
	Provider Parties any subconsultants and any respective employees representatives or agents will in connection with the provision of Services under: Off
	Provider Parties may in connection with the provision of Services have more than limited contact with District students Therefore the Provider: Off
	Name Title of Authorized Representative_2: 
	Contract Number_15: 23-164
	Contract Number_16: 23-164
	Provider Initials: 
	Check Box5: Yes
	Check Box6: Yes
	Check Box7: Off
	Check Box8: Off
	Check Box9: Off
	Check Box10: Off
	Check Box11: Off
	Check Box12: Off
	Check Box13: Off
	Check Box14: Off
	Text15:            
	Text16: 
	Requisition Number: 
	Purchase Order Number: 
	Contract Number: 23-165
	by and between Oxnard School District hereinafter referred to as District and: 18th
	20: October
	undefined: 23
	undefined_2: Atlas Technical Consultants LLC
	Provider: Atlas Technical Consultants LLC
	Telephone Number: 323-517-9780
	Street Address: 1180 Durfee Avenue, Suite 125
	Fax Number: 
	City State Zip code: South El Monte, CA 91733
	Email Address: mark.fishel@oneatlas.com
	Tax Identification or Social Security Number: 
	License Number if applicable: 
	Contract Number_2: 23-165
	services: October
	contracted: 23
	for: 23
	the:     November
	terms: 23
	of: 23
	Contract Number_3: 23-165
	Contract Number_4: 23-165
	District: Oxnard School District
	Provider_2: Atlas Technical Consultants LLC
	Attn 1: Dana Miller
	Attn 2: 1051 South A Street 
	Attn 1_2: Mark Fishel
	Attn 2_2: 1180 Durfee Avenue, Suite 125
	City State Zip Code: Oxnard, CA 93030
	City State Zip Code_2: South El Monte, CA 91733
	Contract Number_5: 23-165
	Contract Number_6: 23-165
	undefined_3: 
	undefined_4: 
	undefined_5: 
	Contract Number_7: 23-165
	Facilities Rental or Lease  CG 20 11 10 01: Off
	Most Other services  CG 20 26 10 01: On
	CG 20 01 01 13: On
	CG 24 04 05 09: On
	CA 20 48 10 13: On
	Contract Number_8: 23-165
	Contract Number_9: 23-165
	Contract Number_10: 23-165
	Contract Number_11: 23-165
	Name: Lisa A. Franz
	Title: Director, Purchasing
	Contract Number_12: 23-165
	Provider_3: Atlas Technical Consultants LLC
	Name_2: 
	Title_2: 
	Contract Number_13: 23-165
	undefined_6: 2,350.00
	undefined_7: 0.00
	undefined_8: 0.00
	undefined_9: 2,350.00
	undefined_10: 
	undefined_11: 
	Contract Number_14: 23-165
	20_2: October 18
	Provider_4: Atlas Technical Consultants LLC 
	Provider will ensure that any Provider Party who a might access a District facility andor interact with a District pupil in any manner including: Off
	The fingerprinting requirements do not apply because the Services are being provided on an emergency or exceptional situation as contemplated: Off
	The fingerprinting requirements do not apply because Provider Parties will have no opportunity to interact with a District students in any manner: Off
	Name Title of Authorized Representative: 
	Provider Parties any subconsultants and any respective employees representatives or agents will in connection with the provision of Services under: Off
	Provider Parties may in connection with the provision of Services have more than limited contact with District students Therefore the Provider: Off
	Name Title of Authorized Representative_2: 
	Contract Number_15: 23-165
	Contract Number_16: 23-165
	Provider Initials: 
	Check Box11: Off
	Check Box12: Off
	Check Box13: Off
	Check Box14: Off
	Text15: 
	Text16: 
	Requisition Number: 
	Purchase Order Number: 
	Contract Number: 23-129
	hereinafter referred to as Provider District and: 10/04/2023
	Provider may be referred to herein individually as a Party and collectively as the Parties: Sunrise Physical Therapy Services Inc.
	Provider: Sunrise Physical Therapy Services Inc.
	Telephone Number: 805-644-1273
	Street Address: 1879 Portola Rd., Ste. A2
	Email Address: jmason@sunrisept.com
	City State Zip code: Ventura, Ca. 93003
	Tax Identification or Social Security Number: 
	Description of Services if more space is needed attach pages labeled as ATTACHMENT A which is incorporated herein in full: Ergonomic jobsite evaluations and trainings.
	Dates of Service: July 01, 2023 - June 30, 2024
	Hours of Service: TBD
	Location: Various
	undefined: 38,160.00
	undefined_2: 0.00
	undefined_3: 38,160.00
	initials: 
	Provider Authorized Signer: 
	Superintendent: Lisa A. Franz
	Date: 
	Date_2: 
	Check Box1: Yes
	Date checked by school official: 
	Check Box2: Off
	Check Box3: Off
	Check Box4: Off
	Requisition Number: 
	Purchase Order Number: 
	Contract Number: 23-162
	hereinafter referred to as Provider District and: October 18, 2023
	Provider may be referred to herein individually as a Party and collectively as the Parties: Art Trek, Inc.
	Provider: Art Trek, Inc.
	Telephone Number: 805-499-1700
	Street Address: 703 Rancho Conejo Blvd.
	Email Address: nan@arttrek.org
	City State Zip code: Newbury Park, CA 91320
	Tax Identification or Social Security Number: 
	Description of Services if more space is needed attach pages labeled as ATTACHMENT A which is incorporated herein in full: *SEE ATTACHED PROPOSAL
	Dates of Service: September 13, 2023 through June 30, 2024
	Hours of Service: 8:00am - 5:00pm
	Location: Kamala School
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